

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region 1 – EPA New England
5 Post Office Square, Suite 100
Boston, MA 02109

In the Matter of:)

New Bedford Harbor Superfund Site,)
Upper and Lower Harbor Operable Unit)

AVX Corporation,)
Respondent)

U.S. EPA Docket No.
CERCLA-01-2012-0045

Proceeding Under Section 106(a) of the Comprehensive)
Environmental Response, Compensation, and Liability Act)
of 1980, as amended (42 U.S.C. § 9606(a)))

ELEVENTH MODIFICATION OF EFFECTIVE DATE OF
UNILATERAL ADMINISTRATIVE ORDER
FOR REMEDIAL DESIGN, REMEDIAL ACTION, AND OPERATION AND
MAINTENANCE

On August 29, 2013, the Unilateral Administrative Order for Remedial Design, Remedial Action, and Operation and Maintenance (“Order”), issued by EPA on April 18, 2012 (CERCLA 01-2012-0045), was modified to change the effective date of the Order from September 3, 2013 to November 1, 2013 (see “Tenth Modification of the Effective Date of the Unilateral Administrative Order for Remedial Design, Remedial Action, and Operation and Maintenance” signed by the Director of the Office of Site Remediation and Restoration on August 29, 2013).

Pursuant to Paragraph 183 of the Order, and consistent with the delegations specified in Paragraph 1 of the Order, Paragraph 192 in Section XXXIV (Effective Date and Computation of Time) of the Order is hereby modified to change the effective date as specified below. Specifically, Paragraph 192 of the Order is stricken in its entirety and replaced with the following:

192. This Order shall be effective on January 2, 2014. All times for performance of obligations under this Order shall be calculated from that effective date, unless the Order (including the SOW) specifies otherwise.

This modification is hereby incorporated into the Order and enforceable under it. All other provisions of the Order are unchanged.

So Ordered, this 31st day of October, 2013.



By:
James T. Owens, III, Director
Office of Site Remediation and Restoration
U.S. Environmental Protection Agency
Region 1