

**STANDARD CHLORINE CHEMICAL CO. INC. SUPERFUND SITE
MONTHLY PROGRESS REPORT
NOVEMBER 2015**

I. Actions Completed During the Reporting Period (November 2015)

Groundwater sampling as specified in the scope of work submitted to EPA on August 28, 2015 was completed between November 2, 2015 and November 5, 2015.

Preparation of the Remedial Investigation (RI) Report Addendum to document the RI activities completed in June-July and October-November 2015 was initiated.

Revision of the Focused Feasibility Study to address EPA comments and incorporate information for Area 2 was initiated.

II. Results of Sampling, Tests, and Data Received by Respondents

Data received by Respondents during the reporting period included routine data associated with the operations and maintenance of Hydraulic Control Treatment System (HCTS). These data are summarized on a quarterly-basis in an appendix to the monthly progress reports.

Laboratory results for soil and groundwater samples collected for analysis as part of the RI were received and are undergoing review. These data will be submitted in the RI Report Addendum to be submitted to EPA on January 6, 2016.

III. Work Planned for the Next Two Months (December 2015 and January 2016)

Preparation of the RI Report Addendum to document the RI activities completed in June-July and October-November 2015 will be completed.

Revision of the Focused Feasibility Study to address EPA comments and incorporate information for Area 2 will continue.

A review of the geotechnical assessment of the effects of fill placement on the slurry wall will be completed if the assessment is completed and made available by HCIA.

Monthly progress reports will continue to be prepared and submitted to EPA.

IV. Problems Encountered/Anticipated Delays

None this reporting period.

V. Operations and Maintenance Information

Routine operations and maintenance activities were completed. A summary of operations and maintenance activities are provided on a quarterly-basis. The O&M summary for the fourth quarter of 2015 will be included as Appendix A to the monthly progress report for January 2016.