

**STANDARD CHLORINE CEMICAL CO. INC. SUPERFUND SITE  
MONTHLY PROGRESS REPORT  
FEBRUARY 2013**

**I. Actions Completed During the Reporting Period (February 2013)**

Revisions to the Site Characterization Summary Report (SCSR) were initiated to address the United States Environmental Protection Agency (USEPA) comments contained in the letter dated February 7, 2013.

Preparation of the Remedial Investigation/Focused Feasibility Study (RI/FFS) Work Plan was initiated.

**II. Results of Sampling and Tests and Data Received by Respondents**

None for this Reporting Period.

**III. Work Planned for the Next Two Months (March and April 2013)**

Revisions to the SCSR will be completed and the revised text tables and figures will be submitted to EPA.

The RI/FFS Work Plan will be submitted to USEPA and the New Jersey Department of Environmental Protections (NJDEP) for review and comment and/or approval.

A meeting at the Site among the Group, USEPA and NJDEP will be held.

**IV. Problems Encountered/Anticipated Delays**

None for this Reporting Period.

**V. Operations and Maintenance Information**

Routine operations and maintenance activities were completed. A summary of operations and maintenance activities for the first quarter of 2013 will be provided as an attachment to the April 2013 Monthly Progress Report.

420332

