

**STANDARD CHLORINE CEMICAL CO. INC. SUPERFUND SITE
MONTHLY PROGRESS REPORT
MARCH 2013**

I. Actions Completed During the Reporting Period (March 2013)

Revisions to the Site Characterization Summary Report (SCSR) were completed to address the United States Environmental Protection Agency (USEPA) comments contained in the letter dated February 7, 2013. The revised SCSR and responses to comments were submitted to the USEPA and the New Jersey Department of Environmental Protections (NJDEP) on March 25, 2013.

Preparation of the Remedial Investigation/Focused Feasibility Study (RI/FFS) Work Plan continued.

II. Results of Sampling and Tests and Data Received by Respondents

None for this Reporting Period.

III. Work Planned for the Next Two Months (April and May 2013)

The RI/FFS Work Plan will be submitted to USEPA and the New Jersey Department of Environmental Protections (NJDEP) for review and comment and/or approval.

A meeting at the Site among the Group, USEPA and NJDEP may be held.

IV. Problems Encountered/Anticipated Delays

None for this Reporting Period.

V. Operations and Maintenance Information

Routine operations and maintenance activities were completed. A summary of operations and maintenance activities for the first quarter of 2013 will be provided as an attachment to the April 2013 Monthly Progress Report.

420343

