

**STANDARD CHLORINE CHEMICAL CO. INC. SUPERFUND SITE  
MONTHLY PROGRESS REPORT  
DECEMBER 2013**

**I. Actions Completed During the Reporting Period (December 2013)**

Preparation of the Site Characterization Summary Report Addendum continued.

Preparation of a Community Involvement Plan (CIP), as requested by EPA, was completed and a draft CIP was submitted to EPA on December 20, 2013.

**II. Results of Sampling and Tests and Data Received by Respondents**

Results for the samples submitted for analysis were received from the laboratory. Compilation and quality assurance/quality control review and validation of the data are ongoing. Submittal of the data to the EPA will occur upon receipt of all results and completion of the data quality and validation review.

**III. Work Planned for the Next Two Months (January and February 2014)**

Monthly progress reports will be prepared and submitted to EPA.

Implementation of the RI/FFS Work Plan will continue.

Data quality and validation reviews will be completed. Consistent with the project schedule included in the RI/FFS Workplan, validated data will be submitted to EPA on or before February 11, 2014.

Preparation of the Site Characterization Summary Report (SCSR) Addendum will continue. Consistent with the project schedule included in the RI/FFS Workplan, the SCSR Addendum will be submitted to EPA and NJDEP on or before March 28, 2014.

**IV. Problems Encountered/Anticipated Delays**

No problems were encountered. No delays are anticipated.

**V. Operations and Maintenance Information**

Routine operations and maintenance activities were completed. A summary of operations and maintenance activities are provided on a quarterly basis. The next quarterly summary will be appended to the January 2014 progress report.

