

**STANDARD CHLORINE CHEMICAL CO. INC. SUPERFUND SITE
MONTHLY PROGRESS REPORT
JUNE 2014**

I. Actions Completed During the Reporting Period (June 2014)

By letter dated June 3, 2014, the United States Environmental Protection Agency (EPA) approved the Site Characterization Summary Report Addendum dated March 2014.

By letter dated June 3, 2014, EPA approved the Identification of Candidate Technologies Memorandum (ICTM) submitted on April 28, 2014. EPA provided in its approval letter two comments to be considered in future Remedial Investigation/Focused Feasibility Study work.

Revisions to the Screening Level Ecological Risk Assessment (SLERA) were initiated to address the comments received from EPA on June 18, 2014.

EPA completed its review of the Pathway Analysis Report (PAR) and provided its comments on the report by letter dated June 17, 2014. EPA directed that the comments on the PAR be incorporated into the Baseline Human Health Risk Assessment (BHHRA).

Preparation of the Community Update requested by EPA continued.

Preparation of the BHHRA continued.

Implementation of the Cultural Resources Survey Work Plan continued.

II. Results of Sampling and Tests and Data Received by Respondents

No data were received by Respondents during the reporting period.

III. Work Planned for the Next Two Months (July and August 2014)

The SLERA was submitted to EPA on July 9, 2014.

The Community Update requested by EPA will be completed.


A scope of work for investigation of the dichlorobenzenes in a localized area south of the Site and outside of the barrier wall will be provided to EPA. The scope of work will be implemented when approved by EPA.

Preparation of the Baseline Human Health Risk Assessment will continue.

Implementation of the Cultural Resources Survey Work Plan will continue.

Monthly progress reports will be prepared and submitted to EPA.

420417



Implementation of the Remedial Investigation/Focused Feasibility Study Work Plan will continue.

IV. Problems Encountered/Anticipated Delays

No problems were encountered. No delays are anticipated.

V. Operations and Maintenance Information

Routine operations and maintenance activities were completed. A summary of operations and maintenance activities are provided on a quarterly basis. The next operations and maintenance summary (for the second quarter of 2014) will be submitted as an appendix to the July 2014 monthly progress report.