

*de maximis, inc.*

186 Center Street  
Suite 290  
Clinton, NJ 08809  
(908) 735-9315  
(908) 735-2132 FAX

January 16, 2018

**VIA ELECTRONIC MAIL**

Ms. Jennifer LaPoma  
ATTN: Lower Passaic River Remedial Project Manager  
Emergency and Remedial Response Division  
U.S. EPA, Region 2  
290 Broadway, 20th Floor  
New York, New York 10007

**Re: Monthly Progress Report No. 64 – December 2017  
Lower Passaic River Study Area (LPRSA)  
River Mile 10.9 Removal Action  
CERCLA Docket No. 02-2012-2015**

Dear Ms. LaPoma:

*de maximis, inc.* is submitting this Monthly Progress Report for the above-captioned project on behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile (RM) 10.9 Removal Action (RA) Settlement Agreement. The CPG previously identified several issues in Section (d) that delayed and complicated the completion of the RM 10.9 RA. These issues have been resolved by the Region's approval of the Long Term Monitoring and Maintenance Plan (LTMMP) and the delivery of a revised draft RM 10.9 RA Final Construction Report.

**(a) Actions which have been taken to comply with this Settlement Agreement during the previous month.**

**Meetings/Conference Calls**

- None

**Correspondence**

- On December 4, CPG delivered the Draft RM 10.9 RA 2017 Annual Visual Cap Monitoring Report to EPA Region 2 (Region 2).
- On December 15, CPG delivered the November 2017 Progress Report to Region 2.

**Work**

- CPG finalized the Draft RM 10.9 RA 2017 Annual Visual Cap Monitoring Report.

**Ms. J. LaPoma**  
**RM 10.9 Removal Action - Progress Report No. 64 – December 2017**  
**January 16, 2018**  
**Page 2 of 2**

**(b) Results of Sampling and Tests**

- NA

**(c) Work planned for the next two months with schedules relating to the overall project schedule for construction completion and monitoring**

- CPG will provide responses to Region 2 comments on the Draft RM 10.9 RA LTMMMP Baseline Monitoring Report.
- CPG will provide responses to Region 2 comments on the revised Draft RM 10.9 RA Construction Report.


**(d) Problems encountered and anticipated problems, actual or anticipated delays, and solutions developed and implemented to address actual or anticipated problems or delays**

- None

If you have any questions, please contact Rob Law or me at (908) 735-9315.

Very truly yours,

**de maximis, inc.**



Willard Potter  
CPG Project Coordinator

cc: Christopher Jimenez, EPA Region 2  
Sarah Flanagan, EPA Region 2 Office of Regional Counsel  
Frances Zizila, EPA Region 2 Office of Regional Counsel  
Diane Salkie, EPA Region 2  
William Hyatt, CPG Coordinating Counsel  
Jay Nickerson, NJDEP  
David Marabello, CDM-Smith  
Scott Kirchner, CDM-Smith  
Elizabeth Franklin, US Army Corps of Engineers  
Reyhan Mehran, NOAA  
Clay Stern, FWS  
Doug Simmons, AECOM