

de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

March 15, 2019

VIA ELECTRONIC MAIL

Ms. Diane Salkie
ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division
U.S. EPA, Region 2
290 Broadway, 20th Floor
New York, New York 10007

**Re: Monthly Progress Report No. 78 – February 2019
Lower Passaic River Study Area (LPRSA)
River Mile 10.9 Removal Action
CERCLA Docket No. 02-2012-2015**

Dear Ms. Salkie:

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile (RM) 10.9 Removal Action (RA) Settlement Agreement. The CPG previously identified several issues in Section (d) that delayed and complicated the completion of the RM 10.9 RA. These issues have been resolved by the Region's approval of the Long-Term Monitoring and Maintenance Plan (LTMMP) and the RM 10.9 RA Final Construction Report.

(a) Actions which have been taken to comply with this Settlement Agreement during the previous month.

Meetings/Conference Calls

- None.

Correspondence

- On February 15, CPG delivered the January 2019 Progress Report to EPA Region 2.

Work

- RM 10.9 RA construction files were reviewed in support of the Upper 9-Mile Interim Remedy Feasibility Study.

Results of Sampling and Tests

- NA

Ms. D. Salkie

RM 10.9 Removal Action - Progress Report No. 78 – February 2019

March 15, 2019

Page 2 of 2

(b) Work planned for the next two months with schedules relating to the overall project schedule for construction completion and monitoring

- CPG will respond to additional EPA Region 2 comments on the revised Draft RM 10.9 RA LTMMMP 2017 Annual Visual Cap Monitoring Report.
- CPG will respond to EPA Region 2 comments on the Draft RM 10.9 RA LTMMMP 2018 Annual Visual Cap Monitoring Report.
- CPG will conduct additional poling of the RM 10.9 RA cap during the Upper 9-Mile Bathymetry Survey.


(c) Problems encountered and anticipated problems, actual or anticipated delays, and solutions developed and implemented to address actual or anticipated problems or delays

- The Upper 9-mile Bathymetry Survey commenced in February and the follow-on survey work at the RM 10.9 RA is dependent on the weather and River conditions.

If you have any questions, please contact Rob Law or me at (908) 735-9315.

Very truly yours,

de maximis, inc.



Willard Potter
CPG Project Coordinator

cc: Christopher Jimenez, EPA Region 2
Sarah Flanagan, EPA Region 2 Office of Regional Counsel
Frances Zizila, EPA Region 2 Office of Regional Counsel
William Hyatt, CPG Coordinating Counsel
Jay Nickerson, NJDEP
David Marabello, CDM-Smith
Scott Kirchner, CDM-Smith
Elizabeth Franklin, US Army Corps of Engineers
Reyhan Mehran, NOAA
Clay Stern, FWS
Doug Simmons, AECOM