

***de maximis, inc.***

186 Center Street  
Suite 290  
Clinton, NJ 08809  
(908) 735-9315  
(908) 735-2132 FAX

December 15, 2017

**VIA ELECTRONIC & US MAIL**

Ms. Jennifer LaPoma  
ATTN: Lower Passaic River Remedial Project Manager  
Emergency and Remedial Response Division  
U.S. EPA, Region 2  
290 Broadway, 20th Floor  
New York, New York 10007

**Re: Monthly Progress Report No. 63 – November 2017  
Lower Passaic River Study Area (LPRSA)  
River Mile 10.9 Removal Action  
CERCLA Docket No. 02-2012-2015**

Dear Ms. LaPoma:

**de maximis, inc.** is submitting this Monthly Progress Report for the above-captioned project on behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile (RM) 10.9 Settlement Agreement. The CPG previously identified several issues in Section (d) that delayed and complicated the completion of the RM 10.9 Removal Action (RA). These issues have been resolved by the Region's approval of the Long Term Monitoring and Maintenance Plan (LTMMP) and the recent delivery of a revised draft RM 10.9 RA Final Construction Report.

**(a) Actions which have been taken to comply with this Settlement Agreement during the previous month.**

**Meetings/Conference Calls**

- None

**Correspondence**

- On November 15, CPG delivered the October 2017 Progress Report to EPA Region 2 (Region 2).

**Work**

- CPG completed drafting of the August 21 - 22 RM 10.9 RA cap inspection summary report.

**Ms. J. LaPoma**  
**RM 10.9 Removal Action - Progress Report No. 63 – November 2017**  
**December 15, 2017**  
**Page 2 of 2**

**(b) Results of Sampling and Tests**

- NA

**(c) Work planned for the next two months with schedules relating to the overall project schedule for construction completion and monitoring**

- CPG will provide a draft report on the results of the RM 10.9 RA cap inspection..
- CPG will provide responses to Region 2 comments on the draft RM 10.9 RA LTMMMP Baseline Monitoring Report.
- CPG will provide responses to Region 2 comments on the revised draft RM 10.9 RA Construction Report to Region 2.


**(d) Problems encountered and anticipated problems, actual or anticipated delays, and solutions developed and implemented to address actual or anticipated problems or delays**

- None

If you have any questions, please contact Rob Law or me at (908) 735-9315.

Very truly yours,

**de maximis, inc.**

  
Willard Potter  
CPG Project Coordinator

cc: Christopher Jimenez, EPA Region 2  
Sarah Flanagan, EPA Region 2 Office of Regional Counsel  
Frances Zizila, EPA Region 2 Office of Regional Counsel  
William Hyatt, CPG Coordinating Counsel  
Jay Nickerson, NJDEP  
David Marabello, CDM-Smith  
Scott Kirchner, CDM-Smith  
Elizabeth Franklin, US Army Corps of Engineers  
Reyhan Mehran, NOAA  
Clay Stern, FWS  
Doug Simmons, AECOM