



186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
Fax (908) 735-2132

April 14, 2021

VIA ELECTRONIC MAIL

Ms. Diane Salkie
ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division
U.S. EPA, Region 2
290 Broadway, 20th Floor
New York, New York 10007

**Re: Monthly Progress Report No. 103 – March 2021
Lower Passaic River Study Area (LPRSA)
River Mile 10.9 Removal Action
CERCLA Docket No. 02-2012-2015**

Dear Ms. Salkie:

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile (RM) 10.9 Removal Action (RA) Settlement Agreement. The CPG previously identified several issues in Section (d) that delayed and complicated the completion of the RM 10.9 RA. These issues have been resolved by the Region's approval of the Long-Term Monitoring and Maintenance Plan (LTMMMP) and the RM 10.9 RA Final Construction Report.

(a) Actions which have been taken to comply with this Settlement Agreement during the previous month.

Meetings/Conference Calls

- None.

Correspondence

- On March 15, CPG forwarded the February 2021 Monthly Progress report. The CPG is awaiting a response to its request that the Region reduce the frequency of progress reports from monthly to quarterly.

Ms. D. Salkie

RM 10.9 Removal Action - Progress Report No. 103 – March 2021

April 14, 2021

Page 2 of 3

Work

- N/A

(b) Results of Sampling and Tests

- N/A

(c) Work planned for the next two months with schedules relating to the overall project schedule for construction completion and monitoring

- None

(d) Problems encountered and anticipated problems, actual or anticipated delays, and solutions developed and implemented to address actual or anticipated problems or delays

- N/A

If you have any questions, please contact me at 215-806-7688.

Very truly yours,

de maximis, inc.



Robert H. Law, Ph.D.
CPG Project Coordinator

cc: Christopher Jimenez, EPA Region 2
Sarah Flanagan, EPA Region 2 Office of Regional Counsel
Frances Zizila, EPA Region 2 Office of Regional Counsel
Dawn Lamparello, CPG Coordinating Counsel
Jay Nickerson, NJDEP
David Marabello, CDM-Smith
Scott Kirchner, CDM-Smith

Ms. D. Salkie

RM 10.9 Removal Action - Progress Report No. 103 – March 2021

April 14, 2021

Page 3 of 3

Elizabeth Franklin, US Army Corps of Engineers

Reyhan Mehran, NOAA

Clay Stern, FWS