

CERTIFICATE OF
FINAL COMPLETION
(CONSTRUCTION PHASE)

To: Clark McWilliams, Project Manager,
Arkansas Department of Pollution Control and Ecology (ADPC&E)

Project Title: Old Midland Products Site, Remedial Action

Date of Final Completion: February 15, 1996

Contractor: Chemical Waste Management (CWM)
ADPC&E/CWM Contract No.: 0003392
Location: Highway 10, Ola, Arkansas
CWM Project No.: 290001
IT Project No.: 42-1455

The Work performed under this contract has been inspected by authorized representatives of ADPC&E, CWM, and IT, and the Construction Phase (Phases A and B) of the Project as outlined in the Contract Documents is hereby declared to be completed final on the above date.

DEFINITION OF FINAL COMPLETION

The date of final completion of the construction phase of the project is the date when the construction is finally completed, in accordance with the contract documents, as modified by any change orders agreed to by the parties, so that the ADPC&E can utilize the project for the use which it was intended. In addition, deficiencies listed in the Certificate of Substantial Completion have been corrected.

The list of items associated with the Certificate of Substantial Completion have been satisfactorily completed.

IT Corporation

Engineer


Robert G. Monk

3/1/96

Date

CWM accepts the Certificate of Final Completion after completing the Construction Phase in good faith.

Chemical Waste Management

Contractor


W. Allen Rutherford

04/04/96

Date

The ADPC&E accepts the construction phase of the project as finally complete.

Arkansas Dept of Pollution Control
& Ecology

Owner


Clark McWilliams

5/16/96

Date

