



**UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 7**

11201 Renner Boulevard
Lenexa, Kansas 66219

NOV 04 2016

Mr. Paul Rosasco, P.E.
Engineering Management Support, Inc.
7220 West Jefferson Avenue, Suite 406
Lakewood, Colorado 80235

Re: Request for Extension of Time to Revise the Inert Gas Injection and North Quarry Subsurface Temperature Monitoring Probe Work Plans Administrative Settlement Agreement and Order on Consent for Removal Action CERCLA Docket No. 07-2016-0005 West Lake Landfill Superfund Site, Bridgeton, Missouri

Dear Mr. Rosasco:

The U.S. Environmental Protection Agency has received your extension request in order to complete revisions to the Inert Gas Injection (IGI) and Temperature Monitoring Probe (TMP) Work Plans. The extension request, dated November 1, 2016, requests extensions to the November 3, 2016 deadline for the TMP Work Plan and November 9, 2016, deadline for the IGI Work Plan.

On October 27, 2016, a conference call to discuss EPA's and Missouri Department of Natural Resources (MDNR) comments on these two work plans was held. It was agreed on this call that additional time would be necessary in order for the responsible parties to develop a revised methodology for both work plans and provide EPA with a presentation of this concept. It was also decided this presentation would occur prior to parties revising and then resubmitting these documents for regulatory approval. A date for this presentation was subsequently set for November 4, 2016.

As these discussions are ongoing and have required significant revisions, your extension request is approved. Please revise and provide both of these revised documents to the agency no later than Wednesday, November 16, 2016.

Sincerely,

Tom Mahler
On-Scene Coordinator
Site Remediation Branch
Superfund Division

cc: Mr. Ryan Seabaugh, MDNR

0714

40518741



Superfund

0001

11/4/16

54