

Koch, Kristine

From: James McKenna <jim.mckenna@verdantllc.com>
Sent: Tuesday, July 07, 2015 11:11 AM
To: Koch, Kristine; Bob Wyatt (rjw@nwnatural.com)
Cc: Jennifer Woronets (jworonets@anchorqea.com); Cora, Lori; Grandinetti, Cami
Subject: RE: Portland Harbor FS Schedule

Thanks Kristine, we will be discussing this revised schedule with the LWG Executive Committee tomorrow morning and will get back to you if we have any questions or concerns. Jim.

From: Koch, Kristine [mailto:Koch.Kristine@epa.gov]
Sent: Tuesday, July 7, 2015 11:05 AM
To: James McKenna; Bob Wyatt (rjw@nwnatural.com)
Cc: Jennifer Woronets (jworonets@anchorqea.com); Cora, Lori; Grandinetti, Cami
Subject: Portland Harbor FS Schedule

Jim – Since Sections 3 and 4 are being released separately, here is the updated schedule:

July 29, 2015 – LWG Receive EPA revisions to FS Section 3
July 31, 2015 – EPA provides a roll-out of FS Sections 3 & 4
August 7, 2015 – LWG Receive EPA revisions to FS Section 4
August 19, 2015 – LWG provide significant issues on FS Section 3
August 28, 2015 – LWG provide significant issues on FS Section 4
August 31, 2015 – LWG provide comments on FS Section 3
September 8, 2015 – LWG provide comments on FS Section 4
September 1 - September 15, 2015 – LWG period to reconcile issues on FS Section 3
September 9 – September 25, 2015 – LWG period to reconcile issues on FS Section 4

Let me know if you see an error in this schedule.

Thanks,

Kristine Koch
Remedial Project Manager
USEPA, Office of Environmental Cleanup

U. S. Environmental Protection Agency
Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-122
Seattle, Washington 98101-3140

(206)553-6705
(206)553-8581 (fax)
1-800-424-4372 extension 6705 (M-F, 8-4 Pacific Time, only)