

## Koch, Kristine

---

**From:** Koch, Kristine  
**Sent:** Friday, May 02, 2014 8:35 AM  
**To:** 'James McKenna'  
**Cc:** 'Carl Stivers (cstivers@anchorqea.com)'; 'Bob Wyatt (rjw@nwnatural.com)'; 'Jennifer Worenets (jworonets@anchorqea.com)'  
**Subject:** RE: Combined RI and FS Schedules  
**Attachments:** 2014-05-01 EPA Portland Harbor FS Schedule.xlsx; 2014-05-01 EPA Portland Harbor RI Schedule.xlsx; 2014-04-03 Project Timeline to ROD.ppt

Jim – Here is the updated RI and FS schedules. I need your agreement on the LWG review schedule highlighted. CDM has already developed a Gantt chart with this schedule. We will send you the file once I hear that the schedule is acceptable. I don't think this is what will be shared with SR Mgr nor Execs. We need to develop a higher level schedule like the one I presented before – I've attached it, but it needs updating. I wasn't sure if you wanted to take that on or if you wanted me to do that. Let me know. I also want to discuss upcoming FS meetings. Not sure if you want to wait until Tuesday or if you want to discuss today. Let me know.

Kristine Koch  
Remedial Project Manager  
USEPA, Office of Environmental Cleanup

U. S. Environmental Protection Agency  
Region 10  
1200 Sixth Avenue, Suite 900, M/S ECL-115  
Seattle, Washington 98101-3140

(206)553-6705  
(206)553-0124 (fax)  
1-800-424-4372 extension 6705 (M-F, 8-4 Pacific Time, only)

---

**From:** James McKenna [mailto:jim.mckenna@verdantllc.com]  
**Sent:** Thursday, May 01, 2014 10:43 AM  
**To:** Koch, Kristine  
**Cc:** Carl Stivers (cstivers@anchorqea.com); Bob Wyatt (rjw@nwnatural.com); Jennifer Worenets (jworonets@anchorqea.com)  
**Subject:** Combined RI and FS Schedules

Good morning Kristine. An action item from yesterday's Senior Managers meeting is for us to work together and generate a combined Gantt schedule for the RI and FS. I agree with you that it would be great to get this developed before next Tuesday's PM meeting.

Carl has a Gantt for the FS schedule. It is my understanding you have a Gantt of the RI schedule. Here is a suggestion on how we develop a combined document:

- Kristine updates the RI schedule per the SM discussion yesterday (e.g., no overlapping section reviews...);
- Kristine provides the updated RI schedule to Carl;
- Carl combines the RI and FS schedules and circulates them to me, Bob and Kristine next Monday, May 5, for review/comment (and cc Jen so she can track progress);
- Carl incorporates our comments and circulates a final Gantt by COB Monday.

Kristine, does this work for you or do you have a different game plan in mind?

Thanks,

Jim McKenna  
Verdant Solutions, LLC  
5111 SE 41<sup>st</sup> Avenue  
Portland, Oregon 97202  
Office: (503) 477-5593  
Cell: (503) 309-1621  
[jim.mckenna@verdantllc.com](mailto:jim.mckenna@verdantllc.com)