

## Koch, Kristine

---

**From:** Koch, Kristine  
**Sent:** Tuesday, May 12, 2015 4:18 PM  
**To:** James McKenna  
**Cc:** 'Jennifer Woronets (jworonets@anchorqea.com)'; Gene Revelas (grevelas@integral-corp.com); Bob Wyatt (rjw@nwnatural.com)  
**Subject:** RE: Portland Harbor - EPA Direction on Remedial Investigation Report

Jim – EPA is authorizing the extension of time requested by the LWG to submit the draft final RI report to June 12, 2015.

Regards,

Kristine Koch  
Remedial Project Manager  
USEPA, Office of Environmental Cleanup

U. S. Environmental Protection Agency  
Region 10  
1200 Sixth Avenue, Suite 900, M/S ECL-122  
Seattle, Washington 98101-3140

(206)553-6705  
(206)553-8581 (fax)  
1-800-424-4372 extension 6705 (M-F, 8-4 Pacific Time, only)

---

**From:** James McKenna [mailto:jim.mckenna@verdantllc.com]  
**Sent:** Tuesday, May 12, 2015 9:32 AM  
**To:** Koch, Kristine  
**Cc:** 'Jennifer Woronets (jworonets@anchorqea.com)'; Gene Revelas (grevelas@integral-corp.com); Bob Wyatt (rjw@nwnatural.com)  
**Subject:** RE: Portland Harbor - EPA Direction on Remedial Investigation Report

Kristine:

Per your email below the LWG must submit the electronic version of the Draft Final Remedial Investigation Report (RI Report) to EPA by close of business May 27, 2015. As noted in your attached letter and list of directives, there is a significant amount of work that needs to be accomplished in order to generate the electronic version of the Draft Final RI Report (e.g., make sure units are consistent throughout the report, use consistent terminology, identify and resolve discrepancies, and ensure reference to all sections, tables, figures, maps and appendices are correct). To adequately address these and all other EPA directives the LWG respectfully requests an extension of the submittal date to June 12, 2015. The deadline for the LWG to raise formal dispute on the Draft Final RI will remain May 27, per your April 27 letter and email.

Also, you agreed during our call on Friday, May 8, that the LWG can have a placeholder for the electronic copies of all the data reports in the electronic version of the Draft Final RI, and then include these files on a DVD with the hard-copy Final RI.

Please provide us your response to this request for extension as soon as practicable so that we may inform and coordinate with our project team accordingly.

Thanks,

Jim McKenna

Verdant Solutions, LLC  
5111 SE 41<sup>st</sup> Avenue  
Portland, Oregon 97202  
Office: (503) 477-5593  
Cell: (503) 309-1621  
[jim.mckenna@verdantllc.com](mailto:jim.mckenna@verdantllc.com)

---

**From:** Koch, Kristine [<mailto:Koch.Kristine@epa.gov>]  
**Sent:** Monday, April 27, 2015 9:56 AM  
**To:** Bob Wyatt ([rjw@nwnatural.com](mailto:rjw@nwnatural.com)); James McKenna  
**Cc:** 'Jennifer Woronets' ([jworonets@anchorgea.com](mailto:jworonets@anchorgea.com))  
**Subject:** Portland Harbor - EPA Direction on Remedial Investigation Report

Bob and Jim – I am pleased to provide you with EPA’s comments and direction to produce the draft final Remedial Investigation report. Attached to this email is the letter and direction documents. I will send all the other enclosures to Jen Woronets for distribution to the LWG unless I hear from you that another means of delivery is required. Please post these enclosures on the LWG portal within 3 days so others may have access to them. Let me know if you have any questions, concerns, or require clarifications on any of the comments and direction provided. Consistent with the AOC, the LWG has 30-days to provide the draft final RI report to EPA, which is May 27, 2015. We look forward to reviewing this deliverable for final approval.

Regards,

Kristine Koch  
Remedial Project Manager  
USEPA, Office of Environmental Cleanup

U. S. Environmental Protection Agency  
Region 10  
1200 Sixth Avenue, Suite 900, M/S ECL-122  
Seattle, Washington 98101-3140

(206)553-6705  
(206)553-8581 (fax)  
1-800-424-4372 extension 6705 (M-F, 8-4 Pacific Time, only)