

From: [MCCLINCY Matt](#)
To: lbernardini@parametrix.com
Cc: [Eric Blischke/R10/USEPA/US@EPA](#); [Sean Sheldrake/R10/USEPA/US@EPA](#)
Subject: FW: Arkema Project Schedule
Date: 06/21/2006 01:36 PM
Attachments: [Arkema Propose Schedule Upland & In Water_rev051806.pdf](#)

Lori,

Please update the Arkema project schedule based on the attachment.

Also, please add a task after line 66 (under Hexavalent Chromium IRM) for Source Control Compliance Monitoring Work Plan – due to DEQ 7/31 with a 30 day DEQ review.

Let me know if you have any questions.

Thanks

Matt McClincy
Department of Environmental Quality
(503) 229-5538

-----Original Message-----

From: David Livermore [mailto:dlivermore@integral-corp.com]
Sent: Friday, May 19, 2006 1:40 PM
To: MCCLINCY Matt
Cc: Larry PATTERSON; todd.slater@total.com; erik.ipsen@erm.com
Subject: Arkema Project Schedule

On behalf of Arkema/LSS, attached is a revised project schedule for the Arkema Portland site.
Please call if you have any questions.
David

David G. Livermore, R.G.

Principal

Integral Consulting, Inc.

319 SW Washington St., Suite 1150

Portland, Oregon 97204

Cell: 503.806.4665

Phone: 503.284.5545

Fax: 503.284.5755

dlivermore@integral-corp.com

www.integral-corp.com

IMPORTANT NOTICE: This email communication is confidential and may contain legally privileged information intended only for the addressee. Do not read, copy or disseminate this e-mail message unless you are the intended recipient. If you have received this message in error, please delete all copies and notify the sender immediately at dlivermore@integral-corp.com.
Thank you .