

From: [ANDERSON Jim M](#)
To: [Eric Blischke/R10/USEPA/US@EPA](#)
Cc: [BAYUK Dana](#); [Chip Humphrey/R10/USEPA/US@EPA](#); [LACEY David](#); [Deb Yamamoto/R10/USEPA/US@EPA](#); [GAINER Tom](#); [Kristine Koch/R10/USEPA/US@EPA](#); [LARSEN Henning](#); [MCCLINCY Matt](#); [Rene Fuentes/R10/USEPA/US@EPA](#); [Sean Sheldrake/R10/USEPA/US@EPA](#)
Subject: RE: Draft 6/11 Doane Lk Area Mtg Agenda
Date: 06/11/2009 09:50 AM
Attachments: [6 09 EPA DEQ Doane Lk Mtg Agenda1.docx](#)

Eric,
Thanks for your thoughts. Matt & I have been thinking about this afternoon's mtg too. We put together some ideas for the last agenda item (see attached). There's a lot of overlap between your ideas below & ours. Matt & I have a DEQ PH PM mtg that starts at 10, so we'll be unavailable for the rest of the morning. Let's go into this afternoons mtg & decide just what we want to talk about then.

Jim

-----Original Message-----

From: Blischke.Eric@epamail.epa.gov [mailto:Blischke.Eric@epamail.epa.gov]
Sent: Thursday, June 11, 2009 9:25 AM
To: ANDERSON Jim M
Cc: BAYUK Dana; Humphrey.Chip@epamail.epa.gov; LACEY David; Yamamoto.Deb@epamail.epa.gov; GAINER Tom; Koch.Kristine@epamail.epa.gov; LARSEN Henning; MCCLINCY Matt; Fuentes.Rene@epamail.epa.gov; Sheldrake.Sean@epamail.epa.gov
Subject: Re: Draft 6/11 Doane Lk Area Mtg Agenda

In getting ready for this meeting, I went back and looked at some of my notes. As I reflected on the discussion, my feeling was that we needed to develop a framework for how the Doane Lake Area would proceed and that we were in a good position to do this because:

- 1) DEQ is moving forward with SCM at GASCO, RPAC, Siltronic and Arkema
- 2) EPA is developing a clearer picture of the FS process and overall RI/FS project schedule.
- 3) EPA is entering AOC with GASCO and has resolved dispute issues with Arkema.

Key elements that need to be addressed in this framework are:

- 1) Timing and degree of source control
- 2) Timing and degree of in-water early actions
- 3) Identification of this area as broader Doane Lake SMA
- 4) Screening of remedial action alternatives for Doane Lake SMA
- 5) How to address principle threat material at Doane Lake SMA
- 6) Integration of re-development, habitat, flood rise and other considerations
- 7) Evaluation of CDF at Arkema
- 8) Administrative framework for the Doane Lake SMA

It would be great if we can get an update of items 1 - 3 regarding progress and cover items 1 - 8 during the second half of the meeting.

Eric

"ANDERSON Jim M"
<ANDERSON.Jim@deq.state.or.us>

06/05/2009 09:32 AM

To
Deb Yamamoto/R10/USEPA/US@EPA,
Chip Humphrey/R10/USEPA/US@EPA,
Eric Blischke/R10/USEPA/US@EPA,
Kristine Koch/R10/USEPA/US@EPA,
Rene Fuentes/R10/USEPA/US@EPA,
Sean Sheldrake/R10/USEPA/US@EPA,
"MCCLINCY Matt"
<MCCLINCY.Matt@deq.state.or.us>,
"BAYUK Dana"
<BAYUK.Dana@deq.state.or.us>,
"LACEY David"
<david.j.lacey@state.or.us>,
"GAINER Tom"
<GAINER.Tom@deq.state.or.us>,
"LARSEN Henning"
<LARSEN.Henning@deq.state.or.us>

cc

Subject

Draft 6/11 Doane Lk Area Mtg
Agenda

Good day, everyone!

Here's our idea for an agenda for the DEQ/EPA 6/11 Doane Lk Area mtg.
For all you folks at EPA., please feel free to offer alternatives or
edits to the agenda. Hope to see you all next Thurs.

6/11/09 DEQ/EPA Doane Lake Area Meeting

Anticipated Attendees-

DEQ- Jim Anderson, Matt McClincy, Dana Bayuk, Dave Lacey, Tom
Gainer, Henning Larsen

EPA- Deb Yamamoto, Chip Humphrey, Eric Blischke, Kristine Koch,
Sean Sheldrake, Rene Fuentes

Purpose of Meeting- Continue to look for opportunities to better
coordinate DEQ upland source control work & EPA's in-water early action
& sediment remedial action work in the Doane Lake reach (Arkema, Rhone
Poulenc, Siltronic, & Gasco)

Agenda

Recap of Last Meeting
(2/26/09).....20 min

1) Current status & next steps in upland projects- (DEQ)

-Arkema

-Rhone Poulenc

-Gasco

-Siltronic

2) EPA's vision of in-water early action & remedial action in Doane Lk reach- (EPA)

Current Status & Next Steps in Upland Projects
(DEQ).....40 min

-Arkema- Matt

-Rhone Poulenc- Dave

-Gasco- Dana B

-Siltronic- Dana B

Current Status & Next Steps in In-water Projects
(EPA).....20 min

-In-water RI/FS- Chip/Eric

-In-water Early Actions- Sean

How Can We Better Coordinate our Ongoing Upland & In-water Work?
(EPA/DEQ).....40 min

Jim Anderson

Manager, DEQ Portland Harbor Section

ph: 503.229.6825

fax: 503.229.6899

cell: 971.563.1434