

From: [MCCLINCY Matt](#)
To: [Eric Blischke/R10/USEPA/US@EPA](#)
Cc: [Kristine Koch/R10/USEPA/US@EPA](#); [ROMERO Mike](#); [ANDERSON Jim M](#)
Subject: FW: Willbridge 60" Lining - Visiting the site
Date: 07/23/2009 11:22 AM

Eric,

It looks like work is going to get going the morning of the July 28th. If you are still interested in observing this, please check in with Mike Romero (229-5563) so he can coordinate with the facility and let them know that you will be coming out to the project.

Matt McClincy

From: Sprick, Grant [mailto:Grant.Sprick@arcadis-us.com]
Sent: Wednesday, July 22, 2009 10:03 AM
To: ROMERO Mike; 'Durshpek, Erik (BES)'; 'Hunter, Brett (BLHU)'; 'Smith, Myron - Environmental:; 'Lyons, Thomas:; 'Liebe, Kurt D'; 'Fetterly, Rick'; 'Edmund, Bill'; 'Jessica Eckart'; 'Richard Gann'; THIESSEN Kenneth
Cc: 's.flaherty@stratuscorp.net'; Rasar, David
Subject: RE: Willbridge 60" Lining - Visiting the site

All, there has been a minor change in the schedule. No CIPP lining activities will take place on Monday afternoon 7/27. Only H&S training will be completed on this day as well as some equipment set up. We will begin lining the 60" storm water line on Tuesday 7/28. To maximize your CIPP viewing, plan to arrive at the site at 8am Tuesday 7/28.

-Grant

Grant V. Sprick | Senior Project Manager | grant.sprick@arcadis-us.com
ARCADIS U.S., Inc. | 111 SW Columbia St., Suite 725 | Portland, OR 97201
T. 503.220.8201 x1104 | M. 503.539.8616 | F. 503.220.8209
www.arcadis-us.com
Professional Engineer/PE-OR, 78790
ARCADIS, Imagine the result
Please consider the environment before printing this email.

From: Sprick, Grant
Sent: Thursday, July 16, 2009 2:48 PM
To: ROMERO Mike; Durshpek, Erik (BES); Hunter, Brett (BLHU); Smith, Myron - Environmental:; Lyons, Thomas:; Liebe, Kurt D; Fetterly, Rick; Edmund, Bill; Jessica Eckart; Richard Gann; THIESSEN Kenneth
Cc: 's.flaherty@stratuscorp.net'; Rasar, David
Subject: Willbridge 60" Lining - Visiting the site

All, we are well on our way towards lining the 60" storm water line. If you wish to visit the site, we have set up a **site viewing area** outside of the exclusion zone that will not require any special training. No untrained site visitors will be allowed into the exclusion zone without prior approval. Note: you will need to bring a **hard hat** and **safety glasses** to access the viewing area. Hearing protection will be supplied if necessary. David Rasar (206.321.5272) with ARCADIS will be your site contact. **Please call him if you would like to set up a site visit.**

Directions to the site. The site address is 5888 NW Front Ave. Please use any online mapping tools for directions from your location. Most likely, you will have to access the part of the industrial district via Kittridge Ave (off of Yeon) or Front Avenue (from downtown). Please keep in mind that some people think Front Ave is a highway. People tend to drive way too fast on this road. Please be careful.

Parking at the site. Please see the photo below for parking area. Please fully expand this email to make sure the photo hasn't been cropped in any way. Notice the red shaded area. There should be sufficient parking there. You will need to make a left onto Doane Ave to access the driveway (designated by the 2 yellow lines). Be very careful crossing the street!!! As I mentioned before, people tend to drive very fast on this road. Make sure you look both ways before crossing the street and also make sure that your line of sight is not obstructed by parked trucks or other vehicles. The white star is the work area.



Site viewing area. The site viewing area is indicated below by the red shaded area. This site viewing area is located on the High Purity Products site. Construction fence has been installed to delineate the viewing area on their property. Do **not** go outside of this viewing area. You should have a very nice view of the work area from that location. A chain-link fence will separate you from the exclusion zone. Again, please coordinate your arrival with David and he will make sure this area is open for you. Note: the work area is a MARSEC-regulated area. The white star is the work area.





Schedule. We are pretty much on schedule. The approximate schedule for the remainder of this week and next week is as follows:

Friday 7/17: Complete saw cut of vault top

Monday 7/20: Set new vault top

Tuesday: Secure vault top

Wednesday: Backfill and remove shoring

Thursday: Install water diversion

Friday: Complete gravel roadway

Monday 7/27: Morning H&S training. Afternoon CIPP.

Tuesday: Continue CIPP

If you have any questions, please call me.

-Grant

Grant V. Sprick | Senior Project Manager | grant.sprick@arcadis-us.com

ARCADIS U.S., Inc. | 111 SW Columbia St., Suite 725 | Portland, OR 97201

T. 503.220.8201 x1104 | M. 503.539.8616 | F. 503.220.8209

www.arcadis-us.com

Professional Engineer/PE-OR, 78790

ARCADIS, Imagine the result

Please consider the environment before printing this email.

NOTICE: This e-mail and any files transmitted with it are the property of ARCADIS U.S., Inc. and its affiliates. All rights, including without limitation copyright, are reserved. The proprietary information contained in this e-mail message, and any files transmitted with it, is intended for the use of the recipient(s) named above. If the reader of this e-mail is not the intended recipient, you are hereby notified that you have received this e-mail in error and that any review, distribution or copying of this e-mail or any files transmitted with it is strictly prohibited. If you have received this e-mail in error, please notify the sender immediately and delete the original message and any files transmitted. The unauthorized use of this e-mail or any files transmitted with it is prohibited and disclaimed by ARCADIS U.S., Inc. and its affiliates. Nothing herein is intended to constitute the offering or performance of services where otherwise restricted by law.