

## Koch, Kristine

---

**From:** Koch, Kristine  
**Sent:** Tuesday, July 07, 2015 11:05 AM  
**To:** Jim McKenna (jim.mckenna@verdantllc.com); Bob Wyatt (rjw@nwnatural.com)  
**Cc:** Jennifer Woronets (jworonets@anchorqea.com); Cora, Lori; Grandinetti, Cami  
**Subject:** Portland Harbor FS Schedule

Jim – Since Sections 3 and 4 are being released separately, here is the updated schedule:

July 29, 2015 – LWG Receive EPA revisions to FS Section 3  
July 31, 2015 – EPA provides a roll-out of FS Sections 3 & 4  
August 7, 2015 – LWG Receive EPA revisions to FS Section 4  
August 19, 2015 – LWG provide significant issues on FS Section 3  
August 28, 2015 – LWG provide significant issues on FS Section 4  
August 31, 2015 – LWG provide comments on FS Section 3  
September 8, 2015 – LWG provide comments on FS Section 4  
September 1 - September 15, 2015 – LWG period to reconcile issues on FS Section 3  
September 9 – September 25, 2015 – LWG period to reconcile issues on FS Section 4

Let me know if you see an error in this schedule.

Thanks,

Kristine Koch  
Remedial Project Manager  
USEPA, Office of Environmental Cleanup

U. S. Environmental Protection Agency  
Region 10  
1200 Sixth Avenue, Suite 900, M/S ECL-122  
Seattle, Washington 98101-3140

(206)553-6705  
(206)553-8581 (fax)  
1-800-424-4372 extension 6705 (M-F, 8-4 Pacific Time, only)