

From: [James McKenna](#)
To: [Chip Humphrey/R10/USEPA/US@EPA](#); [Eric Blischke/R10/USEPA/US@EPA](#)
Cc: [Wyatt, Robert](#); [Jennifer Woronets](#); [Keith Pine](#)
Subject: Potential Impacts to Revised RI and RAs Schedule
Date: 12/01/2010 03:42 PM
Attachments: [2010-12-01 Level of Additional Effort Tables 1 and 2.pdf](#)

Chip and Eric:

Per your request the LWG is providing two tables that indicate the potential project schedule impacts to the Remedial Investigation and Risk Assessments. Please note that these tables do not reflect actual project schedules, but rather provide an indication of the relative impact some of these comment issues could have on the project schedule. Table 1 provides the potential project schedule impacts related to issues that the LWG and EPA have agreed to. Table 2 provides the potential project schedule impacts related to three issues that the LWG has advised EPA that it is not planning to incorporate.

Based on the information in these tables, the RI and RAs can be revised and submitted to EPA without incorporating any of the issues from Table 1 or Table 2 by early- to mid-second quarter 2011. If the documents are revised to address the issues presented in Table 1 (i.e., items LWG and EPA agree with) then the documents can be submitted to EPA by late-second quarter. If the LWG is required to address all the issues (i.e., both Table 1 and Table 2), then the revised documents can be submitted by mid-third quarter.

Thanks,

Jim McKenna
Verdant Solutions, LLC
1519 SW Columbia Street
Suite A
Portland, OR 97201
Office: (503) 477-5593
Cell: (503) 309-1621
jim.mckenna@verdantllc.com