

Koch, Kristine

From: Koch, Kristine
Sent: Friday, May 02, 2014 10:17 AM
To: Bob Wyatt (rjw@nwnatural.com); Jim McKenna (jim.mckenna@verdantllc.com); 'Carl Stivers (cstivers@anchorqea.com)'
Cc: 'Jennifer Worenets (jworenets@anchorqea.com)'; Sheldrake, Sean; 'Penoyar, Susan'
Subject: Upcoming FS meetings

Bob and Jim – As a follow-up to my call with Carl, here is what I proposed for upcoming FS meetings to complete Section 3 issues.

5/8 Buried contamination, SubSMA revisions, disposal site assignments, and CDF sediment and discharge water treatment

5/13 Cancel due to Sr. Exec Meeting

5/22 Dredge depths and volume estimates

5/27 Cancel due to holiday 5/26

6/5 Assignment of technologies to SMAs Part I

6/10 Assignment of technologies to SMAs Part II

6/19 (b) (6)

6/24 (b) (6)

7/3 Cancel due to holiday 7/4

7/8 Check in on Technology Assignment and various alternative options to be evaluated and screened

*EPA will provide methodology it will use to assign technologies to SMAs and SMA footprints/dredge depths/cap assignments

7/17 Cancel – EPA and LWG working on screening methodology using Alt B as example

7/22 Cancel – EPA and LWG working on screening methodology using Alt B as example

7/31 Screening Methodology Part I

8/5 Screening Methodology Part II

Let me know if you have any issues with this schedule or if you have any vacations scheduled that interfere with this schedule.

Thanks,

Kristine Koch
Remedial Project Manager
USEPA, Office of Environmental Cleanup

U. S. Environmental Protection Agency
Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, Washington 98101-3140

(206)553-6705
(206)553-0124 (fax)
1-800-424-4372 extension 6705 (M-F, 8-4 Pacific Time, only)