

## Koch, Kristine

---

**From:** Koch, Kristine  
**Sent:** Friday, May 02, 2014 2:47 PM  
**To:** Alex Liverman (liverman.alex@deq.state.or.us); Allen, Elizabeth; Audie Huber (audiehuber@ctuir.com); Bob Dexter; Brian Cunnninghame (cunninghame@gorge.net); callie@ridolfi.com; Conley, Alanna; Erin Madden (erin.madden@gmail.com); Fuentes, Rene; Gail Fricano (gfricano@indecon.com); Genevieve Angle (Genevieve.Angle@noaa.gov); Holly Partridge (Holly.Partridge@grandronde.org); JD Williams (jd@williamsjohnsonlaw.com); peterson.Jennifer@deq.state.or.us; Jeremy\_Buck@fws.gov; Julie Weis (jweis@hk-law.com); Matt Johnson (matt@williamsjohnsonlaw.com); Matt McClincy (mcclincy.matt@deq.state.or.us); Michael.karnosh@grandronde.org; poulsen.mike@deq.state.or.us; Muza, Richard; rdelvecchio@indecon.com DelVecchio; Robert.Neely@noaa.gov; rose@yakamafish-nsn.gov; Ryan Sudbury (Ryan.Sudbury@grandronde.org); Sheldrake, Sean; Shephard, Burt; Susan J. Penoyar (PenoyarSJ@cdm.com); Todd King (KingTW@cdmsmith.com); tomd@ctsi.nsn.us; Tom Gainer (gainer.tom@deq.state.or.us)  
**Subject:** Portland Harbor Schedules  
**Attachments:** 2014-05-01 EPA Portland Harbor FS Schedule.xlsx; 2014-05-01 EPA Portland Harbor RI Schedule.xlsx

All – Attached are the updated schedules for the RI and FS that we will be managing to going forward. For the RI, you will be provided the draft sections at the same time as the LWG. Please let us know if you have any major issues with the revisions early (i.e., within 2 weeks of receipt) to ensure that we can deal with them in the time allotted in the schedule. For the FS, you will be given a 30 day review period for each section prior to us sending it to the LWG. Roadblocks to meeting this schedule include late delivery of comments, additional review times, and disputes since they are not built into this schedule. Based on this schedule, we are looking at developing a remedy concept in early 2015 and going to the NRRB/CSTAG in mid-April. Tribal consultation would occur between July and October of 2015. I've also included the upcoming meeting schedule for the FS issue topics (below).

Upcoming FS meetings to complete Section 3 issues.

5/8 Buried contamination, SubSMA revisions, disposal site assignments, and CDF sediment and discharge water treatment

5/13 Cancel due to Sr. Exec Meeting

5/22 Dredge depths and volume estimates

5/27 Cancel due to holiday 5/26

6/5 Assignment of technologies to SMAs Part I

6/10 Assignment of technologies to SMAs Part II

6/19 (b) (6)

6/24 (b) (6)

7/3 Cancel due to holiday 7/4

7/8 Check in on Technology Assignment and various alternative options to be evaluated and screened

\*EPA will provide methodology it will use to assign technologies to SMAs and SMA footprints/dredge depths/cap assignments

7/17 Cancel – EPA and LWG working on screening methodology using Alt B as example

7/22 Cancel – EPA and LWG working on screening methodology using Alt B as example

7/31 Screening Methodology Part I

8/5 Screening Methodology Part II

Let me know if you have any questions or concerns.

Have a great weekend!

Kristine Koch  
Remedial Project Manager  
USEPA, Office of Environmental Cleanup

U. S. Environmental Protection Agency  
Region 10  
1200 Sixth Avenue, Suite 900, M/S ECL-115  
Seattle, Washington 98101-3140

(206)553-6705  
(206)553-0124 (fax)  
1-800-424-4372 extension 6705 (M-F, 8-4 Pacific Time, only)