

Sanga, Ravi

From: Dyer, Miles <mdyer@JorgensenForge.com>
Sent: Wednesday, March 01, 2017 3:27 PM
To: Sanga, Ravi
Cc: Ernst, William D; Tom Colligan; dbalbani@pesenv.com; Daniel Hawk; mark@clearcreekcon.com
Subject: JFOS Removal Proposed Start Date / Schedule
Attachments: EPA Approval Schedule Extension Stage 2 JFOS Removal Action.pdf; JFOS Construction Project Schedule to EPA- Revised 20170301.xlsx

Ravi

EPA's letter dated 29 August, 2016 requested as part of the JFOS schedule modification; a proposed start date for the JFOS CMP Removal Action with a proposed work schedule for CY-2017 to be submitted no later than 1 March 2017.

A Proposed JFOS Project Milestone Schedule is submitted for your consideration. As you are aware, the projected start and finished dates are to be considered flexible and will be dependent on any predecessor events.

Regards



Miles Dyer

Jorgensen Forge | Director, EH&S

8531 E Marginal Way S, Seattle, WA 98108 USA

www.jorgensenforge.com

office (206) 762-1100 X-172 | cell: (740) 777-7808

E-mail: mdyer@jorgensenforge.com



ISO 9001:2008 / AS9100 Rev C

NADCAP Approved: Heat Treat & Nondestructive Testing

ITAR Compliant | Cage Code 4E769