

Sanga, Ravi

From: Hall, James C CIV <James.C.Hall2@uscg.mil>
Sent: Wednesday, April 24, 2019 11:53 AM
To: Sanga, Ravi; Hoffman, Erika
Subject: Pier 36 Summery Apr 23

Ravi/Erika,

Below is summery of the work completed yesterday. The team accomplished more then was planned. I will keep you updated on the progress as the project proceeds.

Polar Sea relocation

The Polar Sea was successfully moved from Bravo pier to Alpha pier. All subcontractors were onsite by 08:30, a safety brief was conducted at 09:00, and the Polar Sea was secure at Alpha Pier by 10:20.

Surface Sediment Sampling

Surface sample locations were collected in Bravo berth at the following locations:

1. Pier-13
2. Pier-15
3. Pier-17
4. Pier-19
5. Berth-01
6. Berth-02
7. Berth-11
8. Berth-12

Other Site Activities

AECOM mobilized all equipment needed to execute the entire field program and setup up our field lab/core processing area. Our work area is well delineated with caution tape and traffic rated candle sticks.

Samples collected today were placed in coolers with ice and locked in our onsite box truck, and will be picked up by the analytical laboratory tomorrow.

Planned Activities for Thursday 4/30:

The planned scope of work for tomorrow is to continue surface sampling at the remaining locations within Bravo berth and beneath Bravo Pier. Please let me know if you have any questions.

v/r

James

(b) (6)