



\* Current schedule allows 2.5 months for PRPs to create initial draft of RDWP and 30% RD along with 3.5 months for EPA/partner review and comments. The 3.5 months includes a review/comment cycle of the initial draft document by EPA and TCT, development of the draft final document by PRP, and a final review by EPA. This review process will be shortened for the 60% RD and 95% RD as EPA expects the PRPs to have incorporated EPA comments from the 30% RD.

**FIGURE 1. OPTIMIZED REMEDIAL DESIGN TIMELINE**