Glenn Springs Holdings, Inc.

A Subsidiary of Occidental Petroleum Corporation

Enrique M. Castro
Sr. Project Manager
Direct (972) 687-7536
Email: Enrique_Castro@oxy.com

Two Tower Center Blvd
8th Floor
East Brunswick, NJ 08816

October 12, 2018

Diane Salkie
Remedial Project Manager
U.S. Environmental Protection Agency, Region II
290 Broadway, 19th Floor
New York, NY 10007

Lower Passaic River Study Area On-Scene Coordinator
U.S. Environmental Protection Agency
2890 Woodbridge Ave.
Edison, NJ 08837

Re: Quarterly Progress Report for 3rd Quarter 2018 Work Period
Unilateral Administrative Order
Lower Passaic River Study Area River Mile 10.9 Time Critical Removal Action

Dear Ms. Salkie and On-Scene Coordinator:

Please find enclosed the Quarterly Progress Report for work performed on the Unilateral Administrative Order (UAO) for the Lower Passaic River Study Area (LPRSA) River Mile 10.9 Time Critical Removal Action (TCRA). This progress report has been prepared pursuant to Section X, Paragraph 32 of the UAO between the U.S. Environmental Protection Agency and Occidental Chemical Corporation, Index No. CERCLA-02-2012-2020, and the June 24, 2015 letter from USEPA allowing for quarterly reporting under said UAO.

If you have any questions, please contact me at 972-687-7536.

Sincerely,

Enrique Castro

Enrique M. Castro
Sr. Project Manager
Glenn Springs Holdings, Inc.

616282

cc: Jay Nickerson, NJDEP (enclosure)
Sarah Flanagan, USEPA (electronic mail only)
Juan Somoano, Glenn Springs Holdings, Inc. (electronic mail only)

QUARTERLY PROGRESS REPORT
UNILATERAL ADMINISTRATIVE ORDER - LOWER PASSAIC RIVER STUDY AREA
RIVER MILE 10.9 TIME CRITICAL REMOVAL ACTION
WORK PERIOD: 3rd QUARTER 2018

A. Actions Taken Toward Achieving Compliance with the Order

1. None

B. Actual or Potential Violations and Other Problems Encountered

1. None

C. Corrective Actions

1. None

D. Validated Sampling or Testing Results Received or Generated During the Course of Implementing the Work

1. None

E. Future Plans, Actions and Data Scheduled for next 45 days

1. None

F. Work Completion Estimates

1. None

G. Delays Encountered or Anticipated and Mitigation Actions

1. None