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Milestone
PHASE 1 Report
(PHASE 2 Field Sampling Program - 1 992 to 1 994

Database Report (DBR)
Preliminary Model Calibration Report (PMCRJ
Data Evaluation & Interpretation Report (DEIR)
Low Resolution Sediment Coring Report (LRC)
Human Health Risk Assessment Scope of Work ;
CO.ROM Database Reissue |

Peer Review 1 - Modeling Approach - Begins
Peer Review 1 Meeting I
Ecological Risk Assessment Scope of Work j
DBR, PMCR, DEIR Responsiveness Summary |
Peer Review 2 - DEIR & LRC - Begins |
LRC Responsiveness Summary I

| Peer Review 2 (DEIR & LRC) Meeting
Human Health Risk Assmt SOW Resp. Summary |

1 Ecological Risk Assmt SOW Responsiveness Summary
Baseline Modeling Report (BMR) I
Human Health Risk Assessment (HHRA) - Upper

[Hudson i
[ Ecological Risk Assessment (ERA) 1

Addendum HHRA - Mid-Hudson
Addendumn ERA - Future Risks for Lower Hudson i
Peer Review 3 - BMR - Begins i
Revised BMR |
BMR Responsiveness Summary i
Peer Review 3 (BMR) Meeting |
HHRA and ERA Responsiveness Summaries ij
Peer Review 4 - (Risk Assmts) - Begins i
Peer Review 4 (Risk Assmts) Meeting |
HHRA and ERA Addendum Responsiveness Summaries j

PHASE 3 Feasibility Study Scope of Work (FS SOW) j

Completed
Yes
Yes
Yes
Yes
Yes
Yes j
Yes
Yes 1
Yes
Yes j
Yes |
Yes i
Yes 1
Yes j
Yes !
Yes i
Yes !
Yes ;
Yes

Yes 1
Yes i
Yes l
Yes ;
Yes i
Yes i
Yes i
Yes i
Yes !

Yes 1
Yes i
Yes i

To Public
Augl991 !

N/A !
Nov 19951
Oct 1996 i
Feb 1997 !
Jul 1998 !
Jul 1998 j
Jul 1998 |
Jul 1998 j

Sept 1998)
Sept 1 998 j
Dec 1998 j
Jan 1999 j
Feb 19991
Mar 1999J
Apr 1999 j
Apr 1999 j
May 1999J
Augl999|

Augl999j
Dec 1 999 j
Dec 1999 [
Jan 2000 j
Jan 2000 j
Feb 2000 j
Mar 2000 i
Mar 2000 1
Mar 2000)
May 2000)
Aug2000|
Sept 1998 j
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10.11232
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FS SOW Rcsponsiveness Summary i
Feasibility Study Report 1

PROPOSED PLAN j
RECORD OF DECISION |
(including Responsiveness Summary) 1

............................ ...........j
Yes i

i

........................................ ...........j
Junl999 j
Dec 2000 j
Dec 2000 1
Jun 2001 j

Welcome I What's New! I Background I Glossary and FAQs I PCBs 101
Maps and Photos I Reports and Schedule I Peer Review I Public Participation

PCBs and Human Health [ PCBs in the Environment I Related Issues I Feasibility Study

Region 2 Main Page I Search Region 2 | Comments I EPA Main Page

For more information contact: Ann Rychlenski
E-Mail: rychlenski.ann@epamail.epa.gov
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