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I.	 Introduction 

A.	 Site Name and Location 

Site Name: New Bedford Harbor, Upper and Lower Harbor Operable Unit (o.u. #1) 

Site Location: Bristol County, Massachusetts 

B.	 Lead and Support Agencies 

Lead Agency: United States Environmental Protection Agency (EPA) 

Contacts: David Dickerson, Co Remedial Project Manager (617)918-1329 
Jim Brown, Co Remedial Project Manager (617) 918-1308 

Support Agency: Massachusetts Department of Environmental Protection (MA DEP) 

Contact: Paul Craffey, Project Manager (617) 292-5591 

C.	 Legal Authority for Explanation of Significant Differences 

Section 117(c) of the Comprehensive Environmental Response, Compensation and 
Liability Act (CERCLA) and Section 300.435(c)(2)(l) of the National Contingency Plan (NCP) 
requires that, if any remedial or enforcement action is taken under Section 106 of CERCLA after 
adoption of a final remedial action plan, and such action differs in any significant respects from 
the final plan, the EPA shall publish an explanation of the significant differences (BSD) and the 
reasons such changes were made. 

D.	 Summary of ESP 

The Record of Decision (ROD) for this phase (or operable unit) of the site cleanup was 
issued on September 25, 1998. Since that time EPA has gathered additional site information and 
refined the cleanup approach for the upper and lower harbor area. This ESD describes five 
significant differences between the current remedial design and the cleanup plan envisioned in 
the 1998 ROD, and discusses how the current project cost estimate compares with the cost 
estimate in the ROD. The five significant differences, discussed in more detail in Section III 
below, are: 

1.	 Additional intertidal cleanup areas in the upper harbor to address dermal contact risks 
2.	 Mechanical dewatering of dredged sediments 
3.	 Use of the pilot study confined disposal facility (CDF) at Sawyer Street as an interim 

TSCA (Toxic Substance Control Act) facility for PCB-contaminated sediments 
4.	 Change in CDF D wall design 
5.	 Use of rail at CDF D 
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Finally, as explained more fully in Section III.F below, the net effect of these refinements 
to the cleanup approach has maintained the estimated project cost within the acceptable range 
allowed by EPA guidance. The current, fully funded cost estimate for this cleanup of the upper 
and lower harbor operable unit, including the five modifications listed above, is $325 million; 
whereas the maximum cost allowed using applicable EPA guidance is $335 million. It should be 
emphasized, however, that this $325 million estimate is based on assumed "most efficient" levels 
of annual funding. Should annual funding rates be less than these levels, the total project cost 
will likely increase accordingly, due to the delays and inefficiencies that would result from a 
longer construction and dredging schedule. 

E. Public Record 

In accordance with Section 117(d) of CERCLA, this BSD will be part of the 
administrative record file that is available for public review at the two locations listed below. 

EPA New England Records Center 
1 Congress Street 
Boston, MA 02114 
(617)918-1440 
Monday-Friday: 9:00am - 5:00pm; (closed first Friday of every month and 
federal holidays) 

New Bedford Free Public Library 
613 Pleasant Street, 2nd floor Reference Department 
New Bedford, MA 02740 
(508)961-3067 
Monday-Thursday: 9:00am - 9:00pm 
Friday-Saturday: 9:00am - 5:00pm 

EPA is currently supplementing the administrative record with various documents 
generated since the 1998 ROD that support this BSD. All of the documents referenced in this 
BSD (see Appendix A) are either included in this supplement or are included in the original 1998 
administrative record. 

II. Summary of Site History, Contamination Problems and Selected Remedy 

A. Site History and Enforcement Activity 

Identification of PCB (polychlorinated biphenyl) contaminated sediments and seafood in 
and around New Bedford Harbor was first made in the mid-1970s as a result of EPA region-wide 
sampling programs. In 1978, the manufacture and sale of PCBs was banned by the federal Toxic 
Substance Control Act (TSCA). In 1979, the Massachusetts Department of Public Health 
promulgated regulations prohibiting fishing and lobstering throughout the site due to elevated 
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PCS levels in area seafood. Due to these concerns, the site was proposed for the Superfund 
National Priorities List (the NPL) in 1982, and finalized on the NPL in September 1983. 
Pursuant to 40 CFR 300.425(c)(2), the Commonwealth of Massachusetts (the Commonwealth) 
nominated the site as its priority site for listing on the NPL. 

EPA's site-specific investigations began in 1983 and 1984. Site investigations continued 
throughout the rest of the 1980s and early 1990s, including a pilot dredging and disposal study in 
1988 and 1989, computer modeling of the site completed in 1990, and an updated feasibility 
study for site cleanup also completed in 1990. 

Collectively, these investigations identified the Aerovox manufacturing facility on 
Belleville Avenue in New Bedford as the primary source of PCBs to the site. PCB wastes were 
discharged from the facility's operations directly to the upper harbor through open trenches and 
discharge pipes, or indirectly throughout the site via CSOs (combined sewer overflows) and the 
City's sewage treatment plant outfall. Secondary inputs of PCBs were also made from the 
Cornell Dubilier Electronics, Inc. (CDE) facility just south of the hurricane barrier in New 
Bedford. 

Based on the investigations' results, state and federal enforcement actions were initiated 
against both the Aerovox and CDE facilities as well as the City of New Bedford (though the City 
is not a Potentially Responsible Party for this site) pursuant to CERCLA, Massachusetts General 
Law C.21E, and other federal and state environmental statutes. For a summary of these 
enforcement actions and resulting settlements please see Section II of the 1998 ROD for the site 
(this ROD can be found as document 5.4.1 in the administrative record discussed above). The 
site cleanup is being managed by EPA, in partnership with the U.S. Army Corps of Engineers 
and the MA DEP. 

In April 1990, EPA issued a ROD for the hot spot operable unit of the site (o.u. #2). The 
hot spot ROD called for dredging and on-site incineration of the site's most highly PCB-
contaminated sediments located in the vicinity of the Aerovox facility. The ROD defined these 
hot spots as areas above 4,000 ppm (parts per million). Dredging of these sediments - about 
14,000 cubic yards (cy) in volume and 5 acres in area - began in April 1994 and was completed 
in September 1995. However, due to a vehement and congressionally-supported reversal in local 
support for on-site incineration, EPA suspended the incineration component of the hot spot 
remedy. Pursuant to an October 1995 ESD the dredged hot spot sediments were temporarily 
stored in a shoreline confined disposal facility at Sawyer Street in New Bedford, and then, 
pursuant to an April 1999 amendment to the 1990 Hot Spot ROD, the sediments were dewatered 
and transported to an offsite landfill for permanent disposal. This final phase of the hot spot 
remedy was completed in May 2000. 

In September 1998, EPA issued the second ROD for the site for cleanup of the upper and 
lower New Bedford Harbor areas (o.u. #1). The remedy selected in this 1998 ROD (also known 
as ROD 2) is summarized in section II.C below. 
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B. Contamination Problems 

As noted above, the main site concern is the widespread PCB contamination in New 
Bedford Harbor. Although the hot spot remedy removed approximately 14,000 cy of the most 
contaminated sediment, elevated levels up to and, in isolated areas, above 4,000 ppm total PCBs 
remain in both sediments and wetlands. The highest levels are generally found in the northern 
reaches of the upper harbor, with PCB levels decreasing in a southerly trend. Because of this 
sediment contamination, PCBs are also found in elevated levels in the water column and in local 
seafood, and to a lesser extent in the air along certain areas of the shoreline (Foster Wheeler, 
200 la). In addition to the PCB contamination, harbor sediments also contain high levels of other 
contaminants including heavy metals (e.g., cadmium, chromium, copper and lead). 

As described more completely in sections V and VI of the 1998 ROD, EPA found the 
PCB contamination to result in unacceptable risks to human health and the environment. The 
biggest human health risk was found to be from frequent (e.g., weekly) ingestion of local 
seafood, although secondary risks were also found from frequent human contact with PCB-
contaminated shoreline sediments or soils. Ecologically, EPA's investigations concluded that the 
harbor's marine ecosystem is severely damaged from the widespread PCB contamination. 

C. Summary of Remedy Originally Selected in the 1998 Record of Decision 

Due to this contamination and risks to human health and the environment, EPA in the 
1998 ROD selected a cleanup remedy for the entire upper and lower harbor areas. The ROD 
calls for the dredging and containment of approximately 450,000 cubic yards of PCB-
contaminated sediment spread over about 170 acres. In the upper harbor north of Coggeshall 
Street, sediments above 10 ppm PCBs will be dredged, while in the lower harbor and in salt 
marshes, sediments above 50 ppm PCBs will be dredged. To protect human health against risks 
due to dermal contact with PCBs, intertidal sediments or soils in areas adjacent to homes will be 
removed if PCB levels are above 1 ppm, while those adjacent to parks or recreational shoreline 
areas where people spend less time than in areas adjacent to residences will be removed if PCB 
levels are above 25 ppm (the "beachcombing standard"). 

The ROD calls for the dredged sediments to be placed in four shoreline confined disposal 
facilities (CDFs) and the seawater decanted from these sediments to be treated before discharge 
back into the harbor. The ROD also requires that institutional controls, including the 
continuation of a state-sanctioned fishing ban, be in place until PCB levels in seafood reach 
acceptable levels. Figure 1 attached shows the location of the four CDFs identified in the ROD 
as well as the approximate sediment areas to be dredged as part of the cleanup. 

III. Description of Significant Differences and the Basis for These Differences 

Set out below are explanations of how several components of the current remedial design 
differ from the remedy described in the 1998 ROD. Additional investigations performed since 
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the ROD, including field surveys, sediment sampling and a state-of-the-art dredging field test 
conducted in August 2000, have yielded significant new information pertaining to the harbor 
cleanup. The differences below reflect how this additional information has been incorporated 
into the remedy for sound construction and cost-effective implementation while remaining 
protective of human health and the environment. Documents that support these changes are 
referenced (see Appendix A of this BSD) and are being added to the two site repositories listed 
above in Section I.E. 

A. Additional Intertidal Cleanup Areas in the Upper Harbor to Address Dermal Contact Risk 

The 1998 ROD (see pp.42-43 and Figure 23 of the ROD) describes three specific areas in 
the upper harbor north of the Coggeshall Street bridge with intertidal sediment PCB levels 
greater than dermal health-based cleanup levels. These areas are the Coffin Avenue cove (or 
Riverside Park) area in New Bedford, the residential area immediately north of Wood Street in 
New Bedford, and the Veranda Street inlet area in Fairhaven. 

In addition to these three areas, EPA is now aware, based on post-ROD sampling, of at 
least two other areas in the upper harbor where these intertidal, dermal-based cleanup levels are 
appropriate to protect human health. These two areas are the small residential area along the 
Acushnet River just south of Main Street in Acushnet, and the area slated for "River Road Park" 
directly across the river along River Road in New Bedford. See Figure 2 attached. 

In this first area in Acushnet, the post-ROD sampling revealed elevated PCB levels as 
high as 23,000 ppm in intertidal area sediments (Foster Wheeler, 200Ib). As a result this area 
was the first to be remediated pursuant to the 1998 ROD as part of EPA's Early Action program. 
Approximately 2,500 cy of contaminated shoreline soil and sediment was removed. The 
excavated areas were then backfilled with clean material and replanted using native wetland 
species in late winter and early spring 2001. EPA plans to sample this shoreline over time to 
ensure that recontamination does not occur. 

The second dermal risk area, the proposed River Road Park, was formally a lumber yard 
and truss manufacturing facility. The City of New Bedford is currently in the process of 
acquiring this property for the purpose of developing a shoreline park (New Bedford, 2001). 
Consistent with section XIII.B.4 of the 1998 ROD, the vegetated intertidal area of this shoreline 
was originally slated for a cleanup to 50 ppm due to the (former) industrial/commercial land use. 
Since more frequent contact with intertidal sediments is expected under the new recreational land 
use, EPA will now apply the 25 ppm "beachcombing" standard instead. 

The post-ROD shoreline sediment sampling in the River Road Park area has revealed 
PCB levels above this 25 ppm level; as high as 680 ppm in the intertidal zone (Foster Wheeler, 
200Ic, Foster Wheeler, 200Ib). The sampling performed to date in this area also indicates that 
the PCB contamination is limited to certain portions of the shoreline. EPA will coordinate the 
cleanup of this contaminated shoreline with the City to ensure that the cleanup is completed 
before the shoreline area of the proposed park is opened to the public. 
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For the record, the Early Action program discussed above also included temporary 
shoreline fencing at the Coffin Avenue cove area and at the shoreline residential area 
immediately north of Wood Street, both in New Bedford. In both of these areas the shoreline 
was fenced to prevent human access to and contact with PCB-contaminated intertidal sediments. 
Once these shoreline areas are remediated as part of the larger dredging and excavation program, 
these fences will be removed. 

Finally, as EPA continues with post-ROD sampling, other areas may be identified which 
require early action dredging or excavation. As these areas are identified, EPA will issue fact 
sheet(s) with more details of these activities. 

B. Mechanical Dewatering of Dredged Sediments 

Mechanical dewatering is a process which uses various types of mechanical equipment to 
squeeze or remove excess amounts of water from sediments or sludge. It is a process frequently 
used at wastewater treatment plants, and more recently as part of sediment cleanups. 

Although evaluated as potentially useful in the 1990 Feasibility Study for the site (see 
documents 4.6.3-5 in the Administrative Record for this operable unit), EPA did not specifically 
include mechanical dewatering in the 1998 ROD's selected remedy. The main reason for this 
was that given EPA's pilot study and hot spot dredging experience (both of which used hydraulic 
dredging without mechanical dewatering), EPA believed that the remedy could be implemented 
without the added expense of the mechanical dewatering step. During the detailed post-ROD 
design process, however, it became clear that mechanical dewatering could help resolve a 
number of project challenges, as explained below. 

The greatest benefit of using mechanical dewatering would be to minimize the CDF 
disposal volume required. If dewatering is not undertaken, the 473,000 cy of in situ sediments to 
be removed from the seabed would increase to 615,000 cy needing disposal due since these 
sediments expand during the dredging and slurry transport process. If dewatering is performed, 
the 473,000 cy of in situ sediments would be reduced to approximately 349,000 cy, a volume 
which could be disposed of entirely in CDF C and a reduced size CDF D. Thus, given this 
volume reduction due to mechanical dewatering, the proposed CDFs A and B may not be needed 
provided the current estimate of total in situ sediment volume requiring disposal (473,000 cy) is 
reasonable. CDFs A and B would be needed, however, if this current estimate is significantly 
exceeded (see Section III.E below for more discussion of this sediment volume issue). 

Other advantages of mechanical dewatering are: a) it helps control air emissions since the 
operation would take place in an enclosed building with emissions control as necessary; b) it 
assists in the water treatment process since the water produced from the dewatering process gets 
filtered (i.e., clarified) as it is squeezed out of the dredge material before the water is sent to the 
water treatment plant; c) it reduces any limited potential for low-level leakage of PCBs from the 
CDFs over time due to the removal of sediment pore water, even though this potential leakage is 
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considered insignificant (see p.29 of the 1998 ROD); d) it produces a sediment "cake" which can 
be placed mechanically and which is dryer than the slurry from hydraulic dredging, thereby 
decreasing the time required for consolidation and temporary capping of sediment placed in the 
CDFs; and e) it allows the earlier application of heavier loads during beneficial reuse of the final 
CDFs. The conceptual location of the dewatering facility is shown in Figure 5 attached. 

C.	 Use of the Pilot Study CDF at Sawyer Street as an Interim TSCA Facility for PCB-
Contaminated Sediment 

As part of EPA's pilot study of dredging and disposal techniques in!988-89, a six acre 
CDF was constructed along the shoreline immediately north of Sawyer Street in New Bedford. 
This CDF consisted of a primary and a secondary cell separated by a sheet pile wall, and was 
partially filled with PCB-contaminated sediments dredged from the cove just north of the CDF. 
Cleaner, deeper sediments from this cove were used to cap the contaminated sediments (USAGE, 
1990). 

This area was further modified in 1992 to create the hot spot water treatment facility: this 
work entailed transforming the western portion of the pilot study CDF into the new water 
treatment facility, and leaving the eastern area as a Debris Disposal Area (DDA). Also in 1992, a 
six inch sand cap was added over the original sediments within the DDA. 

As part of the original hot spot remedy, cell #1 of the water treatment facility (the former 
western portion of the pilot study CDF) was to receive solidified incinerator ash, and this cell 
was to be covered with a landfill-type cap (USAGE, 1991). The final resolution of the DDA area 
was to be left to a later decision document. As described in the hot spot ROD Amendment, 
however, the incinerator component of the remedy was not implemented (see section II.A 
above), and the cap over cell #1 was not installed, nor was a final resolution of the DDA issued. 

More recently, a portion of the remaining volume in the DDA has been used to dispose of 
approximately 2,500 cy of PCB-contaminated sediments excavated from the Early Action areas 
in Acushnet (see section III.A above), as well as for approximately 1,000 cy of sediments 
excavated near the discharge structure of the relocated Sawyer Street CSO for CDF C. Other 
than PCBs, no other potential contaminants in the sediment and debris in the DDA meet federal 
or state standards to be classified as hazardous waste (USAGE, 1994). This use of of the DDA 
has allowed the cleanup to proceed in a timely and cost-effective manner. Additional "unused" 
volume remains in the DDA for potential disposal of other contaminated sediments excavated or 
dredged as part of the remedy. 

Groundwater and air monitoring have been and continue to be performed in and around 
the DDA, all of which indicates that PCBs are not migrating from the DDA (USEPA, 2001a, 
USEPA, 200 Ib). In addition, testing of the current surface layer of the DDA shows that it does 
not present an unreasonable dermal exposure risk (USAGE, 2001). With regard to the soil 
conditions underlying the DDA, Figures 3.a and 3.b attached show the most recent cross-section 
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of this area, taken from the CDF C design. This cross section shows a clay layer sandwiched 
between the DDA and the underlying sands of the area. In addition, test pit logs from the pilot 
study report indicate a concrete slab approximately four to six feet below the 1987 ground level 
in much of the western portion of the DDA (USAGE, 1990). 

Given these groundwater, surface soil and air monitoring results, the subsurface features 
in the area and the fact that the dredged sediments in the DDA are naturally very impermeable, 
EPA will continue to use this DDA area as an interim TSCA facility for PCB-contaminated 
sediment from the site. This facility must comply with TSCA regulations governing remediation 
waste. CERCLA § 121. Section 761.61(c) of the TSCA regulations require that the EPA 
Regional Administrator make a determination that the facility does not pose an unreasonable risk 
to health or the environment. After reviewing the information contained in the administrative 
record, the Regional Administrator, by his signature on this document, determines that the 
facility does not pose an unreasonable risk to health or the environment as long as the following 
conditions are maintained: (1) Groundwater and air monitoring of this area is continued as long 
as the PCB contaminated sediment remains in place; (2) subsurface conditions remain intact; (3) 
surface PCB levels in the DDA remain low or, alternatively, a clean soil cover (approximately 
six inches thick) is placed so that it does not pose an unreasonable risk to health or the 
environment and (4) a final resolution of the facility is made in a later decision document. 

The groundwater and air monitoring of this area, as well as additional groundwater 
modeling, will continue in order to confirm the protectiveness of this DDA as a CDF. Once all 
of this information is in hand, and should this monitoring and modeling confirm that the DDA 
would be suitable for a permanent CDF, EPA will solicit public comment on any proposal to 
make the DDA a permanent TSCA facility. If made a permanent facility, the DDA would be 
filled and covered with a cap that meets all applicable federal and state standards. 

D. Change in CDF D Wall Design 

The 1998 ROD's conceptual design of the CDF D wall called for a single sheet pile wall 
around the entire CDF, along with a synthetic liner on the inside wall of this sheet pile to 
minimize PCB leakage. Sediment borings performed during the detailed design for CDF D, 
however, revealed the existence of very weak, silty sediments. When combined with the deep 
water depths in the area, this new information showed that the conceptual sheet pile wall design 
would not meet project design criteria. 

A number of different wall and dike designs were thus evaluated to replace the original 
single sheet pile concept. The two considered to be most preferable and cost effective were: a) a 
cellular sheet pile wall consisting of interconnected 66-foot diameter sheet pile cells filled with 
structural fill, and b) an earthen and rock filled dike. Based on current estimates, EPA believes 
that the rock filled dike design, as shown in Figure 4, is the best choice of these two alternatives 
due to its cost-effectiveness and permanence. The rock filled design is considered more 
permanent since it should last in perpetuity, whereas a sheet pile-based design would eventually 
need significant maintenance or replacement. 
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It should be noted that, with either of these dike designs, due to the very soft and 
geotechnically weak sediments in the area, approximately 300,000 cy of these sediments would 
have to be removed and replaced with structural fill as the first construction step (USAGE, 
2000). These "foundation" sediments would not necessarily be contaminated with PCBs since 
they exist at deeper, cleaner depths than the contaminated surficial sediment. 

In addition, due to the inclusion of mechanical dewatering discussed above and the 
volume reductions it allows, the overall footprint of CDF D has been reduced from that 
conceived in the 1998 ROD. Figure 5 attached shows the revised footprint with the rock filled 
dike design. This reduction has eliminated the need to relocate the navigational channel in this 
area, which would have been covered by the original CDF D footprint. 

The revised wall design brings with it the need for significant amount of rock to be 
delivered to the site as well as the disposal of the 300,000 cy of foundation sediment discussed 
above. EPA has considered the reuse of the non-contaminated portion of these foundation 
sediments for backfilling excavated wetlands, as well as the viability of local temporary disposal 
facilities to store this material before reuse. No viable local area was found, however, thus 
offsite disposal for this foundation material is currently considered the most likely option. 

E. Use of Rail at CDF D 

Although not specifically envisioned in the 1998 ROD, EPA believes that extension of a 
rail spur to CDF D from the rail depot located across Herman Melville Boulevard from the CDF 
could serve a variety of uses during the harbor cleanup. Previously inactive, the City of New 
Bedford is currently working to redevelop this rail yard. The benefits of such a rail spur could 
include facilitating material delivery for construction of the CDF, and providing for the offsite 
disposal of any non-TSCA (Toxic Substance Control Act) material such as the foundation 
sediments discussed above or "clean" sand removed from the dredging process. 

An additional potential advantage of a rail spur is that it could serve as an off-site 
disposal contingency in case the overall volume of sediments to be disposed exceeds the built 
capacity of the CDFs. This could be an important consideration since computer modeling of the 
total in situ sediment volume needing disposal indicates a worst case total of up to approximately 
800,000 cy. This worst case estimate is based on a conservative method of estimating the PCB 
concentrations between actual sediment sampling locations within the approximately 1,000 acre 
upper and lower harbor area. Current project planning is using an in situ sediment volume 
estimate of 473,000 cy, based on a less conservative but reasonable approach to estimating these 
PCB levels in unsampled areas. This 473,000 cy is consistent with the 1998 ROD's estimate of 
450,000 cy, especially in light of the approximately 57,000 cy of PCB- contaminated "footprint" 
sediments that must be removed should CDFs A and B not be needed due to the benefits of 
mechanical dewatering (see Section II.B). (These 57,000 cy are included in the updated 473,000 
cy estimate, but were not included in the ROD's 450,000 cy estimate.) 
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As discussed in Section II.D, the current CDF wall design requires substantially more 
construction material than the ROD's conceptual sheet pile wall design, and the 300,000 cy of 
"foundation" sediments would likely need to be transported offsite. Use of rail for this material 
delivery and offsite transport would thus help alleviate community concerns about increased 
truck traffic during the remedy. Addition of a rail spur also aligns with the City of New Bedford 
and Harbor Development Commission's long term plans for a multi-modal port facility for the 
CDF D area, as developed in their recent harbor master plan (New Bedford, 2001; VHB, 2000). 
The conceptual location of this rail spur is shown in Figure 5 attached. 

F. Updated Cost Estimate 

The current, fully funded cost estimate to implement ROD 2 including the remedy 
refinements outlined above is $324.6 million, using 2001 price levels. Table 1 attached outlines 
the major cost components of this estimate. Note that the total project cost could become greater 
if actual funding levels are so low as to cause significant project delays and inefficiencies. 

As explained below, this current, fully funded $325 million estimate is a different type of 
cost estimate than used in the 1998 ROD. The ROD's estimate - $129 million for EPA costs 
is a present worth estimate, and was based on 1995 price levels. Present worth is the amount 
required to fund a project assuming that amount can be invested at the start of the project for a 
given rate of return as the project progresses. Present worth estimates help evaluate various 
options on an equal basis, but they do not represent the actual funding levels that will be required 
for a project of this type. The fully funded estimate, on the other hand, reflects the total of the 
actual annual funding levels required to implement the harbor cleanup project. In addition, since 
the ROD cost estimate is based strictly on a conceptual (rather than a detailed) project design, 
EPA guidance acknowledges that actual project costs could be up to 50% higher than the cost 
estimate developed for the ROD (USEPA, 1999). 

The following table shows the comparative process used by EPA and the Corps of 
Engineers to evaluate whether the current, fully funded estimate of $325 million is within the 
initial, present worth estimate of $129 million included in the ROD. 

Type of Cost Estimate $ - in millions 

EPA costs at 1995 price level, as presented in the ROD, present worth 129 

EPA costs at 1 995 price level, present worth basis removed 188 

EPA costs at 2001 price level, present worth basis removed 223 
(increases due to inflation)
 

2001 price level, acceptable upper limit ($223 million times 1.5 per EPA
 335 
guidance) 
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Since the current, fully funded estimate of $325 million is $10 million less than this last 
$335 million threshold, EPA believes that the remedy with the refinements discussed herein has 
been maintained within the acceptable range of the original ROD cost estimate. 

IV. Supporting Agency Comments 

In a letter to EPA dated September 27, 2001, the MA DEP expressed its agreement with 
the changes documented in this BSD. 

V. Statutory Determinations 

As discussed above in Section III.C, this BSD documents EPA New England's Regional 
Administrator Robert W. Varney's regulatory finding under TSCA 40 CFR Sec. 761.61(c) that 
the use of the DDA to store PCB-contaminated sediments does not pose an unreasonable risk of 
injury to health or the environment. 

EPA believes that the remedy as modified herein remains protective of human health and 
the environment, complies with all Federal and State requirements that are applicable or relevant 
and appropriate to this remedial action (and which were not waived in the 1998 ROD), and is 
cost-effective. In addition, the revised remedy utilizes permanent solutions and alternative 
treatment technologies to the maximum extent practicable for this Site. 

VI. Public Participation Activities 

EPA and DEP meet regularly with site stakeholders to keep the community up to date 
with the site's cleanup status, including the issues described above in section III. For example, 
EPA and DEP meet quarterly with the facilitated New Bedford Harbor Superfund Site 
Community Forum, as well as monthly with the Forum's subcommittee. Additional meetings 
and outreach efforts with other groups occur as necessary to successfully implement the cleanup 
program. 

Robert W. Varney, Regional Administrator* Date 
EPA New England 

Patricia Meaney, Director ' ' Date 
Office of Site Remediation and Restoration 
EPA-New England 
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Figure 2 
Updated Dermal Risk Areas 
New Bedford Harbor Superfund Site 
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Table 1
 

PLAN "Fa" : CDFs C & D (w/Stone Fill), Dewater Harbor Sediments | 
Dredge/Excav: 472,700 CY Contaminated 

COST SUMMARY 
i 

Cost 

Confined Disposal Facility "D" (CDF D) w/o Cap $ 23,258,000 

CDF D Wharf (Loading /Unloading Dock) $ 6,604,000 

Confined Disposal Facility "C" (CDF C) w/o Cap $ 11,084,000 

Combined Sewer Overflow for CDF D (CSO D) w/mark-ups 3,636,000 '

Combined Sewer Overflow @ CDF C (CSO C) w/ mark-ups 2,233,000 

Fill CDFs & Emissions Control 7,753,000 

CDF D Surcharging & CDFs Final RCRA Caps and O&F 12,349,000 

Bulid Water Treatment Plant & Water Treatment 2,825,000 

Build De-Watering Bldg, So. Lobe & Sawyer St, Mobilize, Remove Vessels 12,720,000 

Harbor Dredging & Excavation (w/ Early Action & Confirmatory Sampling) 24,027,000 

De-Water Harbor Sediments 18,855,000 

Transport & Dispose Harbor Sediments Off-Site (T&D) Incls. to Pierce Mill 3,189,000 

Wetland / Habitat Restoration 4,178,000 

Relocate Commonwealth Electric Power Cables 6,499,600 

Air/Water Quality, Ecological, Seafood Monitoring & Confirmatory Sampling . 7,068,000 

Soccer Field w/ Parking Area & Fence 415,000 

Site/Home Ofc. Mgt, Eng. During Construction, SS&H.QC, Admin., Overhead, 34.383,300 
Site Operations (15% on Construe. Costs + USAGE Construction Oversight ) 

Project Construction Contingency (40% on Future TERC Construction Costs) 59,71 4;500 

Contract Fee (7% on TERC Construction Costs) 15,117,323 

Real Estate Acquisition 3,411,000 

USAGE & Contract Remedial Design & Investigations 35,058,034 

Inflation @ 3%/Year Over Design/Construction Period 30,268,674 

Total (Not Rounded) $ 324,646.430 

Total Project Fully Funded Cost $ 325,000,000 

Total Fully Funded O&M through 2030 $ 6,300,000 
Note: CDF O&M Program would continue beyond 2030 

Percent of Total 
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