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Agenda

• Downstream Study Update
• ISTT Area 2 Thermal Treatment Update
• Velsicol Burn Pit Update



Downstream Study

• Received analytical results from stream banks near high school athletic 
fields

• Planning a second round of bank sampling farther downstream (funding?)
• Ecological report from MSU expected in summer 2019
• Carbon amendment study team together

• Jacobs, Stephen Boyd, Matt Zwiernik, Amanda Harwood, Murray Borello, EPA’s ORD
• Unknown if funding will be available from ORD

• Unsure if funding to continue RI/FS will be made available
• Funding available to complete MSU ecological study





ISTT Treatment Areas
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ISTT Area 2

• Due to electrical power capacity project in two phases
• Phase 1 drilling begins week of April 1

• 242 heaters
• 52 MPE wells w/ co-located shallow vapor extraction wells
• 16 temperature monitoring points
• 13 pressure monitoring points

• Depth of heaters into till unit varies up to 21 ft bgs, with borehole 
depth up to 28 ft to accommodate heater expansion.

• Health and safety same as previous drilling 
• Begin grouting Area 1 wells week of March 25



ISTT Area 2

• TerraTherm design for Area 2 – Phase 1 under development
• Same treatment system with water treatment plant improvements
• Begin Phase 1 heating in October 2019
• Likely October 2019 for Phase 2 drilling
• Likely August 2020 for Phase 2 heating (if Phase 1 performance 

standards met)
• Likely July 2021 for completion of Phase 2 (if performance standards 

are met)



Velsicol Burn Pit

• Continue to work on ISTT design including site preparation
• Need funding to complete design

• Design for drinking water replacement at 11 homes underway
• Need funding to complete design 
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