

39875

WORK ASSIGNMENT STATUS REPORT  
EPA CONTRACT NO. 68-01-6699, MOD. NO. 2  
WORK ASSIGNMENT NO. 01-2V56.0  
COMBE FILL SOUTH SITE  
MORRIS COUNTY, NEW JERSEY  
NUS PROJECT NO. 0701.37

Activity: Remedial Action Master Plan

1. Progress this Period - October 1983:

The EPA Region II Regional Site Project Officer (RSPO) provided verbal review comments to the Remedial Planning Office's (REMPO's) Project Manager on the draft Remedial Action Master Plan (RAMP). Preparation of the final RAMP was initiated.

2. Problems Resolved:

The EPA and State review comments on the RAMP were discussed and reviewed by the EPA Region II RSPO and the REMPO Project Manager so that a final RAMP could be prepared.

3. Anticipated Problem Areas and Recommended Solutions: None

4. Deliverables Submitted: None

5. Upcoming Events:

The final RAMP is to be submitted in early November 1983.

6. Activities Planned:

The final RAMP is to be submitted in early November 1983.

7. Key Personnel Changes: None

8. Subcontracting: None

9. Travel this Period: None

10. Contract Laboratory Program: No Involvement

11. Schedule Changes: None

301974