

39876

WORK ASSIGNMENT STATUS REPORT
EPA CONTRACT NO. 68-01-6699, MOD. NO. 2
WORK ASSIGNMENT NO. 01-2V56.0
COMBE FILL SOUTH SITE
MORRIS COUNTY, NEW JERSEY
NUS PROJECT NO. 0701.37

Activity: Remedial Action Master Plan

1. Progress this Period - November 1983:

Preparation of the final Remedial Action Master Plan (RAMP) was continued. The revisions incorporated the verbal comments from the EPA Region II Regional Site Project Officer (RSPO) received on October 17, 1983.
2. Problems Resolved: None
3. Anticipated Problem Areas and Recommended Solutions: None
4. Deliverables Submitted: None
5. Upcoming Events:

The final RAMP is to be submitted the first week of December 1983.
6. Activities Planned:

The final RAMP is to be submitted the first week of December 1983.
7. Key Personnel Changes: None
8. Subcontracting: None
9. Travel this Period: None
10. Contract Laboratory Program: No Involvement
11. Schedule Changes: None

301975