

39978



State of New Jersey  
DEPARTMENT OF ENVIRONMENTAL PROTECTION  
DIVISION OF WASTE MANAGEMENT  
HAZARDOUS SITE MITIGATION ADMINISTRATION  
CN 028, Trenton, N.J. 08625

MARWAN M. SADAT, P.E.  
DIRECTOR

JORGE H. BERKOWITZ, PH.D.  
ADMINISTRATOR

30 AUG 1985

Mayor Edward Shields  
Washington Township Municipal Office  
P. O. Box 216  
Long Valley, New Jersey 07853

Dear Mayor Shields:

I am writing to apprise you of the status of the Remedial Investigation/  
Feasibility Study (RI/FS) at the Combe Fill South Superfund Site.

As indicated by the revised schedule in the July 31, 1985 progress report by Lawler, Matusky & Skelly, all field work should be complete in September 1985. Currently, these field activities are proceeding as planned. In reviewing the overall project schedule, we now estimate that the RI/FS report will be ready in July 1986. Subsequent to the Department's review and approval of this report, we will schedule a meeting to present the long-term remedial action alternatives to the community.

If you have any questions, please contact Janice Haveson at (609) 984-3081.

Sincerely,

Dr. Jorge H. Berkowitz, Administrator  
Hazardous Site Mitigation Administration

HS82:mk

c: Mayor Adessa, Chester Township  
E. Russo, Chester Township Council  
L. Skinner, Chester Township Business Administrator  
J. Hollenbach, Chester Township Health Officer  
K. Burns, Washington Township Business Administrator  
J. Hancox, Washington Township Health Officer  
D. Peiffer, Upper Raritan Watershed Association  
L. Tucker, Help Arrest a Landfill Tragedy (HALT)  
A. Knight, Environmental Commission  
K. Short, Environmental Commission  
B. Baltycki, East Valley Brook Residents  
Assemblyman R. Zimmer  
Assemblyman K. Weidel  
Senator W. Foran  
Congressman D. Gallo

303038