

39982

A G E N D A

COMBE FILL SOUTH LANDFILL RI/FS

PROGRESS/TECHNICAL MEETING

December 3, 1985

NJDEF, Trenton
(DEF, LMS, EPA)

1. Task 3 - Objectives and Screening of Alternatives
 - ✓a. Screening of technologies (table handout)
Memo of understanding to follow
 - b. Future memo and meeting on alternative development and screening
 - c. Public participation on objectives
- ✓2. Data status and summaries (table handouts)
3. Schedule
 - a. Tasks 2, 3 and 4 (two handouts)
 - b. Entire RI/FS (one handout)
4. Proposed outline of Task 2 - Remedial Investigation (handout)
 - a. Meeting with risk assessment group (Richard Dime)/P.A.
 - b. Fast track remediation

303057