

**Environmental
Resources
Management**

17 January 2011
ERM Project No. 0097881

40 Marcus Drive
Suite 200
Melville, NY 11747
(631) 756-8900
(631) 756-8901 (fax)
<http://www.erm.com>

Mr. Kevin Willis
Remedial Project Manager – Fulton Avenue Superfund Site
New York Remediation Branch
United States Environmental Protection Agency, Region II
290 Broadway, 20th Floor
New York, NY 10007-1866

Re: December 2010 Monthly Progress Report
150 Fulton Avenue NPL Site - Operable Unit I
USEPA Consent Judgment No. CV-09-3917
DOJ Ref. No. 90-11-2-09329
Garden City Park Industrial Site NYSDEC#130073



Dear Kevin:

On behalf of Genesco Inc. (Genesco), this letter transmits the December 2010 Monthly Progress Report (MPR) as required in Paragraph 28 of the above referenced Consent Judgment (CJ) for the Fulton Avenue Superfund Site (the Site).

ERM submitted the November 2010 MPR to USEPA via email on 15 December 2010. Hard copies were sent to Kevin Willis of USEPA and all those on the carbon copy list by 1st Class US Mail.

The Operable Unit (OU) 1 Remedial Design (RD) Work Plan was finalized in accordance with the USEPA-approved Final Comment/Response Matrix (30 August 2010), which consolidated USEPA's 23 April and 2 July comments on the 19 January 2010 Draft OU1 RD Work Plan and subsequent responses resolving all issues. The revised OU1 RD Work Plan was submitted on USEPA and NYSDEC on 1 December 2010 and is currently under review.

ERM received additional public supply well laboratory data Garden City Public Supply Well Nos. 9, 13 & 14 via USEPA. ERM used the data to supplement the existing data set, and update corresponding charts for the three wells showing PCE and TCE concentrations versus time and historic pumpage versus time to evaluate recent contaminant concentration trends depicted in the same. ERM is still seeking pumpage records for November 2009 through September 2010 for all three wells.

A similar MPR is being submitted under separate cover in accordance USEPA Administrative Order No. CERCLA-02-2009-2028, which sets forth certain interim groundwater sampling and reporting requirements related to the Site. A copy of the MPR is attached in accordance with the reporting requirements of the Consent Judgment.

The January 2011 MPR will be submitted on or before 10 February 2011.

Mr. Kevin Willis, USEPA
17 January 2011
Page 2

If you should you have any questions or wish to discuss the content of this MPR, please do not hesitate to call me at (631) 756-8920.

Sincerely,



Chris W. Wenzel
Senior Consultant

Attachment

cc: Douglas Fischer, USEPA
Sal Badalamenti, USEPA
Robert Kambic, USDOJ
Steven M. Scharf, P.E., NYSDEC
John Swartwout, NYSDEC
Paul Alexis, Esq., Bradley Arant Boult Cummings LLP
Melissa BallengeeAlexander, Esq., Bradley Arant Boult Cummings LLP
James Periconi, Esq., Periconi, LLC
Delight Balducci, Periconi, LLC
Roger Sisson, Esq., Genesco Inc.
James Perazzo, ERM

**Environmental
Resources
Management**

40 Marcus Drive
Suite 200
Melville, NY 11747
(631) 756-8900
(631) 756-8901 (fax)
<http://www.erm.com>

17 January 2011
ERM Project No. 0097881

Mr. Kevin Willis
Remedial Project Manager – Fulton Avenue Superfund Site
New York Remediation Branch
United States Environmental Protection Agency, Region II
290 Broadway, 20th Floor
New York, NY 10007-1866



Re: December 2010 Monthly Progress Report
150 Fulton Avenue NPL Site - Operable Unit I
USEPA Administrative Order No. CERCLA-02-2009-2028
Garden City Park Industrial Site NYSDEC#130073

Dear Kevin:

On behalf of Genesco Inc. (Genesco), this letter transmits the December 2010 Monthly Progress Report (MPR) for the groundwater sampling program being conducted by Environmental Resources Management, Inc. (ERM) as required by the above referenced Administrative Order (the Order) for the Fulton Avenue Superfund Site (the Site).

ERM submitted the November 2010 MPR to USEPA via email on 15 December 2010. Hard copies were sent to Kevin Willis of USEPA and all those on the carbon copy list by 1st Class US Mail.

As noted in the September MPR, the three rounds of interim groundwater sampling required by the Order have been completed consistent with the sampling event frequency requirements set forth in Paragraph 47(b) of the Order, and letter reports compiling the results thereof with historic summaries have been submitted to USEPA. In accordance with Paragraph 61 of the Order, a Final Report is being prepared to close-out the Order. The Final Report will be submitted to USEPA under separate cover in January 2011. It is anticipated that monthly progress reporting for the Order will conclude with the submission of the Final Report.

If you should you have any questions or wish to discuss the content of this MPR, please do not hesitate to call me at (631) 756-8920.

Sincerely,



Chris W. Wenzel
Senior Consultant

cc: Douglas Fischer, USEPA
Sal Badalamenti, USEPA
Robert Kambic, USDOJ
Steven M. Scharf, P.E., NYSDEC
John Swartwout, NYSDEC
Paul Alexis, Esq., Bradley Arant Boult Cummings LLP
Melissa Ballengee Alexander, Esq., Bradley Arant Boult Cummings LLP
James Periconi, Esq., Periconi, LLC
Delight Balducci, Periconi, LLC
Roger Sisson, Esq., Genesco Inc.
James Perazzo, ERM