

**STANDARD CHLORINE CHEMICAL CO. INC. SUPERFUND SITE
MONTHLY PROGRESS REPORT
MAY 2016**

I. Actions Completed During the Reporting Period (May 2016)

The Group received from EPA comments regarding the March 2016 Focused Feasibility Study (FFS) Report. The Group initiated revisions to the FFS Report to address the EPA comments.

II. Results of Sampling, Tests, and Data Received by Respondents

Data received by Respondents during the reporting period included routine data associated with the operations and maintenance of Hydraulic Control Treatment System (HCTS). These data are summarized on a quarterly-basis in an appendix to the monthly progress reports. The O&M summary for the second quarter of 2016 will be included as an appendix to the July 2016 monthly progress report.

III. Work Planned for the Next Two Months (June and July 2016)

The FFS Report will be revised as necessary to address agency comments and resubmitted to EPA.

Routine operations and maintenance activities will continue.

Monthly progress reports will continue to be prepared and submitted to EPA.

IV. Problems Encountered/Anticipated Delays

None this reporting period.

V. Operations and Maintenance Information

Routine operations and maintenance activities were completed. A summary of operations and maintenance activities are provided on a quarterly-basis. The O&M summary for the second quarter of 2016 will be included as an appendix to the July 2016 monthly progress report.