

**STANDARD CHLORINE CHEMICAL CO. INC. SUPERFUND SITE  
MONTHLY PROGRESS REPORT  
AUGUST 2013**

**I. Actions Completed During the Reporting Period (August 2013)**

None for this Reporting Period. The RI/FFS Work Plan is under review by EPA and NJDEP.

**II. Results of Sampling and Tests and Data Received by Respondents**

None for this Reporting Period.

**III. Work Planned for the Next Two Months (September and October 2013)**

Monthly progress reports will be prepared and submitted to EPA.

Implementation of the RI/FFS Work Plan will be initiated subject to EPA approval of the Final Work Plan.

**IV. Problems Encountered/Anticipated Delays**

None for this Reporting Period.

**V. Operations and Maintenance Information**

Routine operations and maintenance activities were completed. A summary of operations and maintenance activities will be provided on a quarterly basis. The next quarterly summary will be appended to the October 2013 progress report.

