

**STANDARD CHLORINE CHEMICAL CO. INC. SUPERFUND SITE
MONTHLY PROGRESS REPORT
MAY 2014**

I. Actions Completed During the Reporting Period (May 2014)

Preparation of the Screening Level Ecological Risk Assessment (SLERA) was completed and the report was submitted to the United States Environmental Protection Agency (EPA) on May 12, 2014.

A draft of the Community Update requested by EPA was submitted to EPA for review on May 20, 2014.

II. Results of Sampling and Tests and Data Received by Respondents

No data were received by Respondents during the reporting period.

III. Work Planned for the Next Two Months (June and July 2014)

Monthly progress reports will be prepared and submitted to EPA.

Implementation of the Remedial Investigation/Focused Feasibility Study Work Plan will continue.

Implementation of the Cultural Resources Survey Work Plan will continue.

IV. Problems Encountered/Anticipated Delays

No problems were encountered. No delays are anticipated.

V. Operations and Maintenance Information

Routine operations and maintenance activities were completed. A summary of operations and maintenance activities are provided on a quarterly-basis. The next operations and maintenance summary (for the second quarter of 2014) will be submitted as an appendix to the July 2014 monthly progress report.

