

CHEMICAL LEAMAN TANK LINES, INC. P.O. Box 200 • Lionville, Pa. 19353 • 215-363-4200



ENVIRONMENTAL PROTECTION AGENCY, REGION II

1986 NOV 19 PH 4: 12

ERRD SITE COMPLIANCE BRANCH

<u>CERTIFIED MAIL -</u> <u>RETURN RECEIPT REQUESTED</u>

November 10, 1986

Mr. John LaPadula Project Coordinator U.S. Environmental Protection Agency Region II 26 Federal Plaza New York, New York 10278

REFERENCE: Chemical Leaman Tank Lines, Inc. (CLTL) Bridgeport, New Jersey Terminal RI/FS Monthly Report - October 1986

Dear Mr. LaPadula:

The enclosed is an outline of the Phase II RI/FS work conducted by Chemical Leaman's consultant, Environmental Resources Management, Inc., during the period of October 1 to November 1, 1986 at the CLTL Bridgeport, New Jersey terminal. The majority of the work completed during the month of October — consisted of preparation of the RI Report and the completion of the second round of groundwater sampling.

The anticipated activity for November includes finalizing the RI Report which should be submitted to EPA by December 5, 1986.

Yours very truly,

Bruce J. Hartmann, P.E. Facility Coordinator Engineering & Environmental Services

BJH:mlc Enclosures

cc: Chief, Site Investigation & Compliance Branch Emergency & Remedial Response Division, USEPA

Chief, Waste & Toxic Substances Branch Office of Regional Counsel, USEPA

Deputy Director (2) Office of Regulatory Services, NJDEP

Julian Antebi, NJDEP

ERM, INC.

007.951