

# ENGINEERING MANAGEMENT SUPPORT INC.

25923 Gateway Drive  
Golden, CO 80401

Telephone (303) 808-7227

November 10, 2017

VIA: Electronic Mail

U.S. Environmental Protection Agency  
Region VII SUPR/MOKS  
11201 Renner Boulevard  
Lenexa, KS 66219

**ATTENTION:** Mr. Tom Mahler

**SUBJECT: Monthly Progress Report – October 2017  
North Quarry ASAOC Removal Actions  
West Lake Landfill Superfund Site, Bridgeton, Missouri**

Dear Mr. Mahler,

On behalf of Bridgeton Landfill, LLC., Engineering Management Support Inc. (EMSI) submits the attached progress report as required by paragraph 42 of the Administrative Settlement Agreement and Order on Consent (ASAOC) for Removal Actions – North Quarry, EPA Docket No. CERCLA-07-2016-0005. If you have any questions or desire additional information related to this status report or any other aspect of the project, please do not hesitate to contact me.

Sincerely,  
ENGINEERING MANAGEMENT SUPPORT, Inc.



Paul V. Rosasco, P.E.

Distribution:

Chris Jump – EPA Region VII  
Lynn Juett – EPA Region VII  
Ryan Seabaugh - MDNR  
Erin Fanning – Bridgeton Landfill, LLC  
Nicholas Bauer – Bridgeton Landfill, LLC  
Dana Sincox – Bridgeton Landfill, LLC  
Michael Lambrich – Bridgeton Landfill, LLC  
Mike Beaudoin - Republic Services, Inc.  
Jessie Merrigan – Lathrop Gage LLP  
Sarah Lintecum – Lathrop Gage LLP  
Dan Feezor – Feezor Engineering

**Monthly Status Report – October 2017**  
**North Quarry ASAOC Removal Action Work**  
**West Lake Landfill Superfund Site**  
**Bridgeton, Missouri**

This status report has been prepared by Engineering Management Support Inc. (EMSI) on behalf of Bridgeton Landfill, LLC for the Removal Action – North Quarry Work at the Bridgeton Landfill as required by paragraph 34a of the Administrative Settlement Agreement and Order on Consent (ASAOC), EPA Docket No. CERCLA-07-2014-0002. The ASAOC became effective on April 28, 2016.

**1. Actions Undertaken During October 2017**

Project Planning

None during this period.

Fieldwork - Sample Collection/Analysis

The following field activities were performed during this period:

- Operation of the “Neck Area” Heat Extraction Barrier continued during this period.

Report Preparation

- The Year 1 Heat Extraction Barrier Performance Report was submitted to EPA on October 11, 2017.
- The Phase 1 North Quarry EVOH Cover System Construction Quality Assurance Acceptance Report was submitted to EPA on October 11, 2017.
- The Third Quarter 2017 Air Quality Monitoring Data report is being prepared. The report will be submitted by December 29, 2017.

Meetings

None during this period.

Correspondence

- During this period, Bridgeton Landfill, LLC submitted the Monthly Progress Report for September 2017 dated October 10, 2017.

- Bridgeton Landfill requested clarification on the due date of the Third Quarter 2017 Air Quality Monitoring Data report in an email to Tom Mahler dated October 12, 2017. This was a follow up email to another email dated September 25, 2017.

## **2. Analytical Data Collected During This Reporting Period**

Temperature monitoring data have been posted to the Bridgeton Landfill Reporting Portal.

## **3. Work Scheduled to be Performed during November 2017**

The following activities are expected to be conducted during the upcoming period:

- Continued operation of the Neck Area Heat Extraction Barrier.

## **4. Problems Encountered or Anticipated and Planned Resolutions**

None.