



September 16, 2015

Mr. David Lacey
DEQ NW Region
700 NE Multnomah, Suite 600
Portland, OR 97232

**Subject: Swan Island Upland Facility
Quarterly Progress Report
June 16 through September 15, 2015
ECSI No. 271**

Dear David:

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) with a quarterly progress report on behalf of the Port of Portland (Port) for the Swan Island Upland Facility (Facility). This letter satisfies the requirements of the Voluntary Cleanup Program (VCP) Agreement for Remedial Investigation and Source Control Measures, effective July 24, 2006, which includes the following for the reporting period March 16 through June 15, 2015:

- Actions performed under the VCP Agreement
- Other actions completed in the reporting period
- Data generated
- Problems experienced and resolution
- Actions scheduled for the next reporting period

Actions Performed Under the VCP Agreement:

- DEQ approved the *Removal Action Completion Report* for Operable Unit 2 (OU2) on June 19, 2015.
- DEQ approved the proposed source control measures (after the Port agreed to expand the bank repairs to the erosion scarps below the Daimler leasehold) on July 28, 2015.
- The Port began preparation of the OU5 source control measure design.

Other Actions Completed in the Reporting Period:

- None during the reporting period.

Data Generated:

- None during the reporting period.

Problems Experienced and Resolution:

- None during the reporting period.

Actions Scheduled for the Next Reporting Period:

- Submit the OU5 source control measure design for DEQ review and approval.
- Obtain the City of Portland permit for the OU5 source control measure.
- Implement OU5 source control measure upon DEQ approval.
- Submit the revised OU4 Soil and Cap Management Plan.

Please call me at (503) 415-6325 if you have any questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Dwight Leisle". The signature is fluid and cursive, with the first name being more prominent.

Dwight Leisle
Environmental Program Manager

c: Eva DeMaria, EPA
Anzie St. Clair, Port
Suzanne Barthelmess, Port
Richard Vincent, Port
Herb Clough, Apex Companies, LLC
Mark Lewis, Formation Environmental
LWP File