

From: [James McKenna](#)
To: [Chip_Humphrey/R10/USEPA/US@EPA](#)
Subject:
Date: 03/31/2011 02:20 PM

Portland Harbor In-Water RI/FS:

- Schedule Status
 - Background
 - Current Schedule Through Submittal of Draft FS
 - Overview of Schedule for 5 Major Deliverables this Year
 - Balancing Quality with Timeliness
 - Schedule Milestones and Challenges
 - Overlapping Deliverables
 - EPA/LWG Check-ins (managing comments)
 - Weight of Evidence/Professional Judgment
 - No Surprises; Transparency
- Post Draft FS Schedule
 - Finalizing the FS
 - Development of the Proposed Plan
 - Public Comment/Outreach
 - Development of the Record of Decision
 - Remedial Design/Remedial Action (including Early Actions)
 - Long-term Monitoring/5-Year Reviews

DEQ Update on Source Control:

- (DEQ should provide this agenda/outline)

Thanks,

Jim McKenna
Verdant Solutions, LLC
1519 SW Columbia Street
Suite A
Portland, OR 97201
Office: (503) 477-5593
Cell: (503) 309-1621
jim.mckenna@verdantllc.com