From: <u>Valerie Oster</u>

To: <u>Eric Blischke/R10/USEPA/US@EPA; hope.bruce@deq.state.or.us; Jim Anderson; Carrie Smith; Erin Madden;</u>

jean.lee@eiltd.net; Andy Davis; Carl Stivers; Christine Hawley; David Ashton; Gene Revelas; James Peale; Jeff Peterson; Jerry George; John Toll; Keith Pine; Linda Baker; mlewis@newfields.com; Nancy Judd; Ray Walton; Sean Gormley; Walt Burt; Bob Wyatt; Fred Wolf; Jan Betz; Jim McKenna; Patty Dost (Schwabe); Rick

Applegate; Valerie Oster

Subject: FW: Schedule Notes for Fate and Transport Team

Date: 12/14/2006 04:48 PM

Hi all -

Please see below from Carl.

thanks Valerie

Valerie Thompson Oster Anchor Environmental, L.L.C 6650 SW Redwood Lane, Suite 110 Portland, OR 97224

Phone: 503-670-1108 x19 Cell: 503-577-0254 Fax: 503-670-1128

This electronic message transmission contains information that is a confidential and/or privileged work product prepared in anticipation of litigation. The information is intended to be for the use of the individual or entity named above. If you are not the intended recipient, please be aware that any disclosure, copying, distribution or use of the contents of this information is prohibited. If you have received this electronic transmission in error, please notify us by electronic mail at woster@anchorenv.com.

From: Carl Stivers

Sent: Thursday, December 14, 2006 3:35 PM

To: Valerie Oster

Subject: Schedule Notes for Fate and Transport Team

Valerie -

Can you pass this onto the LWG and agency fate and transport teams?

All - Below is a status report and reminders on items we all agreed to work on this month and early next month. There is one "to do" that was for Eric Blischke that I am not sure of the status on, so I will follow up with him. Thanks.

- Done Ray Walton will provide a file of the EFDC boxes to Carrie Smith on 11/30.
- Done Carrie Smith will provide a file of refined F&T boxes to Ray Walton by 12/7.
- 3. Underway Ray Walton will provide first example EFDC model output tables by 12/21.
- 4. **Done initially, follow up underway** Bruce Hope to provide five flow year type distribution to Ray Walton and Carl Stivers by 11/30.
- 5. Done Carrie Smith provided the new FWM to Nancy Judd at yesterday's meeting.
- Outstanding Eric Blischke will contact Burt Shepard to resolve the FWM bioavailability factor issue and reply to Carl and Nancy with direction by 12/7.
- 7. Underway Carrie and Carl will discuss and execute F&T model recodes between now and

12/21.

- 8. **Underway -** Nancy Judd will review the new FWM and verify she can replicate functioning and model data transfer per above agreements by 12/14.
- Future Carrie and Carl will complete example model run(s) using the one month EFDC output from 12/21 to 1/4. [After discussing holiday schedules, I suggest a more realistic deadline for this is 1/11 and this should not impact the overall schedule. Please let me know if anyone objects.]
- 10. Underway (hope to have this very soon) Nancy Judd will provide updated parameter values being used for the Round 2 Report objectives to Bruce and EPA team as soon as possible. LWG will need to discuss internally appropriate schedule for providing this information and will provide a goal date ASAP.
- 11. **Future** Carl will also work on a suggested outline for the modeling report through this period with goal distribution data on or around 1/11.

Carl

Carl Stivers

Anchor Environmental, L.L.C. 1423 3rd Avenue, Suite 300 Seattle, WA 98101-2226 Phone: 206-287-9130

Fax: 206-287-9131

cstivers@anchorenv.com

This electronic message transmission contains information that is intended for the use of the individual or entity named above. If you are not the intended recipient, please be aware that any disclosure, copying distribution or use of the contents of this information is prohibited. If you have received this electronic transmission in error, please notify us by telephone at (206) 287-9130, or by electronic mail, cstivers@anchorenv.com.