



"ANDERSON Jim M"
<ANDERSON.Jim@deq.state.or.us>

06/19/2009 03:03 PM

To Eric Blischke/R10/USEPA/US@EPA, Chip Humphrey/R10/USEPA/US@EPA, Kristine Koch/R10/USEPA/US@EPA, Deb Yamamoto/R10/USEPA/US@EPA, Rene Fuentes/R10/USEPA/US@EPA, Sean Sheldrake/R10/USEPA/US@EPA
cc "MCCLINCY Matt" <MCCLINCY.Matt@deq.state.or.us>, "LACEY David" <david.j.lacey@state.or.us>, "GAINER Tom" <GAINER.Tom@deq.state.or.us>, "LARSEN Henning" <LARSEN.Henning@deq.state.or.us>, "BAYUK Dana" <BAYUK.Dana@deq.state.or.us>

bcc

Subject 6/11 DEQ/EPA Doane Lake Area Mtg

Thanks, everyone, for participating in our 6/11/09 DEQ/EPA Doane Lake Area meeting. I said I'd send you all an e-mail outlining what I understood we agreed to as the next steps. If I missed something, or got it wrong..., please "reply all" with your understanding.

Next Steps:

1) Doane Lake Strategy (Group)-

- a) DEQ- submit an overall conceptual strategy/schedule (including anticipated general actions) for upland source control for the 4 sites to EPA by late-8/09.
- b) EPA- submit an overall conceptual strategy/schedule (including anticipated general actions) for in-water Early Actions & cleanup for the anticipated Doane Lake SMA to DEQ by late-8/09.

2) Next Meeting (Group)- Schedule the 3rd DEQ/EPA Doane Lake Area mtg for 9/10/09. The purpose of the 9/09 meeting will be to:

- a) Reach agreement or identify what's missing from DEQ's strategies for the 4 Doane Lake Area upland sites.
- b) Reach agreement or identify what's missing from EPA's strategy for in-water Early Action & RI/FS for the Doane Lake Area sites.
- c) Develop a roadmap or plan for an coordinated upland/in-water approach for the Doane Lake Area.

3) Source Inventory & Control Needs (DEQ- Jim, Matt, & Tom..., EPA- Kristine, Chip, & Eric)- Work together & with Brad H (PMX) to get at the general question of..., "What source control information do we need to be able to determine whether we can select, design, & implement an in-water sediment remedy at an SMA?" To get to this general question, Eric suggested we

develop a series of questions that we can send to DEQ project managers to assess the long-term effectiveness of sediment remedies from the standpoint of source control. Eric suggested these questions as a start:

- a) Are there current sources of contamination threatening this SMA?
- b) Has a Source Control Evaluation been completed? If not, when?
- c) Are there significant upland source control data gaps at this location?

Kristine suggested these following questions:

- a) What are the upland site/sources being investigated in the area?
- b) Has a Source Control Evaluation been completed? If not, when? If so, what pathways have been evaluated & which have not?
- c) Have any sources of contamination been identified? If so, for which pathways?
- d) Have any source control measures been implemented? If so what are they & what are the O&M requirements?
- e) What is the post-source control measure implementation effectiveness monitoring showing?
- f) What are the upland site/sources not being investigated in the area? Why not?

(b) (6) so let's shoot for sending the group our list of questions by Fri 7/10. Eric & Kristine have all ready developed a list..., but you may want to review those lists & supplement them. After we've all developed & shared our lists, let's then synthesis them into a single list. We can do that thru e-mail or conference call the week of 7/13 or 7/20 at the latest. I can take the lead on coordinating everyone in July.

Jim Anderson

Manager, DEQ Portland Harbor Section

ph: 503.229.6825

fax: 503.229.6899

cell: 971.563.1434