



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 10

1200 Sixth Avenue, Suite 900
Seattle, WA 98101-3140

OFFICE OF
ENVIRONMENTAL
CLEANUP

August 29, 2016

Mr. Miles Dyer
Acting Director, Environmental Compliance
Senior Staff Environmental Engineer
Jorgensen Forge Corporation
8531 E. Marginal Way S
Tukwila, Washington 98108

Mr. Will Ernst
EO&T EHS Remediation
The Boeing Company
PO Box 3707 M/C 1W-12
Seattle, Washington 98124

Re: EPA Approval – Schedule Extension Request, CMP Removal Phase 2 - Shored
Excavation, Jorgensen Forge Outfall Site, Lower Duwamish Waterway Superfund Site, Seattle,
Washington

Dear Mr. Dyer and Mr. Ernst:

The US Environmental Protection Agency (EPA) has reviewed the Schedule Extension Request submitted by The Jorgensen Forge Corporation (Jorgensen) and The Boeing Company (Boeing) on August 22, 2016 for the JFOS CMP Removal Action, being conducted as part of the Third Modification to the Administrative Order on Consent for Removal Action (Order), CERCLA Dkt. No. 10-2011-0017.

EPA is approving the Schedule extension request. The JFOS CMP Removal Action required by the Order must be completed in 2017. EPA would also like to remind Boeing and Jorgensen that they are required to perform this removal action pursuant to the terms of the Order.

As part of the schedule modification, EPA is requiring that by March 1, 2017 a proposed start date for the JFOS CMP Removal Action be provided to the EPA along with a proposed work schedule that includes the pre-construction meeting that will be required before a notice to proceed for the Removal Action from EPA will be given. EPA expects that all contracting issues will also have been resolved by both parties. In addition, a revised Construction Work Plan that addresses all of EPA's comments must be submitted within 15 days of receipt of those comments. The above obligations are requirements of the Order.

Should you have any questions I can be contacted at sanga.ravi@epa.gov or 206-553-4092. Inquiries of a legal nature need to be addressed to Richard Mednick at mednick.richard@epa.gov or 206-553-1797.

Sincerely,

A handwritten signature in blue ink, appearing to read "Ravi Sanga", with a stylized flourish at the end.

Ravi Sanga
Remedial Project Manager
Site Cleanup Unit 3
Office of Environmental Cleanup

cc:

Tom Colligan
Floyd Snider

Dan Balbiani
PES Environmental