2002/2003 Summer 2004 Fall 2004 Winter 2005 2001 **Approved Work Round 1 Site AOC Begin Round 1** Plan and Field Characterization MOU **Work Plan Sampling Plan** Report **ROUND 1 ROUND 2 ROUND 2A ROUND 2A SAMPLING: SAMPLING:** SAMPLING: **SAMPLING:** •Fish Tissue Surface Water Surface Surface Water Sediment Step 1 Subsurface Groundwater pilot Bathymetry **Hydrodynamic** Bioassays **Modeling** Spring 2007 Fall 2006 **Summer 2005** Spring 2005 Round 2 Characterization **Report ROUND 2B ROUND 3A** Round 2A **SAMPLING: SAMPLING:** Data Results Sediment • tissue. Step 2 Cores • surfacewater,& **Hydro Model** •sediment Fall 2010 Fall 2007 Fall 2008 Winter 2010 **PROPOSED PLAN Draft RI/FS ROUND 3 B RI/FS** report **Human and Eco SAMPLING:** complete RECORD OF DECISION **Risk Assessment** Sediment Surface Water

Groundwater