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SECTION 00100 

 
NOTICE TO BIDDERS 

 
Sealed Bids for New Bedford Harbor Development Commission Contract No. HDC-
FY12-006, New Bedford Harbor, Lower Harbor CAD Cell will be received by the 
Executive Director of the New Bedford Harbor Development Commission at 52 
Fisherman's Wharf, New Bedford, Massachusetts 02745, until 2:00 PM on 
Wednesday, June 12, 2013.  Immediately thereafter, in a designated room, the 
Bids will be opened and read publicly. 
 
The Lower Harbor CAD Cell Work includes the construction of a confined 
aquatic disposal cell (CAD Cell) in the harbor with dredging and transport of 
contaminated sediments for disposal into an existing CAD Cell and dredging 
and transport of sediment suitable for offshore disposal to CCDS or RISDS. 
Bidders shall meet the qualifications and experience requirements for 
environmental dredging as detailed in Section 00200.   
 
Bidding Documents may be obtained from the Office of the New Bedford Harbor 
Development Commission, 52 Fisherman's Wharf, New Bedford, Massachusetts 
02745, from 9:00 AM to 4:00 PM, Monday through Friday.  The Bidding Documents 
will be made available for purchase on Wednesday, May 15, 2013, at a charge 
of $100.00 per copy.  ONLY FULL SETS OF THE BIDDING DOCUMENTS (DRAWINGS AND 
PROJECT MANUAL/SPECIFICATIONS) WILL BE MADE AVAILABLE FOR PURCHASE.  CHARGES 
ARE NON-REFUNDABLE.  Upon request, Bidding Documents can be forwarded to a 
requestor for an additional fee of $100.00.  Bidding Documents will not be 
mailed until a check has been received at the Office of the Harbor 
Development Commission. 
 
Bidding procedures and the award of the Contract and Subcontracts will be in 
accordance with the provisions of Chapter 30, Section 39M of the General Laws 
of the Commonwealth of Massachusetts.  Accordingly, the project will be 
awarded to the lowest eligible, responsible and responsive bidder. 
 
Bidders attention is directed to the Equal Employment Opportunity (EEO) 
documents as listed below, which can be found within Section 00800 – 
Supplementary Conditions as included in the Contract Documents. 
 

City of New Bedford “Instructions to Bidders for Affirmative Action 
Issues” contained with the EEO Documents attached  

 
Standard Federal Equal Employment Opportunity Construction Contract 
Specifications (Executive Order No. 11246) 

 
 Notice of Requirement for Affirmative Action to Ensure Equal Employment 

Opportunity (Executive Order No. 11246) 
 
 Supplemental Equal Employment Opportunity Anti-Discrimination and 

Affirmation Action Program (The Commonwealth of Massachusetts) 
 
Bidders will be required to comply with Federal Equal Employment Opportunity 
Regulations and the President's Executive Order No. 11246 and any amendments 
or supplements thereto.   
 
Bidders will affirmatively ensure that in regard to any contract entered into 
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pursuant to this solicitation, minority and female construction contractors 
will be afforded full opportunity to submit Bids and will not be 
discriminated against on the grounds of race, color, religion, sex, age, or 
national origin in consideration for an award. 
 
A prebid conference will be held by the New Bedford Harbor Development 
Commission on Wednesday, May 29, 2013 at 10:00 AM at the Office of the New 
Bedford Harbor Development Commission, 52 Fisherman’s Wharf, New Bedford, 
Massachusetts.  Bidders and their subcontractors are strongly advised that 
they should have representation at this prebid conference as no additional 
prebid conferences are scheduled. 
 
Request for interpretation of the Drawings and Specifications shall be 
submitted in writing at the prebid conference.  Additional requests for 
interpretation of the Drawing and Specifications may be submitted in writing 
no later than 5:00 PM on Wednesday, June 5, 2013.  All requests shall be 
submitted in writing to the Executive Director of the New Bedford Harbor 
Development Commission at 52 Fisherman’s Wharf, New Bedford, Massachusetts 
02740.  Verbal requests for interpretation of the Drawings and Specifications 
will not be taken or given consideration.  Responses to requests for 
interpretation of the Drawings and Specifications will be addressed 
individually and included in Addenda in a question and answer format. 
 
Bidders will be required to certify as part of their Bids that they are able 
to furnish labor that can work in harmony with all other elements of labor 
employed or to be employed on the Work. 
 
This Contract is subject to minimum State wage rates and Federal Davis-Bacon 
prevailing wage rates, whichever is higher, and all other applicable labor 
laws. 
 
A Bid Guaranty will be required and shall consist of a Bid Deposit in the 
amount of five percent (5%) of the value of the Bid, in the form of a Bid 
Bond, cash, certified check, treasurer's or cashier's check. 
 
The successful Bidder shall be required to furnish a Performance Bond, and a 
Labor and Materials Payment Bond.  Each bond shall be for the full amount of 
the Contract price. 
 
The New Bedford Harbor Development Commission reserves the right to reject 
any or all Bids, to waive informalities, to advertise for new Bids or proceed 
to do the Work otherwise, as may be deemed to be in the best interests of the 
New Bedford Harbor Development Commission. 
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Bid Documents may also be viewed at the following locations: 
 
New Bedford Harbor Development Commission 
52 Fisherman’s Wharf  
New Bedford, MA  02745 
 
 
NEW BEDFORD HARBOR DEVELOPMENT COMMISSION 
 
Date: May 15, 2013 
 
By:   Jeffrey Stieb 
   Port Director and HDC Executive Director  
  New Bedford Harbor Development Commission 
 
 
 
 
 

******************************** 
END OF SECTION 
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SECTION 00200 

 
INSTRUCTIONS TO BIDDERS 

 
 
ARTICLE 1 - INTERPRETATION OF BASIC ESTIMATED QUANTITIES 
 
1.1 Bids will be compared on the estimated quantities of work to be done, 

as shown on the Bid Form. 
 
 A. Quantities in the Bid Form are approximate only, being given as a 

basis for the comparison of Bids.  The New Bedford Harbor 
Development Commission (Commission) does not expressly or by 
implication agree that the actual amount of Work will correspond 
therewith, but reserves the right to increase or decrease the 
amount of any class or portion of the Work, as may be deemed 
necessary or expedient by the Commission. 

 
1.2 Bidders shall submit their bid upon the following express condition, 

which shall apply to and become part of every bid received. 
 
 A. An increase or decrease in the quantity for any item shall not be 

regarded as cause for an increase or decrease in the Contract 
unit prices, nor in the time allowed for the completion of the 
Work, except as provided in the Contract. 

 
 1. Also, see the General Conditions, Articles 2.03, 2.05, 7.03 

and 7.04. 
 
ARTICLE 2 - EXAMINATION OF CONTRACT DOCUMENTS AND SITE OF WORK 
 
2.1 Before submitting a Bid, each prospective Bidder shall do the 

following: 
 
 A. Examine the Contract Documents thoroughly. 
 
 B. Visit the sites to become familiar with observable conditions 

that may in any manner affect cost, progress, or performance of 
the Work. 

 
 C. Be familiar with Federal, State, and local laws, ordinances, 

rules, and regulations that may in any manner affect cost, 
progress, or performance of the Work. 

 
 D. Study and correlate information thus determined with the Contract 

Documents. 
 
2.2 By submitting a Bid, the Bidder represents that every requirement of 

this Article and the following Article (Article 3, Subsurface 
Conditions Data) has been complied with and that the Contract Documents 
are sufficient in scope and detail to indicate and convey understanding 
of all terms and conditions for performance of the Work. The Subsurface 
Conditions Data will be submitted to the Bidder as an addendum to the 
Contract Documents.  
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2.3 A prebid conference and an inspection tour will be held by the 
Commission at dates, times and locations as specified in the Notice to 
Bidders. 

 
2.4 In addition to visiting the sites for the purposes as specified above 

the Bidders shall visit the sites to ascertain pertinent local 
conditions readily determined by inspection and inquiry, such as the 
location, accessibility, traffic conditions and general character of 
the sites, labor conditions, the character and extent of existing work 
within or adjacent thereto, and any other work being performed. 

 
2.5 The Commission does not guarantee or represent that existing 

construction or conditions conform to the Drawings.  The Bidder shall 
visit the sites and satisfy himself as to existing conditions.  All 
necessary information shall be verified in the field before fabrication 
of new products/material.  No claim for extra cost will be allowed by 
the Commission because of the Bidder's/Contractor's unfamiliarity with 
site conditions. 

 
ARTICLE 3 - SUBSURFACE CONDITIONS DATA 
 
3.1 Where investigation of the subsurface conditions and rock conditions 

has been conducted for the Commission by independent soil engineering 
consultants in those areas where the project work is to be performed, 
prospective Bidders may inspect the records of such geotechnical 
investigations including the soil and rock samples and cores as are 
available at the locations within the “Data Report - Lower Harbor CAD 
Cell” attached to Section 0800 of the Contract Documents, or as 
otherwise stated in the Contract Documents.   

 
3.2 In addition to any geotechnical information presented above, the 

results of relevant environmental testing performed during the 
subsurface investigation program is included within the Subsurface 
Conditions Report, or as otherwise stated in the Contract Documents.   

 
3.3 Test boring logs for test borings indicated and identified on the 

Drawings is included within the Subsurface Conditions Report, or as 
otherwise stated in the Contract Documents.   

 
3.4 The cost of subsurface conditions data issued with the Bidding 

Documents in the Addendum to the Contract Documents is included in the 
cost of the Bidding Documents and is non-refundable. 

 
ARTICLE 4 - PREPARATION OF BIDS 
 
4.1 Bid Prices 
 
 A. The Bidder shall submit his bid on the Bid Form.  The bidder 

shall submit one original and one copy of the bid.  The bidder 
shall submit the bid package in one sealed envelope.  The Bid 
Form, the Bid Guaranty, and all other forms provided and other 
documents as may be required shall be executed and submitted by 
the Bidder with the Bid Form and the Bid Guaranty.  The Bid Form 
with the Schedule of Bid Prices, the Bid Guaranty, the forms 
specified in Section 00050 – Bid Checklist, certifications, and 
documents constitute the Bid. 
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 1. All blank spaces for Bid prices in the Schedule of Bid 

Prices shall be filled in with a unit price or a lump sum 
as applicable to the item. 

 
 2. The total amount of the Bid shall be obtained by adding the 

dollar amounts of the individual Bid items as shown in the 
Schedule of Bid Prices. 

 
 B. All words and figures shall be in black ink or be type written.  

Bid prices of each item in the Schedule of Bid Prices shall be 
stated in written words and numbers. 

 
 1. In case of conflict between written words and numbers; the 

written words shall govern. 
 
 2. In the event that there is an error in the computed totals 

based upon the unit prices and estimated quantities, the 
unit prices shall govern. 

 
 3. If erasures or changes appear in the Bid Form and the 

Schedule of Bid Prices; each erasure or change shall be 
initialed and date by the individual signing the Bid Form. 

 
 C. The price for any item, bid and contracted for, unless otherwise 

noted or specified shall include full compensation for all 
products/materials equipment, tools, labor, testing and 
incidental work necessary to complete the item to the 
satisfaction of the Engineer.  Attention is drawn to the fact 
that this project is subject to Massachusetts Prevailing Wage 
Rates and the Federal Davis Bacon Wage Rates, as applicable, of 
which the higher of the two shall prevail for each category of 
work.  Prices, without exception, shall be net, not subject to 
discount, and shall include all royalties and costs arising from 
patents, trademarks and copyrights in any way involved in the 
Work. 

 
 D. The Schedule of Bid Prices included in the Bid Form will be used 

for the indicating of the Bid price information specified above. 
 
 E. All bid prices submitted in response to this Invitation for Bid 

(IFB) must remain firm for sixty (60) days following the bid 
opening.  

 
4.2 Non-Collusion 
 
 A. The Bidder must furnish a certified Non-Collusion statement. 

Also, see Article 27. 
 
4.3 Addenda 
 
 A. If any changes are made to this IFB, an addendum will be issued.   
 Addenda will be sent by mail, fax or email with return receipt 

requested to all that obtained Bid Documents (Drawings and 
Specifications).  Alternately, the addenda may be faxed to all 
that obtained Bid Documents.  All addenda so issued will become 
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part of the Bid Documents.  Additionally, addenda may be handed 
out at the pre-bid meeting, at which time each bidding entity 
representative will be required to sign a list indicating they 
received the addenda. 

 
 B. The Bidder shall acknowledge receipt of Addenda by writing in the 

numbers of the Addenda received in the Bid Form. 
 
4.4 Signatures 
 
 A. The Bid shall be signed in ink in the proper place provided as 

follows.  
 
 1. If the Bid is made by an individual, that person's name and 

post office address shall be stated. 
 
 2. If the Bid is made by a firm, partnership or corporation it 

shall be signed by a person having such legal authority 
from such firm, partnership or corporation and the person 
so signing the Bid shall give his own name and title, if 
any, in addition to the name and address of the firm, 
partnership or corporation.  If the Bid is made by a firm 
or partnership, the names and addresses of the individual 
members shall be given. 

 
 3. If the Bid is made by a corporation, the name of the State 

under the laws of which the corporation was chartered and 
the names and titles of the President, Treasurer and 
Secretary or Clerk of the corporation shall be given. 

 
 4. If the Bid is made by two or more individuals, partnerships 

or corporations, or any combination thereof, each party 
joining to make the Bid shall submit, attached to and made 
a part of the Bid, information and signatures in compliance 
with the foregoing provisions applicable to an individual, 
firm, partnership or corporation.  In addition, if any 
members of the joint venture are a corporation, an attested 
copy of the vote of the corporation authorizing such joint 
venture shall be attached to the Bid. 

 
4.5 Filed Sub-Bids 
 

A. Not Applicable 
 
4.6 Certification 
  

A.  Not Applicable 
 
4.7 Qualifications of Bidders 
 

A.  Bidders shall have a minimum of three (3) years experience 
performing similar work.  

 
ARTICLE 5 - DELIVERY OF BIDS 
 
5.1 Prior to the time set for the opening of Bids, the Bidder shall submit 
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the Bid as follows: 
 
 A. If delivered by hand, the Bidder shall submit the Bid properly 

sealed in an envelope and delivered in person.  Written on the 
envelope shall be the following: 

 
 1. Bid for the New Bedford Harbor Development Commission. 
 
 2. Date and time of Bid opening. 
 
 3. Name, address and contract number of the project being bid. 
 
 4. Name and address of Bidder. 
 
 B. If mailed, the Bidder shall submit the Bid by registered mail, 

certified mail with return receipt requested or a private delivery 
service such as Federal Express or United Parcel that requires 
evidence of receipt.  The Bid shall be placed in an envelope and 
placed in the mailing envelope, with both envelopes properly 
sealed. 

 
 1. The words BID FOR THE NEW BEDFORD HARBOR DEVELOPMENT 

COMMISSION, with the BID # of the project being bid, shall 
be written on the outside envelope (mailer).  

 
 2. The inside envelope, containing the Bid, shall have the 

following information written on it: 
 
 a. Bid for the New Bedford Harbor Development 

Commission. 
 
 b. Date and time of Bid opening. 
 
 c. Name, address and contract number of the project 

being bid. 
 
 d. Name and address of Bidder. 
 
 C. A Bid may also be modified or withdrawn in person by a Bidder or 

the Bidder's authorized representative, provided the Bidder's 
identity is made known and the Bidder signs a receipt for the 
Bid, but only if the modification or withdrawal is made prior to 
the time set for receipt of Bids.  Also, see Article 7. 

 
 D. The only acceptable evidence to establish the date and time of 

receipt of a Bid at the location stated in the Notice to Bidders 
shall be the date/time stamp of the Commission on the envelope or 
other documentary evidence of receipt maintained by the 
Commission. 

 
 E. Bids received after the stated time for the Bid opening will not 

be accepted by the Commission and will be returned to the Bidder 
unopened. 

 
ARTICLE 6 - BID GUARANTY REQUIRED 
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6.1 In order to insure the faithful fulfillment of its term, each Bid shall 
be accompanied by a Bid Guaranty.  The Bid Guaranty shall be in the 
amount as stated in the Notice to Bidders in the form of an acceptable 
bid bond, cash, certified check, treasurer's or cashier's check issued 
to the New Bedford Harbor Development Commission by a responsible bank 
or trust company or by a surety or insurance company licensed or 
authorized by the Massachusetts Division of Insurance to engage in the 
business of surety in the Commonwealth and satisfactory to the 
Commission. 

 
A. The Bid Guaranty shall be enclosed in a sealed envelope and be 

submitted with the Bid. 
 
1. The envelope, containing the Bid Guaranty, shall have the 

following information written on it: 
 

 a. Bid Guaranty for the Commission. 
 
 b. Date and time of Bid opening. 
 

c. Name, address and contract number of the project being bid. 
 
d. Name and address of Bidder. 

 
  
ARTICLE 7 - WITHDRAWAL OF BIDS 
 
7.1 A Bidder may withdraw its Bid provided the request is in writing and is 

in the hands of the Commission prior to the time set for receipt of 
Bids. 

 
 A. If not earlier returned, when any such Bid is reached during the 

opening of the Bids, it will be returned to the Bidder unread. 
 
 B. Also, see Article 5. 
 
ARTICLE 8 - PUBLIC OPENING OF BIDS 
 
8.1 Bids will be publicly opened and the total price of each bid read at 

the time and the location stated in the Notice to Bidders. 
 
8.2 Any person may at reasonable times, and in the presence of a duly 

authorized representative of the Commission, examine any or all of the 
Bids after they have been opened and read. 

 
ARTICLE 9 - REJECTION OF BIDS 
 
9.1 Bids that fail to meet the requirements of Articles 4, 5 and 6 or that 

are incomplete, conditional or obscure, or that contain 
additions/deletions not called for, erasures, alterations or 
irregularities of any kind or in which errors occur, or that contain 
abnormally high or abnormally low prices for any class or item of work 
may be rejected as informal. 

 
9.2 Chapter 149, Section 44A through Section 44I, inclusive, of the General 

Laws of the Commonwealth of Massachusetts shall apply to the Work as 
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indicated in the Notice to Bidders, the Commission reserves the right 
to reject any or all bids, and to reject any general or filed sub-bid 
that fails to be in accordance with the statutory requirements. 

 
9.3 More than one Bid from the same Bidder, whether or not the same name or 

different names appear on the signature page, will not be considered.  
Reasonable proof for believing that a Bidder is interested in more than 
one Bid for the Work contemplated will cause the rejection of all Bids 
made by the Bidder directly or indirectly. 

 
9.4 Any or all Bids will be rejected if there is reason for believing that 

collusion exists among Bidders. 
 
9.5 Bidders are advised that the Bid Form's Schedule of Bid Prices shall 

include a Bid price for each of the items listed in the Schedule of Bid 
Prices.  The omission of a Bid price for any of the items is cause for 
rejection of all Bid prices in the Bid and the Bid itself. 

 
9.6 On federally assisted (financed) projects, Bids will be rejected from 

any Bidder whose name appears on the US Comptroller General's list of 
ineligible contractors for federally financed and assisted 
construction. 

 
9.7 See also Articles 24 through 31.  
 
ARTICLE 10 - DISQUALIFICATION OF BIDDERS 
 
10.1 Bidders whose Bids have been rejected because of evidence of collusion 

will not be considered in future Bids for the same work and such 
Bidders may be disqualified from bidding on future work.  Also, see 
Article 9. 

 
ARTICLE 11 - MATERIAL GUARANTY 
 
11.1 The Bidder may be required to furnish, at no additional cost to the 

Commission, a complete statement of the origin, composition and 
manufacture of any or all products/materials proposed to be used in the 
construction of the Work, together with samples that may be subject to 
testing as determined by the Commission to determine the quality and 
fitness of the products/materials. 

 
ARTICLE 12 - CONSIDERATION OF BIDS 
 
12.1 The Commission reserves the right to reject any or all Bids, to waive 

technicalities, to advertise for new Bids, or proceed to do the Work as 
may be deemed to be in the best interests of the Commission. 

 
ARTICLE 13 - AWARD OF CONTRACT 
 
13.1 It is the intention of the Commission to award the Contract, subject to 

the reservations of Article 12, within 30 days after the opening of 
Bids, to the lowest responsible and eligible Bidder who’s Total 
Estimated Contract Bid Price, based on the Schedule of Bid Prices is 
the lowest Bid received.  See also Article 4. 

 
13.2 For Contracts requiring concurrence by State of Federal agencies, it is 
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the intention of the Commission to award the Contract 45 days from the 
opening of the Bids.  

 
13.3 The successful Bidder will be notified in writing by registered mail or 

certified mail with return receipt requested that their Bid has been 
accepted and that the Contract has been awarded. 

 
13.4 The award of the Contract is predicated upon the Commission receiving 

funding for the project through a grant from the United States 
Environmental Protection Agency.  The Contract will not be awarded if 
funds are not available to the Commission for the award of the 
contract.  

 
ARTICLE 14 - CANCELLATION OF AWARD 
 
14.1 The Commission reserves the right to cancel the award of any contract 

at any time before the execution of the said contract by all parties 
without any liability against the Commission. 

 
ARTICLE 15 - RETURN OF BID GUARANTY 
 
15.1 The Bid Guaranty in the form specified in Article 6 will be returned 

within seven (7) calendar days following the opening of the Bid, except 
for the Bid Guaranty of the three lowest, eligible, responsible and 
responsive Bidders. 

 
15.2 The Bid Guaranties of three lowest, eligible, responsible, and 

responsive Bidders will be retained until execution of the Contract, 
previous to which, however, any of the three Bidders who submitted 
cash, certified check, treasurer's or cashier's check as Bid Guaranty, 
may substitute a bid bond in an acceptable form furnished by a surety 
or insurance company licensed or authorized by the Massachusetts 
Division of Insurance to engage to the business of surety in the 
Commonwealth and satisfactory to the Commission. 

 
 A. The Bid Guaranties submitted by the three lowest, eligible, 

responsible and responsive Bidders in the form of cash, certified 
check, treasure's or cashier's check will be deposited into 
escrow accounts by the Commission. 

 
15.3 If after 60 days from the opening of the Bids the Contract is not 

awarded by the Commission, any or all of the three lowest, eligible, 
responsible and responsive Bidders may request in writing that their 
Bid Guaranty be returned.  Bidder's who’s Bid Guaranty is returned will 
not be considered for the awarding of the Contract. 

 
ARTICLE 16 - CONTRACT BONDS REQUIRED 
 
16.1 The Performance Bond in the full amount of the Contract will be 

required by the Commission to ensure faithful performance of the 
Contract. 

 
16.2 The Labor and Materials Payment Bond in the full amount of the Contract 

will be required to be furnished by the Contractor to the Commission as 
security for payment by the Contractor and subcontractors for labor, 
products/materials and rental of equipment. 
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 A. The Labor and Materials Payment Bond shall remain in force until 

the validity of all claims is determined and if valid, are paid 
by the Surety. 

 
16.3 The name of the agency or agent writing these bonds shall be identified 

with or on the bond. 
 
 A. The surety may be a bond in an acceptable form furnished by a 

Surety or insurance company licensed or authorized by the 
Massachusetts Division of Insurance to engage in the business of 
surety in the Commonwealth and satisfactory to the Commission. 

 
 B. All modifications, extensions of time, extra work and other 

changes authorized under the Contract Documents may be made 
without obtaining the consent of the Surety of the Contract 
Bonds. 

 
ARTICLE 17 – EXECUTION OF THE CONTRACT 
 
17.1 The successful Bidder shall execute and deliver the Contract and 

furnish the required surety and the certificates of insurance to the 
Commission within seven (7) calendar days after the Notice of Award. 

 
17.2 The Contract shall be in writing and shall be executed in the number of 

copies required by the Commission. 
 
17.3 One fully executed copy of the Contract will be delivered to the 

Contractor. 
 
ARTICLE 18 – FAILURE TO EXECUTE THE CONTRACT 
 
18.1 Should the successful Bidder fail to execute the Contract and furnish 

the surety and certificates of insurance within the time stipulated, 
the Commission may at its option, determine that the Bidder has 
abandoned the Contract and thereupon the Bid and acceptance shall be 
null and void. 

 
18.2 The Bid Guaranty accompanying the Bid will be retained and collected by 

the Commission. 
 
18.3 It is agreed that this Article shall not be construed and treated by 

the parties to the Contract not as imposing a penalty upon said Bidder 
for failing to fully execute the Contract as agreed on or before the 
time stated in the Contract Documents, but as liquidated damages to 
compensate the Commission for all additional costs incurred by the 
Commission because of the failure of the Bidder to fully execute the 
Contract on or before the time specified in the Contract Documents. 

 
ARTICLE 19 - INTERPRETATION OF BID DOCUMENTS 
 
19.1 Request for interpretation of the Bid Documents (Drawings and 

Specifications) shall be submitted in writing at the prebid conference.  
Additional requests for interpretation of the Bid Documents (Drawing 
and Specifications) may be submitted in writing no later than 5:00 PM 
on Wednesday, May 5, 2013.  All requests shall be submitted in writing 
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to the Executive Director of the New Bedford Harbor Development 
Commission at 52 Fisherman’s Wharf, New Bedford, Massachusetts 02740.  
Verbal requests for interpretation of the Bid Documents (Drawings and 
Specifications) will not be taken or given consideration.  Responses to 
requests for interpretation of the Drawings and Specifications will be 
addressed individually and included in Addenda in a question and answer 
format. 

 
19.2 Obvious discrepancies in Bid Documents that are not addressed by a 

Bidder in accordance with the above procedure will be construed against 
the successful Bidder should a dispute arise.  

 
19.3 Addenda will be sent by mail, fax or email with return receipt 

requested to all that obtained Bid Documents (Drawings and 
Specifications).  Alternately, the addenda may be faxed to all that 
obtained Bid Documents.  All addenda so issued will become part of the 
Bid Documents.  Additionally, addenda may be handed out at the pre-bid 
meeting, at which time each bidding entity representative will be 
required to sign a list indicating they received the addenda. 

 
ARTICLE 20 - MASSACHUSETTS SALES AND USE TAX LAW OF 1967 
 
20.1 The attention of the Bidders is directed to the Massachusetts Sales 

Tax, Chapter 64H, Section 6 and the Massachusetts Use Tax, Chapter 64I, 
Section 7, which states that these taxes are not applicable to the 
sales of construction materials and supplies incorporated, consumed, 
employed or expended in construction projects of the Commission.  This 
exemption is also applicable to rental charges for construction 
vehicles, equipment, and machinery rented, specifically for use on the 
site of the Commission’s construction projects.  Bidders are directed 
to exclude any allowance for Sales or Use Tax from their Bid Form as 
said tax would relate to the foregoing specific categories. 

 
ARTICLE 21 - DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION PROVISION 
 
21.1 Bidder’s attention is directed to the “Instructions to Bidders for 

Affirmative Action Issues”, which set forth employment and MBE/WBE 
(Minority/Women Business Enterprise) participation goals, which is 
attached to Section 00800 – Supplementary Conditions. 

 
ARTICLE 22 - BUY AMERICA 
 
22.1 Not Included. 
 
ARTICLE 23 - PREBID CONFERENCE AND INSPECTION TOUR 
 
23.1 A Prebid Conference and Inspection Tour are scheduled for Wednesday, 

May 29, 2013 at 10:00 AM at the Office of the New Bedford Harbor 
Development Commission at 52 Fisherman’s Wharf, New Bedford, 
Massachusetts 02740.  See Notice to Bidders for additional information. 

 
ARTICLE 24 - CERTIFICATION PERTAINING TO INELIGIBLE CONTRACTORS 
 
24.1 Bidders are advised that the Certification Pertaining to Ineligible 

Contractors included in the Bid Form shall be completed in its entirety 
and submitted with the Bid. 
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24.2 Failure to comply fully and submit the required Certification may 

render the Bid non-responsive. 
 
ARTICLE 25 - EQUAL EMPLOYMENT OPPORTUNITY 
 
25.1 Attention of all Bidders is directed to the Equal Employment 

Opportunity documents, which are made part of the Contract Documents, 
and are found within the Supplementary Conditions, and the 
“Instructions to Bidders for Affirmative Action Issues”, which set 
forth employment and MBE/WBE (Minority / Women Business Enterprise) 
participation goals.  Bidders will affirmatively ensure that, at the 
time of the bid, and in regard to any contract entered into pursuant to 
this solicitation, minority and women construction contracts will be 
afforded full opportunity to submit bids and will not be discriminated 
against on the grounds of race, color, religion, sex, age, or national 
origin, in consideration of an award.  Compliance with EEO provisions 
requires the completion in full of the certification contained in the 
Bid Form. See Bid Checklist for additional information. 

 
25.2 Failure to comply fully and submit the required Certification may 

render the Bid non-responsive. 
 
ARTICLE 26 - BIDDER STATUS IDENTIFICATION 
 
26.1 The Bidder's attention is directed to the Bid Form and information to 

be furnished regarding status identification (Corporation, Partnership, 
Individual, Individual Doing Business Under a Firm Name and Joint 
Venture). 

 
26.2 Bidders are advised that the applicable section regarding status 

identification shall be complete in its entirety. 
 
26.3 Failure to comply fully and submit the required status identification 

information may render the Bid non-responsive. 
 
ARTICLE 27 - NON-COLLUSION AFFIDAVIT 
 
27.1 Bidders are advised that the Non-Collusion Affidavit included in the 

Bid Form shall be completed in its entirety and submitted with the Bid. 
 
27.2 Failure to comply fully and submit the required affidavit may render 

the Bid non-responsive. 
 
ARTICLE 28 - RIGHT-TO-KNOW LAW CERTIFICATION 
  
28.1 Bidders are advised that the Right-to-Know Law Certification included 

in the Bid Form shall be completed in its entirety and submitted with 
the Bid. 

 
28.2 Failure to comply fully and submit the required Certification may 

render the Bid non-responsive. 
 
ARTICLE 29 - CERTIFICATION OF DUMPING FACILITIES 
 
29.1 Bidders are advised that the Certification of Dumping Facilities 
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included in the Bid Form shall be completed in its entirety and 
submitted with the Bid.  The Contractor is not required to certify any 
CAD Cell or ocean disposal site.  

 
29.2 Failure to comply fully and submit the required Certification may 

render the Bid non-responsive. 
 
ARTICLE 30 - CERTIFICATION OF EXAMINATION OF AVAILABLE SUBSURFACE DATA 
 
30.1 Refer to Article 3 and Technical Specifications for additional 

information. 
 
ARTICLE 31 -- CERTIFICATION OF CONSTRUCTION EQUIPMENT STANDARD COMPLIANCE 
 
31.1 Bidders are advised that the Certification of Construction Equipment 

Standard Compliance included in the Bid Form shall be completed in its 
entirety and submitted with the Bid. 

 
31.2 Failure to comply fully and submit the required Certification may 

render the Bid non-responsive. 
 
ARTICLE 32 - INFORMATION TO BE PROVIDED BY BIDDERS 
 
32.1 With the bid, all Bidders shall submit to the Commission a list of 

references.  The list of references shall include the following: 
 
 A. Business References 
 
 1. Submit three (3) business references.  The business 

references shall include the following information: 
 
 a. Name 
 
 b. Title 
 
 c. Company name 
 
 d. Company address 
 
 e. Telephone number 
 
 f. Relationship to Bidder 
 
 B. Project References and Project Contacts 
 
 1. Submit five (5) project references with their respective 

project contacts.  The projects shall have been completed 
within the last five (5) years and shall have been of a 
similar type of work, scope and construction contract 
dollar value.  The contacts shall have been involved in the 
project as part of the Owner's project team and have 
knowledge of the overall project. 

 
 a. The project references shall include the following 

information: 
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 i. Name of Owner 
 
 ii. Address of Owner 
 
 iii. Name of project 
 
 iv. Address of project 
 
 v. Type of project 
 
 vi. Construction contract dollar value 
 
 vii. Start and end dates of the work 
 

viii. Summary of change orders for each contract and 
a brief explanation of the basis of each change 
order. 

 
 b. The project contacts shall include the following 

information: 
 
 i. Name of contact 
 
 ii. Title 
 
 iii. Project responsibility 
 
 iv. Address of contact 
 
 v. Telephone number 
 
C. Qualifications and Experience 

 
1. Provide written references for at least three (3) 

environmental (i.e. contaminated soils/sediments) dredging 
projects completed in the past five (5) years.  

 
2. Provide written documentation regarding your company’s 

environmental compliance on previous projects.  Provide a 
summary of fines for violation of environmental permit 
conditions, and/or commendations for exceeding permit 
conditions. 

 
3. Provide written documentation regarding your company’s 

Health and Safety program, and your company’s EMR index for 
the past five (5) years.  Provide a summary of OSHA 
recordable incidences. 

 
4. Provide documentation regarding your company’s management, 

labor resources and equipment/fleet capabilities.  Identify 
the specific resources that will be dedicated to this 
project, and their specific environmental dredging 
experience.   

 
5. Provide a narrative of your implementation plan to comply 

with the project schedule.  Describe your planning efforts 



NEW BEDFORD HARBOR 
LOWER HARBOR CAD CELL 

 

 
CONTRACT NO. HDC-FY12-006 INSTRUCTIONS TO BIDDERS 00200 - 14 
Issued for Bid  

for contingencies. 
 
6. The Contractor must clearly demonstrate within their 

proposal the capability to successfully address all the 
following technical aspects of the work. 

 
 a. Ability to minimize over-dredging. 

 
b. Operator experience in the use of an environmental or 
enclosed bucket. 
 
c. Minimization of free water during the dredging. 
 
d. Environmental and water quality control during 
dredging and disposal operations. 
 

7. Provide and additional information regarding your company’s 
resources and capabilities which are pertinent to this 
solicitation. 

 
D. Responsive Bidder 
 
 1. A company which has submitted a bid that conforms in all 

respects to the Instructions to Bidders. 
 

E. Responsible Bidder 
 
1. A company which has the capability to perform fully the 

contract requirements, and which has the integrity and 
reliability which assure good faith.  Quality requirements and 
references will be considered in determining the Responsible 
Bidder.  Awarding authority reserves the right to consider the 
recommendations of any Federal, State and/or local regulatory 
agency (i.e. MADEP or USEPA) to determine the Bidder’s 
eligibility. 

 
 

*************************************** 
END OF SECTION 
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SECTION 00400 

 
 BID FORM  
 

 
Note: This Bid Form must be submitted (along with Section 01000 – Bidding 
Schedule of the technical specifications) in a sealed envelope.  Bidders must 
make certain they print their name and the contract number on the outside of 
the envelope. 

 
 
The undersigned hereby declares to have carefully examined the annexed form 
of Contract, Documents therein referred to and also the sites upon which the 
Project Work is to be performed. 
 
The undersigned proposes to furnish all labor, products/materials, testing 
and equipment required for New Bedford Harbor Development Commission Contract 
No. HDC-FY12-006, New Bedford Harbor, Lower Harbor CAD Cell for the New 
Bedford Harbor Development Commission (Commission) in accordance with the 
Contract Documents prepared by Apex Companies, LLC, 1213 Purchase Street, 
Room 206, New Bedford, MA  02740 for the unit price, lump sum and allowance 
prices specified in the Schedule of Bid Prices, subject to additions and 
deductions according to the terms of the Specifications. 
 
Accompanying this Bid Form is a Bid Guaranty in the amount of five percent 
(5%) of the value of the Bid that shall become the property of the Commission 
if, in case this Bid shall be accepted by said Commission, the undersigned 
fails to comply with the applicable statutes or fails as required to execute 
the Contract with, and furnish bonds and certificates to, said Commission, 
within the time provided. 
 
The undersigned also hereby declares that he is the only person interested in 
this Bid; that it is made without any connection with any other persons 
making any Bid for the same Work; that no person acting for, or employed by, 
the Commission is directly or indirectly interested in this Bid, or in any 
contract which may be made under it, or in expected profits to arise 
therefrom; and it is made without directly or indirectly influencing or 
attempting to influence any other person or corporation to bid or to refrain 
from bidding or to influence the bid of any other person or corporation and 
that this Bid is made in good faith, without collusion or connection with any 
person bidding for the same work; and that this Bid is made with distinct 
reference and relation to the Contract Documents prepared for this project 
and herein mentioned.  The undersigned declares that in regard to the 
conditions affecting the work to be done and the labor and materials needed, 
this Bid is based solely on his own investigation and research and not in 
reliance upon any plans, surveys, measurements, dimensions, calculations, 
estimates or representations of any employee, officer, or agent of the 
Commission. 
 
If the Bidder is a foreign corporation it agrees, in case this Bid is 
accepted, to comply with the applicable provisions of Massachusetts General 
Laws, Chapter 156, Section 15.01 before the time for execution of the 
Contract, as hereinafter provided, occurs. 
 
The undersigned proposes and agrees that, if within sixty (60) calendar days 
after the opening of Bids, notice that the Bid has been accepted by the 
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Commission shall be mailed to him at the business address given below, he 
shall execute the Contract and furnish a Performance Bond and also a Labor 
and Materials Payment Bond for the full amount of the Contract price, within 
seven (7) calendar days after the date of the Notice of Award. 
 
The undersigned agrees to commence work within seven (7) calendar days from 
the date of the mailing of the executed Contract to the Contractor unless 
otherwise directed in writing by the Commission; and he shall complete the 
entire Work, fully and acceptably, in accordance with the schedule presented 
by the Contractor in association with Section 01310, “CONSTRUCTION PROGRESS 
SCHEDULES” of the technical specifications. 
 
The undersigned agrees to maintain and hold the Bid Price(s) stated in his 
bid for period of sixty (60) days from the date of the bid opening. 
 
The undersigned covenants that he has not employed or retained any company or 
person (other than a full time bona fide employee working for the Contractor) 
to solicit or secure this Contract, and that he has not paid or agreed to pay 
any company or person (other than such an employee) any gift, fee, 
contribution, percentage, or brokerage fee contingent upon or resulting from 
the award of this Contract. 
 
The Contractor warrants, represents and agrees that during the time this 
Contract is in effect, neither it nor any affiliated company, as hereinafter 
defined, participates in or cooperates with an international boycott, as 
defined in Section 999 (b) (3) and (4) of the Internal Revenue Code of 1954, 
as amended, or engages in conduct declared to be unlawful by Section 2 of 
Chapter 151E, Massachusetts General Laws.  If there shall be a breach in the 
warranty representation and agreement contained in this paragraph, then 
without limiting such other rights as it may have, the Commission shall be 
entitle to rescind this Contract.  As used herein, an affiliated company 
shall be any business entity of which at least fifty-one percent (51%) of the 
ownership interests are directly or indirectly owned by the Contractor or by 
a person or persons or business entity or entities directly or indirectly 
owning at least fifty-one percent (51%) of the ownership interests of the 
Contractor, or which directly or indirectly owns at least fifty-one percent 
(51%) of the ownership interest of the Contractor. 
 
 



NEW BEDFORD HARBOR 
LOWER HARBOR CAD CELL 

 
CONTRACT NO. HDC-FY12-006 BID FORM 00400 - 3 
Issued for Bid  

 
This Bid includes ADDENDA numbered:    
 
 
 
The TOTAL OF THE ESTIMATED BASE BID ITEMS based upon the Schedule of Bid Prices is: 
 
  Dollars 

** Amount in Words 
 
$   

** Amount in Figures 
 
  

(Name and Address of Bidder) 
 
USE BLACK INK OR TYPEWRITER IN COMPLETION OF BID FORM, THE SCHEDULE OF 
BID PRICES, AFFIDAVIT AND CERTIFICATIONS. 
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SCHEDULE OF BID PRICES 
(BASE BID ITEMS) 

 
THE SCHEDULE OF THE TOTAL ESTIMATED BASE BID ITEMS IS AS FOLLOWS: 

 
 

Base Bid 
Item No. 

 

Description Estimated 
Quantity* Unit Unit Price Estimated Amount 

 
0001** Mobilization and Demobilization  1 L.S. L.S. $_____________________ 

0002 
Dredging of Top of Lower Harbor CAD 
Cell Phase I and Disposal of Material 
Within CAD Cell #2 Disposal Area 

8,000 C.Y. $________________ $_____________________ 

0003 
Dredging of Top of Lower Harbor CAD 
Cell Phase I and Disposal of Material 
Within CAD Cell #3 Disposal Area 

24,700 C.Y. $________________ $_____________________ 

0004 
Dredging of Bottom of Lower Harbor 
CAD Cell Phase I and Disposal of 
Material Offshore at CCDS or RISDS 

99,000 C.Y. $________________ $_____________________ 

 
0005 

 

 
Debris and Obstruction Removal and 
Offsite Disposal 

50 Tons $________________ $_____________________ 

TOTAL BASE BID ITEMS IN NUMBERS***:  
$_____________________ 

TOTAL BASE BID ITEMS IN WORDS***:  

Notes: 
* Dredge material volumes represent maximum allowable dredge volume including design depth volume plus allowable overdredge volume.  Volumes are 
estimates for bid purposes only, and may be revised upon preparation of contract with Contractor.  
** See Section 01025, Measurement and Payment. Total for Mobilization and Demobilization is limited to 5% of the Total Base Bid amount.   
*** Alternate bid items may or may not be included in the contract.  At the time of bid evaluation, the Owner will first open the bids, then select which Alternate Bid 
Items will be awarded with the Base Bid Items, and then the low bidder will be determined by adding the selected Alternate Bid Items to the Sub-Total of the Base 
Bid Items.   Alternate Bid Items will be selected sequentially (beginning from Alternate Bid Item No. 1) by the Owner, if any are selected.  
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THE SCHEDULE OF THE ESTIMATED ALTERNATE BID ITEMS IS AS FOLLOWS: 
 
 

 
Alternate 
Bid Item 
No.*** 

Description Estimated 
Quantity* Unit Unit Price Estimated Amount 

0001 

Dredging of Top of Lower Harbor CAD 
Cell Phase II and Disposal of Material 
Within Lower Harbor CAD Cell Phase I 
Disposal Area 

44,900 C.Y. $________________ $_____________________ 

0002 
Dredging of Bottom of Lower Harbor 
CAD Cell Phase II and Disposal of 
Material Offshore at CCDS or RISDS 

340,100 C.Y. $________________ $_____________________ 

0003 
Remove and Replace Performance 
Standards with Alternate Performance 
Standards 

1 L.S. $________________ $_____________________ 

TOTAL ALTERNATE BID ITEMS IN NUMBERS***:  
$_____________________ 

TOTAL ALTERNATE BID ITEMS IN WORDS***:  

Notes: 
* Dredge material volumes represent maximum allowable dredge volume including design depth volume plus allowable overdredge volume. 
*** Alternate bid items may or may not be included in the contract.  At the time of bid evaluation, the Owner will first open the bids, then select which Alternate Bid 
Items will be awarded with the Base Bid Items, and then the low bidder will be determined by adding the selected Alternate Bid Items to the Sub-Total of the Base 
Bid Items.   Alternate Bid Items will be selected sequentially (beginning from Alternate Bid Item No. 1) by the Owner, if any are selected.  
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It is a condition of this Contract, and shall be made a condition of each subcontract entered into 
pursuant to this Contract, that the Contractor and any subcontractor shall not require any 
laborer or mechanic employed in performance of the Contract to work in surroundings or under 
working conditions which are unsanitary, hazardous or dangerous to his health or safety, as 
determined under construction safety and health standards (Title 29, Code of Federal 
Regulations, Part 1518, published in the Federal Register on April 17, 1971) promulgated by the 
United States Secretary of Labor, in accordance with Section 107 of the Contract Work Hours 
and Safety Standards Act, (83 Stat. 96). 
 
The undersigned hereby certifies that he is able to furnish labor that can work in harmony with 
all other elements of labor employed or to be employed on the work. 
 
The Bidder hereby certifies he shall comply with the minority manpower ratio and specific action 
steps contained in Section 00800 – Supplementary Conditions of this Contract.  The Contractor 
receiving the award of the Contract shall be required to obtain from each of its subcontractors 
and submit to the Contracting or administering agency prior to the performance of any work 
under said Contract a certification by said subcontractor, regardless of tier, that it will comply 
with the minority manpower ratio and specific affirmative action steps contained in the 
Supplementary Conditions.   
 
The Bidder also certifies and assures that he will make sufficient reasonable efforts to meet the 
Disadvantaged Business Enterprise (DBE) stated goal established for this Contract.  
 
Full name and address of the individual or concern submitting this Bid: 
 
 
Date:    , 20   
 
Name of Bidder:    
 
 
Signed:    
 
Title:    
 
Address:    
 
NOTICE: Bid should be signed in ink by a person having proper legal authority, and the 
person's title should be given, such as "owner" in the case of an individual, "partner" in the case 
of a general partnership, "president", "treasurer" or other authorized officer in the case of a 
Corporation. 
 
NOTE: BIDDERS MUST SET FORTH, ACCURATE AND COMPLETE INFORMATION 

AS REQUIRED BY THIS SOLICITATION.  FAILURE TO DO SO MAY RENDER 
THE OFFER NON-RESPONSIVE OR UNACCEPTABLE. 

 
ATTACH BID DEPOSIT HERE. 
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BIDDER STATUS IDENTIFICATION 
 
NOTE: IF THE BIDDER IS A CORPORATION, INDICATE STATE OF 

INCORPORATION; IF A PARTNERSHIP, GIVE FULL NAMES AND 
ADDRESSES OF ALL PARTNERS; IF AN INDIVIDUAL, GIVE RESIDENTIAL 
ADDRESS IF DIFFERENT FROM BUSINESS ADDRESS; AND IF JOINT 
VENTURES, GIVE NAMES AND ADDRESSES OF ALL FIRMS OF THE JOINT 
VENTURE. 

 
If a CORPORATION: 
 
 Incorporated in what State:    
 
 President:    
 
 Treasurer:    
 
 Secretary:    
 
 
If a PARTNERSHIP (Name all Partners): 
 
 Name of Partner:    
 
 Residence:    
 
 Name of Partner:    
 
 Residence:    
 
 
If an INDIVIDUAL: 
 
 Name:    
 
 Residence:    
 
 
If an INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME: 
 
 Name of Firm:    
 
 Name of Individual:    
 
 Business Address:    
 
 Residence:    
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If a JOINT VENTURE: 
 
 Name of Venture:    
 
 Business Address:    
 
 Name of Firm or Corporation:    
 
 Address:    
 
 Name of Firm or Corporation:    
 
 Address:    
 
 Name of Firm or Corporation:    
 
 Address:    
 
 Name of Firm or Corporation:    
 
 Address:    
 
If any of the joint ventures is a corporation, a copy of the vote of the corporation authorizing the 
joint venture should be attached hereto. 
 
The proposed Surety on the bond to be given is: 
 
 Name:    
 
 Home office Address:    
 
 Massachusetts Address (If Different):    
 
 



NEW BEDFORD HARBOR 
LOWER HARBOR CAD CELL 

 
CONTRACT NO. HDC-FY12-006 BID FORM 00400 - 9 
Issued for Bid  

 
CERTIFICATION PERTAINING TO INELIGIBLE CONTRACTORS 

 
 
Date:    , 20   
 
 
A. The   

(Name and Address of Bidder) 
 
 hereby certifies that it is not included on the Commonwealth of Massachusetts - 

EOAF/DCPO - List of Debarred or Suspended Contractors, or the Concerns on 
Debarment List from the Massachusetts Attorney General's Fair Labor and Business 
Practices Division.  

 
 
   

(Signature of Authorized Representative of Bidder) 
 
   

(Title) 
 
 

OR 
 
 
B. The   

(Name and Address of Bidder) 
 
 hereby Certifies that it is included on the Commonwealth of Massachusetts -  

EOAF/DCPO - List of Debarred or Suspended Contractors, or the Concerns on 
Debarment List from the Massachusetts Attorney General's Fair Labor and Business 
Practices Division.  

 
 
   

(Signature of Authorized Representative of Bidder) 
 
   

(Title) 
 
 
NOTE: A BIDDER WILL NOT BE ELIGIBLE FOR AWARD OF A CONTRACT UNDER 

THIS NOTICE TO BIDDERS BIDS UNLESS SUCH BIDDER HAS SUBMITTED 
AS A PART OF ITS BID THE FOLLOWING CERTIFICATION PERTAINING TO 
INELIGIBLE CONTRACTORS WHICH WILL BE DEEMED A PART OF THE 
RESULTING CONTRACT. 

 
 



NEW BEDFORD HARBOR 
LOWER HARBOR CAD CELL 

 
CONTRACT NO. HDC-FY12-006 BID FORM 00400 - 10 
Issued for Bid  

 
 

CERTIFICATION PERTAINING TO UNDOCUMENTED WORKERS 
 

 

As evidenced by the signature of the Contractor’s Authorized signatory below, the Contractor 

certifies under the pains and penalties of perjury that the Contractor shall not knowingly use 

undocumented workers in connection with the performance of any Commission contract; that 

pursuant to federal and state requirements, the Contractor shall verify the immigration status of 

all workers assigned to such contracts without engaging in unlawful discrimination; and that the 

Contractor shall not knowingly or recklessly alter, falsify, or accept altered or falsified documents 

from any such worker(s).  The Contractor understands and agrees that breach of any of these 

terms during the period of each contract may be regarded as a material breach, subjecting the 

Contractor to sanctions, including but not limited to monetary penalties, withholding of 

payments, contract suspension or termination. 

 

 

 

 

_____________________________ 

Contractor Authorized Signature 

 

__________________ 

Printed Name 

 

__________________ 

Date 

 

Title_______________________ Telephone:_________________ 

 

Fax:________________________Email:____________________ 
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NON-COLLUSION AND TAX COMPLIANCE FORM 

 

CERTIFICATE OF NON-COLLUSION 

 

The undersigned certified under penalties of perjury that this bid has been made and submitted in good 

faith and without collusion or fraud with any other person.  As used in this certification, the word 

“person” shall mean any natural person, business, partnership, corporation, union, committee, club or 

other organization, entity or group of individuals. 

 

 

 

Signature of individual submitting bid 

 

 

Name of business/organization 

 

 

 

TAX COMPLIANCE CERTIFICATION 

 

Pursuant to M.G.L. c. 62C, §49A, I certify under the penalties of perjury that, to the best of my 

knowledge and belief, I am in compliance with all laws of the Commonwealth relating to taxes reporting 

of employees and contractor, and withholding and remitting child support. 

 

 

 

Signature of person submitting bid 

 

 

Name of business 

 



NEW BEDFORD HARBOR 
LOWER HARBOR CAD CELL 

 
CONTRACT NO. HDC-FY12-006 BID FORM 00400 - 12 
Issued for Bid  

 
 

RIGHT-TO-KNOW LAW CERTIFICATION 
 
The Bidder hereby certifies that, if awarded this Contract, he will fully comply with the 
Massachusetts Right-to-Know Law, c. 470 of the Acts of 1983, (the Act.).  In addition, he shall: 
 
 1. Obtain a Material Safety Data Sheet, (MSDS), for all substances or mixtures of 

substances which appear on the Massachusetts Substance List that he or any of 
his subcontractors brings to or uses on the work site and will keep a copy of that 
MSDS on the work site of this Contract. 

 
 2. Label each container of a substance or mixture of substances on the 

Massachusetts Substance List as required in §7 of the Act. 
 
 3. Provide the same training and non-technical instruction that he is required to 

provide under §15 of the Act to all New Bedford Harbor Development 
Commission representatives and their authorized representatives who are 
exposed to the substance or to the mixture of substances.  Training shall include 
instruction on the nature and effects of any substance or mixture of substances 
listed on the Massachusetts Substance List which the Bidder or any of his 
subcontractors brings to or uses on the work site.  Training and non-technical 
instruction shall be provided to all New Bedford Harbor Development 
Commission representatives and their authorized representatives, at no 
additional cost to the Commission. 

 
 4. Provide to the New Bedford Harbor Development Commission representatives 

and their authorized representatives on the work site the same protective 
equipment that the Bidder or any of his subcontractors provides to his 
employees.  Equipment shall be provided to all New Bedford Harbor 
Development Commission representatives and their authorized representatives, 
at no additional cost to the Commission. 

 
 
Date:    , 20   
 
 
  
Signature of Authorized Representative of Bidder 
 
  
Name and Address of Bidder 
 
 
NOTE: A BIDDER WILL NOT BE ELIGIBLE FOR AWARD OF ANY CONTRACT 

UNDER THIS INVITATION FOR BIDS UNLESS SUCH BIDDER HAS 
SUBMITTED AS PART OF ITS BID THE FOLLOWING CERTIFICATION WHICH 
WILL BE DEEMED A PART OF THE RESULTING CONTRACT. 
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OSHA CERTIFICATION REQUIREMENT 

 
 
Effective July 1, 2006, all employees of a contractor to be employed on public building and 

public works worksites must have successfully completed at least a 10 hour course in 

construction safety and health approved by OSHA at the time the employee begins work.   

 
 
I, ___________________________, as  ______________________________, of the  
 (Print Name)       (Position with the entity submitting bid) 
 
joint venture/corporation/partnership or other legal entity submitting this bid for a public works 

project falling under §39M of Chapter 30 of the Massachusetts General Laws and Chapter 149 

of the same, do hereby certify that any and all employees found on my worksite for this project 

have, or will have by the start of their work on the project, successfully completed a course in 

construction safety and health approved by the United States Occupational Safety and Health 

Administration that was at least 10 hours in duration.     

 

A copy of the OSHA completion cards for each employee must be submitted to the New 

Bedford Harbor Development Commission before work on this project is to begin and must be 

supplemented as new employees are hired or contracted to work on this project. 

 

_______________________________________, as 
Signature 
 
________________________________________, of 
Position 
 
________________________________________, on 
Company/Corporation/Joint Venture/Partnership/Etc. 
 
________________________ 
Date      
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CERTIFICATION OF DUMPING FACILITIES 

 
 
I,   

(Name and Address of Bidder) 
certify that I have adequate dumping facilities available at;   
 
  

(Name and Address of Disposal Site) 
and that these facilities are to be used in connection with work undertaken on this Contract and 
that such use is to be in a manner compliant with State and Local requirements. 
 
 
 
Date:    , 20   
 
 
  
Signature of Authorized Representative of Bidder 
 
  
Name and Address of Bidder 
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CERTIFICATION OF EXAMINATION OF AVAILABLE SUBSURFACE DATA 

 
 
Bidder certifies that it has either examined (yes) or not examined (no) the available Subsurface 
Conditions Data listed in Article 3 of Section 00200 – Instruction to Bidders as follows: 
 
 
A. SUBSURFACE CONDITIONS DATA 
 

1. Data Report - Lower Harbor CAD Cell 
 
 
 Yes    No    
 
 
 
 
 
Date:    , 20   
 
 
  
Signature of Authorized Representative of Bidder 
 
  
Name and Address of Bidder 
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CERTIFICATION OF CONSTRUCTION EQUIPMENT STANDARD COMPLIANCE 
 
 
The,   

(Name and Address of Bidder) 
hereby certifies that all diesel construction equipment used in this Contract has emission control 
devices installed, such as oxidation catalysts or particulate filters on the exhaust system side of 
the diesel combustion engine equipment. 
 
 
 
Date:    , 20   
 
 
  
Signature of Authorized Representative of Bidder 
 
  
Name and Address of Bidder 
 
 
 
 
 
 
 
 

*************************************** 
END OF SECTION 
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SECTION 00430 

 
BID BOND 

 

BID BOND 
 
KNOW ALL MEN BY THESE PRESENTS: that   
 
  
 
  
 (Insert Full Name and Address and Legal Title of Contractor) 
as Principal, hereinafter called Contractor, and   
 
  
 
  
 (Insert Full Name and Address or Legal Title of Surety) 
 
a corporation duly organized under the laws of the State of   
as Surety, hereinafter called Surety, are held and firmly bound unto the New Bedford Harbor 
Development Commission as Obligee, hereinafter called Commission, in the amount of   
 
  Dollars ($   ) 
for the payment of which sum well and truly to be made, the said Contractor and the said 
Surety, bind themselves, their heirs, executors, administrators, successors and assigns, jointly 
and severally, firmly by these presents. 
 
WHEREAS, Contractor has submitted a bid to the Commission for Contract No.    
 
HDC-FY12-006, Lower Harbor CAD Cell, New Bedford Harbor  
 
  
 
  
 
  
 (Insert Contract No. and Full Name, Address and Description of the Project) 
 
NOW, THEREFORE, if the Commission shall accept the Bid of the Contractor and the 
Contractor shall enter into a Contract with the Commission in accordance with the terms of such 
Bid, and give such bonds or bonds as may be specified in the bidding or Contract Documents 
with good and sufficient surety for the faithful performance of such Contract and for the prompt 
payment of labor and material furnished in the prosecution thereof, or in the event of the failure 
of the Contractor to enter such Contract and give such bond or bonds, if the Contractor shall 
pay to the Commission the difference not to exceed the penalty hereof between the amount 
specified in said Bid and such larger amount for which the Commission may in good faith 
contract with another party to perform the Work covered by said Bid, then this obligation shall be 
null and void, otherwise to remain in full force and effect. 
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Signed and sealed this   day of   , 20   . 
 
 
WITNESS: PRINCIPAL: 
 
 
    
 
   
 (Title) (Seal) 
 
 
 
 
WITNESS: SURETY: 
 
 
  *  
 
   
 (Title) (Seal) 
 
 
 
* Attach hereto proof of authority of officers or agents to sign the bond. 
 
 
 
 
 
 

******************************** 
END OF SECTION 
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SECTION 00525 

 
AGREEMENT – CORPORATION FORM 

 

 
AGREEMENT 

 
Corporation Form 

 
 
THIS AGREEMENT, made this   day of   , 20   , between the New 
Bedford Harbor Development Commission and     
 
  
herein called the Contractor. 
 
WITNESSETH, that the parties to this agreement, each in consideration of the agreement on 
the part of the other herein contained, do hereby agree, the New Bedford Harbor Development 
Commission for itself, and said Contractor for itself and its successors and assigns, as follows: 
 
The Contractor agrees to furnish all equipment, machinery, tools and labor, to furnish and 
deliver all materials required to be furnished and delivered in and about the improvement and to 
do and perform all work under Contract No. HDC-FY12-006, Lower Harbor CAD Cell  
 
                                       _________________________________________________________                        
 
  
 
  
in strict conformity with the provisions herein contained and of the Bid Form, General 
Conditions, Supplementary Conditions, Addenda (No. (s)   ), and Specifications 
hereto attached, and with the Drawings referred to therein.  All Drawings, Specifications, 
General Conditions, Supplementary Conditions, Performance Bond, Labor and Material 
Payment Bond, Addenda, and Bid Form are hereby specifically made a part of this Contract as 
fully and to the same effect as if the same had been set forth at length herein. 
 
IN CONSIDERATION of the foregoing premises the New Bedford Harbor Development 
Commission agrees to pay and the Contractor agrees to receive as full compensation for 
everything furnished and done by the Contractor under this Contract, including all work required 
but not shown on the Drawings for the items herein mentioned, and also for all loss or damage 
arising out of the nature of the work aforesaid, or from the action of the elements (except as 
excluded in the General Conditions or the Supplementary Conditions thereto) or from any delay 
or from an unforeseen obstruction or any difficulty encountered in the prosecution of the work, 
and for all risks of every description connected with the work, and for all expenses incurred by 
or in consequence of the suspension or discontinuance of the work as herein specified, and for 
well and faithfully completing the work, and the whole thereof, as herein provided, such prices 
as are set out in the accompanying Bid Form, and for all work required, for which there is no 
item in the Bid Form, such compensation as is provided for in the aforesaid documents. 
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IN WITNESS WHEREOF, the said Contractor has caused these presents to be signed in its 
name and behalf and its corporate seal to be hereto affixed by   
 
  its  (Title) 
 
and   its  (Title) 
thereto duly authorized, and the said New Bedford Harbor Development Commission has 
executed these presents by its authorized representatives on the year and day above written. 
 
 
 
CONTRACTOR By:    
 
 Title:    
 
 
 
 
 
 
 
 
 (Contractor's Seal) 
 
 
NEW BEDFORD HARBOR By:    
DEVELOPMENT COMMISSION 
 Title:    
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VOTE OF CORPORATION AUTHORIZING EXECUTION OF CONTRACT 

 
 

At a meeting of the Board of Directors of __________________________ duly called and held 

on ______________________________________ at which a quorum was present and acting 

throughout, the following vote was duly adopted. 

VOTED: That ________________________ ________________________ of the 

corporation be and hereby is authorized to sign the contract and deliver in the name and on 

behalf of corporation a contract with: 

 

NEW BEDFORD HARBOR DEVELOPMENT COMMISSION 
 
For performing services, all in such form and on such terms and conditions as he/she, by the 

execution thereof, shall deem proper. 

A true copy: 

 

ATTEST: 

If the vendor accepts this contract and then fails to supply the commodity/service as ordered by 

the New Bedford Harbor Development Commission, and if the Commission decides to legally 

pursue this non-supply, then the vendor agrees to the jurisdiction of the appropriate court in the 

of Massachusetts.  

 

 

 

(Affix Corporate Seal) 

 

____________________________________ 
Clerk of the Corporation  
 
 
 
 
 

******************************** 
END OF SECTION 
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SECTION 00610 

 
PERFORMANCE BOND 

 

PERFORMANCE BOND 
 
KNOW ALL MEN BY THESE PRESENTS: that   
 
  
 
  
 (Insert Full Name and Address and Legal Title of Contractor) 
as Principal, hereinafter called Contractor, and   
 
  
 
  
 (Insert Full Name and Address and Legal Title of Surety) 
as Surety, hereinafter called Surety, are held and firmly bound unto the New Bedford Harbor 
Development Commission as Obligee, hereinafter called Commission, in the amount of   
 
  Dollars ($   ) 
for the payment whereof Contractor and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, Contractor has by written agreement dated    , 20 ____ , 
 
entered into a contract with the Commission for Contract No. HDC-FY12-006 which Contract is 
by reference made a part hereof, and is hereinafter referred to as the Contract. 
 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Contractor shall 
promptly and faithfully perform said Contract, then this obligation shall be null and void; 
otherwise it shall remain in full force and effect. 
 
The Surety hereby waives notice of any alteration or extension of time made by the 
Commission. 
 
Whenever Contractor shall be, and is declared by the Commission to be in default under the 
Contract, the Commission having performed Commission's obligations thereunder, the Surety 
may promptly remedy the default, or shall promptly 
 

1. Complete the Contract in accordance with it terms and conditions, or 
 

2. Obtain a bid or bids for completing the Contract in accordance with its terms and 
conditions, and upon determination by Surety of the lowest responsible bidder, 
or, if the Commission elects, upon determination by the Commission and the 
Surety jointly of the lowest responsible bidder, arrange for a contract between 
such bidder and the Commission, and make available as Work progresses (even 
though there should be a default or a succession of defaults under the contract or 
contracts of completion arranged under this paragraph) sufficient funds to pay 



NEW BEDFORD HARBOR 
LOWER HARBOR CAD CELL 

 
CONTRACT NO. HDC-FY12-006 PERFORMANCE BOND 00610 - 2 
Issued for Bid  

the cost of completion less the balance of the Contract price; but not exceeding, 
the amount set forth in the first paragraph hereof.  The term "balance of the 
Contract price," as used in this paragraph, shall mean the total amount payable 
by the Commission to the Contractor under the Contract and any amendments 
thereto, less the amount properly paid by the Commission to Contractor. 

 
Any suit under this bond must be instituted before the expiration of 2 years from the date on 
which final payment under the Contract falls due. 
 
No right of action shall accrue on this bond to or for the use of any person or corporation other 
than the Commission or the heirs, executors, administrators or successors of the Commission. 
 
 
Signed and sealed this   day of   , 20   . 
 
 
WITNESS: CONTRACTOR: 
 
 
    
 
   
 (Title) (Seal) 
 
 
 
 
WITNESS: SURETY: 
 
 
  *  
 
   
 (Title) (Seal) 
 
 
 
* Attach hereto proof of authority of officers or agents to sign the bond. 
 
 
 
 

******************************** 
END OF SECTION 
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SECTION 00611 

 
LABOR AND MATERIALS PAYMENT BOND 

 

 
LABOR AND MATERIALS PAYMENT BOND 

 
KNOW ALL MEN BY THESE PRESENTS: that   
 
  
 
  

(Insert Full Name and Address and Legal Title of Contractor) 
as Principal, herein after called Contractor, and   
 
  
 
  

(Insert Full Name and Address and Legal Title of Surety) 
as Surety, are held and firmly bond unto the New Bedford Harbor Development Commission as 
Obligee, hereinafter called the Commission, in the amount of   
 
  Dollars ($  ) 
to be paid to the Commission, for which payments, well and truly to be made, we bind 
ourselves, our respective heirs, executors, administrators, successors and assigns, jointly and 
severally, firmly by these presents. 
 
WHEREAS, the said principal has made a Contract with the Commission for the construction of 
Contract No. HDC-FY12-006. Now the condition of this obligation is such that if the principal and 
its subcontracts shall pay for all labor performed or furnished and for all materials and 
equipment used or employed in said Contract and in any and all duly authorized modifications, 
alterations, extensions, changes or additions thereto, all as set forth in Massachusetts General 
Laws, Chapter 149 Section 29 and Chapter 30 Section 39A, then this obligation shall become 
null and void; otherwise it shall remain in full force and virtue, the rights and obligations of the 
principal, the Surety and claimants being as set forth in said M.G.L. c. 149 § 29. 
 
The Surety hereby stipulates and agrees that no change or modification in, or extension of time 
or alterations or additions to the Contract or in the Work shall in any way affect its obligation on 
this bond and does hereby waive notice of any such change, modification, extension, alteration 
or addition. 
 
In witness whereof we set our hands and seals this   day of   20   . 
 
   
 (Type/Print Name of Contractor/Principal) 
 
  By:    
 (Signature) 
 
   
 (Title) (Seal) 
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 (Type/Print Name of Surety) 
 
 
  By:     
 (Signature) 
 
   
 (Title) (Seal) 
 
  Business Address  
 
  Countersigned Massachusetts Resident Agent by   
 
   
 
  Address   
 
 Telephone No.   
 
 
 
Attach hereto proof of authority of officers or agents to sign the bond. 
 
 
 
 
 
 
 

******************************** 
END OF SECTION 
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SECTION 00700 

 
GENERAL CONDITIONS 

 
INDEX 

 
GENERAL CONDITIONS 

 
ARTICLE NO. & TITLE PAGE NO. 
 
ARTICLE 1 - DEFINITION OF TERMS 1 
 
 1.01 DEFINITION OF TERMS 1 
 
ARTICLE 2 - SCOPE OF WORK 5 
 
 2.01 INTENT OF THE CONTRACT 5 
 2.02 CHANGES IN THE WORK 5 
 2.03 EXTRA WORK 5 
 2.04 VALUE ENGINEERING - CONTRACTOR COST REDUCTION PROPOSALS  
  (APPLICABLE TO CONTRACTS IN EXCESS OF $200,000) 6 
 2.05 INCREASED OR DECREASED CONTRACT QUANTITIES 9 
 2.06 RIGHTS IN THE USE OF MATERIALS FOUND ON THE WORK 10 
 2.07 ARCHEOLOGICAL AND PALEONTOLOGICAL SALVAGE 10 
 2.08 WARRANTY OF WORK 11 
 2.09 CHANGED CONDITIONS 11 
 2.10 CONTRACTOR PROPOSED CHANGES 13 
 2.11 COMMUNITY RELATIONS 13 
 
ARTICLE 3 - CONTROL OF WORK 14 
 
 3.01 AUTHORITY OF THE ENGINEER 14 
 3.02 CONTRACT DRAWINGS 14 
 3.03 CONFORMITY WITH DRAWINGS AND SPECIFICATIONS 14 
 3.04 COORDINATION OF CONTRACT DRAWINGS AND  
  CONTRACT SPECIFICATIONS 15 
 3.05 COOPERATION BY CONTRACTOR 15 
 3.06 ADJACENT CONTRACTS 17 
 3.07 LINE AND GRADE 17 
 3.08 AUTHORITY AND DUTIES OF ENGINEER'S ASSISTANTS 18 
 3.09 INSPECTION OF WORK 19 
 3.10 REMOVAL OF DEFECTIVE OR UNAUTHORIZED WORK 19 
 3.11 FINAL ACCEPTANCE 20 
 
ARTICLE 4 - CONTROL OF MATERIALS 22 
 
 4.01 TRADE NAMES AND ALTERNATIVES 22 
 4.02 CERTIFICATE OF COMPLIANCE 23 
 4.03 COMMISSION FURNISHED MATERIALS 24 
 4.04 DEFECTIVE MATERIALS 24 
 4.05 ASBESTOS MATERIALS 25 
 4.06 BANNED MATERIALS 25 
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ARTICLE 5 - LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 26 
 
 5.01 LAWS TO BE OBSERVED 26 
 5.02 PERMITS AND LICENSES 27 
 5.03 MOTOR VEHICLES 27 
 5.04 INSURANCE REQUIREMENTS  27 
 5.05 PATENTED DEVICES, MATERIAL AND PROCESSES 29 
 5.06 RESTORATION OF SURFACES OPENED BY PERMIT 30 
 5.07 FEDERAL PARTICIPATION 30 
 5.08 RELATIONS WITH RAILROAD AND RESPONSIBILITY FOR  
  DAMAGE TO RAILROAD 31 
 5.09 USE OF EXPLOSIVES 31 
 5.10 PROTECTION AND RESTORATION OF PROPERTY 32 
 5.11 PROTECTION OF PUBLIC LANDS 34 
 5.12 PROTECTION OF FENCES 34 
 5.13 SAFEGUARDING OF EXCAVATIONS 35 
 5.14 DISPOSAL OF MATERIALS OUTSIDE THE WORK SITE 35 
 5.15 SAFETY AND FIRST AID REQUIREMENTS 36 
 5.16 RESPONSIBILITY FOR DAMAGE CLAIMS 37 
 5.17 CLAIMS AGAINST CONTRACTOR FOR PAYMENT OF  
  LABOR AND MATERIALS 37 
 5.18 PAYMENT OF TAXES 39 
 5.19 CLAIMS OF CONTRACTOR FOR COMPENSATION 40 
 5.20 OPENING PORTIONS OF CONTRACT FOR OPERATION OR OCCUPANCY 41 
 5.21 CONTRACTOR'S RESPONSIBILITY FOR THE WORK 41 
 5.22 CONFLICT OF INTEREST 42 
 5.23 PERSONAL LIABILITY OF COMMISSION OFFICIALS 43 
 5.24 NO WAIVER OF LEGAL RIGHTS 43 
 5.25 LABOR, LODGING, BOARD, MAXIMUM HOURS OF EMPLOYMENT,  
  KEEPING OF PAYROLL RECORDS 43 
 5.26 EQUAL OPPORTUNITY CLAUSE 44 
 5.27 REQUIREMENTS OF CHAPTER 30, SECTION 39R OF THE  
  GENERAL LAWS OF THE COMMONWEALTH OF MASSACHUSETTS 45 
 
 
ARTICLE 6 - PROSECUTION AND PROGRESS 49 
 
 6.01 SUBLETTING OR ASSIGNMENT OF CONTRACT 49 
 6.02 PROSECUTION OF WORK 50 
 6.03 REMOVAL OR DEMOLITION OF BUILDINGS AND LAND TAKINGS 50 
 6.04 LIMITATIONS OF OPERATIONS 51 
 6.05 CHARACTER OF WORKMEN, METHODS AND EQUIPMENT 51 
 6.06 DELAY AND SUSPENSION OF WORK 53 
 6.07 CLAIM FOR DELAY OR SUSPENSION OF WORK 53 
 6.08 DETERMINATION AND EXTENSION OF CONTRACT TIME  
  FOR COMPLETION 54 
 6.09 FAILURE TO COMPLETE WORK ON TIME 56 
 6.10 TERMINATION OF CONTRACT 57 
 6.11 TERMINATION FOR CONVENIENCE 58 
 6.12 CLAIM FOR INEFFICIENCIES 59 
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ARTICLE 7 - MEASUREMENT AND PAYMENT 61 
 
 7.01 MEASUREMENT OF QUANTITIES 61 
 7.02 SCOPE OF PAYMENTS 61 
 7.03 COMPENSATION FOR ALTERED QUANTITIES 62 
 7.04 PAYMENT FOR EXTRA WORK 62 
 7.05 OMITTED ITEMS 68 
 7.06 PARTIAL PAYMENTS 69 
 7.07 PAYMENT FOR PRODUCTS/MATERIALS STORED OR ON HAND 70 
 7.08 SEMI-FINAL ESTIMATE 72 
 7.09 FINAL ACCEPTANCE AND FINAL PAYMENT 73 
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GENERAL CONDITIONS 

 
ARTICLE 1 - DEFINITION OF TERMS 
 
1.01 DEFINITION OF TERMS 
 
 A. Wherever in the Bid or Contract Documents the following terms, or pronouns in 

place of them, are used, the intent and meaning shall be as follows: 
 
 1. Acceptance:  Formal written acceptance by the Commission of the 

completed Work. 
 
 2. Addenda:  Written interpretation of and/or revisions to the Bid Documents 

issued by the Commission prior to opening of Bids. 
 
 3. Alteration:  A change or substitution in the form, character, or detail of the 

Work done or to be done within the original scope of the Contract. 
 
 4. Award:  Award by the Commission of a Contract 
 
 5. Bid:  Offer of the Bidder for the Work when submitted on the prescribed 

Bid Form, properly signed, dated, and guaranteed, and which includes 
the Schedule of Bid Prices. 

 
 6. Bid Bond (Bid Security, Bid Guaranty, Bid Deposit):  The cash, cashier’s 

or treasurer’s check, certified check, or Bidder’s Bond accompanying the 
Bid submitted by the Bidder, as a guaranty that the Bidder will enter into a 
Contract with the Commission for the performance of the Work and 
furnish acceptable bonds and insurance if the Contract is awarded to the 
Bidder. 

 
 7. Bid Documents:  Documents provided by the Commission for the purpose 

of soliciting Bids for the Work.  Bid Documents will include, as applicable, 
Notice to Bidders, Instructions to Bidders, Contract Specifications, 
Contract Drawings, Geotechnical Data Reports, and Addenda. 

 
 8. Bid Form:  Form(s) issued by the Commission for the submittal of a Bid 

for a specific project and includes the Schedule of Bid Prices, 
certifications, affidavits and other forms. 

 
 9. Bidder:  An individual, firm, partnership, corporation, or combination 

thereof, submitting a Bid for the Work on the prescribed Bid Form. 
 
 10. Change Order:  A document executed and issued to the Contractor by the 

Commission amending the Contact. 
 
 11. Commission:  The New Bedford Harbor Development Commission. 
 
 12. Commonwealth:  Commonwealth of Massachusetts 



NEW BEDFORD HARBOR 
LOWER HARBOR CAD CELL 

 
CONTRACT NO. HDC-FY12-006 GENERAL CONDITIONS 00700 - 2 
Issued for Bid  

 
 13. Contract:  The written agreement executed by the Commission and the 

Contractor, setting forth the obligations of the Parties thereunder. 
 
 14. Contract Administrator:  The New Bedford Harbor Development 

Commission designee. 
 
 15. Contract Bonds: 
 
 a. Performance Bond:  A bond executed by the Contractor and the 

Contractor’s Sureties in the full amount of the Contract to ensure 
the faithful performance of the Contract. 

 
 b. Labor and Materials Payment Bond:  A bond executed by the 

Contractor and the Contractor’s Sureties in the full amount of the 
Contract to ensure the payment of labor, materials, and rental of 
equipment. 

 
 16. Contract Documents:  The Contract Specifications and Contract Drawings 

with revisions made during the Bid period by Addenda and information 
included in the Bid accepted by the Commission and all authorized 
changes to the Contract issued subsequent to the execution of the 
Contract. 

 
 17. Contract Drawings (Drawings):  Plans, profiles, typical cross sections, 

general cross sections, elevations, and details referenced in the Contract 
Documents, or Addenda thereto, and shop drawings approved by the 
Engineer, all of which show locations, character, dimensions, and details 
of the Work. 

 
 18. Contract Item:  A specifically described unit of work for which a price is 

provided in the Contract. 
 
 19. Contract Specifications:  A set of documents issued by the Commission 

for the intended Work which includes the Bid Form, Contract Forms, 
Contract Bonds, General Conditions, Supplementary Conditions, 
technical provisions including Divisions 1 through 16, and other 
requirements, forms and exhibits identified therein. 

 
 20. Contract Time:  Number of calendar days allowed or specified date(s) for 

completion of the Contract. 
 
 21. Contractor:  The individual, firm, partnership, corporation, or combination 

thereof, private, municipal or public, including joint ventures, which, as an 
independent contractor, has entered into a Contract with the Commission, 
as Party or Parties of the Second Part, and who is referred to throughout 
the Contact Documents by singular number. 

 
 22. Days:  Every day shown on the Calendar, Saturdays, Sundays and 

holidays included. 
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 23. Director:  Executive Director of The New Bedford Harbor Development 
Commission. 

 
 24. Engineer:  The New Bedford Harbor Development Commission designee 

acting within the scope of the particular duties entrusted to this person. 
 
 25. Engineer’s Estimate of Quantities:  List of quantities of work estimated to 

be performed as contained in the Schedule of Bid Prices in the Bid Form. 
 
 26. Extra Work:  Work which is not included in the Contract as awarded, but 

found to be necessary for the satisfactory completion of the Contract 
within its intended scope; and bears a reasonable subsidiary relation to 
the full execution of the Work originally described in the Contract. 

 
 27. Extra Work Order:  An order in writing issued by the Engineer to the 

Contractor prior to performing the Extra Work, setting forth the Extra Work 
to be done, the basis of payment and time adjustments, if any.  Following 
the issuance of an Extra Work Order, a Change Order will be executed to 
amend the Contract Documents. 

 
 28. General Terms:  Wherever the words “required,” “determined,” “directed,” 

“specified,” “authorized,” “ordered,” “given,” “designated,” “considered 
necessary,” “deemed necessary,” “permitted,” “reserved,” “suspended,” 
“established,” “approval,” “approved,” “disapproved,” “acceptable,” 
“unacceptable,” “suitable,” “accepted,” “satisfactory,” “unsatisfactory,” 
“sufficient,” “insufficient,” “rejected,” “condemned,” or words like import 
are used, they shall be understood to imply “by the Engineer” or “to the 
Engineer,” unless the context clearly indicated a different meaning. 

 
 29. Indicated:  A term meaning as shown on the Contract Drawings 

(Drawings), as described in the Specifications, or as required by other 
Contract Documents. 

 
 30. Instructions to Bidders:  Explanation of procedures to be followed in 

preparing and submitting Bids. 
 
 31. Notice to Bidders:  Advertisement for Bids for a specific Contract.  Notice 

to Bidders will indicate time and place for submitting and for opening of 
Bids, location of the Work, a brief description of the Work to be provided, 
and bid security required. 

 
 32. Notice to Proceed:  Written notice from the Commission to the Contractor 

to proceed with the Work. 
 
 33. Project:  The total construction of which the Work to be provided under 

the Contract Documents may be the whole, or a part as indicated 
elsewhere in the Contract Documents. 

 
 34. Provide:  In reference to Work to be performed by the Contractor, 

“provide” means furnish, install, and (as applicable) test complete in 
place. 
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 35. Reference Utility Standards:  Drawings and specifications, published by 

municipalities, utility companies, railroads and other responsible 
agencies/entities which are included or referenced in the Contract 
Documents. 

 
 36. Specifications:  Directions, provisions, and requirements contained in the 

Contract Specifications. 
 
 37. Subcontractor:  The individual, firm, partnership, corporation, vendor, 

supplier, or combination thereof to whom the Contractor, with written 
approval of the Commission, sublets any part of the Contract. 

 
 38. Supplementary Conditions:  Supplements and additions to the General 

Conditions. 
 
 39. Surety:  Corporate body bound with and for the Contractor for the full and 

complete performance of the Contract and for the payment of all legal 
debts pertaining to the Work, and who executed the Contract Bonds. 

 
 40. Value Engineering:  The systematic application of recognized techniques 

which identify the function of a product or service, and provide the 
necessary function or service reliably at lower overall cost. 

 
 41. Work:  All the construction, materials, equipment, and contractual 

requirements as specified, shown, or indicated in the Contact Documents, 
including all alterations, amendments, or extensions thereto made by 
authorized changes. 

 
 42. Shop Drawings: Supplementary drawings or similar data which the 

Contractor is required to submit to the Engineer for approval, including 
but not necessarily limited to erection, falsework, and formwork drawings; 
dewatering; bending diagrams and bar schedules for reinforcing steel; 
calculations; and manufacturers’ catalog information and data. 

 
 

END OF ARTICLE 1 
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ARTICLE 2 - SCOPE OF WORK 
 
2.01 INTENT OF THE CONTRACT 
 
 A. Intent of the Contract is to provide for the construction and completion in every 

detail of the Work.  The Contractor shall complete the Work to the satisfaction of 
the Engineer at the prices set forth and agreed upon.  Where portions of the 
Work are described in general terms, but not in complete detail, the best general 
practice shall be followed.  Only materials and workmanship of best standard 
quality shall be used.  The Contractor shall, unless otherwise specified, furnish all 
labor, superintendence, materials, tools, equipment and incidentals necessary to 
complete the Work in a proper, thorough, and workmanlike manner. 

 
2.02 CHANGES IN THE WORK 
 
 A. The Commission reserves the right at any time during the progress of the Work 

to make alterations to, deviations from, additions to, and deletions from the 
Contract Drawings and Specifications.  Such changes shall not invalidate the 
Contract nor release the Surety.  The Contractor agrees to accept the Work as 
changed, the same as if it had been a part of the original Contract.  Such 
changes will be authorized in writing by the Engineer.  The Contractor shall 
accept as full compensation for Work, except as specified in paragraph "B" and 
paragraph "C" of this Article, the Contract unit prices stipulated in the Contract for 
the actual quantity of Work provided in an acceptable manner.  Such changes 
shall not invalidate the Contract, nor any part thereof. 

 
 B. Wherever an alteration, deviation, addition, or deletion involves a change in the 

nature of design or in the type of construction which increases or decreases the 
cost of performance of the Work or requires the Contractor to furnish materials or 
provide work of a kind not susceptible of classification for payment under any of 
the items scheduled in the Bid, the Commission and the Contractor may enter 
into Supplementary Agreements covering the Work to be done and the manner 
and method of payment therefor.  If the Contractor and the Commission disagree 
on increased or decreased costs, the changes shall be by a Change Order. 

 
 C. If the changes, in the opinion of the Engineer, are of sufficient magnitude as to 

require additional time to complete the Contract, such time adjustment may be 
made in accordance with the provisions of Article 6.08. 

 
2.03 EXTRA WORK 
 
 A. The Contractor shall do any work not herein provided for when and as ordered in 

writing by the Engineer, such written order to contain particular preference to this 
Article and to designate the Work to be done as Extra Work. 

 
 B. Unless specifically noted in the Change Order, Extra Work will not extend the 

time of completion of the Contract as stipulated in Article 6.08.A.6. 
 
 C. Determination of the Engineer will be final upon all questions concerning the 

amount and value of Extra Work, except as provided in Article 5.19. 
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 D. Payment for Extra Work will be in accordance with Article 7.04. 
 
2.04 VALUE ENGINEERING - CONTRACTOR COST REDUCTION PROPOSALS 

(APPLICABLE TO CONTRACTS IN EXCESS OF $200,000) 
 
 A. This Article defines the conditions and requirements that apply to Value 

Engineering Cost Reduction Proposals (VECRP) that are initiated, developed 
and submitted by the Contractor to change the Contract Drawings, Contract 
Specifications or other requirements of the Contract.  The purpose of a VECRP is 
to encourage the Contractor to submit recommended changes to the 
requirements specified in the Contract Documents, based on the Contractor's 
experience and knowledge of alternative cost reducing means, methods, 
materials and technologies. 

 
 Value Engineering is the systematic application of recognized techniques that 

identify the function of a product or service, establish a value for that function, 
and provides the necessary function reliability at the lowest practical life-cycle 
cost. 

 
 An VECRP submitted under the Contract shall require a change to the Contract 

Drawings, Contract Specifications or other requirements of the Contract 
Documents.  As described in paragraph D, the incentive to the Contractor 
provided under this Article is to share the net savings resulting from acceptance 
of a VECRP on the basis of 50 percent for the Contractor and 50 percent for the 
Commission.  In order to be considered for acceptance under this Article, each 
VECRP shall: 

 
 1 Be identified by the Contractor at the time of submittal to the Engineer as 

submitted pursuant to this Article. 
 
 2. Yield a net savings as defined in paragraph D, in excess of $10,000. 
 
 3. Maintain the specified items required functions as to service life, 

reliability, economy of operation, ease of maintenance, and necessary 
standardized features and appearance. 

 
 4. Shall not require a unacceptable extension of Contract Time(s) or 

Contract Milestone(s). 
 
 B. An VECRP the Contractor submits shall be in sufficient detail to clearly define the 

proposed change.  The Contractor's failure to provide material of the type, detail 
and in a format acceptable to the Engineer, and necessary to facilitate the 
Engineer's review, will be sufficient cause for rejection of the VECRP.  
Information provided by the Contractor shall include, but not be limited to, the 
following: 

 
 1. A description of the difference between the existing Contract 

requirements and the proposed Contract requirements, and the 
comparative advantages and disadvantages of each. 

 
 2. Contract requirements recommended to be changed if the VECRP is 
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accepted. 
 
 3. A detailed estimate of the amount of anticipated gross savings resulting 

from, and the Contractor's costs incurred in, implementing and developing 
the VECRP, as defined in paragraph D. 

 
 4. Changes in the Contract Time(s) or Contract Milestone(s) that will result 

from acceptance of the VECRP. 
 
 5. A statement of the time by which the VECRP must be accepted so as to 

obtain the maximum price reduction, noting any effect upon Contract 
Time(s) or Contract Milestone(s). 

 
 C. The Engineer may accept or reject part or all of a VECRP by giving the 

Contractor written notice thereof.  However, approval of the VECRP does not 
occur until a modification in the form of a Change Order incorporating the 
VECRP is issued by the Commission.  Until such Change Order is issued, the 
Contractor shall remain obligated to perform the Work in accordance with the 
terms of the Contract Documents.  The VECRP will be processed expeditiously.  
The Commission shall not be held liable for any delay in acting upon a VECRP 
submitted pursuant to this Article.  The decision of the Engineer as to acceptance 
of a VECRP shall be final. 

 
 The Contractor has the right to withdraw part or all of a VECRP at any time prior 

to acceptance by the Engineer.  The withdrawal of a VECRP by the Contractor 
shall be made in writing to the Engineer.  The Contractor shall state the period of 
time from the date of submittal of the VECRP that the VECRP shall remain valid.  
Revision of this validity period shall be allowed only by mutual agreement of the 
Contractor, the Commission and the Engineer.  If the Contractor desires to 
withdraw the VECRP prior to the expiration of the validity period, the Contractor 
shall be liable for the costs incurred by the Commission in reviewing the VECRP. 

 
 If the Contractor withdraws the VECRP, the Commission reserves the right to 

proceed with the VECRP or any portion of the VECRP as a normal change and 
the Contractor waives any and all rights to share in net savings hereunder.  For 
purposes of this provision, expiration of the time established by the Contractor for 
approval shall be considered as withdrawal by the Contractor if the Commission 
requests an extension of that time and the Contractor does not provide a written 
extension. 

 
 D. When a VECRP submitted pursuant to this Article is accepted by the Engineer 

the following will occur: 
 
 1. A Change Order, covering an equitable adjustment in the Contract price 

and modifications to other affected provisions of the Contract will be 
issued. 

 
 2. Any net savings in the cost of the VECRP to the Commission, as 

determined by the Engineer, resulting from the VECRP will be shared 
between the Contractor and the Commission on the basis of 50 percent 
for the Contractor and 50 percent for the Commission. 
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 3. Net savings in the cost of the VECRP will be determined by deducting 

from the estimated gross savings: 
 
 a. The Contractor's costs of developing the proposal for the accepted 

VECRP. 
 
 b. The Commission's estimated additional costs incurred by 

processing and accepting the VECRP that includes, but is not 
limited to, anticipated increased costs to the Commission on other 
contracts and anticipated follow-on increased costs to the 
Commission. 

 
 Estimated gross savings is the difference between the cost of 

implementing the requirements of the VECRP and the accepted changes.  
Gross savings shall include the Contractor's labor, material, equipment, 
overhead, profit and bonds.  The Contractor's cost shall include additional 
costs including, but not limited to, amounts attributable to a subcontractor, 
such as preparation of design documents, incurred in developing and 
implementing the VECRP.  The Commission's costs will include, but not 
be limited to, additional costs incurred by the Engineer and its 
subconsultants or subcontractors in processing, reviewing and 
incorporating the VECRP into the Contract, all anticipated increased costs 
to the Commission on other contracts and anticipated follow-on increased 
costs to the Commission.  The Commission's costs may also include, but 
not be limited to, implementation, inspection, related items and 
Commission furnished material.  The Contractor's share in the net 
savings to the Contract shall be effected by a change in the Contract 
price that shall be reduced by the amount of the Commission's share of 
the net savings and the Commission's costs. 

 
 Upon review of the VECRP, the Commission and the Engineer may 

determine that the VECRP has sufficient merit that requires further 
development in order to permit a final approval or disapproval.  In such 
instances the Commission may request that the Contractor provide 
further development and/or design information.  The Commission, at its 
sole discretion, may decide to share in up to one-half of the Contractor's 
reasonable and actual development costs, but only for costs expressly 
preapproved by the Commission in writing, incurred to provide the 
additional development and/or design information.  If the VECRP is 
approved, such development costs shall be included in the net savings 
calculation.  If the VECRP is not approved by the Commission, the 
Commission will not require reimbursement for the share of development 
and/or design information costs it incurred. 

 
 Approval of the VECRP does not occur until a modification to the Contract 

Documents incorporating the VECRP is issued by the Commission in the 
form of a Change Order.  The estimated net savings determination, 
conditions placed on the VECRP by the Commission, or the VECRP 
design or any other aspect of the VECRP may be changed at any time 
prior to approval, without obligation of the Commission.  If additional 
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design development or additional time or cost impact analysis will be 
required after approval, the VECRP shall be included in the Contract 
Documents by Change Order and it shall include statements identifying 
that the estimated net savings and the final design is subject to 
adjustment.  If changes are required during the final design development 
that impact the estimated net savings, the net savings calculation shall be 
reviewed and adjusted.  Increases to the net savings will be shared 
equally between the Commission and the Contractor.  Decreases in the 
net savings will also be shared equally, except the Contractor's share of 
decreased net savings will be limited to its share of the initially estimated 
total net savings. 

 
 4. The Contractor is entitled to share in VECRP savings only to the full 

extent provided for in this Article.  The Contractor does not share in 
savings on follow-on contracts or in savings other than those of the 
VECRP, except to the extent such savings may decrease follow-on costs 
to the Commission.  For purposes of sharing under paragraph D.1, the 
term VECRP shall not include supplemental agreements to or other 
modifications to the Contract Documents, executed subsequent to 
acceptance of the particular VECRP, by which the Commission increases 
the quantity of any item or adds any item of work. 

 
 E. The Contractor shall use its best efforts to include VECRP arrangements in 

subcontracts, which in the Contractor's judgement, appears to offer sufficient 
VECRP potential. 

 
 F. An VECRP identical to one submitted under any other contract, by this 

Contractor or any other contractor may be submitted under this Contract. 
 
 G. The Contractor may restrict the Commission’s right to use any portion of the 

Contractor’s VECRP by marking it with the following statement: 
 
 This data furnished pursuant to Article 2.04 of the General Conditions of 

Contract No. HDC-FY12-006 may not be duplicated, used or disclosed, in 
whole or in part, for any purpose except for evaluation, unless the VECRP 
is accepted by the Commission.  This restriction does not limit the 
Commission’s right to use information contained in this data if it is or has 
been obtained, or is otherwise available, from the Contractor or from 
another source, without limitations.  When this VECRP is accepted by the 
Commission, the Commission will have the right to duplicate, use, and 
disclose any data in any manner and for any purpose whatsoever, and 
have others do so whether under this or any other Commission contract. 

 
2.05 INCREASED OR DECREASED CONTRACT QUANTITIES 
 
 A. When the accepted quantities of work vary from the quantities in the Bid Form, 

the Contractor shall accept as payment in full, so far as Contract Items are 
concerned, payment at the original contract unit prices for the accepted 
quantities of work done.  An adjustment, as determined by the Engineer, will be 
made by means of a Change Order to credit the Commission with any reduction 
in cost or to compensate the Contractor for any increase in cost resulting from 
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such change in quantity only when the accepted quantities of work vary by an 
amount equal to or greater than plus 25 percent or minus 25 percent from the 
quantities in the Bid Form. 

 
 B. The Engineer may order omitted from the Work any items or portions of Work.  

Such omission shall not operate as a waiver of any conditions of the Contract nor 
invalidate any of the provisions thereof, nor shall the Contractor have any claim 
for anticipated profit.  Also, see Article 7.05 

 
 C. Except as specified herein, no allowance will be made for any increased 

expenses, loss of expected reimbursement, or loss of anticipated profits suffered 
or claimed by the Contractor resulting either directly or indirectly from such 
increased or decreased quantities or from unbalanced allocation, among the 
Contract Items of overhead expenses on he part of the Contractor and 
subsequent loss of expected reimbursement therefor, or from any other cause. 

 
2.06 RIGHTS IN THE USE OF MATERIALS FOUND ON THE WORK 
 
 A. The Contractor, with prior written approval of the Engineer, may take suitable 

ledge, gravel, sand, loam, clay, or other material from within the location lines of 
the Contract and use it on the same Contract for other purposes than for forming 
embankments.  If such use necessitates securing additional material for forming 
embankments, the Contractor shall replace, at not additional expense to the 
Commission, material of at least similar quality.  The Contractor shall not 
excavate or remove any material that is not within the excavation as indicated by 
the Contract Documents without written approval.  Excavated material suitable 
for use shall not be wasted, unless otherwise directed. 

 
2.07 ARCHEOLOGICAL AND PALEONTOLOGICAL SALVAGE 
 
 A. The Contractor’s attention is directed to the United States Department of 

Transportation, Federal Highway Administration, Federal Aid Highway Program 
Manual, Volume 7, Chapter 7, Section 4, subject “Archaeological and 
Paleontological Salvage”, incorporating Policy and Procedure Memorandum 20-
7, dated March 31, 1979, and to the Commonwealth of Massachusetts, Acts of 
1973, Chapter 1155. 

 
 B. In compliance with these procedures and legislation, the Contractor shall 

exercise special care during his operations to avoid injury to underground 
prehistoric and historic archaeological remains or paleontological remains.  
Should any archaeological or paleontological remains be encountered during any 
phase of construction, the Contractor shall immediately suspend all work in the 
area and shall notify the Engineer.  The Engineer shall immediately notify the 
State Archaeologist and the Massachusetts Historical Commission.  All 
construction work in that area will be temporarily delayed while the State 
Archaeologist and representatives of Massachusetts Historical Commission 
inspect the site to determine the importance of the discovery.  Areas of 
prehistorical, historical, or paleontological significance shall be carefully protected 
in accordance with the above referenced manual and shall not be disturbed by 
the Contractor until so directed by the Engineer. 
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 C. Contractor shall receive no extra compensation for such special care, unless said 
compensation is authorized in writing by the Engineer as provided for in Article 
7.04.  Material from such areas shall be carefully protected, and if necessary to 
remove specimens, the Contractor shall do so only at the Engineer’s direction, 
and after an authorized agent has witness or otherwise referenced their 
locations. 

 
2.08 WARRANTY OF WORK 
 
 A. Neither final acceptance, final payment nor any provision in the Contract 

Documents nor partial or entire operation or occupancy of the Work by the 
Commission shall constitute an acceptance of the Work not done in accordance 
with the Contract Documents or relieve the Contractor of liability with respect to 
any express warranties or responsibility for faulty materials or workmanship. 

 
 B. Except where longer periods of warranty are specified for certain items, the 

Contractor warrants all Work done under the Contract to be free from faulty 
materials and workmanship until acceptance of the post-dredge survey and 
signature of the contractor’s final pay application and release by the Owner of 
any retainage associated with the contract, in accordance with the contract 
terms.   

 
 C. Upon receiving notification from the Commission, the Contractor shall 

immediately make the required repairs or replacements to any work found 
defective.  If repairs or replacement are not started within 10 days from the date 
of notification and prosecuted to completion, the Commission reserves the right 
to employ others to complete the Work.  The Contractor agrees, upon demand, 
to pay the Commission all amounts that it expends for such repairs or 
replacements. 

 
 D. All remedied work shall carry the same warranty as the original work starting with 

the date of acceptable replacement or repair. 
 
2.09 CHANGED CONDITIONS 
 

In accordance with Chapter 30, Section 39N of the General Laws of the Commonwealth, 
as amended, the following paragraph shall apply to the Contract: 

 
 A. If during the progress of the Work, the Contractor or the awarding authority 

discovers that the actual subsurface or latent physical conditions encountered at 
the site differ substantially or materially from those indicated in the Contract 
Documents either the Contractor or the Commission may request an equitable 
adjustment in the Contract price of the Contract applying to work affected by the 
differing site conditions.  A request for such an adjustment shall be in writing and 
shall be delivered by the party making such claim to the other party as soon as 
possible after such conditions are discovered.  Upon receipt of such a claim from 
a Contractor, or upon its own initiative, the Commission will make an 
investigation of such physical conditions, and, if they differ substantially or 
materially from those indicated in the Contract Documents or from those 
ordinarily encountered and generally recognized as inherent in work of the 
character provided for in the Contract Documents and are of such a nature as to 
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cause an increase or decrease in the cost of performance of the Work or a 
change in the construction methods required for the performance of the Work 
which results in an increase or decrease in the cost of the Work, the Commission 
will make an equitable adjustment in the Contract price and the Contract will be 
modified in writing accordingly. 

 
 1. Filing, investigation, and settlement of all claims made under said Chapter 

and Section shall be as follows: 
 
 a. The Contractor shall promptly, and before such conditions are 

disturbed, notify the Engineer in writing describing in full detail the 
subsurface or latent physical conditions at the site where it is 
maintained, that conditions differ substantially or materially from 
those conditions indicated in the Contract Documents.  The 
Engineer will promptly investigate the conditions and will promptly 
submit a written report of its findings and determinations to the 
Contractor, and if it is found that such conditions as have been 
described in detail by the Contractor do exist and in fact do so 
differ materially or substantially, an equitable adjustment will be 
made and the Contract modified in writing accordingly.  No such 
claim of the Contractor will be allowed unless the Contractor has 
given the detailed notice specified, nor shall it be allowed if such 
conditions are disturbed prior to their investigation by the 
Engineer. 

 
 b. No adjustment or allowance of any kind except as provided in 

Article 6.08 will be made to the Contractor due to delay or 
suspension of the Work or any portion thereof where the actual 
subsurface or latent physical conditions encountered at the site 
differ substantially and materially from those indicated in the 
Contract Documents. 

 
 c. No claim will be approved and no adjustment or allowance made 

when encountering subsurface or latent physical conditions at the 
site that differ substantially and materially from those indicated in 
the Contract Documents unless such conditions were in existence 
at the time of the Award of the Contract. 

 
 d. Any dispute concerning a question of changed conditions under 

this Article that is not disposed of by agreement shall be decided 
by the Consultant.  If a Consultant has not been retained by the 
Commission for this project, said dispute shall be decided by the 
Engineer.  The decision of the Consultant or Engineer shall be 
final. 

 
 e. If as provided in "a" of this Subsection an equitable adjustment is 

to be made or contemplated, the Contractor shall submit promptly 
in writing to the Engineer an itemized statement of the details and 
amount of work together with his estimated costs for the same and 
the Engineer shall require the Contractor to keep actual costs and 
certify the same to the Commission in writing. 
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 B. If the Contractor and the Commission fail to agree on an equitable adjustment to 

be made under this Article, then the Contractor shall accept as full payment for 
the Work in dispute an amount determined in accordance with Article 7.03.B. 

 
2.10 CONTRACTOR PROPOSED CHANGES 
 
 A. Contractor may at any time submit to the Engineer for the Engineer’s review and 

approval or denial, proposed changes to the Contract Documents that will benefit 
the Commission.  Upon acceptance of the proposed changes, the provisions of 
Article 2.02 and/or 2.04 (as applicable) shall apply.  Denial of a proposed change 
shall neither provide the Contractor with any basis for claim for damages nor 
release the Contractor from contractual responsibilities. 

 
2.11 COMMUNITY RELATIONS 
 
 A. The Contractor shall establish and maintain a continuing liaison with persons 

residing or doing business in the vicinity of the Project site, for the purpose of 
minimizing inconveniences resulting from construction, and shall appoint a 
representative, acceptable to the Engineer, for community relations.  The 
representative shall have the authority to act directly, or through the Contractor’s 
approved Superintendent, regarding all valid requests or complaints.  Information 
as to their disposition by the Contractor shall be furnished to the Engineer.  The 
name and telephone number of the Contractor’s community relations 
representative shall be furnished to those residents or businessmen in the 
community who might reasonable be expected to be affected by the construction. 

 
 

END OF ARTICLE 2 
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ARTICLE 3 - CONTROL OF WORK 
 
3.01 AUTHORITY OF THE ENGINEER 
 
 A. The Engineer will decide all questions relating to interpretation of the Contract 

Documents, and may alter, adjust, and approve same when necessary; all 
questions relating to quality, quantity, value, and acceptability of materials to be 
furnished and work provided or to be provided; all questions relating to progress 
of the Work and need for and manner of correcting same, and also the need for 
and terms of delay and suspensions; all questions relating to the need for and 
terms of Extra Work; all questions relating to the supervision, control and director 
of Work on the site and the use thereof; and all questions as to the acceptable 
fulfillment of the Contract by the Contractor. 

 
 B. Attention of the Contractor is directed to the following limitations on the scope of 

the duties entrusted to the Engineer. 
 
 1. Engineer will not supervise, direct, control or have authority over or be 

responsible for the Contractor's means, methods, techniques, sequences 
or procedures of construction, or the safety precautions and programs 
incident thereto, or for any failure of the Contractor to comply with laws 
and regulations applicable to the furnishing or performance of the Work.  
Engineer will not be responsible for the Contractor's failure to perform or 
furnish the Work in accordance with the Contract Documents. 

 
3.02 CONTRACT DRAWINGS 
 
 A. Contract Drawings showing the general arrangement and such details as 

necessary to give a comprehensive idea of the construction contemplated will be 
furnished by the Commission.  As work progresses, the Contract Drawings may 
be supplemented by the Engineer as required to amplify or control the work.  The 
Contractor shall perform the work required by such supplements without 
additional compensation, except as provided by the Contract. 

 
3.03 CONFORMITY WITH DRAWINGS AND SPECIFICATIONS 
 
 A. Attention is directed to Chapter 30, Section 39I of the General Laws of the 

Commonwealth that provides that no willful and substantial deviation from 
Contract Drawings and Specifications shall be made unless directed in writing by 
the Engineer duly authorized by the Commission to approve such deviation. 
Chapter 30, Section 39I further provides that in order to avoid delays in the 
prosecution of the Work, such deviation may be authorized by a written order of 
the Engineer authorized to approve such deviation, and that within 30 days 
thereafter such written order shall be confirmed by a certificate of the 
Commission. 

 
 B. All work provided and all materials furnished shall be in conformity with the lines, 

grades, cross sections, dimensions, details, gradations, physical, and chemical 
characteristics of materials and other specific requirements of the Contract. 

 
 C. Where definite tolerances are specified in the Contract, such tolerances shall fix 
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the limits of conformity.  Where tolerances are not specified in the Contract, the 
Engineer will determine the limits of conformity in each individual case and such 
determination shall be final and conclusive and mutually accepted by all parties. 

 
 D. If materials or the finished product in which the materials are used are not within 

conformity with the Contract Documents, but acceptable work has been 
produced, the Engineer will make a determination whether the work shall be 
accepted and remain in place.  The Engineer will document the basis of 
acceptance by Contract modification that will provide for an appropriate 
adjustment in the Contract price for such work or materials as he deems 
necessary to conform to his determination based on engineering judgment, and 
in accordance with current construction practices. 

 
 E. If the Engineer finds the materials, or the finished product in which the materials 

are used or the work provided, are not in conformity with the Contract Documents 
and have resulted in an inferior or unsatisfactory product, the work or materials 
shall be removed and replaced or otherwise corrected by the Contractor, at no 
additional cost to the Commission. 

 
 F. Deviations from the Contract Drawings and approved Shop or Working drawings, 

that may be required by the need of the construction, will be determined by the 
Engineer and authorized by him in writing. 

 
3.04 COORDINATION OF CONTRACT DRAWINGS AND CONTRACT SPECIFICATIONS 
 
 A. Contract Drawings, Contract Specifications and all supplementary documents are 

essential parts of the Contract, and a requirement occurring in one is as binding 
as though occurring in all.  They are intended to be complementary and to 
describe and provide for a complete Work.  In the event of any discrepancy 
between a Drawing and figures written thereon, the figures, unless obviously 
incorrect, are to govern over scaled dimensions.  Contract Drawings will govern 
over Contract Specifications.  Where work is to be accepted by a municipality, 
utility company, railroad or responsible agency/entity the Reference Utility 
Standards that apply to their materials and workmanship will govern. 

 
 B. The Contractor shall take no advantage of any apparent error or omission in the 

Contract Documents.  If the Contractor discovers such an error or omission, the 
Engineer shall be notified immediately.  The Engineer will then make such 
corrections and interpretations as may be deemed necessary to fulfill the intent of 
the Contract. 

 
3.05 COOPERATION BY CONTRACTOR 
 
 A. The Contractor will be given 3 copies of the Contract Documents with full size 

Contract Drawings.  The Contractor may request up to 5 additional copies of the 
Contract Documents.  The Commission will furnish said additional copies of the 
Contract Documents with Contract Drawings, either full or half-size, as requested 
by the Contractor, at no cost to the Contractor.  The Contractor shall have 1 copy 
of the Contract Documents on the work site and available for reference at all 
times during the prosecution of the Work. 
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 1. Additional copies of the Contract Documents beyond the stated number 
may be requested by the Contractor and will be furnished by the 
Commission at the expense of the Contractor. 

 
 B. Prior to starting Work the Contractor shall designate in writing the name, title, 

qualifications, and experience of his proposed representative (job 
superintendent) who, upon approval by the Commission, shall have complete 
authority to represent and to act for the Contractor.  A facsimile of the authorized 
representative’s signature shall be furnished to the Engineer.  The authorized 
representative or a substitute acceptable to the Engineer shall be present at the 
work site at all times while work is actually in progress on the Project.  
Arrangements for responsible supervision acceptable to the Engineer shall be 
made for emergency work that may be required during periods when Work is 
suspended.  The Contractor shall notify the Engineer, in writing, of any proposed 
change of his representative, and shall provide identical information for approval 
of the new representative. 

 
 1. The job superintendent shall have the following minimum qualifications 

and experience: 
 
 a. A Commonwealth of Massachusetts, Department of Public Safety, 

License for Construction Supervisor without any restrictions. 
 
 b. A minimum of 10 years of related construction experience. 
 
 The requirements for a licensed construction supervisor and the number 

of years of related construction may be waived or modified only by the 
Executive Director of the Commission. 

 
 C. The Contractor shall ascertain that the materials and workmanship are in 

accordance with the Contract Documents.  The Contractor shall preserve 
baseline monuments, benchmarks, and other controls for the Work. 

 
 D. The Contractor shall carry on his work under the direction of the Engineer such 

that representatives of utility owners, state, or municipal departments may enter 
on the work site without interference to make changes in their facilities which 
may be affected by the Work.  The Contractor shall have no claim for, or because 
of any delay that may be due to or result from work of utility owners, state or 
municipal departments.  No allowance of any kind will be made except as 
provided in Article 6.08.  Nothing contained herein shall be construed to hold the 
Contractor responsible for any acts or omissions by such utility owners, state or 
municipal departments, or their contractors. 

 
 E. The Contractor shall maintain and staff an office near the project site from the 

time of commencement of the Work under this Contract until such time as the 
Work has been completed and accepted.  The Contractor's office staff shall 
include a job superintendent solely for the Work to be performed under this 
Contract and he shall be headquartered in the proximate area of the project site 
within 30 days after the execution of the Contract. 

 
 F. The Contractor shall confine his equipment, the storage of materials and the 
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operation of his workmen to limits shown on the Drawings, established by law, 
ordinances, permits or directions of the Engineer.  The Contractor shall not 
unreasonably encumber the project site with his materials.  All flammable or 
combustible materials shall be properly stored to prevent, by effective measures, 
fire. 

 
3.06 ADJACENT CONTRACTS 
 
 A. The Commission reserves the right at any time to contract for and perform other 

or additional work on or near the Work covered by the Contract.  The intent of 
this Article is to provide for the cooperation of contractors where the Commission 
deems it expedient or necessary and in the best interest of the Commission to let 
separate contracts for the performance of other work on or near the location of 
the Work being performed under the Contract, but it is not intended to indicate an 
intention on the part of the Commission to let separate contracts for work within 
the scope of or necessary for the successful completion of the Contract. 

 
 B. When separate contracts are let within the limits of any one project (either prior to 

Award of Contract, as specified in the Bid, or as specified above), each 
contractor shall conduct their work so as not to interfere with or hinder the 
progress or completion of the work being performed by other contractors. 

 
 1. Contractors working within the same area shall cooperate with each other 

as directed and shall coordinate work schedules through the Engineer to 
minimize conflicts. 

 
 C. Each contractor involved shall assume all liability, financial or otherwise, in 

connection with its contract and shall protect and save harmless the Commission 
from any and all damages or claims that may arise because of inconvenience, 
delay, or loss experienced because of the presence and operations of other 
contractors working within the limits of the same project.  No allowance of any 
kind will be made except as provided in Article 6.08. 

 
 1. Work beyond the limits of the project that is reasonably related to or 

inferred from the Work required by the Contractor that is due to the work 
of adjacent contractors within the limits of the project shall be performed 
by the Contractor, at no additional cost to the Commission. 

 
 D. The Contractor shall arrange the work and shall place and dispose of the 

materials being used so as not to interfere with the operations of other 
contractors within the limits of the same Project.  The Contractor shall join the 
work with that of others in an acceptable manner and perform the work in proper 
sequence to that of others. 

 
3.07 LINE AND GRADE 
 
 A. The Commission will establish primary control for the Work, both horizontal and 

vertical.  The Commission will provide the Contract or Project centerline and such 
benchmarks and basic tie-in points on or near construction site as, in its 
judgement, are necessary for the proper control of the Work.  Monuments, 
stakes, and marks set by the Commission shall be preserved by the Contractor.  
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If such monuments, stakes, or marks are destroyed or damaged, they may be 
replaced by the Commission.  The Contractor will be charged the cost of 
replacing monuments, stakes, or marks destroyed or damaged by reason of his 
operations.  The replacement cost will be deducted from payment for the Work. 

 
 B. The Contractor shall proceed from the controls established by the Commission to 

make all surveys and layouts necessary to conform all of the work to the 
requirements of the Contract Documents; shall provide qualified engineering and 
other personnel for the purpose; and shall be solely responsible for the accuracy 
of the line and grade features of his Work. 

 
 C. The Commission will make such checks, as necessary, of the control work 

established by the Contractor as the Work progresses.  The Contractor will be 
informed of results of such checks, but the Commission by so doing will in no 
way relieve the Contractor of responsibility for accuracy of the Contract control.  
The Contractor shall provide such assistance, at no cost to the Commission, as 
may be required for checking purposes when requested by the Commission. 

 
 D. The Contractor shall notify the Commission a reasonable time in advance of his 

needs, of the time and place the Contractor plans to provide the Work for which 
such primary control will be needed.  The Commission will furnish the Contractor 
with such primary lines, grades, and elevations as it deems necessary by such 
time so as not to delay the Contractor’s operations. The Commission, however, 
will not be held responsible for any delay resulting from lack of such information if 
the Contractor fails to notify the Commission sufficiently in advance of the 
Contractor’s needs. 

 
3.08 AUTHORITY AND DUTIES OF ENGINEER’S ASSISTANTS 
 
 A. The Engineer may appoint assistants and representatives.  The assistants and 

representatives are authorized to inspect work and materials, to give directions 
pertaining to the Work or to the safety and convenience of the public, to approve 
or reject materials and to make measurements of quantities. 

 
 B. In case of any dispute arising between the Contractor and the Engineer’s 

assistants, as to materials furnished or the manner of providing work, the 
Engineer’s assistants are authorized to reject materials or to suspend work until 
the dispute is referred to and decided by the Engineer. 

 
 C. The Engineer’s assistants are not authorized to revoke, alter, enlarge, relax, or 

release any requirements of these Specifications nor to issue instructions 
contrary to the Contract Drawings and Specifications. 

 
 D. The Engineer’s assistants will not act as foremen or perform other duties for the 

Contractor. 
 
 E. Employees of the Commission are not authorized to request work to be 

performed or services to be provided.  The Commission will not accept 
responsibility whatsoever for Extra Work performed for which there is no specific 
proper written authorization. 
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3.09 INSPECTION OF WORK 
 
 A. All materials and each part or detail of the Work shall be subject to inspection by 

the Engineer.  The Engineer shall at all times have access to the Work and be 
furnished with information and assistance by the Contractor as required, at no 
additional cost to the Commission, to make a complete and detailed inspection. 

 
 B. The Contractor, if requested by the Engineer, shall before acceptance of the 

Work, remove or uncover such portions of the finished work as directed.  After 
examination, the Contractor shall restore said work to the standard required by 
the Contract Documents.  Should work exposed or examined prove acceptable, 
the uncovering, or removing, and the replacing of the covering or making good of 
the parts removed will be paid for as Extra Work.  Should work exposed or 
examined prove unacceptable, the uncovering or removing and the replacing of 
the covering or making good of the parts removed, will be at no additional cost to 
the Commission. 

 
 C. Any work done or materials used without authorization by the Engineer may be 

ordered removed and replaced, at no additional cost to the Commission. 
 
 D. The Contractor shall furnish written information to the Engineer stating the 

original sources of supply of all materials manufactured away from the Work site.  
This information shall be furnished at least two weeks (or as otherwise required 
by the Engineer) in advance of the incorporation in the Work of such materials. 

 
 E. When any unit of government or political subdivision is to pay a portion of the 

cost of the Work, its respective representatives shall have the right to inspect the 
Work.  Such inspection shall in no sense make any unit of government or political 
subdivision a party to this Contract, and shall in no way interfere with the rights of 
either party hereunder. 

 
 F. Inspection of Work shall not relieve the Contractor of any of his obligations to 

fulfill the requirements of the Contract Documents. 
 
 G. Failure to reject any defective work or materials shall not in any way prevent later 

rejection when such defect is discovered, nor obligate the Commission to make 
final acceptance. 

 
 H. The Contractor shall give prior notice to the Engineer when work on the various 

items is to be performed by him or his subcontractors.  If work is suspended on 
any item, prior notice shall be given to the Engineer before resumption of such 
work.  Except in the case of an unforeseen emergency, neither the Contractor 
nor any subcontractor shall perform any Work requiring inspection at hours other 
than during the normal work day without prior approval of the Engineer. 

 
3.10 REMOVAL OF DEFECTIVE OR UNAUTHORIZED WORK 
 
 A. Defective work shall be promptly remedied, or removed and replaced, 

notwithstanding that such work has previously been inspected and approved or 
estimated for payment.  If the work or any part thereof shall be found defective at 
any time, the Contractor shall, at no additional cost to the Commission, make 
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good such defect in a satisfactory manner. 
 
 B. Work performed beyond the lines and grades shown on the Contract Drawings or 

established by the Engineer, and Extra Work done without written authorization, 
will be considered unauthorized work and the Contractor will receive no 
compensation therefor.  If required by the Engineer, unauthorized work shall be 
remedied, removed, or replaced, at no additional cost to the Commission. 

 
 C. Upon failure of the Contractor to remedy, remove, or replace defective or 

unauthorized work, or to comply promptly with any requirement of the Engineer 
made under this Article, the Commission may cause defective or unauthorized 
work to be remedied, removed, or replace by others and deduct the costs thereof 
from any monies due or to become due the Contractor. 

 
3.11 FINAL ACCEPTANCE 
 
 A. Upon substantial completion of the Work, the Contractor shall present, in writing, 

to the Commission its certification that the Work has been substantially 
completed.  Within 21 days thereafter, the Commission as a result of its 
inspection of the Work will present to the Contractor either a written declaration 
that the Work has been substantially completed or an itemized list of incomplete 
or unsatisfactory Work items required by the Contract sufficient to demonstrate 
that the Work has not been substantially completed.  The Commission may 
include with such list a notice setting forth a reasonable time, which shall not in 
any event be prior to the Contract completion date, within which the Contractor 
must achieve substantial completion of the Work.  If the Commission fails to 
respond, by presentation of a written declaration or itemized list as aforesaid, to 
the Contractor’s certification within the 21 day period, the Contractor’s 
certification shall take effect as the Commission’s declaration that the Work has 
been substantially completed. 

 
 B. If the Work or any part thereof is not acceptable to the Engineer at the time of the 

inspection, the Contractor will be notified in writing of the particular defects or 
parts to be remedied before final acceptance.  If the Contractor has not arranged 
within a period of 5 days after the date of transmittal of such notice of non-
acceptability, to complete the Work as directed by the Engineer, the Commission 
may, without further notice and without in any way affecting the Contract, make 
such other arrangements as may be considered necessary to insure satisfactory 
completion of the Contract.  The cost of completing such Work will be deducted 
from any moneys due or which may become due to the Contractor under the 
Contract. 

 
 C. Substantial completion, for the purposes of this Article, shall mean either that the 

Work required by the Contract has been completed except for Work having a 
Contract price of less than 1 percent of the then adjusted total Contract price, or 
substantially all of the Work has been completed and opened to public use, or 
ready to be used/occupied by the Commission or an operating contractor except 
for minor incomplete or unsatisfactory Work items that do not materially impair 
the usefulness of the Work required by the Contract. 

 
 D. Also, see Article 5.24. 
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 E. Also, see Article 7.09. 
 
 

END OF ARTICLE 3 
 
 



NEW BEDFORD HARBOR 
LOWER HARBOR CAD CELL 

 
CONTRACT NO. HDC-FY12-006 GENERAL CONDITIONS 00700 - 22 
Issued for Bid  

ARTICLE 4 - CONTROL OF MATERIALS 
 
4.01 TRADE NAMES AND ALTERNATIVES 
 
 A. An item equal to that named or described in the Specifications may be furnished 

by the Contractor, and the naming of any commercial name, trademark, or other 
identification shall not be construed to exclude any item or manufacturer not 
mentioned by name or as limiting competition, but shall establish a standard of 
equality only.  An item will be considered equal to the item so named or 
described if all of the following requirements are met: 

 
 1. It is at least equal in quality, durability, appearance, strength, safety, 

reliability, operability, maintainability, and design. 
 
 2. It will perform at least equally the function imposed by the general design 

for the Work being contracted for. 
 
 3. It conforms substantially, even with deviations, to the detailed 

requirements for the item specified. 
 
 B. For each item of material the specifications shall provide for either a minimum of 

three brands of material or a description of material which can be met by a 
minimum of three manufacturers or produces, and for the equal of any one of 
said named or described materials. 

 
 C. Burden of proof as to the quality and suitability of alternatives shall be upon the 

Contractor.  The Contractor shall furnish, in writing, all information necessary as 
required by the Engineer, at no additional cost to the Commission.  Requests for 
review of alternative materials will not be accepted by the Engineer from anyone 
other than the Contractor.  The Engineer will be the sole judge as to the quality 
and suitability of alternative materials and the Engineer’s decision will be final. 

 
 D. Information furnished shall state whether or not acceptance of the alternative 

material for use in the Work will require a change in the Contract Drawings or 
Specifications to adapt the design to the alternative and whether or not 
incorporation or use of the alternative in connection with the Work is subject to 
payment of any license fee or royalty.  The Commission does not pay license 
fees and royalties.  Where use of an alternative material involves redesign of or 
changes to other parts of the Work, the cost and the time required to effect such 
redesign or changes will be considered in evaluating the suitability of the 
alternative material and the Contractor shall pay charges incurred by the 
Commission for such redesign or change. 

 
 E. No tests nor action relating to the approval of alternative materials will be made 

until the request for substitution is made in writing by the Contractor 
accompanied by complete data as to the equality of the materials proposed.  
Such request shall be made in ample time to permit approval without delaying 
the Work, but such requests need not be made less than 30 days after receipt of 
Notice to Proceed. 

 
 F. Whenever classification, rating, or other certification by a body, such as 
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Underwriters Laboratories, Inc. (UL), or National Electrical Manufacturers 
Association (NEMA) is a part of the specification for any material, proposals for 
use of alternative materials shall be accompanied by reports from the listed or 
equivalent independent testing laboratory indicating compliance with specification 
requirements. 

 
 G. The Contractor shall pay costs of testing required to prove equality of the 

material proposed. 
 
 H. Approval of an alternative material shall be only for the characteristics or use 

named in such approval, and shall not be used to change or modify any Contract 
requirement, or to establish a basis for subsequent approval for material to be 
used on any other phase of the Work. 

 
4.02 CERTIFICATE OF COMPLIANCE 
 
 A. The use of certain products/materials on the basis of a notarized Certificate of 

Compliance may be allowed under the following conditions: 
 

Before such products/materials are incorporated into the Work, the Contractor 
shall submit to the Engineer, for approval, copies of the manufacturer’s or 
supplier’s statement for each kind of such product/material furnished.  The 
statement shall contain the following information: 

 
 1. Contract to which the product/material is consigned. 
 
 2. Name of the Contractor to which the product/material is supplied. 
 
 3. Kind of product/material supplied. 
 
 4. Quantity of product/material represented by the certificate. 
 
 5. Means of identifying the consignment including, but not limited to, 

labeling, marking or seal number. 
 
 6. Date and method of shipment. 
 
 7. Statement to the effect that the product/material has been tested and 

found in conformity with the pertinent parts of the Contract. 
 
 8. Results of all required tests including the chemical analysis in the case of 

metal; or in lieu of furnishing the results a statement that the results of all 
required tests pertinent to the certificate and not submitted shall be 
maintained available by the undersigned for a period of not less than 3 
years from date of final acceptance. 

 
 9. Signature of a person having legal authority to bind the manufacturer or 

supplier. 
 
 B. If the Contractor has new products/materials purchased for use on a previous 

Commission contract which have never been used and which comply with the 
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Contract Documents, these products/materials may be furnished and installed in 
the Work provided the Contractor submits his own sworn statement certifying that 
such products/materials were purchased for use on a previous contract (name 
and identifying such contact) and that Certificates of Compliance were furnished 
for such products/materials on the previous contract, to which reference can be 
made. 

 
 1. Costs involved in furnishing the certificates shall be borne by the 

Contractor. 
 
 2. Products/materials used on the basis of a Certificate of Compliance may 

be sampled and tested at any time.  The fact that a product/material is 
used on the basis of a Certificate of Compliance shall not relieve the 
Contractor of responsibility for incorporating products/materials in the 
Work which conforms to the requirements of the Contract Documents and 
Specifications any such products/materials not conforming to such 
requirements will be subject to rejection, whether in place or not. 

 
 3. The Engineer reserves the right to refuse to permit the use of 

products/materials on the basis of a Certificate of Compliance alone. 
 
4.03 COMMISSION FURNISHED MATERIALS 
 
 A. Materials furnished by the Commission will be available at locations designated 

in Supplementary Conditions of the Contract Specifications or, if not so 
designated, they will be delivered to the Work site.  Commission furnished 
materials shall be stored and transported to the place of use by the Contractor at 
his expense, including all necessary loading and unloading.  The Contractor’s 
costs of storing, handling, and installing Commission furnished material shall be 
considered as included in the Contract price paid for the item involving such 
Commission furnished material. 

 
 
 B. Contractor shall be responsible for all materials furnished to him, and shall pay all 

demurrage and storage charges as a result of his failure to take delivery of 
Commission furnished material.  The Contractor shall be liable to the 
Commission for the Cost of replacing or repairing Commission furnished material 
lost or damaged from any cause whatsoever after receipt by the Contractor.  The 
costs will be deducted from any moneys due or to become due the Contractor, 
except those amounts when covered under any claims’ payments made under 
insurance policies furnished by the Commission. 

 
 C. Also, see Article 3.06. 
 
4.04 DEFECTIVE MATERIALS 
 
 A. Contractor furnished materials not conforming to the requirements of the 

Contract Documents will be rejected, whether in place or not.  Rejected material 
shall be removed immediately from the site of the Work unless otherwise 
permitted by the Engineer.  No rejected material, the defects of which have been 
subsequently corrected, shall be used in the Work unless approved in writing by 
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the Engineer.  If the Contractor fails to comply promptly with a request by the 
Engineer, made under the provisions of this Article, the Engineer may cause the 
removal and replacement of rejected material and the cost thereof will be 
deducted from any moneys due or to become due the Contractor. 

 
4.05 ASBESTOS MATERIALS 
 
 A. The Contractor shall not furnish or install asbestos or materials containing 

asbestos under this Contract. 
 
4.06 BANNED MATERIALS 
 
 A. Lead Paint 
 
 1. The Contractor shall not furnish or apply lead containing paint on surfaces 

within the limits of the Contract. 
 
 a. A lead containing paint is defined by the Consumer Product Safety 

Commission's Lead Containing Paint Poisoning Prevention Act of 
1979 as any coating whose dried film contains greater than 0.06 
percent by weight of lead. 

 
 

END OF ARTICLE 4 
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ARTICLE 5 - LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 
 
5.01 LAWS TO BE OBSERVED 
 
 A. The Contractor shall keep fully informed concerning all requirements of law, 

including all state and federal laws, county and municipal ordinances, and 
regulations which in any manner affect those engaged or employed in the Work, 
or the materials used, in the Work, or such orders and decrees of bodies or 
tribunals having jurisdiction or authority over the same.  The Contractor shall 
protect, indemnify and hold harmless the Commission and the Engineer, and all 
of their officers, agents, and employees against all claims and liabilities arising 
from or based on the violation of any such requirement of law whether by the 
Contractor, his employees, agents, or subcontractors.  If any discrepancy or 
inconsistency is discovered in the Contract Documents in relation to any such 
requirements of law, the Contractor shall immediately report the facts to the 
Engineer in writing.  The Contract shall be governed by the laws of the 
Commonwealth. 

 
 B. The Contractor, if a foreign corporation (a corporation established, organized, or 

chartered under laws other than those of the Commonwealth) shall comply with 
the provisions of Chapter 181 of the General Laws as amended.  The Contractor 
shall file with the Commission a certificate of the State Secretary stating that 
such corporation has complied with Chapter 181 and the date of such 
compliance. 

 
 C. Other out-of-state business organizations, such as individual proprietorship, 

partnership and joint ventures, shall appoint an agent in this Commonwealth for 
the service of legal process and furnish a copy of such appointment to the State 
Secretary prior to the issuance of a contract by the Commission. 

 
 D. Work shall be in accordance with the Massachusetts State Building Code. 
 
 1. The Contractor shall protect and indemnify the Commission and its 

representatives against any claim or liability arising from or based on the 
violation of any law, ordinance, safety code, regulation, order or decree 
whether caused by the Contractor, its employees or its subcontractors 
employed on the Project. 

 
 2. Such laws, ordinances, codes, regulations, orders, or decrees may 

restrict and limit the Contractor’s working hours or use of certain types of 
equipment on the Project.  The Contractor shall become familiar with 
such restrictions and limitation prior to submitting a Bid. 

 
 3. The Contractor shall give all necessary notices, obtain all permits as 

required and pay all government taxes, fees, and other costs in 
connection with the Work.  The Contractor shall file all necessary 
drawings, prepare all documents, and obtain all necessary approvals of 
all governmental departments that have jurisdiction.  The Contractor shall 
obtain all required Certificates of Inspection prior to acceptance and final 
payment for the Work.  Compensation for conforming to all provisions of 
this Article, except as may be provided otherwise in Supplementary 
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Conditions, shall be considered as included in the prices for the various 
Contract Items of Work and no additional compensation will be allowed 
therefor. 

 
 E. Without limiting the Contractor’s responsibility for ascertaining and complying 

with all applicable laws, ordinances, regulations, orders, and decrees, the 
Contractor’s attention is called particularly to the requirements stated in the 
Sections of Division 1, General Requirements, specifying the general 
requirements for furnishing, installing and operating temporary controls during 
construction. 

 
5.02 PERMITS AND LICENSES 
 
 A. The Contractor shall procure all permits and licenses, pay all charges, fees, and 

taxes and give all notice necessary and incidental to the due and lawful 
prosecution of the Work. 

 
 B. Permits and licenses shall be in the name of the Commission. 
 
5.03 MOTOR VEHICLES 
 
 A. Motor vehicles (except vehicles used solely for transporting employees to and 

from the Contract location) used wholly or in part within the Commonwealth by 
the Contractor or a subcontractor, or by a person directly or indirectly employed 
by them in the execution of the Contract, shall be registered in the 
Commonwealth and bear Massachusetts registration plates. 

 
 B. Motor vehicles used solely for transporting employees to and from the Contract 

location shall be registered as required under Chapter 90, Section 3, of the 
General Laws of the Commonwealth, as amended. 

 
 C. A vehicle shall not be driven on any way, as defined in Section 1 of Chapter 90 of 

the General Laws of the Commonwealth, unless it is constructed or loaded so as 
to prevent any of its load from dropping, shifting, leaking, or otherwise escaping 
therefrom, except that sand may be dropped for the purpose of securing traction, 
or water or other substance may be sprinkled on such a way in cleaning or 
maintaining the same.  (Chapter 85, Section 30, of the General Laws of the 
Commonwealth as amended.) 

 
 D. All diesel construction equipment shall have emission control devices installed, 

such as oxidation catalysts or particulate filters on the exhaust system side of the 
diesel combustion engine equipment. 

 
5.04 INSURANCE REQUIREMENTS 
 
 A. The Contractor shall carry Commercial General Liability Insurance for personal 

injury, bodily injury and property damage with limits not less than $1,000,000 per 
occurrence, $2,000,000 aggregate covering all work performed under this 
Contract.  The insurance should include the following: 

 
 1. All operations. 
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 2. Contractual liability. 
 
 3. Coverage for the so-called "X, C, U" hazards, i.e., collapse of building, 

blasting, and damage to underground property. 
 
 4. Completed operations hazard for a period of at least 2 years following 

acceptance by the Commission of the completed Contract. 
 
 5. Use of watercraft, aircraft when applicable. 
 
 B. Pollution Liability Insurance 
 
 1. The Contractor or his designated subcontractor shall carry Pollution 

Liability in an amount not less than $1,000,000 per occurrence and 
$5,000,000 aggregate, for sudden and gradual occurrences arising out of 
the work being performed under this Contract including, but not limited to, 
all hazardous material identified under this Contract. 

 
 2. The Contractor shall designate the disposal site and furnish a Certificate 

of Insurance from the Disposal Facility for Environmental Impairment 
Liability insurance covering liability for sudden and accidental 
occurrences in the amount of not less than $3,000,000 per occurrence 
and $6,000,000 aggregate and shall also include liability for non-sudden 
occurrences in the amount of not less than $5,000,000 per occurrence 
and $10,000,000 aggregate. 

 
 3. The Contractor shall designate the hauler and furnish a Certificate of 

Insurance from the hauler for Automobile Liability insurance with 
endorsement MCS90 for the liability arising out of the transportation of 
hazardous material with an amount not less than $5,000,000 annual 
aggregate. 

 
 
 4. Certificates of Insurance shall clearly state the hazardous materials 

exposure identified under the Contract. 
 
 C. Automobile Liability Insurance 
 
 1. Include the use of all vehicles; owned, leased, hired and non-owned, with 

limits not less than $1,000,000 combined single limit covering all work 
performed under the Contract. 

 
 D. The Contractor shall carry Worker's Compensation Insurance, including 

Employers Liability Insurance as provided by Chapter 152, as amended, of the 
General Laws of the Commonwealth covering all work performed by him under 
the Contract. 

 
 E. The Contractor shall carry Umbrella Liability Coverage with limits of not less than 

$10,000,000 per occurrence, covering all work performed by him under this 
Contract. 
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 F. The Contractor shall carry Builder's Risk Insurance ("All Risks" form) on a 100 

percent completed value basis for the full insurable portion of such Work for the 
benefit of the Commission, the Contractor and all subcontractors. 

 
 G. The required insurance coverages hereinbefore specified shall be placed with 

insurance companies licensed by the Massachusetts Division of Insurance to do 
business in the Commonwealth of Massachusetts and having a Best’s rating of 
B+ or better, shall be taken out before the Contract is commenced and be kept in 
full force and effect throughout the term of the Contract, shall be primary to and 
non-contributory to any coverages maintained by the Commission, and shall 
require that the Commission be given at least 30 days advance written notice in 
the event of any cancellation or materially adverse change in coverage.  All such 
required insurance, with the possible exception of Pollution Liability Insurance, 
shall be written on an occurrence basis form, as opposed to a claims made basis 
form.  The Commission shall be named as an additional insured under the 
Commercial General Liability, Automobile Liability, Umbrella, Pollution Liability, 
and Builder’s Risk Insurance Policies.  The Workers’ Compensation and 
Employers’ Liability Insurance Policies shall include a waiver of subrogation in 
favor of the Commission.  All such insurance as is required of the Contractor 
shall be provided by or in behalf of all subcontractors to cover their operations 
performed.  The Contractor shall be held responsible for any modifications, 
deviations or omissions in the compliance with these requirements by the 
subcontractors.  At the inception date of the Contract and throughout the term of 
the Contract, the Commission shall be provided with certificates of insurance 
evidencing that such insurance policies are in place and provide coverage as 
required.  The following statement affirming that coverage completely complies 
with contract requirements shall be included in the special items section of the 
certificate or in an attached special items addendum page: 

 
 The aforementioned insurance coverages completely comply with Article 

5.04, Insurance Requirements, paragraphs A through H, inclusive, of New 
Bedford Harbor Development Commission Contract No. HDC-FY12-006. 

 
 H. In the event it is determined during excavation or construction that an asbestos 

condition does exist, a licensed asbestos specialist shall be employed by the 
Contractor to perform the asbestos containment and abatement work.  Prior to 
asbestos containment and abatement work, the Contractor shall, through the 
licensed asbestos specialists, obtain insurance in amounts and types specified 
by the Commission, naming the Commission as an additional insured as its 
interest appears under this Contract.  Payment for this work will be made in 
accordance with Article 7.04. 

 
5.05 PATENTED DEVICES, MATERIAL AND PROCESSES 
 
 A. The Contractor shall indemnify and save harmless the Commission and all 

persons acting for or on behalf of the Commission from all claims and liability of 
any nature or kind, and all damages, cost and expenses, including attorney’s 
fees, arising from or occasioned by an infringement or alleged infringement of 
any patents or patent rights on any invention, process, material, equipment, 
article, apparatus, or any part thereof, furnished and installed by the Contractor, 
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or arising from or occasioned by the use of manufacture thereof, including their 
use by the Commission.  In case such materials, equipment, devices, or 
processes are held to constitute an infringement and their use enjoined, the 
Contractor, at his expense, shall: 

 
 1. Secure for the Commission the right to continue using said materials, 

equipment, devices, or processes by suspension of the injunction or by 
procuring a license or licenses; or 

 
 2. Replace such materials, equipment, devices, or processes with non-

infringing materials, equipment, devices, or processes; or 
 
 3. Modify them so that they become non-infringing, or remove the enjoined 

materials, equipment, devices, or processes and refund the sums paid 
therefor without prejudice to any other rights of the Commission or the 
Engineer. 

 
 B. When Federal funds are involved, patent rights to any patentable result arising 

out of the Work, as well as all information, designs, specifications, know-how, 
data, and findings, shall be made available to the Government for public use, 
unless the Federal Department involved shall, in specific cases where it is legally 
permissible, determine that it is in the public interest that it not be so made 
available. 

 
 
5.06 RESTORATION OF SURFACES OPENED BY PERMIT 
 
 A. Contractor shall not allow any party to make an opening in a street or highway for 

any purpose except upon the direction of the Engineer and the presentation of a 
duly authorized permit or other instrument.  The holder of such a permit or 
instrument shall be considered in the same class as a contractor on an adjacent 
contract and the provisions of Articles 3.05 and 3.06 shall apply. 

 
5.07 FEDERAL PARTICIPATION 
 
 A. This Article is applicable only to contracts where the cost of any portion thereof is 

paid out of Federal funds. 
 
 B. Attention is directed to the provisions of the Urban Mass Transportation Act of 

1964 (U.S. Public Law 88-365), as modified or amended, and any other provision 
of law, or amendments thereto whereby such federal participation is authorized, 
and any regulations properly and lawfully promulgated thereunder, under which 
the United States shall aid the individual states in the development of efficient 
and coordinated mass transportation systems.  When the United States 
government is to pay any portion of the cost of the Contract, the above act of 
Congress provides that the construction work and labor in each State shall be 
done in accordance with the laws of that State and applicable federal laws.  The 
Work embraced in the Contract will, therefore, be subject to such inspection by 
representatives of the U.S. Department of Transportation or other such Federal 
Agency as may be necessary to meet the above requirements.  Such inspection 
shall, however, in no sense make the United States government a party to the 
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Contract, and will in no way interfere with the rights of either party hereunder. 
 
5.08 RELATIONS WITH RAILROAD AND RESPONSIBILITY FOR DAMAGE TO 

RAILROAD 
 
 A. Provisions in these General Conditions, which require the Contractor to protect 

property against damage, and which place upon the Contractor all responsibility 
for damage to property, injury to persons, and loss, expense, and delay to the 
owners of property and others, shall also apply to railway lines or railroads, their 
tenants, licenses, and utility companies which jointly own or use facilities with a 
railroad company (hereinafter collectively and severally referred to as “Railroad”), 
the same as in connection with other kinds of property. 

 
 B. General and special requirements concerning the Contractor’s relations with 

Railroad will be set forth in the Supplementary Conditions.  The Contractor shall 
conform to those requirements in the conduct of his work under the Contract. 

 
 C. The Contractor shall be solely and directly responsible to the owners and 

operators of such properties for any damage, injury expense, loss, or delay which 
may result from the carrying out of the Work to be done under the Contract; and 
if specified in the Supplementary Conditions, the Contractor shall give bond or 
insurance of the kind and in the amount therein specified to each corporation, 
company, partnership, or individual owning or operating any of the properties 
affected, in guarantee of this responsibility.  Any extension of time granted the 
Contractor in which to complete the Contract shall not relieve him or his Surety 
from this responsibility. 

 
 D. If any of the Work required to be done by the Contractor may obstruct the tracks 

of a Railroad or in any way endanger the operation of its trains, and the services 
of a flagman or flagmen or other railroad protective personnel are required by the 
Chief Engineer of the Railroad and men assigned by him for the protection of the 
property and traffic of the Railroad against hazards capable of being caused by 
the Contractor, the cost of all such flagging and protective services shall be 
borne by the Contractor and no compensation therefor will be made other than 
that provided by the Contract unit prices. 

 
5.09 USE OF EXPLOSIVES 
 
 A. Explosives, when necessary for use in the Work, shall not be brought within the 

Contract limits or onto property under the jurisdiction of the Commission, without 
the prior approval of the Commission. 

 
 B. Explosives shall be stored safely under lock and key.  The storage places shall 

be marked conspicuously DANGEROUS - EXPLOSIVES and be in the care of a 
competent watchman at all times.  Storage, handling, and use of explosives shall 
conform to the regulations of the Massachusetts Department of Public Safety, 
federal regulations and local ordinances relating thereto. 

 
 C. The Contractor shall be responsible for all damages resulting from the use of 

explosives.  The Contractor shall exercise care not to endanger life and property, 
including new Work.  When directed, the number and size of the charges shall be 
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reduced.  Flagmen shall be provided, when directed, to warn and keep traffic 
from the danger area.  All persons within the danger area shall be warned and 
given time to withdraw. 

 
 D. Prior to start of the blasting, the Contractor shall give at lease a 48 hour notice 

and a schedule of his operations thereof to the operating official, company, or 
companies leasing, owning, or responsible for pipes, conduits, poles, wires, 
railroad tracks, or any other public or private utility which may be endangered by 
the blasting in order that a representative of said owner or lessee may be present 
at the site.  The Contractor shall take proper precautions to prevent injury to said 
properties during all blasting operations. 

 
5.10 PROTECTION AND RESTORATION OF PROPERTY 
 
 A. Compensation for conforming to all provisions of this Article, unless 

compensation is authorized in writing by the Engineer, as specified in Article 
2.03, or as may be provided otherwise in the Supplementary Conditions, shall be 
considered as included in the prices for the various Contract items of Work and 
no additional compensation will be allowed therefor. 

 
 B. Prior to commencing Work, the Contractor shall record the existing condition of 

abutting property.  The Contractor shall obtain the necessary permission for entry 
and cause a detailed examination to be made of such abutting property as the 
Contractor deems necessary, as required in the Supplementary Conditions, or as 
directed by the Engineer.  The Contractor shall invite the owner, in writing by 
certified mail with return receipt, to be present during the examination.  A 
representative of the Commission shall also be invited.  A complete report of the 
existing conditions, including photographs and video tapes, if required, shall be 
made in triplicate, and signed by the Contractor.  One copy shall be delivered to 
the owner, one to the Commission, and one shall be retained by the Contractor.  
If at any time thereafter a claim for damages or alleged damages is filed by the 
owner or tenant, the Contractor shall make further detailed examinations.  A 
representative of the Commission shall be invited to attend.  All facts as to 
changes between the then existing conditions of said property and those which 
existing at time of the original examination shall be noted and recorded in 
triplicate.  One copy of this report shall be delivered to the owner, one to the 
Commission, and one shall be retained by the Contractor. 

 
 1. In the event that the Contractor cannot obtain from the owner of such 

abutting property permission to enter upon the property for such 
examination, the Contractor shall immediately notify the Commission. 

 
 2. For these detailed examinations, the Contractor shall employ an 

independent person who has had previous experience in examining or 
surveying the conditions of the property and who shall be approved by the 
Commission. 

 
 C. The Contractor shall confine his movements and operations insofar as possible 

to the area within the limits of the Work, and the area outside the limits of the 
Work shall not be disturbed except as directed. 
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 D. The Contractor shall, at no additional cost to the Commission, preserve and 
protect from injury all property either public or private along and adjacent to the 
proposed Work.  The Contractor shall be responsible for and shall repair, at no 
additional cost to the Commission, any and all damage and injury thereto, arising 
out of or in consequence of any act or omission, neglect or misconduct in the 
execution of the Work, or in consequence of the non-execution thereof by the 
Contractor or his employees or subcontractors in the performance of the Work 
covered by the Contract prior to completion and acceptance thereof.  The 
Contractor shall be solely responsible for any trespass upon adjacent property or 
injury thereto, resulting from or in connection with his operations.  The Contractor 
shall be liable for any claims that may be made on account of the felling of trees 
or the deposit of debris of any kind upon private property.  Special care shall be 
exercised during blasting operations to avoid injury to underground structures 
and utilities. 

 
 E. Although the Contract Drawings may indicate the approximate location of existing 

subsurface utilities in the vicinity of the Work, accuracy and completeness of the 
information is not guaranteed by the Commission.  Before commencing any work 
or operations that may endanger or damage subsurface structures, the 
Contractor shall carefully locate all such structures and conduct his operations in 
such manner as to avoid damage thereto.  When necessary, the Contractor shall 
cooperate with representatives of public service and utility companies in order to 
avoid damage to their structures by furnishing and erecting suitable supports, 
props, shoring, or other means of protection.  The Contractor shall not interrupt 
live services until new services have been provided.  All abandoned services 
shall be plugged or otherwise made safe and secure. 

 
 F. If the Contractor desires to temporarily relocate a utility, other than those 

contemplated by the Commission, he shall make the necessary arrangement 
with the appropriate utility company and make reimbursement for the cost 
thereof, at no additional cost to the Commission. 

 
 G. Access to fire hydrants and fire alarm boxes shall be maintained by the 

Contractor throughout the prosecution of the Work.  Hydrants, alarm boxes, and 
standpipe connections shall be kept clear of obstructions and kept visible at all 
times.  If visibility cannot be maintained, the Contractor shall provide clearly 
visible signs and lights showing the locations of fire hydrants, fire alarm boxes, or 
standpipe connections.  Utility companies and municipal agencies having 
facilities within the limits of the Work shall have access to their facilities at all 
times for inspection and repair. 

 
 H. Land monuments and property marks shall be carefully protected by the 

Contractor and if necessary to remove the same, he shall do so only at the 
Engineer’s direction and after a registered land surveyor has witnessed or 
otherwise referenced their location.  If land monuments and/or property marks 
are removed by the Contractor, they shall be replaced by a registered land 
surveyor. 

 
 1. All costs associated with the removal, witnessing and replacement of land 

monuments and/or property marks shall be borne by the Contractor, at no 
additional cost to the Commission. 
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 I. The Contractor shall protect and preserve natural surroundings and roadside 

growth either within or adjacent to the project site from damage or injury due to 
these operations.  The Contractor shall not, except by written permission of the 
Engineer, remove, destroy, or trim roadside trees or shrubs.  Trees or landscape 
features carelessly scarred or damaged by the Contractor’s operations shall be 
removed and replaced or neatly trimmed and restored to their original condition 
as required by the Engineer.  The Contractor shall be responsible for all damage 
to roadside growth due to his operations and shall, without compensation, 
satisfactorily repair or replace all such damaged growth.  Scars on trees shall be 
painted as soon as possible with an approved tree paint. 

 
 J. The Contractor shall protect existing structures, shall provide lights and fences 

and take all other precautions that may be necessary to protect life and property, 
at no additional cost to the Commission.  The Contractor shall carry on all 
operations and use equipment of such types that noise resulting from 
construction operations will be kept to a minimum.  Barriers and bridges shall be 
provided for the protection and use of the public and for the protection of the 
Work as necessary.  The Contractor shall provide and maintain access for 
occupant and customer entrance to and exit from all adjacent buildings and 
property at all times.  All temporary facilities required for the general protection of 
the public and the Work shall be subject to approval of the Commission. 

 
 K. Written notice shall be given by the Contractor to all utility owners or officials and 

to all others concerned with or having charge of public or private owned utilities, 
of his intention to commence operations affecting such utilities at least 1 week in 
advance of the beginning of such operations.  The Contractor shall at the same 
time file a copy of said notices with the Engineer. 

 
5.11 PROTECTION OF PUBLIC LANDS 
 
 A. In the execution of any Work within or adjacent to any state or national forest, 

park, or other public or private lands, the Contractor shall comply with all of the 
regulations of the appropriate authorities having jurisdiction over such forest, 
park, or lands.  The Contractor shall keep the areas in his construction 
operations in an orderly condition and properly dispose of all refuse and 
discarded materials. 

 
 B. The Contractor shall obtain construction permits that may be required for 

Contract operations, not a part of the Contract, in accordance with the 
requirements of the regulations of the appropriate authorities. 

 
 C. The Contractor shall take all reasonable precautions to prevent and suppress 

open fires in any area involved in his construction operations or occupied by him 
as a result of such operations.  The Contractor shall cooperate with the proper 
authorities of the state and federal governments in reporting, preventing, and 
suppressing any open forest fires. 

 
 
5.12 PROTECTION OF FENCES 
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 A. By constructing temporary fences, or by other adequate means, the Contractor 
shall restrain stock from leaving the lands wherein they are confined or from 
trespassing which would be made possible by, or which might result from, the 
removal or destruction of existing fences or the carrying out of any part of the 
Work under the Contract.  The Contractor shall be responsible for all loss, injury, 
or damage that may result from the Contractor’s failure to restrain stock as above 
provided.  Compensation for erecting and maintaining temporary fences and for 
otherwise providing for the restraint of stock shall be considered as included in 
the prices for the various Contract Items and no additional compensation will be 
allowed therefor. 

 
 B. If the Contractor is ordered by the Engineer to construct new right-of-way fences 

or to move and reconstruction existing fences, such Work shall be paid for at the 
unit price bid for same, or as Extra Work. 

 
 C. The Contractor shall use care to avoid damaging existing fences.  The Contractor 

shall repair or replace, at no additional cost to the Commission, and to the 
satisfaction of the Engineer, all fences that are in any way damaged by Contract 
operations. 

 
 D. Tearing down and removal of fences occurring within the right-of-way limits shall 

be considered to be a part of the clearing and grubbing work as set forth in the 
Contract Specifications, and payment therefor included in the payment for 
clearing and grubbing. 

 
5.13 SAFEGUARDING OF EXCAVATIONS 
 
 A. Contractor shall provide safeguards and protections around and in the vicinity of 

excavations necessary to prevent and avoid the occurrence of damage, loss, 
injury, and death to property, animals, and persons because of such excavations.  
Liability for any such damage, loss, injury, or death shall rest with the Contractor. 

 
5.14 DISPOSAL OF MATERIALS OUTSIDE THE WORK SITE 
 
 A. Unless otherwise specified in the Contract Specifications, the Contractor shall 

make his own arrangement for disposing of waste and excess materials outside 
the work site, at no additional cost to the Commission. 

 
 B. Prior to disposing of material outside the Work site, the Contractor shall obtain 

written permission from the owner on whose property the disposal is to be made.  
The Contractor shall file with the Engineer the permit, or a certified copy thereof, 
together with a written release from the property owner absolving the 
Commission from any and all responsibility with the disposal of material on said 
property. 

 
 C. Unless otherwise provided in the Contract Specifications, full compensation for 

all costs involved in disposing of materials as above specified, including all costs 
of hauling, shall be considered as included in the price paid for the Contract Item 
involving such materials and no additional compensation will be allowed therefor. 

 
 D. In the disposal of excavated material, and other waste and excess materials, the 
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Contractor shall adhere to all applicable laws of the Commonwealth of 
Massachusetts and to municipal and local ordinances and regulations.  All routes 
to be used by the Contractor for hauling excavated and other materials shall be 
approved in advance by applicable agencies having jurisdiction.  Excess 
excavated material stockpiled at the site after the demands of this Contract have 
been fulfilled shall be removed from the site by the Contractor and legally 
disposed of off-site.  The Contractor shall restore the site to its original condition, 
prior to stockpiling, subject to direction by the Engineer, at no additional cost to 
the Commission. 

 
5.15 SAFETY AND FIRST AID REQUIREMENTS 
 
 A. The Contractor shall adhere to all precautions necessary to the safety and health 

of the workmen in accordance with provision of Federal Regulation 29 CFR Parts 
1926.58 and 1910.1001, and Massachusetts Regulations 453 CMR 6.00. 

 
 B. The Contractor’s safety program shall be submitted in writing to the Engineer for 

review within five (5) days after receipt of a Notice of Award.  The proposed 
safety program shall include the name, experience, and qualifications of the 
Contractor’s proposed safety representative.  No work at the job site shall begin 
until the Engineer has reviewed the Contractor’s safety program and safety 
representative.  Implementation and enforcement of the safety program for the 
forces of the Contractor and all subcontractors shall be the responsibility of the 
Contractor. 

 
 C. The Contractor’s full-time safety representative shall have a thorough knowledge 

of construction safety and OSHA regulations.  If, in the opinion of the Engineer, 
the Contractor’s safety representative is not effective in carrying out the duties 
assigned and as described below, the Engineer may request, in writing, that the 
Contractor replace the safety representative. 

 
 D. The duties of the safety representative shall include maintenance of the 

Contractor’s safety program, enforcement of safe practices, and the use of safety 
equipment and personal protection equipment, and other such activities as may 
be required by OSHA to maintain job safety and accident prevention.  The safety 
representative shall not be changed, terminated, nor reassigned without the 
written approval of the Engineer. 

 
 E. Attention of the Contractor is specifically directed to the General and 

Supplemental Conditions of this Contract, which shall be made a condition of 
each subcontract entered into pursuant to the Contract.  Further, that the 
Contractor and any subcontractor shall not require any laborer or mechanic 
employed in performance of the Contract to work in surroundings or under 
working conditions which are unsanitary, hazardous, or dangerous to health or 
safety, as determined under construction safety and health standards (Title 29, 
Code of Federal Regulations, Part 1518, Published in the Federal Register on 
April 17, 1971) promulgated by the United States Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety Standards 
Act (83 Stat. 96). 

 
 F. The Commission may stop any work that it considers to be unsafe. 
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5.16 RESPONSIBILITY FOR DAMAGE CLAIMS 
 
 A. The Contractor shall indemnify, defend, and save harmless the Commission and 

all its officers, agents, and employees against all suits, claims, or liability of every 
name and nature, for or due to any injuries to persons or damage to property 
arising out of or in consequence of the acts of the Contractor in the performance 
of the Work covered by the Contract or failure comply with the terms and 
conditions of said Contract, whether by the Contractor or the Contractor’s 
employees or subcontractors. 

 
 B. The Contractor shall be held responsible for any and all claims for damage to 

underground structures and utilities due to Contractor’s operations or to the 
operations of any of the Contractor’s subcontractors. 

 
 C. The Commission agrees to indemnify the Contractor against loss by reason of 

the liability to pay damages to others for entry upon any land included within and 
adjoining the boundaries of the area within which the Work is to be provided as 
set forth in the Contract Documents applying to such Contract or any approved 
changes thereof or for damage sustained upon any lands adjoining said land by 
reason of the flowage or drainage of water thereto or therefrom, in any case 
wherein such damages an interest or easement in such adjoining area, provided 
that the Commission acting by an authorized representative thereof has issued a 
notice in writing to the Contractor prior to the making of any entry upon such 
premises directing or permitting the Contractor to proceed with the Contract and 
to make such entry upon the premises for the purpose of providing the Work 
required by said Contract, or any approved alteration thereof, and provided, 
further, that the Contractor has given notice in writing to the Commission within 
15 days after receiving notice of any claim to come in and settle the same and 
upon the commencement of any action against the Contractor to come in and 
defend said action, but in no event shall any such damage claim be 
compromised or adjusted without the written consent of the Commission.  The 
provisions of this Article shall in no way relieve the Contractor from any liability 
for damage to property of others caused by the Contractor’s negligence or that of 
the Contractor’s employees nor shall they be construed to require the 
Commission to indemnify the Contractor against any loss resulting from such 
acts of negligence. 

 
5.17 CLAIMS AGAINST CONTRACTOR FOR PAYMENT OF LABOR AND MATERIALS 
 
 A. The Contractor shall be responsible for prompt payment for all services, labor, 

equipment, and materials furnished by or through the Contractor for purposes of 
the Contract. 

 
 1. Forthwith after the Contractor receives payment for a periodic estimate, 

the Contractor shall pay to each subcontractor the amount paid for the 
labor performed and the materials furnished by that subcontractor, less 
any amount specified in any court proceedings barring such payment and 
also less any amount claimed due from the subcontractor by the 
Contractor. 
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 2. Not later than 65 days after each subcontractor substantially completes 
its work in accordance with the Contract Documents, the entire balance 
due under the subcontract less amounts retained by the Commission as 
the estimated cost of completing the incomplete and unsatisfactory items 
of work, shall be due the subcontractor; and the Commission will pay that 
amount to the Contractor.  The Contractor shall forthwith pay to the 
subcontractor the full amount received from the Commission less any 
amount specified in any court proceedings barring such payment and also 
less any amount claimed due from the subcontractor by the Contractor. 

 
 3. Each payment made by the Commission to the Contractor pursuant to 

subparagraphs "1" and "2" of this Article for the labor performed and the 
materials furnished by a subcontractor shall be made to the Contractor for 
the account of that subcontractor; and the Commission will take 
reasonable steps to compel the Contractor to make each such payment 
to each such subcontractor.  If the Commission has received a demand 
for direct payment from a subcontractor for any amount which has already 
been included in a payment to the Contractor or which is to be included in 
a payment to the Contractor for payment to the subcontractor as provided 
in subparagraphs "1" and "2", the Commission shall act upon the demand 
as provided in this Article. 

 
 4. If, within 70 days after the subcontractor has substantially completed the 

subcontract work, the subcontractor has not received from the Contractor 
the balance due under the subcontract, including any amount due for 
extra labor and materials furnished to the Contractor, less any amount 
retained by the Commission as the estimated cost of completing the 
incomplete and unsatisfactory items of Work, the subcontractor may 
demand direct payment of that balance from the Commission.  The 
demand shall be by a sworn statement delivered to or sent by certified 
mail to the Commission, and a copy shall be delivered to or sent by 
certified mail to the Contractor at the same time.  The demand shall 
contain a detailed breakdown of the balance due under the subcontract 
work.  Any demand made after substantial completion of the subcontract 
work shall be valid even if delivered or mailed prior to the seventieth day 
after the subcontractor has substantially completed the subcontract work.  
Within 10 days after the subcontractor has delivered or so mailed the 
demand to the Commission and delivered or so mailed a copy to the 
Contractor, the Contractor may reply to the demand.  The reply shall be 
by a sworn statement delivered to or sent by certified mail to the 
Commission and a copy shall be delivered to or sent by certified mail to 
the subcontractor at the same time.  The reply shall contain a detailed 
breakdown of the balance due under the subcontract, including any 
amount due for extra labor and materials furnished to the Contractor and 
of the amount due for each claim made by the Contractor against the 
subcontractor. 

 
 5. Within 15 days after receipt of the demand by the Commission, but in no 

event prior to 70 days after substantial completion of the subcontract 
work, the Commission will make direct payment to the subcontractor of 
the balance due under the subcontract, including any amount due for 
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extra labor and materials furnished to the Contractor, less any amount (1) 
retained by the Commission as the estimated cost of completing the 
incomplete or unsatisfactory items of work, (2) specified in any court 
proceedings barring such payment, or (3) disputed by the Contractor in 
the sworn reply; provided, that the Commission will not deduct from a 
direct payment any amount as provided in part (3) if the reply is not sworn 
to, or for which the sworn reply does not contain the detailed breakdown 
required by subparagraph "4".  The Commission will make further direct 
payment to the subcontractor forthwith after the removal of the basis for 
the deductions from direct payments made as provided in parts (1) and 
(2) of this subparagraph. 

 
 6. The Commission will forthwith deposit the amount deducted from a direct 

payment as provided in part (3) of subparagraph "5" in an interest bearing 
joint account in the names of the Contractor and the subcontractor in a 
bank in Massachusetts selected by the Commission or agreed upon by 
the Contractor and the subcontractor and shall notify the Contractor and 
the subcontractor of the date of the deposit and the bank receiving the 
deposit.  The bank shall pay the amount in the account, including accrued 
interest, as provided in an agreement between the Contractor and the 
subcontractor or as determined by decree of a court of competent 
jurisdiction. 

 
 7. All direct payments and all deductions from demands for direct payments 

deposited in an interest bearing account or accounts in a bank pursuant 
to subparagraph "6" shall be made out of amounts payable to the 
Contractor at the time of receipt of a demand for direct payment from a 
subcontractor and out of amounts which later became payable to the 
Contractor and in the order of receipt of such demands from 
subcontractors.  All direct payments will discharge the obligation of the 
Commission to the Contractor to the extent of such payment. 

 
 8. The Commission will deduct from payments to the Contractor amounts 

which, together with the deposits in interest bearing accounts pursuant to 
subparagraph "6", are sufficient to satisfy all unpaid balances of demands 
for direct payment received from subcontractors.  All such amounts shall 
be earmarked for such direct payments, and the subcontractors shall be a 
right in such deductions prior to any claims against such amounts by 
creditors of the Contractor.  Subcontractor, for contracts awarded as 
provided in paragraph (a) of Section 39M, Chapter 30 of the General 
Laws of the Commonwealth shall mean a person approved by the 
Commission in writing as a person performing labor or both performing 
labor and furnishing materials pursuant to a contract with the Contractor. 

 
5.18 PAYMENT OF TAXES 
 
 A. Contract prices paid for the Work shall include full compensation for all taxes 

which the Contractor is required to pay whether imposed by federal, state, or 
local government, including, without being limited to, federal excise tax. 

 
 1. Fines and penalties, including interest, are the responsibility of the 
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Contractor and all costs associated therewith shall be borne by the 
Contractor, at no additional cost to the Commission. 

 
 B. The Massachusetts Sales Tax, Chapter 64H, Section 6 and the Massachusetts 

Use Tax, Chapter 64I, Section 7, states that these taxes are not applicable to the 
sales of construction materials and supplies incorporated, consumed, employed 
or expended in construction projects of the Commission.  This exemption is also 
applicable to rental charges for construction vehicles, equipment, and machinery 
rented, specifically for use on the site of the Commission’s construction projects.  
Bidders are directed to exclude any allowance for Sales or Use Tax from their 
Bid Form as said tax would relate to the foregoing specific categories. 

 
5.19 CLAIMS OF CONTRACTOR FOR COMPENSATION 
 
 A. No person or corporation, other than the signer of the Contract as Contractor, 

now has any interest hereunder, and no claim shall be made or be valid; and 
neither the Commission nor any member, agent, or employee thereof, shall be 
liable for, or be held to pay, any money except as provided in Articles 2.02, 2.03, 
2.04, 2.05, 7.02 and the Agreement. 

 
 B. All claims of the Contractor for compensation other than as provided for in the 

Contract due to any act of omission or commission by the Commission or its 
agents must be made in writing to the Engineer within 10 days after the 
beginning of any work or the sustaining of any damage due to such act.  Such 
written statement shall contain a description of the nature of the Work provided or 
damage sustained; and the Contractor, shall on or before the 15th day of the 
month succeeding that in which such Work is performed or damage sustained file 
with the Engineer an itemized statement of the details and amount of such work 
or damage.  Unless such statement shall be made as required, the claim for 
compensation shall be forfeited and invalidated, and the Contractor shall not be 
entitled to payment due to any such work or damage.  Such notice by the 
Contractor and the keeping of costs by the Engineer shall not in any way be 
construed as proving the validity of the claim.  The provisions of this paragraph 
shall not apply to changes in quantities as provided under Article 2.05 or to Extra 
Work ordered by the Engineer in writing. 

 
 C. On the basis of information provided in writing by the Contractor’s own 

employees, servants, or agents, the Contractor shall certify, in writing, that the 
Work for which he is claiming payment, other than as provided for in the 
Contract, is work actually performed, and the costs as shown are the amounts 
legally due for providing such Work for which payment is claimed. 

 
 D. The Engineer will determine all questions as to the amount and value of such 

Work, and the fact and extent of such damage and will notify the Contractor in 
writing of this determination. 

 
 E. Acceptance by the Contractor of the final payment made under the provisions of 

Article 7.09 shall operate as and shall be a release to the Commission and every 
member, agent, and employee thereof, from all claim and liability to the 
Contractor for anything done or furnished for, or relating to, the Work, or for any 
act or neglect of the Commission or of any person relating to or affecting the 
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Work except the claim against the Commission for the remainder, if any there be, 
of the amounts kept or retained as provided in Article 5.17.  For claims for 
extensions of time, see Article 6.08. 

 
5.20 OPENING PORTIONS OF CONTRACT FOR OPERATION OR OCCUPANCY 
 
 A. Any portion of the Work which is in acceptable condition for operation or 

occupancy may be opened for operation or occupancy as directed in writing by 
the Commission, but such operation or occupancy shall not be construed as an 
acceptance of the Work or part thereof, nor shall it act as a waiver of any of the 
provisions of the Contract Specifications or of the Contract; provided, however, 
that on such portions of the Work as are opened for such use, the Contractor 
shall not be required to assume any expense entailed in maintaining that portion 
of the Work opened for operation or occupancy.  The Commission will be 
responsible for maintenance and any damage to the Work caused solely by the 
operation or occupancy of any portion of the Contract which has been opened to 
operations or occupancy as stipulated above, and it may order the Contractor to 
repair or replace such damage, whereupon the Contractor shall make such 
repairs at Contract unit prices so far as the same are applicable, or as Extra 
Work under the provisions of Article 2.03, if there are no applicable items in the 
Contract. 

 
 B. If the Contractor is dilatory in completing shoulders, drainage structures or other 

similar items of the Work, the Engineer may order all or a portion of the Work 
open to traffic, but in such event the Contractor shall not be relieved of his liability 
and responsibility during the period the Work is so opened prior to final 
acceptance.  The Contractor shall conduct the remainder of his construction 
operations so as to cause the least obstruction to traffic.  Additional costs 
incurred by the Contractor in conducting the remainder of his operations due to 
his being dilatory with parts of the Work shall be assumed by the Contractor, at 
no additional cost to the Commission. 

 
5.21 CONTRACTOR'S RESPONSIBILITY FOR THE WORK 
 
 A. Until final written acceptance of the Work, the Contractor shall have the charge 

and care of the Work.  The Contractor shall take every necessary precaution 
against injury or damage to the Work by action of the elements, or from any other 
cause, whether arising from the execution of the non-execution of the Work, and 
especially when blasting is to be done. 

 
 B. Except as provided in Article 2.09, the Contractor shall bear all losses resulting 

from or due to the amount or the character of the Work or because the nature of 
the land in or on which the Work is done is different from that which was 
estimated or expected, or due to bad weather or other causes. 

 
 C. The Contractor shall rebuild, repair, restore, and make good all injuries or 

damages to any portion of the Work occasioned by any cause before its 
completion and final acceptance, and shall bear the expense thereof, except 
damage to the Work due to war, whether or not declared, civil war, insurrection, 
rebellion or revolution, or to any act or condition incident to any of the foregoing, 
to “Acts of God” (limited to hurricane, tornado, cyclone and earthquake as 
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classified by the United States Weather Bureau for the particular locality and for 
the particular season of the year, and in addition thereto, damages resulting 
directly from flooding from any of the aforementioned “Acts of God”).  The repair 
of such damages shall be done by the Contractor and paid for at the respective 
Contract unit prices for the quantity and items of Work involved.  In any case in 
which the estimate for replacing such Work or repairing such damage caused by 
war, whether or not declared, civil war, insurrection, rebellion or revolution, or to 
any act or condition incident to the foregoing, or an “Act of God” combined with 
any previously authorized Extra Work results in a change of such magnitude as 
to be incompatible with competitive bid status, the Commission reserves the right 
to terminate the Contract and to call for new bids and award a new Contract for 
such Work.  In the event a Contract is terminated for such reason, the 
Commission will pay the Contractor such sum as may be due for Work performed 
up to the date of the “Act of God,” or of damage directly due to war, whether or 
not declared, civil war, insurrection, rebellion or revolution, or to any act or 
condition incident to any of the foregoing and will also take over and pay for any 
material stored at the site of the Work provided said material was intended to be 
and could have been incorporated into the Work; the Commission will also take 
over and pay for any material which was being especially fabricated for 
incorporation into the Work, provided, however, that as a condition precedent to 
the Commission’s liability for such material, the Contractor is legally liable 
therefor and the material was intended to be and could have been incorporated 
in the Work. 

 
 D. Issuance of an estimate of any part of the Work done will not be construed as 

final acceptance of any Work completed up to that time. 
 
 E. Should the Contractor fail to take prompt action whenever conditions make it 

necessary, the Commission will make emergency repairs or cause the same to 
be made, with the stipulation that the costs for such repairs shall be charged 
against the Contractor and deducted from moneys due the Contractor. 

 
 F. In case of suspension of Work from any cause whatever, the Contractor shall be 

responsible for the Contract and shall take such precautions as may be 
necessary to prevent damage to the Work, provide suitable drainage, and shall 
erect any necessary temporary structures, signs, or other facilities, at no 
additional cost to the Commission.  The Contractor shall also maintain in an 
acceptable growing condition all living material in newly established plantings, 
seedings, and soddings furnished under the Work, and take adequate 
precautions to protect new tree growth and other important vegetative growth 
against injury. 

 
5.22 CONFLICT OF INTEREST 
 
 A. It is understood and agreed that no gift, loan, or other thing of value has been or 

shall be given to any employee, agent, or officer of the Commission in connection 
with the award or performance of the Contract.  Also no employment shall be 
given to and no renting, leasing, or purchasing of equipment, supplies, or 
materials shall be arranged or made with or through any employee, agent, or 
office of the Commission by the Contractor. 
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 B. No board member, officer or employee of the Commission, officer or employee of 
any independent authority, political subdivision of the Commonwealth of 
Massachusetts, officer, employee or elected official or any city, county, or town 
authority within the Commonwealth of Massachusetts, during his/her tenure and 
for 1 year thereafter shall have any interest, direct or indirect, in this Contract or 
the proceeds thereof. 

 
 C. No member of or delegate to the Congress of the United States shall be admitted 

to any share or part of this Contract or to any benefit arising therefrom. 
 
5.23 PERSONAL LIABILITY OF COMMISSION OFFICIALS 
 
 A. In carrying out any of the provisions of the Contract Documents, or in exercising 

any power or authority granted to them by or within the scope of the Contract, 
there shall be no liability upon the Director, Engineer, or their authorized 
representatives, either personally or as officials of the Commission, it being 
understood that in all such matters they act solely as agents and representatives 
of the Commission. 

 
5.24 NO WAIVER OF LEGAL RIGHTS 
 
 A. Commission shall not be precluded or stopped by any measurement, estimate, or 

certificate made either before or after the completion and acceptance of the Work 
and payment therefor, from showing the true amount and character of the Work 
provided and materials furnished by the Contractor, nor from showing that any 
such measurement, estimate, or certificate is untrue or is incorrectly made, nor 
that the Work or materials do not in fact conform to the Contract.  The 
Commission shall not be precluded or estopped, notwithstanding any such 
measurement, estimate, or certificate and payment in accordance therewith, from 
recovering from the Contractor or the Contractor’s Sureties, or both, such 
damage as it may sustain by reason of the Contractor’s failure to comply with the 
terms of the Contract.  Neither the acceptance by the Commission, or any 
representative of the Commission, nor any payment for or acceptance of the 
whole or any part of the Work, nor any extension of time, nor any possession 
taken by the Commission, shall operate as a waiver of any portion of the 
Contract or of any power herein reserved, or of any right to damages.  A waiver 
of any breach of the Contract shall not be held to be a waiver of any other or 
subsequent breach.  Any remedy provided in the Contract shall be taken and 
construed as cumulative, that is, in addition to each and every other remedy 
herein provided; and the Commission shall also be entitled as of right to writ of 
injunction against any breach of any of the provisions of the Contract. 

 
5.25 LABOR, LODGING, BOARD, MAXIMUM HOURS OF EMPLOYMENT, KEEPING OF 

PAYROLL RECORDS 
 
 A. Every employee in public work shall lodge, board, and trade where and with 

whom the employee elects; and no person or person’s agents or employees 
under contract with the Commission for the doing of public work, shall directly or 
indirectly require as a condition of employment therein, that the employee shall 
lodge, board, or trade at a particular place or with a particular person (Chapter 
149, Section 25 of the General Laws of the Commonwealth). 
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 B. No laborer, workman, mechanic, foreman, or inspector working within this 

Commonwealth, in the employ of the Contractor, subcontractor, or other person 
doing or contracting to do the whole or a part of the Work contemplated by the 
Contract, shall be required or permitted to work more than 8 hours in any one 
day or more than 48 hours in any one week, or more than six days in any one 
week, except in cases of emergency.  The Commission or the Contractor or any 
subcontractor may employ laborers, workmen, mechanics, foremen, and 
inspectors for more than 8 hours in any day in the work to be done or under the 
Contract when, in the opinion of the Director of the Department of Labor and 
Workforce Development, public necessity so requires.  (Chapter 149, Section 34 
of the General Laws of the Commonwealth, as amended.) 

 
 C. Upon request of the Engineer or the Massachusetts Department of Labor and 

Industries, the Contractor shall furnish certified copies of any or all payrolls for 
the Contract, showing the name, address, and occupational classification of each 
employee on said Works, and the hours worked by, and the wages paid to each 
such employee.  Such payroll shall also include the rates paid for rented trucks or 
rental equipment of any kind used on the Work.  This requirement shall also 
apply to the work of any subcontractor, having a subcontract for any of the Work 
performed on the Contract.  Such records shall be kept in such manner as the 
Director of the Department of Labor and Workforce Development shall prescribe, 
and shall be open to inspection by the Engineer or any authorized representative 
of the Department of Labor and Workforce Development at any reasonable time 
and as often as may be necessary. 

 
 D. In case the Work covered by the Contract is financed from federal funds, the 

above provisions relative to the hours of employment shall be subject to such 
revision and amendment as are required by the rules and regulations controlling 
the expenditures of such federal funds. 

 
5.26 EQUAL OPPORTUNITY CLAUSE 
 
 During the performance of the Contract, the Contractor agrees as follows: 
 
 A. The Contractor shall not discriminate against any employee or applicant for 

employment because of race, creed, color, religion, sex, or national origin.  The 
Contractor shall take affirmative action to ensure that applicants are employed, 
and that employees are treated during employment without regard to their race, 
creed, color, religion, sex, or national origin.  Such action shall include, but not be 
limited to, the following: Employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termination; rates of pay or other 
forms of compensation; and selection for training, including apprenticeship.  The 
Contractor agrees to post in conspicuous places, available to employees and 
applicants for employment, notices to be provided setting forth the provisions of 
this nondiscrimination clause. 

 
 B. The Contractor shall, in all solicitations or advertisements for employees placed 

by or on behalf of the Contractor, state that all qualified applicants shall receive 
consideration for employment, without regard to race, creed, color, religion, sex, 
or national origin. 
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 C. The Contractor shall send to each labor union or representative of workers with 

which he has a collective bargaining agreement or other contract or 
understanding, a notice advising the said labor union or workers’ representatives 
of the Contractor’s commitments under this section, and shall post copies of the 
notice in conspicuous places available to employees and applicants for 
employment. 

 
 D. The Contractor shall comply with all provisions of Executive Order 11246 of 

September 24, 1965, as amended, and of the rules, regulations, and relevant 
orders of the Secretary of Labor. 

 
 E. The Contractor shall furnish all information and reports required by Executive 

Order 11246 of September 24, 1965, as amended, and by rules, regulations, and 
orders of the Secretary of Labor, or pursuant thereto, and will permit access to 
his books, records, and accounts of investigation to ascertain compliance with 
such rules, regulations, and orders. 

 
 F. In the event of the Contractor’s noncompliance with the nondiscrimination 

clauses of the Contract or with any of the said rules, regulations, or orders, the 
Contract may be cancelled, terminated, or suspended in whole or in part; and the 
Contractor may be declared ineligible for further Government contracts or 
federally assisted construction contracts in accordance with procedures 
authorized in Executive Order 11246 of September 24, 1965, as amended, and 
such other sanctions may be imposed and remedies invoked as provided in 
Executive Order 11246 of September 24, 1965, as amended, or by rules, 
regulations, or orders of the Secretary of Labor, or as otherwise provided by law. 

 
 G. The Contractor shall include the portion of the sentence immediately preceding 

paragraph "A" and the provisions of paragraphs "A" through "G" in every 
subcontract or purchase order unless exempted by rules, regulations, or orders 
of the Secretary of labor issued pursuant to Section 204 of Executive Order 
11246 of September 24, 1965, as amended, so that such provision shall be 
binding upon each subcontractor or vendor.  The Contractor shall take such 
action with respect to any subcontract or purchase order as the administering 
agency may direct as a means of enforcing such provisions, including sanctions 
for noncompliance.  Provided, however, that in the event a Contractor becomes 
involved in, or is threatened with, litigation with a subcontractor or vendor as a 
result of such direction by the administering agency, the Contractor may request 
the United States to enter into such litigation to protect the interests of the United 
States. 

 
 H. Applicable Massachusetts and Federal Anti-Discrimination Requirements are 

contained in the Supplementary Conditions. 
 
 
5.27 REQUIREMENTS OF CHAPTER 30, SECTION 39R OF THE GENERAL LAWS OF 

THE COMMONWEALTH OF MASSACHUSETTS 
 
 A. The words defined below shall have the meaning stated whenever they appear in 

this subsection: 
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 1. “Contractor” means any person, corporation, partnership, joint venture, 

sole proprietorship, or other entity awarded a contract pursuant to Section 
39M of Chapter 30 of the General Laws of the Commonwealth. 

 
 2. “Contract” means any contract awarded or executed pursuant to Section 

39M of Chapter 30 of the General Laws of the Commonwealth. 
 
 3. “Records” means books of original entry, accounts, checks, bank 

statements and all other banking documents, correspondence, 
memoranda, invoices, computer printouts, tapes, discs, papers and other 
documents or transcribed information of any type, whether expressed in 
ordinary or machine language. 

 
 4. “Independent Certified Public Accountant” means a person duly 

registered in good standing and entitled to practice as a certified public 
accountant under the laws of the place of this person’s residence or 
principal office and who is in fact independent.  In determining whether an 
accountant is independent with respect to a particular person, appropriate 
consideration should be given to all relationships between the accountant 
and that person or any affiliate thereof.  Determination of an accountant’s 
independence shall not be confined to the relationships existing in 
connection with the filing of reports with the awarding authority. 

 
 5. “Audit”, when used in regard to financial statements, means an 

examination of records by an independent certified public accountant in 
accordance with generally accepted accounting principles and auditing 
standards for the purpose of expressing a certified opinion thereon, or, in 
the alternative, a qualified opinion or a declination to express an opinion 
for stated reasons. 

 
 6. “Accountant’s Report”, when used in regard to financial statements, 

means a document in which an independent certified public accountant 
indicates the scope of the audit which he/she has made and sets forth 
his/her opinion regarding the financial statements taken as a whole with a 
listing of noted exceptions and qualifications, or an assertion to the effect 
that an overall opinion cannot be expressed.  When an overall opinion 
cannot be expressed the reason therefor shall be stated.  An accountant's 
report shall include as a part thereof a signed statement by the 
responsible corporate officer attesting that management has fully 
disclosed all material facts to the independent certified public accountant, 
and that the audited financial statement is a true and complete statement 
of the financial condition of the Contractor. 

 
 7. “Management”, when used herein, means the chief executive officers, 

partners, principals or other person or persons primarily responsible for 
the financial and operational policies and practices of the Contractor. 

 
 8. Accounting terms, unless otherwise defined herein, shall have a meaning 

in accordance with generally accepted accounting principles and auditing 
standards. 
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 B. Subsection A2 hereof notwithstanding, every agreement or contract awarded or 

executed pursuant to Section 39M of Chapter 30 of the General Laws of the 
Commonwealth shall provide that: 

 
 1. The Contractor shall make, and keep for at least 6 years after final 

payment, books, records, and accounts which in reasonable detail 
accurately and fairly reflect the transactions and dispositions of the 
Contractor, and 

 
 2. Until the expiration of 6 years after final payment, the awarding authority, 

office of inspector general, and the deputy commissioner of capital 
planning and operations shall have the right to examine any books, 
documents, papers or records of the Contractor or his/her subcontractors 
that directly pertain to, and involve transactions relating to, the Contractor 
or his/her subcontractors, and 

 
 3. If the agreement is a contract as defined herein, the Contractor shall 

describe any change in the method of maintaining records or recording 
transactions which materially affect any statements filed with the 
awarding authority, including in his/her description the date of the change 
and reasons therefore, and shall accompany said description with a letter 
from the Contractor’s independent certified public accounting approving 
or otherwise commenting on the changes, and 

 
 4. If the agreement is a contract as defined herein, the Contractor has filed a 

statement of management on internal accounting controls as set forth in 
paragraph "C" below prior to the execution of the contract, and 

 
 5. If the agreement is a contract as defined herein, the Contractor has filed 

prior to the execution of the contracts and will continue to file annually, an 
audited financial statement for the most recent completed fiscal year as 
set forth in paragraph "D" below. 

 
 C. Every Contractor awarded a contract shall file with the awarding authority a 

statement of management as to whether the system of internal accounting 
controls of the Contractor and its subsidiaries reasonably assures that: 

 
 1. Transactions are executed in accordance with management’s general 

and specific authorization. 
 
 2. Transactions are recorded as necessary: 
 
 a. To permit preparation of financial statements in conformity with 

generally accepted accounting principles, and 
 
 b. To maintain accountability for assets; 
 
 3. Access to assets is permitted only in accordance with management’s 

general or specific authorization; and 
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 4. The recorded accountability for assets is compared with the existing 
assets at reasonable intervals and appropriate action was taken with 
respect to any difference. 

 
Every Contractor awarded a contract shall also file with the awarding authority a 
statement prepared and signed by an independent certified public accountant, 
stating that he/she has examined the statement of management on internal 
accounting controls, and expressing an opinion as to 

 
 5. Whether the representation of management in response to this paragraph 

and paragraph "B" above are consistent with the result of management’s 
evaluation of the system of internal accounting controls; and 

 
 6. Whether such representations of management are, in addition, 

reasonable with respect to transactions and assets in amounts which 
would be material when measured in relation to the applicant’s financial 
statements. 

 
 D. Every Contractor awarded a contract by the Commonwealth or by any political 

subdivision thereof shall annually file with the awarding authority during the tem 
of the contract a financial statement prepared by an independent certified public 
accountant on the basis of an audit by such accountant.  The final statement filed 
shall include the date of final payment.  All statements shall be accompanied by 
an accountant’s report. 

 
 E. The office of inspector general, the deputy commission for capital planning and 

operations and any other awarding authority shall enforce the provisions of this 
section.  The deputy commissioner of capital planning and operations may after 
providing an opportunity for the inspector general and other interested parties to 
commend, promulgate pursuant to the provisions of Chapter 30A of the General 
Laws of the Commonwealth such rules, regulations and guidelines may be 
applicable to all awarding authorities.  A Contractor’s failure to satisfy any of the 
requirements of this section may be grounds for disqualification pursuant to 
Section 44C of Chapter 149 of the General Laws of the Commonwealth. 

 
Note: The record retention aspects of this subsection apply to all contracts awarded by 
the Commission regardless of value.  The requirements relative to the internal auditing 
and management controls, including the filing of an annual statement, apply to contracts 
awarded with a value greater than $100,000. 
 
 

END OF ARTICLE 5 
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ARTICLE 6 - PROSECUTION AND PROGRESS 
 
6.01 SUBLETTING OR ASSIGNMENT OF CONTRACT 
 
 A. The Contractor shall give personal attention to the fulfillment of the Contract and 

shall keep the Work under control. 
 
 B. The Contractor shall not sublet, sell, transfer, assign, or otherwise dispose of the 

Contract or any portion thereof, or of the Contractor’s right, title, or interest 
therein, without written consent of the Commission.  If consent is given, the 
Contractor shall be permitted to sublet a portion thereof, but shall provide with 
the Contractor’s own organization, Work amounting to not less than 50 percent of 
the original total Contract amount, except that any items designated in the 
Contract as Filed Sub-Bid Classes of Work shall be provided by Filed Sub-Bid 
Subcontractors and the amount of any such Filed Sub-Bid Classes of Work 
provided by Filed Sub-Bid Subcontractors may be deducted from the total 
amount in computing the amount of Work required to be provided by the 
Contractor’s own organization.  No subcontracts, or transfer of contract, shall in 
any case release the Contractor from liability under the Contract and bonds. 

 
 1. The provisions of Chapter 149, Section 44A through Section 44I, 

inclusive, of the General Laws of the Commonwealth of Massachusetts 
with respect to sub-bidders on buildings will apply when so indicated in 
the Notice to Bidders. 

 
 C. Consent to sublet any part of the Work shall not be construed to be an approval 

of the said subcontract or of any of its terms, but shall operate only as an 
approval of the making of a subcontract between the Contractor and 
subcontractor. 

 
 D. A subcontractor (vendor, or supplier) will be recognized only in the capacity of an 

employee or agent of the Contractor, and the subcontractor’s removal may be 
required as in the case of an employee. 

 
 E. As soon as practicable after execution of the Contract, the Contractor shall 

submit to the Commission applications for approval of subcontractors for any part 
of the Work it is proposed to sublet.  In addition to stating the name and address 
of the proposed subcontractor, each application shall give the items, or any 
portions thereof, proposed to be sublet by item number and description, and the 
total value of the Work proposed to be sublet based on the primary contract unit 
prices where established, or, where not established, on the approved breakdown 
estimate of a lump sum price required under Article 7.06 and not on the amount 
of the subcontract.  The application shall also show pertinent information in order 
to enable the Commission to ascertain whether the proposed subcontractor is 
reliable and able to perform the work. 

 
 F. The Contractor shall direct the attention of subcontractors to the requirements of: 
 
 1. Article 5.04 regarding insurance requirements, the minimum wage rates 

as determined by the Division of Occupational Safety of the Department 
of Labor and Workforce Development, and the provisions of Articles 5.25 



NEW BEDFORD HARBOR 
LOWER HARBOR CAD CELL 

 
CONTRACT NO. HDC-FY12-006 GENERAL CONDITIONS 00700 - 50 
Issued for Bid  

and 5.26. 
 
 2. Chapter 30, Section 39L, of the General Laws of the Commonwealth, 

requires under "1" above that the Commonwealth and every county, city, 
town, district, board, commission shall not enter into a contract for such 
Work with, and shall not approve as a subcontractor furnishing labor and 
materials for a part of any such Work, a foreign corporation which has not 
filed with the Commission a certificate of the State Secretary stating that 
such corporation has complied with Sections 3 and 5 of Chapter 181 and 
the date of such compliance.  Chapter 181, Section 3, requires foreign 
corporations to appoint the Secretary of the Commonwealth as an 
attorney for service of process, and Section 5, Chapter 181, requires 
foreign corporations to file certain documents with the Secretary of State 
which will permit them to do business in Massachusetts. 

 
 G. The Contractor shall direct the attention of subcontractors and all suppliers of 

material to the requirements of Article 3.09. 
 
6.02 PROSECUTION OF WORK 
 
 A. The Contractor shall commence Work within 15 calendar days from the date of 

the mailing of the executed Contract by the Commission to the Contractor, unless 
otherwise directed in writing by the Commission.  The Contractor shall complete 
the Work within the days specified. 

 
 B. Should the prosecution of the Work for any reason be discontinued, the 

Contractor shall notify the Engineer at least 24 hours in advance of resuming 
operations. 

 
 C. If in the Commission's judgement it is necessary at any time, the Contractor shall 

when directed, employ such forces and equipment for one or more additional 
shifts as will be required to insure the proper and timely completion of the Work. 

 
 D. The Contractor shall not provide work at any time when conditions are unsuitable 

for its execution, safety, and permanence.  This provision shall not be interpreted 
as constituting any waiver, release or lessening of the Contractor’s obligation to 
bring the Work to entire completion within the Contract time stipulated therefor. 

 
 E. The Contractor shall not receive any additional compensation for the 

requirements of this Article. 
 
6.03 REMOVAL OR DEMOLITION OF BUILDINGS AND LAND TAKINGS 
 
 A. When the removal or demolition of buildings within the Contract limits is done 

under other and separate contracts, the provisions of Article 3.06 shall apply.  
The Commission will not be held liable for any expense to the Contractor due to 
any delay or interference with his Work, due to removal or demolition of the 
buildings, or due to any failure to remove or demolish any buildings, or due to the 
necessary land takings. 

 
 B. No allowance of any kind will be made except as provided in Article 6.08. 
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6.04 LIMITATIONS OF OPERATIONS 
 
 A. The Contractor shall conduct the Work at all times in such a manner and in such 

sequence as will assure the least interference with vehicular, marine, and 
pedestrian traffic, operations of railroads, and occupant and consumer entrance 
to and exit from adjacent buildings and property.  The Contractor shall have due 
regard to the location of detours and to the provisions for handling traffic.  The 
Contractor shall not open up work to the prejudice or detriment of work already 
started. 

 
 B. Public ways shall be maintained clean and clear of spillage from trucks hauling 

concrete, excavated material, fill, and other construction materials to and from 
the construction site.  Demolition materials, excavation, and other materials 
hauled to and from the site shall be contained in enclosed vehicles that will 
prevent spillage onto streets. 

 
 1. The Contractor shall make maximum effort to minimize the amount of 

traffic to and from the site, which may include scheduling of deliveries, 
maximizing loads per delivery or other measures as may be required to 
avoid public nuisance. 

 
 2. Maintain the existing pedestrian crosswalks and pedestrian sidewalk 

circulation. 
 
 C. Maintenance of Marine Traffic 
 
 1. Where the Work involves dredging, other construction activities, or the 

use of floating equipment in navigable waters, the Work shall be so 
conducted as to cause no unnecessary delay or obstruction to the free 
passage of marine traffic. 

 
 2. The Work shall be conducted in accordance with the applicable 

regulations of the United States Army Corps of Engineers and the United 
States Coast Guard. 

 
6.05 CHARACTER OF WORKMEN, METHODS AND EQUIPMENT 
 
 A. The Contractor shall at all times employ sufficient labor and equipment to 

prosecute the several classes of work to full completion in the manner and time 
required by the Contract Documents. 

 
 B. The Contractor shall provide all cutting, fitting, and patching of the work that may 

be required to make its several parts fit together properly, and shall not endanger 
any work by cutting, excavating, or otherwise altering the work in any part 
thereof. 

 
 C. The Contractor shall employ only competent persons and subcontractors to do 

the Work.  In addition, the Contractor shall hire persons, who, in the opinion of 
the Engineer are well qualified to direct, advise or perform certain specialized 
types of work as described in the Specifications. 
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 D. All workmen shall have sufficient skill and experience to perform the Work 

assigned to them.  Workmen engaged in special work or skilled work shall have 
sufficient experience in such work and in the operations of the equipment 
required to perform all work properly and satisfactorily. 

 
 E. Any person employed by the Contractor or by any subcontractor who, in the 

Engineer’s judgement, does not perform the work in a proper and skilled manner 
or is intemperate or disorderly or otherwise unsatisfactory or not employed in 
accordance with the provisions of Article 5.25, shall at the written request of the 
Engineer, be removed by the Contractor or subcontractor employing such 
person, and shall not be employed again in any portion of the Work without the 
approval of the Engineer. 

 
 F. Should the Contractor fail to take the necessary action to remove such person or 

persons as required above, or fail to furnish suitable and sufficient personnel for 
the proper prosecution of the Work, the Engineer may suspend the Work by 
written notice until such orders are complied with. 

 
 G. The Contractor shall employ engineers registered in the Commonwealth of 

Massachusetts, qualified superintendents, foremen, and other supervisory 
employees to plan all construction operations and to represent the Contractor at 
all of the several parts of the Work and they shall be present at all times while the 
Work entrusted to them is in progress and shall be informed thoroughly regarding 
the Work. 

 
 H. All equipment used on the Work shall be of sufficient size and in such 

mechanical condition as to meet the requirements of the Work and to produce a 
satisfactory quality of work.  Equipment used on any portion of the Work shall be 
such that no injury to city streets, highways, or adjacent property will result from 
its use. 

 
 I. When methods and equipment to be used by the Contractor in accomplishing the 

construction are not prescribed in the Contract, the Contractor may use any 
methods or equipment that demonstrate to the satisfaction of the Engineer the 
ability to accomplish the Work in conformity with the requirements of the 
Contract. 

 
 J. When the Contract Documents specify the methods and equipment by which the 

construction shall be performed, such methods and equipment shall be used 
unless otherwise authorized in writing by the Engineer.  If the Contractor desires 
to use a method or type of equipment other than that specified, such approval 
should be requested in writing from the Engineer.  The request shall include a full 
description of the methods and equipment proposed to be used as an 
explanation of the reasons for desiring to make the change.  If written approval is 
given, it will be on the condition that the Contractor shall be fully responsible for 
producing construction work in conformity with the Contract requirements.  If after 
trial use of the substituted methods or equipment, the Engineer determines that 
the Work produced does not meet Contract requirements, the Contractor shall 
discontinue the use of the substitute method or equipment and shall complete the 
remaining construction with the specified methods and equipment.  The 
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Contractor shall remove the deficient Work and replace it with Work of specified 
quality, or take such other corrective action as the Engineer may direct.  No 
changes will be made in basis of payment for the construction items involved nor 
in Contract time as a result of authorizing a change in methods or equipment 
under these provisions. 

 
6.06 DELAY AND SUSPENSION OF WORK 
 
 A. The Engineer has the authority to delay the commencement of the Work and 

delay or suspend any portion thereof, for such period or periods as it may be 
deemed necessary, because of conditions beyond the control of the Commission 
or the Contractor, for the failure of the Contractor to correct conditions unsafe for 
the general public; for failure to carry out provisions of the Contract; for failure to 
carry out orders; for causes and conditions considered unsuitable for the 
prosecution of the Work; for acts of third persons not a party to the Contract; or 
for any other cause, condition, or reason deemed to be in the public interest. 

 
 B. Upon receipt of written order of the Engineer, the Contractor shall immediately 

delay the commencement of the Work or delay or suspend any portion thereof in 
accordance with said order.  Work shall not be suspended or delayed without 
prior written approval or order of the Engineer.  The work shall be resumed when 
conditions warrant or deficiencies have been corrected and the conditions of the 
Contract satisfied as ordered or approved in writing by the Engineer.  The 
Contractor’s attention is also directed to the requirements of Article 5.21 and the 
public safety and convenience requirements of Sections of Division 1, General 
Requirements, that shall govern during any period of temporary or partial 
suspension of work. 

 
6.07 CLAIM FOR DELAY OR SUSPENSION OF WORK 
 
 A. The Contractor shall have no claim for damages of any kind due to any delay in 

commencement of the Work or any delay or suspension of any portion thereof, 
except as hereinafter provided. 

 
 1. Attention is directed to Section 39O of Chapter 30 of the General Laws of 

the Commonwealth which requires that every contract subject to the 
provisions of Section 39M of Chapter 30 contain the following provisions 
"a" and "b" in their entirety and, in the event of suspension, delay, 
interruption, or failure to act by the Commission increases the cost of 
performance to any subcontractor, that subcontractor shall have the same 
rights against the Contractor for payment for an increase in the cost of his 
performance as provisions "a" and "b" give the Contractor against the 
Commission, but nothing in provisions "a" and "b" shall in any change, 
modify, or alter any other rights which the Contractor or the subcontractor 
may have against each other. 

 
 a. The Commission may order the Contractor in writing to suspend, 

delay, or interrupt all or any part of the Work for such period of 
time as it may determine to be appropriate for the convenience of 
the Commission; provided, however, that if there is a suspension, 
delay, or interruption for 15 days or more or due to a failure of the 
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Commission to act within the time specified in the Contract, the 
Commission will make an adjustment in the Contract price for any 
increase in the cost of the Contract but shall not include any profit 
to the Contractor on such increases; and provided further, that the 
Commission will not make any adjustment in the Contract price 
under this provision for any suspension, delay, interruption, or 
failure to act to the extent that such is due to any cause for which 
this Contract provides for an equitable adjustment of the Contract 
price under any other Contract provision. 

 
 b. The Contractor shall submit the amount of a claim under provision 

"a" to the Commission in writing as soon as practicable after the 
end of the suspension, delay, interruption, or failure to act and, in 
any event, not later than the date of final payment under the 
Contract and, except for costs due to a suspension order, the 
Commission shall not approve any costs in the claim incurred 
more than 20 days before the Contractor notified the Commission 
in writing of the act or failure to act involved in the claim. 

 
6.08 DETERMINATION AND EXTENSION OF CONTRACT TIME FOR COMPLETION 
 
 A. The Contractor shall complete, entirely, and in an acceptable manner, the Work 

required under the Contract within the time stated in the Bid Form, except that 
the Contract time for completion shall be adjusted as follows: 

 
 1. If the Contract is not awarded as contemplated by the Instructions to 

Bidders, then the number of days allowed for the completion of the Work 
will be computed from the date of mailing of the executed Contract to the 
Contractor or the date on which the Contractor was directed to 
commence Work whichever is later.  If the Contract specifies a specific 
calendar date for completion and the Contract is not awarded as 
contemplated by the Instructions to Bidders, then the Contractor will be 
entitled to an extension of time equivalent to the number of days elapsed 
from 60 days (45 days if Federal funds are involved) after the opening of 
bids up to and including the day of mailing of the executed Contract by 
the Commission or the date on which the Contractor was directed to 
commence Work whichever is later. 

 
 2. In case commencement of Work is delayed or any part thereof is delayed 

or suspended by the Commission (except for unsuitable weather, winter 
months, or reasons caused by the fault or neglect of the Contractor), the 
Contractor will be granted an extension of time in which to complete the 
Work or any portion of the Work required under the Contract equivalent to 
the duration of the delay less a reasonable period of time within which the 
Contractor could have done necessary preliminary work. 

 
 3. When delay occurs due to reasonable causes beyond the control and 

without the fault or negligence of the Contractor, including but not 
restricted to “Acts of God,” to war, whether or not declared, civil war, 
insurrection, rebellion or revolution, or to any act or condition incident to 
any of the foregoing, acts of the Government, acts of the state or any 
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political subdivision thereof, acts of other contracting parties over whose 
acts the Contractor has no control, fires, floods, epidemics, abnormal 
tides, (not including spring tides), severe coastal storms accompanied by 
high winds or abnormal tides, freezing of streams and harbors, abnormal 
time of winter freezing or spring thawing, interference from recreational 
boat traffic, use of beaches and recreational facilities for recreational 
purposes during the summer season, abnormal ship docking and 
berthing, unanticipated use of wharves and storage sheds, strikes except 
those caused by improper acts or omissions of the Contractor, 
extraordinary delays in delivery of materials caused by strikes, lockouts, 
wrecks, freight embargoes, the time for completion of the Work shall be 
extended as determined by the Engineer to be equitable. 

 
 4. An “Act of God” as used in this Article is understood to imply an 

earthquake, flood, cyclone, or other cataclysmic phenomenon of nature 
beyond the power of the Contractor to foresee or make preparation in 
defense of.  A rain, windstorm or other natural phenomenon of normal 
intensity, based on United States Weather Bureau reports, for the 
particular locality and for the particular season of the year in which the 
Work is being prosecuted, shall not be construed as an “Act of God” and 
no extension of time will be granted for delays resulting therefrom.  Within 
the scope of acts of the Government, consideration will be given to 
properly documented evidence that the Contractor has been delayed in 
obtaining any material or class of labor because of any assignment of 
preference ratings by the Federal Government or its agencies to other 
contracts. 

 
 5. In case the Work is delayed by public or private utility owners or municipal 

departments, see Article 3.05. 
 
 6. Each Extra Work Order or Change Order as issued will include a 

statement of additional time, it any, that is agreed upon by the Contractor 
and the Engineer required for the completion of the Contract by reason of 
this Extra Work Order or Change Order, and no other time allowance due 
to the performance of the Work covered by such Extra Work Order or 
Change Order will be allowed. 

 
 B. An extension of time will not be granted for any delay or any suspension of the 

Work due to the fault of the Contractor, nor if a written request for an extension of 
time on account of delay due to any of the aforesaid causes is not filed within 15 
days of the date of the commencement of the delay nor if the request is based on 
any claim that the Contract period as originally established was inadequate. 

 
 C. Contract period has been carefully considered and has been established for 

reasons of importance to the Commission.  This time limit will be enforced. 
 
 D. The probable slow-down or curtailment of Work during inclement weather and 

winter months has been taken into consideration in determining the total time 
required to complete the Contract; hence no extension of time will be allowed 
due to this reason. 
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 1. No extension of time will be allowed for winter conditions and weather 
conditions, except as described in Article 6.08.A.3. 

 
6.09 FAILURE TO COMPLETE WORK ON TIME 
 
 A. On or before the expiration of the calendar days stated in Article 6.02 appearing 

herein before completion, or the date to which the time of completion will have 
been extended under the provisions of Article 6.08, the Work shall have been 
performed in accordance with the terms of the Contract.  The time in which the 
various portions and whole of the Contract are to be provided and the Work is to 
be completed is an essential part of the Contract.  The Contractor shall be 
responsible for and shall compensate the Commission in full for all costs incurred 
by the Commission due to the failure of the Contractor to complete all the work 
specified within the period of time as specified in Article 6.02; and for the case of 
the failure of the Contractor to complete the entire work within the time fixed in 
the Contract or any extension thereof. 

 
 B. In case the Work has not been substantially and physically completed by the time 

stipulated in the Contract Specification (or by the date in which the completion 
time may have been extended in accordance with Article 6.08), the Contractor 
shall pay to the Commission a designated sum per day for the entire period of 
overrun in accordance with the following Schedule of deductions unless a 
different amount is stated in the Supplementary Conditions. 

 
SCHEDULE OF DEDUCTIONS 

 
VALUE OF CONTRACT 

 
 

FOR MORE THAN 
 

TO AND INCLUDING 
 

CHARGES PER  
CALENDAR DAY 

 
$0 $25,000 $60 

$25,000 $50,000 $150 
$50,000 $100,000 $225 

$100,000 $500,000 $300 
$500,000 $1,000,000 $450 

$1,000,000 $2,000,000 $600 
$2,000,000 $3,000,000 $900 
$3,000,000 $3,500,000 $1,050 
$3,500,000 $4,000,000 $1,200 
$4,000,000 $4,500,000 $1,350 
$4,500,000 $5,000,000 $1,500 
$5,000,000  $2,000 
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 C. Whatever the sum of money may become due and payable to the Commission 

by the Contractor under this Article may be retained out of money belonging to 
the Contractor in the hands and possession of the Commission.  This Article shall 
be construed and treated by the parties to the Contract not as imposing a penalty 
upon the Contractor for failing fully to complete the Work as agreed on or before 
the time specified in the Contract Specification (as it may have been extended in 
accordance with Article 6.08), but as liquidated damages to compensate the 
Commission for all additional costs incurred by the Commission because of the 
failure of the Contractor fully to complete said Work on or before the date of 
completion specified in the Contract Specification (as it may have been 
extended). 

 
 D. Permitting the Contractor to continue and finish the Work or any part of it after 

the time fixed for its completion, or after the date to which the time for completion 
may have been extended, shall not operate as a waiver on the part of the 
Commission of any of its rights under the Contract. 

 
6.10 TERMINATION OF CONTRACT 
 
 A. If the Contractor shall be adjudged bankrupt, or make a general assignment for 

the benefit of creditors, or if a receiver shall be appointed of the Contractor’s 
property, or if the work to be done under the Contract shall be abandoned, or if 
the Contract or any pat thereof shall be sublet without the previous written 
consent of the Commission, or if the Contract or any claim thereunder shall be 
assigned by the Contractor otherwise than an herein specified, or at any time the 
Engineer certifies in writing to the Commission that the Work, or any part thereof, 
is unnecessarily or unreasonably delayed, or that the Contractor has violated any 
of the provisions of the Contract, the Commission may, by written notice, instruct 
the Contractor to discontinue the Work, or any part thereof, and thereupon the 
Contractor shall discontinue such Work or such part thereof, as the Commission 
may designate, and the Commission will require the Surety or Sureties to 
complete the Contract. 

 
 B. If the Engineer determines that the rate of progress as reflected by the 

Contractor’s CPM submitted and approved in accordance with the requirements 
specified in the Sections of Division 1, General Requirements, is not satisfactory, 
the Commission, instead of notifying the Contractor to discontinue the Work or 
any part thereof, may notify the Contractor from time to time to increase the 
force, equipment, and plant, or any of them, employed on the whole or any part 
of the Work, stating the amount of increase required; and unless the Contractor 
shall, within 5 working days after such notice, increase such force, equipment, 
and plant to the extent required therein, and maintain and employ the same from 
day to day until the completion of the Work or such part thereof or until the 
conditions as to the rate of progress shall, in the Engineer’s judgement, be 
fulfilled; or unless the Contractor submits and receives approval of a revised 
CPM indicating the Work being completed on time, the Commission may employ 
and direct the labors of such additional force, equipment, and plant as may, in 
the Engineer’s judgement, be necessary to insure the completion of the Work or 
such part thereof within the time specified, or at the earliest possible date 
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thereafter, and charge the expense thereof to the Contractor.  Neither the notice 
from the Commission to the Contractor, to increase the force, equipment, or 
plant, nor the employment of additional force, equipment, or plant by the 
Commission shall be held to prevent a subsequent notice from the Commission 
to the Contractor to discontinue Work under the provisions of the preceding 
portion of this Article. 

 
 C. The Engineer may exercise the rights under this paragraph to rectify adverse 

conditions described in Article 3.10 and Article 4.04, and/or notify the 
Contractor’s bonding company to take the necessary appropriate action to 
remedy the situation.  It shall be understood that when the Commission exercises 
its rights hereinbefore described, the breach of Contract by the Contractor does 
not itself constitute termination unless stipulated by the Commission.  The 
Contractor shall, as directed by the Engineer, continue other works of the 
Contract. 

 
 D. All expenses charged under this Article will be deducted and paid by the 

Commission out of any moneys then due or to become due the Contractor under 
the Contract, or any part thereof, and in such accounting, the Commission will 
not be held to obtain the lowest figures for the Work of completing the Contract or 
any part thereof, or for insuring its proper completion, but all sums actually paid 
therefor shall be charged to the Contractor.  In case the expenses so charges are 
less than the sum which would have been payable under the Contract if the 
same had been completed by the Contractor, the Contractor will be entitled to 
receive the difference; and in case such expenses shall exceed the said sum, the 
Contractor shall pay the amount of the excess to the Commission upon 
completion of the Work without further demand being made therefor. 

 
6.11 TERMINATION FOR CONVENIENCE 
 
 A. If the Commission determines that it is in the public interest to do so, the 

Commission may notify the Contractor to discontinue all work, or any part 
thereof.  Such notice shall be given to the Contractor in writing and thereupon the 
Contractor shall discontinue such work, or such part thereof, as the Commission 
may designate. 

 
 B. If the Commission notifies the Contractor to discontinue all work, or any part 

thereof, the Commission shall pay and the Contractor shall accept, as full 
payment for all work done and materials provided, the following sums: 

 
 1. For all completed items of work for which there are unit prices provided in 

the Contract. 
 
 a. The original contract unit prices. 
 
 2. For all work on partially completed items. 
 
 a. A sum agreed to by the Contractor and the Engineer; or 
 
 b. The sum of items i through vi. 
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 i. The actual cost for direct labor, materials (less salvage 
value, if any) and use of equipment plus 10 percent of this 
total for overhead; and 

 
 ii. The actual cost for Worker's Compensation and 

Employer's Liability Insurance, Health, Welfare and 
Pension Benefits, Social Security Deduction, and 
Employment Security Benefits; and 

 
 iii. Six percent of the total of i and ii for profit; and 
 
 iv. The estimated proportionate cost of surety bonds; and 
 
 v. The actual cost to the Contractor for work performed by a 

subcontractor plus 10 percent of such cost. 
 
 vi. No allowance will be made for general superintendence 

and the use of small tools and manual equipment. 
 
 3. For costs of settlement as: 
 
 a. Reasonable and necessary accounting, legal, clerical and other 

costs of work discontinuance; and reasonable and necessary 
storage, transportation and other costs incurred for the 
preservation, protection or disposition of the discontinued work. 

 
 b. When requested by the Commission, the Contractor shall furnish 

itemized statements of the cost of the work performed and shall 
give the Commission access to all accounts, bills and vouchers 
relating thereto and unless the Contractor, when requested, shall 
furnish such itemized statements and access to all accounts, bills 
and vouchers, he shall not be entitled to payment for the work for 
which such information is sought by the Commission. 

 
 c. The Contractor shall not be paid and the Contractor shall not have 

any claims for loss of anticipated profits, for loss of expected 
reimbursement or for any increased expenses resulting directly or 
indirectly from the discontinuance of any or all work or from 
unbalanced allocations, among the Contract items, of overhead 
expense on the part of the Bidder and subsequent loss of 
expected reimbursement therefore or for any other cause. 

 
 d. The Contractor shall incorporate the provisions of this Article and 

provisions in its Contracts with each of its subcontractors. 
 
6.12 CLAIM FOR INEFFICIENCIES 
 
 A. The Contractor shall have no claim for inefficiencies of any kind due to items 

including, but not limited to, the work, operations or schedule of this Contract or 
adjacent contracts, except as hereinafter provided. 
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 1. The cost of the work as related to inefficiencies shall be included with all 
other costs as associated with the Extra Work as authorized by the Extra 
Work Order and included in the Change Order. 

 
 2. Additional claims for inefficiencies shall be brought by the Contractor 

within 30 days of the start of the work as authorized by the Extra Work 
Order. 

 
 a. Inefficiency claims brought by the Contractor after the 30 day 

period will be rejected by the Commission and the Engineer. 
 
 

END OF ARTICLE 6 
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ARTICLE 7 - MEASUREMENT AND PAYMENT 
 
7.01 MEASUREMENT OF QUANTITIES 
 
 A. Quantities of various items of work shall be determined, for purposes of payment, 

by the Engineer and by the Contractor. Measurements will be made according to 
United States standard units of measurement. 

 
 B. Upon completion of the Work and before final payment is made the Engineer will 

make final measurements to determine quantities of various items of work 
performed as the basis for final settlement.  Measurements will be made 
according to United States standard units of measurement. 

 
 C. Method of measurement and computations to be used in determination of 

quantities of material furnished and of work provided under the Contract will be 
those methods generally recognized as conforming to good engineering practice. 

 
 D. The Contractor shall provide assistance to the Engineer, as requested by the 

Engineer, for the purpose of the measurement of quantities, at no additional cost 
to the Commission. 

 
7.02 SCOPE OF PAYMENTS 
 
 A. The Commission will pay and the Contractor shall receive and accept the 

compensation as provided in the Schedule of Bid Items, in full payment for 
furnishing all materials, labor, tools and equipment, and for performing all work 
contemplated and embraced under the Contract; also for all loss or damage 
arising out of the nature of the Work, or from the action of the elements (except 
as specified in Article 5.21), or from any unforeseen difficulties or obstructions 
which may arise or be encountered during the prosecution of the Work (except 
as set forth in Article 2.09) until its final approval by the Commission, and for all 
risks of every description connected with the prosecution of the Work; also for all 
expenses incurred by or in consequence of the suspension or discontinuance of 
the said prosecution of the Work (except as provided in Article 6.07), and for any 
infringement of patent, trademark or copyright, and for completing the Work in an 
acceptable manner according to the Contract Documents. 

 
 B. Payment of any current estimate or any retainage percentage shall in no way 

constitute an acknowledgement of the acceptance of the Work or in no way or 
degree prejudice or affect the obligation of the Contractor, at his own cost and 
expense, to repair, correct, renew or replace any defects and imperfections in the 
construction of, or in the strength of, or quality of materials used in or about the 
construction of the Work under Contract and its appurtenances, as well as 
damages due or attributable to such defects; which defects, imperfections or 
damages shall have been discovered on or before the expiration of the guaranty 
period specified in Article 2.08.  The Engineer shall be the sole judge of such 
defects, imperfections, or damages and the Contractor shall be liable to the 
Commission for failure to correct the same as provided herein.  Also, see Article 
5.24. 

 C. If the requirements of the Measurement and Payment Part or Article in the 
Contract Specifications relating to any price in the Schedule of Bid Items requires 
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that said price cover and be considered compensation for certain work or 
material essential to the item, this same work or material will not also be 
measured or paid for under any other pay item which may appear elsewhere in 
the Contract Specifications. 

 
 D. Except as specifically provided otherwise, no separate payment will be made for 

any work in fulfillment of the requirements specified in the Sections of Division 1, 
General Requirements, and all costs thereof shall be included in the various 
prices bid or the pay items shown in the Schedule of Bid Items. 

 
7.03 COMPENSATION FOR ALTERED QUANTITIES 
 
 A. When the accepted quantities of Work vary from the estimated quantities set 

forth in the Contract, and whether or not there have been any changes to the 
Contract Drawings, the Contractor shall accept as payment in full, so far as 
Contract items are concern, payment at the original Contract prices for the 
accepted quantities of work done.  No allowance or other adjustment except as 
provided in Article 2.05 shall be made for any increased expense, loss of 
expected reimbursement, or loss of anticipated profits suffered or claimed by the 
Contractor resulting either directly from such alterations or indirectly from 
unbalanced allocation among the Contract items of overhead expense on the 
part of the Contractor and subsequent loss of expected reimbursements therefor 
or from any other cause except the said payment for the actual quantity done at 
the original Contract unit price. 

 
 B. Alteration of the Contract Drawings or of the character of work involving 

Supplemental Agreements or Extra Work Orders as provided in Article 2.02 and 
2.03 will be paid for at the prices for such items set forth therein.  If prices can not 
be agreed upon, the Contractor shall proceed with the performance of the work 
on a force account basis in accordance with the Article 7.04.B. 

 
7.04 PAYMENT FOR EXTRA WORK 
 
 A. Payment for work for which there is a unit price provided for in the Contract: 
 
 1. Where the Contract contains a unit price for work and the Engineer orders 

Extra Work for work of the same kind as other work contained in the 
Contract and it is provided under similar physical conditions, the 
Contractor shall accept full and final payment at the Contract unit prices 
for the accepted quantities of Extra Work done. 

 
 2. No allowance will be made for any increased expenses or any damages 

whatsoever. 
 
 B. Payment for work or materials for which no price is contained in the Contract. 
 
 1. If the Engineer directs, the Contractor shall submit promptly in writing to 

the Engineer an offer to do the required work on a lump sum or unit price 
basis, as specified by the Engineer.  Unless otherwise directed, the stated 
price shall be divided so as to show that it is the sum of: (a) estimated 
cost of direct labor, materials, and the use of equipment, plus 10 percent 
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of this total for overhead; (b) actual cost of Workmen’s Compensation and 
Employer’s Liability Insurance, Health, Welfare and Pension Benefits, 
Social Security deductions, and Employment Security Benefits and such 
additional fringe benefits which the Contractor is required to pay as a 
result of Union Labor Agreements and/or is required by authorized 
governmental agencies; (c) a reasonable percent of the total (a) and (b) 
shall be negotiated for profit utilizing the procedure outlined under this 
Article, paragraph B.3; (d) the estimated proportionate cost of surety 
bonds. 

 
 2. Unless an agreed lump sum and/or unit price is obtained from above and 

is so stated in a Supplemental Agreement or an Extra Work Order the 
Contractor shall accept as full payment for work or materials for which no 
price agreement is contained in the Contract an amount equal to the 
following: (a) the actual cost for direct labor, material (less value of 
salvage, if any) and use of equipment (see below), plus 10 percent of this 
total for overhead; (b) actual cost of Workmen’s Compensation and 
Employer’s Liability Insurance, Health, Welfare and Pension Benefits, 
Social Security deductions, and Employment Security Benefits and such 
additional fringe benefits which the Contractor is required to pay as a 
result of Union Labor Agreements and/or is required by authorized 
governmental agencies; (c) a reasonable percent of the total (a) and (b) 
shall be negotiated for profit utilizing the procedure outlined under this 
Article, paragraph B.3; (d) the estimated proportionate cost of surety 
bonds.  The actual cost of use of equipment (except small tools and 
manual equipment) will be the actual and necessary operating expenses 
of such power equipment and fuel for the same, and a reasonable rental 
for the same as determined by the Engineer. 
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 3. A reasonable percent of the total (a) and (b) for Items 1 and 2 above shall 

be negotiated for profit on each Extra Work Order utilizing the following 
weighted guidelines: 

 
 (a) Breakdown: 
 

PROFIT CALCULATION SUMMARY CHART 
 

 
FACTOR 

 

 
WEIGHT (W) 

 
RATE FACTOR 

 
PROFIT VALUE 

 
 

 
(R=0.03 to 0.08) 

 

 
 

 
 1.  Degree of Risk 

 
 

 
 

 
           General Issues of Concern 

 
10           x 

 
= 

 
           Labor Productivity 

 
15           x 

 
= 

 
           Pricing 

 
15           x 

 
= 

 
           Availability of Materials 

 
5           x 

 
= 

 
  2.  Relative Difficulty of Work 

 
15          x 

 
= 

 
  3.  Size of Job 

 
15          x 

 
= 

 
  4.  Period of Performance 

 
15          x 

 
= 

 
  5.  Subcontracting 

 
10          x 

 
= 

 
TOTAL 

 
         100 

 
 

 
 (b) Based on the Factors for each Work Order, the Weight (W) for 

each Factor shall have a Rate Factor (R) from 0.03 to 0.08 as 
indicated below.  The Profit Value (V) shall be obtained by 
multiplying the Rate Factor (R) by the Weight (W).  The sum of the 
Profit Value column represents the fair and reasonable profit 
percentage as determined by the Factors of the particular Extra 
Work Order. 
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DEFINITION OF PROFIT RATE FACTORS 
 
 1. Degree of Risk: 
 

Where the work associated with a Extra Work Order involves no risk to the 
Contractor, or the degree of risk is very small, the Rate Factor should be 0.03; as 
the degree of risk increases, the Rate Factor should be increased up to a 
maximum of 0.08.  The Degree of Risk has been determined to include but not 
limited to the following major factors: 

 
a. General Issues of Concern 
b. Labor Productivity 
c. Pricing 
d. Availability of Materials 

 
 2. Relative Difficulty of the Work Involved: 
 

If the modified work is most difficult and complex the Rate Factor should be 0.08 
and should be proportionately reduced to 0.03 on the simplest of jobs.  

 
 3. Size of Job: 
 

If the sum of the modified work (direct costs) is not in excess of 5 percent of the 
base Contract work or $25,000, the Rate Factor shall be 0.08.  Work greater than 
10 percent of the base Contract Work or $50,000 shall have a Rate Factor of 
0.03.  Work estimated between 5 percent ($25,000) and 10 percent ($50,000) 
shall be proportionately rated from 0.08 to 0.03. 

 
 4. Period of Performance: 
 

A change during the early phases of a contract shall have a Rate Factor of 0.03 
and should be proportionately increased to 0.08 as the period of impact 
approaches the substantial completion. 

 
Additionally, the Rate Factor shall be 0.03 for a time extension less than 10 days 
to a defined Milestone and as the potential time extension to a defined milestone 
increases the Rate Factor shall also proportionately increase to 0.08. 

 
 5. Subcontracting: 
 

The Rate Factor shall be inversely proportional to the amount of subcontracting.  
Where 66 percent or more of the Work is to be subcontracted, the Rate Factor 
shall be 0.08 and where 90 percent to 100 percent of the Work is performed by 
the Contractor’s own forces the Rate Factor shall be 0.03.  If the amount of 
subcontracting is estimated between 11 percent and 65 percent of the Work, the 
Rate Factor shall be proportionately rated from 0.08 to 0.03. 

 
 6. Equipment Rates: 
 

In the event there arises the need for determination of costs for use of equipment 
as part of "actual costs" or "cost of performance" or "damages" under Articles 
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2.09, 5.19, 6.07, 7.02 and/or 7.04; or under Chapter 30 of the General Laws of 
the Commonwealth, such costs for use of equipment shall be established in 
accordance with the following: 

 
 1. "Construction equipment" as used herein means equipment in sound 

workable condition, either owned or controlled by the Contractor or the 
subcontractor at any tier, or obtained from a commercial rental source, 
and furnished for use under the Contract. 

 
 2. Allowable hourly ownership and operating costs for Contractor owned or 

subcontractor owned equipment shall be determined as follows: 
 
 a. Actual cost data from the Contractor's accounting and operating 

records shall be used whenever such data can be determined for 
hourly ownership and operating costs for each piece of 
equipment, or groups of similar serial or series equipment.  Actual 
costs shall be limited to booked costs of the annual accounting 
period or periods during which the equipment was utilized on the 
Contract, and will not include estimated costs not recorded and 
identifiable in the Contractor's formal accounting records.  The 
Contractor shall afford Commission auditors full access to all 
accounting, equipment usage, and other records necessary for 
development or confirmation of actual hourly cost rates for each 
piece of equipment, or groups of similar serial or series 
equipment.  The Contractor's refusal to give such full access shall 
invalidate any request or claim for payment of the equipment 
costs.  When costs cannot be determined from the Contractor’s 
records, hourly equipment cost rates may be determined under "b" 
below. 

 
 b. When the Engineer ascertains that it is not practicable to 

determine actual equipment cost rates or elements thereof from 
the Contractor's records, hourly equipment cost rates or elements 
shall be determined by the use of rate schedules or the formula 
developed from the "Rental Rate Blue Book" (Volume 1) published 
by Dataquest, Inc.: 

 
 (1) Hourly rates shall be developed by dividing monthly rates 

by 176 hours per month (the "weekly," "hourly" and "daily" 
rates listed in the "Blue Book" will not be used); 

 
 (2) Rates shall in all cases be adjusted by application of Rate 

Adjustment Tables (machine age adjustment) plus 
adjustment to eliminate Equipment Overhead plus 
Regional Adjustment; and  

 
 (3) Rates shall be further reduced by 20 percent to eliminate 

duplicate and excessive costs, except that the rates shall 
instead be reduced by 75 percent to determine standby 
rates.  
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The number of hours to be paid for shall be the number of hours 
that the equipment is actually used on a specific force account 
activity.  The "current revisions" to the Blue Book will be used in 
establishing rates.  The "current revision" applicable to specific 
force account work will be the "current revision" as of the first day 
of work performed on that force account work and that rate will 
apply throughout the period the force account work is being 
performed.  In all cases, the Engineer reserves the right to utilize, 
in preference to Blue Book rates, equipment cost rates based 
upon actual costs per accounting records or hybrid rates as 
described above. 

 
 c. In those cases where a 10 percent additive for overhead is to be 

superimposed on the equipment costs provided in Article 2.09, 
and this Article, equipment cost rates determined under (a) and  
(b) shall exclude any overhead costs such as equipment 
insurance, licenses or taxes.  The 10 percent additive shall 
compensate the Contractor for all overhead costs, including 
equipment overhead, general superintendence, small tools, 
manual equipment, field overhead and central office overhead.  
Where the 10 percent overhead additive is not applicable, 
overhead items clearly related to equipment, (equipment 
insurance, licenses, taxes), shall be included in the equipment 
rates; provided, however, that such costs shall be identified and 
eliminated from any other direct or indirect costs or damages 
payable by the Commission under the Contract.  No element of 
profit shall be allowable in equipment cost rates for Contractor 
owned equipment; it being understood that a reasonable percent 
of profit in accordance with paragraph B, item 3, of this Article will 
be superimposed upon equipment costs when called for by the 
Contract. 

 
 3. Reasonable hourly costs of renting equipment are allowable subject to 

Contractor providing auditable records supporting actual costs incurred, 
provided further that: 

 
 a. Costs such as fuel, lubricants, and minor or running repairs 

incident to operating such rented equipment that are not included 
in the rental rate are allowable. 

 
 b. Costs incident to major repair and overhaul of rental equipment 

are not allowed. 
 
 c. Charges for equipment leased or rented from any division, 

subsidiary organization under common control, or business under 
common ownership, ordinarily will be reimbursable to the extent 
that they do not exceed the actual costs of ownership and 
operating costs determined as in "2", above.  Rental cost of 
equipment leased or rented from any division, subsidiary, affiliate 
of the Contractor under common control, or business under 
common ownership, that has an established practice of renting out 
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the same or similar equipment to unaffiliated parties, shall be 
allowed at rates higher than actual ownership and operating costs, 
provided that the Contractor furnishes the Commission adequate 
documentation, including the rental and usage records for the 
same or similar equipment items, demonstrating a reasonable 
likelihood that the equipment would have been rented out if not 
used on this Contract, and that the rental rates charged are 
consistent with rates charged to unaffiliated parties and going 
market rates.  Rental costs under a sale and leaseback 
arrangement will be allowable only up to the amount the 
Contractor would be allowed if the Contractor retained title. 

 
 4. Equipment cost rates determined in "2" and "3" above shall be exclusive 

of labor cost of equipment operators.  Such costs shall be reimbursable 
subject to Contractor production of auditable payroll and other records 
sufficient for determination of hours, pay rates, and reimbursable fringe 
costs as defined in Article 2.09 and above. 

 
 5. Except in cases of unit price or lump sum Extra Work Orders approved by 

the Engineer before the work is done, actual reimbursable hours of 
equipment usage and operator time must be adequately documented by 
the Contractor's field and office records maintained during performance of 
the work in a manner acceptable to the Engineer.  Failure of the 
Contractor to so maintain time records which adequately segregate 
added equipment hours caused by Extra Work required by the Engineer, 
or caused by other Commission actions cited in the Contractor's claim for 
damages, from other equipment time worked on the Contract, when 
maintenance of such records would have been feasible, shall constitute a 
cardinal omission of the Contractor, invalidating any claim for equipment 
cost reimbursement. 

 C. Payment for specialized engineering services which may be required in the 
performance of Extra Work and which is not otherwise provided for in the 
Contract shall be for actual costs to be incurred that comply with the standards of 
the Federal Acquisition Regulations, Part 31, including (a) direct labor based on 
hours worked on the Contract at the hourly rates paid; (b) overhead costs based 
on audited financial statements and other data as may be required by the 
Commission; (c) 10 percent of the total of (a) and (b); and (d) other direct 
expenses related to the Contract. 

 
7.05 OMITTED ITEMS 
 
 A. Should any item or items of Contract Work be determined unnecessary for the 

proper completion of the Work, the Commission may, upon written notice to the 
Contractor, eliminate such item or items from the Contract and allowance will not 
be made for such items so eliminated in making final payment to the Contractor, 
except for such actual work as shall be done and materials purchased, including 
the cost of moving in and out the special equipment necessary for work on the 
eliminated item or items, prior to notification of the elimination of such item or 
items.  The amount of the credit to the Commission shall be determined in a 
similar manner as described in Article 7.04. 
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7.06 PARTIAL PAYMENTS 
 
 A. Monthly, the Engineer will make an estimate in writing of the total amount of the 

work done to the date of such estimate and the value thereof, including advance 
payments on products/materials stored or on hand but not yet incorporated in the 
Work which may be made as provided in Article 7.07.  The Commission will 
retain the following from these payments: 

 
 1. Five percent of the approved amount of the payment to secure 

satisfactory performance of the Contract Work. 
 
 2. An amount sufficient to cover claims it has against the Contractor. 
 
 3. An amount sufficient to cover all demands for direct payment filed by 

subcontractors under Section 39F of Chapter 30 of the General Laws of 
the Commonwealth. 

 
 4. Five percent of the value of all items to be planted in the ground. 
 
 The Commission will pay monthly to the Contractor while carrying on the Work 

the balance not retained as hereinbefore provided.  No such estimates or 
payment shall be required to be made when, in the Engineer's judgement, the 
Work is not proceeding in accordance with the provisions of the Contract, or 
when in the Engineer's judgement the total value of the Work done since the last 
estimate amounts to less than $500.00. 

 
 B. The Commission may, at its option, after 50 percent of the Work has been 

completed and (1) if the Work is proceeding in accordance with the approved 
CPM Construction Plan submitted under the requirements specified in the 
Sections of Division 1, General Requirements, and (2) is being performed in 
accordance with the Contract Documents, not retain the 5 percent to secure 
satisfactory performance of the Contract Work as provided in Article 7.06.A on 
any subsequent payments. However, if the Commission does not retain these 
monies, it will reimpose this 5 percent retainage on all subsequent payments 
should the Contractor fail to maintain progress in accordance with the Contract 
and approved schedule or fail to execute the Work as required by the Contract 
Documents.  Retainages withheld under Articles 7.06.A.2 and 7.06.A.3 will 
remain in effect throughout the Contract Work period as detailed therein.  
Retainage withheld under Article 7.06.A.4 for plantings will be retained until Final 
Acceptance (see Article 7.09). 

 
 C. Partial payments will be made on lump sum contracts and on lump sum items of 

a contract if the Contractor requests partial payment of such an item, in 
accordance with a schedule of the quantities and unit prices for the major 
components of a lump sum contract or of the lump sum items of a contract to be 
submitted by the Contractor and approved by the Engineer prior to making partial 
payments for such contract or for such items. 

 
 1. For lump sum contracts, this schedule of major components shall 

approximate the activities shown on the CPM Construction Plan required 
under the Sections of Division 1, General Requirements. 
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 2. Each component part shall be considered as including all its 

concomitance so that the total cost listed for the components is the 
contract cost for the item. 

 
 3. Approval of the schedule by the Engineer shall not be considered as a 

guarantee to the Contractor that the quantities shown on the schedule are 
the approximate quantities actually included in the lump sum item. 

 
 4. The schedule is only for the purpose of estimating partial payments and it 

shall not affect the Contract terms in any way. 
 
 D. The Contractor shall certify in writing by means of a Certification of Work that the 

work for which payment is included in the estimate in question has in fact been 
done. The Certification of Work form shall be developed by the Contractor and 
approved by the Engineer.  The Certification of Work form shall be completed 
and signed by an authorized representative of the Contractor and it shall be 
submitted to the Commission with each payment request. 

 
 E. Whenever the Work is substantially complete, the Commission may, if it 

considers the amount retained to be in excess of the amount adequate for its 
protection, at its discretion, release to the Contractor all or a portion of such 
excess amount and may cause the Contractor to be paid such portion of the 
retainage as it deems prudent. 

 F. When the first partial payment estimate is prepared, the Contractor shall submit 
to the Engineer a cash drawdown forecast indicating the estimated amount of 
each partial payment by month, projected through completion of the project.  The 
Contractor shall, with each succeeding partial payment estimate, submit updated 
cash drawdown forecasts to the Engineer.  The forecast is for the purpose of 
estimating cash requirements. 

 
 G. The Contractor shall develop a Statement of Payment to Subcontractor Form and 

the Engineer shall approve the form.  The Statement of Payment to 
Subcontractor Form shall be completed and signed by an authorized 
representative of the Contractor and it shall be submitted to the Commission with 
each payment request. 

 
7.07 PAYMENT FOR PRODUCTS/MATERIALS STORED OR ON HAND 
 
 A. When requested in writing by the Contractor allowance may be made on partial 

payments for certain products/materials stored or on hand, but not incorporated 
in the Work, subject to the following terms and conditions: 

 
 1. Upon presentation to the Engineer by the Contractor of copies of paid 

invoices, advance payments may be made for acceptable reinforcing 
steel, structural steel, piles, pipe, guard rail, precast concrete items, costly 
machinery items and other similar non-perishable products/materials 
purchased expressly for the Work and delivered to and stored in the 
approved storage places at the site, but which products/materials are not 
considered as installed, erected or complete in place under the terms of 
the Contract and for which partial payment would not otherwise be made 
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until such items were installed, erected or complete in place. 
 
 2. The amount to be included in the estimate will be the value of the 

products/materials as shown on the certified copies of paid invoices 
including transportation and handling costs.  However, the Engineer 
reserves the right to limit payment for such products/materials when 
payment is based upon a standard unit of measure.  When Contract 
payments are made on the basis of estimated quantities, payment for 
products/materials stored or on hand may be limited to an amount not to 
exceed the value of 90 percent of the estimated Contract quantity. 

 
 3. Before any advance on products/materials is made as hereinbefore 

provided, the Commission will require, as security for the incorporation of 
the products/materials in the Work, documents from the Contractor 
transferring to the Commission the absolute legal title to such 
products/materials. 

 
 4. However, the transfer of title and the partial payment for such 

products/materials shall not in itself constitute acceptance of same nor 
void the right to reject products/materials subsequently found 
unsatisfactory as provided in Article 4.04, nor in any way relieve the 
Contractor of his responsibility for satisfactorily furnishing and 
installing/placing the products/materials in the Work in accordance with 
the terms of the Contract. 

 
 5. In the event any of such products/materials subsequently becomes lost, 

stolen, impaired or damaged the monetary value of the lost, stolen, 
impaired or damaged products/materials as may have been paid for in a 
current estimate will be deducted from the next estimate and no further 
payment will be made therefor until such products/materials have been 
satisfactorily replaced with products/materials conforming to the 
Specifications. 

 
 6. If it is impossible due to lack of area on the site or other valid reason, the 

Contractor may request in writing permission from the Engineer to store 
products/materials off the site and still have the products/materials paid 
for as products/materials on hand and the Engineer may approve 
payment.  However, no advance payment for products/materials stored 
off the site will be made until written approval of the Engineer has been 
given.  This request will state the reason(s) for the request, location of the 
storage area(s), and shall also state the methods that will be employed to 
insure that the products/materials are properly protected and the 
products/materials will be used on the Contract that the request is made 
for.  The amount to be included in the estimate for products/materials 
stored off site will be limited to 80 percent of the value of the 
products/materials as shown by the certified copies of paid invoices 
including transportation and handling costs. 

 
 7. In the case of property not owned or controlled by the Commission, the 

Contractor shall also lease, or procure a lease, free from encumbrances 
to the Commission, such lease to be in a from approved by the 
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Commission and to contain provisions for the protection and 
indemnification by the Contractor of the Commission, its employees and 
agents, against all claims by reason of such lease or by reason of 
anything done or permitted in or upon the leased site(s).  The Contractor 
shall also take such steps as the Commission may require for the 
purpose of security and assuring to the Commission the control of such 
products/materials, particularly the right to enter upon the property, take 
possession of such products/materials and use the same. 

 
 a. No advance payment for products/materials stored or on hand, but 

not incorporated in the Work, will be made in an estimate when 
the value therefor amounts to less than $10,000 per Contract Bid 
Item and represents the value of at least 50 percent of the 
estimated quantity involved as shown on the Schedule of Bid 
Items or as determined by the Engineer. 

 
 b. Deductions at rates and in amounts that are equal to the advance 

payments will be made under the appropriate Contract Pay Items 
in estimates as the products/materials are incorporated in the 
Work. 

 
7.08 SEMI-FINAL ESTIMATE 
 
 A. A semi-final estimate may be made, at the discretion of the Commission, under 

the following conditions: 
 
 1. If, after final inspection has been made, there are any payments or Extra 

Work items that are still in dispute between the Contractor and the 
Commission, either as to the quantity or value of work provided 
thereunder, such items or claims may be excluded from the final estimate, 
and payment for such disputed items may be deferred until such time as 
agreement has been reached between the Contractor and the 
Commission or until such claim has bee adjudicated.  In such case, a 
semi-final estimate shall be prepared within a period of 65 days after 
substantial completion of the Contract Work covering the value of Work 
provided and retained percentage on items of the Contract that are not in 
dispute and with disputed items or claims excluded but subject to 
deduction and retention of a sum sufficient to satisfy any and all 
outstanding claims or liens that have been duly filed by subcontractors 
and materialmen against the Contractor, or to cover amount of such 
claims or liens that may have been paid by the Commission directly to 
others for the Contractor's account (see Article 5.17), and subject to 
deduction and retention from such payment any other amounts to be 
deducted and retained in accordance with the terms of the Contract.  The 
existence of a dispute between the Contractor and the Commission as to 
any payment item or items shall not be considered a valid reason for 
delaying preparation of a semi-final estimate as provided herein. 

 
 2. In the event the Contract has been substantially completed and the 

Contract has been opened for operation or occupancy as directed in 
writing by the Commission, but final acceptance of the Work is subject to 
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delay because of minor uncompleted items which do not impair the 
usefulness of the Contract, a semi-final estimate shall also be prepared 
within a like period of 65 days after the Contract has been substantially 
completed and opened for operation or occupancy.  Such semi-final 
estimate shall include an estimate of the value of all Work provided in 
accordance with the terms of the Contract, including the amount of 
retained percentage withheld by the Commission from previous periodic 
payments, but excluding (a) the same deductions and retainage sufficient 
to cover subcontractors' and materialmens' claims and other amounts to 
be deducted and retained in accordance with the terms of the Contract as 
provided by the first paragraph of this Article; (b) an amount equal to the 
estimated value of the work remaining to be performed; and (c) any items 
or claims for Extra Work, or parts thereof, that may be in dispute; and 
payment for such excluded items or portions thereof, may be deferred 
until such remaining work has been satisfactorily completed, or in the 
case of disputed items or claims until such time as agreement has been 
reached thereon or such claims have been adjudicated. 

 
7.09 FINAL ACCEPTANCE AND FINAL PAYMENT 
 
 A. When all of the physical work covered by the Contract has been substantially 

completed (see Article 3.11), the Commission will inform the Contractor in writing 
of the date of such final acceptance.  Upon said date the Contractor's 
responsibility shall cease except as provided in his Bond(s) and as provided in 
Articles 2.08 and 5.24. 

 
 B. The Engineer shall, as soon as practicable after the satisfactory completion of 

the Contract, make a final estimate of the amount of Work done thereunder and 
the value of such Work.  Within 65 days from and after the date the Work has 
been accepted by the Engineer, the Commission will forward to the Contractor a 
copy of the final estimate or semi-final estimate, as stipulated in Section 39G of 
Chapter 30 of the General Laws of the Commonwealth, which will include an 
agreement form for the Contractor's acceptance.  After such acceptance has 
been filed with the Engineer, payments of the entire sum will be made, so found 
to be due thereunder after deducting therefrom all previous payments and all 
amounts to be kept and all amounts to be retained under the provisions of the 
Contract.  All prior partial estimates and payments will be subject to correction in 
the final estimate and payment.  If within 6 months from the date the final 
estimate is forwarded to the Contractor, the Contractor has not filed a valid, as 
determined by the Engineer, written reason(s) for not accepting the final 
estimate, the final estimate will be considered acceptable to the Contractor and 
payment of final estimate made. 

 
 C. Acceptance by the Contractor of the final payment shall operate as and will be a 

release to the Commission and every member, agent and employee thereof, 
from all claims and liability to the Contractor for anything done or furnished for, or 
relating to, the Work, or for any act or neglect of the Commission or of any 
person relating to or affecting the Work, except the claim against the Commission 
for the remainder if any there be, of the amounts kept or retained to satisfy liens 
or claims pending against the Contractor. 
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END OF ARTICLE 7 

 
 

******************************** 
END OF SECTION 
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SUPPLEMENTARY CONDITIONS 
 
GENERAL 
 
 A. Further supplementing the General Conditions, the following Supplementary 

Conditions will apply. 
 
 B. References to Article Numbers in the following Supplementary Conditions unless 

otherwise stated are to the General Conditions.  In case of conflict between these 
Supplementary Conditions and the General Conditions, these Supplementary 
Conditions will take precedence and shall govern. 

 
 C. The Supplementary Conditions are included herein to augment the General 

Conditions, with additional requirements/information that is applicable to this 
project. 

 
 D. The enforcement of the requirements of any of the following Supplementary 

Conditions of the General Conditions shall not be construed as waiving any of 
the rights of the Commission contained in any of the other conditions of the 
Contract. 

 
ARTICLE 1 - DEFINITION OF TERMS 
 
1.01 DEFINITION OF TERMS 
 
 A. Add the following terms to the list of definitions: 
 
 24.a. Design Engineer of the New Bedford Harbor Lower Harbor CAD Cell is 

Apex Companies, LLC, 1213 Purchase Street, Room 206, New Bedford, 
MA  02740. 

 
 24.b. A Consultant has been retained by the Commission as engineering 

consultant during the construction of New Bedford Harbor Lower Harbor 
CAD Cell.  The Consultant is Apex Companies, LLC, 1213 Purchase 
Street, Room 206, New Bedford, MA  02740. 

 
 24.c The New Bedford Harbor Development Commission designee acting on 

behalf of the Commission as Engineer for New Bedford Harbor Lower 
Harbor CAD Cell is Apex Companies, LLC, 1213 Purchase Street, Room 
206, New Bedford, MA  02740. 

  
24.d The terms "Design Engineer," “Owner’s Representative,” “Owners 

Representative”, "Consultant," and "Engineer" are interchangeable.   
 

43. USEPA:  The United States Environmental Protection Agency  
 

44. Remedial Project Manager for the USEPA:  Representative from USEPA 
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most responsible for administration of the Work associated with the 
Contract Documents.  Contractor shall note that the RPM is not the 
Owner, nor the Owner’s Representative; however, the RPM represents 
the ultimate funding source for the project (USEPA), and provides 
regulatory oversight for the project under CERCLA.   The terms “RPM”, 
“EPA RPM”, or “EPA RPM, or his/her designee” are interchangeable with 
the term “Remedial Project Manager for the USEPA”.   

 
45. Substantial Completion: The term Substantial Completion, as applied to 

all or a part of the Work, shall mean either that the Work required by the 
Contract Documents has been completed except for Work having a 
Contract price of less than 1 percent of the then adjusted total Contract 
Price, or substantially all of the Work has been completed and opened to 
public use, or is ready to be used/occupied by NBHDC or an operating 
contractor except for minor incomplete or unsatisfactory Work items that 
do not materially impair the usefulness of the Work required by the 
Contract Documents. 

 
46. Contract Price:  The sum payable by NBHDC to the Contractor for 

completion of the Work in accordance with the Contract Documents as 
stated in the Form of Agreement subject to adjustment under the terms of 
the Contract Documents. 

 
47. NBHDC or HDC:  The New Bedford Harbor Development Commission.  

 
ARTICLE 2 - SCOPE OF WORK 
 
2.01 - INTENT OF THE CONTRACT 
 
 A. Add the following new paragraph: 
 
 B. The intent of the dredging is to complete construction of the Lower Harbor 

CAD Cell, which is a part of the Record of Decision for USEPA.  The 
Lower Harbor CAD Cell will be constructed in two phases.  Lower Harbor 
CAD Cell Phase I will be constructed to hold the top of Lower Harbor CAD 
Cell Phase II.  The Top of Lower Harbor CAD Cell Phase I will be placed 
into CAD Cell #2 and CAD Cell #3, after which the Bottom of Lower Harbor 
CAD Cell Phase I will be constructed.  The Top of Lower Harbor CAD Cell 
Phase II will be placed into the completed Lower Harbor CAD Cell Phase I, 
after which the Bottom of Lower Harbor CAD Cell Phase II will be 
constructed.  The Lower Harbor CAD Cell Phase II is intended to have a 
working capacity of approximately 300,000 cubic yards.  The Lower Harbor 
CAD Cell Phase II will hold PCB contaminated material from the 
Superfund Cleanup.  The Work of this project consists of dredging the 
sediment from the design footprint of the two phases of the proposed CAD 
Cell, north of Pope’s Island, in New Bedford, Massachusetts.  The Work 
includes temporary storage of dredge material on scows to allow for 
settling; removal, filtering and discharge of standing water.  Several 
alternate locations are supplied for offsite disposal of the “Bottom” 
sediment from each of the two phases.  The work includes removal and 
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off-site disposal of debris and artificial obstructions encountered during the 
dredging operations. 

 
2.02 - CHANGES IN THE WORK 
 
 A. Add the following new paragraph. 
 
 D. AIA Form G702, Change Order, will be used by the Commission for 

Change Order work. 
 
2.04 - VALUE ENGINEERING - CONTRACTOR COST REDUCTION PROPOSALS  
 (APPLICABLE TO CONTRACTS IN EXCESS OF $200,000) 
 
 A. Add to the end of the second paragraph of paragraph C the following text: 
 
 The cost incurred by the Commission will be recovered by the issuance of a 

Change Order to reimburse the Commission from monies due the Contractor and 
payable to the Contractor as shown on the monthly payment application. 

 
 B. Add the following new paragraph. 
 
 H. All VECRP shall be submitted to the Engineer within seven days after the 

award of the Bid, prior to execution of the Contract. 
 
 1. VECRP submitted after the seven day period and execution of the 

Contract will be rejected by the Commission and the Engineer. 
 
2.08 - WARRANTY OF WORK 
 
 A. Except where longer periods of warranty are specified for certain items, the 

Contractor warrants all Work done under the Contract to be free from faulty 
materials and workmanship for a period of one (1) year from date of acceptance 
thereof. 

 
2.11 COMMUNITY RELATIONS 
 

A.  Add the following new paragraph: 
 

B. The Contractor shall attend public meetings associated with the Work.  It 
is anticipated that the frequency of such meetings will be monthly at a 
minimum.  The meetings are anticipated to take place in the evening 
within the City of New Bedford at a location to be determined.  The 
Contractor shall provide a representative capable of describing the status 
of the ongoing Work and answering questions posed by the public 
regarding the project.  The EPA Remedial Project Manager (RPM) shall 
determine the date and time of each public meeting and will transmit that 
information to the Contractor either directly or through the Owner’s 
Representative.  The Contractor shall receive no additional compensation 
for attendance at these meetings.   
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ARTICLE 3 - CONTROL OF WORK 
 
3.03 - CONFORMITY WITH DRAWINGS AND SPECIFICATIONS 
 
 A. Add the following new paragraphs: 
 
 G. The Contractor shall, without extra cost, make necessary modifications to 

prevent conflicts with the existing work of others or as necessary to insure 
a proper installation.  This may require the preparation of composite 
drawings that are drawn to suitable scale and that show the necessary 
work to be done.  

 
3.05 - COOPERATION BY CONTRACTOR 
 
 A. Add the following new paragraph: 
 
 G. This Contract is expected to be proceeding concurrently with others in the 

vicinity and within the limit of the Contract.  The Contractor shall 
cooperate fully with the other contractors in expediting the work of all.  
The Contractor shall secure and anchor the work and avoid damage to 
the work of the other contractors. 

 
The Contractor shall not interfere with the harbor traffic, especially active 
traffic in the vicinity of the Route 6 Bridge.  The Contractor shall 
coordinate with the Marine Superintendent of the New Bedford Harbor 
District Commission regarding the Route 6 Bridge operating schedule. 

 
 
3.06 - ADJACENT CONTRACTS 
 
 A. Add the following new paragraphs: 
 
 E. Listing of Adjacent Construction Contracts and Contracts Requiring 

Coordination 
 
 1. The Contractor’s attention is drawn to adjacent construction 

contracts that will be on going simultaneously with the New 
Bedford Harbor Lower Harbor CAD Cell and will require 
coordination.  The other Adjacent Construction Contracts that will 
Require Coordination are as follows. 

 
 Contract Name 
 and Number  Description 
 
New Bedford Marine Commerce Terminal Terminal that will involve   
  construction of CAD Cell #3, and will 
  dispose of material into CAD Cell #2. 
  Material placed within CAD Cell #2  
  may interfere with disposal into  
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  CAD Cell #3 if placed    
  inappropriately.  Contractor shall  
  coordinate closely with owner,  
  engineer, and contractor associated  
  with New Bedford Marine Commerce 
  Terminal to prevent any interference  
  with the New Bedford Marine  
  Commerce Terminal project.    
  
Route 6 Bridge Rehabilitation  Work on the Route 6 bridge by  
  MassDOT 
 
 2. In addition to the above contracts, the Commission may put out for 

bid during this Contract period; other contracts to be coordinated 
with this Contract, including but not limited to, the following: 

 
 Contract Name 
 and Number Description 
 
 None planned. 
 
 F. The Contractor shall attend weekly coordination meetings with the contractors of 

the adjacent contracts and contracts requiring coordination.  The weekly 
coordination meetings will be held in conjunction with the weekly construction 
meeting(s), if possible.  The Owner, the Owner’s Representative, and the RPM 
and his designee shall be invited to these meetings.  The purpose of these 
meetings is to inform each contractor of the upcoming work by other contractors 
and to coordinate the use of CAD Cell #2 and CAD Cell #3, operation within the 
project area, use of potential mooring areas, and overall maintenance and 
protection of pedestrian, marine, and vehicular traffic in the project area(s).  The 
content of these meetings will include the following: 

 
 1. An overview of the progress of each contract and the anticipated major 

items of work to occur in the upcoming 3 months. 
 
 2. Maintenance of pedestrian, marine and vehicular traffic, including existing 

and proposed lane closing and detours, hauling routes, and other related 
issues. 

 
 3. Other items of concern to the contractors, the Commission, and other 

interested parties. 
 
3.07 - LINE AND GRADE 
 
 A. Delete first two sentences of paragraph A and substitute the following: 
 
 The Contractor will be responsible to provide benchmark and basic control points 

on or near the construction site for the primary vertical and horizontal control as 
shown on the Drawings.  The Contractor shall be required to set all base lines 
and grade stakes from these basic control points and benchmarks.  The 
Contractor shall employ a surveyor or engineer registered in the Commonwealth 
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of Massachusetts for this purpose.  The Contractor shall be responsible for the 
preservation of these control points and if they are destroyed or disturbed the 
Contractor shall replace them, at no additional cost to the Commission.  The 
Contractor shall also establish field ties to the critical points of the base line in 
order that these can be reproduced after the subgrade work is complete.  
Information on the field ties shall be submitted to the Engineer. 

 



NEW BEDFORD HARBOR  
LOWER HARBOR CAD CELL 

 

 
Contract No. HDC-FY12-006 SUPPLEMENTARY CONDITIONS 00800 - 7 
ISSUED FOR BID 

ARTICLE 4 - CONTROL OF MATERIALS 
 
4.02 - CERTIFICATE OF COMPLIANCE 
 
 A. Add the following new paragraph: 
 
 C. Certificate of compliance shall be furnished for all products/materials as 

specified throughout the construction specifications. 
 
  
 
 
 
ARTICLE 5 - LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC 
 
5.02 – PERMITS AND LICENSES 
 
 A. Delete paragraphs A and B and replace with the following:  
 

A. No Federal, State, or local permits shall be required for the portion of any 
removal or remedial action conducted entirely on-site; however, the 
Contractor will be obligated to comply with Applicable or Relevant and 
Appropriate Requirements (ARARs) as stipulated within the Performance 
Standards (attached to Section 00800), the Record of Decision (ROD) for 
the New Bedford Harbor Superfund Site (USEPA, 1998) and subsequent 
Explanations of Significant Differences (ESDs).  The 1998 ROD and 
subsequent ESDs may be viewed on the New Bedford Harbor Superfund 
website (www.epa.gov/nbh) and the Lower Harbor CAD Cell ESD is 
attached to Section 00800 for the Contractor’s reference.  The Contractor 
shall be obligated to comply with the conditions of any permits obtained 
by the Owner for the purposes of this work, which includes permits for 
offshore disposal of sediment at CCDS or RISDS (see Section 02492 and 
attachments to Section 00800 for permits).  For the purposes of this 
Section, “on-site” is defined as the New Bedford Harbor Superfund Site in 
New Bedford and Fairhaven, Massachusetts.   

 
5.04 – INSURANCE REQUIREMENTS 
 
 A. Paragraph G shall now read:   
 

G. The required insurance coverages hereinbefore specified shall be placed 
with insurance companies licensed by the Massachusetts Division of 
Insurance to do business in the Commonwealth of Massachusetts and 
having a Best’s rating of B+ or better, shall be taken out before the 
Contract is commenced and be kept in full force and effect throughout the 
term of the Contract, shall be primary to and non-contributory to any 
coverages maintained by the Commission, and shall require that the 
Commission be given at least 30 days advance written notice in the event 
of any cancellation or materially adverse change in coverage.  All such 
required insurance, with the possible exception of Pollution Liability 
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Insurance, shall be written on an occurrence basis form, as opposed to a 
claims made basis form.  The Commission shall be named as an 
additional insured under the Commercial General Liability, Automobile 
Liability, Umbrella, Pollution Liability, and Builder’s Risk Insurance 
Policies.  The Workers’ Compensation and Employers’ Liability Insurance 
Policies shall include a waiver of subrogation in favor of the Commission.  
All such insurance as is required of the Contractor shall be provided by or 
in behalf of all subcontractors to cover their operations performed.  The 
Contractor shall be held responsible for any modifications, deviations or 
omissions in the compliance with these requirements by the 
subcontractors.  At the inception date of the Contract and throughout the 
term of the Contract, the Commission shall be provided with certificates of 
insurance evidencing that such insurance policies are in place and 
provide coverage as required.  The following statement affirming that 
coverage completely complies with contract requirements shall be 
included in the special items section of the certificate or in an attached 
special items addendum page: 

 
 The aforementioned insurance coverages completely comply with Article 

5.04, Insurance Requirements, paragraphs A through J, inclusive, of New 
Bedford Harbor Development Commission Contract No. HDC-FY12-006. 

 
 
 B. Add the following new paragraphs: 
 
 

I. The Contractor’s policy shall be endorsed to cover United States 
 Longshoreman & Harborworkers Act (USL&HW) as mandated, 
 Maritime/Jones Act,  and/or Federal Employer’s Liability Act to federal 
 statutory limits covering all work conducted upon the Navigable Waters 
 of the United States.   

 
J.  Hull and Property Indemnity 

 
1. Include the use of all marine vessels; owned, leased, hired and 

non-owned, with limits not less than $1,000,000 combined single 
limit covering all work performed under the Contract. 

 
 
5.10 - PROTECTION AND RESTORATION OF PROPERTY 
 
 A. Add the following new subparagraph to paragraph K: 
 
 1. The written notice to be served to utility owners or officials and to all 

others concerned with or having charge of public or private owned utilities 
shall include, but not be limited to, the following: 

 
 UTILITIES, DIGSAFE    1-800-344-7233 
       1-800-DIGSAFE 
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   TELECOMMUNCIATIONS 
  
 Verizon Paul Bourque 
 1116 Shawmut Avenue, 2nd Floor (508) 991-3530  
 New Bedford, MA  02746   
  
 NSTAR (Electric and Gas) Tim McGonagle 
 New Bedford Dispatcher (508) 441-5113 
 24 – 7 Emergency Line (800) 592-2000 
   
 
 WATER – SEWER - HIGHWAYS 
 

City of New Bedford 
Department of Public Infrastructure Ronald Labelle 

 1105 Shawmut Avenue (508) 979-1556 
 New Bedford, MA  02746  
 

2. There exist multiple utilities within, below, and crossing New Bedford 
Harbor.  It is the Contractor’s sole responsibility to conduct its own due 
diligence concerning the presence of utilities within all work areas and in 
any area the Contractor plans to (or does) moor, drop anchors, travel 
over, stop at, or other have equipment located in the vicinity of.  In 
addition, for the potential for utilities in or below the bottom throughout the 
harbor, the Contract is advised that there are several utility lines running 
across the harbor to the south of the Route 6 Bridge, including several 
telecommunication cables and other utilities.  It is the Contractor’s sole 
responsibility to protect all utilities (at all times) from damage (of any kind) 
as a result of the Contractor’s activities, whether these utilities are located 
within dredge areas or located at any other locations within, adjacent to, 
or otherwise in the vicinity of New Bedford Harbor. 

 
The Contractor is responsible to repair any utilities that are damaged as a 
result of its activities (negligent or otherwise) within 4 hours of the 
damage occurring, or within a period as determined by, or otherwise 
negotiated with, the Commission and/or the City of New Bedford.  Should 
the Commission and/or the City of New Bedford deem it necessary to 
repair the damaged utility – either because the Contractor cannot or will 
not respond and/or otherwise repair the damage within the allotted or 
determined time frame, or because the City of New Bedford and/or the 
Commission represents either a safety or environmental hazard and/or 
represents an emergency condition – the City of New Bedford and/or the 
Commission may act to repair the damage utilizing either its own 
personnel and equipment or an independent Contractor of the City of 
New Bedford’s or the Commissions’ choosing.  Should the Commission 
and/or the City of New Bedford find it necessary to take such action to 
repair or otherwise respond to the damage incident (including overseeing 
or inspecting the Contractor’s investigation and repair), the Contract shall 
reimburse the City and/or Commission for an amount not less than two 
times (2x) the City and/or Commission’s cost (including the cost of City 
labor, equipment, subcontractors, and any other direct costs associated 
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with the incident). 
 
 B. Add the following new paragraphs: 
 
 L. The Engineer reserves the right, at no additional cost to the Commission, 

to direct the Contractor to modify construction procedures or to mitigate 
measures, that in the opinion of the Engineer indicate a significant risk of 
damage to adjacent structures, utilities, roadways, and other facilities. 

 
 M. The Contractor shall assure that no exits from adjacent buildings are 

obstructed, that appropriate safety barriers are established to prevent 
access, and that work areas are kept neat, clean and safe. 

 
 N. The Contractor shall not load or permit any part of the structure to be 

loaded with a weight that will endanger its safety. 
 
 O. All surrounding work including, but not limited to, fixtures, sewers, drains, 

water pipes, telephone lines, signal lines, gas pipes, electrical conduit and 
utilities that are to remain in place shall be carefully protected and, if 
disturbed or damaged, shall be repaired or replaced as directed by the 
Engineer, at no additional cost to the Commission. 

 
 P. Existing (exposed or concealed) sewers, drains, water and gas pipes, 

signal, telephone and electric conduits and wires, or similar utilities of 
every description which are disturbed or damaged due to the 
performance of the Work of the Contractor shall be repaired or replaced 
to original conditions, at no additional cost to the Commission. 

 
 Q. Any damage which occurs to structures, walls, ceilings, floors, furnishings 

or items as a result of the Contractor’s work shall be repaired as directed 
by the Engineer, at no additional cost to the Commission. 

 
 
5.15 - SAFETY AND FIRST AID REQUIREMENTS 
 
 A. Delete paragraphs B through F and replace with the following: 
 
 B. The Contractor shall have a full time (all working hours/one each shift) on-

site experienced Safety Supervisor/Representative.  The Contractor shall 
submit, within 5 working days after receipt of notification of Contract 
award, to the Engineer a detailed site specific Safety Program, including 
the name, experience, and qualifications of the Contractor's full time, on 
site Safety Supervisor/Representative and alternate.  In the absence of 
the Safety Representative (e.g. vacation, sick leave, short term shift work 
not exceeding 2 weeks) the Contractor shall assign a full time 
Commission approved alternate Safety Supervisor/Representative to this 
Contract.  All safety submittals shall be submitted for review to the 
Engineer prior to the start of construction.  No work at the job site shall 
begin until the Engineer has reviewed and commented on the 
Contractor's Safety Program, and Safety Supervisor/Representative and 
alternate.  Implementation and enforcement of the Safety Program for the 
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forces of the Contractor and all subcontractors shall be the responsibility 
of the General Contractor. 

 
 C. The Contractor's Safety Supervisor/Representative shall have a thorough 

knowledge of construction safety and OSHA regulations.  If, in the opinion 
of the Engineer, the Contractor's Safety Supervisor/Representative is not 
effective in carrying out the assigned duties as described below, the 
Engineer may request, in writing, that the Contractor replace the Safety 
Supervisor/Representative. 

 
 Contractors Safety Supervisors/Representatives and alternate are 

classified into levels with their qualifications based upon the, extent of 
their construction safety supervisory experience and capabilities, and the 
nature of each individual contract.  All contracts require a Class III full 
time Safety Supervisor/Representative unless otherwise specified.  
Qualifications for each classification shall include, as a minimum: 

 
 Class I: 
 
 Basic safety and health training. 
 
 Minimum requirement:  Successful completion of OSHA 10 hour 

Construction Safety and Health Training Course.  (See OSHA 
Certification Requirement in Section 00400 – Bid Forms.) 

 
• Two years experience as a construction safety supervisor 

where safety was 100 percent of the position responsibility. 
• Working knowledge of safety regulations and hazard control 

measures. 
• Demonstrated ability to conduct safety training. 
• Working knowledge of safety specific contract hazardous work 

procedures. 
• Physically able to perform the job. 

 
 Class II: 
 
 Five years experience as a construction safety supervisor, 3 years 

of which include full time on-site construction safety experience. 
 
 Minimum requirement:  Successful completion of OSHA 30 hour 

Construction Safety and Health Training Course. 
 

• Specialized safety training relevant to the project. 
• Demonstrated ability in creating a safe work environment. 
• Working knowledge of safety regulations and hazard control 

measures. 
• Demonstrated ability to conduct safety training. 
• Working knowledge of safety specific contract hazardous work 

procedures. 
• Physically able to perform the job. 
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 Class III: 
 
 Seven years experience as a construction safety supervisor, 5 

years of which include full time on-site construction safety 
experience. 

 
 Minimum requirement:  Successful completion OSHA 30 hour 

Construction Safety and Health or OSHA’s Instructor #500 
Training Course. 

 
• Specialized safety training relevant to the project, especially 

on environmental dredging projects with contaminated and 
non contaminated soils. 

• Demonstrated ability in creating a safe work environment. 
• Working knowledge of safety regulations and hazard control 

measures. 
• Demonstrated ability to conduct safety training. 
• Working knowledge of safety specific contract hazardous work 

procedures. 
• Physically able to perform the job. 

 
 D. The duties of the Safety Supervisor/Representative shall include 

maintenance of the Contractor's Safety Program, enforcement of safe 
practices, and the use of safety equipment and personal protective 
equipment, and other such activities as may be required by OSHA and 
the Contractor's Safety Program to maintain job safety and accident 
prevention.  The Safety Supervisor/Representative shall not be replaced, 
terminated, nor reassigned without the written approval of the Engineer.  
A minimum transition of 2 weeks shall occur.  Vacancies in these 
positions shall be filled within 2 weeks of the vacancy occurring.  The 
Safety Supervisor/Representative shall be assigned full time to the 
Contract and shall not be utilized concurrently on any other Commission 
contract or any other projects outside this Commission Contract. 

 
 E. Attention of the Contractor is, specifically directed to the General and 

Supplementary Conditions of this Contract, which shall be made a 
condition of each subcontract entered into pursuant to the Contract.  
Further, that the Contractor and any subcontractor shall not require any 
laborer or mechanic employed in performance of the Contract to work in 
surroundings or under working conditions which are unsanitary, 
hazardous, or dangerous to health or safety, as determined under 
construction safety and health standards (Title 29, Code of Federal 
Regulations, Part 1518, Published in the Federal Register on April 17, 
1971) promulgated by the United States Secretary of Labor, in 
accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (83 Stat. 96).  This Contract will require all contractors and 
subcontractors to comply 100 percent with OSHA’s fall protection 
standard. 
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 F. The Commission may stop any work that it considers to be unsafe. 
 
 G. The Contractor shall notify the Engineer 48 hours prior to bringing in any 

hoisting equipment including, but not limited to, cranes, scissor lifts and 
telescopic boom aerial lifts on the project site. 

 
 H. The Contractor shall assume full responsibility for the safety of all his 

work.  He shall perform work in a manner that will insure the safety of 
personnel and the work; and not expose personnel and equipment to 
hazardous or potentially hazardous conditions.  All work in the 
construction of the project shall be in accordance with the requirements of 
the U.S. Department of Labor Occupational Safety and Health 
Administration (OSHA) provisions, as well as those of State and local 
regulations.  Safe breathing levels shall be in accordance with the OSHA 
Respiratory Protection Standard 29 CFR 1910.134 and/or Massachusetts 
Department of Environmental Projection (DEP) standards.  In the case of 
conflict of regulations, the most stringent regulations shall apply. 

 
 I. The Contractor shall provide at the site such equipment and medical 

facilities as are necessary to supply first-aid service to any person who 
may be injured in the progress of the Work.  At least one individual 
member of the Contractor's staff, properly qualified with current 
certification (Red Cross or equivalent) in basic first aid and 
cardiopulmonary resuscitation (CPR), shall be continuously present, on 
the site at all times when work is in progress.  This individual shall also 
have a general knowledge regarding blood borne pathogens.  First-aid 
equipment shall be complete in all respects.  The Contractor shall also 
have standing arrangements for the removal and hospital treatment of 
any employee who may be injured or who may become ill. 

 
 J. The Contractor shall promptly report in writing to the Commission and the 

Engineer all accidents whatsoever arising out of or in connection with the 
performance of the Work, whether on or adjacent to the site, which cause 
death, personal injury or property damage, giving full details and 
statements of witnesses.  In addition, if death, or serious injuries or 
serious damages are caused, the accident shall be reported immediately 
by telephone to the Commission and the Engineer. 

 
 K. If any claim is made by any third person against the Contractor or any 

subcontractor on account of any accident, the Contractor shall promptly 
report the fact in writing to the Commission and the Engineer, giving full 
details of the claim. 

 
 L. The Contractor shall comply with the applicable requirements of the 

Environmental Protection Agency's National Emission Standards for 
Hazardous Air Pollutants, Part 51, Chapter 1, Title 40, Code of Federal 
Regulations, Subpart B, effective April 6, 1973, and as amended October 
5, 1975 (Published October 14, 1975, in the Federal Register), and also 
subpart M published in June 1984. 

 
5.18 - PAYMENT OF TAXES 
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 A. Add the following new paragraph: 
 
 C. The Commission's Sales Tax Exemption Number is 046-001-402. 
 
 
 
 
 
5.25 - LABOR, LODGING, BOARD, MAXIMUM HOURS OF EMPLOYMENT, KEEPING OF 

PAYROLL RECORDS 
 
 
 B. Not Applicable. 
 
 

E. Wage Rate Requirements under Section 104(g) of CERCLA  
 
For the purposes of this Section, the terms “Recipient”, “recipient”, or 
“recipients” means the New Bedford Harbor Development Commission (NBHDC).  
Also for the purposes of this section, “contractor”, “contractors”, 
“subcontractors” or “employer” shall mean the Contractor and all subcontractors 
utilized by the Contractor for completion of the Work. As the Contractor will be 
receiving funds from USEPA through NBHDC, they will be obliged to comply with 
the wage rate requirements of this section.  

Section 104(g) of the Comprehensive Environmental Response, Compensation and 
Liability Act (CERCLA) requires that all laborers and mechanics employed by contractors 
and subcontractors in the performance of construction, repair, or alteration work funded 
in whole or in part under CERCLA Section 104 shall be paid wages at rates not less than 
those prevailing on projects of a character similar in the locality as determined by the 
Secretary of Labor in accordance with Sections 3141-3144, 3146, and 3147 of Title 40 of 
the United States Code.  

Pursuant to Reorganization Plan No. 14 and the Copeland Act, 40 U.S.C. 3145, the 
Department of Labor has issued regulations at 29 CFR Parts 1, 3, and 5 to implement 
the Davis-Bacon and Related Acts (DB). Regulations in 29 CFR 5.5 instruct agencies 
concerning application of the standard Davis-Bacon contract clauses set forth in that 
section. Federal agencies providing grants, cooperative agreements, and loans under 
the CERCLA 104 shall ensure that the standard Davis-Bacon (DB) contract clauses 
found in 29 CFR 5.5(a) are incorporated in any resultant covered contracts that are in 
excess of $2,000 for construction, alteration or repair (including painting and decorating).  

The Secretary of Labor retains final coverage authority for DB under Reorganization 
Plan Number 14.  

 
DAVIS BACON PREVAILING WAGE TERM AND CONDITION 
 
The following terms and conditions specify how recipients (and the Contractor) will assist 
EPA in meeting its DB responsibilities when DB applies to EPA awards of financial 
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assistance under CERCLA 104. If a Recipient (or the Contractor) has questions 
regarding when DB applies, obtaining the correct DB wage determinations, DB contract 
provisions, or DB compliance monitoring, it may contact Valerie Marshall, EPA. Region 
1, Office of Administration and Resource Management at (617) 918-1674 for guidance. 
The Recipient may also obtain additional guidance from DOL’s web site at: 
http://www.dol.gov/esa/whd/contracts/dbra.htm  
 
1. Applicability of the Davis Bacon prevailing wage requirements.  
 

For the purposes of this term and condition, EPA has determined that all 
construction, alteration and repair activity involving the remediation of hazardous 
substances, including excavation and removal of hazardous substances, 
construction of caps, barriers, structures which house treatment equipment, and 
abatement of contamination in buildings, is subject to DB. If recipient (or the 
Contractor) encounters a unique situation at a site that presents uncertainties 
regarding DB applicability, the recipient (or the Contractor) must discuss the 
situation with EPA before authorizing work on that site.  

 
2. Obtaining Wage Determinations.  
 

(a) Recipients (and the Contractor and its subcontractors) must obtain wage 
determinations (WD) for specific localities at www.wdol.gov. 
 
(b) DOL issues DBA WDs reflecting prevailing wages and benefits paid by the 
construction industry within specific localities. The DBA WDs are further classified by 
the nature of the construction projects performed, specifically listed as "schedules": 
residential, building, highway, and heavy construction. Details and examples of wage 
classification schedules may be found in DOL's "All Agency Memorandum No. 130 and 
131", available at http://www.dol.gov/esa/whd/programs/dbra/docs/memo-131.pdf. 
Unless otherwise instructed by EPA on a project specific basis, the Recipient (and the 
Contractor) shall use the following DOL General Wage Classifications schedule for the 
locality in which the construction activity subject to DB will take place:  

 
(i) When soliciting competitive contracts or issuing task orders, work assignments 
or similar instruments to existing contractors (ordering instruments) for, the 
excavation and removal of hazardous substances, construction of caps, barriers, 
Recipient (and the Contractor) shall use the “Heavy Construction” Classification. 
 
(ii) When soliciting competitive contracts or issuing ordering instruments for the 
construction of structures which house treatment equipment, and abatement of 
contamination in buildings (other than residential structures less than 4 stories in 
height) Recipient (and the Contractor) shall use “Building Construction” 
classification.  
 
(iii) When soliciting competitive contracts or issuing ordering instruments for the 
abatement of contamination in residential structures less than 4 stories in height 
the Recipient (and the Contractor) shall use “Residential Construction” 
classification.  
 
Recipients (and the Contractor) must discuss unique situations that may not be 
covered by the General Wage Classifications described above with EPA. If, based 
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on discussions with a Recipient (or the Contractor), EPA determines that DB 
applies to a unique situation the Agency will advise the Recipient which General 
Wage Classification to use based on the nature of the construction activity at the 
site.  

 
(c) Recipients (and the Contractor) shall obtain the wage determination for the locality 
in which a Superfund cleanup activity subject to DB will take place prior to issuing 
requests for bids, proposals, quotes or other methods for soliciting contracts 
(solicitation) for activities subject to DB. These wage determinations shall be 
incorporated into solicitations and any subsequent contracts. Prime contracts must 
contain a provision requiring that subcontractors follow the wage determination 
incorporated into the prime contract.  

 
(i) While the solicitation remains open, the Recipient shall monitor www.wdol.gov 
on a weekly basis to ensure that the wage determination contained in the 
solicitation remains current. The Recipient shall amend the solicitation if DOL 
issues a modification more than 10 days prior to the closing date (i.e. bid opening) 
for the solicitation. If DOL modifies or supersedes the applicable wage 
determination less than 10 days prior to the closing date, the Recipient may 
request a finding from EPA that there is not a reasonable time to notify interested 
contractors of the modification of the wage determination. EPA will provide a report 
of the Agency’s finding to the Recipient.  
 
(ii) If the Recipient does not award the contract within 90 days of the closure of the 
solicitation, any modifications or supersedes DOL makes to the wage 
determination contained in the solicitation shall be effective unless EPA, at the 
request of the Recipient, obtains an extension of the 90 day period from DOL 
pursuant to 29 CFR 1.6(c)(3)(iv). The Recipient shall monitor www.wdol.gov on a 
weekly basis if it does not award the contract within 90 days of closure of the 
solicitation to ensure that wage determinations contained in the solicitation remain 
current.  
 
(iii) If the Recipient carries out Superfund activity subject to DB by issuing a task 
order, work assignment or similar instrument to an existing contractor (ordering 
instrument) rather than by publishing a solicitation, the Recipient shall insert the 
appropriate DOL wage determination from www.wdol.gov into the ordering 
instrument.  

 
(d). Recipients (and the Contractor) shall review all subcontracts subject to DB entered 
into by prime contractors to verify that the prime contractor has required its 
subcontractors to include the applicable wage determinations.  
 
(e) As provided in 29 CFR 1.6(f), DOL may issue a revised wage determination 
applicable to a Recipient’s (and the Contractor’s) contract after the award of a contract 
or the issuance of an ordering instrument if DOL determines that the Recipient (and 
the Contractor) has failed to incorporate a wage determination or has used a wage 
determination that clearly does not apply to the contract or ordering instrument. If this 
occurs, the Recipient (and the Contractor) shall either terminate the contract or 
ordering instrument and issue a revised solicitation or ordering instrument or 
incorporate DOL’s wage determination retroactive to the beginning of the contract or 
ordering instrument by change order. The Recipient’s (and the Contractor’s) contractor 
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must be compensated for any increases in wages resulting from the use of DOL’s 
revised wage determination.  
 
 
3. Contract and Subcontract Provisions. 
 
(a) The Recipient (and the Contractor) shall insert in full in any contract in excess of 
$2,000 which is entered into for the actual construction, alteration and/or repair, 
including painting and decorating, of a public building or public work, or building or 
work financed in whole or in part from Federal funds or in accordance with guarantees 
of a Federal agency or financed from funds obtained by pledge of any contract of a 
Federal agency to make a loan, grant or annual contribution (except where a different 
meaning is expressly indicated), and which is subject to DB, the following labor 
standards provisions (which are hereby incorporated into these Contract Documents 
by reference). 
 
(1) Minimum wages.  
 
(i) All laborers and mechanics employed or working upon the site of the work (or under 
the United States Housing Act of 1937 or under the Housing Act of 1949 in the 
construction or development of the project), will be paid unconditionally and not less 
often than once a week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations issued by the 
Secretary of Labor under the Copeland Act (29 CFR Part 3), the full amount of wages 
and bona fide fringe benefits (or cash equivalents thereof) due at time of payment 
computed at rates not less than those contained in the applicable wage determination 
of the Secretary of Labor which the recipient obtained under the procedures specified 
in Item 2, above, and made a part hereof, regardless of any contractual relationship 
which may be alleged to exist between the contractor and such laborers and 
mechanics.  
 
Contributions made or costs reasonably anticipated for bona fide fringe benefits under 
section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject to the provisions of 
paragraph (a)(1)(iv) of this section; also, regular contributions made or costs incurred 
for more than a weekly period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed to be constructively 
made or incurred during such weekly period. Such laborers and mechanics shall be 
paid the appropriate wage rate and fringe benefits on the wage determination for the 
classification of work actually performed, without regard to skill, except as provided in 
§ 5.5(a)(4). Laborers or mechanics performing work in more than one classification 
may be compensated at the rate specified for each classification for the time actually 
worked therein: Provided, that the employer's payroll records accurately set forth the 
time spent in each classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under paragraph 
(a)(1)(ii) of this section) and the Davis-Bacon poster (WH-1321) shall be posted at all 
times by the contractor and its subcontractors at the site of the work in a prominent 
and accessible place where it can be easily seen by the workers. Recipients (and the 
Contractor) shall require that the contractor and subcontractors include the name of 
the Recipient employee or official responsible for monitoring compliance with DB on 
the poster.  



NEW BEDFORD HARBOR  
LOWER HARBOR CAD CELL 

 

 
Contract No. HDC-FY12-006 SUPPLEMENTARY CONDITIONS 00800 - 18 
ISSUED FOR BID 

 
(ii)(A) The Recipient (and the Contractor), on behalf of EPA, shall require that 
contracts and subcontracts entered into under this agreement provide that any class of 
laborers or mechanics, including helpers, which is not listed in the wage determination 
and which is to be employed under the contract shall be classified in conformance with 
the wage determination. The EPA Award Official shall approve an additional 
classification and wage rate and fringe benefits therefore only when the following 
criteria have been met:  
 
(1) The work to be performed by the classification requested is not performed by a 
classification in the wage determination; and  
 
(2) The classification is utilized in the area by the construction industry; and  
 
(3) The proposed wage rate, including any bona fide fringe benefits, bears a 
reasonable relationship to the wage rates contained in the wage determination.  
 
(B) If the contractor and the laborers and mechanics to be employed in the 
classification (if known), or their representatives, and the recipient agree on the 
classification and wage rate (including the amount designated for fringe benefits where 
appropriate), a report of the action taken shall be sent by the recipient to the EPA 
Award Official. The Award Official will transmit the report, to the Administrator of the 
Wage and Hour Division, Employment Standards Administration, U.S. Department of 
Labor, Washington, DC 20210. The Administrator, or an authorized representative, will 
approve, modify, or disapprove every additional classification action within 30 days of 
receipt and so advise the award official or will notify the award official within the 30-day 
period that additional time is necessary.  
 
(C) In the event the contractor, the laborers or mechanics to be employed in the 
classification or their representatives, and the Recipient do not agree on the proposed 
classification and wage rate (including the amount designated for fringe benefits, 
where appropriate), the award official shall refer the questions, including the views of 
all interested parties and the recommendation of the award official, to the Administrator 
for determination. The Administrator, or an authorized representative, will issue a 
determination within 30 days of receipt and so advise the contracting officer or will 
notify the Award Official within the 30-day period that additional time is necessary.  
 
(D) The wage rate (including fringe benefits where appropriate) determined pursuant to 
paragraphs (a)(1)(ii)(B) or (C) of this section, shall be paid to all workers performing 
work in the classification under this contract from the first day on which work is 
performed in the classification.  
 
(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers 
or mechanics includes a fringe benefit which is not expressed as an hourly rate, the 
contractor shall either pay the benefit as stated in the wage determination or shall pay 
another bona fide fringe benefit or an hourly cash equivalent thereof.  
 
(iv) If the contractor does not make payments to a trustee or other third person, the 
contractor may consider as part of the wages of any laborer or mechanic the amount 
of any costs reasonably anticipated in providing bona fide fringe benefits under a plan 
or program, Provided, That the Secretary of Labor has found, upon the written request 
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of the contractor, that the applicable standards of the Davis-Bacon Act have been met. 
The Secretary of Labor may require the contractor to set aside in a separate account 
assets for the meeting of obligations under the plan or program.  
 
(2) Withholding. The Recipient shall upon its own action or upon written request of an 
authorized representative of the Department of Labor withhold or cause the to withhold 
from the contractor under this contract or any other Federal contract with the same 
prime contractor, or any other federally-assisted contract subject to Davis-Bacon 
prevailing wage requirements, which is held by the same prime contractor, so much of 
the accrued payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages required by the contract. In 
the event of failure to pay any laborer or mechanic, including any apprentice, trainee, 
or helper, employed or working on the site of the work (or under the United States 
Housing Act of 1937 or under the Housing Act of 1949 in the construction or 
development of the project), all or part of the wages required by the contract, EPA 
may, after written notice to the contractor, or recipient take such action as may be 
necessary to cause the suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased.  
 
(3) Payrolls and basic records.  
 
(i) Payrolls and basic records relating thereto shall be maintained by the contractor 
during the course of the work and preserved for a period of three years thereafter for 
all laborers and mechanics working at the site of the work (or under the United States 
Housing Act of 1937, or under the Housing Act of 1949, in the construction or 
development of the project). Such records shall contain the name, address, and social 
security number of each such worker, his or her correct classification, hourly rates of 
wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the 
Davis-Bacon Act), daily and weekly number of hours worked, deductions made and 
actual wages paid. Whenever the Secretary of Labor has found under 29 CFR 
5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any 
costs reasonably anticipated in providing benefits under a plan or program described 
in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records 
which show that the commitment to provide such benefits is enforceable, that the plan 
or program is financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and records which 
show the costs anticipated or the actual cost incurred in providing such benefits. 
Contractors employing apprentices or trainees under approved programs shall 
maintain written evidence of the registration of apprenticeship programs and 
certification of trainee programs, the registration of the apprentices and trainees, and 
the ratios and wage rates prescribed in the applicable programs.  
 
(ii)(A) The contractor shall submit weekly for each week in which any contract work is 
performed a copy of all payrolls to the Recipient who will maintain the records on 
behalf of EPA. The payrolls submitted shall set out accurately and completely all of the 
information required to be maintained under 29 CFR 5.5(a)(3)(i), except that full social 
security numbers and home addresses shall not be included on weekly transmittals. 
Instead the payrolls shall only need to include an individually identifying number for 
each employee (e.g., the last four digits of the employee's social security number). The 
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required weekly payroll information may be submitted in any form desired. Optional 
Form WH-347 is available for this purpose from the Wage and Hour Division Web site 
at http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. The prime 
contractor is responsible for the submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social security number and 
current address of each covered worker, and shall provide them upon request to the 
Recipient for transmission to the EPA, if requested by EPA, the contractor, or the 
Wage and Hour Division of the Department of Labor for purposes of an investigation or 
audit of compliance with prevailing wage requirements. It is not a violation of this 
section for a prime contractor to require a subcontractor to provide addresses and 
social security numbers to the prime contractor for its own records, without weekly 
submission to the recipient.  
 
(B) Each payroll submitted to the Recipient shall be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor or his or her agent who pays or 
supervises the payment of the persons employed under the contract and shall certify 
the following:  
 
(1) That the payroll for the payroll period contains the information required to be 
provided under § 5.5 (a)(3)(ii) of Regulations, 29 CFR Part 5, the appropriate 
information is being maintained under § 5.5 (a)(3)(i) of Regulations, 29 CFR Part 5, 
and that such information is correct and complete;  
 
(2) That each laborer or mechanic (including each helper, apprentice, and trainee) 
employed on the contract during the payroll period has been paid the full weekly 
wages earned, without rebate, either directly or indirectly, and that no deductions have 
been made either directly or indirectly from the full wages earned, other than 
permissible deductions as set forth in Regulations, 29 CFR Part 3;  
 
(3) That each laborer or mechanic has been paid not less than the applicable wage 
rates and fringe benefits or cash equivalents for the classification of work performed, 
as specified in the applicable wage determination incorporated into the contract.  
 
(C) The weekly submission of a properly executed certification set forth on the reverse 
side of Optional Form WH-347 shall satisfy the requirement for submission of the 
“Statement of Compliance” required by paragraph (a)(3)(ii)(B) of this section.  
 
(D) The falsification of any of the above certifications may subject the contractor or 
subcontractor to civil or criminal prosecution under section 1001 of title 18 and section 
231 of title 31 of the United States Code.  
 
(iii) The contractor or subcontractor shall make the records required under paragraph 
(a)(3)(i) of this section available for inspection, copying, or transcription by authorized 
representatives of the EPA or the Department of Labor, and shall permit such 
representatives to interview employees during working hours on the job. If the 
contractor or subcontractor fails to submit the required records or to make them 
available, EPA may, after written notice to the contractor, Recipient, sponsor, 
applicant, or owner, take such action as may be necessary to cause the suspension of 
any further payment, advance, or guarantee of funds. Furthermore, failure to submit 
the required records upon request or to make such records available may be grounds 
for debarment action pursuant to 29 CFR 5.12.  
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(4) Apprentices and trainees--  
 
(i) Apprentices. Apprentices will be permitted to work at less than the predetermined 
rate for the work they performed when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered with the U.S. Department 
of Labor, Employment and Training Administration, Office of Apprenticeship Training, 
Employer and Labor Services, or with a State Apprenticeship Agency recognized by 
the Office, or if a person is employed in his or her first 90 days of probationary 
employment as an apprentice in such an apprenticeship program, who is not 
individually registered in the program, but who has been certified by the Office of 
Apprenticeship Training, Employer and Labor Services or a State Apprenticeship 
Agency (where appropriate) to be eligible for probationary employment as an 
apprentice. The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise employed as stated above, 
shall be paid not less than the applicable wage rate on the wage determination for the 
classification of work actually performed. In addition, any apprentice performing work 
on the job site in excess of the ratio permitted under the registered program shall be 
paid not less than the applicable wage rate on the wage determination for the work 
actually performed. Where a contractor is performing construction on a project in a 
locality other than that in which its program is registered, the ratios and wage rates 
(expressed in percentages of the journeyman's hourly rate) specified in the 
contractor's or subcontractor's registered program shall be observed. Every apprentice 
must be paid at not less than the rate specified in the registered program for the 
apprentice's level of progress, expressed as a percentage of the journeymen hourly 
rate specified in the applicable wage determination. Apprentices shall be paid fringe 
benefits in accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices must be paid the 
full amount of fringe benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different practice prevails for the 
applicable apprentice classification, fringes shall be paid in accordance with that 
determination. In the event the Office of Apprenticeship Training, Employer and Labor 
Services, or a State Apprenticeship Agency recognized by the Office, withdraws 
approval of an apprenticeship program, the contractor will no longer be permitted to 
utilize apprentices at less than the applicable predetermined rate for the work 
performed until an acceptable program is approved.  
 
(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work 
at less than the predetermined rate for the work performed unless they are employed 
pursuant to and individually registered in a program which has received prior approval, 
evidenced by formal certification by the U.S. Department of Labor, Employment and 
Training Administration. The ratio of trainees to journeymen on the job site shall not be 
greater than permitted under the plan approved by the Employment and Training 
Administration. Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a percentage of the 
journeyman hourly rate specified in the applicable wage determination. Trainees shall 
be paid fringe benefits in accordance with the provisions of the trainee program. If the 
trainee program does not mention fringe benefits, trainees shall be paid the full amount 
of fringe benefits listed on the wage determination unless the Administrator of the 
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Wage and Hour Division determines that there is an apprenticeship program 
associated with the corresponding journeyman wage rate on the wage determination 
which provides for less than full fringe benefits for apprentices. Any employee listed on 
the payroll at a trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid not less than 
the applicable wage rate on the wage determination for the classification of work 
actually performed. In addition, any trainee performing work on the job site in excess of 
the ratio permitted under the registered program shall be paid not less than the 
applicable wage rate on the wage determination for the work actually performed. In the 
event the Employment and Training Administration withdraws approval of a training 
program, the contractor will no longer be permitted to utilize trainees at less than the 
applicable predetermined rate for the work performed until an acceptable program is 
approved.  
 
(iii) Equal employment opportunity. The utilization of apprentices, trainees and 
journeymen under this part shall be in conformity with the equal employment 
opportunity requirements of Executive Order 11246, as amended, and 29 CFR Part 
30.  
 
(5) Compliance with Copeland Act requirements. The contractor shall comply with the 
requirements of 29 CFR Part 3, which are incorporated by reference in this contract.  
 
(6) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the 
clauses contained in 29 CFR 5.5(a)(1) through (10) and such other clauses as the 
EPA may by appropriate instructions require, and also a clause requiring the 
subcontractors to include these clauses in any lower tier subcontracts. The prime 
contractor shall be responsible for the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this term and condition.  
 
(7) Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 
may be grounds for termination of the contract, and for debarment as a contractor and 
a subcontractor as provided in 29 CFR 5.12.  
 
(8) Compliance with Davis-Bacon and Related Act requirements. All rulings and 
interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, 
and 5 are herein incorporated by reference in this contract.  
 
(9) Disputes concerning labor standards. Disputes arising out of the labor standards 
provisions of this contract shall not be subject to the general disputes clause of this 
contract. Such disputes shall be resolved in accordance with the procedures of the 
Department of Labor set forth in 29 CFR Parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor (or any of its 
subcontractors), the recipient, borrower or subgrantee and EPA, the U.S. Department 
of Labor, or the employees or their representatives.  
 
(10) Certification of eligibility.  
 
(i) By entering into this contract, the contractor certifies that neither it (nor he or she) 
nor any person or firm who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of section 3(a) of the Davis-
Bacon Act or 29 CFR 5.12(a)(1).  
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(ii) No part of this contract shall be subcontracted to any person or firm ineligible for 
award of a Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 
CFR 5.12(a)(1).  
 
(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 
18 U.S.C. 1001. 
 
4. Contract Provisions for Contracts in Excess of $100,000 
 
(a) Contract Work Hours and Safety Standards Act. The Recipient (and the Contractor) 
shall insert the following clauses set forth in paragraphs (a)(1), (2), (3), and (4) of this 
section in full in any contract in an amount in excess of $100,000 and subject to the 
overtime provisions of the Contract Work Hours and Safety Standards Act (and are 
hereby inserted into these Contract Documents by reference). These clauses shall be 
inserted in addition to the clauses required by Item 3, above or 29 CFR 4.6. As used in 
this paragraph, the terms laborers and mechanics include watchmen and guards. 
 
(1) Overtime requirements. No contractor or subcontractor contracting for any part of 
the contract work which may require or involve the employment of laborers or 
mechanics shall require or permit any such laborer or mechanic in any workweek in 
which he or she is employed on such work to work in excess of forty hours in such 
workweek unless such laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours worked in excess of 
forty hours in such workweek.  
 
(2) Violation; liability for unpaid wages; liquidated damages. In the event of any 
violation of the clause set forth in paragraph (b)(1) of this section the contractor and 
any subcontractor responsible therefore shall be liable for the unpaid wages. In 
addition, such contractor and subcontractor shall be liable to the United States (in the 
case of work done under contract for the District of Columbia or a territory, to such 
District or to such territory), for liquidated damages. Such liquidated damages shall be 
computed with respect to each individual laborer or mechanic, including watchmen and 
guards, employed in violation of the clause set forth in paragraph (b)(1) of this section, 
in the sum of $10 for each calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty hours without payment 
of the overtime wages required by the clause set forth in paragraph (b)(1) of this 
section.  
 
(3) Withholding for unpaid wages and liquidated damages. The Recipient (or the 
Contractor, if applicable) shall upon its own action or upon written request of an 
authorized representative of the Department of Labor withhold or cause to be withheld, 
from any moneys payable on account of work performed by the contractor or 
subcontractor under any such contract or any other Federal contract with the same 
prime contractor, or any other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same prime contractor, such 
sums as may be determined to be necessary to satisfy any liabilities of such contractor 
or subcontractor for unpaid wages and liquidated damages as provided in the clause 
set forth in paragraph (b)(2) of this section.  
 
(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the 
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clauses set forth in paragraph (b)(1) through (4) of this section and also a clause 
requiring the subcontractors to include these clauses in any lower tier subcontracts. 
The prime contractor shall be responsible for compliance by any subcontractor or 
lower tier subcontractor with the clauses set forth in paragraphs (b)(1) through (4) of 
this section.  
 
(c) In addition to the clauses contained in Item 3, above, in any contract subject only to 
the Contract Work Hours and Safety Standards Act and not to any of the other statutes 
cited in 29 CFR 5.1, the Recipient shall insert a clause (which is hereby inserted into 
the Contract Documents by reference) requiring that the contractor or subcontractor 
shall maintain payrolls and basic payroll records during the course of the work and 
shall preserve them for a period of three years from the completion of the contract for 
all laborers and mechanics, including guards and watchmen, working on the contract. 
Such records shall contain the name and address of each such employee, social 
security number, correct classifications, hourly rates of wages paid, daily and weekly 
number of hours worked, deductions made, and actual wages paid. Further, the 
Recipient shall insert in any such contract a clause (which is hereby inserted into the 
Contract Documents by reference) providing that the records to be maintained under 
this paragraph shall be made available by the contractor or subcontractor for 
inspection, copying, or transcription by authorized representatives of the (write the 
name of agency) and the Department of Labor, and the contractor or subcontractor will 
permit such representatives to interview employees during working hours on the job. 
 
5. Compliance Verification  
 

The Contractor shall comply with the following actions that will be taken by the 
Recipient to verify the Contractor’s compliance with this Section.  

(a) The Recipient shall periodically interview a sufficient number of employees entitled 
to DB prevailing wages (covered employees) to verify that contractors or 
subcontractors are paying the appropriate wage rates. As provided in 29 CFR 
5.6(a)(6), all interviews must be conducted in confidence. The recipient must use 
Standard Form 1445 or equivalent documentation to memorialize the interviews. 
Copies of the SF 1445 are available from EPA on request.  
 
(b) The recipient shall establish and follow an interview schedule based on its 
assessment of the risks of noncompliance with DB posed by contractors or 
subcontractors and the duration of the contract or subcontract. At a minimum, the 
recipient must conduct interviews with a representative group of covered employees 
within two weeks of each contractor or subcontractor’s submission of its initial weekly 
payroll data and two weeks prior to the estimated completion date for the contract or 
subcontract. Recipients must conduct more frequent interviews if the initial interviews 
or other information indicates that there is a risk that the contractor or subcontractor is 
not complying with DB. Recipients shall immediately conduct necessary interviews in 
response to an alleged violation of the prevailing wage requirements. All interviews 
shall be conducted in confidence.  
 
(c). The Recipient shall periodically conduct spot checks of a representative sample of 
weekly payroll data to verify that contractors or subcontractors are paying the 
appropriate wage rates. The Recipient shall establish and follow a spot check 
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schedule based on its assessment of the risks of noncompliance with DB posed by 
contractors or subcontractors and the duration of the contract or subcontract. At a 
minimum, the Recipient must spot check payroll data within two weeks of each 
contractor or subcontractor’s submission of its initial payroll data and two weeks prior 
to the completion date the contract or subcontract. Recipients must conduct more 
frequent spot checks if the initial spot check or other information indicates that there is 
a risk that the contractor or subcontractor is not complying with DB. In addition, during 
the examinations the recipient shall verify evidence of fringe benefit plans and 
payments thereunder by contractors and subcontractors who claim credit for fringe 
benefit contributions.  
 
(d). The recipient shall periodically review contractors and subcontractors use of 
apprentices and trainees to verify registration and certification with respect to 
apprenticeship and training programs approved by either the U.S Department of Labor 
or a state, as appropriate, and that contractors and subcontractors are not using 
disproportionate numbers of, laborers, trainees and apprentices. These reviews shall 
be conducted in accordance with the schedules for spot checks and interviews 
described in Item 5(b) and (c) above. 
 
(e) Recipients must immediately report potential violations of the DB prevailing wage 
requirements to the EPA DB contact listed above and to the appropriate DOL Wage 
and Hour District Office listed at http://www.dol.gov/esa/contacts/whd/america2.htm 

 
5.28 – PERFORMANCE STANDARDS 
 
 A. Add the following new article: 
 
 5.28 PERFORMANCE STANDARDS 
 
 A. The Contractor shall comply with the Performance Standards for 

this project, attached to Section 00800 and other restrictions and 
requirements placed on the Work. 

 
 1. A copy of the Performance Standards is included in the 

Supplementary Conditions. 
 
ARTICLE 6 - PROSECUTION AND PROGRESS 
 
6.01 - SUBLETTING OR ASSIGNMENT OF CONTRACT 
 
 A. Not Applicable. 
 
6.02 - PROSECUTION OF WORK 
 
 A. Delete paragraph A in its entirety and substitute the following: 
 
 1. The Contractor shall commence Work within 7 calendar days from the 

date of the mailing of the executed Contract by the Commission to the 
Contractor, unless otherwise ordered in writing by the Commission.  The 
Contractor shall complete the specified milestones within the days 



NEW BEDFORD HARBOR  
LOWER HARBOR CAD CELL 

 

 
Contract No. HDC-FY12-006 SUPPLEMENTARY CONDITIONS 00800 - 26 
ISSUED FOR BID 

specified below from the date of the mailing of the executed Contract to 
the Contractor by the Commission or, after the date on which the 
Contractor is directed in writing by the Commission to commence Work, 
whichever is later. 

 
 In the event the Contractor fails to complete the specified milestones 

within the days specified, liquidated damages will be assessed pursuant 
to Article 6.09 of the General Conditions for each calendar day of delay in 
the completion of the specified milestones as follows: 

 
  LIQUIDATED 
 MILESTONE CALENDAR DATE DAMAGES 
 

Substantial Completion  270 Days from $5,000 per day    
  Notice to Proceed  
  
   Refer to Section 01010, “Summary of Work” of the technical   
   specifications for details regarding schedule milestones. 
  

Engineer will perform field survey within 24 hours of Contractor 
notification of Milestone completeness to determine completeness and 
applicability of bonuses or liquidated damages. 

 
B. Overdredge within the dredge footprint below the overdredge depth will not 

be eligible for compensation and will be subject to liquidated damages in 
the amount of $50 per cubic yard.  Overdredge consisting of dredging 
outside of the limits of dredging (dredge footprint) is not allowed.  Dredging 
outside of the dredge footprint will result in a liquidated damages penalty 
assessed to the Contractor of $50.00 per cubic yard of material dredged 
outside the limits of the dredge footprint of this contract.   

 
6.04 - LIMITATIONS OF OPERATIONS 
 
 A. Not Applicable. 
 
ARTICLE 7 - MEASUREMENT AND PAYMENT 
 
7.06 - PARTIAL PAYMENTS 
 
 A. Add the following new paragraphs. 
 
 H. AIA Form G702, Application and Certification for Payment will be used by 

the Commission for payment application and certification of work. 
 
 I. Field notes, bills of lading, photographs, and other supporting field 

documentation slides and videotapes shall be submitted with each 
payment application. 

 
 1. The Engineer will review the contractor’s survey records (pre- & 

post-dredge) as-built drawings for completeness to date and the 
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procedures being used to show changes. 
 
 2. If the field notes, bills of lading, photographs, and other supporting 

field documentation are not submitted with the payment application, 
the Engineer will not approve the payment application and the 
Commission will not approve and process the payment application 
for payment. 

 
 3. The requirement for the submittal of the field notes, bills of lading, 

photographs, and other supporting field documentation may be 
waived by the Commission, at its discretion, on a monthly basis. 
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EQUAL EMPLOYMENT OPPORTUNITY (EEO) 

 
STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY 

CONSTRUCTION CONTRACT SPECIFICATIONS 
(EXECUTIVE ORDER NO. 11246) 

 
1. As used in these specifications: 
 
 a. "Covered Area" means the geographical area described in the solicitation from 

which this Contract resulted; 
 
 b. "Director" means Director, Office of Federal Contract Compliance Programs, 

United States Department of Labor, or any person to whom the Director 
delegates authority; 

 
 c. Employer Identification Number" means the Federal Social Security Number 

used on the employer's quarterly Federal tax return, US Treasury Department 
Form 941; 

 
 d. "Minority" includes: 
 
 (i) Black (all persons having origins in any of the Black African racial groups 

not of Hispanic origin); 
 (ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South 

American, or other Spanish culture or origin, regardless of race); 
 (iii) Asian and Pacific Islander (all persons having origins in any of the original 

peoples of the Far East, Southeast Asia, the Indian Subcontinent, or the 
Pacific Islands); and 

 (iv) American Indian or Alaskan Native (all persons having origins in any of 
the original peoples of North America and maintaining identifiable tribal 
affiliations through membership and participation or community 
identification). 

 
2. Whenever the Contractor, or subcontractor at any tier, subcontracts a portion of the 

Work involving any construction trade, it shall physically include in each subcontract in 
excess of $10,000 the provisions of these specifications and the notice which contains 
the applicable goals for minority and female participation and which is set forth in the 
solicitation from which this Contract resulted. 

 
3. If the Contractor is participating (pursuant to 41 CFR § 60-4.5) in a hometown plan 

approved by the US Department of Labor in the covered area, either individually or 
through an association, its affirmative action obligations on all work in the plan area 
(including goals and timetables) shall be in accordance with that plan for those trades 
which have unions participating in the plan.  Contractors must be able to demonstrate 
their participation in and compliance with the provisions of any such hometown plan.  
Each contractor or subcontractor participating in an approved plan is individually 
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required to comply with its obligations under the EEO Clause, and to make a good faith 
effort to achieve each goal under the plan in each trade in which it has employees.  The 
overall good faith performance by other contractors or subcontractors toward a goal in 
an approved plan does not excuse any covered contractor's or subcontractor's failure to 
make good faith efforts to achieve the plan goals and timetables. 

 
4. The Contractor shall implement the specific affirmative action standards provided in 

paragraphs (7)(a) through (p) of these specifications.  The goals set forth in the 
solicitation from which this Contract resulted are expressed as percentages of the total 
hours of employment and training of minority and female utilization the Contractor should 
be reasonably be able to achieve in each construction trade in which it has employees in 
the covered area.  Covered construction contractors performing construction work in 
geographical areas where they do not have a federal or federally assisted construction 
contract shall apply the minority and female goals established for the geographical area 
where the work is being performed.  Goals are published in the Federal Register in 
notice form, and such notices may be obtained from any Office of Federal Contract 
Compliance Programs Office or from Federal Procurement Contracting Officers.  The 
Contractor is expected to make substantially uniform progress toward its goal in each 
craft during the period specified. 

 
5. Neither the provisions of any collective bargaining agreement, nor the failure by a union 

with whom the Contractor has a collective bargaining agreement to refer either minorities 
or women shall excuse the Contractor’s obligations under these specifications, 
Executive Order No. 11246, or the regulation promulgated pursuant thereto. 

 
6. In order for the nonworking training hours of apprentices and trainees to be counted in 

meeting the goals, such apprentices and trainees must be employed by the Contractor 
during the training period, and the Contractor must have made a commitment to employ 
the apprentices and trainees at the completion of their training, subject to the availability 
of employment opportunities.  Trainees must be trained pursuant to training programs 
approved by the U.S. Department of Labor. 

 
7. The Contractor shall take specific affirmative actions to ensure equal employment 

opportunity.  The evaluation of the Contractor’s compliance with these specifications 
shall be based upon its effort to achieve maximum results from its actions.  The 
Contractor shall document these efforts fully, and shall implement affirmative action 
steps at least as extensive as the following: 

 
 a. Ensure and maintain a working environment free of harassment, intimidation, and 

coercion at all sites, and in all facilities at which the Contractor’s employees are 
assigned to work.  The Contractor, where possible, will assign two or more 
women to each construction project.  The Contractor shall specifically ensure that 
all foremen, superintendents, and other on-site supervisory personnel are aware 
of and carry out the Contractor’s obligation to maintain such a working 
environment, with specific attention to minority or female individuals working at 
such sites or in such facilities. 

 
 b. Establish and maintain a current list of minority and female recruitment sources, 

provide written notice to minority and female recruitment sources and to 
community organizations when the Contractor or its unions have employment 
opportunities available, and maintain a record of the organizations’ responses. 
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 c. Maintain a current file of the names, addresses, and telephone numbers of each 

minority and female off-the-street applicant and minority or female referral from a 
union, a recruitment source or community organization and of what action was 
taken with respect to each such individual.  If such individual was sent to the 
union hiring hall for referral and was not referred back to the Contractor by the 
union or, if referred, not employed by the Contractor, this shall be documented in 
the file with the reason therefor, along with whatever additional actions the 
Contractor may have taken. 

 
 d. Provide immediate written notification to the Director when the union or unions 

with which the Contractor has a collective bargaining agreement has not referred 
to the Contractor a minority person or woman sent by the Contractor, or when the 
Contractor has other information that the union referral process has impeded the 
Contractor’s efforts to meet its obligations. 

 
 e. Develop on-the-job opportunities and/or participate in training programs for the 

area which expressly include minorities and women, including upgrading 
programs and apprenticeship and trainee programs relevant to the Contractor’s 
employment needs, especially those programs funded or approved by the 
Department of Labor.  The Contractor shall provide notice of these programs to 
the sources compiled under (7)(b) above. 

 
 f. Disseminate the Contractor’s EEO policy by providing notice of the policy to 

unions and training programs and requesting their cooperation in assisting the 
Contractor in meeting its EEO obligations; by including it in any policy manual 
and collective bargaining agreement; by publicizing it in the company newspaper, 
annual report, etc.; by specific review of the policy with all management 
personnel and with all minority and female employees at least once a year; and 
by posting the Company EEO policy on bulletin boards accessible to all 
employees at each location where construction work is performed. 

 
 g. Review, at least annually, the Company’s EEO policy and affirmative action 

obligations under these specifications with all employees having responsibility for 
hiring, assignment, layoff, termination or other employment decisions including 
specific review of these items with on-site supervisory personnel such as 
superintendents, general foreman, etc., prior to the initiation of construction work 
at any job site.  A written record shall be made and maintained identifying the 
time and place of these meetings, persons attending, subject matter discussed, 
and disposition of the subject matter. 

 
 h. Disseminate the Contractor’s EEO policy externally by including it in any 

advertising in the news media, specifically including minority and female news 
media, and providing written notification to and discussing the Contractor’s EEO 
policy with other contractors and subcontractors with whom the Contractor does 
or anticipates doing business. 

 
 i. Direct recruitment efforts, both oral and written, to minority, female, and 

community organizations, to schools with minority and female students and to 
minority and female recruitment and training organizations serving the 
Contractor’s recruitment area and employment needs.  Not later than one month 
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prior to the date for the acceptance of applications for apprenticeship or other 
training by any recruitment source, the Contractor shall send written notice to 
organizations such as the above, describing the openings, screening procedures, 
and tests to be used in the selection process. 

 
 j. Encourage present minority and female employees to recruit other minority 

persons and women and, where reasonable, provide after school, summer and 
vacation employment to minority and female youth both on the site and in other 
areas of the Contractor’s work force. 

 
 k. Validate all tests and other selection requirements where there is an obligation to 

do so under 41 CFR Part 60-3. 
 
 l. Conduct, at least annually, an inventory and evaluation at least of all minority and 

female personnel for promotional opportunities and encourage these employees 
to seek or prepare for, through appropriate training, etc., such opportunities. 

 
 m. Ensure that seniority practices, job classifications, work assignments, and other 

personnel practices do not have a discriminatory effect by continually monitoring 
all personnel and employment related activities to ensure that the EEO policy 
and the Contractor’s obligations under these specifications are being carried out. 

 
 n. Ensure that all facilities and company activities are nonsegregated except that 

separate or single-user toilet and necessary changing facilities shall be provided 
to assure privacy between sexes. 

 
 o. Document and maintain a record of all solicitations of offers for subcontracts from 

minority and female construction contractors and suppliers, including circulation 
of solicitations to minority and female contractor associations and other business 
associations. 

 
 p. Conduct a review, at least annually, of all supervisors’ adherence to and 

performance under the Contractor’s EEO policies and affirmative action 
obligations. 

 
8. Contractors are encouraged to participate in voluntary associations that assist in fulfilling 

one or more of their affirmative action obligations set forth in paragraphs (7)(a) through 
(p).  The efforts of a contractor association, joint contractor-union, contractor-community, 
or other similar group of which the Contractor is a member and participant, may be 
asserted as fulfilling any one or more of its obligations under paragraphs (7)(a) through 
(p) of these specifications, provided that the Contractor actively participates in the group, 
makes every effort to assure that the group has a positive impact on the employment of 
minorities and women in the industry, ensures that the concrete benefits of the program 
are reflected in the Contractor’s minority and female work force participation, makes a 
good faith effort to meet its individual goals and timetables, and can provide access to 
documentation that demonstrates the effectiveness of actions taken on behalf of the 
Contractor.  The obligation to comply, however, is the Contractor’s and failure of such a 
group to fulfill an obligation shall not be a defense for the Contractor’s noncompliance. 

 
9. A single foal for minorities and a separate single goal for women have been established.  

The Contractor, however, is required to provide equal employment opportunity and to 
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take affirmative action for all minority groups, both male and female, and all women, both 
minority and non-minority.  Consequently, the Contractor may be in violation of the 
Executive Order if a particular group is employed in a substantially disparate manner 
(even though the Contractor has achieved its goal for women generally, the Contractor 
may be in violation of the Executive Order if a specific minority group of women is 
underutilized). 

 
10. The Contractor shall not use the goals and timetables or affirmative action standards to 

discriminate against any person because of race, color, religion, sex, or national origin. 
 
11. The Contractor shall not enter into any subcontract with any person or firm debarred 

from government contracts pursuant to Executive Order No. 11246. 
 
12. The Contractor shall carry out such sanctions and penalties for violation of these 

specifications and of the equal opportunity clause, including suspension, termination and 
cancellation of existing subcontracts as may be imposed or ordered pursuant to 
Executive Order No. 11246, as amended, and its implementing regulations, by the Office 
of Federal Contract Compliance Programs.  Any contractor who fails to carry out such 
sanctions and penalties shall be in violation of these specifications and Executive Order 
No. 11246, as amended. 

 
13. The Contractor, in fulfilling its obligations under these specifications, shall implement 

specific affirmative action steps, at least as extensive as those standards prescribed in 
paragraph (7) of these specifications, so as to achieve maximum results from its efforts 
to ensure equal employment opportunity.  If the Contractor fails to comply with the 
requirements of the Executive Order, the implementing regulations, or these 
specifications, the Director shall proceed in accordance with 41 CFR § 60-4.8. 

 
14. The Contractor shall designate a responsible official to monitor all employment related 

activity to ensure that the Company EEO policy is being carried out, to submit reports 
relating to the provisions hereof as may be required by the government and to keep 
records.  Records shall at least include for each employee the name, address, telephone 
numbers, construction trade, union affiliation if any, employee identification number 
when assigned, social security number, race, sex, status (e.g.., mechanic, apprentice, 
trainee, helper or laborer), dates of changes in status, hours worked per week in the 
indicated trade, rate of pay, and location at which the work was performed.  Records 
shall be maintained in an easily understandable and retrievable form; however, to the 
extent that existing records satisfy this requirement, contractors shall not be required to 
maintain separate records. 

 
15. Nothing herein provided shall be construed as a limitation upon the application of other 

laws that establish different standards of compliance or upon the application of 
requirements for the hiring of local or other area residents (e.g., those under the Public 
Works Employment Act of 1977 and the Community Development Block Grant 
Program). 
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE 
EQUAL EMPLOYMENT OPPORTUNITY 

(EXECUTIVE ORDER NO. 11246) 
 
(1) The Offeror’s or Bidder’s attention is called to the “equal opportunity clause” and the 

“standard federal equal employment specifications” set forth herein. 

(2)(a) The goals and the timetables for minority and female participation, expressed in 
percentage terms for the Contractor’s aggregate work force in each trade on all 
construction work in the covered area, are as follows: 
Timetables and Goals for Minority Participation in Each Trade 
See the following: 
The Commonwealth of Massachusetts 
Supplemental Equal Employment Opportunity 
Anti-Discrimination and Affirmative Action Program 

Goals for Female 
Participation in Each Trade 
6.9% 

Goals for Each Year 
See the following: 
The Commonwealth of Massachusetts 
Supplemental Equal Employment Opportunity 
Anti-Discrimination and Affirmative Action Program 

Goals for Each Year 
6.9% 

 
(2)(b) These goals are applicable to all the Contractor’s construction work (whether or not it is 

federal or federally assisted) performed in the covered area.  If the Contractor performs 
construction work in a geographical area located outside the covered area, it shall apply 
the goals established for such geographical area where the work is actually performed.  
With regard to this second area, the Contractor also is subject to the goals for both its 
federally involved and non-federally involved construction. 

 (2)(c) The Contractor’s compliance with the Executive Order and the regulations at 41 CFR § 
60-4 shall be based on its implementation of the equal opportunity clause, specific 
affirmative action obligations required by the specifications set forth at 41 CFR § 60-
4.3(a), and its efforts to meet the goals.  The hours of minority and female employment 
and training must be substantially uniform throughout the length of the Contract, and in 
each trade, and the Contractor shall make a good faith effort to employ minorities and 
women evenly on each of its projects.  The transfer of minority or female employee or 
trainees from contractor to contractor or from project to project for the sole purpose of 
meeting the Contractor’s goals shall be a violation of the Contract, the Executive Order, 
and the regulations at 41 CFR § 60-4.  Compliance with the goals will be measured 
against the total work hours performs. 

(3) The Contractor shall provide written notification to the Director of the Office of Federal 
Contract Compliance Programs within 10 working days of award of any construction 
subcontract in excess of $10,000 at any tier for construction work under the Contract 
resulting from this solicitation.  The notification shall list the name, address, and 
telephone number of the subcontractor; estimated dollar amount of the subcontract; 
estimated starting and completion dates of the subcontract; and the geographical area in 
which the subcontract is to be performed. 

(4) As used in this Notice, and in the Contract resulting from this solicitation, the “covered 
area” is City of New Bedford and New Bedford Harbor. 
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THE COMMONWEALTH OF MASSACHUSETTS 

 
SUPPLEMENTAL EQUAL EMPLOYMENT OPPORTUNITY 

ANTI-DISCRIMINATION AND AFFIRMATIVE ACTION PROGRAM 
 
I. FOR PURPOSES OF THIS CONTRACT, “minority” refers to Asian-Americans, Blacks, 

Spanish Surnamed Americans, North American Indians, and Cape Verdeans.  
“Commission” refers to the Massachusetts Commission Against Discrimination. 

 
II. During the performance of this Contract, the Contractor and all of (his) subcontractors 

(hereinafter collectively referred to as the Contractor), for himself, his assignees, and 
successors in interest, agree as follows: 

 
 1. In connection with the performance of Work under this Contract, the Contractor 

shall not discriminate against any employee or applicant for employment 
because of race, color, religious creed, national origin, age or sex.  The aforesaid 
provision shall include, but not be limited to, the following: employment 
upgrading, demotion, or transfer; recruitment advertising, recruitment layoff; 
termination; rates of pay or other forms of compensation, conditions or privileges 
of employment; and selection for apprenticeship.  The Contractor shall post 
hereafter in conspicuous places, available for employees and applicants for 
employment, notices to be provided by the Commission setting forth the 
provisions of the Fair Employment Practices Law of the Commonwealth (M.G.L. 
Chapter 151B). 

 
 2. In connection with the performance of Work under this Contract, the Contractor, 

shall undertake in good faith affirmative action measures designed to eliminate 
any discriminatory barriers in the terms and conditions of employment on the 
grounds of race, color, religious creed, national origin, age or sex, and to 
eliminate and remedy any effects of such discrimination in the past.  Such 
affirmative action shall entail positive and aggressive measures to ensure equal 
opportunity in the areas of hiring, upgrading, demotion or transfer, recruitment, 
layoff or termination, rate of compensation, and in service or apprenticeship 
training programs.  This affirmative action shall include all action required to 
guarantee equal employment opportunity for all persons, regardless of race, 
color, religious creed, national origin, age, or sex.  A purpose of this provision is 
to ensure to the fullest extent possible an adequate supply of skilled tradesmen 
for this and future Commonwealth public construction projects. 

 
III. 1. As part of his obligation of remedial action under the foregoing section, the 

Contractor shall maintain on this project a not less than eighteen percent (18%) 
ratio of minority employee man hours to total man hours in each job category, 
including but not limited to bricklayers, carpenters, cement masons, electricians, 
ironworkers, operating engineers, and those “classes of work enumerated in 
Section 44F of Chapter 149 of the General Laws of the Commonwealth. 

 
 2. In the hiring of minority journeymen, apprentices, trainees and advanced 

trainees, the Contractor shall rely on referrals from a multi employer affirmative 
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action program approved by the Commission, traditional referral methods utilized 
by the construction industry, and referrals from agencies, not more than three in 
number at any one time, designated by the Liaison Committee or the 
Commission. 

 
IV. 1. At the discretion of the Commission there may be established for the life of this 

Contract a body to be known as the Liaison Committee.  The Liaison Committee 
shall be composed of one representative each from the agency or agencies 
administering this project, herein after called the administrating agency, the 
Commission and such other representatives as may be designated by the 
Commission in conjunction with the administrating agency. 

 
 2. The Contractor (or his agent, if any, designated by him the on-site equal 

opportunity officer) shall recognize the Liaison Committee as an affirmative 
action body, and shall establish a continuing working relationship with the Liaison 
Committee, consulting with the Liaison Committee on all matters related to 
minority recruitment, referral, employment and training. 

 
 3. The Contractor shall prepare projected manning tables on a quarterly basis.  

These shall be broken down into projections, by week, of workers required in 
each trade.  Copies shall be furnished one week in advance of the 
commencement of the period covered, and also when updated, to the 
Commission and Liaison Committee. 

 
 4. Records of employment referral orders, prepared by the Contractor, shall be 

made available to the Commission and to the Liaison Committee on request. 
 
 5. The Contractor shall prepare weekly reports in a form approved by the 

Commission of hours worked in each trade by each employee, identified as 
minority or non-minority.  Copies of these shall be provided at the end of each 
such week to the Commission and to the Liaison Committee. 

 
V. If the Contractor shall use any subcontractor on any work performed under this Contract, 

he shall take affirmative action to negotiate with qualified minority subcontractors.  This 
affirmative shall cover both pre-bid and post-bid periods.  It shall include notification to 
the Office of Minority Business Assistance (within the Executive Office of Communities 
and Development) or its designee, when bids are in preparation, of all products, work or 
services for which the Contractor intends to negotiate bids. 

 
VI. In the employment of journeymen, apprentices, trainees and advances trainees, the 

Contractor shall give preference, first, to citizens of the Commonwealth who have served 
in the Armed Forces of the United States in time of war and have been honorably 
discharged therefrom or released from active duty therein, and who are qualified to 
perform the work to which the employment relates, and, secondly, to citizens of the 
Commonwealth generally, and, if such cannot be obtained in sufficient numbers, then to 
citizens of the United States. 

 
VII. A designee of the Commission and a designee of the Liaison Committee shall each have 

right of access to the construction site. 
 
VIII. Compliance with Requirements 
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The Contractor shall comply with the provisions of Executive Order No. 74, as amended 
by Executive Order No. 116 dated May 1, 1975, and of Chapter 151B as amended, of 
the Massachusetts General Laws, both of which are herein incorporated by reference 
and made a part of this Contract. 

 
IX. Non-Discrimination 
 

The Contractor, in the performance of all work after award, and prior to completion of the 
contract work, will not discriminate on grounds of race, color, religious creed, national 
origin, age or sex in employment practices, in the selection or retention of 
subcontractors, or in the procurement of materials and rentals of equipment. 

 
X. Solicitation for Sub-Contracts, and for the Procurement of Materials and Equipment 
 

In all solicitation either by competitive bidding or negotiation made by the Contractor 
either for work to be performed under a subcontract or for the procurement of materials 
or equipment each potential subcontractor or supplier shall be notified in writing by the 
Contractor of the Contractor’s obligations under this Contract relative to non-
discrimination and affirmative action. 

 
XI. Bidders Certification Requirement 
 

For Bidders certification requirements, please refer to the Form for Bid included in the 
Proposal Form for this Contract. 

 
XII. Contractor’s Certifications 
 

The Contractor’s Certification Form must be signed by all successful low Bidder(s) prior 
to award by the contracting agency. 

 
XIII. Compliance – Information, Reports and Sanctions 
 
 1. The Contractor will provide all information and reports required by the 

administering agency or the Commission on instructions issued by either of them 
and will permit access to its facilities and any books, records, accounts and other 
sources of information which may be determined by the Commission to affect the 
employment of personnel.  This provision shall apply only to information pertinent 
to the Commonwealth’s supplementary affirmative action contract requirements.  
Where information required is in the exclusive possession of another who fails or 
refuses to furnish this information, the Contractor shall so certify to the 
administering agency or the Commission as appropriate and shall set forth what 
efforts he has made to obtain the information. 

 
 2. Whenever the administering agency, the Commission, or the Liaison Committee 

believes the General Contractor or any subcontractor may not be operating in 
compliance with the terms of this Section, the Commission directly, or through its 
designated agent, shall conduct an appropriate investigation, and may confer 
with the parties, to determine if such Contractor is operating in compliance with 
the terms of this Section.  If the Commission or its agent finds the General 
Contractor or any subcontractor not in compliance, it shall make a preliminary 
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report on non-compliance, and notify such Contractor in writing of such steps as 
will in the judgement of the Commission or its agent bring such Contractor into 
compliance.  In the event that such Contractor fails or refuses to fully perform 
such steps, the Commission shall make a final report of non-compliance, and 
recommend to the administering agency the imposition of one or more of the 
sanctions listed below.  If, however, the Commission believes the General 
Contractor or any subcontractor has taken or is taking every possible measure to 
achieve compliance, it shall not make a final report of non-compliance.  Within 
fourteen days of the receipt of the recommendations of the Commission, the 
administering agency shall move to impose one or more of the following 
sanctions, as it may deem appropriate to attain full and effective enforcement: 

 
 (a) The recovery by the administering agency from the General Contractor of 

1/100 of 1% of the Contract award price or $1000 whichever sum is 
greater, in the nature of liquidated damages or, if a subcontractor is in 
non-compliance, the recovery by the administering agency from the 
General Contractor, to be assessed by the General Contractor as a back 
charge against the subcontractor, of 1/10 of 1% of the subcontract price, 
or $400 whichever sum is greater, in the nature of liquidated damages, for 
each week that such party fails or refuses to comply; 

 
 (b) The suspension of any payment or part thereof due under the Contract 

until such time as the General Contractor or any subcontractor is able to 
demonstrate his compliance with the terms of the Contract; 

 
 (c) The termination, or cancellation, of the Contract, in whole or in part, 

unless the General Contractor or any subcontractor is able to 
demonstrate within a specified time his compliance with the terms of the 
Contract; 

 
 (d) The denial to the General Contractor or any subcontractor of the right to 

participate in any future contracts awarded by the administering agency 
for a period of up to three years. 

 
 3. If at any time after the imposition of one or more of the above sanctions a 

Contractor is able to demonstrate that he is in compliance with this Section, he 
may request the administering agency, in consultation with the Commission to 
suspend sanctions conditionally, pending a final determination by the 
Commission as to whether the Contractor is in compliance.  Upon final 
determination of the Commission, the administering agency, based on the 
recommendation of the Commission, shall either lift the sanctions or reimpose 
them. 

 
 4. Sanctions enumerated under Section XIII-2 shall not be imposed by the 

administering agency except after an adjudicatory proceeding, as that term is 
used M.G.L. c. 30A, has been conducted.  No investigation by the Commission 
or its agent shall be initiated without prior notice to the Contractor. 

 
XIV. Severability 
 

The provisions of this section are severable, and if any of those provisions shall be held 
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unconstitutional by any court of competent jurisdiction, the decision of such court shall 
not affect or impair any of the remaining provisions. 

 
XV. Goals 
 
 Minority Manpower Utilization (MMU) percent is eighteen percent (18%) for participation 

in each trade for each year. 
 
 



NEW BEDFORD HARBOR  
LOWER HARBOR CAD CELL 

 

 
Contract No. HDC-FY12-006 SUPPLEMENTARY CONDITIONS 00800 - 39 
ISSUED FOR BID 

XVI. Contractor’s Certification 
 

A Contractor will not be eligible for award of a Contract unless such Contractor has 
submitted the following certification, which is deemed a part of the resulting Contract: 

 
CONTRACTOR'S CERTIFICATION 

 
 
 
   
 (Name of Contractor) 
 
Certifies that: 
 
1. It intends to use the following listed construction trades in the Work under the Contract  
 
   
 
   
 
   and 
 
2. will comply with the minority manpower ratio and specific affirmative action steps 

contained herein; and 
 
3. will obtain from each of its subcontractors and submit to the contracting or administering 

agency prior to the award of any subcontract under this Contract the subcontractor 
certification required by these Bid considerations. 

 
 
 

________________________________________________ 
(Signature of Authorized Representative of the Contractor) 
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XVII. Subcontractor’s Certification 
 

Prior to the award of any subcontract, regardless of tier, the prospective subcontractor 
must execute and submit to the Prime Contractor the following certification, which will be 
deemed a part of the resulting subcontract: 

 
SUBCONTRACTOR'S CERTIFICATION 

 
 
 
   

(Name of Subcontractor) 
 
 
Certifies that: 
 
1. It intends to use the following listed construction trades in the work under the 

subcontract   
 
   
 
   and 
 
2. will comply with the minority manpower ratio and specific affirmative action steps 

contained herein; and 
 
3. will obtain from each of the subcontractors prior to the award of any subcontract under 

this subcontract the subcontractor certification required by these Bid considerations. 
 
 
 

________________________________________________ 
(Signature of Authorized Representative of the Subcontractor) 

 
In order to ensure that the said Subcontractor's Certification becomes a part of all subcontracts 
under the Prime Contract, no subcontract shall be executed until an authorized representative of 
the state agency (agencies) administering this project has determined, in writing, that the said 
certification has been incorporated in such subcontract, regardless of tier.  Any subcontract 
executed without such written approval shall be void. 
 
 
 
 
 
 

******************************** 
END OF SECTION 
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AA.01:  Definitions 
relevant to the requirements set forth in this bidding document 
 

Construction Bidding Statutes* 
 

Public Works Projects  
Governed under Massachusetts General Laws, ch. 30, sec. 39M.  
Includes all municipal contracts for construction, reconstruction, alteration, remodeling, 

and/or   repair/s estimated to cost more than $5,000 which does not include work on a building.           
                         Includes the construction and repair of roads, bridges, water mains, sewers, and the like, as      
                          well as improvement to public land  (i.e.: operation of a municipal landfill, removal of waste  

materials, grading, erosion control, and other forms of improvement and maintenance. 
 

Also governs contracts of $5,000 - $25,000 for construction, reconstruction, installation,  
  demolition, maintenance, or repair work on a building. 
 

Building Projects 
Governed under Massachusetts General Laws, Ch. 149, sec. 44. 
Includes all contracts for the construction, reconstruction, installation, demolition, 
maintenance, or repair of a building at an estimated cost of more then $25,000.   

 
 

Lowest Eligible & Responsible Bidder* 
Massachusetts G.L. c. 30, sec. 39M; c. 149, sec. 44A state that the contract be awarded to 

   the lowest eligible and responsible bidder.   
 

Eligible means the bidder meets all the requirement set forth in the bidding documents.   
 

Responsible means the bidder possesses the skill, ability, and integrity to complete the job. 
 
 

Reasonable Accommodations 
Any change in work environment or the way job duties are customarily performed that 
enables individuals with disabilities to perform the essential functions of the job in issue, or 
that ensures equal opportunity for individuals with disabilities with respect to the application 
process or the enjoyment of benefits and privileges of employment. 

 
 

Administering Agency 
The agency that administers the state, state-assisted, or federally assisted contract awarded 
by the contracting agency 

 
 

Contracting Agency 
The agency that directly awards the contract 

 
 

Contractor 
Any general contractor and all subcontractors 

  
* This information is taken directly from �Designing and Constructing Municipal Facilities: Legal Requirements; Recommended 
Practices; Sources of Assistance� Published by, William Francis Galvin, Secretary of the Commonwealth, Office of the Inspector 
General, Oct. 1989. 
 



Revised 2007 
 4

 
AA.01:  continued 
 
 

Minority / Women Business Enterprise 
As defined by the Massachusetts State Office of Minority/Women Business Assistance 
(SOMWBA).  In summary, an MBE/WBE is a business at least fifty-one percent (51%) 
owned or controlled by minority/women group members, or an individual contractor or 
professional who is a minority/women group member (as defined by SOMWBA).   

 
 

Minority refers to: 
 

Native American  
A person having origin in any of the original people of North America, who is recognized as 

  American Indian by a tribe or tribal organization or is recognized as such within his/her  
  community 
 
 

Asian 
A person having origin in any of the original people of the Far East, Southeast Asia, Indian 

   Subcontinent, Korea, Philippines, and Samoa 
 
 

Black 
A person having origin in any of the black racial groups of Africa 

 
 

Cape Verdean 
A person having origin in any of the original people of the Cape Verde Islands 

 
 

Eskimo / Aleut 
A person having origin in any of the original people of Northern Canada, Greenland, Alaska, 

  and East Siberia 
 
 

Hispanic 
A person of Spanish descent and culture having origin in Mexico, the Island of the  
Caribbean, Central America or South America 
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City of New Bedford 

133 William Street 

New Bedford, MA 02740 

EEO/AA POLicy S!AJEMENT 

__ ...;C,.,i..,tv--=o"-f""'N.;.;e::;w:.:...::B:::e,.,d,.,f:.::o""'r.:d.__ __ has a statutory mandate under law to guarantee equal treatment 

for all who seek access to its se.rvices or opportunities for employment and advancement. No discrimination 

will be tolerated on the basis of race, creed •. political affiliation, color, se~. national origin, age, or handicap. 

The ultimate goal is for personnel of this organization to refle~ the proportions of minority, female, and 

handicapped persons in the populations they serve. 

City of New Bedford will meet its legal, moral, social, and economic responsibilities for 

Equal Employment Opportunity/Affirmative Action as authorized and required by all pertinent state and. 

federal legislation. executive orders and rules and regulations, including the following: 

1. Title II of the Civil Rights Act of 1964 (42 USC s2000e ~.m, which prohibits discrimination in 

employl'(lent on the basis of race, color, religion, sex, or national origin; and 

2. The Age Discrimination in Employment Act of 1967 (29 USC s621 ~ gg.), which prohibits 

discrimination in employment on the basis of age with regard to those individuals who are at least 40 years 

of age, but less than 6S years of age; and 

3. Section 504 of the Rehabilitation Act of 1973 (29 USC s794), and the regulations promulgated 
pursuant thereto (45 CFR Part 84), which prohibit discrimination against qualified handicapped individuals 

on the basis of handicap and requires employers to make reasonable accommodations to known physical or 

mental limitations of otherwise qualified handicapped applications and employees; and 

4. M.G.L. c. 151B s4 (1), as amended by Chapter 533, 1983, which prohibits discrimination in 

employment on the basis of race, color, sex. religious creed, national origin, ancestry, age or handicap, 

In addition, the Provider agrees to be familiar with and abide by: 

• 
• 
• 
* 
• 
• 

Massachusetts Executive Order 524 
Massachusetts Executive Order 526 
Equal Pay Act of 1963 
Massachusetts Architectural Barriers Board Act 
Federal Executive Orders 11246 and 11375 as amended . 
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All employees, unions, sub contractors and vendors must make genuine and consistent efforts: 

1. To ensure equal employment opportunities for present and future employees, and 

2. To implement affirmative action, as legally required, to remedy the effects of 

past employment discrimination and social inequalities. 

The responsibility for implementing and monitoring this policy has been delegated to: 

EEO Contract Compliance Officer 

Name and Title of Employee 

Furthermore,, _ _;C~il.!:.ty~o.!..f.!.!N~e~w!-B~e:::d~~~o::..rd~-------------

prohibits that any employee, or applicant, be subjected to coercion, intimidation, Interference or 
discrimination for filing a complaint or assisting in an investigation under this program. No portion of this 
Equal Employment Opportunitv/Afflrmative Action Policy shall be construed as conflicting with any existing 
or future judicial or legislative mandate where a constriction consistent with that mandate is reasonable. 

Date 
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AA.02: Statement of' Policy 

MINORITY/WOMAN BUSINESS ENTERPRISE PROGRAM 

It is the policy of the government of the United State of America, the Commonwealth of Massachusetts 
and the City of New Bedford, that no person shall be discriminated against in any manner whatsoever, on the 
grounds of race, color, age. national origin, disability, religion, or sex. 

Under this policy, the minority and woman business enterprises shall have the maximum practicable 
opportunity to participate in federally assisted projects, and shall not be excluded from such participation, nor 
denjed the benefits of or be subjected to discrimination under any program or activity receiving federal 
assistance. 

The City of New Bedford unequivocally ascribes to said policies as the recipient of Federal and state 
fmancial assistance, in connection with its activities, and may receive further Federal and State fmancial 
assistance in the future. 

The City of New Bedford strongly affiillls that it will not discriminate in any contractual procedure' 
against any person because of race, color, age, national origin, disability, religion, or sex, or any other 
condition that is a bona fide qualification. This policy shall be administered at all levels with a positive, 
aggressive and supportive attitude by all department heads. 

It is the responsibility of all department heads and employees to take affiilllative steps to implement 
this policy to ensure equality of opportunity in conducting the affairs of the City of New Bedford, including 
notifying those persons and businesses doing business with the City of New Bedford, that contracts for goods 
and services and construction, shall be made without, reference to race, color, age, national origin, disability, 
religion or sex. 

This Minority/Woman Business Enterprise Program sets forth the administrative standards for the 
further implementation of the City of New Bedford's policy for the utilization of minority and female 
contractor, subcontractors, and suppliers. 

Each department shall ensure that all solicitation in advertisements includes a statement of the City's 
affirmation action policy, in an approved format. 

The city's Equal Opportunity Officer shall be responsible for ensuring that all aspects of the 
MBEIWBE program are initiated and undertaken. By virtue of the delegation of this responsibility and 
authority to direct the program, the Contract Compliance Officer will report directly to the Mayor on equal 
opportunity matters. The Equal Opportunity Officer shall be responsible for the development, administration, 
and monitoring of all activities necessary to ensure the accomplishment and success of this program. 

NOW, TIIEREFORE IT IS HEREBY RESOLVED that the following Minority/Woman Business Enterprise 
Program is instituted for and in behalf of the City of New Bedford. 

Date 

Revised2007 
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AA.03: City of New Bedford Ordinances - Synopsis 
 

See Appendix A for complete City Ordinances relevant to this bid document 
 

(1)   Residency Requirements for Certain City-Supported Construction Projects, Chap. 10, Article II. 
 

(a)  Not Applicable. 
 

(2) Contractor Qualifications and Sanctions, a.k.a. �The Responsible Employer Plan�, Chap. 10-77. 
 
(a) shall apply to all bidders and subcontractors for projects subject to MGL c. 149 

 
(b) not applicable to construction projects where the low general bid was less than $100,000; 

  to subcontracts bid for less then $25,000; or to re-bids for which the City receives fewer than 
  three (3) qualified bidders in the original bid 

 
(c) must pay appropriate lawful prevailing wage rates to employees 

 
(d) must classify all employees as employees rather than independent contractors, and treat 

   accordingly regarding workers’ compensation, unemployment taxes, social security               
                         taxes and income tax withholding. 

 
AA.04: Contractors Agreements under Executive Order 11246, as Amended by Executive Order 11375 

During the performance of this contract, the contractor agrees as follows: 
 

(1) The contractor will not discriminate against any employee or applicant for employment because 
of race, color, religion, sex, or national origin.  The contractor will take affirmative action to ensure 
that applicants are employed, and that employees are treated during employment, without regard to 
their race, color, religion, sex or national origin.  Such action shall include, but not be limited to the 
following: employment, upgrading, demotion, or transfer; recruitment or recruitment of 
compensation; and selection of training, including apprenticeship.  The contractor agrees to post in 
conspicuous places, available to employees and applicants for employment, notices to be provided by 
the contracting officer setting forth the provisions of this nondiscrimination clause. 

 
(2) The contractor will, in all solicitations or advertisements for employees placed by or on behalf of 
the contractor, state that all qualified applicants will receive consideration for employment without 
regard to race, color, religion, sex or national origin. 

 
(3) The contractor will send to each labor union or representative of workers with which he has a 
collective bargaining agreement or other contract or understanding, a notice, to be provided by the 
agency contracting officer, advising the labor union or workers’ representative of the contractor’s 
commitments under Section 202 of Executive Order No. 11246 of September 24, 1965, and shall post 
copies of the notice in conspicuous places available to employees and applicants for employment. 

 
(4) The contractor will comply with all provisions of Executive Order No. 11246 of Sept. 24, 1965, 
and of the rules, regulations, and relevant orders of the Secretary of Labor. 

 
(5) The contractor will furnish all information and reports required by Executive Order No. 11246 of 
Sept. 24, 1965, and by the rules, regulations, and orders of the Secretary of Labor, or pursuant 
thereto, and will permit access to his books, records, and accounts by the contracting agency and the 
Secretary of Labor for purposes of investigation to ascertain compliance with such rules, regulations, 
and orders. 
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(6) In the event of the contractor’s noncompliance with the nondiscrimination clauses of this contract 
or with any of such rules, regulations or orders, this contract may be canceled, terminated, or 
suspended in whole or in part and the contractor may be declared ineligible for further Government 
contracts in accordance with procedures authorized in Executive Order No. 11246 of Sept. 24, 1965, 
or by rule, regulation or order of the Secretary of Labor, or as otherwise provided by law. 

 
(7) The contractor will include the provisions of paragraphs (1) through (7) in every subcontract or 
purchase order, unless exempted by rules, regulations, or orders of the Secretary of Labor issued 
pursuant to Section 204 of Executive Order No. 11246 of Sept. 24, 1965, so that such provisions will 
be binding upon each subcontractor or vendor.  The contractor will take such action with respect to 
any subcontract or purchase order as may be directed by the Secretary of Labor as a means of 
enforcing such provisions including sanctions for noncompliance: provided, however, that in the 
event the contractor becomes involved in, or is threatened with, litigation with a subcontractor or 
vendor as a result of such direction, the contractor may request the United States to enter into such 
litigation to protect the interests of the United States. 

 
AA.05: Dept. of Labor, 41 Code of Federal Regulations Parts 60-1, 60-6 - Government Contractors, 
 Affirmative Action Requirements, Executive Order 11246 
 

(1) Segregated Facilities.  The contractor hereby certifies that it does not and will not maintain or 
provide any facilities for its employees in a segregated manner, or permit its employees to perform 
their services at any location, under its control, where segregated facilities are maintained.  Further, 
the contractor shall obtain a similar certification of nonsegregated facilities prior to the award of any 
contract or subcontract, which is subject to Executive Order 11246, and shall provide a copy thereof 
to the Association. 
This clause prohibits segregation on the basis of race, color, religion, national origin, or sex, and 
applies to all contracts regardless of the amount thereof.  The term �facilities� includes, but is not 
limited to, waiting rooms, work areas, restaurants and other eating areas, time clock, parking lots, 
drinking fountains, recreation or entertainment areas, transportation, employer-provided housing, 
washrooms, locker rooms or other storage or dressing areas. 

 
(2) Affirmative Action Compliance Program.  The contractor certifies that it has developed a written  
affirmative action compliance program for each of its establishments consistent with the rules and 
regulations published by the Department of Labor in 41 CFR Chapter 60, and agrees to require a 
similar certification from each of its nonexempt subcontractors.  Such an affirmative action program 
shall contain a set of specific and result-oriented procedures, the objective of which shall be the 
achievement of equal employment opportunity.  An acceptable affirmative action program must 
include an analysis of areas within which the contractor is deficient in the utilization of minority 
groups and women and further, goals and timetables to which the contractor’s good faith efforts must 
be directed to correct any deficiencies and, thus, to achieve prompt and full utilization of minorities 
and women, at all levels and in all segments of his work force where deficiencies exist. 
The contractor’s affirmative action plan shall be summarized and updated annually and the program 
summary shall be submitted to the Office of Federal Contract Compliance Programs  (OFCCP) on the 
anniversary date of the contractor’s affirmative action program. 

 
(3) Contractor’s Compliance with Exec. Order and 41 CFR Par 60-4.  The contractor’s compliance 
with E.O. 11246 and 41 C.F.R. Part 60-4, shall be based on its implementation of the Equal 
Opportunity clause, specific affirmative action obligations required by the specifications set forth in 
41 C.F.R. 60-4.3, and its efforts to meet the goals established for the geographical area where the 
contract resulting from this solicitation is to be performed. 

 
AA.06: Section 503 of the Rehabilitation Act of 1973 

(Dept. of Labor, 41 Code of Federal Regulations,  Parts 60-250 and 60-741, �Affirmative Action & 
Nondiscrimination Obligations of Contractors and Subcontractors Regarding Individuals with Disabilities, Disabled 
Veterans, and Veterans of Vietnam Era) 
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Parties holding a Government contract or subcontract in excess of $10,000 must take affirmative 
action to employ and advance in employment-qualified individuals with disabilities.  Contractors are 
required to use effective practices to recruit qualified individuals with disabilities. 

 
Applicants with disabilities must be provided a reasonable accommodation if they are qualified with 
respect to the application process (e.g.: if they present themselves at the correct location and time to 
fill out an application). 

 
AA.07:  MBE / WBE Policy (for the life of the project) 
 

(1) Eleven (11) percent of the work on this project shall be performed by Minority Business 
Enterprises (MBEs) and five (5) percent of the work shall be performed by Women Business 
Enterprises (WBEs) for a total of 16% overall.  Four (4%) percent of all Airport projects shall be 
performed by Disadvantaged Business Enterprises (DBE).  Proven documentation of 
nonavailability of either one of these entities provides that the available businesses may be awarded 
no less than 16% of the total contract dollar value for most City projects and 4% of Airport projects. 

 
(2) The Bidder must submit with the bid the necessary certification setting forth the bidder’s 
compliance with the MBE/WBE contractors or the DBE contractors when required.  FAILURE TO 
SUBMIT THESE CERTIFICATIONS AT THE TIME OF THE BID MAY RESULT IN THE BID 
BEING CONSIDERED NONRESPONSIVE. 

 
(3) If it is determined that one or more of the MBE/WBE or DBE contractors, as submitted by the       

              Contractor on the EEO forms, is not SOMWBA certified or certified by the Local Government Unit, 
                 in accordance with the provision of Executive Order 237, the bidder shall have five (5) working 
days 

 following notification to either find a certified MBE/WBE/DBE contractor to perform work equal to 
               or greater than that of the uncertified  contractor, or to submit a waiver request. 
 

(4) The contractor shall not enter into any subcontract with any person or firm debarred from 
 government contracts, pursuant to Executive Order 11246. 
 
AA.08: Workforce Utilization (for the life of the project) 
 

(1) Minimum percentages for employment (workforce utilization) on the project are at 18% 
 minority and 6.9% female participation.  The employment percentages shall apply to the contractor 
 and to all subcontractors, regardless of tier, for all on-site work. 
 

A single goal for minorities and a separate goal for women have been established.  The Contractor,  
however, is required to provide equal employment opportunity and to take affirmative action for all 
minority groups, both male and female, and all women, both minority and non-minority.  
Consequently, the Contractor may be in violation of the Executive Order if a particular group is 
employed in a substantially disparate manner (for example, even though the contractor has achieved 
its goals for women generally, the contractor may be in violation of the Exec. Order if a specific 
minority group of women is under-utilized.) 

 
(3) The contractor shall not use the goals and timetables or affirmative action standards to 
discriminate against any person because of race, color, religion, sex, or national origin. 
 

AA.09: Contractor’s EEO / Records Monitor 
 

The contractor shall designate a responsible official to monitor all employment related activity to 
ensure that the company EEO policy is being carried out, to submit reports relating to the provisions 
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hereof, as may be required by the Government, and to keep records which shall at least include, for 
each employee, the name, address, telephone numbers, social security number, race, sex, status, (e.g.: 
mechanic, apprentice, trainee, helper, or laborer) dates of changes in status, hours worked per week in 
the indicated trade, rate of pay, and locations at which the work was performed.  Records shall be 
maintained in an easily understandable form; however, to the degree that existing records satisfy this 
requirement, contractors shall not be required to maintain separate records.  Nothing herein provided 
shall be construed as a limitation upon the application of other laws which establish different 
standards of compliance or upon the application of requirements for the hiring of local or other area 
residents. 

 
AA.10: Bidder’s Eligibility 
 

The lowest responsible and eligible bidder� shall mean the General Bidder whose bid is the lowest  
of those bidders demonstrating possession of the skill, ability and integrity necessary for the faithful 

 performance of the work, and 
(a) who shall certify that he/she is able to furnish labor that can work in harmony with  

    other labor employed on the work; 
(b) who shall certify that he/she will comply with the minority workforce goal (18%) the 
woman workforce goal (6.9%); the insurance that all subcontractors and/or sub-
subcontractors are also in compliance with workforce utilization goals; including 
compliance with the minority business goal (11%) and woman business goal (5%), for a 
total of 16% (or 4.0% for Airport projects) of the total dollar amount of the contract, and 
will certify that it will meet all applicable City Ordinances in accordance with this contract 
provision. 

AA.11: Bid Submission Requirements 
 
(1) Required bid forms that must be completed, signed, and submitted with the bid at the time of the 
bid opening, are as follows: 

(a) Certificate of Understanding; Certification of Compliance w/ Exec. Order 11246 
 
(b) Schedule of Participation for MBE/WBE or DBE as required 
(c ) Letter of Intent (for each MBE/WBE/DBE participation) 

 
(d) MBE/WBE/DBE Contractor Identification Statement (for each MBE/WBE/DBE) 

 
(e) Bidder’s Certification (to be completed by both the General Contractor and each  
            MBE/WBE/DBE) 

 
(f) If applicable, a completed and signed MBE/WBE/DBE Unavailability Certification in the 

   event that the work listed on the Schedule is not sufficient to fulfill the requirement 
   for MBE/WBE/DBE Participation.  This certification must include a statement by      
                                      the bidder of the reasons why it believes it is in compliance with this provision,  and   
                                         a list of the names, addresses, telephone numbers and reason given for unavailability 
                                       of the Minority/Women Contractor contacted by the bidder with respect to the            
                                        performance of work under the contract. 
 

(2) The successful bidder will also be required to submit, prior to award, its estimates of labor 
(permanent and trainee) and material required to carry out its work under the contract, for review by 
the City, so as to establish maximum feasible goals for the utilization of City residents and business 
concerns. These goals, and the basis for monitoring and reporting progress toward meeting them, will 
be established by mutual agreement, with the assistance of the City’s Contract Compliance Officer, 
and discussed in the Pre-Construction or Pre-Award Conference. 
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AA.12:  Bid Approval or Disapproval 
 

(1) Failure to submit any of the required MBE/WBE/DBE forms and percentages at the time 
of the bid, will have the Bid/Proposal eliminated. Failure to meet the required 
percentages, or to fully complete any of the submitted paperwork, at the time of the bid 
opening, the bidder will have five (5) days, from the date of the bid opening, to comply 
with the requirements.  Failure to meet these requirements within the five days will have 
the Bid/Proposal disapproved by the Office of Equal Opportunity. 

 
(2)       Each bidder, as part of its bid submission, must agree to contract with minority and                  
                 woman owned businesses, as defined by the State Office of Minority and Woman               
                  Business Assistance (SOMWBA) and the City of New Bedford’s affirmative action           
                   policies.  The amount of participation reserved for such enterprises shall not be less than  
                     16% of the total bid amount, of which at least 11% of the total bid amount applies to      
                      minority businesses.  The balance 5% is applied to women-owned businesses. Proven    
                       documentation of non-availability of either one of these entities provides that the 
available                    business may be awarded no less than 16% of the total contract dollar value. 

 
(3)       If the general bidder is either an MBE or WBE and is responsible for 100% of the                    
                 project work, the 16% is fulfilled.  If said MBE/WBE contractor is a joint venture, the        
                  MBE/WBE must be responsible for at lease 51% of the project. 

 
(4)      The general contractor must submit, as part of its bid and as a condition of contract                   
                approval, signed Letters of Intent with all subcontractors and material suppliers listed          
                  on the participation schedule.  Sub-bidders must submit the participation schedule with     
                    their bid and a participation schedule if they intend to sub-sub work. 

 
AA.13: Steps to Ensure a Responsive Bid 
 

The total price for work to be performed by Minority/Woman or Disadvantaged Contractors, as 
indicated in  each bidder’s bid submission, is required to be sufficient to fulfill the MBE/WBE/DBE 
requirements, unless the bidder shall demonstrate to the satisfaction of the Awarding Authority that: 

 
(1) it has made every possible effort to contact and negotiate with Minority/Women or 
Disadvantaged Contractors in an attempt to subcontract work, including every possible effort 
to select the portions of the work proposed to be subcontracted in order to meet the 
requirements; 

 
(2) it was unable, notwithstanding such efforts, to achieve the stated requirement because 

 Minority/Woman or Disadvantaged Contractors were not qualified or were unavailable. 
 

(any proven  nonavailability of MBE/WBE/DBE must make up the difference to still fulfill 
the 16% goals with the available MBE or WBE or 4.0% DBE.  If neither category is 
available to fulfill the goal, it must have a SOMWBA statement as to no business listed); 

 
(3) it included in its Schedule of Participation such proposed agreements as could be               

                      made with such efforts; 
 

(4) the general contractor is an MBE or WBE and said contractor is performing 16% of          
                          work or the general  contractor is a DBE and is performing 4.0% of the work and therefore,    
                           will be deemed as fulfilling the affirmative action bidding requirements; 
 

(5) for contractors under $50,000, that can demonstrate all work will be completed under the 
  contractor’s own workforce, the contractor must be able to demonstrate how this will be  
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  accomplished and submit, at the time of the bid a statement requesting a waiver of the 16% 
  MBE/WBE or 4.0% DBE participation goal.  Employment percentages must still be met. 
 
AA.14: Bid Award or Rejection 
 

(1) The Awarding Authority will responsible for awarding or rejecting any bid, with the                   
approval/disapproval of the Office of Equal Opportunity & Contract Compliance in its decision. The 
Awarding Authority also reserves the right to reject any or all bids, or to accept any other than the 
lowest bidder, should it be deemed to be in the best interest of the City of New Bedford, 
Massachusetts, to do so. 

 
(2) The Awarding Authority shall reject, as non-responsive, any bid, which it determines, fails to 
comply with the applicable requirements of this contract provision.  Nothing, herein, shall relieve any 
bidder or any contractor performing any work under the contract, from any of the terms, conditions, 
or requirements of the contract. 

 
AA.15: Awarded Contractor’s Obligations 
 

(1) The Contractor shall specifically ensure that the company’s EEO policy and affirmative action 
obligations under this contract provision, is reviewed with all employees having any responsibility 
for hiring, assignment, layoff, termination, or other employment decision, including specific review 
of these terms with on-site supervisory personnel, prior to the initiation of construction work at any 
job site.  A written record shall be made and maintained identifying the time and place of these 
meetings, persons attending, subject matter discussed, and disposition of the subject matter. 

 
(2) Minority/Woman Work Hours must be maintained for the life of this project (at a minimum ratio 
of 18% minority work hours and 6.9% woman work hours to total work hours in each job category, 
including, but not limited to bricklayers, carpenters, cement masons, electricians, ironworkers, 
operating engineers, and those classes of work identified in Section 44C of M.G.L. ch. 149).   

 
(3) Apprentices and Trainees must be employed by the Contractor during the training period, and the 
Contractor must have made a commitment to employ the apprentices and trainees at the completion 
of their training, subject to the availability, in order for the apprentices and trainees to be counted 
toward the minority/woman work hour percentage goals. 

 
(4) Neither the provisions of any collective bargaining agreement, nor the failure by a union with 
whom the contractor has a collective bargaining agreement to refer either minorities or women, shall 
excuse  the contractor’s obligation under these specifications, Exec. Order 11246, or the regulations 
promulgated pursuant thereto. 

 
(5) In the employment of journeymen, apprentices, teamsters and laborers, the Contractor shall give 
preference first, to citizens of the Commonwealth who have served in the armed forces of the United 
States in time of war and have been honorably discharged therefrom or released from active duty 
therein, and who are qualified to perform the work which the employment relates, and secondly, to 
citizens of the City of New Bedford, and if such cannot be obtained in sufficient numbers, the 
Commonwealth generally, then to citizens of the United States.  

 
(6) Reports to Be Submitted to the Office of Equal Opportunity & Contract Compliance include: 
 

(a) Licensing Statutes: Every contractor and subcontractor must submit, before starting work, 
a plan by which he/she will satisfy the requirements of licensing statutes, including the 
following, where applicable: MGL Ch. 149, Sec. 6 (painters); Ch. 146, Sec. 53 (hoisting 
engineers); Ch. 149, Sections 6B-6F (asbestos abatement workers, supervisors & 
contractors); Ch. 146, Sec. 3 & 3B (plumbers & gas fitters); Ch. 141, Sec. 1 (electricians); 
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Ch. 14, Sec. 84 (pipefitters & sprinkler fitters); and Ch. 143, Sec. 94 (construction 
supervisor). 
 
(b) Work Hour Reports: The contractor and each subcontractor shall prepare weekly reports 
in an approved form, of the hours worked in each trade by each employee, identified as 
minority or non-minority, and/or female, and/or resident.  Copies of these shall be provided 
at the end of each such week to the City’s Office of Equal Opportunity & Contract 
Compliance. 

 
(c ) Projected Manning Tables: The contractor shall prepare projected manning tables on a 
quarterly basis.  These shall be broken down into projections, by week, of workers required 
in each trade.  Copies shall be furnished one week in advance of the commencement of the 
period covered, and also when updated, to the City.  A copy of the certified payroll will be 
submitted with these reports. 

 
(d) Billing Reports: The contractor shall prepare and submit monthly billing reports of  
amounts paid to MBEs, WBEs and/or DBEs each monthly billing period, as well as the          

                          record of final payment accompanied by canceled checks. 
 

(e) Payroll Reports: Every contractor and subcontractor shall submit weekly payroll reports 
to the City, indicating the following information for each employee and/or independent 
contractor employed on the project; name, address, hours worked, occupational 
classification, wages, and fringe benefit payments, if any.  Said reports shall be signed by the 
employer or his authorized agent under the penalties of perjury (see MGL Ch. 149, Section 
27B). 

 
 

AA.16 Recruitment/Referral Responsibilities 
 
 (1) In the hiring of minority/woman journeymen, apprentices, teamsters, and laborers, the contractor  
shall rely on referrals from a multi-employer affirmative action program approved by the City, 

 traditional referral method utilized by the construction industry, and referrals from agencies, not  
more than three in number at any one time, designated by the City’s Equal Opportunity Officer. 

 
(2) Records of employment referral orders, prepared by the contractor, shall be made available to the 

 awarding authority. 
 
(3) The contractor will maintain a current file of the names, addresses, and telephone numbers of  
each minority and female off-the-street applicant and minority or female referral from a union, a  
recruitment source, or community organization, and of what action was taken with respect to each  
such individual. 

 
(4) If such individual was sent to the union hiring hall for referral, and was not referred back to the 

 contractor, this shall be documented in the file with the reason therefore, along with whatever  
additional actions the contractor may have taken. 

 
(5) The contractor will document and maintain a record of all solicitations of offers for  
subcontractors from minority and female construction contractors and suppliers, including  
circulation of solicitations to minority and female contractors� associations and groups. 

 
(6) The contractor will, in all solicitations or advertisements for employees placed by or on behalf of 
the Contractor, state that all qualified applicants will receive consideration for employment without 
regard to race, color, religion, sex or national origin, and maintain a record thereof. 
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AA.17: Subcontracts 
(1) The Contractor receiving the award of the contract shall be required to obtain from each of its 

 subcontractors (filed or non-filed) and submit to the Authority prior to the performance of any work 
 under said subcontract, a certification by said subcontractor, regardless of tier, that it will comply  

with the minority and women work hours/employee ratio and specific affirmative action steps,  
and to submit this information to the Office of Equal Opportunity, prior to the subcontractor’s  
performance on the project. 

 
(2) In order to ensure that the said subcontractor’s certification becomes a part of all subcontracts 
under the prime contract, no subcontract shall be executed until an authorized representative of the 
Authority administering this project has determined, in writing, that the said certification has been 
incorporated in such subcontract, regardless of tier.  Any subcontract executed without such written 
approval shall be void. 

 
(3) Whenever the contractor, or any subcontractor at any tier, subcontracts a portion of the work 

 involving any construction trade, it shall physically include in each subcontract in excess of $10,000, 
 the contract provisions listed in this Instructions to Bidders for Affirmative Action Issues�, and the 
 applicable goals for minority and female participation and which is set forth in the solicitation form 
 which the contract resulted. 
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(4) Noncompliance of a subcontractor in compliance with these provisions, will result in the 
contractor taking such action, with respect to any subcontract or purchase order, as the administering 
agency may direct, as a means of enforcing such equal opportunity provisions; provided that, in the 
event a contractor becomes involved in, or is threatened with litigation with a subcontractor or 
vendor, as a result of such direction, the contractor may request the United States, the State of 
Massachusetts or the City of New Bedford, to enter into such litigation to protect the interests of the 
U.S., the State or the City. 

 
AA.18: Wage Rates 

(1) Attention is called to Labor Standards provisions regarding conditions of employment, including 
State and Federal Wage Rates, the Davis-Bacon Act, the Copeland Anti-Kickback Act, and the 
Contract Work Hours and Safety Standards Act.  Where Federal and State wage rates differ, the 
higher rates shall be used as a minimum. 

 
(2) The rate per hour of the wages to be paid to mechanics, apprentices, teamsters, chauffeurs, and 

 laborers employed on the work shall be not less then the rate of wages in Minimum Wage Rates as  
determined by the Commissioner of Labor and Industries, as required by M.G.L. Chapter 149, 
Sections 26 & 27-27h.  This schedule shall be in place for said employees during the life of this 
contract. 

 
(3) Contractor shall keep posted on the site, a legible copy of said schedule.  Keep on file wage rates 
and classifications of labor employed on this work, in order that they may be available for inspection 
by the Administrator, the Office of Equal Opportunity, or the Architect. 

 
(4) Apprentices employed pursuant to this determination of wage rates must be registered and  
approved by the State Apprenticeship Council, wherever rates for journeymen or apprentices are not  
listed. 

 
(5) Pay reserve police officers employed on this work the prevailing rate of wages paid to regular 
police officers, as required by M.G.L. Chap. 149, Sec. 34B, as amended.  Such police officers shall 
be covered by Workmen’s Compensation Insurance and Employer’s Liability Insurance by the 
Contractor. 

 
(6) Noncompliance by the contractor or any subcontractor will result in the City’s Contract 
Compliance Office and/or Legal Office, to consult with the Department of Labor and Industries, and 
will result in the contractor or subcontractor receiving notification of such, and subsequently must 
respond to the City of New Bedford within five (5) business days. 

 
AA.19: Access to Compliance Information & Reports 

 
(1) The contractor will provide all information and reports, required by the administering agency or 
the City of instructions issued by either of them, and will permit access to its facilities and any books, 
records, accounts, and other sources of information pertinent to the City’s affirmative action contract 
requirements. 

 
(2) Where the information required is in the exclusive possession of another who fails or refuses to 
furnish this information, the contractor shall so certify to the administering agency or the City, and 
shall set forth what efforts he/she has made to obtain the information. 

 
AA.20: Noncompliance 
 

(1) Investigation 
Whenever the administering agency or the City believe the general contractor or any 
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subcontract may not be operating in compliance with the terms of this provision, the City 
directly or through it designated agent, shall conduct an appropriate investigation, and may 
confer with the parties, to determine if such contractor is operating in compliance with the 
terms of this contract provision.  If noncompliance is found, then a preliminary report on 
noncompliance will be made, and the City or its agent will notify such contractor, in writing, 
of such steps as will, in the judgment of the city or its agent, bring such contractor into 
compliance. 

 
(2) Report of Noncompliance 

In the event that such contractor fails or refuses to fully perform such affirmative action  
steps, the City shall make a final report of non-compliance, and recommend to the  
administering agency, the imposition of one or more of the sanctions identified in these  
provisions.  Within fourteen (14) days of the receipt of the recommendations of the City, the  
administering agency shall move to impose one or more of the following sanctions as it may  
deem appropriate to attain full and effective enforcement. 

 
(3) Any disagreement between the City and a contractor or subcontractor shall be submitted for a 

hearing pursuant to the provisions of Chapter 30A.  The City shall impose one or more of the 
following sanctions, as it may deem appropriate, to attain full and effective enforcement. 

 
AA.21: Sanctions 
 

(1) The recovery by the administering agency from the general contractor of 1/100 of 1% of the 
contract award price, or $1,000.00, whichever sum is greater, in the nature of liquidated damages, 
or if a subcontractor is in non-compliance, the recovery by the administering agency from the 
general contractor, a back charge against the subcontractor, of 1/10 of 1% of the subcontract 
price or $400.00, whichever sum is greater, in the nature of liquidated damages, for each week 
that such party fails or refuses to comply. 

 
(2) The suspension of any payment or part thereof, due under the contract, until such as the general 

contractor or any subcontractor is able to demonstrate his/her compliance with the terms of the 
preceding sections of the contract. 

 
(3) The termination of employment of the contractor and taking possession of the site and finishing 

the work by whatever method he/she may deem expedient, upon giving the contractor and his/her 
surety, if any, seven days� written notice. 

 
(4) The termination or cancellation of the contract, in whole or in part. 

 
(5) The denial to the general contractor and any subcontractor of the right to participate in any future 

contract awarded by the administering agency for a period of up to three years. 
 

(6) Other sanctions to be applied, as stipulated in the City of New Bedford Ordinances and other 
local, state, and federal laws and regulations, as applicable. 

 
AA.22: Appeal of Sanctions 

If, at any time after imposition of one or more of the sanctions listed in these provisions, the 
contractor or subcontractor is able to demonstrate that it is in compliance with the EEO/AA program, 
the contractor or subcontractor may request the administering or contracting agency, in consultation 
with the City’s Office of Equal Opportunity, to conditionally suspend the sanction, pending final 
determination by the investigating officer, whether the contractor is in compliance.  Upon final 
determination by the investigating office, the administering or contracting agency, based on the 
investigating officer’s recommendation, shall either lift the sanctions or impose them. 
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Sanctions shall not be imposed by the contracting agency or administering agency except after an ad 
judicatory proceeding, as defined by M.G.L. Chapter 30A, has been conducted.  No investigation by 
the Office of Equal Opportunity shall be initiated without prior notice to the contractor or the 
subcontractor. 

 
 AA.23: Severability  
 

The provisions of this section are severable, and if any of these provisions shall be held  
unconstitutional by any court of competent jurisdiction, the decision of such court shall not affect or  
impair any of the remaining provisions. 
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APPENDIX A 

BID SUBMISSION DOCUMENTS 
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Bid Submission Checklist 

 
 

THE GENERAL BIDDER SHALL SUBMIT ALL THE FOLLOWING FORMS AS A PART OF ITS BID 
SUBMISSION, AND SHALL SUBMIT A COPY OF SUCH TO: 

 
 

The City of New Bedford 
Office of Equal Opportunity 

133 William Street Room 208 
New Bedford, MA 02740 

ph: 979-1446 / fax: 508-991-6148 
 

 
 
 

(1) Certificate of Understanding: Certification of Compliance with Executive Order 11246" 
 

(2) Schedule of Participation for Minority, Woman & Disadvantaged Business Enterprises� 
 

(3) Letter of Intent - for each MBE/WBE/DBE Participation 
 

(4) MBE/WBE Contractor Identification Statement� - for each MBE/WBE/DBE 
 

(5) Bidder’s Certification� - must be completed and signed by the General Contractor and all 
  Subcontractors who will work on the project (to include MBE/WBE/DBE and non-                
                        MBE/WBE/DBEs) 
 

(6) If applicable, a completed and signed MBE/WBE/DBE Unavailability Certification� in the 
event that the work listed on the Schedule is not sufficient to fulfill the Requirement for 
MBE/WBE/DBE Participation.  This certification must include a statement by the bidder of 
the reasons why it believes it is in compliance with this Provision, and a list of the names, 
addresses, telephone numbers and reason given for unavailability of the Minority /Woman/ 
Disadvantaged Contractor who was contacted by the Bidder with respect to the performance 
of work under the contract. 

 
 
 
 
 
NOTE: FAILURE TO FULLY COMPLETE AND/OR TO SUBMIT ANY OF THE ABOVE- 
 REFERENCED DOCUMENTS AT THE TIME OF THE BID SUBMISSION MAY  
 RESULT IN THE BID BEING CONSIDERED DISAPPROVED. 
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                               Commonwealth of Massachusetts 
 

BIDDERS CERTIFICATE OF UNDERSTANDING 
 

Equal Employment Opportunity Provisions 
 
 
Contractor _________________________________________________________ Project _________________________ 
 
Address __________________________________________________Tel. # _____________________ Project # ______ 
 

________________________________________________ Fax # _____________________ 
 
I, the undersigned, understand that: 
 
A. Minority Business Enterprises are to be awarded at least 11% of the total contract amount for construction/public  works 
projects. 
B. Woman Business Enterprises are to be awarded at least 5% of the total contract amount for construction/public works 

projects. 
C. Disadvantaged Business Enterprises are to be awarded at least 4% of the total contract amount for airport projects. 
D. All required MBE/WBE/DBE forms included in Instructions to Bidders are to be completed and submitted with              
            the  bid. 
E. Prior to award of the contract, a pre-construction conference must be held (to be attended by the general  
 contractor and all subcontractors, regardless of tier) at which time the following requirements will be discussed: 

 1. Weekly Workforce Utilization Reports (Form CAD85) are to be submitted weekly with payroll reports            
         within five (5) days of last payroll; 

 2. Quarterly Manpower Projection Tables (Form CAD85-1) are to be submitted with the Start of   
                  Construction notification; 

 3. A minimum goal of 18% minority manpower utilization, in terms of total work hours in the aggregate 
workforce, in each trade or craft, on each project, will be maintained.  The goal for female manpower 
utilization will be maintained at 6.9% according to regulations;  

 4. Minority and female work hours are to be uniform in each trade, and minorities and females are to be 
employed evenly on each project; 

 5. Minority or female employees are not be transferred from project to project for the purpose of meeting goals; 
 6.A roster of all minority and/or female applicants for employment must be maintained at each project site  

(Federal & Non-Federal) in the New Bedford Hometown Plan Area. 
E. The submission of the above reports and adherence to hiring practices and equal opportunity performance of 
 subcontractors is the responsibility of the prime contractor. 
The bidder hereby certifies that he/she shall comply with the minority manpower ratio and specific affirmative action steps 
contained in the EEO above, including compliance with the minority contractor compliance specifications.  The Contractor 
receiving the award of the contract shall be required to obtain from each of its subcontractors, and submit to the contracting or 
administering agency prior to the performance of any work under said contract, a certification by said sub-contractor, regardless 
of tier, that it will comply with the minority manpower ratio and specific affirmative action steps contained in this appendix. 
 
_____________________________________________________________________ ______________________ 
Authorized Signature         Date 
 
_____________________________________________________________________ ______________________ 
Name (Please Print or Type)        Title 
 

 
                            
 

Submit with Bid

Submit with Bid
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 SCHEDULE OF PARTICIPATION 
                       DISADVANTAGED/MINORITY / WOMAN BUSINESS ENTERPRISES 

to be completed by the Bidder  
Item I - Minority Or Disadvantaged Business Enterprise Participation 
1. Name: __________________________________________________________________________________ 

 
Address: ________________________________________________________________________________ 

 
Nature of Participation: ____________________________________________________________________ 
 
Dollar Value / % of Bid: ____________________________ 

 
2. Name: __________________________________________________________________________________ 
 

Address: ________________________________________________________________________________ 
 

Nature of Participation: ____________________________________________________________________ 
 

Dollar Value / % of Bid: ___________________________ 
 

        TOTAL BID PRICE  TOTAL DBE or MBE COMMITMENT    
$_______________________  $_________________________  _____________% 

 
 
Item II – Woman Or Disadvantaged Business Enterprise Participation 
 
1. Name: __________________________________________________________________________________ 

 
Address: ________________________________________________________________________________ 

 
Nature of Participation: ____________________________________________________________________ 
 
Dollar Value / % of Bid: ____________________________ 

 
2. Name: __________________________________________________________________________________ 
 

Address: ________________________________________________________________________________ 
 

Nature of Participation: ____________________________________________________________________ 
 

Dollar Value / % of Bid: ___________________________ 
 

         TOTAL BID PRICE  TOTAL WBE or DBE COMMITMENT 
$_______________________   $_________________________  _____________% 

 
 
The bidder agrees to furnish implementation reports, as required by the awarding authority, to indicate the MBE/WBE or DBE 
which it has used or intends to use.  Breach of this commitment constitutes a breach of the contract. 
 
General Bidder: _______________________________________________________________________________ 
 
Signature: ______________________________________________________ Date: ______________________ 
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LETTER OF INTENT 
 

to be completed by the DBE/MBE/WBE  
 

This form is to be completed by the DBE or MBE and WBE and must be submitted by the General Bidder as part 
of the Bid Proposal.  A separate form must be completed for each MBE, WBE or DBE involved in the project. 

 
Project Title: ____________________________________________________ Project Location: ______________________ 
 
To: _________________________________________________________ 

(Name of Bidder) 
 
From: _________________________________________________________________        _____________________ 

(Name of DBE/MBE/WBE)          Indicate DBE/MBE/WBE  
status 
 
 
I / we intend to perform work in connection with the above project as (Check One) 
 

{    } an individual    {    } a partnership 
{    } a corporation    {    } a joint venture with: _____________________________ 
{    } other (explain): _______________________________________________________________________ 

 
 
 
It is understood that if you are awarded the contract, you intend to enter into an agreement to perform the activity described 
below for the prices indicated. 
 
DBE/MBE/WBE PARTICIPATION: 
Description of Activity    Project Start Date  $ Amount  % of Bid Price 
 
_______________________________________________________________________________________________ 
 
________________________________________________________________________________________________ 
The undersigned certify that they will enter into a formal agreement upon execution of the contract for the above-referenced  
Project 
 
 

BIDDER       DBE/MBE / WBE 
 
________________________________________________ _____________________________________________ 
Authorized Signature              Date Authorized Signature    Date 
 
________________________________________________ _____________________________________________ 
Address       Address 
________________________________________________ __________________________________________ 
 
___________________________________________  ________________________________________ 
Telephone / Fax      Telephone / Fax  

Submit with Bid
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MINORITY / WOMAN BUSINESS ENTERPRISE PROGRAM 
 

CONTRACTOR IDENTIFICATION STATEMENT  
 
 
 

Project Name: _________________________________________________________ Project #:______________ 
 
Total Bid Price: $__________________________________  Bid Date: ________________ 

 
 
In accordance with the New Bedford Minority Business Enterprise Program, the undersigned bidder certifies that 
he/she: 
 

1. is a bona fide Minority/Woman/Disadvantaged Business Enterprise currently certified by the State 
Office of Minority/Woman Business Assistance (SOMWBA); and such SOMWBA certification has not 
changed; and  in the event of said status changing, it will immediately forward written notification to the 
City of New Bedford  and SOMWBA; and 

 
2. intends to perform certain work (specified by formal bid proposal) under a contract in connection 
with the above-named project, and that work will not be sublet to any company at any tier; and 

 
3. will comply with the minority/woman workforce ratio and specific affirmative action steps 
contained in the EEO/AA Contract Provisions and shall obtain from each of its subcontractors a copy of the 
bidder’s certification and submit to the administering agency, prior to the award of such subcontract, 
regardless of tier, that he/she will comply with the minority/woman workforce ratio and specific affirmative 
action steps contained in these and the EEO/AA Contract Provisions. 

 
 
SOMWBA CERTIFICATION CATEGORY: ____________________________________________________ 
 
CONTRACTORS NAME: ___________________________________________________________________ 
{   } MBE    {   }WBE   {   }DBE 
          
ADDRESS: _______________________________________________________________________________ 
_________________________________________________________________________________ 
 
TELEPHONE #: ______________________________________ FAX #: ______________________________ 
 
REPRESENTATIVE NAME & TITLE: ________________________________________________________ 
 
AUTHORIZED SIGNATURE: ________________________________________________________________ 
 
 
GENERAL BIDDERS NAME: _______________________________________________________________ 
 
 
 
 

Submit with Bid
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BIDDERS CERTIFICATION 
 
 

to be completed by General Contractor & each of its Subcontractors (MBE/WBE/DBE and non-MBE/WBE/DBE) 
 
 
 
 

The undersigned bidder hereby certifies that he/she will comply with the Minority/Woman  
Workforce Ratio and Specific Affirmative Action Steps contained in the EEO/AA Provisions  
of this contract, including compliance with the Minority/Woman/Disadvantaged Business  
Enterprise as required under these contract provisions. 

 
The contractor receiving the award of the contract shall be required to obtain, from each of  
its subcontractors,  regardless of tier, a copy of this Bidder’s Certification indicating  that it  
will comply with the Minority/Woman Workforce Ratio and Specific Affirmative Action Steps  
contained in these EEO/AA Contract Provisions, and submit it to the contracting agency prior to 
the award of such contract  and subcontract. 

 
 
 
_________________________________________________ __________________________________________ 
Name of General Contractor     Name of Subcontractor 

{  } MBE   {  } WBE   {  }DBE   {  } Non-MBE/WBE 
 
_________________________________________________ __________________________________________ 
Signature of Authorized Representative    Signature of Authorized Representative 
 
 
 
_________________________________________________ __________________________________________ 
Name & Title (Printed or Typed)     Name & Title (Printed or Typed) 
 
 
 
_________________________________________________ __________________________________________ 
Date        Date 
 
 
 
 
 
 
 
 
 
 
 

 

Submit with Bid

Submit with Bid
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                              MINORITY / WOMAN BUSINESS ENTERPRISES 
                            UNAVAILABILITY CERTIFICATIONS 

 
 
 
 

to be completed by General Contractor 
 

(the Bidder shall prepare additional copies of this information form 
 in the quantity necessary to comply with the bidding requirements) 

 
I, _____________________________________________________, _____________________________ 
 Name        Title 
 
of __________________________________________________________________________________ 

Contractor Name 
 
certify that on ____________________________________, I contacted the below listed MBE/WBE/DBE  
    Date of Contact 
requesting a bid for 
 
Project __________________________________ as an {    }MBE, {   }WBE or {  }DBE for the provision of  
 
{    }Goods & Services or {    } Labor   to accomplish _________________________________________ 
      Subcontract Work Offered to this MBE/WBE/DBE Company 
 

________________________________________________________________________________ 
Name of Prospective Sub-Contractor 

 
   ______________________________________________________________________________ 

Address                City and State      Telephone # 
 

Contact was made by {    } Telephone {    } In Person 
 
Said sub-contractor was unavailable for work on this project or unable to prepare a bid for the following reason(s):   (check 
appropriate answer): 
 
{   }   MBE/WBE/DBE Firm Declined Job  
 
{   }   MBE/WBE/DBE Firm offered to do a job at the price of $___________________________, which was not 
acceptable because:______________________________________________________ 
 
{   }   Other _____________________________________________________________________ 
 
The above information is accurate and complete, to the best of my knowledge and belief.  Signed under the pains and penalties of perjury. 
 
____________________________________________________________________________________ 

Signature of Authorized Representative,  General Contractor   Date  
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MINORITY / WOMAN/DISAVANTAGED BUSINESS ENTERPRISES 

 
REQUEST FOR WAIVER 

 
 

Upon exhausting all known sources and making every possible effort to meet the minimum requirements for MBE/WBE/DBE 
participation, the Contractor may seek relief from these requirements by filing this form (completed) NO LATER THAN FIVE 
(5) working days following the bid opening.  Failure to comply with this process shall be cause the bidder to be rejected, 
thereby rendering the contractor not eligible for award of the contract. 
 
General Information 
 
Project Title: __________________________________________ Location: ____________________________ 
 
Bid Opening (time/date): _________________________________ Location: ____________________________ 
 
Bidder: ____________________________________________________________________________________ 
 
Mailing Address: ____________________________________________________________________________ 
 

    ____________________________________________________________________________ 
 
Contact Person: _____________________________________________________________________________ 
 
Telephone No.: (            )                                                                      Ext.                           
 
Minimum Requirements 
 
The contractor must show that good faith efforts were undertaken to comply with the percentage goals, as specified.  The 
bidder seeking relief must show that such efforts were taken appropriately, in advance of the time set for opening bid 
proposals, to allow adequate time for response(s) by submitting the following: (please check all that apply and attach 
applicable documentation) 
 
 
 

A. A detailed record of the effort made to contact and negotiate with minority, woman or disadvantaged business 
enterprises, to include: 

 
(   ) 1.   Names, addresses and telephone numbers of all such companies contacted; 
(   ) 2.  Copies of written notice(s) which were sent to MBE/WBE/DBE potential subcontractors prior to  

   bid opening; 
(   ) 3. Copies of advertisements prior to bid opening, as appearing in general publications, trade- 

   oriented publications, and applicable minority/women focused media detailing the   
   opportunities for participation; 

(   ) 4. A detailed statement as to why each subcontractor contacted (a) was not willing to do the job  
   or (b) was not qualified to perform the work as solicited; and 

(   ) 5. In the case(s) where a negotiated price could not be reached, the bidder should detail what  
   efforts were made to reach an agreement on a competitive price 

(   ) 6. Contractor certifies that 100% of the project is to be carried out with his/her own workforce.   
   no subcontractors are to be utilized. 
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B. The Agency may require the contractor to produce such additional information, as it deems appropriate and 
may obtain whatever other information it deems necessary to reach a conclusion from any source. 

 
C. No later than fifteen (15) days after receipt of all necessary information and documentation, a decision will be 

made in writing to the bidder.  If the waiver request is denied, the facts upon which a denial is based will be 
set forth.  A contractor who is dissatisfied with the decision may then appeal that decision to the Equal 
Opportunity Employment Agency. 

 
 
Certification 
 
The undersigned herewith certified that the above information and appropriate attachments are true and accurate to the best of 
my ability, and that I have been authorized to act on behalf of the bidder in this matter. 
 
 
 
___________________________________________________  ______________________________ 

(authorized original signature)                       Date  
 
 

 
 

 
 
 
 
Submit to: Equal Employment Opportunity 

Compliance Officer 
133 William Street, Room 208 
New Bedford, MA 02740 

 
 
 
 
 
 
 
 
 
 

 
 

To be completed by the City of New Bedford’s EEO 
 

________________________ 
     Bid Date            

 
 _____________________         _______________ 

         Date Received by EEO                              Initials      
 



 
 
 
 
 
 
 
 
 
 
 
 

PREVAILING WAGE RATES 
 



THE COMMONWEALTH OF MASSACHUSETTS

DEPARTMENT OF LABOR STANDARDS

As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

Prevailing Wage Rates
DEVAL L. PATRICK JOANNE F. GOLDSTEIN

SecretaryGovernor

HEATHER E. ROWETIMOTHY P. MURRAY

Project consists of construction of the Lower Harbor CAD Cell (LHCC), a Confined Aquatic Disposal (CAD) 

Cell, within an area north of Pope's Island within New Bedford Harbor.

DirectorLt. Governor

Awarding Authority: New Bedford Harbor Development Commission

City/Town:Contract Number: HDC-FY12-006 NEW BEDFORD

Description of Work:

Job Location: New Bedford Harbor

Wage Request Number:    20130513-017Issue Date: 05/13/2013

               Information about Prevailing Wage Schedules for Awarding Authorities and Contractors

• This wage schedule applies only to the specific project referenced at the top of this page and uniquely identified by the “Wage 

Request Number” on all pages of this schedule.  

• Awarding authorities must request an updated wage schedule from the Department of Labor Standards (“DLS”) if it has not 

opened bids or selected a contractor within 90 days of the date of issuance of the wage schedule.  

• The wage schedule shall be incorporated in any advertisement or call for bids for the project as required by M.G.L. c. 149, § 

27.  Once a contractor has been selected by the awarding authority, the wage schedule shall be made a part of the contract for that 

project.  The wage schedule must be posted in a conspicuous place at the work site during the life of the project in accordance with 

M.G.L.  c. 149, § 27. The wages listed on the wage schedule must be paid to employees performing construction work on the 

project regardless of whether they are employed by the prime contractor, a filed sub-bidder, or any sub-contractor.

• All apprentices must be registered with the Massachusetts Division of Apprenticeship Training (DAT) in order to be paid at 

the lower apprentice rates.  All apprentices must keep his/her apprentice identification card on his/her person during all work 

hours.  If a worker is not registered with DAT, he/she must be paid the "total rate" listed on the wage schedule regardless of 

experience or skills.

• The wage rates will remain in effect for the duration of the project, except in the case of multi-year public construction 

projects.  For construction projects lasting longer than one year, awarding authorities must request an updated wage schedule.  

Awarding authorities are required to request these updates no later than two weeks before the anniversary of the date the contract 

was executed by the awarding authority and the general contractor.  Contractors are required to obtain the wage schedules from 

awarding authorities, and to pay no less than these rates to covered workers.  The annual update requirement is not applicable to 

27F “rental of equipment” contracts. 

• Every contractor or subcontractor which performs construction work on the project is required to submit weekly payroll 

reports directly to the awarding authority and keep them on file for three years.  Each weekly payroll report must contain:  the 

employee’s name, address, occupational classification, hours worked, and wages paid.  Do not submit weekly payroll reports to 

DLS.  A sample of a payroll reporting form may be obtained at http://www.mass.gov/dols/pw. 

• Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at (617) 626-6953. 

• Employees not receiving the prevailing wage rate set forth on the wage schedule may report the violation to the Fair Labor 

Division of the office of the Attorney General at (617) 727-3465.

• Failure of a contractor or subcontractor to pay the prevailing wage rates listed on the wage schedule to all employees who 

perform construction work on the project is a violation of the law and subjects the contractor or subcontractor to civil and criminal 

penalties.



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

Construction

(2 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$47.36 12/01/2012 $8.91 $0.00 $30.45 $8.00

(3 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$47.43 12/01/2012 $8.91 $0.00 $30.52 $8.00

(4 & 5 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$47.71 12/01/2012 $9.07 $0.00 $30.64 $8.00

ADS/SUBMERSIBLE PILOT
PILE DRIVER LOCAL 56 (ZONE 2)

$109.79 08/01/2012 $9.80 $0.00 $82.32 $17.67

$112.94 08/01/2013 $9.80 $0.00 $85.47 $17.67

$116.09 08/01/2014 $9.80 $0.00 $88.62 $17.67

$119.24 08/01/2015 $9.80 $0.00 $91.77 $17.67

AIR TRACK OPERATOR
LABORERS - ZONE 2

$49.00 12/01/2012 $7.10 $0.00 $30.35 $11.55

$49.50 06/01/2013 $7.10 $0.00 $30.85 $11.55

$50.00 12/01/2013 $7.10 $0.00 $31.35 $11.55

$50.50 06/01/2014 $7.10 $0.00 $31.85 $11.55

$51.00 12/01/2014 $7.10 $0.00 $32.35 $11.55

$51.50 06/01/2015 $7.10 $0.00 $32.85 $11.55

$52.00 12/01/2015 $7.10 $0.00 $33.35 $11.55

$52.50 06/01/2016 $7.10 $0.00 $33.85 $11.55

$53.25 12/01/2016 $7.10 $0.00 $34.60 $11.55
For apprentice rates see "Apprentice- LABORER"

ASBESTOS WORKER (PIPES & TANKS)
HEAT & FROST INSULATORS LOCAL 6 (SOUTHERN MASS)

$45.43 12/01/2012 $10.40 $0.00 $29.08 $5.95

$46.23 06/01/2013 $10.40 $0.00 $29.88 $5.95

$47.03 12/01/2013 $10.40 $0.00 $30.68 $5.95

$47.93 06/01/2014 $10.40 $0.00 $31.58 $5.95

$48.83 12/01/2014 $10.40 $0.00 $32.48 $5.95

$49.78 06/01/2015 $10.40 $0.00 $33.43 $5.95

$50.73 12/01/2015 $10.40 $0.00 $34.38 $5.95

ASPHALT RAKER
LABORERS - ZONE 2

$48.50 12/01/2012 $7.10 $0.00 $29.85 $11.55

$49.00 06/01/2013 $7.10 $0.00 $30.35 $11.55

$49.50 12/01/2013 $7.10 $0.00 $30.85 $11.55

$50.00 06/01/2014 $7.10 $0.00 $31.35 $11.55

$50.50 12/01/2014 $7.10 $0.00 $31.85 $11.55

$51.00 06/01/2015 $7.10 $0.00 $32.35 $11.55

$51.50 12/01/2015 $7.10 $0.00 $32.85 $11.55

$52.00 06/01/2016 $7.10 $0.00 $33.35 $11.55

$52.75 12/01/2016 $7.10 $0.00 $34.10 $11.55
For apprentice rates see "Apprentice- LABORER"

ASPHALT/CONCRETE/CRUSHER PLANT-ON SITE
OPERATING ENGINEERS LOCAL 4

$63.11 12/01/2012 $10.00 $0.00 $40.09 $13.02

$63.89 06/01/2013 $10.00 $0.00 $40.87 $13.02

$64.67 12/01/2013 $10.00 $0.00 $41.65 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

Issue Date: Wage Request Number:05/13/2013 Page 2 of 3520130513-017



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

BACKHOE/FRONT-END LOADER
OPERATING ENGINEERS LOCAL 4

$63.11 12/01/2012 $10.00 $0.00 $40.09 $13.02

$63.89 06/01/2013 $10.00 $0.00 $40.87 $13.02

$64.67 12/01/2013 $10.00 $0.00 $41.65 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

BARCO-TYPE JUMPING TAMPER
LABORERS - ZONE 2

$48.50 12/01/2012 $7.10 $0.00 $29.85 $11.55

$49.00 06/01/2013 $7.10 $0.00 $30.35 $11.55

$49.50 12/01/2013 $7.10 $0.00 $30.85 $11.55

$50.00 06/01/2014 $7.10 $0.00 $31.35 $11.55

$50.50 12/01/2014 $7.10 $0.00 $31.85 $11.55

$51.00 06/01/2015 $7.10 $0.00 $32.35 $11.55

$51.50 12/01/2015 $7.10 $0.00 $32.85 $11.55

$52.00 06/01/2016 $7.10 $0.00 $33.35 $11.55

$52.75 12/01/2016 $7.10 $0.00 $34.10 $11.55
For apprentice rates see "Apprentice- LABORER"

BLOCK PAVER, RAMMER / CURB SETTER
LABORERS - ZONE 2

$49.00 12/01/2012 $7.10 $0.00 $30.35 $11.55

$49.50 06/01/2013 $7.10 $0.00 $30.85 $11.55

$50.00 12/01/2013 $7.10 $0.00 $31.35 $11.55

$50.50 06/01/2014 $7.10 $0.00 $31.85 $11.55

$51.00 12/01/2014 $7.10 $0.00 $32.35 $11.55

$51.50 06/01/2015 $7.10 $0.00 $32.85 $11.55

$52.00 12/01/2015 $7.10 $0.00 $33.35 $11.55

$52.50 06/01/2016 $7.10 $0.00 $33.85 $11.55

$53.25 12/01/2016 $7.10 $0.00 $34.60 $11.55
For apprentice rates see "Apprentice- LABORER"

BOILER MAKER
BOILERMAKERS LOCAL 29

$55.85 01/01/2010 $6.97 $0.00 $37.70 $11.18

BOILERMAKER - Local 29Apprentice -

01/01/2010

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.51 $6.97 $11.18 $0.00 $42.66 65

 2 $24.51 $6.97 $11.18 $0.00 $42.66 65

 3 $26.39 $6.97 $11.18 $0.00 $44.54 70

 4 $28.28 $6.97 $11.18 $0.00 $46.43 75

 5 $30.16 $6.97 $11.18 $0.00 $48.31 80

 6 $32.05 $6.97 $11.18 $0.00 $50.20 85

 7 $33.93 $6.97 $11.18 $0.00 $52.08 90

 8 $35.82 $6.97 $11.18 $0.00 $53.97 95

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

Issue Date: Wage Request Number:05/13/2013 Page 3 of 3520130513-017



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

BRICK/STONE/ARTIFICIAL MASONRY (INCL. MASONRY 

WATERPROOFING)
BRICKLAYERS LOCAL 3 (NEW BEDFORD)

$75.42 02/01/2013 $10.18 $0.00 $47.41 $17.83

$76.39 08/01/2013 $10.18 $0.00 $48.31 $17.90

$76.95 02/01/2014 $10.18 $0.00 $48.87 $17.90

$77.92 08/01/2014 $10.18 $0.00 $49.77 $17.97

$78.48 02/01/2015 $10.18 $0.00 $50.33 $17.97

$79.45 08/01/2015 $10.18 $0.00 $51.23 $18.04

$80.02 02/01/2016 $10.18 $0.00 $51.80 $18.04

$81.00 08/01/2016 $10.18 $0.00 $52.70 $18.12

$81.57 02/01/2017 $10.18 $0.00 $53.27 $18.12

BRICK/PLASTER/CEMENT MASON - Local 3 New BedfordApprentice -

02/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.71 $10.18 $17.83 $0.00 $51.72 50

 2 $28.45 $10.18 $17.83 $0.00 $56.46 60

 3 $33.19 $10.18 $17.83 $0.00 $61.20 70

 4 $37.93 $10.18 $17.83 $0.00 $65.94 80

 5 $42.67 $10.18 $17.83 $0.00 $70.68 90

08/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.16 $10.18 $17.90 $0.00 $52.24 50

 2 $28.99 $10.18 $17.90 $0.00 $57.07 60

 3 $33.82 $10.18 $17.90 $0.00 $61.90 70

 4 $38.65 $10.18 $17.90 $0.00 $66.73 80

 5 $43.48 $10.18 $17.90 $0.00 $71.56 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

BULLDOZER/GRADER/SCRAPER
OPERATING ENGINEERS LOCAL 4

$62.74 12/01/2012 $10.00 $0.00 $39.72 $13.02

$63.51 06/01/2013 $10.00 $0.00 $40.49 $13.02

$64.29 12/01/2013 $10.00 $0.00 $41.27 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

CAISSON & UNDERPINNING BOTTOM MAN
LABORERS - FOUNDATION AND MARINE

$53.15 12/01/2012 $7.10 $0.00 $33.45 $12.60

$53.90 06/01/2013 $7.10 $0.00 $34.20 $12.60

$54.65 12/01/2013 $7.10 $0.00 $34.95 $12.60

$55.40 06/01/2014 $7.10 $0.00 $35.70 $12.60

$56.15 12/01/2014 $7.10 $0.00 $36.45 $12.60

$56.90 06/01/2015 $7.10 $0.00 $37.20 $12.60

$57.65 12/01/2015 $7.10 $0.00 $37.95 $12.60

$58.40 06/01/2016 $7.10 $0.00 $38.70 $12.60

$59.40 12/01/2016 $7.10 $0.00 $39.70 $12.60
For apprentice rates see "Apprentice- LABORER"

Issue Date: Wage Request Number:05/13/2013 Page 4 of 3520130513-017



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CAISSON & UNDERPINNING LABORER
LABORERS - FOUNDATION AND MARINE

$52.00 12/01/2012 $7.10 $0.00 $32.30 $12.60

$52.75 06/01/2013 $7.10 $0.00 $33.05 $12.60

$53.50 12/01/2013 $7.10 $0.00 $33.80 $12.60

$54.25 06/01/2014 $7.10 $0.00 $34.55 $12.60

$55.00 12/01/2014 $7.10 $0.00 $35.30 $12.60

$55.75 06/01/2015 $7.10 $0.00 $36.05 $12.60

$56.50 12/01/2015 $7.10 $0.00 $36.80 $12.60

$57.25 06/01/2016 $7.10 $0.00 $37.55 $12.60

$58.25 12/01/2016 $7.10 $0.00 $38.55 $12.60
For apprentice rates see "Apprentice- LABORER"

CAISSON & UNDERPINNING TOP MAN
LABORERS - FOUNDATION AND MARINE

$52.00 12/01/2012 $7.10 $0.00 $32.30 $12.60

$52.75 06/01/2013 $7.10 $0.00 $33.05 $12.60

$53.50 12/01/2013 $7.10 $0.00 $33.80 $12.60

$54.25 06/01/2014 $7.10 $0.00 $34.55 $12.60

$55.00 12/01/2014 $7.10 $0.00 $35.30 $12.60

$55.75 06/01/2015 $7.10 $0.00 $36.05 $12.60

$56.50 12/01/2015 $7.10 $0.00 $36.80 $12.60

$57.25 06/01/2016 $7.10 $0.00 $37.55 $12.60

$58.25 12/01/2016 $7.10 $0.00 $38.55 $12.60
For apprentice rates see "Apprentice- LABORER"

CARBIDE CORE DRILL OPERATOR
LABORERS - ZONE 2

$48.50 12/01/2012 $7.10 $0.00 $29.85 $11.55

$49.00 06/01/2013 $7.10 $0.00 $30.35 $11.55

$49.50 12/01/2013 $7.10 $0.00 $30.85 $11.55

$50.00 06/01/2014 $7.10 $0.00 $31.35 $11.55

$50.50 12/01/2014 $7.10 $0.00 $31.85 $11.55

$51.00 06/01/2015 $7.10 $0.00 $32.35 $11.55

$51.50 12/01/2015 $7.10 $0.00 $32.85 $11.55

$52.00 06/01/2016 $7.10 $0.00 $33.35 $11.55

$52.75 12/01/2016 $7.10 $0.00 $34.10 $11.55
For apprentice rates see "Apprentice- LABORER"

CARPENTER
CARPENTERS -ZONE 2 (Eastern Massachusetts)

$59.33 03/01/2013 $9.80 $0.00 $33.92 $15.61

$59.94 09/01/2013 $9.80 $0.00 $34.53 $15.61

$60.54 03/01/2014 $9.80 $0.00 $35.13 $15.61

$61.31 09/01/2014 $9.80 $0.00 $35.90 $15.61

$62.08 03/01/2015 $9.80 $0.00 $36.67 $15.61
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CARPENTER - Zone 2 Eastern MAApprentice -

03/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.96 $9.80 $1.57 $0.00 $28.33 50

 2 $20.35 $9.80 $1.57 $0.00 $31.72 60

 3 $23.74 $9.80 $10.90 $0.00 $44.44 70

 4 $25.44 $9.80 $10.90 $0.00 $46.14 75

 5 $27.14 $9.80 $12.47 $0.00 $49.41 80

 6 $27.14 $9.80 $12.47 $0.00 $49.41 80

 7 $30.53 $9.80 $14.04 $0.00 $54.37 90

 8 $30.53 $9.80 $14.04 $0.00 $54.37 90

09/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.27 $9.80 $1.57 $0.00 $28.64 50

 2 $20.72 $9.80 $1.57 $0.00 $32.09 60

 3 $24.17 $9.80 $10.90 $0.00 $44.87 70

 4 $25.90 $9.80 $10.90 $0.00 $46.60 75

 5 $27.62 $9.80 $12.47 $0.00 $49.89 80

 6 $27.62 $9.80 $12.47 $0.00 $49.89 80

 7 $31.08 $9.80 $14.04 $0.00 $54.92 90

 8 $31.08 $9.80 $14.04 $0.00 $54.92 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

CEMENT MASONRY/PLASTERING
BRICKLAYERS LOCAL 3 (NEW BEDFORD)

$73.11 02/01/2013 $10.65 $1.30 $42.55 $18.61

$73.88 08/01/2013 $10.65 $1.30 $43.32 $18.61

$74.31 02/01/2014 $10.65 $1.30 $43.75 $18.61

$75.06 08/01/2014 $10.65 $1.30 $44.50 $18.61

$75.49 02/01/2015 $10.65 $1.30 $44.93 $18.61

$76.24 08/01/2015 $10.65 $1.30 $45.68 $18.61

$76.69 02/01/2016 $10.65 $1.30 $46.13 $18.61

$77.44 08/01/2016 $10.65 $1.30 $46.88 $18.61

$77.89 02/01/2017 $10.65 $1.30 $47.33 $18.61
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CEMENT MASONRY/PLASTERING - Eastern Mass (New Bedford)Apprentice -

02/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.28 $10.65 $12.11 $1.30 $45.34 50

 2 $25.53 $10.65 $13.61 $1.30 $51.09 60

 3 $27.66 $10.65 $14.61 $1.30 $54.22 65

 4 $29.79 $10.65 $15.61 $1.30 $57.35 70

 5 $31.91 $10.65 $16.61 $1.30 $60.47 75

 6 $34.04 $10.65 $17.61 $1.30 $63.60 80

 7 $38.30 $10.65 $18.61 $1.30 $68.86 90

08/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.66 $10.65 $12.11 $1.30 $45.72 50

 2 $25.99 $10.65 $13.61 $1.30 $51.55 60

 3 $28.16 $10.65 $14.61 $1.30 $54.72 65

 4 $30.32 $10.65 $15.61 $1.30 $57.88 70

 5 $32.49 $10.65 $16.61 $1.30 $61.05 75

 6 $34.66 $10.65 $17.61 $1.30 $64.22 80

 7 $38.99 $10.65 $18.61 $1.30 $69.55 90

Notes: 

     Steps are 6000 hours

     

Apprentice to Journeyworker Ratio:1:3

CHAIN SAW OPERATOR
LABORERS - ZONE 2

$48.50 12/01/2012 $7.10 $0.00 $29.85 $11.55

$49.00 06/01/2013 $7.10 $0.00 $30.35 $11.55

$49.50 12/01/2013 $7.10 $0.00 $30.85 $11.55

$50.00 06/01/2014 $7.10 $0.00 $31.35 $11.55

$50.50 12/01/2014 $7.10 $0.00 $31.85 $11.55

$51.00 06/01/2015 $7.10 $0.00 $32.35 $11.55

$51.50 12/01/2015 $7.10 $0.00 $32.85 $11.55

$52.00 06/01/2016 $7.10 $0.00 $33.35 $11.55

$52.75 12/01/2016 $7.10 $0.00 $34.10 $11.55
For apprentice rates see "Apprentice- LABORER"

CLAM SHELLS/SLURRY BUCKETS/HEADING MACHINES
OPERATING ENGINEERS LOCAL 4

$64.11 12/01/2012 $10.00 $0.00 $41.09 $13.02

$64.89 06/01/2013 $10.00 $0.00 $41.87 $13.02

$65.67 12/01/2013 $10.00 $0.00 $42.65 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

COMPRESSOR OPERATOR
OPERATING ENGINEERS LOCAL 4

$51.19 12/01/2012 $10.00 $0.00 $28.17 $13.02

$51.74 06/01/2013 $10.00 $0.00 $28.72 $13.02

$52.29 12/01/2013 $10.00 $0.00 $29.27 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

DELEADER (BRIDGE)
PAINTERS LOCAL 35 - ZONE 2

$68.41 01/01/2013 $7.80 $0.00 $45.01 $15.60
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35  - BRIDGES/TANKSApprentice -

01/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.51 $7.80 $0.00 $0.00 $30.31 50

 2 $24.76 $7.80 $3.52 $0.00 $36.08 55

 3 $27.01 $7.80 $3.84 $0.00 $38.65 60

 4 $29.26 $7.80 $4.16 $0.00 $41.22 65

 5 $31.51 $7.80 $13.68 $0.00 $52.99 70

 6 $33.76 $7.80 $14.00 $0.00 $55.56 75

 7 $36.01 $7.80 $14.32 $0.00 $58.13 80

 8 $40.51 $7.80 $14.96 $0.00 $63.27 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

DEMO: ADZEMAN
LABORERS - ZONE 2

$51.35 12/01/2011 $7.10 $0.00 $31.80 $12.45

For apprentice rates see "Apprentice- LABORER"

DEMO: BACKHOE/LOADER/HAMMER OPERATOR
LABORERS - ZONE 2

$52.35 12/01/2011 $7.10 $0.00 $32.80 $12.45

For apprentice rates see "Apprentice- LABORER"

DEMO: BURNERS
LABORERS - ZONE 2

$52.10 12/01/2011 $7.10 $0.00 $32.55 $12.45

For apprentice rates see "Apprentice- LABORER"

DEMO: CONCRETE CUTTER/SAWYER
LABORERS - ZONE 2

$52.35 12/01/2011 $7.10 $0.00 $32.80 $12.45

For apprentice rates see "Apprentice- LABORER"

DEMO: JACKHAMMER OPERATOR
LABORERS - ZONE 2

$52.10 12/01/2011 $7.10 $0.00 $32.55 $12.45

For apprentice rates see "Apprentice- LABORER"

DEMO: WRECKING LABORER
LABORERS - ZONE 2

$51.35 12/01/2011 $7.10 $0.00 $31.80 $12.45

For apprentice rates see "Apprentice- LABORER"

DIRECTIONAL DRILL MACHINE OPERATOR
OPERATING ENGINEERS LOCAL 4

$62.74 12/01/2012 $10.00 $0.00 $39.72 $13.02

$63.51 06/01/2013 $10.00 $0.00 $40.49 $13.02

$64.29 12/01/2013 $10.00 $0.00 $41.27 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

DIVER
PILE DRIVER LOCAL 56 (ZONE 2)

$82.35 08/01/2012 $9.80 $0.00 $54.88 $17.67

$84.45 08/01/2013 $9.80 $0.00 $56.98 $17.67

$86.55 08/01/2014 $9.80 $0.00 $59.08 $17.67

$88.65 08/01/2015 $9.80 $0.00 $61.18 $17.67

DIVER TENDER
PILE DRIVER LOCAL 56 (ZONE 2)

$82.35 08/01/2012 $9.80 $0.00 $54.88 $17.67

$84.45 08/01/2013 $9.80 $0.00 $56.98 $17.67

$86.55 08/01/2014 $9.80 $0.00 $59.08 $17.67

$88.65 08/01/2015 $9.80 $0.00 $61.18 $17.67
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

DIVER TENDER (EFFLUENT)
PILE DRIVER LOCAL 56 (ZONE 2)

$86.27 08/01/2012 $9.80 $0.00 $58.80 $17.67

$88.52 08/01/2013 $9.80 $0.00 $61.05 $17.67

$90.77 08/01/2014 $9.80 $0.00 $63.30 $17.67

$93.02 08/01/2015 $9.80 $0.00 $65.55 $17.67

DIVER/SLURRY (EFFLUENT)
PILE DRIVER LOCAL 56 (ZONE 2)

$109.79 08/01/2012 $9.80 $0.00 $82.32 $17.67

$112.94 08/01/2013 $9.80 $0.00 $85.47 $17.67

$116.09 08/01/2014 $9.80 $0.00 $88.62 $17.67

$119.24 08/01/2015 $9.80 $0.00 $91.77 $17.67

ELECTRICIAN
ELECTRICIANS LOCAL 223

$54.04 09/01/2012 $7.95 $0.00 $35.73 $10.36

$55.42 09/01/2013 $8.45 $0.00 $36.41 $10.56

ELECTRICIAN - Local 223Apprentice -

09/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $14.29 $0.00 $0.43 $0.00 $14.72 40

 2 $15.01 $0.00 $0.45 $0.00 $15.46 42

 3 $16.08 $7.95 $0.48 $0.00 $24.51 45

 4 $17.15 $7.95 $2.91 $0.00 $28.01 48

 5 $17.87 $7.95 $3.05 $0.00 $28.87 50

 6 $19.65 $7.95 $3.34 $0.00 $30.94 55

 7 $21.44 $7.95 $3.65 $0.00 $33.04 60

 8 $23.22 $7.95 $3.95 $0.00 $35.12 65

 9 $25.01 $7.95 $4.26 $0.00 $37.22 70

 10 $26.80 $7.95 $4.55 $0.00 $39.30 75

09/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $14.56 $0.00 $0.44 $0.00 $15.00 40

 2 $15.29 $0.00 $0.46 $0.00 $15.75 42

 3 $16.38 $8.45 $0.49 $0.00 $25.32 45

 4 $17.48 $8.45 $2.97 $0.00 $28.90 48

 5 $18.21 $8.45 $3.10 $0.00 $29.76 50

 6 $20.03 $8.45 $3.40 $0.00 $31.88 55

 7 $21.85 $8.45 $3.72 $0.00 $34.02 60

 8 $23.67 $8.45 $4.02 $0.00 $36.14 65

 9 $25.49 $8.45 $4.33 $0.00 $38.27 70

 10 $27.31 $8.45 $4.64 $0.00 $40.40 75

Notes: 

     Steps are 750 hours

     

Apprentice to Journeyworker Ratio:2:3***

ELEVATOR CONSTRUCTOR
ELEVATOR CONSTRUCTORS LOCAL 4

$68.19 01/01/2012 $8.78 $0.00 $52.45 $6.96
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

ELEVATOR CONSTRUCTOR - Local 4Apprentice -

01/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $26.23 $8.78 $0.00 $0.00 $35.01 50

 2 $28.85 $8.78 $6.96 $0.00 $44.59 55

 3 $34.09 $8.78 $6.96 $0.00 $49.83 65

 4 $36.72 $8.78 $6.96 $0.00 $52.46 70

 5 $41.96 $8.78 $6.96 $0.00 $57.70 80

Notes: 

     Steps 1-2 are 6 mos.; Steps 3-5 are 1 year

     

Apprentice to Journeyworker Ratio:1:1

ELEVATOR CONSTRUCTOR HELPER
ELEVATOR CONSTRUCTORS LOCAL 4

$54.33 01/01/2012 $8.78 $0.00 $38.59 $6.96

FENCE & GUARD RAIL ERECTOR
LABORERS - ZONE 2

$48.50 12/01/2012 $7.10 $0.00 $29.85 $11.55

$49.00 06/01/2013 $7.10 $0.00 $30.35 $11.55

$49.50 12/01/2013 $7.10 $0.00 $30.85 $11.55

$50.00 06/01/2014 $7.10 $0.00 $31.35 $11.55

$50.50 12/01/2014 $7.10 $0.00 $31.85 $11.55

$51.00 06/01/2015 $7.10 $0.00 $32.35 $11.55

$51.50 12/01/2015 $7.10 $0.00 $32.85 $11.55

$52.00 06/01/2016 $7.10 $0.00 $33.35 $11.55

$52.75 12/01/2016 $7.10 $0.00 $34.10 $11.55
For apprentice rates see "Apprentice- LABORER"

FIELD ENG.INST.PERSON-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$61.52 05/01/2013 $10.00 $0.00 $38.50 $13.02

$62.28 11/01/2013 $10.00 $0.00 $39.26 $13.02

$63.05 05/01/2014 $10.00 $0.00 $40.03 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FIELD ENG.PARTY CHIEF-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$62.93 05/01/2013 $10.00 $0.00 $39.91 $13.02

$63.70 11/01/2013 $10.00 $0.00 $40.68 $13.02

$64.47 05/01/2014 $10.00 $0.00 $41.45 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FIELD ENG.ROD PERSON-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$44.19 05/01/2013 $10.00 $0.00 $21.17 $13.02

$44.65 11/01/2013 $10.00 $0.00 $21.63 $13.02

$45.10 05/01/2014 $10.00 $0.00 $22.08 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FIRE ALARM INSTALLER
ELECTRICIANS LOCAL 223

$54.04 09/01/2012 $7.95 $0.00 $35.73 $10.36

$55.42 09/01/2013 $8.45 $0.00 $36.41 $10.56
For apprentice rates see "Apprentice- ELECTRICIAN"

FIRE ALARM REPAIR / MAINTENANCE

                                         / COMMISSIONINGELECTRICIANS 

LOCAL 223

$47.12 09/01/2012 $7.95 $0.00 $30.37 $8.80

$48.38 09/01/2013 $8.45 $0.00 $30.95 $8.98

For apprentice rates see "Apprentice- TELECOMMUNICATIONS TECHNICIAN"

FIREMAN (ASST. ENGINEER)
OPERATING ENGINEERS LOCAL 4

$56.63 12/01/2012 $10.00 $0.00 $33.61 $13.02

$57.28 06/01/2013 $10.00 $0.00 $34.26 $13.02

$57.94 12/01/2013 $10.00 $0.00 $34.92 $13.02
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FLAGGER & SIGNALER
LABORERS - ZONE 2

$39.15 12/01/2012 $7.10 $0.00 $20.50 $11.55

$39.15 06/01/2013 $7.10 $0.00 $20.50 $11.55

$39.15 12/01/2013 $7.10 $0.00 $20.50 $11.55

$39.15 06/01/2014 $7.10 $0.00 $20.50 $11.55

$39.15 12/01/2014 $7.10 $0.00 $20.50 $11.55

$39.15 06/01/2015 $7.10 $0.00 $20.50 $11.55

$39.15 12/01/2015 $7.10 $0.00 $20.50 $11.55

$39.15 06/01/2016 $7.10 $0.00 $20.50 $11.55

$39.15 12/01/2016 $7.10 $0.00 $20.50 $11.55
For apprentice rates see "Apprentice- LABORER"

FLOORCOVERER
FLOORCOVERERS LOCAL 2168 ZONE II

$62.81 03/01/2013 $9.80 $0.00 $36.30 $16.71

$62.81 09/01/2013 $9.80 $0.00 $36.30 $16.71

$62.81 03/01/2014 $9.80 $0.00 $36.30 $16.71

FLOORCOVERER - Local 2168 Zone IIApprentice -

03/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.15 $9.80 $1.79 $0.00 $29.74 50

 2 $19.97 $9.80 $1.79 $0.00 $31.56 55

 3 $21.78 $9.80 $11.34 $0.00 $42.92 60

 4 $23.60 $9.80 $11.34 $0.00 $44.74 65

 5 $25.41 $9.80 $13.13 $0.00 $48.34 70

 6 $27.23 $9.80 $13.13 $0.00 $50.16 75

 7 $29.04 $9.80 $14.92 $0.00 $53.76 80

 8 $30.86 $9.80 $14.92 $0.00 $55.58 85

09/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.15 $9.80 $1.79 $0.00 $29.74 50

 2 $19.97 $9.80 $1.79 $0.00 $31.56 55

 3 $21.78 $9.80 $11.34 $0.00 $42.92 60

 4 $23.60 $9.80 $11.34 $0.00 $44.74 65

 5 $25.41 $9.80 $13.13 $0.00 $48.34 70

 6 $27.23 $9.80 $13.13 $0.00 $50.16 75

 7 $29.04 $9.80 $14.92 $0.00 $53.76 80

 8 $30.86 $9.80 $14.92 $0.00 $55.58 85

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

FORK LIFT/CHERRY PICKER
OPERATING ENGINEERS LOCAL 4

$63.11 12/01/2012 $10.00 $0.00 $40.09 $13.02

$63.89 06/01/2013 $10.00 $0.00 $40.87 $13.02

$64.67 12/01/2013 $10.00 $0.00 $41.65 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

GENERATOR/LIGHTING PLANT/HEATERS
OPERATING ENGINEERS LOCAL 4

$51.19 12/01/2012 $10.00 $0.00 $28.17 $13.02

$51.74 06/01/2013 $10.00 $0.00 $28.72 $13.02

$52.29 12/01/2013 $10.00 $0.00 $29.27 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

GLAZIER (GLASS PLANK/AIR BARRIER/INTERIOR 

SYSTEMS)
GLAZIERS LOCAL 1333

$49.93 06/01/2012 $8.90 $0.00 $33.78 $7.25

GLAZIER - Local 1333Apprentice -

06/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.89 $8.90 $1.00 $0.00 $26.79 50

 2 $19.00 $8.90 $1.00 $0.00 $28.90 56

 3 $21.11 $8.90 $1.50 $0.00 $31.51 63

 4 $23.22 $8.90 $1.50 $0.00 $33.62 69

 5 $25.34 $8.90 $2.00 $0.00 $36.24 75

 6 $27.45 $8.90 $2.00 $0.00 $38.35 81

 7 $29.56 $8.90 $7.25 $0.00 $45.71 88

 8 $31.67 $8.90 $7.25 $0.00 $47.82 94

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

HOISTING ENGINEER/CRANES/GRADALLS
OPERATING ENGINEERS LOCAL 4

$63.11 12/01/2012 $10.00 $0.00 $40.09 $13.02

$63.89 06/01/2013 $10.00 $0.00 $40.87 $13.02

$64.67 12/01/2013 $10.00 $0.00 $41.65 $13.02
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

OPERATING ENGINEERS - Local 4Apprentice -

12/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.05 $10.00 $0.00 $0.00 $32.05 55

 2 $24.05 $10.00 $13.02 $0.00 $47.07 60

 3 $26.06 $10.00 $13.02 $0.00 $49.08 65

 4 $28.06 $10.00 $13.02 $0.00 $51.08 70

 5 $30.07 $10.00 $13.02 $0.00 $53.09 75

 6 $32.07 $10.00 $13.02 $0.00 $55.09 80

 7 $34.08 $10.00 $13.02 $0.00 $57.10 85

 8 $36.08 $10.00 $13.02 $0.00 $59.10 90

06/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.48 $10.00 $0.00 $0.00 $32.48 55

 2 $24.52 $10.00 $13.02 $0.00 $47.54 60

 3 $26.57 $10.00 $13.02 $0.00 $49.59 65

 4 $28.61 $10.00 $13.02 $0.00 $51.63 70

 5 $30.65 $10.00 $13.02 $0.00 $53.67 75

 6 $32.70 $10.00 $13.02 $0.00 $55.72 80

 7 $34.74 $10.00 $13.02 $0.00 $57.76 85

 8 $36.78 $10.00 $13.02 $0.00 $59.80 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:6

HVAC (DUCTWORK)
SHEETMETAL WORKERS LOCAL 17 - B

$58.47 04/01/2013 $9.82 $1.70 $34.64 $12.31

For apprentice rates see "Apprentice- SHEET METAL WORKER"

HVAC (ELECTRICAL CONTROLS)
ELECTRICIANS LOCAL 223

$54.04 09/01/2012 $7.95 $0.00 $35.73 $10.36

$55.42 09/01/2013 $8.45 $0.00 $36.41 $10.56
For apprentice rates see "Apprentice- ELECTRICIAN"

HVAC (TESTING AND BALANCING - AIR)
SHEETMETAL WORKERS LOCAL 17 - B

$58.47 04/01/2013 $9.82 $1.70 $34.64 $12.31

For apprentice rates see "Apprentice- SHEET METAL WORKER"

HVAC (TESTING AND BALANCING -WATER)
PLUMBERS & PIPEFITTERS LOCAL 51

$61.11 03/01/2013 $10.80 $0.00 $34.96 $15.35

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

HVAC MECHANIC
PLUMBERS & PIPEFITTERS LOCAL 51

$61.11 03/01/2013 $10.80 $0.00 $34.96 $15.35

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

HYDRAULIC DRILLS
LABORERS - ZONE 2

$49.00 12/01/2012 $7.10 $0.00 $30.35 $11.55

$49.50 06/01/2013 $7.10 $0.00 $30.85 $11.55

$50.00 12/01/2013 $7.10 $0.00 $31.35 $11.55

$50.50 06/01/2014 $7.10 $0.00 $31.85 $11.55

$51.00 12/01/2014 $7.10 $0.00 $32.35 $11.55

$51.50 06/01/2015 $7.10 $0.00 $32.85 $11.55

$52.00 12/01/2015 $7.10 $0.00 $33.35 $11.55

$52.50 06/01/2016 $7.10 $0.00 $33.85 $11.55

$53.25 12/01/2016 $7.10 $0.00 $34.60 $11.55
For apprentice rates see "Apprentice- LABORER"

INSULATOR (PIPES & TANKS)
HEAT & FROST INSULATORS LOCAL 6 (SOUTHERN MASS)

$59.46 09/01/2012 $10.65 $0.00 $37.31 $11.50

$61.06 09/01/2013 $10.65 $0.00 $38.91 $11.50

$63.06 09/01/2014 $10.65 $0.00 $40.91 $11.50

ASBESTOS INSULATOR (Pipes & Tanks) - Local 6 Southern MAApprentice -

09/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.66 $10.65 $10.35 $0.00 $39.66 50

 2 $22.39 $10.65 $10.58 $0.00 $43.62 60

 3 $26.12 $10.65 $10.81 $0.00 $47.58 70

 4 $29.85 $10.65 $11.04 $0.00 $51.54 80

09/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.46 $10.65 $10.35 $0.00 $40.46 50

 2 $23.35 $10.65 $10.58 $0.00 $44.58 60

 3 $27.24 $10.65 $10.81 $0.00 $48.70 70

 4 $31.13 $10.65 $11.04 $0.00 $52.82 80

Notes: 

     Steps are 1 year

     

Apprentice to Journeyworker Ratio:1:4

IRONWORKER/WELDER
IRONWORKERS LOCAL 37

$54.51 03/16/2013 $7.70 $0.00 $32.81 $14.00

$55.21 09/16/2013 $7.70 $0.00 $33.51 $14.00

$55.91 03/16/2014 $7.70 $0.00 $34.21 $14.00

$56.61 09/16/2014 $7.70 $0.00 $34.91 $14.00

$57.31 03/16/2015 $7.70 $0.00 $35.61 $14.00

$58.01 09/16/2015 $7.70 $0.00 $36.31 $14.00

$58.71 03/16/2016 $7.70 $0.00 $37.01 $14.00
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

IRONWORKER - Local 37Apprentice -

03/16/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.97 $7.70 $14.00 $0.00 $44.67 70

 2 $24.61 $7.70 $14.00 $0.00 $46.31 75

 3 $26.25 $7.70 $14.00 $0.00 $47.95 80

 4 $27.89 $7.70 $14.00 $0.00 $49.59 85

 5 $29.53 $7.70 $14.00 $0.00 $51.23 90

 6 $31.17 $7.70 $14.00 $0.00 $52.87 95

09/16/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.46 $7.70 $14.00 $0.00 $45.16 70

 2 $25.13 $7.70 $14.00 $0.00 $46.83 75

 3 $26.81 $7.70 $14.00 $0.00 $48.51 80

 4 $28.48 $7.70 $14.00 $0.00 $50.18 85

 5 $30.16 $7.70 $14.00 $0.00 $51.86 90

 6 $31.83 $7.70 $14.00 $0.00 $53.53 95

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:4

JACKHAMMER & PAVING BREAKER OPERATOR
LABORERS - ZONE 2

$48.50 12/01/2012 $7.10 $0.00 $29.85 $11.55

$49.00 06/01/2013 $7.10 $0.00 $30.35 $11.55

$49.50 12/01/2013 $7.10 $0.00 $30.85 $11.55

$50.00 06/01/2014 $7.10 $0.00 $31.35 $11.55

$50.50 12/01/2014 $7.10 $0.00 $31.85 $11.55

$51.00 06/01/2015 $7.10 $0.00 $32.35 $11.55

$51.50 12/01/2015 $7.10 $0.00 $32.85 $11.55

$52.00 06/01/2016 $7.10 $0.00 $33.35 $11.55

$52.75 12/01/2016 $7.10 $0.00 $34.10 $11.55
For apprentice rates see "Apprentice- LABORER"

LABORER
LABORERS - ZONE 2

$48.25 12/01/2012 $7.10 $0.00 $29.60 $11.55

$48.75 06/01/2013 $7.10 $0.00 $30.10 $11.55

$49.25 12/01/2013 $7.10 $0.00 $30.60 $11.55

$49.75 06/01/2014 $7.10 $0.00 $31.10 $11.55

$50.25 12/01/2014 $7.10 $0.00 $31.60 $11.55

$50.75 06/01/2015 $7.10 $0.00 $32.10 $11.55

$51.25 12/01/2015 $7.10 $0.00 $32.60 $11.55

$51.75 06/01/2016 $7.10 $0.00 $33.10 $11.55

$52.50 12/01/2016 $7.10 $0.00 $33.85 $11.55
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

LABORER - Zone 2Apprentice -

12/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.76 $7.10 $11.55 $0.00 $36.41 60

 2 $20.72 $7.10 $11.55 $0.00 $39.37 70

 3 $23.68 $7.10 $11.55 $0.00 $42.33 80

 4 $26.64 $7.10 $11.55 $0.00 $45.29 90

06/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.06 $7.10 $11.55 $0.00 $36.71 60

 2 $21.07 $7.10 $11.55 $0.00 $39.72 70

 3 $24.08 $7.10 $11.55 $0.00 $42.73 80

 4 $27.09 $7.10 $11.55 $0.00 $45.74 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

LABORER: CARPENTER TENDER
LABORERS - ZONE 2

$48.25 12/01/2012 $7.10 $0.00 $29.60 $11.55

$48.75 06/01/2013 $7.10 $0.00 $30.10 $11.55

$49.25 12/01/2013 $7.10 $0.00 $30.60 $11.55

$49.75 06/01/2014 $7.10 $0.00 $31.10 $11.55

$50.25 12/01/2014 $7.10 $0.00 $31.60 $11.55

$50.75 06/01/2015 $7.10 $0.00 $32.10 $11.55

$51.25 12/01/2015 $7.10 $0.00 $32.60 $11.55

$51.75 06/01/2016 $7.10 $0.00 $33.10 $11.55

$52.50 12/01/2016 $7.10 $0.00 $33.85 $11.55
For apprentice rates see "Apprentice- LABORER"

LABORER: CEMENT FINISHER TENDER
LABORERS - ZONE 2

$48.25 12/01/2012 $7.10 $0.00 $29.60 $11.55

$48.75 06/01/2013 $7.10 $0.00 $30.10 $11.55

$49.25 12/01/2013 $7.10 $0.00 $30.60 $11.55

$49.75 06/01/2014 $7.10 $0.00 $31.10 $11.55

$50.25 12/01/2014 $7.10 $0.00 $31.60 $11.55

$50.75 06/01/2015 $7.10 $0.00 $32.10 $11.55

$51.25 12/01/2015 $7.10 $0.00 $32.60 $11.55

$51.75 06/01/2016 $7.10 $0.00 $33.10 $11.55

$52.50 12/01/2016 $7.10 $0.00 $33.85 $11.55
For apprentice rates see "Apprentice- LABORER"

LABORER: HAZARDOUS WASTE/ASBESTOS REMOVER
LABORERS - ZONE 2

$48.00 12/01/2011 $7.10 $0.00 $29.35 $11.55

For apprentice rates see "Apprentice- LABORER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

LABORER: MASON TENDER
LABORERS - ZONE 2

$48.50 12/01/2012 $7.10 $0.00 $29.85 $11.55

$49.00 06/01/2013 $7.10 $0.00 $30.35 $11.55

$49.50 12/01/2013 $7.10 $0.00 $30.85 $11.55

$50.00 06/01/2014 $7.10 $0.00 $31.35 $11.55

$50.50 12/01/2014 $7.10 $0.00 $31.85 $11.55

$51.00 06/01/2015 $7.10 $0.00 $32.35 $11.55

$51.50 12/01/2015 $7.10 $0.00 $32.85 $11.55

$52.00 06/01/2016 $7.10 $0.00 $33.35 $11.55

$52.75 12/01/2016 $7.10 $0.00 $34.10 $11.55
For apprentice rates see "Apprentice- LABORER"

LABORER: MULTI-TRADE TENDER
LABORERS - ZONE 2

$48.25 12/01/2012 $7.10 $0.00 $29.60 $11.55

$48.75 06/01/2013 $7.10 $0.00 $30.10 $11.55

$49.25 12/01/2013 $7.10 $0.00 $30.60 $11.55

$49.75 06/01/2014 $7.10 $0.00 $31.10 $11.55

$50.25 12/01/2014 $7.10 $0.00 $31.60 $11.55

$50.75 06/01/2015 $7.10 $0.00 $32.10 $11.55

$51.25 12/01/2015 $7.10 $0.00 $32.60 $11.55

$51.75 06/01/2016 $7.10 $0.00 $33.10 $11.55

$52.50 12/01/2016 $7.10 $0.00 $33.85 $11.55
For apprentice rates see "Apprentice- LABORER"

LABORER: TREE REMOVER
LABORERS - ZONE 2

$48.25 12/01/2012 $7.10 $0.00 $29.60 $11.55

$48.75 06/01/2013 $7.10 $0.00 $30.10 $11.55

$49.25 12/01/2013 $7.10 $0.00 $30.60 $11.55

$49.75 06/01/2014 $7.10 $0.00 $31.10 $11.55

$50.25 12/01/2014 $7.10 $0.00 $31.60 $11.55

$50.75 06/01/2015 $7.10 $0.00 $32.10 $11.55

$51.25 12/01/2015 $7.10 $0.00 $32.60 $11.55

$51.75 06/01/2016 $7.10 $0.00 $33.10 $11.55

$52.50 12/01/2016 $7.10 $0.00 $33.85 $11.55
This classification applies to the wholesale removal

of standing trees including all associated trimming of branches and limbs, and applies to the removal of branches at locations not on or around utility lines. For 

apprentice rates see "Apprentice- LABORER"

LASER BEAM OPERATOR
LABORERS - ZONE 2

$48.50 12/01/2012 $7.10 $0.00 $29.85 $11.55

$49.00 06/01/2013 $7.10 $0.00 $30.35 $11.55

$49.50 12/01/2013 $7.10 $0.00 $30.85 $11.55

$50.00 06/01/2014 $7.10 $0.00 $31.35 $11.55

$50.50 12/01/2014 $7.10 $0.00 $31.85 $11.55

$51.00 06/01/2015 $7.10 $0.00 $32.35 $11.55

$51.50 12/01/2015 $7.10 $0.00 $32.85 $11.55

$52.00 06/01/2016 $7.10 $0.00 $33.35 $11.55

$52.75 12/01/2016 $7.10 $0.00 $34.10 $11.55
For apprentice rates see "Apprentice- LABORER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MARBLE & TILE FINISHERS
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$62.89 02/01/2013 $10.18 $0.00 $36.20 $16.51

$63.67 08/01/2013 $10.18 $0.00 $36.91 $16.58

$64.12 02/01/2014 $10.18 $0.00 $37.36 $16.58

$64.90 08/01/2014 $10.18 $0.00 $38.07 $16.65

$65.35 02/01/2015 $10.18 $0.00 $38.52 $16.65

$66.13 08/01/2015 $10.18 $0.00 $39.23 $16.72

$66.58 02/01/2016 $10.18 $0.00 $39.68 $16.72

$67.36 08/01/2016 $10.18 $0.00 $40.38 $16.80

$67.82 02/01/2017 $10.18 $0.00 $40.84 $16.80

MARBLE & TILE FINISHER - Local 3 Marble & TileApprentice -

02/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.10 $10.18 $16.51 $0.00 $44.79 50

 2 $21.72 $10.18 $16.51 $0.00 $48.41 60

 3 $25.34 $10.18 $16.51 $0.00 $52.03 70

 4 $28.96 $10.18 $16.51 $0.00 $55.65 80

 5 $32.58 $10.18 $16.51 $0.00 $59.27 90

08/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.46 $10.18 $16.58 $0.00 $45.22 50

 2 $22.15 $10.18 $16.58 $0.00 $48.91 60

 3 $25.84 $10.18 $16.58 $0.00 $52.60 70

 4 $29.53 $10.18 $16.58 $0.00 $56.29 80

 5 $33.22 $10.18 $16.58 $0.00 $59.98 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

MARBLE MASONS,TILELAYERS & TERRAZZO MECH
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$75.46 02/01/2013 $10.18 $0.00 $47.45 $17.83

$76.43 08/01/2013 $10.18 $0.00 $48.35 $17.90

$76.99 02/01/2014 $10.18 $0.00 $48.91 $17.90

$77.96 08/01/2014 $10.18 $0.00 $49.81 $17.97

$78.52 02/01/2015 $10.18 $0.00 $50.37 $17.97

$79.49 08/01/2015 $10.18 $0.00 $51.27 $18.04

$80.06 02/01/2016 $10.18 $0.00 $51.84 $18.04

$81.04 08/01/2016 $10.18 $0.00 $52.74 $18.12

$81.61 02/01/2017 $10.18 $0.00 $53.31 $18.12
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MARBLE-TILE-TERRAZZO MECHANIC - Local 3 Marble & TileApprentice -

02/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.73 $10.18 $17.83 $0.00 $51.74 50

 2 $28.47 $10.18 $17.83 $0.00 $56.48 60

 3 $33.22 $10.18 $17.83 $0.00 $61.23 70

 4 $37.96 $10.18 $17.83 $0.00 $65.97 80

 5 $42.71 $10.18 $17.83 $0.00 $70.72 90

08/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.18 $10.18 $17.90 $0.00 $52.26 50

 2 $29.01 $10.18 $17.90 $0.00 $57.09 60

 3 $33.85 $10.18 $17.90 $0.00 $61.93 70

 4 $38.68 $10.18 $17.90 $0.00 $66.76 80

 5 $43.52 $10.18 $17.90 $0.00 $71.60 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

MECH. SWEEPER OPERATOR (ON CONST. SITES)
OPERATING ENGINEERS LOCAL 4

$62.74 12/01/2012 $10.00 $0.00 $39.72 $13.02

$63.51 06/01/2013 $10.00 $0.00 $40.49 $13.02

$64.29 12/01/2013 $10.00 $0.00 $41.27 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

MECHANICS MAINTENANCE
OPERATING ENGINEERS LOCAL 4

$62.74 12/01/2012 $10.00 $0.00 $39.72 $13.02

$63.51 06/01/2013 $10.00 $0.00 $40.49 $13.02

$64.29 12/01/2013 $10.00 $0.00 $41.27 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

MILLWRIGHT (Zone 2)
MILLWRIGHTS LOCAL 1121 - Zone 2

$55.99 04/01/2011 $8.67 $0.00 $31.71 $15.61
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MILLWRIGHT - Local 1121 Zone 2Apprentice -

04/01/2011

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $15.86 $8.67 $11.64 $0.00 $36.17 50

 2 $17.44 $8.67 $11.64 $0.00 $37.75 55

 3 $19.03 $8.67 $13.23 $0.00 $40.93 60

 4 $20.61 $8.67 $13.23 $0.00 $42.51 65

 5 $22.20 $8.67 $14.02 $0.00 $44.89 70

 6 $23.78 $8.67 $14.02 $0.00 $46.47 75

 7 $25.37 $8.67 $14.82 $0.00 $48.86 80

 8 $26.95 $8.67 $14.82 $0.00 $50.44 85

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

MORTAR MIXER
LABORERS - ZONE 2

$48.50 12/01/2012 $7.10 $0.00 $29.85 $11.55

$49.00 06/01/2013 $7.10 $0.00 $30.35 $11.55

$49.50 12/01/2013 $7.10 $0.00 $30.85 $11.55

$50.00 06/01/2014 $7.10 $0.00 $31.35 $11.55

$50.50 12/01/2014 $7.10 $0.00 $31.85 $11.55

$51.00 06/01/2015 $7.10 $0.00 $32.35 $11.55

$51.50 12/01/2015 $7.10 $0.00 $32.85 $11.55

$52.00 06/01/2016 $7.10 $0.00 $33.35 $11.55

$52.75 12/01/2016 $7.10 $0.00 $34.10 $11.55
For apprentice rates see "Apprentice- LABORER"

OILER (OTHER THAN TRUCK CRANES,GRADALLS)
OPERATING ENGINEERS LOCAL 4

$44.30 12/01/2012 $10.00 $0.00 $21.28 $13.02

$44.72 06/01/2013 $10.00 $0.00 $21.70 $13.02

$45.14 12/01/2013 $10.00 $0.00 $22.12 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

OILER (TRUCK CRANES, GRADALLS)
OPERATING ENGINEERS LOCAL 4

$47.64 12/01/2012 $10.00 $0.00 $24.62 $13.02

$48.12 06/01/2013 $10.00 $0.00 $25.10 $13.02

$48.61 12/01/2013 $10.00 $0.00 $25.59 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

OTHER POWER DRIVEN EQUIPMENT - CLASS II
OPERATING ENGINEERS LOCAL 4

$62.74 12/01/2012 $10.00 $0.00 $39.72 $13.02

$63.51 06/01/2013 $10.00 $0.00 $40.49 $13.02

$64.29 12/01/2013 $10.00 $0.00 $41.27 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PAINTER (BRIDGES/TANKS)
PAINTERS LOCAL 35 - ZONE 2

$68.41 01/01/2013 $7.80 $0.00 $45.01 $15.60
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35  - BRIDGES/TANKSApprentice -

01/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.51 $7.80 $0.00 $0.00 $30.31 50

 2 $24.76 $7.80 $3.52 $0.00 $36.08 55

 3 $27.01 $7.80 $3.84 $0.00 $38.65 60

 4 $29.26 $7.80 $4.16 $0.00 $41.22 65

 5 $31.51 $7.80 $13.68 $0.00 $52.99 70

 6 $33.76 $7.80 $14.00 $0.00 $55.56 75

 7 $36.01 $7.80 $14.32 $0.00 $58.13 80

 8 $40.51 $7.80 $14.96 $0.00 $63.27 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER (SPRAY OR SANDBLAST, NEW) *

 * If 30% or more of surfaces to be painted are new construction, 

NEW paint rate shall be used.PAINTERS LOCAL 35 - ZONE 2

$59.31 01/01/2013 $7.80 $0.00 $35.91 $15.60

PAINTER Local 35 Zone 2 - Spray/Sandblast - NewApprentice -

01/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.96 $7.80 $0.00 $0.00 $25.76 50

 2 $19.75 $7.80 $3.52 $0.00 $31.07 55

 3 $21.55 $7.80 $3.84 $0.00 $33.19 60

 4 $23.34 $7.80 $4.16 $0.00 $35.30 65

 5 $25.14 $7.80 $13.68 $0.00 $46.62 70

 6 $26.93 $7.80 $14.00 $0.00 $48.73 75

 7 $28.73 $7.80 $14.32 $0.00 $50.85 80

 8 $32.32 $7.80 $14.96 $0.00 $55.08 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:1

PAINTER (SPRAY OR SANDBLAST, REPAINT)
PAINTERS LOCAL 35 - ZONE 2

$57.37 01/01/2013 $7.80 $0.00 $33.97 $15.60
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35 Zone 2 - Spray/Sandblast - RepaintApprentice -

01/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.99 $7.80 $0.00 $0.00 $24.79 50

 2 $18.68 $7.80 $3.52 $0.00 $30.00 55

 3 $20.38 $7.80 $3.84 $0.00 $32.02 60

 4 $22.08 $7.80 $4.16 $0.00 $34.04 65

 5 $23.78 $7.80 $13.68 $0.00 $45.26 70

 6 $25.48 $7.80 $14.00 $0.00 $47.28 75

 7 $27.18 $7.80 $14.32 $0.00 $49.30 80

 8 $30.57 $7.80 $14.96 $0.00 $53.33 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:1

PAINTER (TRAFFIC MARKINGS)
LABORERS - ZONE 2

$48.25 12/01/2012 $7.10 $0.00 $29.60 $11.55

$48.75 06/01/2013 $7.10 $0.00 $30.10 $11.55

$49.25 12/01/2013 $7.10 $0.00 $30.60 $11.55

$49.75 06/01/2014 $7.10 $0.00 $31.10 $11.55

$50.25 12/01/2014 $7.10 $0.00 $31.60 $11.55

$50.75 06/01/2015 $7.10 $0.00 $32.10 $11.55

$51.25 12/01/2015 $7.10 $0.00 $32.60 $11.55

$51.75 06/01/2016 $7.10 $0.00 $33.10 $11.55

$52.50 12/01/2016 $7.10 $0.00 $33.85 $11.55
For Apprentice rates see "Apprentice- LABORER"

PAINTER / TAPER (BRUSH, NEW) *

* If 30% or more of surfaces to be painted are new construction, 

NEW paint rate shall be used.PAINTERS LOCAL 35 - ZONE 2

$57.91 01/01/2013 $7.80 $0.00 $34.51 $15.60

Issue Date: Wage Request Number:05/13/2013 Page 22 of 3520130513-017



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER - Local 35 Zone 2 - BRUSH NEWApprentice -

01/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.26 $7.80 $0.00 $0.00 $25.06 50

 2 $18.98 $7.80 $3.52 $0.00 $30.30 55

 3 $20.71 $7.80 $3.84 $0.00 $32.35 60

 4 $22.43 $7.80 $4.16 $0.00 $34.39 65

 5 $24.16 $7.80 $13.68 $0.00 $45.64 70

 6 $25.88 $7.80 $14.00 $0.00 $47.68 75

 7 $27.61 $7.80 $14.32 $0.00 $49.73 80

 8 $31.06 $7.80 $14.96 $0.00 $53.82 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER / TAPER (BRUSH, REPAINT)
PAINTERS LOCAL 35 - ZONE 2

$55.97 01/01/2013 $7.80 $0.00 $32.57 $15.60

PAINTER Local 35 Zone 2 - BRUSH REPAINTApprentice -

01/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.29 $7.80 $0.00 $0.00 $24.09 50

 2 $17.91 $7.80 $3.52 $0.00 $29.23 55

 3 $19.54 $7.80 $3.84 $0.00 $31.18 60

 4 $21.17 $7.80 $4.16 $0.00 $33.13 65

 5 $22.80 $7.80 $13.68 $0.00 $44.28 70

 6 $24.43 $7.80 $14.00 $0.00 $46.23 75

 7 $26.06 $7.80 $14.32 $0.00 $48.18 80

 8 $29.31 $7.80 $14.96 $0.00 $52.07 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PANEL & PICKUP TRUCKS DRIVER
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$47.35 12/01/2012 $9.07 $0.00 $30.28 $8.00

PIER AND DOCK CONSTRUCTOR (UNDERPINNING AND 

DECK)
PILE DRIVER LOCAL 56 (ZONE 2)

$63.59 08/01/2012 $9.80 $0.00 $36.12 $17.67

PILE DRIVER
PILE DRIVER LOCAL 56 (ZONE 2)

$63.59 08/01/2012 $9.80 $0.00 $36.12 $17.67
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PILE DRIVER - Local 56 Zone 2Apprentice -

08/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $0.00 $0.00 $0.00 $0.00 $0.00 0

Notes: Apprentice wages shall be no less than the following Steps;

     (Same as set in Zone 1)

     1$47.07/2$50.99/3$54.91/4$56.87/5$58.83/6$58.83/7$62.75/8$62.75

Apprentice to Journeyworker Ratio:1:3

PIPELAYER
LABORERS - ZONE 2

$48.50 12/01/2012 $7.10 $0.00 $29.85 $11.55

$49.00 06/01/2013 $7.10 $0.00 $30.35 $11.55

$49.50 12/01/2013 $7.10 $0.00 $30.85 $11.55

$50.00 06/01/2014 $7.10 $0.00 $31.35 $11.55

$50.50 12/01/2014 $7.10 $0.00 $31.85 $11.55

$51.00 06/01/2015 $7.10 $0.00 $32.35 $11.55

$51.50 12/01/2015 $7.10 $0.00 $32.85 $11.55

$52.00 06/01/2016 $7.10 $0.00 $33.35 $11.55

$52.75 12/01/2016 $7.10 $0.00 $34.10 $11.55
For apprentice rates see "Apprentice- LABORER"

PLUMBER & PIPEFITTER
PLUMBERS & PIPEFITTERS LOCAL 51

$61.11 03/01/2013 $10.80 $0.00 $34.96 $15.35

PLUMBER/PIPEFITTER - Local 51Apprentice -

03/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $13.98 $10.80 $1.50 $0.00 $26.28 40

 2 $17.48 $10.80 $1.50 $0.00 $29.78 50

 3 $20.98 $10.80 $7.85 $0.00 $39.63 60

 4 $24.47 $10.80 $11.66 $0.00 $46.93 70

 5 $27.97 $10.80 $15.35 $0.00 $54.12 80

Notes: 

     Steps 2000hrs. Prior 9/1/05; 40/40/45/50/55/60/65/75/80/85

     

Apprentice to Journeyworker Ratio:1:3

PNEUMATIC CONTROLS (TEMP.)
PLUMBERS & PIPEFITTERS LOCAL 51

$61.11 03/01/2013 $10.80 $0.00 $34.96 $15.35

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PNEUMATIC DRILL/TOOL OPERATOR
LABORERS - ZONE 2

$48.50 12/01/2012 $7.10 $0.00 $29.85 $11.55

$49.00 06/01/2013 $7.10 $0.00 $30.35 $11.55

$49.50 12/01/2013 $7.10 $0.00 $30.85 $11.55

$50.00 06/01/2014 $7.10 $0.00 $31.35 $11.55

$50.50 12/01/2014 $7.10 $0.00 $31.85 $11.55

$51.00 06/01/2015 $7.10 $0.00 $32.35 $11.55

$51.50 12/01/2015 $7.10 $0.00 $32.85 $11.55

$52.00 06/01/2016 $7.10 $0.00 $33.35 $11.55

$52.75 12/01/2016 $7.10 $0.00 $34.10 $11.55
For apprentice rates see "Apprentice- LABORER"

POWDERMAN & BLASTER
LABORERS - ZONE 2

$49.25 12/01/2012 $7.10 $0.00 $30.60 $11.55

$49.75 06/01/2013 $7.10 $0.00 $31.10 $11.55

$50.25 12/01/2013 $7.10 $0.00 $31.60 $11.55

$50.75 06/01/2014 $7.10 $0.00 $32.10 $11.55

$51.25 12/01/2014 $7.10 $0.00 $32.60 $11.55

$51.75 06/01/2015 $7.10 $0.00 $33.10 $11.55

$52.25 12/01/2015 $7.10 $0.00 $33.60 $11.55

$52.75 06/01/2016 $7.10 $0.00 $34.10 $11.55

$53.50 12/01/2016 $7.10 $0.00 $34.85 $11.55
For apprentice rates see "Apprentice- LABORER"

POWER SHOVEL/DERRICK/TRENCHING MACHINE
OPERATING ENGINEERS LOCAL 4

$63.11 12/01/2012 $10.00 $0.00 $40.09 $13.02

$63.89 06/01/2013 $10.00 $0.00 $40.87 $13.02

$64.67 12/01/2013 $10.00 $0.00 $41.65 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PUMP OPERATOR (CONCRETE)
OPERATING ENGINEERS LOCAL 4

$63.11 12/01/2012 $10.00 $0.00 $40.09 $13.02

$63.89 06/01/2013 $10.00 $0.00 $40.87 $13.02

$64.67 12/01/2013 $10.00 $0.00 $41.65 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PUMP OPERATOR (DEWATERING, OTHER)
OPERATING ENGINEERS LOCAL 4

$51.19 12/01/2012 $10.00 $0.00 $28.17 $13.02

$51.74 06/01/2013 $10.00 $0.00 $28.72 $13.02

$52.29 12/01/2013 $10.00 $0.00 $29.27 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

READY-MIX CONCRETE DRIVER
TEAMSTERS LOCAL 59

$28.31 06/01/2008 $5.10 $0.00 $19.00 $4.21

RECLAIMERS
OPERATING ENGINEERS LOCAL 4

$62.74 12/01/2012 $10.00 $0.00 $39.72 $13.02

$63.51 06/01/2013 $10.00 $0.00 $40.49 $13.02

$64.29 12/01/2013 $10.00 $0.00 $41.27 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

RESIDENTIAL WOOD FRAME (All Other Work)
CARPENTERS -ZONE 2 (Residential Wood)

$48.42 04/01/2011 $8.67 $0.00 $24.24 $15.51

RESIDENTIAL WOOD FRAME CARPENTER **

 ** The Residential Wood Frame Carpenter classification applies 

only to the construction of new, wood frame residences that do 

not exceed four stories including the basement.CARPENTERS -ZONE 

2 (Residential Wood)

$36.81 05/01/2011 $6.34 $0.00 $24.24 $6.23

As of 9/1/09 Carpentry work on wood-frame residential WEATHERIZATION projects shall be paid the RESIDENTIAL WOOD FRAME CARPENTER rate.
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

RIDE-ON MOTORIZED BUGGY OPERATOR
LABORERS - ZONE 2

$48.50 12/01/2012 $7.10 $0.00 $29.85 $11.55

$49.00 06/01/2013 $7.10 $0.00 $30.35 $11.55

$49.50 12/01/2013 $7.10 $0.00 $30.85 $11.55

$50.00 06/01/2014 $7.10 $0.00 $31.35 $11.55

$50.50 12/01/2014 $7.10 $0.00 $31.85 $11.55

$51.00 06/01/2015 $7.10 $0.00 $32.35 $11.55

$51.50 12/01/2015 $7.10 $0.00 $32.85 $11.55

$52.00 06/01/2016 $7.10 $0.00 $33.35 $11.55

$52.75 12/01/2016 $7.10 $0.00 $34.10 $11.55
For apprentice rates see "Apprentice- LABORER"

ROLLER/SPREADER/MULCHING MACHINE
OPERATING ENGINEERS LOCAL 4

$62.74 12/01/2012 $10.00 $0.00 $39.72 $13.02

$63.51 06/01/2013 $10.00 $0.00 $40.49 $13.02

$64.29 12/01/2013 $10.00 $0.00 $41.27 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

ROOFER (Inc.Roofer Waterproofng &Roofer Damproofg)
ROOFERS LOCAL 33

$58.61 02/01/2013 $10.50 $0.00 $37.41 $10.70

ROOFER - Local 33Apprentice -

02/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.71 $10.50 $3.38 $0.00 $32.59 50

 2 $22.45 $10.50 $10.70 $0.00 $43.65 60

 3 $24.32 $10.50 $10.70 $0.00 $45.52 65

 4 $28.06 $10.50 $10.70 $0.00 $49.26 75

 5 $31.80 $10.50 $10.70 $0.00 $53.00 85

Notes: ** 1:5, 2:6-10, the 1:10; Reroofing: 1:4, then 1:1

     Step 1 is 2000 hrs.; Steps 2-5 are 1000 hrs.

     

Apprentice to Journeyworker Ratio:**

ROOFER SLATE / TILE / PRECAST CONCRETE
ROOFERS LOCAL 33

$58.86 02/01/2013 $10.50 $0.00 $37.66 $10.70

For apprentice rates see "Apprentice- ROOFER"

SHEETMETAL WORKER
SHEETMETAL WORKERS LOCAL 17 - B

$58.47 04/01/2013 $9.82 $1.70 $34.64 $12.31
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

SHEET METAL WORKER - Local 17-BApprentice -

04/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $13.86 $9.82 $2.88 $0.81 $27.37 40

 2 $15.59 $9.82 $3.23 $0.87 $29.51 45

 3 $17.32 $9.82 $7.51 $1.05 $35.70 50

 4 $19.05 $9.82 $7.51 $1.10 $37.48 55

 5 $20.78 $9.82 $9.96 $1.22 $41.78 60

 6 $22.52 $9.82 $10.16 $1.28 $43.78 65

 7 $24.25 $9.82 $10.37 $1.33 $45.77 70

 8 $25.98 $9.82 $10.57 $1.39 $47.76 75

 9 $27.71 $9.82 $10.77 $1.45 $49.75 80

 10 $29.44 $9.82 $10.98 $1.51 $51.75 85

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

SIGN ERECTOR
PAINTERS LOCAL 35 - ZONE 2

$39.04 06/01/2012 $6.82 $0.00 $25.37 $6.85

$39.93 06/01/2013 $7.07 $0.00 $25.81 $7.05
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

SIGN ERECTOR - Local 35 Zone 2Apprentice -

06/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $12.69 $6.82 $0.00 $0.00 $19.51 50

 2 $13.95 $6.82 $2.35 $0.00 $23.12 55

 3 $15.22 $6.82 $2.35 $0.00 $24.39 60

 4 $16.49 $6.82 $2.35 $0.00 $25.66 65

 5 $17.76 $6.82 $6.85 $0.00 $31.43 70

 6 $19.03 $6.82 $6.85 $0.00 $32.70 75

 7 $20.30 $6.82 $6.85 $0.00 $33.97 80

 8 $21.56 $6.82 $6.85 $0.00 $35.23 85

 9 $22.83 $6.82 $6.85 $0.00 $36.50 90

06/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $12.91 $7.07 $0.00 $0.00 $19.98 50

 2 $14.20 $7.07 $2.45 $0.00 $23.72 55

 3 $15.49 $7.07 $2.45 $0.00 $25.01 60

 4 $16.78 $7.07 $2.45 $0.00 $26.30 65

 5 $18.07 $7.07 $7.05 $0.00 $32.19 70

 6 $19.36 $7.07 $7.05 $0.00 $33.48 75

 7 $20.65 $7.07 $7.05 $0.00 $34.77 80

 8 $21.94 $7.07 $7.05 $0.00 $36.06 85

 9 $23.23 $7.07 $7.05 $0.00 $37.35 90

Notes: 

     Steps are 4 mos.

     

Apprentice to Journeyworker Ratio:1:1

SPECIALIZED EARTH MOVING EQUIP < 35 TONS
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$47.65 12/01/2012 $8.91 $0.00 $30.74 $8.00

SPECIALIZED EARTH MOVING EQUIP > 35 TONS
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$47.94 12/01/2012 $8.91 $0.00 $31.03 $8.00

SPRINKLER FITTER
SPRINKLER FITTERS LOCAL 550 - (Section C)

$55.81 01/01/2013 $8.42 $0.00 $35.81 $11.58
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

SPRINKLER FITTER - Local 550 (Section C)Apprentice -

01/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $12.53 $8.42 $8.00 $0.00 $28.95 35

 2 $14.32 $8.42 $8.00 $0.00 $30.74 40

 3 $16.11 $8.42 $8.00 $0.00 $32.53 45

 4 $17.91 $8.42 $8.00 $0.00 $34.33 50

 5 $19.70 $8.42 $8.00 $0.00 $36.12 55

 6 $21.49 $8.42 $8.00 $0.00 $37.91 60

 7 $23.28 $8.42 $8.00 $0.00 $39.70 65

 8 $25.07 $8.42 $8.00 $0.00 $41.49 70

 9 $26.86 $8.42 $8.00 $0.00 $43.28 75

 10 $28.65 $8.42 $8.00 $0.00 $45.07 80

Notes: 

     Steps are 850 hours

     

Apprentice to Journeyworker Ratio:1:1

STEAM BOILER OPERATOR
OPERATING ENGINEERS LOCAL 4

$62.74 12/01/2012 $10.00 $0.00 $39.72 $13.02

$63.51 06/01/2013 $10.00 $0.00 $40.49 $13.02

$64.29 12/01/2013 $10.00 $0.00 $41.27 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

TAMPERS, SELF-PROPELLED OR TRACTOR DRAWN
OPERATING ENGINEERS LOCAL 4

$62.74 12/01/2012 $10.00 $0.00 $39.72 $13.02

$63.51 06/01/2013 $10.00 $0.00 $40.49 $13.02

$64.29 12/01/2013 $10.00 $0.00 $41.27 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

TELECOMMUNICATION TECHNICIAN
ELECTRICIANS LOCAL 223

$47.12 09/01/2012 $7.95 $0.00 $30.37 $8.80

$48.38 09/01/2013 $8.45 $0.00 $30.95 $8.98

TELECOMMUNICATION TECHNICIAN - Local 223Apprentice -

09/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $0.00 $0.00 $0.00 $0.00 $0.00 0

Notes: See Electrician Apprentice Wages

     Steps are 750hrs

     Telecom Apprentice Wages shall be the same as the Electrician Apprentice Wages

Apprentice to Journeyworker Ratio:1:1
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

TERRAZZO FINISHERS
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$74.36 02/01/2013 $10.18 $0.00 $46.35 $17.83

$75.33 08/01/2013 $10.18 $0.00 $47.25 $17.90

$75.89 02/01/2014 $10.18 $0.00 $47.81 $17.90

$76.86 08/01/2014 $10.18 $0.00 $48.71 $17.97

$77.42 02/01/2015 $10.18 $0.00 $49.27 $17.97

$78.39 08/01/2015 $10.18 $0.00 $50.17 $18.04

$78.96 02/01/2016 $10.18 $0.00 $50.74 $18.04

$79.94 08/01/2016 $10.18 $0.00 $51.64 $18.12

$80.51 02/01/2017 $10.18 $0.00 $52.21 $18.12

TERRAZZO FINISHER - Local 3 Marble & TileApprentice -

02/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.18 $10.18 $17.83 $0.00 $51.19 50

 2 $27.81 $10.18 $17.83 $0.00 $55.82 60

 3 $32.45 $10.18 $17.83 $0.00 $60.46 70

 4 $37.08 $10.18 $17.83 $0.00 $65.09 80

 5 $41.72 $10.18 $17.83 $0.00 $69.73 90

08/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.63 $10.18 $17.90 $0.00 $51.71 50

 2 $28.35 $10.18 $17.90 $0.00 $56.43 60

 3 $33.08 $10.18 $17.90 $0.00 $61.16 70

 4 $37.80 $10.18 $17.90 $0.00 $65.88 80

 5 $42.53 $10.18 $17.90 $0.00 $70.61 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

TEST BORING DRILLER
LABORERS - FOUNDATION AND MARINE

$53.40 12/01/2012 $7.10 $0.00 $33.70 $12.60

$54.15 06/01/2013 $7.10 $0.00 $34.45 $12.60

$54.90 12/01/2013 $7.10 $0.00 $35.20 $12.60

$55.65 06/01/2014 $7.10 $0.00 $35.95 $12.60

$56.40 12/01/2014 $7.10 $0.00 $36.70 $12.60

$57.15 06/01/2015 $7.10 $0.00 $37.45 $12.60

$57.90 12/01/2015 $7.10 $0.00 $38.20 $12.60

$58.65 06/01/2016 $7.10 $0.00 $38.95 $12.60

$59.65 12/01/2016 $7.10 $0.00 $39.95 $12.60
For apprentice rates see "Apprentice- LABORER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

TEST BORING DRILLER HELPER
LABORERS - FOUNDATION AND MARINE

$52.12 12/01/2012 $7.10 $0.00 $32.42 $12.60

$52.87 06/01/2013 $7.10 $0.00 $33.17 $12.60

$53.62 12/01/2013 $7.10 $0.00 $33.92 $12.60

$54.37 06/01/2014 $7.10 $0.00 $34.67 $12.60

$55.12 12/01/2014 $7.10 $0.00 $35.42 $12.60

$55.87 06/01/2015 $7.10 $0.00 $36.17 $12.60

$56.62 12/01/2015 $7.10 $0.00 $36.92 $12.60

$57.37 06/01/2016 $7.10 $0.00 $37.67 $12.60

$58.37 12/01/2016 $7.10 $0.00 $38.67 $12.60
For apprentice rates see "Apprentice- LABORER"

TEST BORING LABORER
LABORERS - FOUNDATION AND MARINE

$52.00 12/01/2012 $7.10 $0.00 $32.30 $12.60

$52.75 06/01/2013 $7.10 $0.00 $33.05 $12.60

$53.50 12/01/2013 $7.10 $0.00 $33.80 $12.60

$54.25 06/01/2014 $7.10 $0.00 $34.55 $12.60

$55.00 12/01/2014 $7.10 $0.00 $35.30 $12.60

$55.75 06/01/2015 $7.10 $0.00 $36.05 $12.60

$56.50 12/01/2015 $7.10 $0.00 $36.80 $12.60

$57.25 06/01/2016 $7.10 $0.00 $37.55 $12.60

$58.25 12/01/2016 $7.10 $0.00 $38.55 $12.60
For apprentice rates see "Apprentice- LABORER"

TRACTORS/PORTABLE STEAM GENERATORS
OPERATING ENGINEERS LOCAL 4

$62.74 12/01/2012 $10.00 $0.00 $39.72 $13.02

$63.51 06/01/2013 $10.00 $0.00 $40.49 $13.02

$64.29 12/01/2013 $10.00 $0.00 $41.27 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

TRAILERS FOR EARTH MOVING EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$48.23 12/01/2012 $8.91 $0.00 $31.32 $8.00

TUNNEL WORK - COMPRESSED AIR
LABORERS (COMPRESSED AIR)

$64.68 12/01/2012 $7.10 $0.00 $44.58 $13.00

$65.43 06/01/2013 $7.10 $0.00 $45.33 $13.00

$66.18 12/01/2013 $7.10 $0.00 $46.08 $13.00

$66.93 06/01/2014 $7.10 $0.00 $46.83 $13.00

$67.68 12/01/2014 $7.10 $0.00 $47.58 $13.00

$68.43 06/01/2015 $7.10 $0.00 $48.33 $13.00

$69.18 12/01/2015 $7.10 $0.00 $49.08 $13.00

$69.93 06/01/2016 $7.10 $0.00 $49.83 $13.00

$70.93 12/01/2016 $7.10 $0.00 $50.83 $13.00
For apprentice rates see "Apprentice- LABORER"

TUNNEL WORK - COMPRESSED AIR (HAZ. WASTE)
LABORERS (COMPRESSED AIR)

$66.68 12/01/2012 $7.10 $0.00 $46.58 $13.00

$67.43 06/01/2013 $7.10 $0.00 $47.33 $13.00

$68.18 12/01/2013 $7.10 $0.00 $48.08 $13.00

$68.93 06/01/2014 $7.10 $0.00 $48.83 $13.00

$69.68 12/01/2014 $7.10 $0.00 $49.58 $13.00

$70.43 06/01/2015 $7.10 $0.00 $50.33 $13.00

$71.18 12/01/2015 $7.10 $0.00 $51.08 $13.00

$71.93 06/01/2016 $7.10 $0.00 $51.83 $13.00

$72.93 12/01/2016 $7.10 $0.00 $52.83 $13.00
For apprentice rates see "Apprentice- LABORER"
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TUNNEL WORK - FREE AIR
LABORERS (FREE AIR TUNNEL)

$56.75 12/01/2012 $7.10 $0.00 $36.65 $13.00

$57.50 06/01/2013 $7.10 $0.00 $37.40 $13.00

$58.25 12/01/2013 $7.10 $0.00 $38.15 $13.00

$59.00 06/01/2014 $7.10 $0.00 $38.90 $13.00

$59.75 12/01/2014 $7.10 $0.00 $39.65 $13.00

$60.50 06/01/2015 $7.10 $0.00 $40.40 $13.00

$61.25 12/01/2015 $7.10 $0.00 $41.15 $13.00

$62.00 06/01/2016 $7.10 $0.00 $41.90 $13.00

$63.00 12/01/2016 $7.10 $0.00 $42.90 $13.00
For apprentice rates see "Apprentice- LABORER"

TUNNEL WORK - FREE AIR (HAZ. WASTE)
LABORERS (FREE AIR TUNNEL)

$58.75 12/01/2012 $7.10 $0.00 $38.65 $13.00

$59.50 06/01/2013 $7.10 $0.00 $39.40 $13.00

$60.25 12/01/2013 $7.10 $0.00 $40.15 $13.00

$61.00 06/01/2014 $7.10 $0.00 $40.90 $13.00

$61.75 12/01/2014 $7.10 $0.00 $41.65 $13.00

$62.50 06/01/2015 $7.10 $0.00 $42.40 $13.00

$63.25 12/01/2015 $7.10 $0.00 $43.15 $13.00

$64.00 06/01/2016 $7.10 $0.00 $43.90 $13.00

$65.00 12/01/2016 $7.10 $0.00 $44.90 $13.00
For apprentice rates see "Apprentice- LABORER"

VAC-HAUL
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$47.65 12/01/2012 $8.91 $0.00 $30.74 $8.00

WAGON DRILL OPERATOR
LABORERS - ZONE 2

$48.50 12/01/2012 $7.10 $0.00 $29.85 $11.55

$49.00 06/01/2013 $7.10 $0.00 $30.35 $11.55

$49.50 12/01/2013 $7.10 $0.00 $30.85 $11.55

$50.00 06/01/2014 $7.10 $0.00 $31.35 $11.55

$50.50 12/01/2014 $7.10 $0.00 $31.85 $11.55

$51.00 06/01/2015 $7.10 $0.00 $32.35 $11.55

$51.50 12/01/2015 $7.10 $0.00 $32.85 $11.55

$52.00 06/01/2016 $7.10 $0.00 $33.35 $11.55

$52.75 12/01/2016 $7.10 $0.00 $34.10 $11.55
For apprentice rates see "Apprentice- LABORER"

WASTE WATER PUMP OPERATOR
OPERATING ENGINEERS LOCAL 4

$63.11 12/01/2012 $10.00 $0.00 $40.09 $13.02

$63.89 06/01/2013 $10.00 $0.00 $40.87 $13.02

$64.67 12/01/2013 $10.00 $0.00 $41.65 $13.02
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

WATER METER INSTALLER
PLUMBERS & PIPEFITTERS LOCAL 51

$61.11 03/01/2013 $10.80 $0.00 $34.96 $15.35

For apprentice rates see "Apprentice- PLUMBER/PIPEFITTER" or "PLUMBER/GASFITTER"

Marine Drilling

BLASTER
MARINE DRILLING

$35.73 10/01/2005 $3.40 $0.00 $27.83 $4.50

BOAT CAPTAIN
MARINE DRILLING

$30.27 10/01/2005 $3.40 $0.00 $22.97 $3.90

BOAT MASTER
MARINE DRILLING

$31.89 10/01/2005 $3.40 $0.00 $23.99 $4.50

CORE DRILLER
MARINE DRILLING

$28.63 10/01/2005 $3.40 $0.00 $21.93 $3.30
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CORE DRILLER HELPER
MARINE DRILLING

$26.48 10/01/2005 $3.40 $0.00 $19.78 $3.30

DRILLER
MARINE DRILLING

$35.20 10/01/2005 $3.40 $0.00 $27.30 $4.50

ENGINEER
MARINE DRILLING

$35.19 10/01/2005 $3.40 $0.00 $27.29 $4.50

HELPER
MARINE DRILLING

$30.67 10/01/2005 $3.40 $0.00 $23.97 $3.30

MACHINIST
MARINE DRILLING

$34.33 10/01/2005 $3.40 $0.00 $27.03 $3.90

OILER - MARINE DRILLING
MARINE DRILLING

$30.67 10/01/2005 $3.40 $0.00 $23.97 $3.30

TUG DECKHAND
MARINE DRILLING

$25.84 10/01/2005 $3.40 $0.00 $19.14 $3.30

WELDER
MARINE DRILLING

$34.33 10/01/2005 $3.40 $0.00 $27.03 $3.90

Op Eng Marine (Dredging Work)

BOAT OPERATOR
OPERATING ENGINEERS - MARINE DIVISION

$33.44 10/01/2011 $5.20 $0.00 $25.29 $2.95

CERTIFIED WELDER
OPERATING ENGINEERS - MARINE DIVISION

$35.29 10/01/2011 $5.20 $0.00 $26.84 $3.25

CHIEF WELDER/ CHIEF MATE
OPERATING ENGINEERS - MARINE DIVISION

$36.94 10/01/2011 $5.20 $0.00 $28.49 $3.25

DERRICK / SPIDER / SPILLBARGE OPERATOR
OPERATING ENGINEERS - MARINE DIVISION

$36.94 10/01/2011 $5.20 $0.00 $28.49 $3.25

DRAG BARGE OPERATOR / WELDER / MATE
OPERATING ENGINEERS - MARINE DIVISION

$34.29 10/01/2011 $5.20 $0.00 $26.14 $2.95

ENGINEER / ELECTRICIAN
OPERATING ENGINEERS - MARINE DIVISION

$36.94 10/01/2011 $5.20 $0.00 $28.49 $3.25

LICENSED BOAT OPERATOR
OPERATING ENGINEERS - MARINE DIVISION

$36.94 10/01/2011 $5.20 $0.00 $28.49 $3.25

LICENSED TUG OPERATOR OVER 1000HP
OPERATING ENGINEERS - MARINE DIVISION

$41.34 10/01/2011 $5.20 $0.00 $32.89 $3.25

MAINTENANCE ENGINEER
OPERATING ENGINEERS - MARINE DIVISION

$36.94 10/01/2011 $5.20 $0.00 $28.49 $3.25

OILER - MARINE DIVISION
OPERATING ENGINEERS - MARINE DIVISION

$28.94 10/01/2011 $5.20 $0.00 $21.09 $2.65

OPERATOR / LEVERMAN
OPERATING ENGINEERS - MARINE DIVISION

$41.34 10/01/2011 $5.20 $0.00 $32.89 $3.25

RODMAN / SCOWMAN
OPERATING ENGINEERS - MARINE DIVISION

$28.94 10/01/2011 $5.20 $0.00 $21.09 $2.65

SHOREMAN / DECKHAND
OPERATING ENGINEERS - MARINE DIVISION

$28.94 10/01/2011 $5.20 $0.00 $21.09 $2.65

Outside Electrical - East

CABLE TECHNICIAN (Power Zone)
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$37.55 03/03/2013 $8.20 $0.00 $25.18 $4.17

$38.84 09/01/2013 $8.70 $0.00 $25.66 $4.48
For apprentice rates see "Apprentice- LINEMAN"

CABLEMAN (Underground Ducts & Cables)
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$48.85 03/03/2013 $8.20 $0.00 $35.67 $4.98

$51.83 09/01/2013 $8.70 $0.00 $36.55 $6.58
For apprentice rates see "Apprentice- LINEMAN"
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DRIVER / GROUNDMAN CDL
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$43.26 03/03/2013 $8.20 $0.00 $29.38 $5.68

$44.69 09/01/2013 $8.70 $0.00 $29.94 $6.05
For apprentice rates see "Apprentice- LINEMAN"

DRIVER / GROUNDMAN -Inexperienced (<2000 Hrs)
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$35.22 03/03/2013 $8.20 $0.00 $23.08 $3.94

$37.46 09/01/2013 $8.70 $0.00 $23.52 $5.24
For apprentice rates see "Apprentice- LINEMAN"

EQUIPMENT OPERATOR (Class A CDL)
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$52.85 03/03/2013 $8.20 $0.00 $35.67 $8.98

$54.48 09/01/2013 $8.70 $0.00 $36.35 $9.43
For apprentice rates see "Apprentice- LINEMAN"

EQUIPMENT OPERATOR (Class B CDL)
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$45.87 03/03/2013 $8.20 $0.00 $31.48 $6.19

$47.37 09/01/2013 $8.70 $0.00 $32.08 $6.59
For apprentice rates see "Apprentice- LINEMAN"

GROUNDMAN
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$34.70 03/03/2013 $8.20 $0.00 $23.08 $3.42

$35.94 09/01/2013 $8.70 $0.00 $23.52 $3.72
For apprentice rates see "Apprentice- LINEMAN"

GROUNDMAN -Inexperienced (<2000 Hrs.)
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$29.70 03/03/2013 $8.20 $0.00 $18.89 $2.61

$30.80 09/01/2013 $8.70 $0.00 $19.25 $2.85
For apprentice rates see "Apprentice- LINEMAN"

JOURNEYMAN LINEMAN
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$61.43 03/03/2013 $8.20 $0.00 $41.97 $11.26

$63.25 09/01/2013 $8.70 $0.00 $42.77 $11.78

LINEMAN (Outside Electrical) - East Local 104Apprentice -

03/03/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.18 $8.20 $3.92 $0.00 $37.30 60

 2 $27.28 $8.20 $4.36 $0.00 $39.84 65

 3 $29.38 $8.20 $5.06 $0.00 $42.64 70

 4 $31.48 $8.20 $5.76 $0.00 $45.44 75

 5 $33.58 $8.20 $6.46 $0.00 $48.24 80

 6 $35.67 $8.20 $7.17 $0.00 $51.04 85

 7 $37.77 $8.20 $8.36 $0.00 $54.33 90

09/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $25.66 $8.70 $4.24 $0.00 $38.60 60

 2 $27.80 $8.70 $4.71 $0.00 $41.21 65

 3 $29.94 $8.70 $5.43 $0.00 $44.07 70

 4 $32.08 $8.70 $6.16 $0.00 $46.94 75

 5 $34.22 $8.70 $6.88 $0.00 $49.80 80

 6 $36.35 $8.70 $7.62 $0.00 $52.67 85

 7 $38.49 $8.70 $8.83 $0.00 $56.02 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:2
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TELEDATA CABLE SPLICER
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$33.30 07/16/2012 $4.18 $0.00 $26.33 $2.79

TELEDATA LINEMAN/EQUIPMENT OPERATOR
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$31.70 07/16/2012 $4.18 $0.00 $24.78 $2.74

TELEDATA WIREMAN/INSTALLER/TECHNICIAN
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$31.70 07/16/2012 $4.18 $0.00 $24.78 $2.74

TREE TRIMMER
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$19.01 02/01/2009 $2.42 $0.00 $16.59 $0.00

This classification applies only to the trimming of branches on

and around utility lines.

TREE TRIMMER GROUNDMAN
OUTSIDE ELECTRICAL WORKERS - EAST LOCAL 104

$17.06 02/01/2009 $2.42 $0.00 $14.64 $0.00

This classification applies only to the trimming of branches on

and around utility lines.

Additional Apprentice Information:

Minimum wage rates for apprentices employed on public works projects are listed above as a percentage of the pre-determined hourly wage rate established by the

Commissioner under the provisions of the M.G.L. c. 149, ss. 26-27D.  Apprentice ratios are established by the Division of Apprenticeship Training pursuant to M.G.L.

c. 23, ss. 11E-11L.

All apprentices must be registered with the Division of Apprenticeship Training in accordance with M.G.L. c. 23, ss. 11E-11L.

All steps are six months (1000 hours) unless otherwise specified.

*        Ratios are expressed in allowable number of apprentices to journeymen or fraction thereof.

**      Multiple ratios are listed in the comment field.

***    APP to JM; 1:1, 2:2, 2:3, 3:4, 4:4, 4:5, 4:6, 5:7, 6:7, 6:8, 6:9, 7:10, 8:10, 8:11, 8:12, 9:13, 10:13, 10:14, etc.

****  APP to JM; 1:1, 1:2, 2:3, 2:4, 3:5, 4:6, 4:7, 5:8, 6:9, 6:10, 7:11, 8:12, 8:13, 9:14, 10:15, 10:16, etc.
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PERFORMANCE STANDARDS 
 



New Bedford Harbor  
Lower Harbor CAD Cell 
Performance Standards 

 
Contractor shall, at a minimum, abide by the requirements contained within the document 
entitled “March 2011 Final – Fourth Explanation of Significant Differences for Use of a Lower 
Harbor CAD Cell (LHCC), New Bedford Harbor Superfund Site, Operable Unit #1, New 
Bedford, Massachusetts”, which is included within the “Lower Harbor CAD Cell Data Report”, 
attached to Section 00800 of the Contract Documents.  The requirements listed below apply to both 
Phase I and Phase II of the Lower Harbor CAD Cell, and the term “Lower Harbor CAD Cell” or 
“LHCC” refers to both Lower Harbor CAD Cell Phase I and Lower Harbor CAD Cell Phase II.   
 
A. Use of Silt Curtains  

Silt curtains shall be utilized for dredging and disposal within New Bedford Harbor that takes 
place between January 15 and June 15 of any year (except where noted below), or in the case 
that the Water Quality Performance Standards (see Section C below) are exceeded.   

1. The silt curtain shall be extended around the complete perimeter of the LHCC. The only opening 
shall be a "door" to allow vessel traffic into and out of the LHCC area; this "door" shall be 
returned to the closed position during all dredged material placement into the LHCC. The silt 
curtain shall extend from the water surface to within approximately six inches of the harbor 
bottom at mean lower-low water, unless it is determined via monitoring that the curtain needs to 
be deepened (for higher tides) to better contain dredged material in the CAD cell. Note that a 
deeper curtain would rest on the harbor bottom at lower tides and could thus generate water 
column turbidity as a result.  

2. The silt curtain shall be securely anchored by using sheet pilings (or equivalent) at appropriate 
spacing, and be of sufficiently strong material construction, to withstand high winds, storm-
driven waves, large vessel wake, etc. The silt curtain shall be anchored along its bottom as 
necessary to maintain its position. Sheet piles shall be fitted with lighted navigational aids to 
avoid vessel strikes.  

3. The separate sections making up the perimeter silt curtain shall be sufficiently overlapped 
(minimum of five feet) to prevent releases of any turbidity plumes or oil sheens between sections. 
The top foot of the curtain shall be a solid material to similarly prevent/minimize releases of oil 
sheen. The mesh size opening of the rest of the silt curtain shall be the smallest commercially 
available for such applications (typically an Equivalent Opening Size (EOS) of 100 - 0.0059 inch 
or 0.15mm mesh opening).  

4. An oil-absorbent boom shall be placed along the entire interior of the silt curtain during 
placement operations. This boom shall be overlapped as specified in 3 above, and shall be 
replaced per manufacturer's direction or as needed to retain the ability to absorb any oil sheens 
that may be present.  

 
5. Silt curtains placed around CAD Cell #2 and CAD Cell #3 shall have as many “doors”, which 

will be as wide as necessary, to accommodate the construction and filling of CAD Cell #2 and 



CAD Cell #3 (associated with the New Bedford Marine Commerce Terminal project), which may 
or may not take place simultaneously as the Lower Harbor CAD Cell project, and will be located 
immediately to the north of CAD Cell #2.  Additional information associated with the 
construction of CAD Cell #3 may be provided to the Contractor upon request.  

 
B. Use of an Environmental Bucket  

For the mechanical dredging of Superfund sediments (or for surficial, fine-grained, silty sediments) 
to be placed into the LHCC, an environmental bucket shall be used, to the extent practicable, that is 
specifically designed for environmental rather than navigational dredging. The environmental bucket 
shall be designed to minimize sediment re-suspension and the loss of dredged material and related 
seawater during dredging. If an environmental bucket cannot be used due to site restrictions (such as 
the pre-dredging removal of debris) water quality controls and monitoring will maintain the 
protectiveness of the operation. The environmental (or other) bucket shall be rinsed in a wash tank 
after release of each bucket load into the scow/hopper. The dredging process will be operated in a 
careful, well-designed manner so that the project-specific turbidity criterion of 50 neptholometric 
turbidity units (ntu) above background measured 300 feet down-current of the dredge area is not 
exceeded (see Section C below).  
 
Free-standing water collected in the scows/hoppers shall be decanted and filtered using activated 
carbon to ensure compliance with this same 50 ntu turbidity criterion.  

During placement of dredged material into the LHCC, if the material is to be placed via bucket 
(rather than split-hull scow) the bucket shall be lowered into the water column as far as possible (if 
mechanically-armed) or a minimum of 10 feet (if cable supported) prior to release to minimize 
sediment resuspension. If additional measures are required to completely empty sediments from the 
scow (e.g., for the final scow load), they will be conducted in a manner that maintains compliance 
with the project turbidity criterion.  

C. Water Quality Performance Standards  

The following Performance Standards shall be followed for filling of CAD Cells and for 
Dredging, as outlined below:  

 
a.  Filling of CAD Cells:   

 
1.  From January 15 through June 15 of any year, CAD cells that are being filled shall 
be completely encircled by silt curtains and absorbent booms for the duration of the 
filling activity. 
   

 A.  Monitoring:  Turbidity monitoring must be conducted outside of and within 
15 feet from the outside edge of silt curtain and at a reference site located 200 
feet from the silt curtain.  Turbidity standards outlined below must be satisfied. 

 
2.  From June 16 through January 14 of any year, CAD cell filling may proceed 
without silt curtains unless necessary to ensure compliance with turbidity standards. 
  



 A. Monitoring:  Turbidity monitoring is required at a reference location 
established approximately 200-feet up-current from the dredge and at a 
monitoring location established 200-feet down-current from the dredge.  
Turbidity standards outlined below must be satisfied. 

 
 B. If silt curtains are deployed to ensure compliance with turbidity standards, 

turbidity monitoring must be conducted outside of and within 15 feet from the 
outside edge of silt curtain and at a  reference site located 200 feet from the silt 
curtain. Turbidity standards outlined in below must be satisfied. 

 
3. At all times of the year, silt curtains shall be utilized to surround LHCC Phase I when 
disposal operations are taking place within the limits of LHCC Phase I.   

 
 b. Dredging:    
 

1.  From January 15 through June 15 of any year, silt-curtains and absorbent booms 
shall be deployed to enclose all areas being dredged. 
 
 A. Monitoring:  Inside the silt curtain, turbidity monitoring is required at a 

reference location established approximately 200-feet up-current from the 
dredge and at a monitoring location established 200-feet down-current from the 
dredge, unless dredging is conducted within 200 feet of the silt curtain, in which 
case turbidity monitoring must be conducted outside of and within 15 feet from 
the silt curtain and at a reference site located 200 feet from the silt curtain.  
Turbidity standards outlined below must be satisfied. 

   
2.  From June 16 through January 14 of any year, work may proceed without silt 

curtains unless necessary to ensure compliance with turbidity standards.  
 
 A. Monitoring:  Turbidity monitoring is required at a reference location 

established approximately 200-feet up-current from the dredge and at a 
monitoring location established 200-feet down-current from the dredge.  
Turbidity standards outlined below must be satisfied. 

 
 B. If silt curtains are deployed to ensure compliance with turbidity standards, 

turbidity monitoring must be conducted outside of and within 15 feet from the 
silt curtain and at a reference site located 200 feet from the silt curtain.  
Turbidity standards outlined below must be satisfied. 

 
3. At all times of the year, silt curtains shall be utilized to surround LHCC Phase II, 
when dredging is taking place within the work limits of LHCC Phase II.   

 
c. Turbidity Standards: 
 
1.  When in-water work is contained within a silt-curtained area, the following water-
quality monitoring program shall be carried out daily for the first three days of 
activities commencing and once a week thereafter: 



 
A.  Turbidity shall be measured, using an optical backscatter sensor, at both the 
reference and monitoring locations, at established depths: near the water’s 
surface, at the mid-point of the water column and near the bottom.  The three 
values obtained shall be averaged, such that a single, representative turbidity 
value is calculated for the monitoring site and a single, representative value is 
calculated for the reference site. 

 
B.  Turbidity shall be measured at both the monitoring and reference site prior 
to the start of dredging, and once every two hours during dredging. 
 
C.  An exceedance of the project turbidity standard shall be attributed to project 
activities when the average turbidity at the monitoring site exceeds the average 
reference site turbidity plus the permissible turbidity increase, as outlined in the 
following table: 

 
 

Reference Site Turbidity (NTUs) Permissible Turbidity Increase Over 
Reference 

<10 20 NTUs 
11-20 15 NTUs 
>21 30% of reference 

 
D.  If, in two consecutive monitoring events, the average turbidity at the  
monitoring site exceeds the average turbidity at the reference site by more than 
the permissible turbidity increase, then water samples, composited over the 
entire water column, from both the monitoring and reference sites shall be 
collected and submitted for analysis of Total Suspended Solids, total and 
dissolved PCBs, and total metals for arsenic, cadmium, copper, chromium, lead, 
mercury, nickel, and zinc.  When samples are submitted to the laboratory, a 36-
hour turn-round time shall be requested.  Additionally, the Contractor shall take 
operational action(s) designed to limit such exceedances as outlined within the 
approved Contractor’s Contingency Plan, (such as increasing the dredge cycle 
time, inspection and any necessary repair of the silt curtains, deployment of an 
additional row of silt curtains or other mitigation measures).  Turbidity 
monitoring shall continue until compliance is reestablished. 
 
E.  If compliance cannot be reestablished within 48 hours, in-water work shall 
cease and EPA shall review the operational actions undertaken, the results of the 
analyses of the water samples and evaluate the biological significance of the 
available data.  EPA shall have final authority to determine the requirements for 
additional mitigation, if any. 
  

2.  When in-water work is not conducted within a silt curtain area the following 
water-quality monitoring program shall be carried out daily for the first three days of 
activities commencing and twice a week thereafter: 

 



A.  Turbidity shall be measured, using an optical backscatter sensor, at both the 
reference location and the monitoring location, at established depths: near the 
water’s surface, at the mid-point of the water column and near the bottom.  The 
three depth values obtained shall be averaged, such that a single, representative 
turbidity value is calculated for the reference location and a single, 
representative turbidity value is calculated for the monitoring location. 

 
B.  Turbidity shall be measured at both the reference location and the 
monitoring site prior to the start of dredging, and once every two hours of 
dredging. 
 
C.  An exceedance of the project turbidity standard shall be attributed to project 
activities when the average turbidity at the monitoring site exceeds the reference 
site turbidity plus the permissible turbidity increase, as outlined in the following 
table: 

 
Reference Site Turbidity (NTUs) Permissible Turbidity Increase Over 

Reference 
<10 20 NTUs 

11-20 15 NTUs 
21-30 10 NTUs 
>31 30% of reference 

 
D.  If, in two consecutive monitoring events, the average turbidity at the 
monitoring site exceeds the average turbidity at the reference site plus the 
permissible turbidity increase, then water samples, composited over the entire 
water column, from both the reference site and the monitoring site shall be 
collected and submitted for analysis of Total Suspended Solids, total and 
dissolved PCBs, and total metals for arsenic, cadmium, copper, chromium, lead, 
mercury, nickel, and zinc.  When samples are submitted to the laboratory, a 36-
hour turn-round time shall be requested.  Additionally, the Contractor shall take 
operational action(s) designed to limit such exceedances as outlined within the 
approved Contractor’s Contingency Plan, (such as increasing the dredge cycle 
time, inspection and any necessary repair of the silt curtains, deployment of an 
additional row of silt curtains or other mitigation measures).  Turbidity 
monitoring shall continue until compliance is reestablished. 
  
E.  If compliance cannot be reestablished within 48 hours, in-water work shall 
cease and EPA shall review the operational actions undertaken, the results of the 
analyses of the water samples and evaluate the biological significance of the 
available data.  EPA shall have final authority to determine the requirements for 
additional mitigation, if any. 
 

d. Contractor Contingency Plan: 
 
1. The Contractor shall, prior to the start of any in-water work, submit to EPA for 
review and approval, a Contingency Plan, outlining the steps that the contractor will 



take, should dredging or filling activities cause an exceedance of the Turbidity 
Standards outlined within these Performance Standards.  At a minimum, the 
Contingency Plan shall include measures that may be undertaken by the contractor to 
reduce turbidity such as reduction of the rate of operations, use of silt curtains and 
absorbent booms, alternate dredging or filling methodologies, and the total halt of 
operations. 

 
D. Air Quality  

A Site-specific air monitoring and tracking program already in place and operated by EPA will be 
continued for LHCC Top of CAD dredging and placement activities, and additional air monitoring 
location(s) will be used to account for the lower harbor locus of these activities. In addition, to avoid 
generation of airborne dust, mechanically dredged sediment placed in hoppers/scows and awaiting 
placement into the LHCC shall not be allowed to dry out prior to placement. Additional measures to 
reduce the potential for airborne PCBs will be implemented, depending on the results of the air 
monitoring and tracking program. Please note that significant air quality impacts from LHCC 
activities are not expected; however, should air monitoring results for PCBs exceed established 
standards, the Contractor will be ordered to halt or modify construction operations.   

Air monitoring and, if appropriate, dust suppression measures shall be implemented to ensure that 
airborne PCB levels from the mechanical dredging, barge-transport, passive dewatering, and CAD 
cell operations are below levels of concern, as established in the Superfund harbor cleanup Public 
Exposure Tracking System (see the USEPA’s New Bedford Superfund Site website located at: 
www.epa.gov/nbh under the section entitled “Cleanup Plans and Data”).  

E. Special Conditions 
 

1. Dredge material shall be transported to suitable disposal facilities; unregulated 
dumping of dredge materials is not permitted. 

2. The Contractor shall develop and implement a Navigation Plan to address and 
mitigate temporary impacts to navigation during dredging activities. 

3. The Contractor shall provide and maintain in good working order appropriate United 
States Coast Guard (USCG) approved navigation aids (for example, buoys and/or 
lights, as appropriate) to assist mariners in avoiding work areas as required by the 
USCG. 

4. The Contractor shall maintain vehicular access to water-dependent users throughout 
construction activities. 

5. The Contractor shall remove and properly dispose of all temporary structures no later 
than three (3) months after completion of the dewatering and amendment of the 
sediments.  Temporary structures are defined as berms and dikes; lime silo; 
dewatering tanks, erosion and sediment control systems, pipes, and siltation curtains. 

 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 

ALTERNATE PERFORMANCE STANDARDS  
(For Use Only Upon Owner’s Selection of Alternate Bid Item No 0003) 



New Bedford Harbor  
Lower Harbor CAD Cell 

Alternate Performance Standards 
 
Contractor shall, at a minimum, abide by the requirements contained within the document 
entitled “March 2011 Final – Fourth Explanation of Significant Differences for Use of a Lower 
Harbor CAD Cell (LHCC), New Bedford Harbor Superfund Site, Operable Unit #1, New 
Bedford, Massachusetts”, which is included within the “Lower Harbor CAD Cell Data Report”, 
attached to Section 00800 of the Contract Documents.  The requirements listed below apply to both 
Phase I and Phase II of the Lower Harbor CAD Cell, and the term “Lower Harbor CAD Cell” or 
“LHCC” refers to both Lower Harbor CAD Cell Phase I and Lower Harbor CAD Cell Phase II.   
 
A. Use of Silt Curtains  

Silt curtains shall be utilized for dredging and disposal within New Bedford Harbor that takes 
place between January 15 and June 15 of any year, and in the case that the Water Quality 
Performance Standards (see Section C below) are exceeded.   

1. The silt curtain shall be extended around the complete perimeter of the LHCC. The only opening 
shall be a "door" to allow vessel traffic into and out of the LHCC area; this "door" shall be 
returned to the closed position during all dredged material placement into the LHCC. The silt 
curtain shall extend from the water surface to within approximately six inches of the harbor 
bottom at mean lower-low water, unless it is determined via monitoring that the curtain needs to 
be deepened (for higher tides) to better contain dredged material in the CAD cell. Note that a 
deeper curtain would rest on the harbor bottom at lower tides and could thus generate water 
column turbidity as a result.  

2. The silt curtain shall be securely anchored by using sheet pilings (or equivalent) at appropriate 
spacing, and be of sufficiently strong material construction, to withstand high winds, storm-
driven waves, large vessel wake, etc. The silt curtain shall be anchored along its bottom as 
necessary to maintain its position. Sheet piles shall be fitted with lighted navigational aids to 
avoid vessel strikes.  

3. The separate sections making up the perimeter silt curtain shall be sufficiently overlapped 
(minimum of five feet) to prevent releases of any turbidity plumes or oil sheens between sections. 
The top foot of the curtain shall be a solid material to similarly prevent/minimize releases of oil 
sheen. The mesh size opening of the rest of the silt curtain shall be the smallest commercially 
available for such applications (typically an Equivalent Opening Size (EOS) of 100 - 0.0059 inch 
or 0.15mm mesh opening).  

4. An oil-absorbent boom shall be placed along the entire interior of the silt curtain during 
placement operations. This boom shall be overlapped as specified in 3 above, and shall be 
replaced per manufacturer's direction or as needed to retain the ability to absorb any oil sheens 
that may be present.  

 
5. Silt curtains placed around CAD Cell #2 shall have as many “doors”, which will be as wide as 

necessary, to accommodate the construction and filling of CAD Cell #3 (associated with the New 



Bedford Marine Commerce Terminal project), which may or may not take place simultaneously 
as the Lower Harbor CAD Cell project, and will be located immediately to the north of CAD Cell 
#2.  Additional information associated with the construction of CAD Cell #3 may be provided to 
the Contractor upon request.  

 
6. At all times of the year, silt curtains shall be utilized to surround LHCC Phase II, when dredging 

is taking place within the work limits of LHCC Phase II.   
 

7. At all times of the year, silt curtains shall be utilized to surround LHCC Phase I when disposal 
operations are taking place within the limits of LHCC Phase I.   

 
B. Use of an Environmental Bucket  

For the mechanical dredging of Superfund sediments (or for surficial, fine-grained, silty sediments) 
to be placed into the LHCC, an environmental bucket shall be used, to the extent practicable, that is 
specifically designed for environmental rather than navigational dredging. The environmental bucket 
shall be designed to minimize sediment re-suspension and the loss of dredged material and related 
seawater during dredging. If an environmental bucket cannot be used due to site restrictions (such as 
the pre-dredging removal of debris) water quality controls and monitoring will maintain the 
protectiveness of the operation. The environmental (or other) bucket shall be rinsed in a wash tank 
after release of each bucket load into the scow/hopper. The dredging process will be operated in a 
careful, well-designed manner so that the project-specific turbidity criterion of 50 neptholometric 
turbidity units (ntu) above background measured 300 feet down-current of the dredge area is not 
exceeded (see Section C below).  
 
Free-standing water collected in the scows/hoppers shall be decanted and filtered using activated 
carbon to ensure compliance with this same 50 ntu turbidity criterion.  

During placement of dredged material into the LHCC, if the material is to be placed via bucket 
(rather than split-hull scow) the bucket shall be lowered into the water column as far as possible (if 
mechanically-armed) or a minimum of 10 feet (if cable supported) prior to release to minimize 
sediment resuspension. If additional measures are required to completely empty sediments from the 
scow (e.g., for the final scow load), they will be conducted in a manner that maintains compliance 
with the project turbidity criterion.  

C. Water Quality Performance Standards  

All in-water activities associated with the LHCC (e.g., installing the silt curtain, excavating the cell, 
dredging Superfund dredge areas, passive sediment dewatering, placing material into the cell, 
capping the cell) shall comply with the NBH Site-specific turbidity-based water quality 
performance standard of 50 ntu above background measured 300 feet down-current of the 
management activity, as compared to a reference sample collected from a reference station located 
approximately 1,000 feet up-current of dredging operations to provide for background conditions. 
Compliance and implementation of this standard shall follow the approach outlined on Figure 5 of 
the Water Quality Monitoring Summary Report for the 2009 dredge season (WHO, 2010, included 
within the “Lower Harbor CAD Cell Data Report”, attached to Section 00800 of the Contract 
Documents).  



D. Air Quality  

A Site-specific air monitoring and tracking program already in place and operated by EPA will be 
continued for LHCC Top of CAD dredging and placement activities, and additional air monitoring 
location(s) will be used to account for the lower harbor locus of these activities. In addition, to avoid 
generation of airborne dust, mechanically dredged sediment placed in hoppers/scows and awaiting 
placement into the LHCC shall not be allowed to dry out prior to placement. Additional measures to 
reduce the potential for airborne PCBs will be implemented, depending on the results of the air 
monitoring and tracking program. Please note that significant air quality impacts from LHCC 
activities are not expected; however, should air monitoring results for PCBs exceed established 
standards, the Contractor will be ordered to halt or modify construction operations.   

Air monitoring and, if appropriate, dust suppression measures shall be implemented to ensure that 
airborne PCB levels from the mechanical dredging, barge-transport, passive dewatering, and CAD 
cell operations are below levels of concern, as established in the Superfund harbor cleanup Public 
Exposure Tracking System (see the USEPA’s New Bedford Superfund Site website located at: 
www.epa.gov/nbh under the section entitled “Cleanup Plans and Data”).  

E. Special Conditions 
 

1. Dredge material shall be transported to suitable disposal facilities; unregulated 
dumping of dredge materials is not permitted. 

2. The Contractor shall develop and implement a Navigation Plan to address and 
mitigate temporary impacts to navigation during dredging activities. 

3. The Contractor shall provide and maintain in good working order appropriate United 
States Coast Guard (USCG) approved navigation aids (for example, buoys and/or 
lights, as appropriate) to assist mariners in avoiding work areas as required by the 
USCG. 

4. The Contractor shall maintain vehicular access to water-dependent users throughout 
construction activities. 

5. The Contractor shall remove and properly dispose of all temporary structures no later 
than three (3) months after completion of the dewatering and amendment of the 
sediments.  Temporary structures are defined as berms and dikes; lime silo; 
dewatering tanks, erosion and sediment control systems, pipes, and siltation curtains. 

 
 
These performance standards are applicable only if CAD Cell #3 construction and the New 
Bedford Marine Commerce Terminal project have been completed. 



 
 
 
 
 
 
 
 
 
 
 
 
 

CAD CELL #2 TSCA 731.61 (c) DETERMINATION 
 



Appendix A- TSCA 761.61(c) Determination 

Consistent with Section 761.6J(c) ofthe Toxic Substances Control Act (TSCA) I have 

reviewed the pertinent documents regarding the state enhanced remedy for the New Bedford 

Harbor site and considered the proposed confined aquatic disposal cells (CAD cells) for the 

dredged PCB-contaminated sediments set out in the draft April 2007 CAD Cell #2 Pre-Design 

Work Plan and Section OJ 135 of the November 2008 Phase III Contact Specifications for the 

New Bedford Harbor navigational dredging. I have also reviewed a map of the location of the 

CAD cells which is attached hereto as Attachment A. As required by that section of TSCA, I 

have determined that the proposed method of disposing of the PCB-contaminated sediments in a 

CAD cell(s) north of Route 6 in New Bedford Harbor does not pose an unreasonable risk to 

human health or the enviroument as long as the following conditions are met: 

I. Compliance with the Work Plan's and Contract Specification's water quality and turbidity 

performance standards is maintained during all dredging and disposal activities; 

2. Any dredged material that accidently comes to be located outside of CAD cell #I or #2 during 

disposal (e.g., "missing" the cell during placement or from "surge" related overflow during 

placement) is removed and placed into the CAD cell(s); 

3. The CAD cells are capped with clean, suitable material of sufficient thickness to isolate the 

PCB-contaminated sediments physically, chemically and biologically from the surrounding 

benthic environment. The placement of these underwater caps shall be timed such that sufficient 

consolidation of the underlying dredged material has taken place to physically support the cap 

material. A bathymetric survey shall be performed upon completion of the cap placement; 

4. The CAD cell caps are monitored to demonstrate their physical, chemical and biological 

quality. This monitoring shall include bathymetric surveys, chemical sampling and sediment 

camera work (as an alternative to benthic faunal enumeration). The frequency of this cap 

monitoring shall be at least annually for the first three years after cap placement, unless otherwise 

directed by EPA New England. After three years, the Commonwealth may proposed a revised 

schedule for monitoring; 

5. An annual report summarizing the CAD cell cap placement or CAD cell cap monitoring shall 

be submitted to EPA New England beginning with placement of the cap material. This report 

shall include a summary discussion of all activities associated with the cap placement or cap 

monitoring, and shall include if needed any reconnnendations for corrective action to maintain 

the physical, chemical or biological quality of the caps. A draft and final version of each such 

annual report shall be submitted, with the final version incorporating all comments received from 

EPA New England. 

6. Conective actions recommended in the annual reports, or alternatively, those required by EPA 

New England based on information in the annual reports, shall be implemented in a timely 

manner. Corrective actions could include, but not be limited to, installation of additional 

controls or excavation and disposal of dredged PCB-contaminated sediments from the CAD cells 
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if information indicates that the CAD cells are not effective in isolating and/or controlling 

migration ofPCBs from the CAD cells into the harbor. 

7. The City of New Bedford/Harbor Development Commission shall coordinate with the 

Department of Commerce through the National Oceanic and Atmospheric Administration, 

National Ocean Service and the U.S. Coast Guard to ensure that the as-built locations of the 

CAD cells become included in all future nautical charts of New Bedford Harbor. 

This determination is based on the information contained in the April2007 Work Plan and the 

November 2008 Contract Specifications. Any proposed change(s) to the Work Plan's or 

Contract Specifications shall be provided to EPA. Upon review, EPA may find it necessary to 

revised.this determination or issue a new TSCA determination based on the proposed change(s). 

es T. Owens; III Date 

rector, Office of Site Remediation and Restoration 
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OFFSHORE DISPOSAL PERMITS 
 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

PERMITS FOR OFFSHORE DISPOSAL  
 



REPLY TO: 
ATIENTION OF: 

Regulatory Division 
CENAE-R-PEA 

DEPARTMENT OF THE ARMY 
NEW ENGLAND DISTRICT, CORPS OF ENGINEERS 

696 VIRGINIA ROAD 
CONCORD, MASSACHUSETTS 01742-2751 

November 4, 2011 

File Number: NAE-2007-2709 

Ms. Kristin Decas 
City ofNew Bedford - Harbor Development Commission 
52 Fisherman's Wharf 
New Bedford, Massachusetts 02745 

Dear Ms. Decas: 

We have reviewed the application, submitted on your behalf by Apex Companies, LLC, 

to dispose of approximately 750,000 cubic yards of clean dredged/excavated sediments 

(consisting of silt, sand and some gravel parent material underlying the surficial human impacted 

materials) from the harbor bottom in New Bedford Harbor at the area designated as "North of 

Pope's Island- Area of Potential CAD Cells". This disposal operation will occur in the waters 

of Cape Cod Bay at the Cape Cod Bay Disposal Site (CCBDS). This application is only for the 

disposal of the material at the CCBDS that will be excavated from the referenced area ofNew 

Bedford Harbor to create the CAD Cells. This is because the dredging/excavation itself is 

authorized under the Record of Decision (ROD) for the New Bedford Harbor Superfund Site 

Upper and Lower Harbor Operable Unit developed in accordance with the Comprehensive 

Environmental Response, Compensation and Liability Act of 1980 (CERCLA) as amended, 42 

U.S.C. Section 9601 et. seq., and is not subject to Corps of Engineers approval. The location of 

the CCBDS is shown on the attached drawing. 

We reviewed test results from the proposed dredging/excavation of an area of 8.3 acres 

identified on the drawings as the Area of Potential CAD Cells. Our understanding is that the 

surficial material from the CAD Cell 3 excavation will be dredged and set aside for disposal in 

an existing CAD cell. The test results indicate that the surficial layer averages approx. 2 feet in 

thickness and therefore the top 2 feet should be stored for disposal in the completed CAD cell or 

placed in an existing CAD cell that is not yet at capacity. 

Based on the information you have provided, we have determined that the proposed 

discharge of dredged material into waters of the United States (Cape Cod Bay), will have only 

minimal individual or cumulative environmental impacts. Therefore, this disposal activity is 

authorized as a Category 2 activity under the attached Federal permit known as the 
Massachusetts General Permit (GP). This work must be performed in accordance with the terms 

and conditions of the GP and also in compliance with the following special conditions: 
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1. The Coast Guard, Sector Southeastern New England, Waterways Management 
Division, (401) 435-2351, shall be notified, at least ten working days in advance of the intended 
start date, of the location and estimated duration of the dredging and disposal operations. An 
alternate contact is the Coast Guard Command Center, Woods Hole, (508) 457-3211. 

2. Except when directed otherwise by the Corps for site management purposes, all 
disposal of dredged material shall adhere to the following: 

a. The permittee shall release the dredged material at a specified set of coordinates 
within the disposal site with the scow at a complete halt. 

b. When a disposal buoy is present at the specified coordinates, disposal shall 
occur with the side of the scow no closer than 100 feet and no greater than 200 feet from the 
buoy to minimize collisions with the buoy. 

These requirements must be followed except when doing so will create unsafe conditions 
because of weather or sea state, in which case disposal with the scow moving only fast enough to 
maintain safe control (generally less than one knot) is permitted. Disposal is not permitted if 
these requirements cannot be met due to weather or sea conditions. In that regard, special 
attention needs to be given to predicted conditions prior to departing for the disposal site. 

3. Silent Inspector System Requirements 
a. Every discharge of dredged material at the disposal site requires monitoring by 

the contractor. This disposal monitoring of dredging projects must be performed using the 
Dredging Quality Management (DQM) system software and hardware system [formerly Silent 
Inspector (SI)] developed by the Corps. The DQM system must have been certified by the Corps 
within a year of the disposal activity. See the National DQM Support Center site 
https://si.usace.army.mil for additional DQM information. Questions regarding certification 
should be addressed to the DQM Point of Contact at the Corps New England District [Norm 
Farris, (978) 318-8336]. 

b. The permittee is responsible for ensuring that the system is operational 
throughout the project and that project data are submitted to the National DQM Support Center 
in accordance with the specifications provided at the aforementioned website. If any component 
of the system is inoperable, disposal may not take place unless otherwise authorized by the Corps 
New England District DQM Point of Contact. 

c. The DQM system used by the permittee must be capable of providing the 
information necessary for the Scow Monitoring Profile Specification. The permittee is also 
responsible to provide the Corps (see below for submittal information) with a record of estimated 
barge volume for each trip. If barge volume information is not provided through the DQM 
system utilized, the permittee must submit a weekly report to Corps that provides estimated 
volume (cubic yards), date and disposal time for each trip. The data collected by the DQM 
system shall, upon request, be made available to the Corps. 

d. For the initiation of disposal activity and any time disposal operations resume 
after having ceased for one month or more, the permittee or the permittee's representative must 
notify the Corps at least ten working days before the date disposal operations are expected to 
begin or resume. See below for contact information. The information to be provided in this 
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notification is: permit number, permittee name, address and phone number, phone number of the 
dredging contractor, name, address and phone number of towing contractor, estimated dates 
dredging is expected to begin and end, name of all disposal vessels to be employed in the work, 
scow capacities in cubic yards, copies of the scow certification documents, name of disposal site, 
and estimated volume of material to be dredged. Disposal operations shall not begin or 
resume until the Corps issues a letter authorizing the initiation or continuation of open­
water disposal. The letter will include disposal point coordinates to use for this specific project 
at that time. These coordinates may differ from those specified for other projects using the same 
disposal site or even from those specified earlier for this project. It is not necessary to wait ten 
days before starting disposal operations. They may start as soon as this letter is issued. 

4. If any material is released beyond the limits specified in this permit, the Captain 
or the permittee must notify the Corps immediately by phone (see below for contact 
information). Information provided shall include disposal coordinates, permit number, volume 
disposed, date and time of disposal, circumstances of incident, disposal vessel name, name of 
caller, and phone number of caller. If no person is reached at the number above, a voice message 
with the relevant information should be provided. In addition, a detailed written report must be 
provided to the Corps within 48 hours following any such incident. 

5. Unless otherwise stated, all submittals and coordination related to these special 
conditions shall be submitted via: a) MAIL: PATS Branch - Regulatory Division, Corps of 
Engineers, New England District, 696 Virginia Road, Concord, MA 01742-2751, b) EMAIL: 
charles.n.farris@usace.army.mil; or c) FAX: (978) 318-8303. Direct dredge related questions to 
(978) 318-8336 or (978) 318-8338. Documents which are not addressed in this manner may not 
reach their intended destination and do not comply with the requirements of this permit. 

6. Disposal of dredged material at the Cape Cod Bay Disposal Site (CCBDS) shall 
not occur between January 1 and May 15, of any year, in order to protect right whales. 

7. A marine mammal/turtle observer approved by National Marine Fisheries Service 
(NMFS) shall be present on the towing vessel for all disposal activities. 

8. In the event that marine mammals or turtles are sighted within 1 ,500 feet of the 
specified disposal location, the tug captain and observer shall abide by the following applicable 
disposal procedures: 

a. If the animals are sighted within 1,500 feet of the specified 
disposal location, note species, number of animals, direction of travel, and 
behavior (feeding, in transit, etc.). 

b. If the animals are within 1,500 feet of the specified disposal location and appear 
to be moving away from it, wait until they have cleared the specified disposal location by 1,500 
feet and then proceed with disposal at the specified disposal location. 

c. If the animals are within 1,500 feet of the specified disposal location and appear 
to be remaining stationary, or are outside 1,500 feet but appear to be moving towards the 
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specified disposal location, proceed to the alternate disposal location, as specified in the Corps 
letter authorizing the initiation or continuation of open-water disposal. 

9. If the disposal occurs in darkness or otherwise limited visibility, the tug shall employ 
its searchlight for the benefit of the observer beginning 2,000 feet from the disposal location. 

10. Under no circumstances shall disposal occur within 1,500 feet of a sighted marine 
mammal or turtle. 

11. The observer shall document each trip using the sighting log form that the Corps will 
supply when disposal coordinates are specified. 

The Corps of Engineers has consulted with the National Marine Fisheries Service (NMFS) 
regarding the effects of your project on Essential Fish Habitat (EFH) as designated under the 
Magnuson-Stevens Fishery Conservation and Management Act. The NMFS has not provided 
EFH conservation recommendations. 

You are responsible for complying with all of the GP' s requirements. Please review the 
attached GP carefully, in particular the GP conditions beginning on Page 5, to familiarize 
yourself with its contents. You should ensure that whoever does the work fully understands the 
requirements and that a copy of the permit document and this authorization letter are with the 
towing vessel when disposal operations are underway. 

This determination becomes valid only after the Massachusetts Department of 
Environmental Protection (MassDEP) issues or waives Water Quality Certification (WQC) as 
required under Section 401 of the Clean Water Act. In the event the DEP denies the 401 WQC, 
this determination becomes null and void. The address of the MassDEP Regional office for your 
area is provided in the attached GP. 

Your project is located within, or may affect resources within the coastal zone. The 
Massachusetts Office of Coastal Zone Management (CZM) has already determined that no 
further Federal Consistency Review is required. 

This GP expires on January 21, 2015. Activities authorized under this GP that have 
commenced (i.e., are under construction) or are under contact to commence before this GP 
expires will have until January 21, 2016 to complete the activity under the terms and general 
conditions of the current GP. For work within Corps jurisdiction that is not completed by 
January 21, 2016, you will need to reference any reissued GP to see if your project is still 
authorized under Category 1 (no application required), or Category 2 (application required). If it 
is no longer authorized you must submit an application and receive written authorization before 
you can continue work within our jurisdiction. Please contact us immediately if you change the 
plans or construction methods for work within our jurisdiction. This office must approve any 
changes before you undertake them. 
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This authorization requires you to complete and return the attached Work Start Notification 
Form to this office at least two weeks before the anticipated starting date. You must also 
complete and return the enclosed Compliance Certification Form within one month following the 
completion of the authorized work. 

This authorization presumes that the disposal operation as described above is in waters of 
the U.S. Should you desire to appeal our jurisdiction, submit a request for an approved 
jurisdictional determination in writing to this office. 

This permit does not obviate the need to obtain other federal, state, or local authorizations 
required by law, as listed on Page 2 of the GP. Performing work not specifically authorized by 
this determination or failing to comply with any special conditions provided above or all the 
terms and conditions of the GP may subject you to the enforcement provisions of our 
regulations. 

As of the time of issuance ofthis general permit authorization letter, we are also reviewing 
your simultaneous request to dispose of this same excavated material at the Rhode Island Sound 
Disposal Site (RISDS) that was authorized for disposal of suitable clean material. The RISDS is 
closer to New Bedford Harbor than the CCBDS, does not necessitate traversing the Cape Cod 
Canal, and does not have as many limitations on its use as the CCBDS. Therefore, the RISDS is 
more preferable to you. However, in case issues arise that prevent the timely issuance of 
approval for the RISDS or in case the approval is granted and subsequent unanticipated actions 
or events prevent the use of the RISDS this separate approval for disposal at the CCBDS (under 
the same file number) is being issued. 

We continually strive to improve our customer service. In order for us to better serve you, 
we would appreciate your completing our Customer Service Survey located at 
http://per2.nwp.usace.army.mil/survey.html 

Please contact Mr. Brian Valiton, ofmy staff at 978-318-8166 ifyou have any questions. 

Attachments 
Copies Furnished: 

Sincerely, 

~--u/c~ 

c::dams 
Chief, Permits & Enforcement Branch 
Regulatory Division 

Ed Reiner, U.S. EPA, Region 1, Boston, Massachusetts, reiner.ed@epa.gov 
Christopher Boelke, National Marine Fisheries Service, Gloucester, Massachusetts, 

christopher.boelke@noaa.gov 
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Elizabeth F. Kouloheras, DEP SERO, Wetlands and Waterways, Lakeville, Massachusetts, 
c/o lisa.ramos@state.ma.us (DEP Permit# 10335) 

Ken Chin, Mass. DEP, One Winter Street, Boston, Massachusetts 02108 
Robert Boeri, Coastal Zone Management, Boston, Massachusetts, Robert.Boeri@state.ma.us 
Steve Pothier, First Coast Guard District (dpw-2), Boston, Massachusetts, 

steven.r. pothier@uscg.mil 
Chris Morris, Apex Companies, LLC, 184 High Street, Suite 502, Boston, Massachusetts 02110 
Edward LeBlanc, U.S.C.G., Marine Safety Office, 20 Risho Avenue, East Providence, RI 
02914-1208 
Sarah Porter, New Bedford Conservation Commission, 133 William Street, New Bedford, 
Massachusetts 02744 



CAPE COD BAY DISPOSAL SITE 
Description: The Cape Cod Bay Disposal Site (CCBDS) is centered at coordinates 41°5 4.406' N, 70° 
13.268' W (NAD 83) and is located 8.0 nmi (14.9 km) southwest of Long Point, Provincetown, 
Massachusetts. The site has a relatively flat, featureless seafloorw ith an average waterd epth of 102 ft 
(31 m). The authorized disposal point (within the overall disposal area) is specified for each dredging 
project In other projectd ocuments 
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US Army Corps 
of Engineers(@ 
New England District 

GENERAL PERMIT 
WORK-START NOTIFICATION FORM 

(Minimum Notice: Two weeks before work begins) 

****************************************************************************** 
* 
* 
* 
* 
* 

MAIL TO: U.S. Army Corps of Engineers, New England District 
Permits and Enforcement Branch 
Regulatory Division 
696 Virginia Road 
Concord, Massachusetts 01742-2751 

* 
* 
* 
* 
* 

****************************************************************************** 

Corps of Engineers Permit No. NAE 2007--2709 was issued to the New Bedford Harbor 
Development Commission, on November 2, 2011. This disposal of excavated/dredged material 
is to be at the Cape Cod Bay Disposal Site in Cape Cod Bay. The permit authorized the 
permittee to dispose of up to 850,000 cubic yards of dredged/excavated material from the 
creation of CAD Cells from an area of New Bedford Harbor. 

The people (e.g., contractor) listed below will do the work, and they understand the permit's 
conditions and limitations. 

PLEASE PRINT OR TYPE 

Name of Person/Firm:-------------------------­

Business Address: 

Telephone Numbers: 

Proposed Work Dates: Start: _______ _ 

Permittee/Agent Signature: ------------­

Printed Name:------------------

Finish: ________ _ 

Date: ________ _ 

Title: ________ _ 

Date Permit Issued: Date Permit Expires: 
*********************************************************************~*_*_*-**_*_*_*_* 

FOR USE BY THE CORPS OF ENGINEERS 

PM: Brian Valiton Submittals Required: Notifications for endangered species observer. 

Inspection Recommendation: None. There is nothing to see at the disposal site. We will 
check our information relative to the Silent Inspector disposal program during the project. 



REPLY TO 
ATTENTION OF 

Regulatory Division 
CENAE-R-PEA 

DEPARTMENT OF THE ARMY 
NEW ENGLAND DISTRICT, CORPS OF ENGINEERS 

696 VIRGINIA ROAD 
CONCORD, MASSACHUSETTS 01742-2751 

November 15, 2011 

File Number: NAE-2007-2709 

Ms. Kristin Decas 
City ofNew Bedford- Harbor Development Commission 
52 Fisherman's Wharf 
New Bedford, Massachusetts 02745 

Dear Ms. Decas: 

We have reviewed the application, submitted on your behalf by Apex Companies, LLC, 
to transport dredged material from New Bedford Harbor for the purpose of disposing of it in the 
waters of Rhode Island Sound at the Rhode Island Sound Disposal Site (RISDS) which is a 
USEPA Designated Ocean Disposal Site. The material consists of approximately 750,000 cubic 
yards of clean dredged/excavated sediments (consisting of silt, sand and some gravel parent 
material underlying the surficial human impacted materials) from the harbor bottom in New 
Bedford Harbor at the area designated as "North of Pope's Island- Area of Potential CAD 
Cells". This application is only for the disposal of the material at the RISDS that will be 
excavated from the referenced area of New Bedford Harbor to create the CAD Cells. This is 
because the dredging/excavation itself is authorized under the Record of Decision (ROD) for the 
New Bedford Harbor Superfund Site Upper and Lower Harbor Operable Unit developed in 
accordance with the Comprehensive Environmental Response, Compensation and Liability Act 
of 1980 (CERCLA) as amended, 42 U.S.C. Section 9601 et. seq., and is not subject to Corps of 
Engineers approval. The location of the RISDS is shown on the attached drawing. 

Based on the information you have provided, we have determined that the proposed 
discharge of dredged material into ocean waters (Rhode Island Sound), will have only minimal 
individual or cumulative environmental impacts on ocean waters. Therefore, this disposal 
activity is authorized as a Category 2 activity under the attached Federal permit known as the 
Massachusetts General Permit (GP). This work must be performed in accordance with the terms 
and conditions of the GP and also in compliance with the following special conditions: 

1. The Coast Guard, Sector Southeastern New England, Waterways Management 
Division, (401) 435-2351, shall be notified, at least ten working days in advance ofthe intended 
start date, of the location and estimated duration of the dredging and disposal operations. An 
alternate contact is the Coast Guard Command Center, Woods Hole, (508) 457-3211. 

2. Except when directed otherwise by the Corps for site management purposes, all 
disposal of dredged material shall adhere to the following: 
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a. The permittee shall release the dredged material at a specified set of 
coordinates, which the Corps will provide, within the disposal site with the scow at a complete 
halt. 

b. When a disposal buoy is present at the specified coordinates, disposal shall 
occur with the side of the scow at least 1 00 feet and no greater than 200 feet from the buoy to 
minimize collisions with the buoy. 

These requirements must be followed except when doing so will create unsafe conditions 
because of weather or sea state, in which case disposal with the scow moving only fast enough to 
maintain safe control (generally less than one knot) is permitted. Disposal is not permitted if 
these requirements cannot be met due to weather or sea conditions. In that regard, special 
attention needs to be given to predicted conditions prior to departing for the disposal site. 

3. Silent Inspector System Requirements 
a. Every discharge of dredged material at the disposal site requires monitoring by 

the contractor. This disposal monitoring of dredging projects must be performed using the 
Dredging Quality Management (DQM) system software and hardware system [formerly Silent 
Inspector (SI)] developed by the Corps. The DQM system must have been certified by the Corps 
within a year prior to the disposal activity. See the National DQM Support Center site 
https://si.usace.army.mil for additional DQM information. Questions regarding certification 
should be addressed to the DQM Point of Contact at the Corps New England District [Norm 
Farris, (978) 318-8336]. 

b. The permittee is responsible for ensuring that the system is operational 
throughout the project and that project data are submitted to the National SI Support Center in 
accordance with the specifications provided at the aforementioned website. If any component of 
the system is inoperable, disposal may not take place unless otherwise authorized by the Corps 
New England District DQM Point of Contact. 

c. The DQM system used by the permittee must be capable of providing the 
information necessary for the Scow Monitoring Profile Specification. The permittee is also 
responsible to provide the Corps (see below for submittal information) with a record of estimated 
barge volume for each trip. If barge volume information is not provided through the SI system 
utilized, the permittee must submit a weekly report to Corps that provides estimated volume 
(cubic yards), date and disposal time for each trip. The data collected by the DQM system shall, 
upon request, be made available to the Corps. 

d. For the initiation of disposal activity and any time disposal operations resume 
after having ceased for one month or more, the permittee or the permittee's representative must 
notify the Corps at least ten working days before the date disposal operations are expected to 
begin or resume. See below for contact information. The information to be provided in this 
notification is: permit number, permittee name, address and phone number, phone number of the 
dredging contractor, name, address and phone number of towing contractor, estimated dates 
dredging is expected to begin and end, name of all disposal vessels to be employed in the work 
and copies oftheir certification documents, name of the disposal site, and estimated volume of 
material to be dredged. Disposal operations shall not begin or resume until the Corps issues 
a letter authorizing the initiation or continuation of open-water disposal. The letter will 
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include disposal point coordinates to use for this specific project at that time. These coordinates 
may differ from those specified for other projects using the same disposal site or even from those 
specified earlier for this project. It is not necessary to wait ten days before starting disposal 
operations. They may start as soon as this letter is issued. 

4. If any material is released beyond the limits specified in this permit, the Captain or 
the permittee must notify the Corps immediately by phone (see below for contact information). 
Information provided shall include disposal coordinates, permit number, volume disposed, date 
and time of disposal, circumstances of incident, disposal vessel name, name of caller, and phone 
number of caller. If no person is reached at the number above, a voice message with the relevant 
information should be provided. In addition, a detailed written report must be provided to the 
Corps within 48 hours following any such incident. 

5. Unless otherwise stated, all submittals and coordination related to these special 
conditions shall be submitted via: a) MAIL: PATS Branch- Regulatory Division, Corps of 
Engineers, New England District, 696 Virginia Road, Concord, MA 01742-2751, b) EMAIL: 
charles.n.farris@usace.army.mil; or c) FAX: (978) 318-8303. Direct dredge related questions to 
(978) 318-8336 or (978) 318-8338. Documents which are not addressed in this manner may not 
reach their intended destination and do not comply with the requirements of this permit. 

6. A copy of this permit authorization letter shall be placed in a conspicuous place in the 
vessel which will be used for the transportation or dumping authorized by this decision. 

7. The surficial material from the CAD Cell 3 excavation (approximately the top 2 feet 
of material) from the 8.3 acre area we reviewed, cannot be disposed of at the RISDS. This area 
is shown on the attached drawing titled "NEW BEDFORD HARBOR-NAVIGATION 
DREDGING NORTH OF POPE'S ISLAND AREA OF POTENTIAL CAD CELLS APEX 
COMPANIES LLC". This surficial material should be placed in a CAD cell. 

The Corps of Engineers has consulted with the National Marine Fisheries Service (NMFS) 
regarding the effects of your project on Essential Fish Habitat (EFH) as designated under the 
Magnuson-Stevens Fishery Conservation and Management Act. The NMFS has not provided 
EFH conservation recommendations. 

You are responsible for complying with all of the GP' s requirements. Please review the 
attached GP carefully, in particular the GP conditions beginning on Page 5, to familiarize 
yourself with its contents. You should ensure that whoever does the work fully understands the 
requirements and that a copy of the permit document and this authorization letter are at the 
project site throughout the time the work is underway. 

Your project is located within, or may affect resources within the coastal zone. The 
Massachusetts Office of Coastal Zone Management (CZM) has already determined that no 
further Federal Consistency Review is required. 
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The time limit for completion of the open-water disposal authorized by this GP is three 
years from the date of this letter. There shall be no open-water disposal after that completion 
date without further authorization in writing from the Corps. 

This authorization requires you to complete and return the attached Work Start Notification 
Form to this office at least two weeks before the anticipated starting date. You must also 
complete and return the enclosed Compliance Certification Form within one month following the 
completion of the authorized work. 

This authorization presumes that the work as described above and as shown on your plans 
noted above is in waters of the U.S. Should you desire to appeal our jurisdiction, submit a 
request for an approved jurisdictional determination in writing to this office. 

This permit does not obviate the need to obtain other federal, state, or local authorizations 
required by law, as listed on Page 2 of the GP. Performing work not specifically authorized by 
this determination or failing to comply with any special conditions provided above or all the 
terms and conditions of the GP may subject you to the enforcement provisions of our 
regulations. 

We continually strive to improve our customer service. In order for us to better serve you, 
we would appreciate your completing our Customer Service Survey located at 
http:/ /per2.nwp.usace.army.mil/survey.html 

Please contact Mr. Brian Valiton, of my staff at 978-318-8166 ifyou have any questions. 

Attachments 
Copies Furnished: 

Sincerely, 

L~~~ 
Chief, Permits & Enforcement Branch 
Regulatory Division 

Ed Reiner, U.S. EPA, Region 1, Boston, Massachusetts, reiner.ed@epa.gov 
Christopher Boelke, National Marine Fisheries Service, Gloucester, Massachusetts, 

christopher. boelke@noaa.gov 
Elizabeth F. Kouloheras, DEP SERO, Wetlands and Waterways, Lakeville, Massachusetts, 

c/o lisa.ramos@state.ma.us (DEP Permit# 10335) 
Ken Chin, Mass. DEP, One Winter Street, Boston, Massachusetts 02108 
Robert Boeri, Coastal Zone Management, Boston, Massachusetts, Robert.Boeri@state.ma.us 
Steve Pothier, First Coast Guard District (dpw-2), Boston, Massachusetts, 

steven.r.pothier@uscg.mil 
Chris Morris, Apex Companies, LLC, 184 High Street, Suite 502, Boston, Massachusetts 02110 
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Edward LeBlanc, U.S.C.G., Marine Safety Office, 20 Risho Avenue, East Providence, RI 
02914-1208 
Sarah Porter, New Bedford Conservation Commission, 133 William Street, New Bedford, 
Massachusetts 027 44 



CENAE-R-PT 16 June 2008 

MEMORANDUM THRU 

~th M. Ladd, Chief, Policy Analysis and Technical Support Branch 

FOR: Brian Valiton, Project Manager, CENAE-R-PEA 

SUBJECT: Suitability Determination for New Bedford Harbor Development 
Commission, New Bedford Harbor, New Bedford and Fairhaven, 
Massachusetts, Application #2007 -2709. 

1. Project Description: 
The applicant is proposing to dredge an area of approximately 8.3 acres 

in New Bedford Harbor to construct a Confined Aquatic Disposal (CAD) cell. 
The surficial material will be dredged and set aside for disposal in the CAD cell 
while the underlying parent material, a volume ofapproximately 110,000 cu. 
yds. of silt and sand, will be mechanically dredged and disposed of at Cape 
Cod Bay Disposal Site (CCDS}, used as cap material on nearby projects, or 
used as beach nourishment. 

A sampling plan for this project was prepared on 7 November 2007. The 
plan called for six cores to be taken from the project area. Each core was cut 
horizontally into subsamples and each subsample was analyzed for grain size, 
chromium, copper and zinc. 

The applicant's agents followed the sampling plan, except to take 8 
samples instead of 6 and to move the sample locations slightly. These changes 
are acceptable. The Apex Companies produced a final report dated 3 March 
2008 for our review. 

2. Summary: 
This memorandum addresses compliance with the regulato:ry evaluation 

and testing requirements of 40 CFR Section 230.60 and 230.61, subpart G 
under the Clean Water Act 404(b)(1) guidelines. This evaluation confirms that 
sufficient information was obtained to properly evaluate the suitability of this 
material for open water disposal under the guidelines and finds the sediments 
suitable for disposal as proposed. 

3. Clean Water Act Regulatory Requirements: 
The disposal of sediments waterward of the high tide line in Cape Cod 

Bay is regulated under Section 404 of the Clean Water Act. Subpart G of the 
Section 404(b)(l) guidelines describes the procedures for conducting this 



CENAE-R-PT 
SUBJECT: Suitability Determination for New Bedford Harbor Development 
Commission, New Bedford & Fairhaven, MA, Application #2007-2709. 

evaluation, including any relevant testing that may be required. 

§230.60 General Evaluation of Dredged or Fill Material 

(a) Testing was considered necessary as it could not be determined with 
the existing information that the sediment is not a carrier of contaminants. We 
did not know if the sediment proposed for disposal at CCDS was sand or 
coarser and New Bedford Harbor does not have high current or wave energy. 
This subsection therefore does not apply. 

(b) New Bedford Harbor is an industrial harbor with many outfalls and 
past spills; in particular, PCBs from an upstreap1 factory. Surficial sediments 
within the harbor have been previously found to be unsuitable for unconfined 
open water disposal based upon the results of biological testing. However, the 
underlying glacial is sufficiently removed from sources of contaminants as 
shown by the test data and this subsection applies to them. 

Six of the eight cores have a thin layer of organic silt over a thicker layer 
of sand or of sand and inorganic silt. One of the cores has a thin layer of 
organic silt over silt layers with no sand, while one core has a thin layer of 
organic silt over 9.4 feet of sand and silt and a layer of peat at the bottom. 

Each of the cores show a rapid decrease in the concentration of copper, 
chromium and zinc with in one to two feet of the surface. See the attached 
graphs. Therefore, the top two feet of sediments in the proposed CAD cell 
should be dredged and stored for disposal in the completed CAD. The 
underlying sediments are suitable for unconfined disposal at CCBDS. 

(c) The material to be dredged and the material at the disposal site are 
not adjacent, composed of the same materials and subject to the same sources 
of contaminants. This subsection therefore does not apply. 

(d) This subsection states that further testing may not be necessary if the 
material to be dredged is constrained to reduce contamination within the 
disposal site and to prevent transport of contaminants beyond the boundaries 
of the disposal site. As such constraints in handling are not proposed, this 
subsection does not apply. 

§230.61 Chemical, Biological and Physical Evaluation and Testing 

(a) This subsection describes the purpose of §230.61 and does not give 
any criteria for the evaluation of sediments. 

(b) Water column and benthic bioassay testing is not needed as it was 

2 



CENAE-R-PT 
SUBJECT: Suitability Determination for New Bedford Harbor Development 
Commission, New Bedford & Fairhaven, MA, Application #2007-2709. 

determined, on the basis of evaluation of §230.60, that the likelihood of 
contamination is low. 

(c) An inventory of the total concentration of contaminants is not of value 
in comparing sediment at the disposal and dredging sites as the materials have 
already been determined to be suitable in section 230.60(b) above.] 

CENAE and the federal agencies did not think an analysis of biological 
community structure was needed for this project. 

(d) The physical effects of the disposal of the dredged material at the 
disposal site should be minimal. Although some benthic marine organisms will 
be buried by the disposal, the disposal site should be rapidly re-colonized. 

4. Copies of the above mentioned data and of the draft suitability 
determination were sent to the State DEP, US EPA, and US NMFS for their 
review. The federal agencies each responded to say that they concur with the 
determination. 

5. If you have any questions, please contact me at (978) 318-8660. 

CJ)JJrlL11~ 
PH~~; ~~~~~RN 
Project Manager, 

Marine Analysis Section 

3 
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CAD Cell #2 Suitability Determination Sampling Results 
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CENAE-R-PT 11 December 2012 

MEMORANDUM THRU: 

~th M. Ladd, Chief, Policy Analysis and Technical Support Branch 

FOR: Brian Valiton, Project Manager, CENAE-R-PEA 

SUBJECT: Suitability Determination for New Bedford Harbor Development 

Commission, New Bedford Harbor, New Bedford and Fairhaven, 

Massachusetts, Application #2007 -2709. 

1. Summary: 
This memorandum addresses compliance with the regulatory evaluation 

and testing requirements of 40 CFR 227.13 for unconfined open water disposal 

at an open ocean disposal site. This evaluation confirms that sufficient 

information was obtained to properly evaluate the suitability of this material for 

open water disposal under the guidelines and finds the surficial sediments 

suitable for disposal in the CAD cell and the underlying sediments suitable for 

disposal at RISDS. 

2. Project Description: 
The applicant is proposing to increase the area in New Bedford Harbor 

for CAD cells by approximately 3 6 acres. CAD cells will be individually 

excavated in these areas and their depths will depend on the depth to bedrock 

of the sediment. The surficial material will be mechanically dredged and set 

aside for disposal in the CAD cell while the underlying parent material, an 

unknown volume of silt, clay and sand, will be mechanically dredged and 

disposed of at the Rhode Island Sound Disposal Site (RISDS). 

A sampling plan for this project was prepared on 12 January 2012. The 

plan called for forty-three cores to be taken from the project area. The 

sediment cores were kept intact and not transferred into jars. At least two 

samples for chemical analysis were taken per core. If a sediment core 

appeared homogeneous, six samples were taken. The top 10' of the core was 

cut into five 2' sections and a sixth sample was taken from the bottom of the 

core (within the last foot). Each of these sections was chemically analyzed for 

copper, chromium and zinc. If the core appeared to be non-homogenous, with 

a transition zone between the top and bottom layers, then two samples were 

taken. One sample was taken a foot above the transition zone and the other a 

foot below the transition zone. If there appeared to be more than one transition 

zone within the core, then the samples were taken at the transition zone 

closest to the surface. 
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3 . Ocean Dumping Act Regulatory Requirements: 

The disposal of sediments below mean low water in Rhode Island Sound 

is regulated according to both Section 103 of the Ocean Disposal Act and 

Section 404 of the Clean Water Act. 

§227.13 Dredged Materials. 

(a) This paragraph defines dredged materials and does not give any 

criteria for the evaluation of sediments. 

(b) This paragraph states that proposed dredged material which meets 

the criteria in one of the following three paragraphs is environmentally 

acceptable for ocean disposal without further testing. 

(b)(l) Dredged material that is predominately sand, gravel, rock, or any 

other naturally occurring bottom material with particle size greater than silt 

and is found in areas of high current or wave energy can be disposed of in a 

103 site without further testing. As the material from this project is very 

variable, ranging from mostly sand to mostly silt and clay even in the same 

core, it does not meet this exclusion. In addition, this area does not have high 

current or wave activity. 

(b)(2) Dredged material that is proposed for beach nourishment and is 

predominantly sand, gravel or shell with grain sizes similar to the receiving 

beaches can be disposed of without further testing. As the material from this 

project is not proposed for beach disposal, it does not meet this exclusion. 

(b)(3) When the dredged material is substantially the same as that at the 

disposal site and the dredged material is taken from a site far removed from 

known sources of pollution, it can be disposed of withou t further testing. This 

project's material does meet this exclusion. 

Surficial sediments within the New Bedford Harbor have been previously 

found to be unsuitable for unconfined open water disposal based upon the 

results of biological testing. However, the underlying glacially deposited 

material is sufficiently removed from sources of contaminants as shown by the 

test data and this subsection applies to them. 

Most of the cores show a rapid decrease in the concentration of copper, 

chromium and zinc within a few feet of the surface. See the attached graphs. 

However, the surficial layer does not have a uniform thickness throughout the 

36 acres of this site. Therefore, different areas will have to be dredged to 

different depths before the parent material is uncovered. 

The areas sampled by the following cores should be dredged to the stated 

2 

.. 
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depths to expose the underlying layers: 

• APEX-VC-SDX-39, SDX-41, SDX-42 and SDX-43, -26' MLLW; 

• APEX-VC-SDX-40 should not be dredged at all. This core shows high 

levels for Cr, Cu and Zn throughout its length; 

• APEX-VC-SDX-1 and SDX-2, -14' MLLW; 

• APEX-VC-SDX-3, -15' MLLW; 

• APEX-VC-SDX-4, -11' MLLW; 

• APEX-VC-SDX-5, -16' MLLW. When constructing a CAD cell in this area, 

the builders should be careful that the cell wall is strong enough and 

does not collapse into the adjacent channel; 

• APEX-VC-SDX-6, -9' MLLW; 

• APEX-VC-SDX-7, SDX-8 and SDX, -9 -10' MLLW; 

• APEX-VC-SDX-10 and SDX-11, -8' MLLW; 

• APEX-VC-SDX-12 and SDX-13, -6' MLLW; 

• APEX-VC-SDX-17 and SDX-21, -2' MLLW; 

• APEX-VC-SDX-25, -7' MLLW; 

• SDX-14, SDX-15, SDX-16, SDX-18, SDX-19, SDX-20, SDX-22, SDX-23, 

SDX-24 and SDX-26, -4' MLLW. These areas do not appear to have a 

surficial layer as the cores show the same concentrations of Cu, Cr and 

Zn throughout. These concentrations are the same magnitudes as in the 

underlying layers of the other cores; 

• APEX-VC-SDX-27, SDX-28, and SDX-29, -6' MLLW; 

• APEX-VC-SDX-30, SDX-31, SDX-32, SDX-33, SDX-34, SDX-35, SDX-36 

and SDX-38', -9' MLLW; 

• APEX-VC-SDX-37, -6' MLLW. 

The sediments in the proposed CAD cells should be dredged to these 

depths and stored for disposal in the completed CAD. The underlying 

sediments are suitable for unconfined disposal at RISDS. 

(c) This paragraph states that if the dredged material does not meet the 

criteria of paragraph b above, it must undergo further testing of the liquid, 

suspended particulate and solid phases before it can be considered acceptable 

for ocean disposal. This section does not apply to this project, as the dredge 

material meets the criteria in paragraph (b)(3) above. 

(d) This subsection discusses the choice of the liquid phase analytes and 

does not give any criteria for the evaluation of sediments. 

5. Copies of the above mentioned data and of the draft suitability 

determination were sent to the State DEP, US EPA, and US F&WS for their 

review. The EPA responded to say that they concur with the determination. No 

response was received from the F&WS within the 10-day response period so 

their concurrence may be assumed. 

3 
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6. If you have any questions, please contact me at (978) 318-8660. 

(7}t,~tt:1!~~ 
P.HILLI;~~~SKERN 
Project Manager, 

Marine Analysis Section 

4 
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RICHARD K SULUVAN ,.JR. 
Sectet<:lt'y 
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u~)Ut<~nHnt Governr:lt' 

KENNETH L. KIMMELL 
Commincionor 

February 13, 2012 

Ms. Kristin Decas 
City of New Bedford Harbor Development Commission 
1 04-1 06 Co-op Wharf 
New Bedford, MA 02745 

Re: 401 WATER QUALITY CERTIFICATION 
Application for BRP WW 07, Disposal at CCBDS and RIDS 

From: New Bedford Harbor, NEW BEDFORD/FAIRHAVEN 

401 WQC Transmittal .N'2: X241327 
Wetlands File N2: 
ACoE Application .N'2: NAE-2007 -2709 

Dear Ms. Decas: 

The Department has reviewed your application for Water Quality Certification, as referenced 
above. In accordance with the provisions of Section 401 of the Federal Clean Water Act as 
amended (33 U.S.C. §1251 et seq.), MGL c.21, §§ 26-53, and 314 CMR 9.00, The Department 
has determined there is reasonable assurance the project or activity will be conducted in a 
manner which will not violate applicable water quality standards (314 CMR 4.00) and other 
applicable requirements of state law. 

The waters of New Bedford Harbor are designated in the Massachusetts Surface Water Quality 
Standards as Class SB Waters. Such waters are intended "as habitat for fish, other aquatic life 
and wildlife and for primary and secondary contact recreation." Anti-degradation provisions of 
these Standards require that "existing uses and the level of water quality necessary to protect 
the existing uses shall be maintained and protected." 

Background: On May 9, 2005, the Department issued a 401 Water Quality Certification (WQC), 
Transmittal No. W062451, to the City of New Bedford Harbor Development Commission to 
dredge up to 135,000 yd3 of sediment for the construction of a Confined Aquatic Cell (CAD) 
(hence referred to as CAD 1) located in New Bedford Harbor. The surface area of CAD 1 was 
approximately 182,400 fe to a depth of-60ft Mean Low Water (MLW). The expiration date of 
the WQC was May 9, 2010. 

On July 7, 2008, the Department issued Amendment No. 1, Transmittal No. W226782. Under 
the Dredge Material Management Plan (DMMP) for New Bedford and Fairhaven, it was 

This information is available in alternate format. Call Michelle Waters-Ekanem, Diversity Director, at 617-292-5751. TDD# 1-866-539-7622 or 1-617-574-6868 
MassDEP Website: www.mass.gov/dep 
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anticipated that a "Super CAD cell" would need to be constructed within the footprint or 
boundary of the DMMP for the management of contaminated sediment in New Bedford Harbor. 
However, the available funding could only support construction of a series of smaller CAD Cells 
within the DMMP footprint. The first of the smaller CAD Cell expansions was referred to as 
CAD Cell No.2 and was needed because CAD Cell No. 1 was near its full capacity. The 
authorized expanded CAD cell footprint under the DMMP was increased by 7,744,960 ff and 
the dredge volume was increased by 865,000 yd3 to a total of 1,000,000 yd3 by the 2008 
amendment. This volume represents the deeper portion sediment or the native geologic 
material (i.e. not contaminated with PCB). The sediment was authorized to be disposed of at 
the Cape Cod Bay Disposal Site (CCBDS) contingent upon receiving a suitability determination 
from the Army Corps of Engineers (ACoE). Amendment 1 also explicitly stated that the 
expiration date of the May 9, 2005 WQC was May 9, 2010. 

CAD 2 has been constructed and is partially filled. The remaining capacity is reserved for the 
contaminated sediment expected from constructing CAD Cell 3, which has been designed and 
is dedicated to the South Terminal Navigation in New Bedford Harbor. 

CAD Cell 4 is in the planning stage and is tentatively dedicated to the federal navigation channel 
in New Bedford Harbor. 

The New Bedford Harbor Development Commission (NBHDC) has been working with the ACoE 
to conduct sampling of the sediment of the remaining and expanded portion of the DMMP area, 
approximately 36 acres. The purpose of the sampling is to determine if all the native geologic 
sediment (i.e. deeper portion of sediment) within the DMPP area is suitable for unconfined 
ocean disposal. ACoE has determined that the sediment within the area lying North of Popes 
Island (also referred to as the Existing Feasibility Determination Area) is suitable for unconfined 
ocean disposal. This volume from this area is the same volume authorized under the 401 WQC 
and Amendment 1 (1 ,000,000 yd3

). 

Proposed project: The May 9, 2005 WQC expired on May 9, 2010. In order for the NBHDC to 
dispose of the native geologic material as a result of construction of the CAD Cell 3 (and 
potentially CAD Cell4) at the CCBDS, a new 401 WQC is required. In addition, the Rhode 
Island Sound Disposal Site (RISDS) will be an alternate unconfined ocean disposal site. The 
total authorized volume for unconfined ocean disposal is 1,000,000 yd3

. 

It is anticipated that a portion of native sediment generated as a result of construction of CAD 
Cell 3 will be disposed of either at the CCBDS or RISDS. The remaining portion will be 
beneficially reused as capping material for the CAD Cells that are either at full capacity or will be 
full within the term of this WQC. 

Massachusetts General Permit (MGP): On November 4, 2011, the ACoE issued a Category II 
MGP to the NBHDC for the disposal of 750,000 yd3 of sediment at the CCBDS. The ACoE 
previously approved 250,000 yd3 of sediment to be disposed at the CCBDS. A time-of-year 
(TOY) restriction for activities between January 1st and May 15th of any year to protect the right 
whales is included as a condition in the MGP. 

In a separate approval dated November 15, 2011, the ACoE also approved sediment disposal 
at the RISDS. There is no TOY restriction for sediment disposal at the RISDS. 

Beneficial Reuse of sediments: A portion of the native dredged material sediment will be 
beneficially reused as capping material for the previously constructed CAD Cells. 
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Dredged Material Disposal: The remaining portion of the native dredged material will be 
disposed of either at the CCBDS or the RISDS. 

Public Notice: The 401 WQC application public notice was published in the New Bedford 
Standard Time on December 6, 2011, and the Department received no comment during the 21-
day public comment period, which ended on December 27, 2011. 

Therefore, based on information currently in the record, the Department grants a 401 
Water Quality Certification for this project subject to the following conditions to maintain 
water quality, to minimize impact on waters and wetlands, and to ensure compliance with 
appropriate state law. The Department further certifies in accordance with 314 CMR 9.00 
that there is reasonable assurance the project or activity will be conducted in a manner 
which will not violate applicable water quality standards (314 CMR 4.00) and other 
applicable requirements of state law. Finally, the Department has determined that upon 
satisfying the conditions and mitigation requirements of this approval, the project 
provides a level of water quality necessary to protect existing uses and accordingly finds 
that the project to be implemented satisfies the Surface Water Quality Standards at 314 
CMR4.00. 

1. The Contractor shall take all steps necessary to assure that the proposed activities will be 
conducted in a manner that will avoid violations of the anti-degradation provisions of 
Massachusetts Surface Water Quality Standards that protect all waters, including wetlands. 

2. Prior to the start of work or any portion of the work thereafter, the Department shall be 
notified of any change(s) in the proposed project or plans that may affect waters or 
wetlands. The Department will determine whether the change(s) require a revision to this 
Certification. 

3. Work in waters and wetlands shall conform substantially to plans submitted in application to 
this Department: a single plan titled Potential Cad Cell Location, prepared by Apex 
Environmental, Inc., dated November 8, 2011, unsigned and unstamped and undated. The 
Department shall be notified if there are modifications and or deletions of work as specified 
in the plans. Depending on the nature and the scope of any change, approval by the 
Department may be required. 

4. Dredging in accord with this Certification may begin following the 21-day appeal period and 
once all other permits have been received. 

5. The Department shall be notified, attention Ken Chin 617-292-5893, one week prior to the 
start of in-water work so that Department staff may inspect the work for compliance with the 
terms and conditions of this Certification. 

6. The Certification remains in effect for the same duration as the federal permit that requires it 
or five years from the date of issuance of this Certification whichever comes first. 

7. Except for material disposed of at the RIDS, all dredged material shall be disposed of at 
Cape Cod Bay Disposal Area as per the following: 

a. At least ten working days in advance of the start date, the First Coast Guard District, 
Aids to Navigation Office, 617-223-8356, shall be notified of the location and estimated 
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duration of the dredging and disposal operations. 

b. Prior to disposal, the Department of Environmental Management, Office of Waterways, 
349 Lincoln Street, Building 45, Hingham, MA 02043 shall be notified of the anticipated 
start date for disposal of dredged material at the CCBDS. 

c. It is the Contractor's responsibility to comply with the ACoE's Dredge Quality 
Management (DQM) system software and hardware system developed by the ACoE. 

d. For each dredging season during which work is performed the applicant must notify the 
Corps upon completion of dredging for the season by completing and submitting the 
form that the Corps will supply for this purpose when disposal-point coordinates are 
specified. A gmy of the disposal inspection report (scow log) for disposal at the CCBDS 
shall be sent to the Department and to the Massachusetts Department of Conservation 
Recreation, Office ofWaterways, 349 Lincoln Street, Building 45, Hingham, MA 02043, 
and 

e. Except when directed otherwise by the ACoE, all disposal of dredged material shall 
adhere to the following: The applicant shall release the dredged material at a specified 
set of coordinates within the disposal site. All disposal shall occur at the buoy or 
specified coordinates with the scow at a complete halt. This requirement must be 
followed except when doing so will create unsafe conditions because of weather or sea 
state. In such a case, disposal shall be within 100 feet of the buoy or specified 
coordinates with the scow moving only fast enough to maintain safe control (generally 
less than one knot) is permitted. Disposal is not permitted if these requirements cannot 
be met due to weather or sea conditions. In that regard, special attention needs to be 
given to predicted conditions prior to departing for the disposal site. 

f. Disposal of dredged material at the CCBDS shall not occur between January 1 and May 
15 of any year in order to protect right whales. 

g. A marine mammal/turtle observer approved by National Marine Fisheries Service 
(NMFS) shall be present on the towing vessel for all disposal activities. The observer 
may be the dredged material disposal inspector (if required by the ACoE) provided that 
he or she is also approved by NMFS. 

h. In the event that marine mammals or turtles are sighted within 1 ,500 feet of the 
specified disposal location, the tug captain and observer shall observe the following 
disposal procedure: 

i. If marine mammals or turtles are sighted within 1 ,500 feet of the specified 
disposal location, note species, number of animals, direction of travel, and 
behavior (feeding, in transit, etc.). 

ii. If the animals are within 1 ,500 feet of the specified disposal location and 
appear to be moving away from the buoy, ceased activities and wait until they 
have cleared the buoy by 1,500 feet and then proceed with disposal at the 
specified disposal location. 

iii. If the animals are within 1 ,500 feet of the specified disposal location and 
appear to be remaining stationary, or are outside 1,500 feet but appear to be 
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moving towards the specified disposal location, proceed to the alternate disposal 
location and discharge the material at the position specified by the ACoE. 

i. If the disposal occurs in darkness or otherwise limited visibility, the tug shall employ its 
searchlight for the benefit of the observer beginning 2,000 feet from the disposal buoy. 

j. In all cases, no disposal shall occur within 1 ,500 feet of a sighted marine mammal or 
turtle. 

k. The observer shall document each trip using the sighting log form supplied by the Corps 
of Engineers. The applicant must ensure that these sighting log forms are fully 
completed and received by the Corps' New England District within one week of the trip 
date. Address the submittals to: U.S. Army Corps of Engineers, New England District, 
Regulatory Division, Policy Analysis and Technical Support Branch, 696 Virginia Road, 
Concord, MA 01742-2751. A copy of the sighting log form shall also be sent to the 
Department and to the Massachusetts Department of Conservation and Recreation, 
Office of Waterways, 349 Lincoln Street, Building 45, Hingham, MA 02043. 

8. No later than four weeks after issuance of the Permit, the applicant shall submit a 
notification procedure outlining the reporting process to the Department for incidents, 
relating to the·dredging activities, impacting surrounding resource areas and habitats such 

as, but not limited to, observed dead or distressed fish, or other aquatic organisms, 
observed oily sheen on surface water, sediment spill, turbidity plume beyond the deployed 
BMP's, and barging or equipment accident/spill. If at any time during implementation of the 

project, all site related activities impacting the water shall cease until the source of the 
problem is identified and adequate mitigating measures employed to the satisfaction of the 
Department. 

This certification does not relieve the applicant of the obligation to comply with other applicable 
state or federal statutes or regulations. Any changes made to the project as described in the 
previously submitted Notice of Intent, 401 Water Quality Certification application, or 
supplemental documents will require further notification to the Department. 

Certain persons shall have a right to request an adjudicatory hearing concerning certifications 
by the Department when an application is required: 

a. the applicant or property owner; 
b. any person aggrieved by the decision who has submitted written comments during the 

public comment period; 
c. any ten (10) persons of the Commonwealth pursuant to M.G.L. ·c.30A where a group 

member has submitted written comments during the public comment period; or 
d. any governmental body or private organization with a mandate to protect the 

environment that has submitted written comments during the public comment period. 

Any person aggrieved, any ten (1 0) persc;>ns of the Commonwealth, or a governmental body or 
private organization with a mandate to protect the environment may appeal without having 
submitted written comments during the public comment period only when the claim is based on 
new substantive issues arising from material changes to the scope or impact of the activity and 
not apparent at the time of public notice. To request an adjudicatory hearing pursuant to M.G.L. 
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c.30A, § 10, a Notice of Claim must be made in writing, provided that the request is made by 
certified mail or hand delivery to the Department, with the appropriate filing fee specified within 
310 CMR 4.10 along with a DEP Fee Transmittal Form within twenty-one (21) days from the 
date of issuance of this Certificate, and addressed to: 

Case Administrator 
Department of Environmental Protection 
One Winter Street, 2nd Floor 
Boston, MA 02108. 

A copy of the request shall at the same time be sent by certified mail or hand delivery to the 
issuing office of the Wetlands and Waterways Program at: 

Department of Environmental Protection 
One Winter Street, 6th Floor 
Boston, MA 02108. 

A Notice of Claim for Adjudicatory Hearing shall comply with the Department's Rules for 
Adjudicatory Proceedings, 310 CMR 1.01 (6), and shall contain the following information 
pursuant to 314 CMR 9.1 0(3): 

a. the 401 Certification Transmittal Number and DEP Wetlands Protection Act File Number; 
b. the complete name of the applicant and address of the project; 
c. the complete name, address, and fax and telephone numbers of the party filing the 

request, and, if represented by counsel or other representative, the name, fax and 
telephone numbers, and address of the attorney; 

d. if claiming to be a party aggrieved, the specific facts that demonstrate that the party 
satisfies the definition of "aggrieved person" found at 314 CMR 9.02; 

e. a clear and concise statement that an adjudicatory hearing is being requested; 
f. a clear and concise statement of (1) the facts which are grounds for the proceedings, (2) 

the objections to this Certificate, including specifically the manner in which it is alleged to 
be inconsistent with the Department's Water Quality Regulations, 314 CMR 9.00, and (3) 
the relief sought through the adjudicatory hearing, including specifically the changes 
desired in the final written Certification; and 

g. a statement that a copy of the request has been sent by certified mail or hand delivery to 
the applicant, the owner (if different from the applicant), the conservation commission of 
the city or town where the activity will occur, the Department of Environmental 
Management (when the certificate concerns projects in Areas of Critical Environmental 
Concern), the public or private water supplier where the project is located (when the 
certificate concerns projects in Outstanding Resource Waters), and any other entity with 
responsibility for the resource where the project is located. 

The hearing request along with a DEP Fee Transmittal Form and a valid check or money order 
payable to the Commonwealth of Massachusetts in the amount of one hundred dollars ($1 00) 
must be mailed to: 

Commonwealth of Massachusetts 
Department of Environmental Protection 
Commonwealth Master Lockbox 
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P.O. Box 4062 
Boston, MA 02211 

The request will be dismissed if the filing fee is not paid, unless the appellant is exempt or 
granted a waiver. The filing fee is not required if the appellant is a city or town (or municipal 
agency), county, or district of the Commonwealth of Massachusetts, or a municipal housing 
authority. The Department may waive the adjudicatory-hearing filing fee pursuant to 310 CMR 
4.06(2) for a person who shows that paying the fee will create an undue financial hardship. A 
person seeking a waiver must file an affidavit setting forth the facts believed to support the claim 
of undue financial hardship together with the hearing request as provided above. 

No activity may begin prior to the expiration of the appeal period or until a final decision is 
issued by the Department if an appeal is filed. 

Failure to comply with this certification is grounds for enforcement, including civil and criminal 
penalties, under MGL c.21 §42, 314 CMR 9.00, MGL c. 21A §16, 310 CMR 5.00, or other 
possible actions/penalties as authorized by the General Laws of the Commonwealth. 

If you have questions on this decision, please contact Ken Chin at 617-292-5893. 

c;~ 
Beth Card 
Assistant Commissioner 
Bureau of Resource Protection 

enclosure: Departmental Action Fee Transmittal Form 

cc: 
Karen Adams, Regulatory/Enforcement Division, U.S. Army Corps of Engineers, 696 Virginia Road, 

Concord, MA 01742-2751 
Robert Boeri, CZM, 251 Causeway Street, Suite 800, Boston, MA 02114 

Eileen Feeney, DMF, 1213 Purchase St., 3rd floor, New Bedford, MA 02740-6694 
Dave Hill, Liz Kouloheras DEP SERO 
Chris Morris, Apex Environmental, Inc., 184 High Street, Suite 502, Boston, MA 02110 
New Bedford Conservation Commission, Williams Street, New Bedford, MA 02740 
Paul Craffey DEP, Boston Office 

KC/X241327 
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Secretary 
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New Bedford Harbor Development Commission 
C/o Apex Companies, LLC 

WAY 18 Z009 

115 Broad Street, Suite 200 
Boston, MA 02110 

Attention: Edward Pickering 

RE; ISSUANCE OF CHAPTER 91 WATERWAYS PERMIT 
Waterways Permit Application No. WOS-2412 Permit No. 12352 
New Bedford Harbor Development Commission, New Bedford Harbor, 
New Bedford/Fairhaven, Bristol County 

Dear Mr Pickering, 

The Department of Environmental Protection hereby issues the above-referenced Waterways 
Permit, enclosed, authorizing you to perform certain activities pursuant to M.G.L. c. 91, the Public 
Waterfront Act and its regulations 310 CMR 9.00- Any change in use or alter§tion of any structure 
or fill not authorized by this permit shall render this license void. 

This Permit Is not final until all administrative appeal periods from this License have elapsed, or if 
such an appeal has been taken, until all proceedings before the Department have been completed 
The appeal period is for twenty-one (21) days. 

APPEAL RIGHTS AND TIME LIMITS 
The following persons shall have the right to an adjudicatory hearing concerning the Department's 
decision to grant or deny a license or permit: (a) an applicant who has demonstrated property 
rights in the lands in question, or which is a public agency; (b) any person aggrieved by the 
decision of the Department to grant a license or permit who has submitted written comments within 
the public comment period; (c) ten (10) residents of the Commonwealth, pursuant to M.G.L. c.30A, 
§1 OA, who have submitted written comments within the public comment period: (d) the municipal 
official in the affected municipality who has submitted written comments within the public comment 
period; (e) CZM, for any project in the coastal zone, if it has filed a notice of participation within the 
public comment period; and (f) CZM, for any project in an Ocean Sanctuary, if it has filed a notice 
of participation within the public comment period. · 

To request an adjudicatory hearing, a Notice of Claim must be made in writing and sent by certified 
mail or hand delivery to the Department with the appropriate filing fee specified within 310 CMR 
4.10 along with a DEP Fee Transmittal Form, within twenty-one (21) days of the date of issuance 
of this decision and addressed to: 

l'bi!; informat1un i.~ avallabl~ In alrnrnat~ format. Call Dooald M. Gom~, AO.A CoQ~diJJ.At(lr at 617·556~1057. TDD Service~ 1~800-298~2207. 

MassDEP on tha Wotid Wide Wl!lb: http:/Jv.IWW.mas.s.govldep 

0 Print~d !;:lrl R~y~;I~;Q P~p~i· 



RE: ISSUANCE OF CHAPTER 91 WATERWAYS LICENSE 
Waterways License Application No. WOB-2412 Permit No. 12352 New Bedford Harbor, New Bedford 

Case Administrator 
Department of Environmental Protection 
One Winter Street, 2d Floor 
Boston, MA 02108 

A copy of the Notice of Claim must be sent at the same time by certified mail or hand delivery to the applicant, the municipal official of the city or town where the project is located, and the issuing office of the DEP at: 
Department of Environmental Protection 
Waterways Regulation Program 
One Winter Street, sth Floor 
Boston, MA 02108. 

CONTENTS OF APPEAL REQUEST 
Under 310 CMR 1.01(6)(b), the Notice of Claim must state clearly and concisely the facts that are the grounds for the request and the relief sought. Additionally, the request must state why the decision is not consistent with applicable laws and regulations. 

Pursuant to 310 CMR 9.17(3), any Notice of Claim for an adjudicatory hearing must include the following information: 

(a) the DEP Waterways Application File Number; 
(b) the complete name, address, fax number and telephone number of the applicant; (c) the address of the project; 
(d) the complete name, address, fax number, and telephone number of the party filing the request and, if represented by counsel, the name, address, fax number, and phone number of the attorney; 
(e) if claiming to be a person aggrieved, the specific facts that demonstrate that the party satisfies the definition of "person aggrieved" found in 310 CMR 9.02; (f) a clear statement that a formal adjudicatory hearing is being requested; (g) a clear statement of the facts which are the grounds for the proceedings, the specific objections to the DEP's written decision, and the relief sought through the adjudicatory hearing, including specifically the changes desired in the final written decision; and (h) a statement that a copy of the request has been sent to: the applicant and the municipal . . off.iciaLQLthe citY orrown where Jhe prQj_@_ct is i()t::a.teg , __ 

APPEAL FILING FEE AND ADDRESS 
A copy of the Notice of Claim along with a DEP Fee Transmittal Form and a valid check payable to the Commonwealth of Massachusetts- DEP in the amount of one hundred dollars ($100) must be mailed to: 

Commonwealth of Massachusetts 
Department of Environmental Protection 
Commonwealth Master Lock Box 
P.O. Box 4062 
Boston, Massachusetts 02211 

The OEP Fee Transmittal Form is available at the following website: h!J;p://www.mass.ggv/dep/service/adr/adjherfm.doc. The request will be dismissed if the filing fee is not paid, unless the appellant is exempt or is granted a waiver. The filing fee is not required if the appellant is a city or town (or municipal agency), county, or district of the Commonwealth of Massachusetts, or a municipal housing authority. The Department may waive the adjudicatory 



RE: ISSUANCE OF CHAPTER 91 WATERWAYS LICENSE 
Waterways License Application No. WOS-2412 Permit No. 12352 

New Bedford Harbor, New Bedford 

hearing filing fee pursuant to 310 CMR 4.06(2) for a person who shows that paying the fee will 

create an undue financial hardship. A person seeking a waiver must file an affidavit setting forth 

the facts believed to support the claim of undue financial hardship together with the hearing 

request as provided above. 

Please feel free to contact Mitch Ziencina of the Waterways Regulation Program, (508) 946-2734, 

if you have any questions pertaining to your Waterways permit 

Sincerely, 

~~)?~ 
)~beth fouloheras, Program Chief 

/ Waterways Regulation Program 

cc: Ben Lynch, Section Chief, Boston 
Kristin Decas, Executive Director, Harbor Development Commission 

MCZM 

Ecc: EOEEA, MEPA Unit File #11669 

Enclosure(s) Waterways Permit No. 12352 
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This information is available in alternate format. Call Donald M. Gomes, ADA Coordinator at 617-556-1057. TDD# 866-539-7622 or 617-574-6868. 

DEP on the World Wide Web:  http://www.mass.gov/dep
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                                                                                                                    PERMIT NO. 12352 

 
Name and Address of Permittee: 
 
City of New Bedford – Harbor Development Commission 
106 Co-Op Wharf 
New Bedford, MA 02745 
 

 
                                                                                                                                  ISSUED:     May 18, 2009 
                                                                                                                                  EXPIRES:   May 18, 2019 
 
 
 
Permission is hereby given by the Department of Environmental Protection to: dredge approximately 1,000,000 cubic 
yards of sediment in the development of Confined Aquatic Disposal cell 2 (CAD).  Dredge material will be barged to 
the Cape Cod Disposal site. 
 
 
All work authorized herein shall be in the location shown and to the dimensions indicated in the permit plans titled: 
“New Bedford Harbor CAD Cell 2 Top Of CAD Cell, The New Bedford Harbor Development Commission And The 
Town of Fairhaven, Massachusetts”,  (1sheet).  
 
 
 STANDARD WATERWAYS PERMIT CONDITIONS 
 
 
1.  Acceptance of this Waterways Permit shall constitute an agreement by the Permittee to conform to all terms and 
conditions stated herein. 
 
2.  This Waterways Permit is issued upon the express condition that any and all other applicable authorizations 
necessitated due to the provisions hereof shall be secured by the Permittee prior to the commencement of any activity 
authorized pursuant to this Permit. 
 
 
 



PBRMIT NO. l2352 
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3. This Waterways Permit shall be revocable by the Department for noncompliance with the terms and conditions 

set forth herein. This Permit may be revoked after the Department has given written notice of the alleged 

noncompliance to the Permittee, or his/her agent, and those persons who have filed a written request, with the 

Department, for such notice and has afforded the Permittee a reasonable opportunity to correct said noncompliance. 

failure to correct said noncompliance after the issuance of a written notice by the Department shall render this 

Waterways Permit void. 

4. This Waterways Permit is issued subject to all applicable federal, state, county, and municipal laws, ordinances, 

by-laws, and regulations, as prescribed under the State Enhanced Remedy. In particular, this issuance is subject to 

the provisions of Sections 52 to 56, inclusive of Chapl~r 91 of tho General Law and its Regulations 310 CMR 

9.40(5), which provides, in part, that the transportation and dumping of dredge material shall be done under the 

supervision of the Department, and, when required, !be Permittee shall provide at his/her expense a dredge inspector 

approved by the Department. 

5. This Waterway> Pennit is i%ued upon the express condition that dredging and transportation and disposal of 

dredge material shall be in strict conformance with the Water Quality Certification issued by the Department of 

Environmental Protection. 

6. All subsequent maintenance dredging and transportation and disposal of this dredge material, during the tenn of 

this Penni~ shall confotm to all standards and conditions applied to the original dredging operation perfom1ed under 

this Permit 

7. After completion ofthe work authorized, the Permittee shall furnish to the Department a suitable plan showing 

the depths at mean. low water over the area dredged. Dredging under this Permit shall be conducted so as to cause 

no unnecessary obstruction of the free passage of vessels, and care shall be taken to cause no shoaling. If, however, 

~uy shoaling is caused, the Permittee shall, at his/her expense, remove the shoal areas. TI1e Permittee shall pay all 

costs of supervision, an.d if at any time the Department deems necessary a survey or sUIVeys of the area dredged, the 

Permittee shall pay all costs associated with such work Nothing in this Pe1mit shall be construed to impair the legal 

rights of any persons, or to authorize dredging on land not owned by the Permittee without consent of the owner(s) 

of such property. 

8. The Permittee shall assume and pay all claims and demands arising in any manner from the work authorized 

herein, and shall save harmless and indemnify the Commonwealth of Massachusetts, iL~ officers, employees, and 

agents from all claims, audits, damages, costs and expenses incurred by reason thereof. 

9. The Permittee shall, at least three days prior to the commencement of any dredging in tide water, give written 

notice to the Department of the time, location and amount of the proposed work. 

I 0. Whosoever violates any provisions of this Permit shall be subject to a fme of $25,000 per day fo~ each day such 

violation occurs or continues, or by imprisonment for not more than one year, or both such fine and imprisonment; 

or shall be subject to civil penalty not to exceed $25,000 per day for each day such violation occurs or continues. 
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SPECIAL WATERWAYS PERMIT CONDITIONS 

1. Dredging shall be performed by mechanical methods. 

2. Dredging in the area identified on Pemtit Plan No. 12352 shall be to a maximum of 60.0 teet below the 

mean low water (ML W) datum with au allowable one (1) foot over dredge. 

3. Disposal of dredge material at the Cape Cod Disposal Site (CCDS) shall not occur between January 1 '1 

and May 151
h of any year in order to protect the right whales. 

4. CAD cell development' dredging may be performed for a period of ten ( 1 0) years subsequent to the date 

of issuance of this permit: 

5. After completion of the work authorized, the Permittee shall furnish to the Department a suitable piau 

showing the maximwn depths of excavation of the CAD cells, at mean low water, over the area 

dredged and th.e depth of th.e cap within 90 days of completion of filling the cells. 

DEPARTMENT OF ENVIRONMENTAL PROTECTION 
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Commonwealth of Massachusetts 
Executive OtficP. nf Energy & Envirnnmental Affairs 

Department of Environmental Protection 
Southeast Regional Office • 20 Riverside Drive, Lakeville MA 02347 • 508-846-2700 

DEVALL PATJ:!ICK 

Governor 
RICIIARD t< OULL!VAN JR. 

StH.:ret:l!ry 

llMOTHY P. MURRAY 
Lieutenant Goven,or' 

I<.ENNFTH ! I<IMMJ:U 
Comrnkn;,-,oner 

Name and Address of Permittee: 

City of New Bedford Harbor Development Commission 
53 Fishermans Wharf 
P.O. Box 50899 
New Bedford, MA 02745 

PERMITNO. 13228 

ISSUED: March 16,2012 
EXPIRES: May18,2019 

Permission is hereby given by the Department of Environmental Protection to: amend Permit No. 12352 for the 
inclusion of the Rhode Island Sound Disposal Site (RISDS) as an altemative unconfined ocean disposal location for 
the approximately 1,000,000 cubic yards of sediment dredged in the development of Confined Aquatic Disposal 
Cells in New Bedford Harbor/Acushnet River, New Bedford and Fairhaven. Dredge material will also be disposed 
at the Cape Cod Bay Disposal Site. 

All work authorized herein shall be in the location shown and to the dimensions indicated in the permit plans titled: 
"New Bedford Harbor Dredge Material Management Plan", Apex Companies, LLC, dated 10/5/11, (I sheet). 

STANDARD WATERWAYS PERMIT...CQNP!Il9NS 

I. Acceptance of this Waterways Permit shall constitute an agreement by the Permittee to conform to all terms and 
conditions stated herein. 

2. This Waterways Permit is issued upon the express condition that any and all other applicable authorizations 
necessitated due to the provisions hereof shall be secured by the Permittee prior to the commencement of any 
activity authorized pursuant to this Permit. 

This information Is available in alternate format Call Michelle Waters-Ekanem, Diversity Director, at 617-292-5751. TDD# 1-866-539-7622 or 1-617-574-6868 
MassDEP Website: INWW.mass.gov/dep 

Printed on Recycled Paper 
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3. This Waterways Permit shall be revocable by the Department for noncompliance with the terms and conditions 
set forth herein. This Penni! may be revoked after the Department has given written notice of the alleged 
noncompliance to the Permittee, or his/her agent, and those persons who have filed a written request, with the 
Depa11ment, for such notice and has afforded lhe Pem1itlee a reasonable opportunity to correct said noncompliance. 
Failure to correct said noncompliance after the issuance of a written notice by the Department shall render this 
Waterways Permit void. 

4. This Waterways Permit is issued subject to all applicable federal, state, county, and municipal laws, ordinances, 
by-laws, and regulations, as prescribed under the State Enhanced Remedy. In particular, this issuance is subject to 
the provisions of Sections 52 to 56, inclusive of Chapter 91 of the General Law and its Regulations 310 CMR 
9.40(5), which provides, in pati, that the transportation and dumping of dredge material shall be done under the 
supervision of the Department, and, when required, the Permittee shall provide at his/her expense a dredge inspector 
approved by the Depatiment. 

5. This Waterways Permit is issued upon the express condition that dredging and transportation and disposal of 
dredge material shall be in strict conformance with the Water Quality Certification issued by the Depa1tment of 
Environmental Protection. 

6. All subsequent maintenance dredging and transportation and disposal of this dredge material, during the term of 
this Permit, shall conform to all standards and conditions applied to the original dredging operation performed under 
this Permit. 

7. After completion of the work authorized, the Pennittee shall furnish to the Department a suitable plan showing 
the depths at mean low water over the area dredged. Dredging under this Penn it shall. be conducted so as to cause 
no unnecessary obstruction of the free passage of vessels, and care shall be taken to cause no shoaling. If, however, 
any shoaling is caused, the Permittee shall, at his/her expense, remove the shoal areas. The Pennittee shall pay all 
costs of supervision, and if at any time the Department deems necessary a survey or surveys of the area dredged, the 
Permittee shall pay all costs associated with such work. Nothing in this Permit shall be construed to impair the legal 
rights of any persons, or to authorize dredging on land not owned by the Pennittee without consent of the owner(s) 
of such propetty. 

8. The Permittee shall assume and pay all claims and demands arising in any manner ti·om the work authorized 
herein, and shall save harmless and indemnifY the Commonwealth of Massachusetts, its officers, employees, and 
agents from all claims, audits, damages, costs and expenses incurred by ~eason thereof. 

9. The Permittee shall, at least three days prior to the commencement of any dredging in tide water, give written 
notice to the Department of the time, location and amount of the proposed work. 

I 0. Whosoever violates any provisions of this Permit shall be subject to a fine of $25,000 per day for each day such 
violation occurs or continues, or by imprisonment for not more than one year, or both such fine and imprisonmel)t; 
or shall be subject to civil penalty not to exceed $25,000 per day for each day such violation occurs or continues. 
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SPECIAL WATERWAYS PERMIT CONDITIONS 

I. Dredging shall be performed by mechanical methods. 

2. Dredging in the area identified on Permit Plan No. 12352 shall be to a maximum of 60.0 feet below the 
mean low water (ML W) datum with an allowable one (1) foot over dredge. 

3. Disposal of dredge material at the Cape Cod Bay Disposal Site (CCBDS) shall not occur between 
January I" and May 15tl1 of any year in order to protect the right whales. There is no time-of-year 
restriction for disposal at the Rhode Island Sound Disposal Site (RISDS). 

4. CAD cell development/dredging may be performed for a period of ten (1 0) years subsequent to May 
18,2009, the date of issuance of Permit No. 12352. 

5. After completion of the work authorized, the Permittee shall furnish to the Department a suitable plan 
showing the maximum depths of excavation of the CAD cells, at mean low water, over the area 
dredged and the depth of the cap within 90 days of completion of filling the cells. 

DEPARTMENT OF ENVIRONMENTAL PROTECTION 

js1-. Program Chi~f,Wetlands and Waterways 



APEX 
184 HIGH S1REET, 

502 
1 l:lf\<oTr••• lA A 0211 

DREDGE. MATERIAL MANAGEMENT PLAN 
PROPOSED 
LOCATION 

FOR CAD CELLS 

NEW BEDfORD HARBOR pREOGE MATERIAL MANAGEMENT PLAN 
CHAPTER 91 DREDGE DISPOSAL PERMIT - ACUSHNET RIVER 

CCBDS AND RISDS 
BY NEW BEDFORD HARBOR DEVELOPMENT COMMISSION, 

NEW BEDFORD, MA 

~~-~GALE: r-700'~-~~ 
0 350 700 1400 



 
 
 
 
 
 
 
 
 
 
 
 
 

DATA REPORT - LOWER HARBOR CAD CELL 
 

IS ATTACHED AS A SEPARATE CD TO THE SPECIFICATIONS 
PACKAGE 

 
IF YOU HAVE NOT RECEIVED A COPY OF THE DVD 

CONTAINING DATA REPORT – LOWER HARBOR CAD CELL 
PLEASE CONTACT THE NEW BEDFORD HARBOR 

DEVELOPMENT COMMISSION AT:  
 

52 FISHERMANS WHARF 
NEW BEDFORD, MA 

508-961-3000 



Contract No. HDC-FY12-006 BIDDING SCHEDULE 01000 - 1 
Issued for Bid 

NEW BEDFORD HARBOR 
LOWER HARBOR CAD CELL 

NOTE: SECTION 01000 - BIDDING SCHEDULE MUST BE SUBMITTED (ALONG WITH DIVISION 
00 - SECTION 00400 - BID FORM) IN A SEALED ENVELOPE. 

 
 

SECTION 01000 
 

BIDDING SCHEDULE 
 
 

PART 1 GENERAL 
 

1.1 INSTRUCTIONS 
 
The bidder shall submit the following information as listed below: 
 

1. Complete all information to be provided by bidders as 
described in Section 00200 INSTRUCTIONS TO BIDDERS. 

2. Submit all forms included in Section 00400 BID FORM. 
3. Provide the additional information requested below. 
4. Complete the Plant and Equipment Schedule/Survey as 

included below. 
 
1.2 ADDITIONAL INFORMATION 
 
The following information is to be submitted with the bid (see also Section 
00200 INSTRUCTION TO BIDDERS): 

 
A. Dredge/Capping Process Description 

 
1. Type/size of dredge plant (mechanical and/or hydraulic). 
2. Bucket specifications. 
3. Dredge process detailed description (including production 

rate, schedule, control procedures and/or 
equipment/software for controlling dredge cuts, and 
estimate of free water content). 

4. Method for controlling water quality including contingency 
plan description. 

5. Method for moving and positioning dredge plant and scows 
for disposal. 

6. Size and number of barges/scows to be utilized. 
7. Method for removal, handling and disposal of artificial 

obstructions and debris.  
8. Any deviations from the requirements included in the 

Technical Specifications must be clearly identified, 
including the reason for the deviation.   

9. A detailed project schedule must also be provided that 
demonstrates compliance with the milestones presented in 
the Technical Specifications. 

 
B. Contractor Qualifications and Experience as per Article 32 of 

Section 00200 Instructions to Bidders: 
 

1. Experience summary of firm including details of 
representative "environmental" dredge projects completed  

2. Qualifications of personnel assigned to this project, if 
awarded to your company. 
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NEW BEDFORD HARBOR 
LOWER HARBOR CAD CELL 

3. All other qualification and experience information required 
in Section 00200, especially in regard to environmental 
dredge projects completed, with written references. 

 
PLANT AND EQUIPMENT SCHEDULE/SURVEY 
Available Plant to be Used 
(To Be Attached to Bid Form) 
 
The bidder must complete the PLANT AND EQUIPMENT SCHEDULE listing the plant 
available to the Bidder and equipment proposed to be used on the work.  Prior 
to commencement of work at the site, the Contractor will be required to 
submit for review copies of all applicable current inspections and 
certificates for all floating plants.  See Section 01600 - Plant and 
Equipment. 
 
BUCKET DREDGE (Clamshell/Dipper/Excavator/Dragline) (Check Type of Plant) 
___________________________________________________________________________ 
|           |          |           |        |Capacity of |Swings |Type and| 
|           |          | Age &     |Size of | Plant (*)  | Per   | HP of  | 
Number/Name | Manfactr | Condition | Bucket | (Cu.Yds/Mo)| Hour  | Engine | 
|           |          |           |        |            |       |        | 
|           |          |           |        |            |       |        | 
|           |          |           |        |            |       |        | 
|           |          |           |        |            |       |        | 
 
(*) When working materials similar to those anticipated to be encountered in 
the performance of work. 
 
 
BOATS AND BARGES/SCOWS 
|           |             | Age &     | 
Number/Name | Manufacturer| Condition | 
|           |             |           |  
|           |             |           | 
|           |             |           |  
|           |             |           | 
 
ATTENDANT PLANT (Give columnar information pertinent to items listed, if to 
be used) 
        |       | No. to   | HP of  | Length  |     Draft      | Capacity | 
        | Name  | Be Used  | Engine | & Beam  | Light | Loaded | (Cu.Yds) | 
Tug     |       |          |        |         |       |        |          | 
Tug     |       |          |        |         |       |        |          | 
Launch  |       |          |        |         |       |        |          | 
Scow    |       |          |        |         |       |        |          | 
Scow    |       |          |        |         |       |        |          | 
 
 

-- End of Section -- 



NEW BEDFORD HARBOR 
LOWER HARBOR CAD CELL 

Contract No. HDC-FY12-006 SUMMARY OF WORK 01010 - 1 
Issued for Bid 

SECTION 01010 
 

SUMMARY OF WORK 
 
 
PART 1 GENERAL 
 
1.1 SUMMARY 
 
The “Work” or “work” that is required by this Contract is set forth in the 
following documents: 

 
A. Technical specifications titled: 

 
NEW BEDFORD HARBOR, LOWER HARBOR CAD CELL 
NEW BEDFORD, MASSACHUSETTS 

 
B. Contract Drawings titled: 

 
T-1   TITLE SHEET 
T-2 GENERAL ARRANGEMENT PLAN - GENERAL NOTES 
E-1   LOWER HARBOR CAD CELL EXISTING CONDITIONS 
E-2 CAD CELL #2 EXISTING CONDITIONS 
P-1   TOP OF LOWER HARBOR CAD CELL PHASE I 
P-2 BOTTOM OF LOWER HARBOR CAD CELL PHASE I 
P-3 TOP OF LOWER HARBOR CAD CELL PHASE II 
P-4 BOTTOM OF LOWER HARBOR CAD CELL PHASE II 
P-5 CAD CELL #2 DISPOSAL PLAN 
P-6 LOWER HARBOR CAD CELL PHASE I DISPOSAL PLAN  
P-7 LOWER HARBOR CAD CELL PHASE II DISPOSAL PLAN 
P-8 CAD CELL #3 DISPOSAL PLAN 
C-1 LOWER HARBOR CAD CELL PHASE I CROSS SECTIONS 
C-2 LOWER HARBOR CAD CELL PHASE II CROSS SECTIONS 
C-3 CAD CELL #2 CROSS SECTIONS 
 

 
Should existing conditions information on “Existing Conditions” drawings 
(Drawings E-1 through E-2) conflict with information on non-“Existing 
Conditions” drawings, “Existing Conditions” drawings shall take precedence 
over non-“Existing Conditions” drawings.   
 
The Contractor shall note that the existing conditions as shown on Contract 
Drawings P-5 CAD Cell #2 DISPOSAL PLAN and  C-3 CAD CELL #2 CROSS SECTIONS 
indicate existing conditions prior to the start of the New Bedford Marine 
Commerce Terminal Project, which, by design, involves placement of a 
significant amount of material into CAD Cell #2; therefore, the Contractor 
shall note that the existing conditions of CAD Cell #2 shall differ 
significantly than as shown in Contract Drawings P-5 and/or C-3.  No change 
in the Project Milestones or the Total Contract Price shall be granted for 
variations in the existing conditions within CAD Cell #2 from those shown on 
the Contract Drawings.  
 
The Contractor shall note that the existing conditions as shown on Contract 
Drawing P-8 CAD Cell #3 DISPOSAL PLAN indicates existing conditions prior to 
the construction of CAD Cell #3 (prior to the start of the New Bedford 
Marine Commerce Terminal Project), which, by design, involves the 
construction of CAD Cell #3 and placement of a significant amount of 
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material within CAD Cell #3; therefore, the Contractor shall note that the 
existing conditions of CAD Cell #3 shall differ significantly than as shown 
in Contract Drawing P-8.  No change in the Project Milestones or the Total 
Contract Price shall be granted for variations in the existing conditions 
within CAD Cell #3 from those shown on the Contract Drawings.  
 
Bid addenda shall take precedence over specifications and Contract Drawings.   
Contract Drawings shall take precedence over specifications, except where 
noted in the Contract Drawings.   
 
The Contractor shall furnish all supervision, plant, labor, equipment, 
appliances and materials, and carry out all operations, including monitoring 
and other field engineering, as necessary to accomplish the Work, complete.  
The Contractor shall perform the Work in strict accordance with these 
specifications and the contract drawings, and subject to the terms and 
conditions of the Contract and all applicable permits, certifications, codes 
and regulations and in accordance with the schedules for completion set 
forth herein. 

 
1.1.1 General Description of the Work 
 
The general description below is given to indicate the approximate scope of 
this project only.  It does not limit the work required under the project 
drawings and specifications.  For reference, the word “Site” shall mean the 
dredge and disposal areas, the waterways adjacent thereto, the structures 
and land adjacent thereto, temporary scow mooring area and adjacent areas, 
and debris stockpiling and laydown area and adjacent areas. 
 
The Work of this project consists of construction of the Lower Harbor CAD 
Cell, north of Pope’s Island, in New Bedford, Massachusetts.   
 
The Work first includes removal of the “Top” of the Lower Harbor CAD Cell 
Phase I, which is to be placed into CAD Cell #2 and CAD Cell #3.  The Work 
then includes removal of the “Bottom” of the Lower Harbor CAD Cell Phase I, 
which is to be disposed offshore at RISDS or CCDS.   
 
The “Top” of the Lower Harbor CAD Cell Phase II will then be dredged and 
disposed into the Lower Harbor CAD Cell Phase I and the “Bottom” of the 
Lower Harbor CAD Cell Phase II will be disposed offshore at the Rhode Island 
Sound Disposal Site (RISDS) or the Cape Cod Bay Disposal Site (CCDS).   
 
Settling/temporary storage and removal/filtering/discharge of standing water 
is not required for “Bottom” (Bottom of Lower Harbor CAD Cell Phase I or 
Bottom of Lower Harbor CAD Cell Phase II) dredge material.  The Work 
includes transportation to and disposal of “Bottom” dredge material to the 
appropriate (either CCDS or RISDS) offshore disposal area.  
 
The work includes removal and off-site disposal of debris and artificial 
obstructions encountered during the dredging operations, which is not 
suitable for disposal within the existing CAD Cells or CAD Cells to be 
constructed as part of this contract. 
 
The Work includes removal and off-site disposal of any debris or artificial 
obstructions encountered during the dredging operations, as stipulated 
within Section 02482 DREDGING of the specifications.  
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1.1.2 Quantity Determination and Breakdown 
 
A quantity breakdown of estimated volumes of material is estimated and 
included in Section 00400 BID FORM.  This breakdown is furnished to show the 
approximate distribution of material to be removed only and shall not 
otherwise be used to calculate payment. 

 
The actual volume of material for measurement and payment will be calculated 
by comparing the pre-dredge bottom surface survey to the final post-dredge 
bottom surface survey (in the case of dredge areas) including side slopes.  
No sounding information will be gathered from underneath existing structures 
(i.e. piers, wharfs).  Material removed from beneath existing structures due 
to sloughing into the dredge area will not be compensated for and should be 
incorporated into the unit cost for the area. The Total Volume quantity 
represents the anticipated allowable dredge volume, including the allowable 
overdredge volume at the specified overdredge depth.  A slope of 3H:1V slope 
has been assumed for transitions between differing elevations within the 
dredge areas shown on the “P-4 BOTTOM OF LOWER HARBOR CAD CELL PHASE II” 
plan, and the “P-2 BOTTOM OF LOWER HARBOR CAD CELL PHASE I” plan. 

 
1.2 SUBMITTALS 
 
The following shall be submitted in accordance with Section 01300 SUBMITTAL 
PROCEDURES: 

 
Progress Schedule: 

 
In accordance with the requirement of Section 01310 CONSTRUCTION PROGRESS 
SCHEDULES, the Contractor shall, within five (5) days after receipt of 
notice to proceed or as otherwise determined by the Owner's Representative, 
submit for approval a progress schedule.  If changes are authorized that 
result in contract time changes, the Contractor shall submit a modified 
chart for approval by the Owner's Representative. 

 
1.3 PROJECT/SITE CONDITIONS 
 
1.3.1 Physical Data 
 
Data and information furnished or referred to below is for the Contractor's 
information.  Neither the Owner nor the Engineer shall be responsible for 
any interpretation of or conclusion drawn from the data or information by 
the Contractor. 

 
A. Site Conditions:  The indications of physical conditions on the 

drawings and in the specifications are the result of limited site 
investigations and surveys.  The conditions represented prevailed 
at the time the investigations and surveys were made.  A pre-
dredge survey of the entire dredge area will be performed prior 
to the start of Contractor dredging operations at the site.  The 
pre-dredge survey will be contracted for by the Owner and will be 
performed by an independent qualified contractor.  Before 
commencing work at the Site, the Contractor shall verify the 
conditions indicated on the pre-dredge survey, drawings and in 
the specifications and perform all other surveys as needed or as 
required in the contract documents.  The results of the pre-
dredge survey shall be deemed conclusive. 
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B. Weather Conditions:  The monthly normal mean temperature and the 
monthly normal mean precipitation for the site may be obtained by 
the Contractor from the nearest U.S. National Weather Service 
Office. 

 
C. Transportation: The Contractor shall make his own investigation 

on the use of municipal, State and Federal highways, roads, 
bridges, railroads and water transport.  Absent Contractor’s 
objection, all such infrastructure shall be deemed sufficient to 
accomplish the work as set forth herein. 

 
D. Flow Data: The maximum current in New Bedford Harbor during flood 

and ebb is approximately 3.5 knots. 
 

E. Tide Conditions:  The mean range of tide at New Bedford Harbor is 
3.8 feet. 

 
F. Channel Traffic:  The areas to be dredged in New Bedford Harbor 

are mainly used by fishing vessels, cargo-type ships and barges, 
and numerous small recreation and commercial craft, which may 
cause interference with contract operations.  The Contractor 
shall remedy any such interference by moving its dredging 
equipment and any associated vessels if vessel traffic requires 
it, based on the determination of the Harbor Master and Marine 
Superintendent, at no additional charge to the City of New 
Bedford or the Owner.  The Contractor shall coordinate their 
activities such that access and egress of vessels does not 
adversely impact the Work or achievement of the Mandatory 
Schedule Milestones. 

 
G. Height Limitations:  The Contractor shall coordinate his  

construction activities with the FAA and New Bedford Airport 
Operations Unit as necessary.  Height limitations of crane booms, 
hoisting equipment or other equipment used by the Contractor to 
complete the dredging shall conform to the ceiling heights 
established by the FAA.  The FAA may require the Contractor to 
stop work in the event declining weather conditions hinder 
visibility to the extent that the Contractor's plant becomes a 
hazard to flying aircraft. 

 
1.4 SEQUENCING AND SCHEDULING 
 
1.4.1 Mandatory Schedule Milestone 
 
A project schedule must be prepared and submitted by the contractor with the 
bid.  The following Mandatory Schedule Milestone must be included in the 
overall schedule.  The dates provided below are also listed in the Contract 
Supplemental Conditions.  

 
A. Substantial Completion shall be achieved within 270 days from 

Notice to Proceed 
 
Failure to achieve Substantial Completion of the work by the mandatory 
scheduled milestone(s) shall subject the contractor to liquidated damages in 
accordance with the Section 00800 SUPPLEMENTAL GENERAL CONDITIONS.   
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1.4.2 Protection of Fisheries Resources Window 
 
Note that dredging and disposal shall be conducted utilizing silt curtains 
for the dredge and disposal locations within New Bedford Harbor from January 
15 through June 15 (see Performance Standards attached to Section 00800 
SUPPLEMENTARY CONDITIONS). No dredging or disposal activities without the 
use of silt curtains may occur within this time frame, and the Contractor 
should take this into account when preparing their project schedule.  These 
protections have been established to take into account the biological 
resources of the harbor 
 

 
1.4.3 Harbor Master 
 
Before beginning dredging operations and barge transport of dredged 
materials, the Contractor shall coordinate the Work with the Marine 
Superintendent, Assistant Port Director, or the Director of the New Bedford 
Harbor Development Commission (NBHDC), Telephone Number (508) 961-3000. 

 
1.4.4 Docking Pilots 
 
The Contractor shall maintain daily telephone contact with the Docking Pilot 
of the Northeast Marine Pilots Association, Telephone Number (800) 274-1216, 
Internet www.nemarinepilots.com.  While dredge operations are underway the 
Contractor shall monitor VHF channel 16.  Since vessel movements are apt to 
occur on a random basis, the Contractor shall provide a positive means of 
communication between the dredge and the towing companies such as a cell 
phone number. 

 
1.4.5 Coordination with Berth Owners 
 
The Contractor shall coordinate the Work and reach satisfactory arrangements 
with the owners of berth areas a minimum of 14 days prior to dredging or 
other work at or adjacent to a berth area.  Scheduling of dredging 
activities at active berth areas will require working around anticipated 
ship docking and waying schedules.  Points of contact for berth areas are 
listed below: 
 

1.4.5.1 White’s Terminal 
 
The Contractor shall coordinate his work operations with the owner of the 
Terminal. 
Owner: Mr. Mark White 
Contact: Mr. Mark White 
Telephone: (508)763-8868 
 

1.4.5.2 Fish Island Terminal 
 
The Contractor shall coordinate his work operations with the Owner of the 
Terminal: 
Owner: Maritime International 
Contact: Pierre Bernier 

  Telephone: (508)996-8500 
 
 
1.4.5.3 Niemiec Marine, Inc.  
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The Contractor shall coordinate his work operations with the Owner of the 
Facility: 
Owner: Mr. Marty Niemiec 
Contact: Mr. Marty Niemiec 

  Telephone: (508)997-7390 
 
 
Address: 7 Conway Street, New Bedford, MA 02740 
Telephone: (508)999-5831 or (508) 999-5607 
 
 

1.4.5.4 USEPA 
 
Owner: USEPA 
Contact: Mr. David Lederer (617)918-1325 or  
Ms. Elaine Stanley (617)918-1332 
 

 
1.4.6 Weekly Schedule to Users of the Harbor 
 
Coordination with users of the harbor is critical for timely completion of 
the Work. All harbor users should have knowledge of the others' potential 
activities. Therefore, the Contractor shall prepare a weekly schedule of 
dredging and disposal activities and forward it to the following:  
 
US Coast Guard:  Officer of the Day          
 
HDC Marine Superintendent  
 
Massachusetts Department of Conservation and Recreation (DCR) (formerly - 
Massachusetts Department of Environmental Management (MADEM)):  Mr. Rick 
Cunio (for coordination at State Pier) 
 
This weekly schedule shall identify all anticipated dredging and disposal 
activities and shall be updated as appropriate. 

 
1.4.6 New Bedford Marine Commerce Terminal Owner, Contractor, and Engineer 
 

Coordination with the contractor, owner, and engineer for the New Bedford 
Marine Commerce Terminal project is required.  The Contractor shall note 
that, due to the adjacent New Bedford Marine Commerce Terminal project, the 
use of CAD Cell #2 and CAD Cell #3 will be shared with the Contractor 
selected for that project.  The New Bedford Marine Commerce Terminal 
involves the construction of CAD Cell #3 (and therefore CAD Cell #3 will 
not be available for use until it is completed under the New Bedford Marine 
Commerce Terminal project), immediately to the north of CAD Cell #2, and 
also involves placement of material within CAD Cell #2 and CAD Cell #3.  
The Contractor shall cooperate and work closely with the owner, engineer, 
and contractor selected for the New Bedford Marine Commerce Terminal.  The 
Contractor shall not place material within CAD Cell #2 in such a way as to 
impede access to CAD Cell #3 or CAD Cell #2, to impede navigation through 
and over CAD Cell #2 or CAD Cell #3, or to impede the ease of placement of 
material into CAD Cell #2 or CAD Cell #3.  Similarly, the Contractor shall 
not place material within CAD Cell #3 in such a way as to impede access to 
CAD Cell #3 or CAD Cell #2, to impede navigation through and over CAD Cell 
#2 and CAD Cell #3, or to impede the ease of placement of material into CAD 
Cell #2 or CAD Cell #3. This provision may require the Contractor to add 
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additional “doorways” to silt curtains surrounding CAD Cell #2 or CAD Cell 
#3(if necessary).  
  
 

1.4.7 Notice to Mariners – US Coast Guard  
 
Before beginning dredging operations and barge transport of dredged 
materials, the Contractor shall coordinate with the United States Coast 
Guard Navigation Center and ensure appropriate issuance of "Notice to 
Mariners" regarding the Contractor's operations.  Prior to submittal of the 
“Notice to Mariners” the Contractor shall submit one copy for review to the 
Owner’s Representative.  

 
1.4.8 Hours of Operations 
 
The Contractor will be allowed to perform dredging operations from 7 AM 
until sunset, as determined by the NOAA Sunrise/Sunset Calculator for 
Boston, MA, 6 days per week (not including Sundays), for the entire 
performance period, except where limited by permit provisions.  The 
Contractor will be allowed to perform offshore disposal operations (at CCDS 
or RISDS) 24 hours per day, 7 days per week, including holidays, for the 
entire performance period, except where limited by permit provisions.  Refer 
to other sections of these specifications for environmental requirements and 
restrictions to dredging and disposal activities and for temporary 
suspension of the work, if required.  Contractor coordination with the 
acting Harbor Master (the director of the NBHDC), or his/her agent (the 
NBHDC Marine Superintendent) is required to accomplish this work. 
 
The Contractor will be allowed to perform disposal at CAD Cell #2 or CAD 
Cell #3 or LHCC Phase I from 7 AM to until sunset, as determined by the NOAA 
Sunrise/Sunset Calculator for Boston, MA, 7 days per week, including 
holidays.  Refer to other sections of these specifications for environmental 
requirements and restrictions to dredging and disposal activities and for 
temporary suspension of the work, if required.  Contractor coordination with 
the acting Harbor Master (the director of the NBHDC), or her agent (the 
NBHDC Marine Superintendent) is required to accomplish this work. 
 
The Contractor shall neither perform any work nor operate any equipment on 
Saturday, August 24, 2013 and Saturday, September 7, 2013.  Immediately 
prior to Saturday, August 24, 2013 and Saturday, September 7, 2013, the 
Contractor shall move all floating equipment out of the area of New Bedford 
Harbor north of the Route 6 and south of Coggeshall Street.  The Contractor 
may resume operations on the first subsequent business day to the 
aforementioned two dates.   

 
 
1.5 SECURITY 
 
1.5.1 Personnel Security 
 
Contractor shall, at least one week prior to the start of work in New 
Bedford Harbor, provide a list of all personnel (including proof of 
citizenship and/or passport/visa paperwork) that will be working on the 
project.  Guidelines concerning national security at government facilities 
(such as New Bedford State Pier) will be followed.  Security restrictions 
will be communicated via Sgt. Jill Simmons, Port Security Team, New Bedford 
Police Department, (508) 989-2925.  If, at any time, the “threat level” of 
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the harbor changes, the Port Security Officer should be contacted to 
determine if any additionally security measures are required. 

 
1.5.2 Equipment Security 
 
The Contractor will be responsible for security of plant and equipment while 
that equipment is onsite.  This includes 24-hour security for all equipment, 
including dredge plants and scows, while they are onsite.  The security 
measures required include: 

 
A.  Lighting shall be provided on the barge and dredge equipment 

consistent with Coast Guard regulations for ships and barges - 
lighting must be clearly visible from a distance of at least 100-
feet; 

 
B.  Lighting must also meet OSHA requirements for safe working 

conditions and safe egress; 
 
C. Security at the dredge plant, any Contractor moored or berthed 

vessels, and any upland work areas are the Contractor’s 
responsibility.  The dredge plant (dredge barge(s) and associated 
equipment) may be manned 24-hours a day for security purposes 
while moored and/or operating within New Bedford Harbor, if the 
Contractor desires;  

 
D.  When docked at a pier, the dredge plant/barge(s) must have 

sufficient barge security measures (electronic security systems 
or personnel guard) to ensure that unauthorized access does not 
occur; 

 
E.  At all times, the Contractor is responsible to ensure that public 

access to the dredge plant, barge(s), and related equipment is 
precluded, except for authorized personnel. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
        

-- End of Section -- 
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SECTION 01025 
 

MEASUREMENT AND PAYMENT 
 
 

PART 1 GENERAL 
 

1.1 SUBMITTALS 
 
 
The following shall be submitted in accordance with Section 01300 SUBMITTAL 
PROCEDURES: 
 
Weight Certificates:  
 
Submit certified weight certificates for debris removed from New Bedford 
Harbor under payment item "Debris Removal". 
 

1.2 LUMP SUM PAYMENT ITEMS 
 
Payment items for the Work for which contract lump sum payments will be made 
are listed in Section 00400 BID FORM and described below.  All costs for 
items of work, which are not specifically mentioned to be included in a 
particular lump sum or unit price payment item, shall be included in the 
listed item most closely associated with the work involved.  The lump sum 
price and payment made for each item listed shall constitute full and final 
compensation for furnishing all supervision, plant, labor, materials, and 
equipment, and performing any associated Contractor quality control, 
environmental protection, meeting safety requirements, tests and reports, 
and for performing all work required for which separate payment is not 
otherwise provided. 
 

1.3 UNIT PRICE PAYMENT ITEMS 
 
Payment items for the work of this contract on which the contract unit price 
payments will be made are listed in Section 00400 BID FORM and described 
below.  The unit price and payment made for each item listed shall 
constitute full compensation for furnishing all supervision, plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for each of the unit price 
items. 
 

1.4 BIDDING SCHEDULE: BASE BID ITEMS 
 
Payment Items for the work of this contract on which the contract progress 
payments will be based are listed in Section 00400 BID FORM and are 
described below.  All costs for items of work, which are not specifically 
mentioned to be included in a particular Bidding Schedule payment item, 
shall be included in the listed item most closely associated with the work 
involved. 
 

1.4.1 Base Bid Item No. 0001, "Mobilization and Demobilization" 
 

A. Mobilization and demobilization will be measured as the lump sum 
to include compensation for project preparations, procurement and 
assembly of all plant equipment, materials, supplies and labor 
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and bonds required for the prosecution of the work not otherwise 
included in other pay items and upon completion of the work as 
specified and directed, the clean-up of the work areas, removal 
of equipment, materials and supplies from the work area. Payment 
will be made for costs associated with mobilization and 
demobilization for operations including all incidental work 
described in the specifications and contract documents. 
Mobilization shall include the completion of pre-construction 
submittals, placement and transportation of all equipment to the 
site, scows or barges as necessary, support equipment or vessels 
(including all equipment needed for debris handling, separation 
and disposal), purchase of materials needed for construction, 
temporary facilities, and construction of environmental controls. 

 
Demobilization shall include complete restoration of all areas 
disturbed by the Contractor’s operations to their pre-
construction conditions, submittal of a complete set of record 
“as-built” drawings and removal of all equipment and temporary 
construction facilities from the site. 

B. 60% of the lump sum price for mobilization/demobilization unit 
will be paid to the Contractor upon completion of his 
mobilization.  30% will be paid upon completion of demobilization 
and the remaining 10% will be paid upon submission of accepted 
As-Built drawings for the project. Payment for this item will be 
limited to 5% of the Total Base Bid amount.  In the event that 
the Owner considers the lump sum price for the bid item does not 
bear a reasonable relationship to the cost of the work in this 
contract, the Owner may require the Contractor to produce cost 
data to justify the price bid to the satisfaction of the Owner.  
If the Contractor fails to substantiate the price bid, then 
payment will be made for actual mobilization and demobilization 
costs as determined by the Owner. Payment for this item will be 
considered full compensation for all labor, materials, off-site 
disposal, and other fees, equipment, supervision, and supplies 
required for the work.  Payment for this item shall be made on 
the percentage of lump sum of work completed, as determined by 
the Engineer. 

C. Payment for this item shall include all costs in connection to 
all preparatory actions associated with work designated on plans 
as dredging, but not limited to: obtaining any necessary permits 
and approvals not already in place for the work specified in 
accordance with the Contract, full reimbursement for the premiums 
actually paid for performance and payment bonds, all costs 
connected with the mobilization of the Contractor's  plant(s) and 
equipment, scows, coordination, submittals and preparation for 
access to the disposal and area(s) as required; and any other 
work that is necessary in advance of the dredging operations; 
materials and equipment furnished for this project moving the 
Contractor's dredging plant(s) and equipment to the site; 
accomplishing the work required by the Permits with respect to 
protection of the environment; and the coordination with the 
regulatory agencies.   

D. If for any other reason, the Contractor must shut down and remove 
his plant from the site, then remobilize, Owners will not be 
responsible for payment of additional costs associated with such 
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work.  Demobilization shall include general preparation for 
transfer of plant to its home base, removal of equipment, and 
environmental restoration as required from construction, 
dredging, and disposal operations.   

 
E. Unit of measure:  lump sum. 

 
1.4.2 Base Bid Item No. 0002, "Dredging of Top of Lower Harbor CAD Cell Phase 

I and Disposal of Material Within CAD Cell #2 Disposal Area" 
 

A. The contract price per cubic yard for this item shall include all 
cost of removal and disposal of all maintenance material, 
improvement material, and debris suitable for disposal in CAD 
Cell #2 from the Top of Lower Harbor CAD Cell Phase I(as shown on 
Contract Drawing “P-1 TOP OF LOWER HARBOR CAD CELL PHASE I”), as 
defined and specified in Section 02482 DREDGING and otherwise 
indicated on the Contract Drawings.  Disposal includes all costs, 
direct and indirect, associated with and incidental to, 
excavation, dredging and removal of the material, segregation of 
debris unsuitable for disposal within CAD Cell #2, environmental 
protection, coordination with the New Bedford Marine Commerce 
Terminal project and other navigational dredging projects as 
needed, meeting the Performance Standards or other relevant 
permitting standards, timing of work on the tidal cycle as 
necessary, relocation of moorings or other temporary structures, 
maneuvering around any temporary or permanent structures, use of 
silt curtains as required or necessary, barge or scow transport 
of the material, removal of standing water/free liquids, and 
ultimate disposal of the material at CAD Cell #2, as specified in 
Section 02482 DREDGING and related sections.  Protective measures 
to protect existing structures and utilities shall be included. 

 
B. The total amount of material removed and paid for under the 

contract for this Item, will be measured by the cubic yard in 
place by computing the volume between the bottom surface shown by 
soundings of the pre-dredge survey made immediately before 
dredging, and the material surface shown by the soundings of a 
post-dredge survey made as soon as practicable after the removal 
of the material, limited to that within the plan dredge limits, 
and within the vertical tolerances of the dredge limits 
(allowable overdepth as described in Section 02482 DREDGING, 
paragraph OVERDEPTH AND SIDE SLOPES, less any deductions that may 
be required for misplaced material described in paragraph 
DISPOSAL). 

 
C. The contract drawings listed in Section 01010 SUMMARY OF WORK are 

believed to accurately represent conditions existing on the date 
of the last survey shown on the drawings, but the depths shown 
thereon will be verified and corrected by soundings taken by the 
Owner’s qualified independent subcontractor immediately before 
dredging.  Determination of quantities removed and the deductions 
made to determine quantities after having once been made by the 
Owner's Representative, will not be re-considered, except on 
evidence of collusion, fraud, or obvious error. 

 
D. Partial payments will be based on approximate quantities 

determined by Contractor quality control surveys.  The pre-dredge 
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survey made immediately before dredging of the material and the 
post-dredge survey made as soon as practicable after the removal 
of the material will be performed by a qualified independent 
subcontractor under contract to the Owner at no cost to the 
Contractor. 

 
E. Unit of measure:  cubic yard. 
 

 
1.4.3 Base Bid Item No. 0003, "Dredging of Top of Lower Harbor CAD Cell Phase 

I and Disposal of Material Within CAD Cell #3 Disposal Area" 
 

A. The contract price per cubic yard for this item shall include all 
cost of removal and disposal of all maintenance material, 
improvement material, and debris suitable for disposal in CAD 
Cell #3 from the Top of Lower Harbor CAD Cell Phase I(as shown on 
Contract Drawing “P-1 TOP OF LOWER HARBOR CAD CELL PHASE I”), as 
defined and specified in Section 02482 DREDGING and otherwise 
indicated on the Contract Drawings.  Disposal includes all costs, 
direct and indirect, associated with and incidental to, 
excavation, dredging and removal of the material, segregation of 
debris unsuitable for disposal within CAD Cell #3, environmental 
protection, coordination with the New Bedford Marine Commerce 
Terminal project and other navigational dredging projects as 
needed, meeting the Performance Standards or other relevant 
permitting standards, timing of work on the tidal cycle as 
necessary, relocation of moorings or other temporary structures, 
maneuvering around any temporary or permanent structures, use of 
silt curtains as required or necessary, barge or scow transport 
of the material, removal of standing water/free liquids, and 
ultimate disposal of the material at CAD Cell #3, as specified in 
Section 02482 DREDGING and related sections.  Protective measures 
to protect existing structures and utilities shall be included. 

 
B. The total amount of material removed and paid for under the 

contract for this Item, will be measured by the cubic yard in 
place by computing the volume between the bottom surface shown by 
soundings of the pre-dredge survey made immediately before 
dredging, and the material surface shown by the soundings of a 
post-dredge survey made as soon as practicable after the removal 
of the material, limited to that within the plan dredge limits, 
and within the vertical tolerances of the dredge limits 
(allowable overdepth as described in Section 02482 DREDGING, 
paragraph OVERDEPTH AND SIDE SLOPES, less any deductions that may 
be required for misplaced material described in paragraph 
DISPOSAL). 

 
C. The contract drawings listed in Section 01010 SUMMARY OF WORK are 

believed to accurately represent conditions existing on the date 
of the last survey shown on the drawings, but the depths shown 
thereon will be verified and corrected by soundings taken by the 
Owner’s qualified independent subcontractor immediately before 
dredging.  Determination of quantities removed and the deductions 
made to determine quantities after having once been made by the 
Owner's Representative, will not be re-considered, except on 
evidence of collusion, fraud, or obvious error. 
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D. Partial payments will be based on approximate quantities 
determined by Contractor quality control surveys.  The pre-dredge 
survey made immediately before dredging of the material and the 
post-dredge survey made as soon as practicable after the removal 
of the material will be performed by a qualified independent 
subcontractor under contract to the Owner at no cost to the 
Contractor. 

 
E. Unit of measure:  cubic yard. 

 
1.4.4 Base Bid Item No. 0004, "Dredging of Bottom of Lower Harbor CAD Cell 

Phase I and Disposal of Material Offshore at CCDS or RISDS”  
 

A. The contract price per cubic yard for this item shall include all 
cost of removal and disposal of all maintenance material, 
improvement material, and debris suitable for disposal offshore 
at the Cape Cod Bay Disposal Site (CCDS) or the Rhode Island 
Sound Disposal Site (RISDS) from the Bottom of Lower Harbor CAD 
Cell Phase I (as shown on Contract Drawing “P-2 BOTTOM OF LOWER 
HARBOR CAD CELL PHASE I”), as defined and specified in Section 
02482 DREDGING and otherwise indicated on the Contract Drawings.  
Disposal includes all costs, direct and indirect, associated with 
and incidental to, excavation, dredging and removal of the 
material, segregation of debris unsuitable for disposal at CCDS 
or RISDS, transportation of dredged material in scows to CCDS or 
RISDS, environmental protection, coordination with the New 
Bedford Marine Commerce Terminal project and other navigational 
dredging projects as needed, meeting the Performance Standards or 
other relevant permitting standards, including the restrictions 
associated with offshore disposal of sediment at RISDS or CCDS, 
timing of work on the tidal cycle as necessary, relocation of 
moorings or other temporary structures, maneuvering around any 
temporary or permanent structures, use of silt curtains as 
required or necessary, barge or scow transport of the material, 
removal of standing water/free liquids, and ultimate disposal of 
the material at CCDS or RISDS, as specified in Section 02492 
DISPOSAL AT OFFSHORE DISPOSAL SITES and related sections.  
Protective measures to protect existing structures and utilities 
shall be included. 

 
B. The total amount of material removed and paid for under the 

contract for this Item, will be measured by the cubic yard in 
place by computing the volume between the bottom surface shown by 
soundings of the pre-dredge survey made immediately before 
dredging, and the material surface shown by the soundings of a 
post-dredge survey made as soon as practicable after the removal 
of the material, limited to that within the plan dredge limits, 
and within the vertical tolerances of the dredge limits 
(allowable overdepth as described in Section 02482 DREDGING, 
paragraph OVERDEPTH AND SIDE SLOPES, less any deductions that may 
be required for misplaced material described in paragraph 
DISPOSAL). 

 
C. The contract drawings listed in Section 01010 SUMMARY OF WORK are 

believed to accurately represent conditions existing on the date 
of the last survey shown on the drawings, but the depths shown 
thereon will be verified and corrected by soundings taken by the 
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Owner’s qualified independent subcontractor immediately before 
dredging.  Determination of quantities removed and the deductions 
made to determine quantities after having once been made by the 
Owner's Representative, will not be re-considered, except on 
evidence of collusion, fraud, or obvious error. 

 
D. Partial payments will be based on approximate quantities 

determined by Contractor quality control surveys.  The pre-dredge 
survey made immediately before dredging of the material and the 
post-dredge survey made as soon as practicable after the removal 
of the material will be performed by a qualified independent 
subcontractor under contract to the Owner at no cost to the 
Contractor. 

 
E. Unit of measure:  cubic yard. 

 
1.4.5 Base Bid Item No. 0005, "Debris and Obstruction Removal and Offsite 

Disposal”  
 

A. The contract price per Ton for debris removal from the areas to 
be dredged as part of the Work.  Shall include all costs 
associated with the collection, separation, screening, cleaning 
(including collection and disposal of resulting wastes from 
cleaning activity), storage and handling, and the removal from 
the site and proper disposal of debris recovered from the bottom 
and all floating debris, as described in Section 02482 DREDGING.  
Bottom debris the Contractor might encounter may include, but is 
not limited to, cable, rope, netting, canisters, rags, discarded 
tools, miscellaneous metal, miscellaneous rubber, miscellaneous 
plastic, miscellaneous wood, tires, shipwrecks, large stones, 
abandoned mooring block and buoys, cars, trucks, abandoned 
piling, or ballast.  Debris requiring removal and disposal 
includes all objects which, in the opinion of the Owner's 
Representative, and as described in Section 02482 DREDGING, are 
unsuitable for placement in either CAD Cell #2 and/or the Lower 
Harbor CAD Cell Phase I. 

 
B. Unit of Measure:  Ton (2,000 pounds). 

 
1.5 BIDDING SCHEDULE: ALTERNATE BID ITEMS 
 
Payment Items for the work of this contract on which the contract progress 
payments will be based are listed in Section 00400 BID FORM and are 
described below.  All costs for items of work, which are not specifically 
mentioned to be included in a particular Bidding Schedule payment item, 
shall be included in the listed item most closely associated with the work 
involved. 

 
1.5.1 Alternate Bid Item No. 0001, "Dredging of Top of Lower Harbor CAD Cell 

Phase II and Disposal of Material Within Lower Harbor CAD Cell Phase I 
Disposal Area" 

 
A. The contract price per cubic yard for this item shall include all 

cost of removal and disposal of all maintenance material, 
improvement material, and debris suitable for disposal in the 
Lower Harbor CAD Cell Phase I from the Top of the Lower Harbor 
CAD Cell Phase II (as shown on Contract Drawing “P-3 TOP OF LOWER 
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HARBOR CAD CELL PHASE II”), as defined and specified in Section 
02482 DREDGING and otherwise indicated on the Contract Drawings.  
Disposal includes all costs, direct and indirect, associated with 
and incidental to, excavation, dredging and removal of the 
material, segregation of debris unsuitable for disposal within 
the Lower Harbor CAD Cell Phase I Disposal Area, as shown on 
Contract Drawing “P-6 LOWER HARBOR CAD CELL PHASE I DISPOSAL 
PLAN”, environmental protection, coordination with the New 
Bedford Marine Commerce Terminal project and other navigational 
dredging projects as needed, meeting the Performance Standards or 
other relevant permitting standards, timing of work on the tidal 
cycle as necessary, relocation of moorings or other temporary 
structures, maneuvering around any temporary or permanent 
structures, use of silt curtains as required or necessary, barge 
or scow transport of the material, removal of standing water/free 
liquids, and ultimate disposal of the material at the Lower 
Harbor CAD Cell Phase I, as specified in Section 02482 DREDGING 
and related sections.  Protective measures to protect existing 
structures and utilities shall be included. 

 
B. The total amount of material removed and paid for under the 

contract for this Item, will be measured by the cubic yard in 
place by computing the volume between the bottom surface shown by 
soundings of the pre-dredge survey made immediately before 
dredging, and the material surface shown by the soundings of a 
post-dredge survey made as soon as practicable after the removal 
of the material, limited to that within the plan dredge limits, 
and within the vertical tolerances of the dredge limits 
(allowable overdepth as described in Section 02482 DREDGING, 
paragraph OVERDEPTH AND SIDE SLOPES, less any deductions that may 
be required for misplaced material described in paragraph 
DISPOSAL). 

 
C. The contract drawings listed in Section 01010 SUMMARY OF WORK are 

believed to accurately represent conditions existing on the date 
of the last survey shown on the drawings, but the depths shown 
thereon will be verified and corrected by soundings taken by the 
Owner’s qualified independent subcontractor immediately before 
dredging.  Determination of quantities removed and the deductions 
made to determine quantities after having once been made by the 
Owner's Representative, will not be re-considered, except on 
evidence of collusion, fraud, or obvious error. 

 
D. Partial payments will be based on approximate quantities 

determined by Contractor quality control surveys.  The pre-dredge 
survey made immediately before dredging of the material and the 
post-dredge survey made as soon as practicable after the removal 
of the material will be performed by a qualified independent 
subcontractor under contract to the Owner at no cost to the 
Contractor. 

 
E. Unit of measure:  cubic yard. 

 
 
1.5.2 Alternate Bid Item No. 0002, "Dredging of Bottom of Lower Harbor CAD 

Cell Phase II and Disposal of Material Offshore at CCDS or RISDS”  
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A. The contract price per cubic yard for this item shall include all 
cost of removal and disposal of all maintenance material, 
improvement material, and debris suitable for disposal offshore 
at the Cape Cod Bay Disposal Site (CCDS) or the Rhode Island 
Sound Disposal Site (RISDS) from the Bottom of the Lower Harbor 
CAD Cell Phase II (as shown on Contract Drawing “P-4 BOTTOM OF 
LOWER HARBOR CAD CELL PHASE II”), as defined and specified in 
Section 02482 DREDGING and otherwise indicated on the Contract 
Drawings.  Disposal includes all costs, direct and indirect, 
associated with and incidental to, excavation, dredging and 
removal of the material, segregation of debris unsuitable for 
disposal at CCDS or RISDS, transportation of dredged material in 
scows to CCDS or RISDS, environmental protection, coordination 
with the New Bedford Marine Commerce Terminal project and other 
navigational dredging projects as needed, meeting the Performance 
Standards or other relevant permitting standards, including the 
restrictions associated with offshore disposal of sediment at 
RISDS or CCDS, timing of work on the tidal cycle as necessary, 
relocation of moorings or other temporary structures, maneuvering 
around any temporary or permanent structures, use of silt 
curtains as required or necessary, barge or scow transport of the 
material, removal of standing water/free liquids, and ultimate 
disposal of the material at CCDS or RISDS, as specified in 
Section 02492 DISPOSAL AT OFFSHORE DISPOSAL SITES and related 
sections.  Protective measures to protect existing structures and 
utilities shall be included. 

 
B. The total amount of material removed and paid for under the 

contract for this Item, will be measured by the cubic yard in 
place by computing the volume between the bottom surface shown by 
soundings of the pre-dredge survey made immediately before 
dredging, and the material surface shown by the soundings of a 
post-dredge survey made as soon as practicable after the removal 
of the material, limited to that within the plan dredge limits, 
and within the vertical tolerances of the dredge limits 
(allowable overdepth as described in Section 02482 DREDGING, 
paragraph OVERDEPTH AND SIDE SLOPES, less any deductions that may 
be required for misplaced material described in paragraph 
DISPOSAL). 

 
C. The contract drawings listed in Section 01010 SUMMARY OF WORK are 

believed to accurately represent conditions existing on the date 
of the last survey shown on the drawings, but the depths shown 
thereon will be verified and corrected by soundings taken by the 
Owner’s qualified independent subcontractor immediately before 
dredging.  Determination of quantities removed and the deductions 
made to determine quantities after having once been made by the 
Owner's Representative, will not be re-considered, except on 
evidence of collusion, fraud, or obvious error. 

 
D. Partial payments will be based on approximate quantities 

determined by Contractor quality control surveys.  The pre-dredge 
survey made immediately before dredging of the material and the 
post-dredge survey made as soon as practicable after the removal 
of the material will be performed by a qualified independent 
subcontractor under contract to the Owner at no cost to the 
Contractor. 
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E. Unit of measure:  cubic yard. 

 
1.5.3 Alternate Bid Item No. 0003, "Remove and Replace Performance Standards 

With Alternate Performance Standards”  
 

A. The lump sum cost for this item shall include all costs 
associated with the removal of the Performance Standards attached 
to Section 00800 – SUPPLEMENTARY CONDITIONS with the Alternate 
Performance Standards, also attached to Section 00800 – 
SUPPLEMENTARY CONDITIONS.   

 
B. Unit of measure:  Lump Sum. 

 
 
PRODUCTS (NOT USED) 
 

EXECUTION (NOT USED) 
 

-- End of Section -- 
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SECTION 01050 

 
FIELD ENGINEERING 

 
 
PART 1 GENERAL 
 
1.1 SUMMARY 
 
1.1.1 Engineering Services 
 
The Contractor shall provide and pay for field engineering services required 
for the project, including: 

 
A. Survey work required in execution of this project, including both 

land surveys and bathymetric surveys, except for surveys 
performed by the Owner's Representative as indicated in these 
specifications. 

 
B. Civil, geotechnical, structural or other professional engineering 

services specified, or required to execute Contractor's 
construction methods. 

 
1.1.2 Existing Control Points 
 
The Owner's Representative will identify existing control points as 
required. 

 
1.1.3 Survey Datum 
 
Some of the contract drawings refer to National Geodetic Vertical Datum 
(NGVD) and some contract drawings refer to Mean Lower Low Water (MLLW).  The 
elevation of some benchmarks within the harbor will be in NGVD 29 and some 
benchmarks will be in NAVD 88.  In all cases, the Contractor shall determine 
the elevation of any datum or benchmark in NAVD 88, and shall convert that 
elevation to Mean Lower Low Water (MLLW).  The Contractor shall (and the 
Owner will) then base all elevations/soundings when performing bathymetric 
or land surveys in MLLW. 

 
1.2 SUBMITTALS 
 
The following shall be submitted in accordance with Section 01300 SUBMITTAL 
PROCEDURES: 

 
Field Data: 

 
Submit sufficient field data on CD or DVD with X, Y, and Z ASCII files 
containing Easting, Northing, and true Elevations and any field survey 
notes, so that the Contractor's submittal survey plot may be reproduced by 
the Owner by referring only to this field data. 

 
Survey Data: 

 
Submit all quality control survey data and plots.  Plots shall show a 
sufficient number of soundings or elevations along each line to indicate the 
general shape of the bottom along with a schedule for correcting 
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deficiencies.  Plots shall be submitted no more than 2 days after completion 
of field work. 
 

 
Survey Personnel: 

 
Furnish a complete listing of the personnel who will perform the survey work 
required by the contract.  The listing shall include a brief summary of the 
land and bathymetric survey experience of each person.  The list shall be 
submitted prior to the preconstruction conference. 

 
Charts: 

 
Current and tide charts for the area(s) being dredged or capped (including 
disposal areas) shall be submitted. 

 
Survey Plans: 

 
Submit survey plans specified below.  Field surveys shall not begin until 
these plans are approved. 

 
1.3 EXAMINATION 
 
1.3.1 Examination of Site and Verification of Conditions 
 

A. Before starting operations, the Contractor shall examine site to 
become acquainted with conditions to be encountered. 

 
B. The Contractor shall verify exact locations of all above and 

below ground and submerged utilities including sewers, water 
mains, gas mains, telephone/communications lines, above or below 
ground and submerged electrical wires, other utilities, conduits 
and structures which may interfere with work. 

 
1.3.2 Utility Company Contacts 
 
The names and contact numbers of area utility companies are included in 
Section 00800 Supplementary Conditions.  Additional utility companies, 
appurtenances, and municipal and private utilities may be present in the 
work areas.  It is the Contractor’s sole responsibility to conduct its own 
due diligence concerning the presence of utilities within the work area, and 
to protect all utilities from damage (of any kind) as a result of any of the 
Contractor’s activities.  The Contractor is responsible to contact Digsafe 
prior to dredging or excavation of any kind and to implement all necessary 
and appropriate safeguards to prevent damage or disturbance to buried 
utilities and appurtenances. 

 
1.4 EASEMENTS AND RIGHTS-OF-WAY 
 

A. Easements and rights-of-way reasonably necessary for performance 
of the work, unless otherwise specified herein, will be provided 
by the Owner. 

 
B. The Contractor shall confine construction operations within 

limits indicated on drawings and/or within limits of approved 
easements or public ways. 

 



Contract No. HDC-FY12-006 FIELD ENGINEERING 01050 - 3 
Issued for Bid 

NEW BEDFORD HARBOR 
LOWER HARBOR CAD CELL 

C. The Contractor shall place construction tools, equipment, 
materials and supplies, so as to cause least possible damage to 
property and interference with traffic. 

 
 
1.5 LAYOUT OF WORK 
 

A. The Owner's Representative will furnish one control point to the 
Contractor.  The Contractor must supply additional control points 
as may be required in the performance of the dredging.  The 
Contractor shall ensure that all additional control points are 
tied into at least three known fixed points and located within 
the Contractor’s survey book.  

 
B. From these control points the Contractor shall lay out the work 

by establishing all lines and grades at the site necessary to 
control the work and shall be responsible for all measurements 
that may be required for the execution of the work as prescribed 
in the specifications and/or shown on the contract drawings.  The 
Contractor shall place and establish such stakes and markers as 
may be necessary for control and guidance of his operations.  All 
survey data shall be recorded in accordance with standard and 
approved methods.  All field notes, sketches, recordings and 
computations made by the Contractor shall be available at all 
times during the progress of the work for ready examination by 
the Owner's Representative. 

 
C. The Contractor shall furnish, at his own expense, all such 

stakes, spikes, steel pins, templates, platforms, equipment, 
tools and material and all labor as may be required in laying out 
any part of the work from the control point established by the 
Owner.  It shall be the responsibility of the Contractor to 
maintain and preserve all stakes and other markers established by 
him until authorized to remove them.  If the control point(s) 
established at the site by the Owner are destroyed by or through 
the activities of the Contractor (prior to their authorized 
removal), said point shall be replaced by the Owner or the 
Owner’s Representative.  The expense of replacement will be 
deducted from any amount due or which may become due the 
Contractor.  The Owner's Representative may require work be 
suspended at any time when horizontal and vertical control points 
established at the site by the Contractor are not reasonably 
adequate to permit checking the work.  Such suspension will be 
withdrawn upon proper replacement of the control points. 

 
D. The dredge for the project shall be equipped with an electronic 

dredge positioning system the minimum standards for which will be 
as follows: 

 
1. Survey quality DGPS positioning system with repeatable 

accuracy of 1 meter or less. The antenna for the GPS will 
be mounted in such a way that it will give true readings 
without undue interference from the dredge boom or like 
structures. 

2. Electronic Compass for determining dredge azimuth in 
relation to the project. 
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3. Logging software (Hypack Dredge-Pack or Equal), with head’s 
up display in easy view of the operator. 

4. The system shall be installed and maintained by an 
individual with no less than five years experience in the 
installation and operation of electronic dredge positioning 
systems. The visual display shall include the limits of the 
dredge cut as well as any other dredge or fill areas, as 
well as “cut” lanes and stationing to allow the operator 
visual reference to the dredge and bucket (cutterhead) at 
all times. 

 
1.6 CONTRACTOR SURVEYS 
 
1.6.1 Personnel 
 
The Contractor survey work to be performed under this contract shall be 
accomplished by, reviewed and approved by survey personnel familiar with and 
having personal experience with bathymetric surveys and/or land surveys, as 
appropriate.  

 
1.6.2 Survey Plans 
 
Prior to the start of any work at the site, the Contractor shall prepare a 
plan describing the survey method(s) to be used: 

 
1.  to complete the layout and sequencing of the work 
2.  to conduct the progress surveys 
3.  to conduct the quality control surveys 

 
1.6.3 Quality Control Surveys 
 
The Contractor shall examine their work by conducting bathymetric surveys 
whenever progress payments are requested by the Contractor, upon completion 
of separable portions of the work, and upon completion of the entire work.  
The Contractor shall prepare survey maps based on the results of these 
surveys.  These maps shall be used, by the Contractor, to satisfy himself of 
the effectiveness of his operations.  Particular attention shall be directed 
to attainment of contract depth and comparison of actual progress and in-
place quantities dredged with scheduled progress.  See Section 02482 
DREDGING for additional survey requirements. 
 
The Contractor shall forward a copy of such survey (or electronic data 
representative of the soundings collected during these surveys) to the 
Owners’ Representative.  All of the electronic data shall be submitted on CD 
or DVD or via e-mail with X,Y, and Z ASCII files containing Easting, 
Northing, and true Elevations.  Data sets, if collected using a “singlebeam” 
depthsounder shall be complete undecimated/unsorted data.  If data is 
collected using “Multibeam” survey equipment, then the data shall be 
provided to the owner’s representative decimated by shoalest soundings in a 
3 foot grid pattern.   The files shall be positioned on state plane 
coordinates, NAD83 Massachusetts Mainland Zone 2001  and vertical datum 
referenced to New Bedford / Fairhaven Harbor MLLW. 

 
1.6.4 Method of Surveying 
 
1.6.4.1 Bathymetric Soundings 
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To assure that the method of surveying is acceptable, the Contractor shall 
submit a detailed survey plan setting out the proposed method of surveying. 
Surveys of CAD cells and other non-navigational, or maintenance areas of the 
project may be performed as follows: Soundings shall be referenced to Mean 
Lower Low Water (MLLW) and shall be performed with a depthsounder having a 
vertical accuracy of +/- 0.1 foot.   
 
In general, sounding lines shall be perpendicular to the channel limits and 
shall extend a minimum of 3 times the channel width outside of the limits 
except where limited by the surrounding topography or lack of sufficient 
depth for the survey boat.  The interval between sounding lines shall be a 
maximum of 25 feet.   
 
Control points used for the surveys shall be occupied and proven by checking 
reference angles in the field.  “Singlebeam” depth measuring equipment must 
use a recording depthsounder with a transducer beam angle not exceeding 8 
degrees.  Horizontal positioning systems shall be a Differential Global 
Positioning System (DGPS) or Real-Time Kinematic Global Positioning 
System(RTK-GPS).  The positioning system shall be capable of locations 
accurate to 1 meter or better of the true position.   
 
At the start of each day's soundings, following any lengthy breaks and at 
the end of the day's soundings a bar check shall be taken within two feet of 
the project depth and recorded on the depthsounder roll.  Event marks shall 
be marked and titled on depthsounder rolls.  Sounding lines shall be 
numbered on depthsounder rolls and plots.  Event marks shall correlate 
horizontal position with depth and shall be marked and numbered on 
depthsounder rolls.  They shall be taken at 30 second intervals.  The 
Contractor will be required to submit to the Owner's Representative 
sufficient field data, including depthsounder rolls and digital fathometry 
data in a usable format, corrected for tide, and corresponding boat plots 
and track sheets, so that the Contractor's submitted survey plot may be 
reproduced by the Owner by referring only to this field data. 
 
After completion of the Contractor's survey, the results will be plotted and 
reviewed by the Contractor to ensure that all work was completed in 
accordance with contract requirements and submitted to the Owner's 
Representative on CD-ROM, DVD-ROM or by electronic transfer in digital ASCII 
format.  If deficiencies are noted, a re-survey of the area after correction 
of deficiencies will be required to assure that correction has been 
achieved.  Upon completion of the project, sufficient surveys will have been 
performed and plots submitted to assure that the proper depth has been 
achieved throughout the entire project.   
 
Submission of all Contractor quality control survey data, including plots, 
is required prior to performance of final examination and acceptance surveys 
by the Owner.  The results of quality control survey should be utilized by 
the Contractor to ensure that work was performed in accordance with contract 
requirements.  Final acceptance by the Owner's Representative will be in 
accordance with SECTION 01025 MEASUREMENT AND PAYMENT of these 
specifications. 

 
Surveys shall be performed by the Contractor for all completed areas of 
maintenance and improvement dredging.  All of the data shall be submitted on 
CDROM with X,Y, and Z ASCII files containing Easting, Northing, and true 
Elevations. “Multibeam” data shall be provided to the owner’s representative 
decimated by shoalest soundings in a 3 foot grid pattern.   The files shall 
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be referenced to state plane coordinates, NAD83 Massachusetts Mainland Zone 
2001, and vertical datum referenced to New Bedford / Fairhaven Harbor MLLW. 
   

1.7 DREDGE QUANTITY SURVEYS 
 
1.7.1 Dredge Quantity Surveys 
 
Quantity surveys shall be conducted, and the data derived from these surveys 
shall be used in computing the quantities of work performed or finally in 
place. 

 
1.7.2 Owner Dredge Quantity Surveys 
 
The Owner's Representative (or a third-party surveyor) will conduct the 
original (pre-dredge) and final (post-dredge) surveys for the project and 
make all quantity computations based on those surveys.  The surveys will be 
performed at no expense to the Contractor, except as noted in Article "Final 
Examination and Acceptance" below and as specified in Section 02482 
DREDGING. The Contractor shall give a minimum of 3 days notice before 
completion of a portion of the work requiring a post-dredge survey.  A 
minimum of 2 days will be required by the Owner for completion of each of 
the post-dredge surveys at the site and another 10 to 15 days for 
calculation of quantities removed and verification of completion of work. 

 
1.7.3 Contractor Dredge Quantity Surveys 
 
1.7.3.1 Progress Payment Surveys 
 
The Contractor shall conduct the surveys for any periods for which progress 
payments are requested.  The Contractor will make the computations based on 
these surveys.  All progress payment surveys shall be completed by a land 
surveyor licensed in the Commonwealth of Massachusetts.  All surveys 
accomplished by the Contractor shall be conducted under the direction of the 
Owner's Representative, unless the Owner's Representative waives this 
requirement for each specific instance. 
 

1.7.3.2 Dredge Volumes  
 
The Contractor shall conduct Contractor Quantity Surveys prior to 
commencement of and immediately following completion of dredging activities.  
Multiple surveys will be required to accommodate intermittent dredging 
operations.  These surveys shall be submitted to the Owner’s Representative 
for verification and approval.  
 
The Contractor shall give a minimum of 24 hour notice prior to initiation of 
survey work, such that the Owner’s Representative can conduct simultaneous 
independent survey operations for use in verification of the Contractor’s 
survey data.  A minimum of 24 hours will be required by the Owner for review 
of the Contractor’s survey data.  Dredging operations within the survey area 
may not resume prior to Owner’s Representative’s approval of the 
Contractor’s survey data submittal.   
 
Approved Contractor Quantity Surveys will be utilized by the Owner’s 
Representative as a basis for determination of interim dredged volumes.   

 
1.7.4 Field Notes 
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Promptly upon completing a survey, the Contractor shall furnish the 
originals of all field notes and all other records relating to the survey to 
the Owner's Representative, who shall use them as necessary to determine the 
amount of progress payments, or for calculation of interim dredge volumes 
associated with alternate bid items.  The Contractor shall retain copies of 
all such material furnished to the Owner's Representative. 

 
1.8 FINAL EXAMINATION AND ACCEPTANCE 
 
1.8.1 Final Examination 
 
As soon as practicable after the completion of the entire Work, or 
completion of pre-approved acceptance sections and after examination by the 
Contractor as described in section 1.6.4.1, the work will be thoroughly 
examined by the Owner's Representative. Examinations by the Owner's 
Representative will be made at the expense of the Owner, dredging areas will 
be examined by soundings, elevations, or full coverage electronic sweeping 
operations, or all three as determined by the Owner's Representative. 
 
Should any shoals or other lack of contract depth (including the presence of 
debris above contract depth) be disclosed within dredge areas by this 
examination, the Contractor shall remove the debris or shoals (by dredging), 
or by otherwise removing the shoals or debris, at no additional fee, as 
directed by the Owner's Representative.   
 
Should any shoals or other condition found to exceed or not meet the 
contract depth (including the presence of debris above contract depth) be 
disclosed within disposal areas, or outside of the Disposal Clean Up Areas 
associated with any disposal areas, by this examination, the Contractor 
shall remove the debris or shoals (by dredging), or shall add additional 
capping material, at no additional fee, or by otherwise removing the shoals 
or debris, as directed by the Owner's Representative.  When the area is 
found to be satisfactorily cleared, it will be accepted finally.  Should 
more than one final examination survey of an area be required, the cost of 
all additional surveys of that area will be deducted from amounts due or to 
become due the Contractor.  These survey costs will be based upon a rate of 
$4,000.00 per day for each day in which the Owner's Representative survey 
plant is engaged in sounding or sweeping operations, and/or is en route to 
or from the site, or held at or near the site for such operations. 

 
 
1.8.2 Final Acceptance 
 
Final acceptance of the whole or any part of the Work, and the deductions or 
corrections of deductions made thereon will not be reopened after having 
once been made, except on evidence of collusion, fraud, or obvious error. 

 
1.9 TIDE GAGES/STAFFS/CHARTS 
 
Contractor shall set a minimum of one standard tide board within sight of 
the dredge operator.  Tide board elevations will be set to proper elevations 
by land survey using only previously established project vertical datum and 
control points.  All tide boards will be set to the correct reference datum 
for this project.  Tide boards shall be maintained for the duration of the 
dredging project.  The Contractor, at his/her discretion, may also use 
digital tide recorder, however digital tide recorder shall not replace the 
tide board.  Current and tide charts for the area(s) being dredged for the 
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duration of the project shall be submitted by the Contractor and shall be 
available on site.   

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
    

-- End of Section -- 
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SECTION 01135 

 
WATER QUALITY MONITORING AND CONTROL 

 
 
PART 1 GENERAL 
 
1.1 APPLICABLE REGULATORY STANDARDS 
 
Performance Standards were established which follow EPA guidelines.  The 
Performance Standards are included in the Attachments to Section 00800 
SUPPLEMENTARY CONDITIONS.  In addition to the requirements of this Section, 
the Contractor is required to meet the conditions of the Performance 
Standards at all times while completing the Work.  If for any reason, the 
Contractor must halt the Work, the Contractor will still be required to meet 
the Performance Standards.    

 
1.2 SUBMITTALS 
 
The following shall be submitted in accordance with Section 01300 SUBMITTAL 
PROCEDURES: 

 
Enclosed Bucket Performance Data: 

 
Submit demonstrated capability of the enclosed bucket to meet the specified 
water quality performance standards. 

 
Contingency Plan: 

 
The Contractor shall submit for review and approval a Contingency Plan as 
specified in this section and which meets the requirements of the 
Performance Standards (attached to Section 00800 – SUPPLEMENTARY CONDITIONS) 
and Contract Documents.  The Plan shall address mitigation measures to be 
taken if water quality performance standards are exceeded during either 
dredging or disposal operations, and related activities.  The Contingency 
Plan shall detail specific actions to be taken by the Contractor, and the 
order in which they shall be employed in the event of a water quality 
exceedance.  Such actions shall be in addition to the controls required by 
the Contract Documents.  Contingency measures may consist of additional 
operational controls, alternate procedures and equipment, modification of 
the timing of disposal events, or combinations thereof, as necessary to 
achieve water quality criteria.  At a minimum, the Contractor’s Contingency 
Plan shall include the utilization of silt curtains to encircle each dredge 
footprint or disposal area, should operations in any or all of these 
locations result in an exceedances in the Performance Standards and shall 
also include, as a last resort, the complete halt of work by the Contractor, 
should successive measures implemented by the Contractor fail to control 
exceedances of the Performance Standards.  The submittal shall include a 
written description of each contingency measure as well as a proposed layout 
plan, if appropriate.  The submittal shall include details of materials, 
equipment, and operational controls required for each contingency measure.  
The Contingency Plan will be submitted to the Owner's Representative for 
review and approval prior to initiation of dredging activity.  The 
Contractor shall amend his/her contingency plan to take account of any 
recommended modifications.  
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1.3 RELATED WORK SPECIFIED ELSEWHERE 
 

A. Additional requirements relative to water quality monitoring and 
control including submittal of a Dredge Plan are specified in 
Section 02482 DREDGING. 

B. Additional requirements relative to water quality monitoring and 
control are specified in Section 1355 ENVIRONMENTAL PROTECTION. 

C. Additional requirements relative to water quality monitoring and 
control are specified in Performance Standards in Attachments to 
Section 00800 SUPPLEMENTARY CONDITIONS. 

 
1.4 GENERAL 
 
The Performance Standards established are set forth in this and other 
sections of these specifications.  The referenced documents shall not be 
relied on for contract requirements.  In the event a discrepancy is 
discovered between the Performance Standards and these specifications or the 
contract drawings, the Contractor shall notify the Owner's Representative 
for clarification.   

 
1.5 SCOPE OF WORK 
 
1.5.1 General Requirements 
 
The Contractor shall perform all activities related to dredging and disposal 
required by this contract in such a manner as to minimize adverse impacts to 
water quality.  The Contractor shall plan dredging and disposal activities, 
select and operate equipment in such a manner as to minimize the re-
suspension of silt, clay, oil, grease, and other fine particulate matter and 
floatable materials.  This may include changes in dredging and disposal 
operations such as delaying disposal activities until certain tide 
conditions occur. 

       
1.5.2 Division of Responsibilities 
 
1.5.2.1 General 
 
The Contractor is solely responsible for maintenance of water quality 
criteria established in this specification while prosecuting the work 
required by the Contract. 

 
1.5.2.2 Water Quality Monitoring 
 
The Owner’s Representative will be responsible for water quality sampling 
and testing required for monitoring the Contractor's dredging activities.  
The Contractor shall fully cooperate in every way with these activities.  
The Contractor shall provide access to the work and prior notification of 
the schedule for all dredge and disposal activities potentially subject to 
water quality monitoring.  The Owner’s Representative will independently 
tabulate, plot and interpret the monitoring data and laboratory test 
results.  The data acquired by the Owner’s Representative will be made 
available to the Contractor upon request in a timely manner for his/her 
independent assessment.  At no cost to the Owner, the Contractor may observe 
the Owner's Representative's sampling activities, and may take supplementary 
samples and perform independent testing.  The Contractor shall obtain 
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additional data as the Contractor may consider necessary to monitor 
construction performance and safety aspects of the work, at no cost to the 
Owner. 

 
1.5.2.3 Contract Administration Actions 
 
Except as otherwise specified in this section, the Owner’s Representative, 
in concert with the Remedial Project Manager (RPM) for the USEPA, will be 
responsible for contract administration actions relative to water quality 
monitoring.  The Owner’s Representative will require the initiation of the 
mitigation measures by the Contractor found in the Contingency Plan if water 
quality criteria are exceeded.  The Contractor is required to have all 
materials, equipment and labor necessary for implementation of mitigation 
measures as detailed in the approved Contingency Plan, available at the job 
site in advance of commencement of dredging activities.  Contractor failure 
to implement the Contingency Plan when directed by the Owner's 
Representative and/or the RPM for USEPA shall result in issuance of a stop 
work order, which will continue in effect until such time as mitigation 
measures are employed.  Issuance of a stop work order shall not relieve the 
Contractor of his/her obligations to achieve Mandatory Schedule Milestones 
and associated liquidated damages related to the same.  

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION 
 
3.1 DREDGING REQUIREMENTS 
 
3.1.1 Enclosed Bucket 
 
Dredging of Maintenance Material (as defined in Section 02482 DREDGING) 
shall be done using a closed, environmental, clamshell bucket.  At a 
minimum, an enclosed bucket shall be utilized for material removed as shown 
on Contract Drawings “P-3 TOP OF LOWER HARBOR CAD CELL PHASE II” and “P-1 
TOP OF LOWER HARBOR CAD CELL PHASE I” plans.  The dredge bucket shall be 
designed to completely enclose the dredged sediment and water captured.  The 
dredge bucket shall demonstrate the capability of meeting the water quality 
performance standards specified in this section.  A conventional bucket may 
be used to dredge maintenance material if it can be demonstrated that water 
quality performance standards are not exceeded when using a conventional 
bucket.  Hydraulic dredging methods shall not be used.  An enclosed bucket 
must be maintained at the site in the event of water quality exceedances. 

 
3.1.2 Bucket Control 
 
The Contractor shall demonstrate that the dredge operator has sufficient 
control over bucket depth in the water and bucket closure so that sediment 
re-suspension from bucket contact with the bottom and due to bucket over-
filling can be minimized at the same time minimizing the amount of free 
water contained in the bucket. 
 

3.1.3 Silt Curtains 
 
Silt-curtains and absorbent booms shall be deployed to enclose the dredging 
and disposal areas in order to minimize adverse impacts to water quality as 
outlined within the specifications, and shall be included (along with the 
total halt of work by the Contractor) within the Contractor’s Contingency 
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Plan as an item to be implemented should the Performance Standards be 
exceeded.  Plans and a written description indicating layout and details of 
equipment and procedures for deployment of silt curtains and oil absorbent 
booms shall be submitted as part of the work plan as specified in Section 
02482 DREDGING.   
 
The Contractor shall further note that all in-water operations within New 
Bedford Harbor including, but not limited to: dredging and disposal 
operations (except as noted within offshore disposal permits to RISDS and/or 
CCDS) shall all be conducted utilizing silt curtains surrounding any of the 
previously listed operations for all dredging and disposal locations from 
January 15 through June 15. 
 

 
3.1.4 Debris Management Plan 
 
The Contractor shall follow an approved Debris Management Plan as specified 
in Section 02482 DREDGING.  Where pilings or other debris is found to 
interfere with the enclosed bucket closure or equipment operation, a 
conventional bucket may be used to extract pilings or debris.  Abandoned 
piles shall be cut or broken off rather than extracted, where applicable.  
Sediment removal during such activity shall be minimized to the greatest 
extent practicable.   

 
3.1.5 Release of Oily Material 
 
All and every reasonable attempt must be made by the Contractor to minimize 
the release of oily material from the sediment during dredging.  All oily 
material released during dredging or other project activity shall be 
promptly collected and disposed at a licensed facility. 

 
3.1.6 Discharge of Sediment 
 
All barges or scows used shall be in good operating condition and shall 
completely contain the sediment and water placed in them to prevent 
discharge of sediment or water.  Deck barges shall not be used to contain 
dredged sediments unless approval to do so has been granted by the Owner’s 
Representative.  If the Contractor has obtained approval to use deck barges, 
the barge must be modified to provide for complete containment of the 
sediments and associated free water. 

 
3.2 WATER COLUMN MONITORING - REFERENCE DATA 
 
Reference water column data will be collected by the Owner’s Representative 
prior to initiation of dredging activities.  Samples will be collected from 
the reference locations and analyzed for the following parameters:  
dissolved metals (arsenic, cadmium, copper, chromium, lead, mercury, nickel, 
zinc) and PCBs, as well as total suspended solids (TSS), turbidity and 
dissolved oxygen (DO).  Upon request, results will be made available to the 
Contractor for his/her independent assessment.  The Contractor may obtain 
supplementary samples and laboratory analyses at the Contractor's 
discretion, at no additional cost to the Owner. 

 
3.3 WATER COLUMN MONITORING - DREDGING OPERATIONS 
 
3.3.1 Turbidity Monitoring 
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Turbidity will be measured at three depths within the water column at each 
location: near the surface, mid-depth, and near the bottom.  The three 
measurements will be averaged together to obtain a single representative 
value for comparison purposes.  Turbidity monitoring data will be used as a 
trigger for the Contractor to implement its Contingency Plan as well as 
collection of samples for analysis of other parameters in association with 
the parameters listed within the Performance Standards attached to Section 
00800 – SUPPLEMENTARY CONDITIONS.  Exceedance of the Performance Standards  
in two consecutive monitoring events will trigger the requirement of the 
Contractor to implement its Contingency Plan as well as collection of water 
column samples for analysis, as described below in Subpart 3.3.3.  

 
3.3.2 Sample Locations and Depths 
 
Turbidity monitoring will be performed by the Owner's Representative during 
the disposal operations at locations as noted within the Performance 
Standards attached to Section 00800.    

 
3.3.3 Sample Frequency and Analytical Parameters 
 
On the first day of dredging, turbidity monitoring will be performed by the 
Owner's Representative prior to the start of dredging and every two (2) 
hours during the initiation of dredging operations.  Turbidity monitoring 
will be performed at random in the same manner at a rate of at least three 
(3) days per week during the first week of dredging and at least two (2) 
days per week thereafter until the conclusion of the project.  This 
monitoring schedule may be less frequent if in-water dredging activities do 
not occur on a daily basis or are otherwise suspended during the course of 
the project. The exact schedule of monitoring activities will be determined 
by the Owner's Representative in consideration of the Contractor's proposed 
daily schedule of operations, progress of work, and if any changes in 
dredging procedures and/or equipment occurs. Frequency of subsequent 
monitoring will be established by the Owner's representative based on review 
of monitoring and sampling data and relative compliance with the Performance 
Standards.  The Contractor will not be consulted in the scheduling process 
or notified prior to a monitoring event. 
 
If a turbidity exceedance occurs, water column samples, composited over the 
entire water column, will be collected from both the monitoring and 
reference sites by the Owner's representative and submitted for analysis at 
a certified laboratory for the following analyses: TSS, DO, TPH, pH, PCBs 
and selected dissolved and/or total metals. 

 
3.4 WATER COLUMN MONITORING - DISPOSAL OPERATIONS 
 
3.4.1 Turbidity Monitoring 
 
Turbidity will be measured at three depths within the water column at each 
location: near the surface, mid-depth, and near the bottom.  The three 
measurements will be averaged together to obtain a single representative 
value for comparison.  Turbidity monitoring data will be used as a trigger 
for the Contractor to implement its Contingency Plan as well as collection 
of samples for analysis of other parameters in association with the 
parameters listed within the Performance Standards attached to Section 00800 
– SUPPLEMENTARY CONDITIONS.  Exceedance of the Performance Standards  in two 
consecutive monitoring events will trigger the requirement of the Contractor 
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to implement its Contingency Plan as well as collection of water column 
samples for analysis, as described below in Subpart 3.4.3.  

 
3.4.2 Sample Locations and Depths 
  
Turbidity monitoring will be performed by the Owner's Representative during 
the disposal operations at locations as noted within the Performance 
Standards attached to Section 00800.    

 
3.4.3 Sample Frequency and Analytical Parameters 
 
The Contractor shall provide to the Owner’s Representative the details for 
each disposal event a minimum of 24 hours prior to disposal of material into 
the CAD Cells.  The Contractor shall coordinate disposal activities to meet 
the requirements of the monitoring.  Water column turbidity monitoring of 
the disposal operation shall be conducted during the following disposal 
events, or as otherwise determined by the Owner’s Representative: 
 

A. Disposal Monitoring Event #1 will occur following the first 
disposal event; 

B. Disposal Monitoring Event #2 will occur following the next 
disposal event that occurs during an incoming or outgoing tide 
(only necessary if the Disposal Monitoring Event #1 occurs during 
a slack tide); and 

C. Additional monitoring of the disposal operations will occur if 
any changes to disposal procedures, equipment, and/or discharge 
quantity is planned, or periodically, as determined by the 
Owner’s Representative.     

 
Scheduling of monitoring activities will be conducted independently by the 
Owner's Representative in consideration of the Contractor's proposed daily 
schedule of operations and progress of work. Frequency of subsequent 
monitoring will be established by the Owner's representative based on review 
of monitoring and sampling data and relative compliance with the Performance 
Standards.  The Contractor will not be consulted in the scheduling process 
or notified prior to a monitoring event. 
 
If a turbidity exceedance occurs as defined in Subpart 3.4.1, the Contractor 
shall implement its Contingency Plan.  Additionally, water samples, 
composited over the entire water column, will be collected from both the 
monitoring and reference sites by the Owner's representative and submitted 
for analysis at a certified laboratory.  Samples will be analyzed for TSS, 
DO, TPH, pH, PCBs and selected dissolved and/or total metals. 

 
3.5 DREDGE MATERIAL FREE LIQUID DISCHARGE MONITORING 
 
Standing water or free liquid removed from scows before disposal shall be 
filtered using activated carbon prior to discharge into the harbor.  The 
discharge effluent from the filter will be monitored for turbidity 
periodically by the Owner’s Representative.  It is the Contractor’s 
responsibility to assure that the discharge has a turbidity of less than 50 
NTUs.  The Owner’s Representative will perform turbidity monitoring on 
effluent discharge during the first discharge event and subsequently as 
determined by the Owner’s Representative.  Contractor must provide a 
sampling port or other suitable sampling mechanism to facilitate Owner’s 
Representative sampling of the discharge.  Monitoring of the discharge will 
also occur if any changes to the discharge procedures and/or equipment are 
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implemented.  If the turbidity monitoring of the discharge liquid exceeds 50 
NTUs, the Contractor will stop discharging filtrate effluent until the 
Contractor demonstrates that turbidity of the discharge can be controlled 
within required limits. 

 
3.6 EXCEEDANCES OF WATER QUALITY PROGRAM STANDARDS 
 
3.6.1 Water Quality Program Standards 
 
In consideration of the elevated levels of contaminants of concern present 
in the sediment within the project site, EPA has established site-specific 
water quality criteria as a dredging Performance Standard.  Dredging 
performance relative to water quality will be evaluated by comparing 
laboratory analytical data for the individual parameters of concern from the 
down current samples with the reference, or up current sample data for each 
sampling round. 
 
An exceedance of project water quality standards shall be attributed to 
project activities when turbidity measured at the down-current location 
which exceeds the up-current reference according to the values stated above 
in Subpart 3.3.1 for dredging operations and Subpart 3.4.1 for disposal 
operations. 

 
3.6.2 Implementation of Contingency Plan 
 
If water samples fail to meet water quality performance standards as 
specified above in Subpart 3.6.1 - Water Quality Program Standards, the 
Contractor shall immediately implement the mitigation measures included in 
the Contingency Plan as appropriate and as pre-approved by the Owner's 
Representative.  If the Contractor does not follow the instruction of the 
Owner’s Representative to immediately implement the Contingency Plan, all 
dredging and/or disposal activities in the affected work area shall cease.  
Affected activities shall not resume until the Contractor has implemented 
the mitigation measures included in the Contingency Plan as appropriate and 
as pre-approved by the Owner’s Representative.  (Refer to Subpart 1.5.2.3 – 
Contract Administration Actions as stated above.)  
 
If, after the Contractor has implemented some of the mitigation measures 
included in the Contingency Plan, and fails to meet water quality 
performance standards as specified above in Subpart 3.6.1 - Water Quality 
Program Standards, the Contractor shall immediately implement additional 
mitigation measures included in the Contingency Plan, as appropriate, and as 
pre-approved by the Owner's Representative. 
 
If, after the Contractor has implemented all possible mitigation measures 
included in the Contingency Plan, and again fails to meet water quality 
performance standards as specified above in Subpart 3.6.1 - Water Quality 
Program Standards, all dredging and/or disposal activities in the affected 
work area shall cease.  Affected activities shall not resume until the 
Contractor has presented an additional proposal that is provided to and 
approved by the Owner’s Representative, which shall then be immediately 
implemented.  (Refer to Subpart 1.5.2.3 – Contract Administration Actions as 
stated above.)  

     
-- End of Section -- 
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SECTION 01300 

 
SUBMITTAL PROCEDURES 

 
PART 1 GENERAL 
 
1.1 RELATED DOCUMENTS 
 

Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 1 Specification Sections, apply 
to this section. 

 
1.2 SUMMARY 
 

This section specifies the general methods and requirements of submissions 
applicable to the following work-related submittals. 

 
1. Product Data 
2. Planning Documents 
3. Equipment Specifications 
4. Progress Schedules  
5. Construction Photographs 

 
Detailed submittal requirements are specified in the technical 
specifications section. 

 
1.3 SUBMITTALS  
 

Submittal Register: 
 

The Contractor shall provide a complete list of all submittals included in 
the technical specifications for use as a submittal register to track the 
dates for submission, comment, resubmission and final acceptance of the 
project submittals. 

 
1.4 CONTRACTOR’S RESPONSIBILITIES 
 

The Contractor shall review product data, including those by 
subcontractors, prior to submission to determine and verify the following. 

 
1. Field measurements 
2. Field construction criteria 
3. Catalog numbers and similar data 
4. Conformance with the Specifications 

  
 

A. Each submittal shall have affixed to it the following 
Certification Statement including the Contractor’s Company name 
and signed by the Contractor. Certification Statement: “By this 
submittal, I hereby represent that I have determined and verified 
all field measurements, field construction criteria, materials, 
dimensions, catalog numbers and similar data, and I have checked 
and coordinated each item with other applicable approved 
submittals and all Contract requirements.”  Submittals and 
product data sheets 11-in X 17-in and smaller shall be bound 
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together in an orderly fashion and bear the above Certification 
Statement on the cover sheet. The cover sheet shall fully 
describe the packaged data and include a listing of all items 
within the package. Provide to the Owner’s Representative a copy 
of each submittal transmittal form for product data and samples 
at the time of submittal of said product data and samples to the 
Owner’s Representative. 

 
1. Submittals received “WITHOUT” Certification Statement shall 

not be reviewed. 
 

B. If a submittal shows any deviation from the requirements of the 
Contract Documents, the Contractor shall make specific mention of 
the deviations in the Transmittal Form furnished by the Owner’s 
Representative and provide a description of the deviations in a 
letter attached to the submittal. 

 
C. The review and acceptance of samples or product data by the 

Owner’s Representative shall not relieve the Contractor from his 
responsibility with regard to the fulfillment of the terms of the 
Contract.  All risks of error and omission are assumed by the 
Contractor and the Owner’s Representative will not have 
responsibility therefore. 

 
D. No portion of the work requiring a submittal shall be started nor 

shall any materials be fabricated, placed or installed prior to 
the acceptance or qualified acceptance of such item. Fabrication 
performed, materials purchased or on-site construction 
accomplished which does not conform to accepted submittals and 
data shall be at the Contractor’s risk. The Owner will not be 
liable for any expense or delay due to corrections or remedies 
required to accomplish conformity. 

 
E. Project work, materials, fabrication, and installation shall 

conform with approved applicable samples and product data. 
 

1. Manufacturer’s printed installation instructions, a part of 
product data submitted to the Owner’s Representative will not 
be reviewed and are for informational purposes only. 

 
1.5 SUBMISSION REQUIREMENTS 
 

Make submittals promptly in accordance with approved schedule, and in such 
sequence as to cause no delay in the Work or in the work of any other 
contractor. 

 
A. All complete submittals shall be submitted sufficiently in 

advance of construction requirements to provide no less than five 
(5) days, excluding Saturdays, Sundays and legal holidays for 
review from the time received at the Owner’s Representative’s 
reviewing office. For submittals of major equipment, that require 
more than five (5) days to review, due to its sheer complexity 
and amount of detail and also requiring review by more than one 
engineering discipline, a letter will be sent by the Owner’s 
Representative or his/her designee to the Contractor informing 
him/her of the circumstances and the date it is expected the 
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submittal will be returned to the Contractor. 
 

1.5.1 Number of submittals required 
 

A. Shop Drawings: Unless otherwise stated in the respective 
Specifications Sections, submit six (6) copies. 

 
B. Product Data: Unless otherwise stated in the respective 

Specifications submit six (6) copies. 
 
1.5.2 Submittal Content 

 
A. The date of submission and the dates of any previous submissions. 
 
B. The Project title and number. 
 
C. Contractor identification. 
 
D. The names of: 

 
1. Contractor 
2. Supplier 
3. Manufacturer 

 
E. Identification of the product, with the specification section 

number, page and paragraph(s) 
 
F. Field dimensions, clearly identified as such. 
 
G. Relation to adjacent or critical features of the Work or 

materials. 
 
H. Applicable standards, such as ASTM or Federal Specification 

numbers. 
 
I. Identification of deviations from Contract Documents. 
 
J. Identification of revisions on resubmittals. 
 
K. An 8-in. X 3-in blank space for Contractor and Owner’s 

Representative stamps. 
 
L. Each shipment of drawings shall be accompanied by a transmittal 

form furnished by the Owner’s Representative giving a list of the 
drawing numbers and the names mentioned above. 

 
1.6 REVIEW OF SHOP DRAWINGS, PRODUCT DATA, WORKING DRAWINGS AND SAMPLES 
 

A. The Owner’s Representative’s review is for general conformance 
with the design concept and contract drawings. Markings or 
comments shall not be construed as relieving the Contractor from 
compliance with the contract plans and specifications or from 
departures therefrom. The Contractor remains responsible for 
details and accuracy, for coordinating the work with all other 
associated work and trades, for selecting fabrication processes, 
for techniques of assembly, and for performing work in a safe 
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manner. 
 
B. The review of shop drawings, data, and samples will be general.  

They shall not be construed: 
 

1. as permitting any departure from the Contract requirements, 
 
2. as relieving the Contractor of responsibility for any errors, 

including details, dimensions, and materials, 
 
3. as approving departures from details furnished by the Owner’s 

Representative, except as otherwise provided herein. 
 

C. If the shop drawings, data or samples as submitted describe 
variations and show a departure from the Contract requirement 
which the Owner’s Representative finds to be in the interest of 
the Owner and to be so minor as not to involve a change in 
Contract Price or time for performance, the Owner’s 
Representative may return the reviewed drawings without noting an 
exception. 

 
D. Two (maximum) copies of shop drawings or product data will be 

returned to the Contractor. 
 
E. Submittals will be returned to the Contractor under one of the 

action codes indicated and defined on the transmittal form 
furnished by the Owner’s Representative. 

 
F. Resubmittals will be handled in the same manner as first 

submittals. The Contractor shall direct specific attention, in 
writing, on the letter of transmittal and on resubmitted shop 
drawings by use of revision triangles or other similar methods, 
to revisions other than the corrections requested by the Owner’s 
Representative, on previous submissions. Any such revisions which 
are not clearly identified shall be made at the risk of the 
Contractor. The Contractor shall make corrections to any work 
done because of this type revision that is not in accordance to 
the Contract Documents as may be required by the Owner’s 
Representative. 

 
G. Partial submittals may not be reviewed. The Owner’s 

Representative will be the only judge as to the completeness of a 
submittal. Submittals not complete will be returned to the 
Contractor, and will be considered “Rejected” until resubmitted. 
The Owner’s Representative may at his option provide a list or 
mark the submittal directing the Contractor to the areas that are 
incomplete. 

 
H. If the Contractor considers any correction indicated on the shop 

drawings to constitute a change to the Contract Documents the 
Contractor shall give written notice thereof to the Owner’s 
Representative at least seven working days prior to release for 
manufacture. 

 
I. When the shop drawings have been completed to the satisfaction of 

the Owner’s Representative, the Contractor shall carry out the 
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construction in accordance therewith and shall make no further 
changes therein except upon written instructions from the Owner’s 
Representative. 

 
1.7 GENERAL PROCEDURES FOR SUBMITTALS 
 
1.7.1 Coordination of Submittal Times  
 

Prepare and transmit each submittal sufficiently in advance of performing 
the related work or other applicable activities, or within the time 
specified in the individual work sections of the Specifications so that the 
installation will not be delayed by processing times including disapproval 
resubmittal (if required), coordination with other submittals, inspection, 
testing (off-site and on-site), purchasing, fabrication, delivery and 
similar sequenced activities.  No extension of time will be authorized 
because of the Contractor’s failure to transmit submittals sufficiently in 
advance of the Work. 

 
1.8 CERTIFICATION FORMS 
 

If specified in other sections of these Specifications, the Contractor 
shall submit the applicable certification form for each item required, and 
in the form attached to this section completely filled in and stamped. 

 
1.9 PRECONSTRUCTION SUBMITTALS 
 

At a minimum, the following submittals shall be provided in sufficient time 
to support the scheduled date for mobilization: 

  
A. Certificates of insurance. 
 
B. Surety bonds. 
 
C. List of proposed subcontractors. 

 
D. Construction progress schedule. 
 
E. Submittal register. 
 
F. All planning documents referenced in other sections, including, 

but not limited to: 
 

1. Field Data, Survey Data, Survey Personnel, Charts and Survey 
Plans as described in Section 01050 FIELD ENGINEERING 

2. Closed Bucket Performance Data and Contingency Plan as 
described in Section 01135 WATER QUALITY MONITORING AND 
CONTROL 

3. Detailed Construction Progress Schedule as described in 
Section 01310 CONSTRUCTION PROGRESS SCHEDULES 

4. Environmental Protection Plan as described in Section 01355 
ENVIRONMENTAL PROTECTION 
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5. Plant and Equipment including applicable inspections and 
certification as described in Section 01600 PLANT AND 
EQUIPMENT 

6. Health and Safety Plan as described in Section 01900 GENERAL 
SAFETY REQUIREMENTS 

7. Scow Cards as described in Section 02482 DREDGING 

8. Work Plan as described in Section 02482 DREDGING 

9. Debris Management Plan as described in Section 02482 DREDGING 

 
-- End of Section -- 
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CERTIFICATE OF DESIGN 
 
 
The undersigned hereby certifies that he/she is a Professional Engineer 
registered in the state of __________________________ and that he/she has 
been employed by (Name of Contractor) ______________________________ to 
design ____________________________________ in accordance with Specifications 
Section _____ for the (Name of Project) ________________ The undersigned 
further certifies that he/she has performed similar designs previously and 
has performed the design of the __________________________________; that said 
design is in conformance with all applicable local, state, and federal codes, 
rules, and regulations and professional practice standards; that his/her 
signature and Professional Engineer (P.E.) Stamp have been affixed to all 
calculations and drawings used in, and resulting from, the design; and that 
the use of that stamp signifies the responsibility of die undersigned for 
that design. 
 
The undersigned hereby certifies that he/she has Professional Liability 
Insurance or will be covered by an Employer Policy with limits of 
$1,000,000.00 and a Certificate of Insurance is attached. 
 
The undersigned hereby agrees to make all original design drawings and 
calculations available to the Owners representative with seven (7) days 
following written request therefore by the Owner. 
 
            
P.E. Name     Contractor’s Name 
 
            
Signature     Signature 

 
            
Title      Title 
 
           
Address     Address 
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SECTION 01310 

 
CONSTRUCTION PROGRESS SCHEDULES 

 
 
PART 1 GENERAL 
 
1.1 RELATED DOCUMENTS 
 

A. Drawings and general provisions of the Contract, including 
General and Supplementary Conditions and other Division I 
Specification Sections, apply to this section. 

 
1.2 SUMMARY 
 

A. Contractor shall prepare and submit to Owner’s Representative for 
review within 5 days after Notice to Proceed, a detailed 
construction progress schedule, in Microsoft Project software. 

 
B. Night work may be established by Contractor as regular procedure 

with written permission of the Owner. Such permission, however, 
may be revoked at any time by Owner if Contractor fails to 
maintain adequate equipment and supervision for proper 
prosecution and control of work at night. 

 
1.3 FORM OF SCHEDULES 
 
1.3.1 Prepare schedules in form of a horizontal bar chart. 

 
A. Provide separate horizontal bar for each trade or operation. 
 
B. Horizontal time Scale: Identify first work date of each week. 
 
C. Scale and spacing to allow space for notations and future 

revisions. 
 
1.3.2 Format of Listings: Chronological order of start of each item of work. 
 
1.3.3 Identification of Listings: By work area. 
 
1.4 CONTENT OF SCHEDULES 
 
1.4.1 Construction Progress Schedule 
 

A. Show complete sequence of construction by activity. 
 
B. Show dates for beginning and completion of each major element of 

construction and installation dates for major equipment items. 
Elements shall include, but not be limited to, the following: 

 
1. Receipt of submittal data from supplier/manufacturer submitted 

to Owner’s Representative, review and return to 
supplier/manufacturer. 

2. Material and equipment order, manufacturer, delivery and 
installation, and checkout. 

3. Mobilization of dredge and disposal equipment. 
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4. Dredge and disposal of each dredge area. 
5. Interim Contractor surveys of dredge footprints. 
6. 25, 50, 75 and 100 percent complete of Mandatory Schedule 

Milestones as specified in Section 01010 SUMMARY OF WORK, if 
any. 

7. Subcontractors items of work. 
8. Final cleanup. 
9. Allowance for inclement weather. 

 
C. Show projected percentage of completion for each item as of first 

day of each month. 
 
D. Show dates for Contractor Quantity Surveys.   

 
1.5 SCHEDULE REVISIONS 
 

Every 15 days Contractor shall revise construction schedule to reflect 
changes in progress of work and to indicate progress of each activity at 
date of submittal. 
 
Changes occurring since previous submittal of schedule shall be indicated 
including: 

 
A. Changes in scope. 
 
B. Activities modified since previous submittal. 
 
C. Revised projections of progress and completion. 
 
D. Other identifiable changes. 

Provide a narrative report as needed to define: 
 

A. Problem areas, anticipated delays, and impact on schedule. 
 
B. Corrective action recommended and its effect. 
 
C. Effect of changes on schedules of other affected parties. 

 
1.6 SUBMITTAL REQUIREMENTS 
 

For initial submittal of construction schedule and subsequent revisions 
thereof, furnish six (6) copies of schedule to Owner’s Representative. 

 
1.7 WEEKLY CONSTRUCTION MEETINGS 
 

The Contractor’s Project Manager shall attend weekly construction 
meeting(s).  The RPM or his designee, the Owner, and the Owner’s 
Representative shall be invited to the weekly meetings.  The purpose of 
these meetings is to inform the Owner, the Owner’s Representative and the 
RPM or his designee regarding upcoming work, the status of the overall 
project schedule, and the status of operations.  

 
 
PART 2 PRODUCTS (NOT USED) 
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PART 3 EXECUTION (NOT USED) 
 

-- End of Section -- 
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SECTION 01355 

 
ENVIRONMENTAL PROTECTION 

 
PART 1 GENERAL 
 
1.1 REFERENCES 
 
The publications listed below are incorporated into these Technical 
Specifications by reference.  The publications are referred to in the text 
by basic designation only. 

 
U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 

 
33 CFR 328 Definitions 

 
40 CFR 68 Chemical Accident Prevention Provisions 
 
40 CFR 129 Toxic Pollutant Effluent Standards 

 
40 CFR 260 Hazardous Waste Management System: General 

 
40 CFR 261 Identification and Listing of Hazardous Waste 

 
40 CFR 302 Designation, Reportable Quantities, and 

Notification 
 
40 CFR 355 Emergency Planning and Notification 

 
49 CFR 171 - 178 Hazardous Materials Regulations 

 
 
1.2 DEFINITIONS 
 
1.2.1 Environmental Pollution  
 
Environmental pollution is the presence of chemical, physical, or biological 
elements or agents which adversely affect human health or welfare; 
unfavorably alter ecological balances of importance to human life; affect 
other species of importance to humankind; or degrade the environment 
aesthetically, culturally and/or historically. 

 
1.2.2 Environmental Protection 
 
Environmental protection is the prevention/control of environmental 
pollution and habitat disruption that may occur to the environment during 
the Work.  The control of environmental pollution requires consideration of 
land, water, and air; biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and liquid 
waste; radiant energy and radioactive material as well as other pollutants. 

 
1.2.3 Contractor Generated Hazardous Waste 
 
Contractor generated hazardous waste means materials that, if abandoned or 
disposed of, may meet the definition of Hazardous Wastes as defined by 
MassDEP regulation 310 CMR 30.  These waste streams could consist of 
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material brought on site by the Contractor to execute work, but are not 
fully consumed during the course of construction.  Examples include, but are 
not limited to, excess paint thinners (i.e. methyl ethyl ketone, toluene 
etc.), waste thinners, excess paints, excess solvents, waste solvents and 
sediment admixtures.  Reasonable efforts should be made to re-use these 
materials for other applications on other projects if possible, before the 
Contractor determines that partially consumed materials are waste and must 
be disposed of as hazardous waste.  Materials determined to be hazardous 
waste must be managed in accordance with MassDEP regulations at 310 CMR 
30.0000; including requirements for storage, transport, disposal, and 
obtaining a Generator Identification Number. 

 
1.2.4 Waters of the United States 
 
All waters which are under the jurisdiction of the Clean Water Act, as 
defined in 33 CFR 328. 

 
1.2.5 Wetlands 
 
Wetlands means those areas that are inundated or saturated by surface or 
ground water at a frequency and duration sufficient to support, and that 
under normal circumstances do support, a prevalence of vegetation typically 
adapted for life in saturated soil conditions.  Wetlands generally include 
swamps, marshes, and bogs.  Refer to the definition of Wetlands in MADEP 
regulations at 310 CMR 10. 

 
1.3 ENVIRONMENTAL PROTECTION REQUIREMENTS 
 
1.3.1 General 
 
The Contractor shall minimize environmental pollution and damage that may 
occur as the result of construction operations.  The environmental resources 
within the project boundaries and those affected outside the limits of 
permanent work shall be protected during the entire duration of this 
contract.  The Contractor shall comply with all applicable environmental 
Federal, State, and local laws and regulations.  The Contractor shall be 
responsible for any delays resulting from failure to comply with 
environmental laws and regulations. 

 
1.3.2 Performance Standards 
 
The Contractor shall comply with the terms and conditions of the Performance 
Standards that are applicable to the work, which are attached to Section 
00800 of the Contract Documents.  Such applicable terms and conditions and 
are specified in the various sections of these specifications and on the 
contract drawings.  The above referenced documents shall not be relied on 
for contract requirements.  In the event that a discrepancy is discovered 
between the reference documents and these specifications or the contract 
drawings, the contractor shall notify the Owner's Representative for 
clarification.  The Owner's Representative will rely on requirements and 
conditions of the Performance Standards to resolve perceived conflicts.   

 
1.4 SUBCONTRACTORS 
 
The Contractor shall ensure compliance with this section by subcontractors. 
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1.5 SUBMITTALS 
 
The following shall be submitted in accordance with Section 01300 SUBMITTAL 
PROCEDURES: 
 
Preconstruction Submittals: 

 
Environmental Protection Plan: 

 
The Environmental Protection Plan shall include the following plans 
as further described herein: 

 
   Spill Control Plan 
   Contaminant Prevention Plan 

        
 
1.6 ENVIRONMENTAL PROTECTION PLAN 
 
Prior to commencing construction activities or delivery of materials to the 
site, the Contractor shall submit an Environmental Protection Plan for 
review and approval by the Owner's Representative.  The purpose of the 
Environmental Protection Plan is to present a comprehensive overview of 
known or potential environmental issues which the Contractor must address 
during the Work.  Issues of concern shall be defined within the 
Environmental Protection Plan as outlined in this section.  The Contractor 
shall address each topic at a level of detail commensurate with the 
environmental issue and required construction task(s).  Topics or issues 
which are not identified in this section, but which the Contractor considers 
necessary, shall be identified and discussed after those items formally 
identified in this section.  Prior to submittal of the Environmental 
Protection Plan, the Contractor shall meet with the Owner's Representative 
for the purpose of discussing the implementation of the initial 
Environmental Protection Plan; possible subsequent additions and revisions 
to the plan including any reporting requirements; and methods for 
administration of the Contractor's Environmental Plans.  The Environmental 
Protection Plan shall be current and maintained onsite by the Contractor. 

 
1.6.1 Compliance 
 
No requirement in this Section shall be construed as relieving the 
Contractor of any applicable Federal, State, and local environmental 
protection laws and regulations.  During Construction, the Contractor shall 
be responsible for identifying, implementing, and submitting for approval 
any additional requirements to be included in the Environmental Protection 
Plan. 

 
1.6.2 Contents 
 
The Environmental Protection Plan shall include, but shall not be limited 
to, the following: 

 
A.   Name(s) of person(s) within the Contractor's organization who 

is(are) responsible for ensuring adherence to the Environmental 
Protection Plan. 

 
B.   Name(s) and qualifications of person(s) responsible for managing 

waste to be removed from the site, if applicable. 
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C.   Name(s) and qualifications of person(s) responsible for training 

the Contractor's environmental protection personnel. 
 
D.   Description of the Contractor's environmental protection 

personnel training program. 
 
E.   Work area plan showing the proposed activity in each portion of 

the site and identifying the areas of limited use or nonuse.  
Plan should include measures for marking the limits of use areas 
including methods for protection of features to be preserved 
within authorized work areas. 

 
F.   The Spill Control Plan shall include the procedures, 

instructions, and reports to be used in the event of an 
unforeseen spill of a substance regulated by 40 CFR 68, 40 CFR 
302, 40 CFR 355, and/or regulated under State or Local laws and 
regulations (such as 310 CMR 40.0000, The Massachusetts 
Contingency Plan).  Any spill above a reportable quantity should 
be reported to MassDEP at (888) 304-1133.  The proper 
notifications need to comply with 310 CMR 40.0300.  This plan 
shall include as a minimum: 

 
1.   The name of the individual who will report any spills or 

hazardous substance releases and who will follow up with 
complete documentation.  This individual shall immediately 
notify the Owner's Representative in addition to the legally 
required Federal, State, and local reporting channels 
(including the National Response Center 1-800-424-8802) if a 
reportable quantity is released to the environment.  The plan 
shall contain a list of the required reporting channels and 
telephone numbers. 

 
2.   The name and qualifications of the individual who will be 

responsible for implementing and supervising the containment 
and cleanup. 

 
3.   A list of materials and equipment to be immediately available 

at the job site, tailored to cleanup work of the potential 
hazard(s) identified. 

 
4.   The names and locations of suppliers of containment materials 

and locations of additional fuel oil recovery, cleanup, 
restoration, and material-placement equipment available in 
case of an unforeseen spill emergency. 

 
5.  The methods and procedures to be used for expeditious 

contaminant cleanup. 
 

 
G.   A Contaminant Prevention Plan that identifies potentially 

hazardous substances to be used on the job site; identifies the 
intended actions to prevent introduction of such materials into 
the air, water, or ground; and details provisions for compliance 
with Federal, State, and local laws and regulations for storage 
and handling of these materials.  A copy of the Material Safety 
Data Sheets (MSDS) and the maximum quantity of each hazardous 
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material to be on site at any given time shall be included in the 
Contaminant Prevention Plan.  As new hazardous materials are 
brought on site or removed from the site, the plan shall be 
updated.  The Contaminant Prevention Plan should be coordinated 
with the Dredge Material Management Work Plan included in Section 
02482 DREDGING. 

 
1.7 ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS 
 
Any deviations, requested by the Contractor, from the drawings, plans and 
specifications which may have an environmental impact will be subject to 
approval by the Owner's Representative and may require an extended review, 
processing, and approval time.  The Owner's Representative reserves the 
right to disapprove alternate methods, even if they are more cost effective, 
if the Owner's Representative determines that the proposed alternate method 
will have an adverse environmental impact. 

 
1.8 NOTIFICATION 
 
The Owner's Representative will notify the Contractor in writing of any 
observed noncompliance with Federal, State or local environmental laws or 
regulations, project performance standards, and other elements of the 
Contractor's Environmental Protection plan.  The Contractor shall, after 
receipt of such notice, inform the Owner's Representative of the proposed 
corrective action and take such action when approved by the Owner's 
Representative.  The Owner's Representative may issue an order stopping all 
or part of the work until satisfactory corrective action has been taken.  No 
time extensions shall be granted or equitable adjustments allowed to the 
Contractor for any such suspensions.  This is in addition to any other 
actions the Owner's Representative may take under the contract, or in 
accordance with the Federal Acquisition Regulation or Federal Law. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION 
 
3.1 GENERAL 
 
The Contractor shall be responsible for complying with all environmental 
regulations required by Federal, State, Regional, and local environmental 
laws and regulations. 

 
3.1.1 Work Area Limits 
 
Prior to commencing construction activities, the Contractor shall mark the 
areas that need not be disturbed under this contract.  Isolated areas within 
the general work area which are not to be disturbed shall be marked or 
fenced.  Monuments and markers shall be protected before construction 
operations commence.  Where construction operations are to be conducted 
during darkness, any markers shall be visible in the dark.  The Contractor's 
personnel shall be knowledgeable of the purpose for marking and/or 
protecting particular objects. 

 
3.1.2 Erosion and Sediment Controls 
 

The Contractor shall be responsible for providing erosion and sediment 
control measures in accordance with Federal, State, and local laws and 
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regulations.  The erosion and sediment controls selected and maintained by 
the Contractor shall be such that water quality standards are not violated 
as a result of the Contractor's construction activities.  The Contractor 
will be responsible for any necessary sediment controls within the proposed 
laydown area.  No sediment or discharge waters will be allowed outside of 
the proposed laydown area to prevent sediment from entering nearby waters 
or municipal systems.  The National Pollutant Discharge Elimination System 
(NPDES) permit program is administered in Massachusetts by the US EPA and 
MADEP. As authorized by the Clean Water Act, the NPDES permit program 
controls water pollution from construction that disturbs one (1) or more 
acres of land by regulating point sources discharging pollutants into 
surface waters. Point sources are discrete conveyances such as pipes or 
man-made ditches.  Refer to the federal NPDES regulations at 40 CFR 122. 
 

 
3.1.3 Contractor Facilities and Work Areas 
 
The Contractor shall propose locations for field offices, staging areas, 
stockpile storage, and temporary buildings for approval by the Owner/Owner’s 
Representative.  Temporary movement or relocation of Contractor facilities 
shall be made only when approved by the Owner’s Representative.  

 
3.2 WATER RESOURCES 
 
The Contractor shall monitor construction activities to prevent pollution of 
surface and ground waters.  Toxic or hazardous chemicals shall not be 
applied to soil or vegetation.  All water areas affected by construction 
activities shall be monitored by the Contractor. For construction activities 
immediately adjacent to impaired surface waters, the Contractor shall be 
capable of quantifying sediment or pollutant loading to that surface water 
as required by the Clean Water Act. 

 
3.2.1 Wetlands 
 
The Contractor shall not enter, disturb, destroy, or allow discharge of 
contaminants into any wetlands.  The Contractor shall be responsible for the 
protection of wetlands in accordance with applicable regulations.  
Authorization to enter specific wetlands identified shall not relieve the 
Contractor from any obligation to protect other wetlands within, adjacent 
to, or in the vicinity of the construction site and associated boundaries. 

 
3.3 AIR RESOURCES 
 
Equipment operation, activities, or processes performed by the Contractor 
shall be in accordance with all Federal and State air emission and 
performance laws and standards.  Additionally, the Contractor shall note the 
air quality stipulations contained within the Performance Standards.  

 
3.3.1 Particulates 
 
Dust particles; aerosols and gaseous by-products from construction 
activities shall be controlled at all times, including weekends, holidays 
and hours when work is not in progress.  The Contractor shall maintain the 
work areas within or outside the project boundaries free from particulates 
which would cause the Federal, State, and local air pollution standards to 
be exceeded or which would cause a hazard or a nuisance.  Sprinkling, 
chemical treatment of an approved type, baghouse, scrubbers, electrostatic 
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precipitators or other methods will be permitted to control particulates in 
the work area.  The Contractor must have sufficient, competent equipment 
available to accomplish these tasks.  The Contractor shall implement 
particulate control measures whenever a particulate nuisance or hazard 
occurs.  The Contractor shall comply with all State and local visibility 
regulations.  Refer to MADEP regulations at 310 CMR 7.00. 

 
3.3.2 Odors 
 
Odors from construction activities shall be controlled at all times.  The 
odors shall not cause a nuisance or health hazard and shall be in compliance 
with State regulations at 310 CMR 7.02 and/or more stringent local 
ordinances. 

 
3.3.3 Sound Intrusions 
 
The Contractor shall keep construction activities under surveillance and 
control to minimize environment damage by noise.  The Contractor shall 
comply with the provisions of the Commonwealth of Massachusetts rules and 
policy DAQC 90-001 “Allowable Sound Emissions.”  The Contractor shall also 
comply with City of New Bedford noise regulations and requirements.  

 
3.3.4 Additional Dust, Odor and Noise Control 
 
If, in the opinion of the Owner's Representative, the dust, odor and noise 
control measures are inadequate or insufficient to meet the intent of the 
specification, the Contractor shall be requested to implement additional 
measures to control dust, odor and noise at no additional cost to the Owner.  
Refer to MADEP regulations at 310 CMR 7.09. 
 

 
3.4 MATERIALS MANAGEMENT AND WASTE DISPOSAL 
 
Disposal of wastes shall be as directed below, unless otherwise specified in 
other sections and/or shown on the drawings. 

 
3.4.1 Solid Waste 
 
Solid waste shall be managed in accordance with applicable regulations.  
Debris generated during dredging operations shall be handled in accordance 
with the Contractor’s Debris Management Plan described in Section 02482 
DREDGING. 

 
3.4.2 Contractor Management of Hazardous Waste/Excess Hazardous Materials and 

Spill Response 
 
3.4.2.1 Contractor Management of Hazardous Waste/Excess Hazardous Materials 
 
Hazardous wastes are defined by applicable MADEP regulations at 310 CMR 
30.0000 and more stringent local regulations, if any.  Hazardous materials 
are defined in M.G.L. Chapter 21E and 49 CFR 171 - 178.  The Contractor 
shall take sufficient measures to prevent spillage of hazardous and toxic 
materials during performance of the work.  The Contractor shall segregate 
hazardous waste from other materials and wastes, shall protect it from the 
weather by placing it in a safe covered location, and shall take appropriate 
precautionary measures to prevent accidental spillage.  The Contractor shall 
be responsible for storing, describing, packaging, labeling, marking, and 
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placarding hazardous waste and hazardous material in accordance with all 
appropriate, relevant and applicable Federal, State, and local laws and 
regulations.  The Contractor shall transport Contractor generated hazardous 
waste off Government property within thirty days in accordance with MADEP 
regulations at 310 CMR 30.0000 and Department of Transportation laws and 
regulations.   
 

3.4.2.2 Contractor Response to a Spill or Release of Hazardous Materials 
 
A spill or release of hazardous or toxic materials resulting from Contractor 
activities shall be immediately reported to the Owner's Representative.  
Appropriate regulatory authorities shall be notified in a timely fashion in 
accordance with MADEP regulations at 310 CMR 40.0000.  All associated 
cleanup activities and cleanup costs due to such spills shall be the 
Contractor's responsibility.  The Contractor shall coordinate the 
disposition of hazardous materials unearthed as a result of the dredging 
activity that can be attributed to prior disposal activities by a third 
party(ies) with the Owner's Representative.  The Contractor shall provide to 
the Owner's Representative three quotes for the disposal of such hazardous 
materials for consideration of payment as a changed condition.  All cleanup 
activities shall be conducted in conformance with the Massachusetts 
Contingency Plan regulations at 310 CMR 40.0000 as administered by MassDEP. 

 
3.4.3 Fuel and Lubricants 
 
Storage, fueling and lubrication of equipment and motor vehicles shall be 
conducted in a manner that affords the maximum protection against spill and 
evaporation.  Fuel, lubricants and oil shall be managed and stored in 
accordance with all Federal, State, Regional, and local laws and 
regulations.  Used lubricants and used oil to be discarded shall be stored 
in marked corrosion-resistant containers and recycled or disposed in 
accordance with 40 CFR 279, State, and local laws and regulations.   

 
3.5 RECYCLING AND WASTE MINIMIZATION 
 
The Contractor shall participate in State and local government sponsored 
recycling programs.  The Contractor is further encouraged to minimize solid 
waste generation throughout the duration of the project. 

 
3.6 BIOLOGICAL RESOURCES 
 
The Contractor shall make every reasonable effort to minimize interference 
with, disturbance to, and damage to fish, wildlife, and plants including 
their habitat.  The Contractor shall be responsible for the protection of 
threatened and endangered animal and plant species including their habitat 
in accordance with Federal, State, Regional, and local laws and regulations 
as per Section 01135 WATER QUALITY MONITORING AND CONTROL. 
 

3.6.1 Essential Fish Habitats 
 
In order to protect Essential Fish Habitats (EFH) in New Bedford Harbor 
protective measures, including the use of silt curtains for dredge and 
disposal locations within New Bedford Harbor, will be required between 
January 15th and June 15th. Additional details are provided within SECTION 
02482 DREDGING and the Performance Standards attached to Section 00800 – 
SUPPLEMENTARY CONDITIONS.  
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3.7 PREVIOUSLY USED EQUIPMENT 
 
The Contractor shall clean all previously used construction equipment prior 
to bringing it onto the project site.  The Contractor shall ensure that the 
equipment is free from soil or sediment residuals, egg deposits from plant 
pests, noxious weeds, and plant seeds. 

 
3.8 TRAINING OF CONTRACTOR PERSONNEL 
 
The Contractor's personnel shall be trained in all phases of environmental 
protection and pollution control, and in accordance with the provisions 
contained in Section 00700 General Conditions and in Section 00800 
Supplementary Conditions.  The Contractor shall conduct environmental 
protection/pollution control meetings for all Contractor personnel prior to 
commencing construction activities.  Additional meetings shall be conducted 
for new personnel and when site conditions change.  The training and meeting 
agenda shall include:  methods of detecting and avoiding pollution; 
familiarization with statutory and contractual pollution standards; 
installation and care of devices, vegetative covers, and instruments 
required for monitoring purposes to ensure adequate and continuous 
environmental protection/pollution control; anticipated hazardous or toxic 
chemicals or wastes, and other regulated contaminants; recognition and 
protection of archaeological sites, artifacts, wetlands, and endangered 
species and their habitat that are known to be in the area. 

 
3.9 POST CONSTRUCTION CLEANUP 
 
The Contractor shall clean up all areas used for Construction (“Construction 
Areas” shall be defined as any area used by the Contractor) to their pre-
construction condition.  The Contractor shall, unless otherwise instructed 
in writing by the Owner's Representative, obliterate all signs of temporary 
construction facilities such as work areas, structures, construction 
trailers, staging areas, stockpiles of excess or waste materials, and all 
other vestiges of construction prior to final acceptance of the work. 

 
     

-- End Of Section -- 
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SECTION 01451 

 
CONTRACTOR QUALITY CONTROL 

 
PART 1 GENERAL 
 
1.1 REFERENCES 
 
The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only. 

 
AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 

 
ASTM D 3740 (2010) Minimum Requirements for Agencies 

Engaged in the Testing and/or Inspection of 
Soil and Rock as Used in Engineering Design 
and Construction 

 
ASTM E 329 (2011a) Agencies Engaged in the Testing 

and/or Inspection of Materials Used in 
Construction 

 
1.2 SUBMITTALS 
 

A. Ongoing Quality System – The Contractor shall develop and 
implement an ongoing quality system as part of the Work.  The 
Contractor shall document this system in a Quality Assurance 
Manual that the Contractor shall prepare.  The plan shall be 
submitted within fourteen (14) days from the award of this 
contract for review and approval by the EPA RPM or his/her 
designee.  The Contractor shall comply with the terms of the 
Quality Assurance Manual, included within the “Data Report – 
Lower Harbor CAD Cell” attached to Section 0800. 

 
PART 2 PRODUCTS (NOT APPLICABLE) 
 
PART 3 EXECUTION 
 
3.1 GENERAL REQUIREMENTS 
 
The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system.  The quality control system 
shall consist of plans, procedures, and organization necessary to produce an 
end product which complies with the contract requirements.  The system shall 
cover all construction operations, both onsite and offsite, and shall be 
keyed to the proposed construction sequence.  The site project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Owner's Representative for non-compliance 
with the quality requirements specified in the contract.  The site project 
superintendent in this context shall be the highest-level manager 
responsible for the overall construction activities at the site, including 
quality and production.  The site project superintendent shall maintain a 
physical presence at the site at all times, except as otherwise acceptable 
to the Owner's Representative, and shall be responsible for all construction 
and construction related activities at the site. 
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3.2 COORDINATION MEETING 
 
After the Preconstruction Conference, before start of construction, the 
Contractor shall meet with the Owner's Representative and discuss the 
Contractor's quality control system.  During the meeting, a mutual 
understanding of the system details shall be developed, including the forms 
for recording operations, control activities, testing, administration of the 
system for both onsite and offsite work, and the interrelationship of 
Contractor's Management and control with the Owners' Quality Assurance.  
Minutes of the meeting shall be prepared by the Owner's Representative and 
signed by both the Contractor and the Owner's Representative.  The minutes 
shall become a part of the contract file.  There may be occasions when 
subsequent conferences will be called by either party to reconfirm mutual 
understandings and/or address deficiencies in the quality control system or 
procedures which may require corrective action by the Contractor. 

 
3.3 CONTROL 
 
Contractor Quality Control is the means by which the Contractor ensures that 
the construction, to include that of subcontractors and suppliers, complies 
with the requirements of the contract.  At least three phases of control 
shall be conducted by the Contractor for each definable feature of work as 
follows: 

 
3.3.1 Preparatory Phase 
 
This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include: 

 
A. A review of each paragraph of applicable specifications, 

reference codes, and standards.  A copy of those sections of 
referenced codes and standards applicable to that portion of the 
work to be accomplished in the field shall be made available by 
the Contractor at the preparatory inspection.  These copies shall 
be maintained in the field and available for use by Owner's 
Representative until final acceptance of the work. 

 
B. A review of the contract drawings. 
 
C. A check to assure that all materials and/or equipment have been 

tested, submitted, and approved. 
 
D. Review of provisions that have been made to provide required 

control inspection and testing. 
 
E. Examination of the work area to assure that all required 

preliminary work has been completed and is in compliance with the 
contract. 

 
F. A physical examination of required materials, equipment, and 

sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored. 
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G. A review of the appropriate activity hazard analysis to assure 
safety requirements are met. 

 
H. Discussion of procedures for controlling quality of the work 

including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work. 

 
I. A check to ensure that the portion of the plan for the work to be 

performed has been accepted by the Owner's Representative. 
 
J. Discussion of the initial control phase. 
 
K. The Owner shall be notified at least 48 hours in advance of 

beginning the preparatory control phase.  This phase shall 
include a meeting attended by the superintendent, and the foreman 
responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the Contractor and attached to the Contractor's daily 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications. 

 
3.3.2 Initial Phase 
 
This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished: 

 
A. A check of work to ensure that it is in full compliance with 

contract requirements.  Review minutes of the preparatory 
meeting. 

 
B. Verify adequacy of controls to ensure full contract compliance.  

Verify required control inspection and testing. 
 
C. Establish level of workmanship and verify that it meets minimum 

acceptable workmanship standards. 
 
D. Resolve all differences. 
 
E. Check safety to include compliance with and upgrading of the 

safety plan and activity hazard analysis.  Review the activity 
analysis with each worker. 

 
F. The Owner's Representative shall be notified at least 48 hours in 

advance of beginning the initial phase. 
 
G. The initial phase should be repeated for each new crew to work 

onsite, or any time acceptable specified quality standards are 
not being met. 

 
3.3.3 Follow-up Phase 
 
Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the Contractor's daily report.  
Final follow-up checks shall be conducted and all deficiencies corrected 



Contract No. HDC-FY12-006    CONTRACTOR QUALITY CONTROL 01451 - 4 
ISSUED FOR BID 

NEW BEDFORD 
LOWER HARBOR CAD CELL 

prior to the start of additional features of work which may be affected by 
the deficient work.  The Contractor shall not build upon nor conceal non-
conforming work. 

 
3.3.4 Additional Preparatory and Initial Phases 
 
Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop. 

 
3.4 COMPLETION INSPECTION 
 
3.4.1 Pre-Final Inspection 
 
The Owner will perform the pre-final inspection to verify that the work is 
complete.  An Owner Pre-Final Punch List may be developed as a result of 
this inspection.  The Contractor shall ensure that all items on this list 
have been corrected before notifying the Owner, so that a Final inspection 
with the customer can be scheduled.  Any items noted on the Pre-Final 
inspection shall be corrected in a timely manner.  These inspections and any 
deficiency corrections required by this paragraph shall be accomplished 
within the time slated for completion of the entire work or any particular 
increment of the work if the project is divided into increments by separate 
completion dates. 

 
3.4.2 Final Acceptance Inspection 
 
The Contractor's superintendent or other primary management person, and the 
Owner's Representative's shall be in attendance at the final acceptance 
inspection.  Additional Owner personnel may also be in attendance. 

 
3.5 DOCUMENTATION 
 
The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information: 

 
A. Contractor/subcontractor and their area of responsibility. 
 
B. Operating plant/equipment with hours worked, idle, or down for 

repair. 
 
C. Work performed each day, giving location, description, and by 

whom. 
 
D. Test and/or control activities performed with results and 

references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  
List of deficiencies noted, along with corrective action. 
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E. Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements. 

 
F. Submittals and deliverables reviewed, with contract reference, by 

whom, and action taken. 
 
G. Offsite surveillance activities, including actions taken. 
 
H. Job safety evaluations stating what was checked, results, and 

instructions or corrective actions. 
 
I. Instructions given/received and conflicts in plans and/or 

specifications. 
 
J. Contractor's verification statement. 

 
These records shall indicate a description of trades working on the project; 
the number of personnel working; weather conditions encountered; and any 
delays encountered.  These records shall cover both conforming and deficient 
features and shall include a statement that equipment and materials 
incorporated in the work and workmanship comply with the contract.  The 
original and one copy of these records in report form shall be furnished to 
the Owner daily within 24 hours after the date covered by the report, except 
that reports need not be submitted for days on which no work is performed.  
As a minimum, one report shall be prepared and submitted for every 7 days of 
no work and on the last day of a no work period.  All calendar days shall be 
accounted for throughout the life of the contract.  The first report 
following a day of no work shall be for that day only.  Reports shall be 
signed and dated by the Contractor.  The report from the Contractor shall 
include copies of test reports and copies of reports prepared by all 
subordinate quality control personnel. 

 
3.6 NOTIFICATION OF NONCOMPLIANCE 
 
The Owner's Representative will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, when 
delivered to the Contractor at the work site, shall be deemed sufficient for 
the purpose of notification.  If the Contractor fails or refuses to comply 
promptly, the Owner's Representative may issue an order stopping all or part 
of the work until satisfactory corrective action has been taken.  No part of 
the time lost due to such stop orders shall be made the subject of claim for 
extension of time or for excess costs or damages by the Contractor. 

 
     

-- End Of Section -- 
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SECTION 01500 

 
TEMPORARY CONSTRUCTION FACILITIES 

 
PART 1 GENERAL 
 
1.1 GENERAL REQUIREMENTS 
 
1.1.1 Site Plan 
 
The Contractor shall propose a location for temporary construction 
facilities, staging areas, areas for offloading of debris or offloading and 
dewatering of dredge spoils, areas for dewatering dredge spoils, areas for 
staging materials, areas for staging debris, as necessary, or staging of 
equipment for the review and approval by the Owner/Owner’s Representative. 
The Owner is not able to provide a suitable location as part of this 
contract; therefore, the Contractor shall determine a suitable location at 
no additional cost to the Owner. The Contractor shall also indicate if the 
use of a supplemental or other staging area is desired.   

 
1.1.2 Identification of Employees 
 
The Contractor shall be responsible for furnishing to each employee, and for 
requiring each employee engaged on the work to display identification as 
approved and directed by the Owner's Representative.  Prescribed 
identification shall immediately be delivered to the Owner's Representative 
for cancellation upon release of any employee.  When required, the 
Contractor shall obtain and provide fingerprints of persons employed on the 
project.  Contractor and subcontractor personnel shall wear identifying 
markings on hard hats clearly identifying the company for whom the employee 
works. 
 

1.1.3 Owner’s and Owner’s Representative’s Field Offices 
 

Contractor shall provide a reasonably new, insulated and weather tight, 
prefabricated, or mobile temporary office, for Owner's and Owner’s 
Representative’s exclusive use.  Office shall be approximately 10-feet by 
15-feet. Contractor shall provide lockable entrance(s) with dual locks, 
operable windows covered with security bars or expanded metal, a 
serviceable finish, and ADA compliant access steps and handrails. Office 
shall include one 4-foot tack board, first aid kit, outdoor/indoor 
recording thermometer), and two telephone lines.  Contractor shall provide 
and maintain adequate heat, air conditioning, fluorescent lighting, 
electrical receptacles, and four (4) modular telephone jacks (one at each 
desk surface and one at sloped plan review table connected to one outside 
line and one outside line and jack for connection to a facsimile 
transceiver). Telephone service to Owner's/Owner’s Representative’s field 
office shall be paid by Contractor.  Office equipment shall include three 
telephones (one desk type with speaker, one wall type with a 15-foot cord, 
and one cordless phone), one plain paper facsimile/copy machine, and one 
answering/voice mail machine with remote message retrieval and service or 
service contracts. Furnish a rolling/adjustable drafting stool, sloped plan 
table (min. 36-inches deep and 8-feet long) with extra light, one swing-arm 
plan storage rack with ten hangers, one locking 4-drawer (legal size) file 
cabinet, two desks of a minimum size of 48” by 36”, and four rolling 
chairs. Equipment, except file cabinets, shall become Contractor's property 
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at Final Completion. File cabinet will become property of Owner.  
Contractor shall provide maintenance of Owner's temporary office including 
weekly cleaning and sewage disposal. Phone hookup and long distance service 
and bills and supplies for facsimile/copy machine shall be paid by 
Contractor.  If it becomes necessary during the progress of construction to 
relocate Owner's field office and toilet facility, notify the Owner's 
representative, at minimum, 10-days prior to planned move, and complete 
move with associated re-connections at Contractor's expense within 48-
hours.  Trash removal from the Owner’s and Owner’s Representative’s Field 
offices shall be on a daily basis.   
 
At Contractor’s expense, a jobsite telephone to which Owner and Architect 
and their representatives may have free use and access during working hours 
while making calls in regard to Project shall be installed and maintained. 
Calls, including long distance calls within Massachusetts, shall be at 
expense of Contractor. At all times, Contractor shall maintain a separate 
dedicated line with a facsimile machine. 

 
1.2 AVAILABILITY AND USE OF UTILITY SERVICES 
 
1.2.1 Temporary Electrical Service 
 
The Contractor, at its expense and in a manner satisfactory to the Owner's 
Representative, shall provide and maintain necessary temporary connections, 
distribution lines and disconnects, and other equipment to provide temporary 
electrical service for site needs.  The Contractor shall coordinate with the 
local utility company and the New Bedford electrical inspector to obtain, 
operate, and pay for, the necessary electrical connection and permits.  All 
electrical work shall conform to applicable federal, state and local 
electrical code requirements.   

 
1.2.2 Sanitation 
 
The Contractor shall provide and maintain within the construction area 
minimum field-type sanitary facilities approved by the Owner's 
Representative.   
 
At its discretion, the Contractor may, at its expense and in a manner 
satisfactory to the Owner's Representative, provide and maintain necessary 
temporary connections, distribution lines and disconnects, and other 
equipment to provide temporary sanitary service for site needs.  The 
Contractor shall coordinate with the New Bedford Department of Public 
Infrastructure to obtain, operate, and pay for, the necessary sanitary 
connection and permits.  All sanitary work shall conform to applicable 
federal, state and local requirements.    

 
1.2.3 Telephone 
 
The Contractor shall make arrangements and pay all costs for telephone 
facilities desired. 

 
1.2.4 Project Lighting 
 
The Contractor shall provide adequate lighting for all activities as 
necessary to support nighttime/24 hour operations. 
 

1.2.5 Water Service 
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At its discretion, the Contractor may, at its expense and in a manner 
satisfactory to the Owner's Representative, provide and maintain necessary 
temporary connections, distribution lines and disconnects, and other 
equipment to provide temporary water service for site needs.  The Contractor 
shall coordinate with the New Bedford Department of Public Infrastructure to 
obtain, operate, and pay for, the necessary water connection and permits.  
All water work shall conform to applicable federal, state and local 
requirements.   

 
 
1.3 BULLETIN BOARD, PROJECT SIGN, AND PROJECT SAFETY SIGN 
 
1.3.1 Bulletin Board 
 
Upon beginning of work, the Contractor shall provide a bulletin board for 
displaying all applicable postings as required by Federal, State and local 
regulations.  The bulletin board shall be located at the project site in a 
conspicuous place easily accessible to all employees, as approved by the 
Owner’s Representative.  Legible copies of the aforementioned data shall be 
displayed until work is completed.  Upon completion of work the bulletin 
board shall be removed by and remain the property of the Contractor. 

 
1.3.2 Project and Safety Signs 
 
The Contractor will be required to construct a project sign to be displayed 
on the dredge plant and any additional temporary structures.  The sign shall 
contain three logos (Owner, Owner's Representative and Contractor) of a 
maximum of three colors each.  The specific wording and layout of the sign 
will be provided by the Owner's Representative at the time of award.  The 
sign shall be erected within 15 days after receipt of the notice to proceed.  
Upon completion of the project, any signs shall be removed from the site. 
 
The Contractor is responsible to provide sufficient safety signage at the 
entrance to the site in accordance with MA State Highway and other 
applicable regulations.  Safety and other signs shall be provided as 
required to support the Contractor's work on the site. 

 
1.4 SECURITY PROVISIONS 
 
Adequate outside security lighting shall be provided at the Contractor's 
temporary facilities.  The Contractor shall establish fencing around land-
based portions of work associated with the project, and shall maintain 
adequate security measures to prevent unauthorized entry.  The Contractor 
shall be responsible for the security of its own equipment; in addition, the 
Contractor shall notify the appropriate law enforcement agency requesting 
periodic security checks of the temporary project field office. 

 
1.5 PLANT COMMUNICATION 
 
Whenever the Contractor has the individual elements of its plant, vehicles, 
and/or equipment so located that operation by normal voice between these 
elements is not satisfactory, the Contractor shall install a satisfactory 
means of communication, such as telephone or other suitable devices.  One 
such device shall be made available for use by the Owner's Representative. 
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1.6 CLEANUP 
 
Construction debris, waste materials, packaging material and the like shall 
be removed from the work site daily.  Any dirt or mud which is tracked onto 
paved or surfaced roadways shall be cleaned away twice daily or more 
frequently, if requested by the Owner.  Materials resulting from demolition 
activities which are salvageable shall be stored within the fenced area 
described above or at the supplemental storage area.  Stored material not in 
trailers, whether new or salvaged, shall be neatly stacked when stored. 

 
1.7 RESTORATION OF PROJECT AREA 
 
Areas used by the Contractor for the storage of equipment or material, 
debris handling, sediment offloading, dewatering or other use, shall be 
restored to the original or better condition. 

 
     

-- End of Section -- 
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SECTION 01600 

 
PLANT AND EQUIPMENT 

 
 
PART 1 GENERAL 
 
1.1 SUBMITTALS 
 
The following shall be submitted in accordance with Section 01300 SUBMITTAL 
PROCEDURES: 

 
Plant and Equipment 

 
Submit a schedule of the plant and equipment, which hereby includes all 
vehicles, vessels, plant(s), equipment, floating plant and floating 
equipment the Contractor intends to employ in the performance of the work of 
this contract.  See Section 01000 Bidding Schedule where this schedule is 
required as part of the Bid Form.  Changes proposed by the Contractor to the 
plant and equipment schedule considered for award of the bid are subject to 
the approval of the Owner’s Representative.  Also, submit copies of all 
applicable inspections and certifications for all floating plants. 

 
1.2 PLANT AND EQUIPMENT 
 
1.2.1 Sufficient Capacity 
 
The Contractor shall keep on the job sufficient plant and equipment to meet 
the requirements of the work and to meet the schedule milestones.  The plant 
and equipment shall be in satisfactory operating condition and be capable of 
safely and efficiently performing the work.  The plant and equipment shall 
be subject to inspection by the Owner's Representative at all times. 

 
1.2.2 Minimum Capacity 
 
The plant and equipment listed on the Plant and Equipment Schedule submitted 
with the Contractor's bid is the minimum which the Contractor shall place 
and keep on the job unless otherwise determined by the Owner's 
Representative.  The listing of plant and equipment is not to be construed 
as an agreement on the part of the Owner that the equipment is adequate to 
perform the required work. 

 
1.2.3 Reduction in Capacity 
 
No reduction in the capacity of the plant and equipment employed on the work 
shall be made except by written permission of the Owner's Representative.  
The measure of the capacity of the plant and equipment shall be its actual 
performance on the work covered by this contract. 

 
1.2.4 Inspections and Certifications 
 
Prior to commencement of work at the site, the Contractor shall submit to 
the Owner's Representative for review, copies of all applicable inspections 
and certifications of plant and equipment as required by Federal, State and 
local laws and regulations.  Such inspections and certifications shall be 
current and maintained in force for the duration of this contract.  Each 
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item of floating plant and equipment shall have on board a waste oil 
management plan which details the intended disposal method for waste oil.  
The Contractor shall have on land a fuel and waste oil management plan which 
details the method for protecting fuel and waste oil from unintended 
releases, including secondary containment structures, and also details 
intended disposal method for waste oil and fuel.  All equipment used in the 
prosecution of the work that uses fuel, oil or hydraulic fluid shall be 
inspected daily for leakage. 

 
1.3 LICENSE REQUIREMENTS 
 
Each vessel exceeding twenty-six feet in length, excluding sheer, which is 
used for pushing, hauling alongside, or any other method of towing, and not 
required by law to have a valid Certificate of Inspection by the U.S. Coast 
Guard, shall be under the actual direction and control of a person licensed 
for towing in the geographic area of the work by the U.S. Coast Guard.   
Licensed persons shall not perform command or other duties in excess of 
twelve hours in any consecutive twenty-four hour period except in an 
emergency. 

 
1.4 PERMIT REQUIREMENTS 
 
The Contractor's plant and equipment employed on the work shall meet the 
requirements of all applicable permits, certifications, and performance 
standards issued for the project as specified in these specifications. 

 
1.5 HEIGHT LIMITATIONS 
 
Height limitations for equipment shall conform to the FAA requirements for 
the various areas of the project.  The Contractor is responsible for 
coordinating these height limitations prior to commencing with the work. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION (NOT USED) 
 
     
 

-- End Of Section -- 
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SECTION 01900 

 
GENERAL SAFETY REQUIREMENTS 

 
PART 1 GENERAL 
 
1.1 REFERENCES 
 

The publications listed below form a part of this specification to the 
extent referenced. The publications are referred to in the text by the 
basic designation only. 

 
CODE OF FEDERAL REGULATIONS (CFR) 
 

29 CFR 1910 Occupational Safety and Health Standards 
 
 

29 CFR 1926 Safety and Health Regulations for Construction 
 

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA) 
 

NFPA 70   (2011) National Electrical Code 
 

NFPA 241 (2009) Standard for Safeguarding Construction, 
Alteration, and Demolition Operations 

 
 NATIONAL INSTITUTE FOR OCCUPATIONAL SAFETY AND HEALTH  
 
 NIOSH Pub No. 85-115  (1985) Occupational Safety and Health 

Guidance Manual for Hazardous Waste Site 
Activities 

 
1.2 REGULATORY REQUIREMENTS 

 
Work performed under this contract shall comply with OSHA requirements in 
29 CFR 1910 and 29 CFR 1926 (especially OSHA's Hazardous Waste Operations 
and Emergency Response Standard 29 CFR 1926.65/29 CFR 1910.120), state 
specific OSHA requirements (where applicable), and in accordance with the 
provisions contained in Section 00700 General Conditions and in Section 
00800 Supplementary Conditions.  Sediment contaminated by Poly-Chlorinated 
Biphenyls (PCBs) at a concentration in excess of 50 ppm, which may be 
encountered at the work site, is regulated as a hazardous material under 
the Federal Toxic Substances Control Act (TSCA).  Matters of interpretation 
of standards shall be submitted to the appropriate administrative agency 
for resolution before starting work.  Where the requirements of this 
specification, applicable laws, criteria, ordinances, regulations, and 
referenced documents vary, the most stringent requirements shall apply. 
 
At a minimum, all work must be completed under the direction of a 40-Hour 
OSHA Hazardous Waste Operations (29 CFR 1910.120) trained individual.  All 
personnel coming in contact with sediment contaminated with hazardous 
materials must have, or obtain, similar OSHA training. 

 
1.3 SUBMITTAL 
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Submit the following for acceptance by the Owner’s Representative. Follow 
the administrative procedures for making submittals as specified in Section 
01300 SUBMITTAL PROCEDURES. 

 
1.3.1 Statements 
 

A. Site Specific Accident Prevention Plan. 
 
B. Phased Job Activity Hazard Analysis. 
 
C. Machinery Inspection Certification: 
 

Submit certifications that earth moving equipment, cranes, 
trucks, vehicles, machinery, floating plant and other mechanized 
equipment is in safe operating condition. 

 
D. Modification to Equipment: 
 

Submit manufacturer’s written approval of modifications or 
additions to vehicles, machinery, floating plant, or hoisting 
equipment. Owner acceptance of submittal must be attained before 
such equipment can be brought on the job site. 

 
E. Safety Meeting Report: 
 

Submit safety meeting reports detailing the subjects discussed at 
safety meetings within three days after each meeting. 

 
1.3.2 Accident Prevention Plan Submittal 
 

Submit a plan outlining Contractor proposals for accident prevention. 
 

A. List all major definable features of work to be completed under 
this contract. 

 
B. Accident Reporting 

 
1. All accidents shall be investigated and a report prepared that 

outlines basic causes and proposed actions to prevent future 
occurrence. 

 
C. Submit an “Activity Hazard Analysis” for each definable feature 

of the work identified in paragraph A above. Submit each 
“Activity Hazard Analysis” a minimum of 15 days prior to the 
start of that phase of work. A major phase of work is defined as 
an operation involving a type of work presenting hazards not 
experienced in previous operations or where a new subcontractor 
or work crew is to perform. The analysis shall define all 
activities to be performed and identify the sequence of work, the 
specific hazards anticipated, and the control measures to be 
implemented to eliminate or reduce each hazard to an acceptable 
level. The activity hazard analyses shall be continuously 
reviewed with the quality control definable features of work and 
when appropriate, modified to address changing site conditions or 
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operations. 
 

D. Severe Weather Plan: The Contractor shall submit a Severe Weather 
Plan describing the actions to be taken to protect persons, 
equipment, dredge materials, hazardous materials, and property 
and prevent the spread of hazardous materials or dredge sediment 
into surface water in the event of severe weather warnings or 
extreme sea conditions. Submit the plan as an attachment to the 
Accident Prevention Plan, for review and acceptance. This plan 
shall include but not be limited to the following: 

 
1. The types of storms anticipated (Winter storm, Hurricane, 

Tornado) 
 
2. The time intervals before storms when action will be taken and 

the details of the actions to be taken. 
 
3. List of the equipment to be used on the project and its 

ability to handle adverse weather. 
 
4. Distance from the work area to a safe place in the harbor and 

the time required to move the equipment. 
 
5. Method of securing equipment. 
 
6. List of equipment to be utilized to make the move to a safe 

place in the harbor (tug boats, work boats, etc.), to include 
the name and horsepower of the equipment. 

 
7.  Methods of securing equipment not moved. 
 
8.  Plan of evacuation to include immediate reaction plans to be 

taken for all storm occurrences, particularly sudden storms. 
 
9.  A statement that full time monitoring of the NOAA marine 

weather broadcasts and other local commercial weather 
forecasting services will be the Contractor’s primary source 
of information in the decision process to implement action 
under the severe weather plan. 

 
1.4 UNFORESEEN HAZARDOUS MATERIAL 
 

If unanticipated hazardous materials are encountered during construction 
operations that may be dangerous to human health upon disturbance, stop 
that portion of work and notify the Owner’s Representative immediately.  

 
PART 2 PRODUCTS (Not Applicable) 
 
PART 3 EXECUTION 
 
3.1 WEEKLY SAFETY MEETINGS 
 

Prior to the start of construction and at least once a month, the 
Contractor shall conduct a safety meeting for all supervisors and foremen. 
Additionally, prior to the start of construction and at least once per 
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week, the foremen of the Contractor shall conduct a safety meeting for all 
workers. After each safety meeting, a safety meeting report shall be 
completed. A copy of a suggested weekly safety meeting form is attached at 
the end of this section. 

 
3.2 UNDERWATER DIVING OPERATIONS 
 

In the event that underwater diving operations become necessary due to the 
work of this contract, such operations shall be conducted in accordance 
with Section 02482 DREDGING. 

 
-- End of Section -- 
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WEEKLY SAFETY MEETING 
  Date Held __________ 
  Time__________________ 
 
SUBJECT: CONTRACT NO. ______________ - WEEKLY SAFETY MEETING 

 CONTRACTOR _____________________________ PERSONNEL  PRESENT 
 Contr.  Sub.  
Date and Time Held: __________________                                                 

 
 Conducted By: _______________________  
 
All persons attending the meeting must sign the bottom or back of this 

form. 

 Subjects discussed (Note, delete, or add) 

 Accident Prevention Plan ___ Individual Protective Equipment  ___ 

 Prevention of Falls ___ Back Injury/Safe Lifting Techniques ___ 

 Fire Prevention ___ Sanitation, First Aid, Waste Disposal ___ 

 Tripping Hazards ___ Clean-up - trash, nails in lumber ___ 

 Staging, Ladders, Concrete Forms, Safety Nets ___ 

 Hand Tools, Power Tools, Machinery, Chain Saws ___ 

 Equipment Inspection & Maintenance (Zero Defects) ___ 

 Hoisting Equipment, Winch and Crane Safety ___ 

 Ropes. Hooks, Chains and Slings ___ 

 Vehicle Operation Safety ___ 

 Electrical Grounding, Temporary Wiring, GFCI ___ 

 Lockouts/Safe clearance procedures 

(electrical, pressure, moving parts) 

 Welding, Cutting ___ Excavation Hazard/Rescue ___ 

 Loose Rock/Steep Slopes ___ Explosives ___ 

 Water Safety ___ Boat Safety ___ 

 HAZMAT, Toxic hazards, MSDS, respiratory, ventilation ___   

 Warning on hypodermic needles that may be present in the water ___ 

 Other Items of concern specific to this contract:  

Contractor Signature_________________   
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SECTION 02482 
 

DREDGING  
 
PART 1 GENERAL 
 
1.1 SCOPE 

 
This section details dredging procedures and disposal requirements 
associated with the Lower Harbor CAD Cell Phase I, Lower Harbor CAD Cell 
Phase II, CAD Cell #2, and CAD Cell #3.   

 
The Work first includes removal of the “Top” of the Lower Harbor CAD Cell 
Phase I, which is to be placed into CAD Cell #2 and CAD Cell #3.  The Work 
then includes removal of the “Bottom” of the Lower Harbor CAD Cell Phase I, 
which is to be disposed offshore at RISDS or CCDS.   
 
The “Top” of the Lower Harbor CAD Cell Phase II will then be dredged and 
disposed into the Lower Harbor CAD Cell Phase I and the “Bottom” of the 
Lower Harbor CAD Cell Phase II will be disposed offshore at RISDS or CCDS.   
 
More specifically: 
 

• Material to be dredged as shown on the Contract Drawing “P-1 TOP OF 
LOWER HARBOR CAD CELL PHASE I” shall be disposed within CAD Cell #2 
as shown on the Contract Drawing “P-5 CAD CELL #2 DISPOSAL PLAN” and 
within CAD Cell #3 as shown on the Contract Drawing “P-8 CAD CELL #3 
DISPOSAL PLAN”.  

• Material to be dredged as shown on the Contract Drawing “P-2 BOTTOM 
OF LOWER HARBOR CAD CELL PHASE I” shall be dredged and disposed of 
offsite at either CCDS or RISDS.   

• Material to be dredged as shown on Contract Drawings “P-3 TOP OF 
LOWER HARBOR CAD CELL PHASE II” shall be dredged and disposed into 
the Lower Harbor CAD Cell Phase I as shown on the Contract Drawing 
“P-6 LOWER HARBOR CAD CELL PHASE I DISPOSAL PLAN”. and 

• Material to be dredged as shown on the Contract Drawing “P-4 BOTTOM 
OF LOWER HARBOR CAD CELL PHASE II” shall be dredged and disposed of 
offsite at either CCDS or RISDS.  

 
1.2 DEFINITIONS 
 
1.2.1 Maintenance Material 
 

Maintenance material is defined as the sediments which have accumulated 
within the areas to be dredged since the last improvement dredging 
project.  Maintenance material includes soft to medium stiff silt and 
clay as well as loose to medium dense sand.  Maintenance material may 
consist of mixed fine (silt and clay) and coarse (sand and gravel) 
grained material, and may contain shell hash.  Maintenance material 
includes accumulated sediment that sloughs off the side slopes from the 
indicated zones of maintenance material. Maintenance material shall be 
removed where encountered within the dredge envelopes, as specified in 
this section, and as indicated on the contract drawings. 

 
1.2.2 Improvement Material 
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Improvement material is defined as the native, generally undisturbed 
sediment underlying the maintenance material.  Improvement material 
generally consists of medium dense to very dense sand and gravel, 
containing varying amounts of silt and cobbles.  Improvement material 
shall be removed where encountered within the dredge envelopes, as 
specified in this section, and as indicated on the contract drawings. 

 
1.3 RELATED WORK SPECIFIED ELSEWHERE 
 

a. Additional requirements relative to water quality monitoring and 
testing, and submittal of Bucket Performance Data are specified in 
Section 01135 WATER QUALITY MONITORING AND CONTROL. 

 
b. Additional requirements relative to providing and maintaining 
environmental protection measures during the life of the contract are 
specified in Section 01355 ENVIRONMENTAL PROTECTION. 
 
c. Requirements relative to disposal and/or reuse of dredged material 
are specified in Section 02492 DISPOSAL AT OFFSHORE DISPOSAL SITES.  

 
1.4 SUBMITTALS 
 

The following shall be submitted in accordance with Section 01300 
SUBMITTALS: 

 
Scow Cards: 
 
Submit scow cards for each scow to be used for contract work. Scow 
cards shall have information specified in paragraph "Scows." 

 
Work Plan: 
 
The Contractor shall submit a work plan for work of this section.  The 
work plan shall detail the Contractor's proposed sequence, equipment 
and procedures for performance of the work.  The work plan shall 
include the following: 

 
A. Details of equipment and procedures for dredging maintenance and 

improvement material, including plans and description indicating 
location, depth and sequence of dredge cuts.  Include 
specifications for proposed buckets, indicating cut depths, 
estimated volume of free water entrained with the sediment for 
given cut depths and proposed method for minimizing volume of 
free water dredged with the sediment.  Submit enclosed bucket 
performance data. 

 
B. Submit plans and written description indicating layout and 

details of equipment and procedures for deployment of silt 
curtains and oil absorbent booms. Note that dredging and disposal 
shall be conducted utilizing silt curtains for the dredge and 
disposal locations within New Bedford Harbor from January 15 
through June 15. 

 
C. Submit Contractor's proposed method for maintaining horizontal 

and vertical control of dredge cuts, including proposed method 
for avoiding overdredging.  Indicate locations of proposed 
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control points including tide gages, ranges and buoys.  Furnish 
proof of electronic positioning equipment calibration. 

 
D. Submit plan and written description indicating layout and details 

of equipment and procedures for removal of standing water or free 
liquid from scows, filtering, and discharge of water. 

 
E. Submit proposed measures for protection of, or temporary or 

permanent relocation of, adjacent structures located in the 
vicinity of the dredge area such as: boat ramps, piers, 
bulkheads, docks, pilings, fendering systems, dolphins, fender 
piles, moorings, floating docks, partially submerged barges, 
travel-lifts, and submerged mobile dock system and rails.  
Special attention should be paid to the submerged EPA pipeline 
Floating and Fixed Docks and Boat Ramps at the Niemiec Marine 
Facility, and recreational and commercial moorings in the area 
north and west of Pope’s Island. Proposed measures must include 
methods for dealing with debris such as nets, cables, ropes and 
other submerged debris that may be entangled with the structures. 

 
 
Debris Management Plan: 
 
Submit Contractor’s proposed method and equipment to be used for 
removal of artificial obstructions and debris not suitable for disposal 
or capping. Identify method and locations for solid waste disposal of 
dredged debris and other solid waste generated by the Contractor’s 
activities. The plan should include means and methods for cleaning 
debris of hazardous materials, if encountered, and the handling of the 
resulting waste. The plan should identify the location(s) of the 
temporary facilities required for debris offloading and removal 
operations.  The Contractor shall be aware of the potential for finding 
archeologically significant finds while conducting dredging associated 
with the Lower Harbor CAD Cell Phase I or the Lower Harbor CAD Cell 
Phase II; the Contractor shall include within its Debris Management 
Plan policies and procedures for actions to be taken in the case that 
an archeologically significant find is located during operations.  The 
plan shall include contact information and procedures for alerting the 
Owner’s Representative should archeologically significant material be 
located during the course of the Work.  The Contractor shall identify 
any subcontractors responsible for the transportation and disposal of 
solid waste. Licenses or permits shall be submitted for solid waste 
disposal sites that are not commercial operating facilities. Evidence 
of the disposal facility’s acceptance of the solid waste shall be 
attached to this plan during construction. The Contractor shall submit 
to the Owner’s Representative completed copies of all Bills of Lading 
indicating the total amount of debris in tons which was transported and 
accepted at the disposal facilities. 

 
1.5 EXISTING CONDITIONS 
 
1.5.1 Material to be Dredged 
 

Dredged material is referred to in these specifications as 
“maintenance” material, "improvement" material or "debris". Elevations 
and thicknesses of “maintenance” material and “improvement” material 
will vary with location.  The Contractor may encounter bottom debris 
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such as, but not limited to, cable, rope, netting, miscellaneous metal, 
tires, anchors, abandoned mooring buoys and blocks, and abandoned 
pilings.  Debris, if encountered, will be removed as part of the work 
of this contract. Cobbles and boulders may be encountered within the 
maintenance or improvement material. Maintenance material may be very 
thick or may not be present at all, depending upon the location.   
Excavation of intact rock is not anticipated as part of the Work. 
 
The materials that exist in New Bedford / Fairhaven Harbor include both 
marine sediments and sediments and soils related to the last glacial 
period of the region’s history and material related to the last post-
glacial period of the region’s history.  As such, materials that could 
be encountered by the contractor while constructing the Lower Harbor 
CAD Cell could include: 

o Marine Sediments; 
o Post-glacial sediments and soils; and 
o Glacial sediments and soils, which could include glacio-

fluvial deposits as well as glacial till. 
As such, a wide variety of sediments may be encountered, and the 
contractor should be prepared to deal with the full range of potential 
materials that may be encountered.  Additionally, the amounts of the 
varying materials varies greatly throughout the Harbor and within the 
portion of the Harbor between the Route 6 Bridge and the I-195 Bridge.  
The contractor shall be prepared to excavate the full range of material 
types that could be encountered within the area without prejudice to 
the amounts of any particular type of material that is encountered.  
The range of materials that have been encountered in other excavations 
and/or explorations (note the reference list of project information in 
the IFB package) that have been conducted in the New Bedford / 
Fairhaven Harbor include (but are not limited to):  
 
Organic Silts (dark to light colored); Organic Silts with varying 
percentages of fine to coarse Sand and/or Gravel; Organic Silts with 
varying percentages of Clay, fine to coarse Sands, and/or Gravel; 
Inorganic Silts; Clayey Silts;  Clays; Clays with varying amounts of 
Silt, fine to coarse Sands and/or Gravel; Peat; Peat with varying 
percentages of fine to coarse Sands and/or Gravel; Clayey Silts with 
varying percentages of fine to coarse Sands and/or Gravel; fine to 
coarse Sands, fine to coarse Gravels, Cobbles of varying sizes , 
Boulders of varying sizes up to very large, Glacial Erratics, Glacial 
Drop Stones,  Gravel Beds, Glacial Till; dense Glacial Till; ripped up 
Boulders from the bedrock ledge surface.  Density ranges may vary from 
very loose to very dense.  In some places the sediments/soils may be a 
broad mixture of a wide range of grain sizes, in other places the 
sediments/soils may be dominated by a predominant grain size.  Colors of 
the sediments/soils may vary from very light to very dark and a broad 
spectrum of colors is possible.  As a broad range of sediment/soils 
types are anticipated to be present in the Lower Harbor CAD Cell Phase I 
and Lower Harbor CAD Cell Phase II excavation, the contractor should be 
prepared to excavate the full range of materials possible.  Failure of 
the contractor to anticipate or be prepared for the varying subsurface 
conditions that exist within the Harbor shall not be cause for a claim 
of change in conditions of any kind. 
 

1.5.2 Results of Explorations 
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Explorations to determine the general character of materials to be 
removed have been made by the Owner.  Graphic logs of vibracores, 
geotechnical borings, geotechnical explorations and sediment chemistry 
data are contained in a data report titled “Data Report – Lower Harbor 
CAD Cell” attached to Section 00800 of the Contract Documents.  Data is 
presented on figures contained in the Data Report provided as an 
attachment to 00800 SUPPLEMENTARY CONDITIONS.  Although the results of 
such explorations are representative of subsurface conditions at their 
respective locations and for their respective vertical reaches, local 
variations in the subsurface materials are to be expected and, if 
encountered, will not be considered materially different within the 
purview of the contract. 
 
 
Also listed within the Data Report – Lower Harbor CAD Cell are reports 
and historical data, relative to the Lower Harbor CAD Cell, which are 
available for the Contractor's review.  The reports are provided for 
the information of the Contractor, and data and interpretations within 
these reports have not been independently confirmed by the Owner or the 
Owner’s Representative.  The Contractor shall interpret said data 
according to his/her own judgment and shall understand that conditions 
may differ from those recorded in the reports, drawings and shown on 
the borings.  Advance arrangements to view the reports may be made with 
the Owner’s Representative.  See Section 00200 INSTRUCTIONS TO BIDDERS 
for details.   

 
 

1.5.3 Debris and Artificial Obstructions 
 

One submerged obstruction, believed to be an abandoned sunken vessel 
has been identified adjacent to the Borrow Pit CAD Cell. Approximate 
location of the submerged obstruction is shown on the Contract 
Drawings. The obstruction is considered a navigation hazard. Disposal 
limits within this contract have been designed to avoid impact to this 
submerged obstruction. The obstruction shall not be disturbed as part 
of this contract. It is the responsibility of the Contractor to field 
verify the location, depth and character of the submerged obstruction, 
and avoid impact to it during all work and conditions.  
 
The Contractor may encounter bottom debris as indicated in paragraph 
1.5.1 above.  During dredging operations, the Contractor shall remove 
all debris encountered. Floating debris removed from the dredge area 
shall be separated and stockpiled for disposal. Disposal in accordance 
with local, Federal, and State laws and regulations shall be the 
responsibility of the Contractor.   

 
1.5.4 Existing Utilities 
 

Prior to commencement of dredging, the Contractor shall coordinate with 
the applicable utility companies to identify and mark the exact 
locations of existing utilities, and establish in detail the proposed 
method of protecting the existing utilities, if applicable. 
Identification and protection of existing utility lines is the sole 
responsibility of the Contractor.   
 
Particular care shall be taken to identify the location of the USEPA 
pipeline running north-south within the existing State Channel, which 
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is adjacent to the Lower Harbor CAD Cell Phase I and the Lower Harbor 
CAD Cell Phase II locations.  In some instances, the elevation of this 
pipeline may be shallower than -15 MLLW.  The Contractor shall identify 
and mark the location of this pipeline prior to construction.   
 
Existing utility lines that are to be retained, shall be protected from 
damage during dredging, and if damaged, shall be satisfactorily 
repaired by the Contractor at no additional cost to the Owner.  
Existing utility lines that are damaged as a result of the Contractor’s 
dredging, transport, offloading, disposal or capping operations shall 
be satisfactorily repaired by the Contractor at no additional cost to 
the Owner in accordance with the provisions contained in Section 00700 
General Conditions and Section 00800 Supplementary Conditions. 
 
No dredging or spudding shall occur within an area identified as having 
active utilities.  Other active utilities that are currently present in 
the harbor include but are not limited to electric, water and 
telecommunications between Linberg Marine and Crow Island (in 
Fairhaven, Massachusetts) as well as a natural gas line located 
immediately south of the Route 6 Bridge. 

 
1.6 OVERDEPTH AND SIDE SLOPES 
 
1.6.1 Required Depth 
 

The material actually removed from within the specific areas to be 
dredged to a depth of not more than the required depth shown on the 
drawings, plus the allowable overdepth, will be estimated and paid for 
in accordance with the provisions contained in Section 01025 
MEASUREMENT AND PAYMENT.  
 

1.6.2 Allowable Overdepth 
 

Conduct dredging to indicated elevations in such a manner as to 
minimize overdepth dredging and minimize volume of overdepth material 
required for disposal. The allowable overdepth for each area is one (1) 
foot.  Allowable overdepth dredging will be permitted to the indicated 
depths shown on the contract drawings. Material removed to the 
overdepth shown on the drawings, for specific areas to be dredged, and 
within the dredging limits will be measured and paid for at full 
contract price in the same manner as specified for the overlying 
dredged material.  Overdepth dredging will incur liquidated damages as 
stipulated within Article 6.02 PROSECUTION OF WORK of Section 00800 
SUPPLEMENATRY CONDITIONS. The material within the TOP OF LOWER HARBOR 
CAD CELL PHASE I AND TOP OF LOWER HARBOR CAD CELL PHASE II footprints 
and above the given dredge elevations shall be placed into CAD CELL #2 
or the LOWER HARBOR CAD CELL PHASE I, which have limited capacity.   
 

1.6.3 Side Slopes 
 

Side slopes may be dredged by dredging the space below the pay slope 
plane at the bottom of the slope for upslope material capable of 
falling into the cut. Dredge cuts of the space below the pay slope 
plane at the bottom of the slope shall not exceed the allowable 
overdepth shown on the drawings. It may be necessary to dredge upslope 
material which has fallen into the cut but remains above the required 
dredge depth. Side slopes may be dredged in the original position.  
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Generally, the final project slope, as shown in the Contract Drawings 
is 1 vertical on 3 horizontal.  Material actually removed, within the 
limits approved by the Owner's Representative, to provide for final 
project slope as shown on the drawings at 1 vertical on 3 horizontal on 
the “P-4 BOTTOM OF LOWER HARBOR CAD CELL PHASE II” Plan or “P-2 BOTTOM 
OF LOWER HARBOR CAD CELL PHASE I” plan, and shown the drawings at 1 
vertical to 5 horizontal on the “P-3 TOP OF LOWER HARBOR CAD CELL PHASE 
II” Plan or “P-1 TOP OF LOWER HARBOR CAD CELL PHASE I” plan, but not in 
excess of the amount originally lying above these limiting side slopes, 
will be estimated and paid for, whether dredged in the original 
position or by dredging the space below the pay slope plane at the 
bottom of the slope for upslope material capable of falling into the 
cut. In computing the limiting amount of side slope dredging, the 
indicated overdepth measured vertically will be used. The above is not 
to be taken as a guarantee that all slopes will stand on the slopes 
shown on the drawings. The Contractor shall make his/her own 
determination as to what the angle of repose will be on all side 
slopes.  

 
1.6.4 Excessive Dredging 
 

Material taken from beyond the limits as extended in paragraph 
OVERDEPTH AND SIDE SLOPES above will be deducted from the total amount 
dredged as excessive overdepth dredging, or excessive side-slope 
dredging for which payment will not be made. 
 
The Contractor is to note that dredging below the overdredge boundary 
or dredging beyond the dredge footprint is prohibited.  Dredging beyond 
the boundaries listed above and indicated on the drawings will not be 
paid for.   

 
1.6.5 Protection of Existing Structures 
 

The Contractor shall conduct the dredging operation such that it does 
not undermine, weaken or otherwise impair existing structures located 
in or near the areas to be dredged.  The Contractor shall investigate 
the existing structures at the site and plan the dredging work 
accordingly.  The Contractor shall be held responsible for any damage 
to the existing facilities resulting from dredging, and shall notify 
the Owner’s Representative immediately upon occurrence and suspend 
operations until further instructions are received.  The Contractor 
could be directed by the Owner's representative to fill overdredged 
areas with clean material at no cost to the Owner.  The Contractor 
shall bear all time and expenses to satisfy additional regulatory 
obligations incurred with filling of overdredged areas as may be 
required. 
 
Unless otherwise noted on the plans, no dredging shall occur closer 
than five (5) feet from any existing structure.   
 
 

1.7 DEBRIS MANAGEMENT PLAN 
 
1.7.1 General 
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A debris management plan shall be developed by the Contractor, reviewed 
for approval by the Owner’s Representative.  Debris removed from the 
bottom during dredging operations, which is not suitable for disposal, 
capping or upland re-use, shall be collected and removed from the site.  
Unsuitable materials include large items such as timbers, pilings, 
sections of piers or docks, and floating debris.  Generally, all 
floating debris, and debris constructed from wood, rubber, rope, or 
plastic, will be considered unsuitable for disposal, capping or upland 
re-use.   
 
The Contractor’s dredging operation shall allow for separation of 
debris which is unsuitable for disposal.  The Contractor shall present 
its methodology for screening debris within its bid.  The Contractor’s 
proposed methodology shall be capable of removing all rubber, plastic 
or wood from the dredge materials greater than 2 feet in maximum 
dimension.  Additionally, at a minimum, the Contractor must use a 
debris boom to contain floating debris (if a silt curtain is not in 
use).   
 
During dredging operations, the Contractor shall use a boat to collect 
and remove floating debris resulting from project activities.  Floating 
debris shall also be removed from scows, if applicable.  Debris removed 
from the bottom during dredging operations shall also be collected and 
removed from the site.  Sediment removal during such activity shall be 
minimized to the greatest extent practicable.  Containers for the 
temporary storage of the collected debris shall be maintained on the 
dredge or support barge. 
 

 
1.7.2 Release of Oily Material 
 

All oily material released during dredging or other project activity 
shall be promptly collected and disposed of at a licensed facility.  
Any spill above a reportable quantity should be reported to MassDEP at 
(888) 304-1133.  The Contractor must comply with reporting and cleanup 
requirements of the Massachusetts Contingency Plan (MCP) at 310 CMR 
40.000 if oily material is released in excess of a MCP Reportable 
Quantity. 
 

1.8 FIELD MONITORING 
 
1.8.1 General 
 

Monitoring of dredging operations will be provided by the Owner.  No 
dredging shall occur except in the presence of the Owner or his 
authorized representative.  The Owner's Representative will be 
available to observe operations in connection with project dredging and 
disposal of dredge material into CAD Cell #2, CAD Cell #3, or the Lower 
Harbor CAD Cell Phase I from 7 am to 6 pm, 7 days per week.  Disposal 
outside of normal working hours (7 am and 6 pm daily, 7 days per week) 
requires written request (24-hours in advance) and written approval 
from the Owner’s Representative.  Approvals given by the Owner, his/her 
representatives, or by testing agencies shall not relieve the 
Contractor of his/her responsibility for performing the work in 
accordance with the contract documents. 

 
1.8.2 Communication 



 
Contract No. HDC-FY12-006     DREDGING 02482 - 9 
ISSUED FOR BID 

NEW BEDFORD HARBOR 
LOWER HARBOR CAD CELL 

 
Provide a system of communication between the dredge crew, the towboat, 
the Contractor's personnel, and the Owner's representative. Portable 
two-way marine radios are acceptable.  The Contractor shall provide the 
Owner's Representative with 2 hand-held VHF radios capable of 
communicating with the Contractor's marine plant for the duration of 
the contract. 

 
1.8.3 Transportation 
 

The Contractor shall furnish, on the request of the Owner's 
Representative the use of such boats, boatmen, laborers, and material 
forming a part of the ordinary and usual equipment and crew of the 
equipment or marine plant as may be reasonably necessary in inspecting 
and monitoring the work. The Contractor shall furnish, on the request 
of the Owner's Representative, suitable transportation from all points 
on shore designated by the Owner’s Representative to and from the 
various pieces of plant, and the work site. 

 
PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION 
 
3.1 DREDGING PLANT AND ASSOCIATED EQUIPMENT 
 
3.1.1 General 
 

Dredging shall be accomplished with approved modern equipment. 
Equipment shall be suitable for the proposed work, and of a design, 
size and capacity to effectively perform the work. 

 
3.1.2 Dredging Plant 
 
 All dredging under this contract shall be performed using a mechanical 

dredge.  Dredging of maintenance material shall require use of an 
enclosed bucket to meet water quality criteria specified in Section 
01135 WATER QUALITY MONITORING AND CONTROL.  A conventional bucket may 
be used to dredge material if it can be demonstrated that water quality 
criteria are not exceeded when using a conventional bucket.  If so, an 
enclosed bucket must still be maintained at the site in the event of 
water quality exceedances. 

 
3.1.3 Enclosed Bucket 
 
 The dredge bucket shall be designed to completely enclose the dredged 

sediment and water captured.  The bucket shall be equipped with escape 
valves that shut when the bucket is withdrawn from the water column. An 
environmental bucket will meet the requirements of this section.  

 
3.1.4 Bucket Control 
 
 The Contractor shall demonstrate that the dredge operator has 

sufficient control over bucket depth in the water and bucket closure so 
that sediment resuspension from bucket contact with the bottom and due 
to bucket overfilling can be minimized. Additionally the operator must 
not drive the bucket into the harbor bottom beyond the upper limits of 
the bucket capacity. 
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3.1.5 Tow Boats 
 

All tow boats used for towing of scows shall be equipped with DGPS and 
track recording navigational equipment or approved equivalent 
electronic navigation equipment, radar, corrected compass, marine 
radio, and depth sounding equipment which is to be maintained in 
operating condition during each tow. The tow boats utilized by the 
Contractor for this purpose shall be of a size adequate for towing and 
shall have necessary reserve power for maneuvering with scows and under 
emergency conditions as well as for control of scows at the disposal 
and offloading sites. 

 
3.1.6 Scows 
 

a. Water and dredged materials shall not be permitted to overflow or 
spill out of scows when dredging. Failure to repair leaks or change the 
method of operation which is resulting in overflow or spillage will 
result in suspension of dredging operations and require prompt repair 
or change of operation to prevent overflow or spillage as a 
prerequisite to the resumption of dredging. 
 
b. The Contractor shall provide and maintain markings on all scows 
clearly indicating the draft of the scow and shall provide scow cards 
for each scow used on the contract work. The scow cards shall show 
dimensions and volumes of individual pockets of scows and total volumes 
for varying depths below coaming or top of pockets. The Contractor 
shall also provide draft verses displacement curves for all scows. This 
is to enable the Owner's Representative to make a determination of scow 
volume and corresponding drafts under partial and full load conditions. 
These measurements are to be made at the time of initial use of each 
scow. This information will then be furnished to Owner's Representative 
to estimate scow volume from draft of scows for each scow being towed 
to the disposal, offloading or reuse area. The scow volume estimates 
are for use in connection with disposal and reuse area monitoring 
studies and are not intended to be used in determining quantities 
dredged. At the beginning of the work and as additional scows arrive on 
the project, sufficient time shall be allowed by the Contractor and 
assistance of Contractor personnel shall be made available by the 
Contractor for the purpose of obtaining the measurements of each scow 
under partial and full load conditions. During the entire period of 
contract work, the Contractor shall provide and maintain sufficient 
spot or floodlights to permit the reading of the draft on the sides of 
scows at bow and stern from the tow boat at night when visibility is 
impaired. The draft readings and each pocket/compartment measurement 
will be required for each scow towed to the disposal area and will be 
made by the Owner’s Representative. Measurements are to be taken and 
recorded prior to departure from the dredge site and upon arrival at 
the disposal location. The Contractor shall insure that adequate time 
is allowed by the tow boat captain for these readings to be obtained. 
 

 
3.2 CONDUCT OF DREDGING WORK 
 
3.2.1 Order of Work 
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The Contractor shall start and complete the work as approved by the 
Owner's Representative. Order of Work relative to dredging associated 
with Alternate Bid Items shall be determined by the Contractor in 
accordance with approved submittals.  The Contractor is required to 
submit for approval Contractor Quantity Surveys in accordance with 
Section 01050.  Dredging operations may not resume in an area prior to 
acceptance of the Contractor Quantity Survey by the Owner’s 
Representative.  The Contractor is required to provide minimum 24 hour 
advance notice of conduct of the required Contractor Quantity Survey, 
such that the Owner’s Representative can conduct simultaneous 
independent survey operations in order to verify Contractor’s 
submittal. Allow 24 hours after submittal of the Contractor Quantity 
Survey for Owner’s Representative’s review.  See Section 01010 SUMMARY 
OF WORK for additional requirements relative to project coordination 
and sequence of work. 
 
The Contractor shall note that, due to the adjacent New Bedford Marine 
Commerce Terminal project, the use of CAD Cell #2 and CAD Cell #3 will 
be shared with the Contractor selected for that project.  The New 
Bedford Marine Commerce Terminal involves the construction of CAD Cell 
#3, immediately to the north of CAD Cell #2, and also involves 
placement of material within CAD Cell #2 and CAD Cell #3.  The 
Contractor shall cooperate and work closely with the owner, engineer, 
and contractor selected for the New Bedford Marine Commerce Terminal.  
The Contractor shall not place material within CAD Cell #2 or CAD Cell 
#3 in such a way as to impede access to CAD Cell #3 or CAD Cell #2, to 
impede navigation through and over CAD Cell #2 or CAD Cell #3, or to 
impede the ease of placement of material into CAD Cell #2 or CAD Cell 
#3.  This provision may require the Contractor to add additional 
“doorways” to silt curtains surrounding CAD Cell #2 or CAD Cell #3 (if 
necessary).  

 
3.2.2 Lights 
 

Each night, between sunset and sunrise and during periods of restricted 
visibility, provide lights for floating plants, ranges, and markers. 
Also, provide lights for buoys that could endanger or obstruct 
navigation. When night work is in progress, maintain lights from sunset 
to sunrise for the observation of dredging operations. Lighting shall 
conform to United States Coast Guard requirements for visibility and 
color. 

 
3.2.3 Interference with Navigation 
 

Minimize interference with the use of channels and passages. Coordinate 
dredging activities as specified in Section 01010 SUMMARY OF WORK 
paragraph "COORDINATION". 

 
3.2.4 Ranges, Gages, and Lines 
 

Furnish, set, and maintain ranges, buoys, and markers needed to define 
the work and to facilitate inspection. Establish and maintain gages in 
locations observable from each part of the work so that the depth may 
be determined. Suspend dredging when the gages or ranges cannot be seen 
or followed. 

 
3.2.5 Underwater Diving Operations 



 
Contract No. HDC-FY12-006     DREDGING 02482 - 12 
ISSUED FOR BID 

NEW BEDFORD HARBOR 
LOWER HARBOR CAD CELL 

 
In the event that underwater diving operations become necessary due to 
the work of this contract, the Contractor shall submit a diving plan to 
the Owner’s Representative for review.  Such plan shall be prepared 
utilizing the guidance contained within the most recent version of US 
Army Corps of Engineers Safety and Health Requirements Manual (EM385-1-
1) and OSHA Standards 29 CFR 1910.  All diving operations shall be 
conducted by personnel qualified by training and experience, in 
accordance with all applicable safety regulations. 

 
3.3 OPERATIONAL CRITERIA RELATIVE TO DREDGING 
 

A. Dredge maintenance and improvement material using a mechanical 
dredge.  Place dredged material into scows.  The Contractor shall 
allow no overflow of the scow while it is being filled. 

 
B. Loading of the scows shall utilize a method to facilitate 

separation of debris from dredged sediment that is approved in 
writing by the Owners Representative.  No additional loading of 
the scow shall occur until the debris has been removed from the 
scow to the satisfaction of the Owner’s Representative.  

 
C. Dredging and disposal operations shall be accomplished in such a 

manner as to minimize water quality impacts.  It is the 
Contractors responsibility to achieve water quality criteria as 
indicated in Section 1135 WATER QUALITY MONITORING AND CONTROL.  
The Contractor shall use an environmental bucket when dredging 
maintenance material and/or fine-grained, silty material.  The 
Contractor shall also provide and maintain an enclosed bucket on 
the dredge for use in the event that water quality criteria is 
exceeded while using an alternate bucket for non-maintenance 
and/or non-fine-grained, silty material. 

 
D. Dredging shall be completed in such a manner as to minimize 

amount of free water dredged and placed into the scow.  Size 
buckets appropriately in consideration of depth of dredge cuts, 
in order to minimize volume of free water dredged using an 
enclosed bucket.  Dredging shall meet the criteria listed within 
the Performance Standards attached to Section 00800. 

 
3.4 SCOW DEWATERING 
 

A. After filling, each scow that is to be utilized to dispose 
material within CAD Cell #2, CAD Cell #3, or the Lower Harbor CAD 
Cell Phase I shall be temporarily moored in an area previously 
proposed by the Contractor and approved in writing by the Owner’s 
Representative to allow for settling of the dredge material 
within the scow and removal of standing water prior to discharge.  
Each dump scow or hopper scow that is to be utilized to dispose 
material within CAD Cell #2, CAD Cell #3, or the Lower Harbor CAD 
Cell Phase I shall remain moored for a minimum period of 12 
hours.  Upon completion of loading of the scow, the free water 
shall be pumped from the scow.  The initial dewatering shall 
occur after a suitable interval (to be determined by the 
Contractor based on proposed dewatering method and equipment) to 
allow for initial separation of sediment and water in the scow as 
necessary to allow for pumping.  The 12 hour settlement period 
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shall begin after completion of initial dewatering of the filled 
scow.  Confirmation of completion of initial dewatering of the 
filled scow shall be determined by visual inspection of the scow 
by the Owner’s Representative.  During the 12 hour settling 
period, on a periodic basis, free water shall be pumped out of 
the scow.  After the 12 hour settling period is complete, the 
Contractor shall inspect the scow for free water.  Material to be 
dredged in accordance with Contract Drawings “P-2 BOTTOM OF LOWER 
HARBOR CAD CELL PHASE I” and “P-4 BOTTOM OF LOWER HARBOR CAD CELL 
PHASE II” is not subject to this requirement.   

 
B. If the Owner’s Representative determines that the dredged 

material to be disposed of within CAD Cell #2, CAD Cell #3, or 
the Lower Harbor CAD Cell Phase I contains more than 50% fine 
organics, the Owner’s Representative may determine that the scow 
must settle for an additional 12 hours.  A determination by the 
Owner’s Representative that the dredged material within the scow 
must settle for the full 24 hours will not be subject to 
Contractor dispute and shall not be cause for a claim of change 
in conditions of any kind. 

 
C. Regardless whether the scow is allowed to settle for 12 hours or 

24 hours, the Contractor is responsible for meeting water quality 
criteria during disposal operations as indicated in Section 1135 
- Water Quality Monitoring and Control.   

 
D. When the Contractor wishes to dispose of the material within the 

scow within any of the disposal areas the Contractor shall notify 
the Owner’s Representative, who will confirm the Contractor’s 
observations prior to disposal.  All scows shall be inspected and 
approved by the Owner’s Representative prior to disposal within 
CAD Cell #2, CAD Cell #3, or the Lower Harbor CAD Cell Phase I. 

 
E. Standing water or free liquid removed from scows shall be pumped 

through activated carbon filtration prior to discharge.  Material 
to be dredged in accordance with Contract Drawings “P-2 BOTTOM OF 
LOWER HARBOR CAD CELL PHASE I” and “P-4 BOTTOM OF LOWER HARBOR 
CAD CELL PHASE II” is not subject to this requirement.  Discharge 
shall meet the criteria listed within the Performance Standards 
attached to Section 00800. Discharge shall meet the turbidity 
criteria and additional requirements indicated in Section 01135 
WATER QUALITY MONITORING AND CONTROL.  The activated carbon 
filter shall be selected, sized and maintained by the Contractor 
to meet water quality criteria.  The activated carbon filter 
system shall be equipped with a sample port to allow the Owner’s 
Representative to sample filtered liquid and test for suspended 
solids prior to discharge.  Liquid which does not meet the 
requirements of Section 01135 shall not be discharged.  It will 
be the responsibility of the Contractor to refilter the material 
or provide alternate treatment such that water quality criteria 
are met. 

 
F. Filtered standing water which meets water quality criteria within 

the Performance Standards may be discharged into New Bedford 
Harbor within the site limits, which includes the temporary 
mooring location. 
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3.5 DISPOSAL 
 

A. No dredge material disposal shall be done unless the Owner’s 
Representative is notified and (if they so desire) present.  All 
disposal operations shall be subject to the water quality 
criteria indicated in Section 1135 WATER QUALITY MONITORING AND 
CONTROL. 

 
B. Each filled scow shall be inspected by the Owner’s Representative 

to confirm removal of floating debris, oversize debris, and free 
water.  The Contractor shall not remove loaded or partially 
loaded scows from the dredge area or temporary mooring area until 
the load has been measured and inspected by the Owner’s 
Representative.  Owner’s Representative approval is required 
prior to disposal within CAD Cell #2, CAD Cell #3, or the Lower 
Harbor CAD Cell Phase I. 

 
C. Deposit dredged material into CAD Cell #2, CAD Cell #3, or the 

Lower Harbor CAD Cell Phase I utilizing a self-dumping scow or 
other approved methods.  If an alternative method to a self-
dumping scow is proposed (i.e. use of clamshell or rehandle 
bucket to lower material into CAD cell), a dumping plan must be 
submitted describing the method and the method must be approved 
in writing by the Owner’s Representative prior to being 
implemented.  At a minimum, material must be deposited in 
accordance with CAD Cell filling criteria, and in such a manner 
as to minimize the resuspension of dredge material. 

 
D. Provide for safe transportation and disposal of dredged 

materials.   
 

E. The disposal limits of CAD Cell #2, CAD Cell #3, and the Lower 
Harbor CAD Cell Phase I are indicated on the Contract Drawings 
and are provided as a general location aid to the Contractor.  
Material shall be discharged into the CAD Cell(s) in accordance 
with the following general CAD Cell filling criteria: 

 
1. Material shall be placed uniformly across the full 

footprint of the CAD Cell. 
2. Uniform placement within the CAD Cell shall be achieved 

utilizing discharge lanes, allowing for sequential disposal 
within a given lane with scow positioned adjacent to 
previous scow discharge location. 

3. Scows may not be positioned above previously discharged 
material until discharge has occurred over the full 
footprint of the CAD Cell.   

4. Maximum elevation of material placed within CAD Cell #2, 
CAD Cell #3, and the Lower Harbor CAD Cell Phase I shall 
not exceed Elevation –15 ft MLLW at any location. 

 
F. The Contractor shall determine the disposal position of each scow 

in accordance with the approved CAD Cell disposal plan, and 
provide the coordinates of the location to the Owner’s 
Representative a minimum of 24 hours prior to transport of the 
scow to the disposal area.  Disposal shall be done at the 
specified coordinates with the scow at a complete halt.  Scow 
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positioning shall take into account tide and current conditions, 
scow volume, CAD Cell #2, CAD Cell #3, or the Lower Harbor CAD 
Cell Phase I filling requirements, and water quality criteria.  
It is the responsibility of the Contractor to ensure that 
discharged material is fully contained within CAD Cell #2, CAD 
Cell #3, or the Lower Harbor CAD Cell Phase I.  Disposal events 
should be scheduled at slack tides, or at the lowest daily 
periods of low current, so that currents are minimized. 
 

G. The Owner’s Representative may be performing periodic bathymetric 
surveys as CAD Cell #2, CAD Cell #3 or the Lower Harbor CAD Cell 
Phase I are being filled.  The surveys will be used for disposal 
studies, and to determine remaining available disposal capacity 
within the cell.  The surveys will also be used to confirm 
location within the cell of discharged dredge material.  Survey 
data will be provided to the Contractor; the Contractor may elect 
to perform additional or independent surveys for his/her own use. 
 

H. The Disposal Cleanup Area for CAD Cell #2, CAD Cell #3 and the 
Lower Harbor CAD Cell Phase I are indicated on the Contract 
Drawings.  Any dredged material that is deposited outside the CAD 
Cell Disposal Cleanup Area of CAD Cell #2, CAD Cell #3, or the 
Lower Harbor CAD Cell Phase I as designated on the drawings, or 
more than 1 foot of material deposited inside of the CAD Cell 
Disposal Cleanup Area of CAD Cell #2, CAD Cell #3 or the Lower 
Harbor CAD Cell Phase I as designated on the drawings, will not 
be paid for and the Contractor will be required to remove such 
misplaced material and deposit it within the limits of CAD Cell 
#2, CAD Cell #3 or the Lower Harbor CAD Cell Phase I at the 
Contractor’s expense.  The determination of whether material has 
been placed outside of any CAD Cell Disposal Cleanup Area or if 
more than 1 foot of material has been placed within any CAD Cell 
Disposal Cleanup Area will be determined by a comparison of the 
pre- and post- dredge surveys for the Work.  
 

I. The Contractor will be required to remove or reposition dredged 
material that is placed in CAD Cell #2, CAD Cell #3 or the Lower 
Harbor CAD Cell Phase I which exceeds the maximum elevation 
within any of the CAD Cells at any location.    

 
3.6  LOWER HARBOR CAD CELL PHASE I TO LOWER HARBOR CAD CELL PHASE II CHANNEL 
 

The Contractor may dredge a channel 100 feet wide between the Lower 
Harbor CAD Cell Phase I and the Lower Harbor CAD Cell Phase II to -15 
MLLW without incurring overdredge penalties under the following 
conditions: 
 
A. The bidder will not be compensated for dredging the channel 

between the Lower Harbor CAD Cell Phase I and the Lower Harbor 
CAD Cell Phase II; 

 
B. The Contractor shall first construct the Lower Harbor CAD Cell 

Phase I.   
 
C. Material to be dredged as shown on Contract Drawing “P-3 TOP OF 

LOWER HARBOR CAD CELL PHASE II” shall then be dredged and 
disposed into the Lower Harbor CAD Cell Phase I as shown on “P-6 
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LOWER HARBOR CAD CELL PHASE I DISPOSAL Plan” prior to the channel 
between the Lower Harbor CAD Cell Phase I and the Lower Harbor 
CAD Cell Phase II being dredged.  

 
D. Material dredged while creating the channel shall be placed by 

the Contractor at no cost to the Owner at CCDS or RISDS in 
accordance with Section 02492. 

 
E. The maximum depth that the Contractor may dredge the entry 

channel to is -15 MLLW, for no wider than 100 feet. The 
contractor shall center its channel within the center of the 
Lower Harbor CAD Cell Phase I. 

 
F. Prior to the completion of the Work, the Contractor shall replace 

material dredged during construction of the channel to an 
elevation of -10 MLLW. Organic silt material will not be allowed 
to be used for refilling the over-dredged entry channel. The 
Owner shall use the post-dredge survey as a guide to determine 
whether the Contractor has properly replaced the material that 
was dredged to deepen the entry channel to an elevation of -10 
feet MLLW. The Contractor shall not be required to replace 
material that was previously shallower than -10 MLLW. The 
Contractor shall ensure that slopes on the northern and southern 
end retain a minimum slope no shallower than 5H:1V. If the 
Contractor is unable to keep the dredged material at a slope no 
shallower than 5H:1V, the Contractor shall utilize alternate 
methodology, which could include geotubes or geosynthetic bags 
filled with sediment (or other means suggested by the contractor 
and approved by the Owners Representative) to stabilize the ends 
of the channel area. Replacing material that was dredged to 
deepen the entry channel will be paid at the unit rate for Base 
Bid Item No.  0005. 

 
G. If the Contractor does not utilize an alternate methodology to 

stabilize the ends of the channel at a slope no shallower than 
5H:1V (such as geotubes, geosynthetic bags filled with sediment, 
or other means suggested by the contractor and approved by the 
Owner’s Representative), the Contractor shall be required to 
warrantee the stability of the replacement of the material 
dredged to deepen the entry channel for a period of one year. 

 
 
3.7 FINAL CLEANUP 
 

Final cleanup shall include the removal of all the Contractor’s plant 
and equipment either for disposal or reuse.  Plant, equipment, and 
materials to be disposed of shall only be disposed in a manner and at 
locations approved by the Owner’s Representative.  The Contractor will 
not be permitted to abandon any equipment in the disposal area or other 
areas adjacent to the work site.  The EPA RPM reserves the right to 
inspect equipment, including but not limited to scows, barges, tugs and 
dredge, prior to the removal of equipment in the disposal area or other 
areas adjacent to the work site. 
 

-- End Of Section -- 
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SECTION 02492 
 

DISPOSAL AT OFFSHORE DISPOSAL SITES  
 
PART 1 GENERAL 
 
1.1 DEFINITIONS 
 

A. Disposal Site is defined as either the Cape Cod Bay Disposal Site 
(CCDS) or the Rhode Island Sound Disposal Site (RISDS).  

 
B. CCDS is defined as the Cape Cod Bay Disposal Site, located in 

eastern Cape Cod Bay approximately 17.3 km south of Provincetown 
and 8.6 km northwest of Billingsgate Shoal near the entrance to 
Wellfleet Harbor. 
 

C. RISDS is defined as the Rhode Island Sound Disposal Site, located 
approximately 16.8 km south-southeast of Point Judith, Rhode 
Island and 21 km south of the entrance to Narragansett Bay. 

 
D. NAE is defined as the New England District of the Army Corps of 

Engineers. 
 
1.2 RELATED WORK SPECIFIED ELSEWHERE 
 

A. Additional requirements relative to dredging are specified in 
Section 02482 DREDGING. 

 
B. Additional requirements relative to providing and maintaining 

environmental protection measures during the life of the contract 
are specified in Section 01355 ENVIRONMENTAL PROTECTION. 

 
C. Additional requirements relative to water quality monitoring and 

testing, and submittal of Bucket Performance Data are specified 
in Section 01135 WATER QUALITY MONITORING AND CONTROL. 

 
1.3 SUBMITTALS 
 

The following shall be submitted in accordance with Section 01300 
SUBMITTALS: 

 
A. Submit scow cards for each scow to be used for contract work. 

Scow cards shall have information specified in paragraph "Scows." 
 

B. Submit details of equipment and procedures for transport and 
disposal of sediment.  Provide details of the ship’s navigation 
system which will be used to navigate to the disposal site. 

 
C. Submit proposed schedule for transport of dredged material to the 

disposal site. 
 
D. Submit name, identification number, and date of last 

certification of each plant and piece of equipment (including, 
but not limited to, dredge, hopper, or scow) certified to be 
utilized within the NAE Dredge Quality Management (DQM) system 
for transport and disposal of material at CCDS and/or RISDS.    
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E. Submit name of National Marine Fisheries Service (NMFS) approved 

marine mammal/turtle observer subcontracted for by the Contractor 
to be present on the towing vessel for all disposal activities, 
when and where required, depending on the requirements of the 
permit (RISDS or CCBDS) applicable for the disposal site and time 
of year associated with anticipated disposal events (see offshore 
disposal permits attached to Section 00800).  

 
 
1.4 DISPOSAL MONITORING 
 
1.4.1 Disposal Inspector 
 

The Contractor shall furnish, in accordance with the Department of the Army 
permit authorizing disposal at the designated offshore disposal site, the 
required NMFS marine mammal/turtle observer as well as the required NAE-
certified disposal inspector to be present on the towing vessel for all 
disposal activities.  If Contractor vessels are in compliance with the NAE 
Silent Inspector Program, a disposal inspector will not be required to be 
on board the towing vessel during disposal.  

 
1.4.2 Coordination 
 

A. The Contractor shall coordinate disposal operations with the 
Owner’s Representative. The Contractor shall ensure that the 
marine mammal/turtle observer documentation and the disposal 
inspector documentation are completed and the originals provided 
to the Owner’s Representative within 48 hours of completion of 
each trip.  The Owner’s Representative will submit the completed 
forms to the NAE and other applicable agencies. 

 
B. At least 10 working days in advance of the start date, the 

Contractor shall notify Coast Guard Sector Southeastern New 
England, Waterways Management Division, telephone number 401-435-
2351, of the location and estimated duration of the dredging and 
disposal operations. 

 
C. For the initiation of disposal activity and any time disposal 

operations resume after having ceased for one month or more, the 
Contractor shall notify the NAE at least 10 working days before 
the date disposal operations are expected to begin or resume.  
Contact the Policy Analysis and Support Branch of the NAE, 
telephone number 978-318-8338.  Information to be provided is: 
permit number, permittee name, name, address and telephone number 
of dredging and towing contractors, estimated dates dredging is 
expected to begin and end, name of disposal inspector, name of 
disposal site and estimated volume of material to be dredged.  
Disposal operations shall not begin or resume until the policy 
Analysis and Technical Support Branch issues a letter authorizing 
the initiation or continuation of open-water disposal.  The Coast 
Guard, Sector Southeastern New England, Waterways Management 
Division shall also be notified ten working days before the date 
disposal operations are expected to begin or resume at (401) 435-
2351. 
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PART 2 PRODUCTS (NOT USED) 
 
PART 3 EXECUTION 
 
3.1 SCOWS AND ASSOCIATED DISPOSAL EQUIPMENT 
 
3.1.1 Tow Boats 
 

All tow boats used for towing to disposal areas shall be equipped with DGPS 
and track recording navigational equipment or approved equivalent 
electronic navigation equipment, radar, corrected compass, marine radio, 
and depth sounding equipment which is to be maintained in operating 
condition during each tow. The tow boats utilized by the Contractor for 
this purpose shall be of a size adequate for towing and shall have 
necessary reserve power for maneuvering with scows and under emergency 
conditions as well as for control of scows at the disposal and offloading 
sites. 

 
3.1.2 Scows 
 

A. Water and dredged materials shall not be permitted to overflow or 
spill out of scows when transporting dredged material. Failure to 
repair leaks or change the method of operation which is resulting 
in overflow or spillage will result in suspension of disposal 
operations and require prompt repair or change of operation to 
prevent overflow or spillage as a prerequisite to the resumption 
of disposal. 

 
B. The Contractor shall provide and maintain markings on all scows 

clearly indicating the draft of the scow and shall provide scow 
cards for each scow used on the contract work. The scow cards 
shall show dimensions and volumes of individual pockets of scows 
and total volumes for varying depths below coaming or top of 
pockets. The Contractor shall also provide draft verses 
displacement curves for all scows. This is to enable the Owner's 
Representative to make a determination of scow volume and 
corresponding drafts under partial and full load conditions. 
These measurements are to be made at the time of initial use of 
each scow. This information will then be furnished to Owner's 
Representative to estimate scow volume from draft of scows for 
each scow being towed to the disposal area. The scow volume 
estimates are not intended to be used in determining quantities 
dredged.  

 
C. Due to the fine nature of some of the dredged material, the 

Contractor shall achieve proper closure and water tightness of 
pocket doors to eliminate seepage or leakage of material. The use 
of plastic material to cover cracks in scow pockets will not be 
allowed. 

 
 

3.2 CONDUCT OF WORK 
 
3.2.1 General 
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Material dredged as part of the work of this contract will be transported 
by scow and disposed of at an Offshore Disposal Site in accordance with the 
requirements of this section and Section 02482 DREDGING. Disposal of 
dredged material at CCDS shall conform to the requirements of the 
Department of the Army suitability determination and permit for CCDS, as 
well as applicable portions of the Commonwealth of Massachusetts 401 Water 
Quality Certification, and Chapter 91 License, all of which are contained 
as attachments in Specification Section 00800 – Supplementary Conditions.  
Disposal of dredged material at RISDS shall conform to the requirements of 
the Department of the Army suitability determination and permit for RISDS, 
as well as applicable portions of the Commonwealth of Massachusetts 401 
Water Quality Certification and Chapter 91 License, all of which are 
contained as attachments in Specification Section 00800 – Supplementary 
Conditions.  The Contractor shall note that offshore disposal from January 
1 to May 15th is restricted at the Cape Cod Bay Disposal Site (see permits 
for details).   

 
3.2.2 Method of Communication 
 

Provide a system of communication between the tow vessel, the Contractor's 
personnel, and the Owner's representative. Portable two-way marine radios 
are acceptable. 

 
3.2.3 Scow Inspection Prior to Disposal 
 

Each filled scow shall be inspected by the Owner’s Representative at the 
dredge site prior to transport to the designated disposal site for disposal 
to observe for the presence of debris in the scow.  The Contractor shall 
remove debris prior to transport to the disposal site. The Owner’s 
Representative shall periodically inspect the dredge scow during dredging 
operations to determine if debris is inappropriately being loaded into 
scows, in accordance with the requirements of Section 02482 - DREDGING.  
Contractor shall not transport scows to the disposal area until the load 
has been inspected and measured by the Owner’s Representative. Owner’s 
Representative approval is required prior to transport to and disposal 
within the offshore disposal site. 

 
3.2.4 Transport and Disposal 
 

Provide for safe transportation and disposal of dredged materials. 
Transport and dispose of suitable dredged material at the offshore disposal 
site at the specified buoy or set of coordinates within the offshore 
disposal site, provided in the Department of the Army.  Dispose of dredged 
material using self dumping scows.  All disposal shall occur at the buoy or 
specified coordinates with the scow at a complete halt, except when doing 
so will create unsafe conditions because of weather or sea state, in which 
case disposal within 100 feet of the buoy or specified coordinates with the 
scow moving only fast enough to maintain safe control (generally less than 
one knot) is permitted.  Disposal is not permitted if these requirements 
cannot be met due to weather or sea conditions. 

 
3.2.5 Marine Mammal or Turtle Sighting 
 

No disposal shall occur within 1,500 feet of a sighted marine mammal or 
turtle.  In the event that marine mammals are sighted within 1,500 feet of 
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the designated disposal location, the Contractor shall follow the criteria 
contained in the Department of the Army Permit. 

 
-- End Of Section -- 
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