
FINAL 

FIRST FIVE-YEAR REVIEW 

FOR THE 

ROCKWOOL INDUSTRIES, INC. SUPERFUND SITE 

BELTON, BELL COUNTY, TEXAS 

September 2012 

Prepared by: 

REGION 6 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

1445 Ross Avenue 
Dallas, TX 75202-2733 

669038 



(Page left intentionally blank) 



Determinations 

I have determined that the remedy for the Rockwool Industries, Inc. Superfund Site is protective 
of human health and the environment because the waste material and contaminated soils have 
been excavated, consolidated and capped, or capped in place. Because the completed remedial 
actions and monitoring program for the Rockwool site are considered protective for the short 
term, the remedy for the site is protective of human health and the environment and will continue 
to be protective if the action items identified in this report are addressed. 
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Pamela Phillips 
Acting Director 
Superfund Division 
U.S. Environmental Protection Agency Region 6 
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Executive Summary 

The first five-year review of the Rockwool Industries, Inc Superfund Site located in Belton, Bell 

County, Texas was completed in April 2011. The results of the five-year review indicate that the 

remedy completed to date is currently protective of human health and the environment. Overall, 

the remedial actions performed appear to be functioning as designed. 

The Record of Decision (ROD) for the site was signed in September 2004. Because the ROD 

was signed after the Superfund Amendments and Reauthorization Act (SARA) in 1986, and 

because hazardous substances remain onsite above levels that allow for unlimited use and 

unrestricted exposure, performance of the five-year review for the Rockwool site is required by 

statute. The remedy for the site included the excavation, consolidation and capping, or capping in 

place of waste materials and contaminated soils, and institutional controls. The ROD was 

modified by an Explanation of Significant Differences such that only a partial excavation and 

consolidation was completed, and the remaining waste materials and contaminated soils were 

covered in place. The trigger for the five-year review was the begirming of the Remedial Action 

on February 15, 2005. 

Several issues were identified which could impact the protectiveness of the remedy. The remedy 

for the Rockwool site is protective of human health and the environment because the waste 

material and contaminated soils have been excavated, consolidated and capped, or capped in 

place, and is protected from erosion. The remedy will remain protective if the action items 

identified in this review are addressed. 
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Five Year Review Summary Form 
SITE IDENTIFICATION 

Site name (from WasteLAN): Rockwool Industries, Inc. Superfund Site 

EPA ID (from WasteLAN): TXD006637964 

Region: EPA Region 6 State: Texas City/County: Belton/Bell County 

NPL status: HI Final D Deleted D Other (specify) 

Remediation status (choose all that apply): D Under Construction D Operating \E\ Complete 

Mult iple OUs? m YES D NO Construct ion complet ion date: September 28, 2005 

Has site been put into reuse? H YES D NO 

Only a portion of the site has been put into reuse. 

REVIEW STATUS 

Lead agency: IE} EPA D State D Tribe D Other Federal Agency 

Aut l ior name: EPA Region 6 

Review per iod: February 24, 2011 to April 11, 2011 

Date(s) of site inspect ion: March 17-18, 2011 

Type of review: El Statutory 

D Policy 
D Post-SARA D Pre-SARA 
n Non-NPL Remedial Action Site 
D Regional Discretion 

D NPL-Removal only 
D NPL State/Tribe-lead 

R e v i e w n u m b e r : m 1 (first) D 2 (second) D 3 (third) D Other (specify). 

Tr iggering act ion: 
\E\ Actual RA Onsite Construction 
• Construction Completion 
D Other (specify) 

D Actual RA Start 
n Previous Five-Year Review Report 

Tr iggering act ion date (from WasteLAN): February 15, 2005 

Due date (five years after triggering action date): February 15, 2010 

Issues: 

1. The monitoring wells are no longer being used and several of them need repairs. 
2. There are missing warning signs at the paved asphalt parking area and at the eastern and 
northern boundaries of the North Property. 
3. There are trees growing out of the Articulated Concrete Blocks (ACB) in the Leon River bank 
(LRB). 
4. The ACB has shifted at the toe of the LRB between the North Shot Pile and the capped 
Evaporation Lagoon (EVL). 
5. Drainage corrugated metal pipes (CMPs) are partially clogged at the Cemetery Shot Pile (CSP), 
and in the stabilized LRB between the North Shot Pile and capped EVL. 
6. The concrete outfall to the CMP in the stabilized LRB is cracked. The cracks are sufficiently large 
to possibly allow water to erode and undermine the outfall. 
7. There is sparse vegetation along the western edge of the CSP and in areas of the capped in 
place waste materials and contaminated soils in the Central Property area. 
8. There is active erosion near the western edge of the capped EVL. This erosion may be occurring 
over capped waste, and could also threaten the stability the ACB in the LRB. 
9. Site inspections are not being conducted in a timely manner. 

IX 



Five Year Review Summary Form 
10. The state agency (TCEQ) has not taken over Operation and Maintenance (O&M) activities. 

Recommendations and Follow-up Actions: Recommended further actions include continuing site 
operations, maintenance and monitoring as currently defined. In addition, the following actions are 
recommended. 

1. All unused monitoring wells should be plugged and abandoned. 
2. Install warning signs in the areas where they are missing. 
3. Remove the trees growing out of the ACB as specified in the O&M Plan. 
4. Monitor the ACB to avoid loss of blocks and erosion of the bank. 
5. Clear out all the CMPs at the site. 
6. Patch the cracks in the outfall for the CMP in the stabilized LRB. 
7. In areas with capped waste and with sparse vegetation the vegetation needs to be re-established 
to provide erosion protection. 
8. The erosion near the edge of the capped EVL should be repaired and addressed in a manner to 
reduce or prevent future erosion. 
9. Site inspections should be conducted as specified in the Operations and Maintenance Plan and 
as specified in the institutional controls documents. 

Protectiveness Statement(s): The remedy for the Rockwool site is protective of human health and 
the environment because the waste material and contaminated soils have been excavated, 
consolidated and capped, or capped in place, and is protected from erosion. Because the 
completed remedial actions and monitoring program for the Rockwool site are considered protective 
for the short term, the remedy for the site is protective of human health and the environment and will 
continue to be protective if the action items identified in this report are addressed. 



1 Introduction 

The purpose of a five-year review is to determine how well an existing remedial action is 

operating in order to protect human health and the environment, and to identify any problems or 

concerns that affect the protectiveness of the remedy currently or in the future. The 

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) and the 

National Oil and Hazardous Substances Pollution Contingency Plan (NCP) call for five-year 

reviews of certain remedial actions. The EPA policy also calls for a five-year review of remedial 

actions in some other cases. The statutory requirement to conduct a five-year review was added 

to CERCLA as part of the Superfund Amendments and Reauthorization Act (SARA) of 1986. 

The Environmental Protection Agency (EPA) classifies each five-year review as either statutory 

or policy depending on whether it is being required by statute or is being conducted as a matter 

of policy. The five-year review for the Rockwool site is required by statute. 

As specified by CERCLA and the NCP, statutory reviews are required for sites where, after 

remedial actions are complete, hazardous substances, pollutants, or contaminants will remain 

onsite at levels that will not allow for unlimited use or unrestricted exposure. Statutory reviews 

are required for such sites if the ROD was signed on or after the effective date of SARA. 

CERCLA § 121(c), as amended by SARA, states: 

If the President selects a remedial action that results in any hazardous substances, 
pollutants, or contaminants remaining at the site, the President shall review such 
remedial action no less often than each five years after the initiation of such remedial 
action to assure that human health and the environment are being protected by the 
remedial action being implemented. 

Under the NCP, the Code of Federal Regulations (CFR) states, in 40 CFR §300.430(f) (4) (ii): 

If a remedial action is selected that results in hazardous substances, pollutants, or 
contaminants remaining at the site above levels that allow for unlimited use and 
unrestricted exposure, the lead agency shall review such action no less often than every 
five years after the initiation of the selected remedial action. 

The Record of Decision (ROD) for the Rockwool Industries, Inc. Superfund Site was signed on 

September 30, 2004, to address waste materials and contaminated soils. The five-year review for 

the Rockwool site is required by statute because the ROD for the site was signed in 2004, after 

the effective date of SARA, and because materials remain onsite above levels that allow for 



unlimited use and unrestricted exposure. Because the Rockwool site is a Superfund site, the 

EPA has regulatory authority. The triggering action for this review is the date the remedial 

action began; February 15, 2005. This is the first five-year review for the Rockwool site and was 

conducted during the period of February 24, 2011 through April 11, 2011 by the U.S. Army 

Corps of Engineers, Tulsa District, on behalf of EPA Region 6. 

2 Site Chronology 
A chronology of events and dates is included in Table 1, provided at the end of the report. 

3 Background 

This section describes the physical setting of the site, a description of the land and resource use, 

and the environmental setting. This section also describes the history of contamination 

associated with the site, the initial response actions taken, and the basis for each action. 

3.1 Physical Characteristics 

The Rockwool Industries facility occupies approximately 100 acres of land located at 1741 

Taylors Valley Road in the eastern portion of Belton, Texas. The site is an abandoned mineral 

wool manufacturing facility. The site is comprised of three parcels, a 14-acre parcel identified as 

the North Property, an 80-acre parcel identified as the Main Process Area, and a 3-acre parcel 

situated between the North and Main Process areas called operable unit #2 (0U2). Part of the 

original 100 acre property is now the FM 93 right-of-way. The site is bounded by the Leon River 

to the north, Nolan Creek to the south, and is twice bisected, by Taylors Valley Road and FM 93. 

The site is bordered to the east by agricultural land, and to the west by commercial, and 

undeveloped private property. Adjacent west and east of the North Property is a cemetery and a 

concrete plant, respectively. The site and adjacent property are currently zoned for 

commercial/industrial use. The City of Belton desires to have the site restored to a beneficial use 

that would permit future commercial and/or industrial development (CH2M HILL, 2003). 

Figure 1 shows the site location. Figure 2 shows an aerial view of the site. Figure 3 shows a 

plan view of the Rockwool site. 



The area of the site addressed in the remedial action encompasses approximately 65 acres. The 

remediated site is now mostly covered with grass and is partially enclosed by a fence. The North 

Property contains the filled and covered evaporation lagoon, the covered remains of the North 

Shot Pile (NSP), the stabilized Leon River bank (LBR), and has eight groundwater monitoring 

wells. The Geer-Cemetery Area covers about 11 acres and contains the covered remains of the 

Cemetery Shot Pile (CSP), a concrete plant, and the East Belton Cemetery. The 3-acre 0U2 area 

is being used to manufacture fiberglass tanks. The 37-acre Central Property contains the Matcon 

covered containment cell, waste materials and contaminated soils capped in place, and has 17 

groundwater monitoring wells. The North Property has a small asphalt paved area which is used 

as a parking lot and material storage area. The 43-acre Non-Process Area south of FM 93 was 

part of the original property, but was not used during production at the Rockwool Industries 

(RWI) facility and required no remedial action, and is not being used. Figure 4 shows the 

location of the monitoring wells. 

Topography 

The topography of the site is gently sloping; however, near Nolan Creek and near the Leon 

River, the banks are very steep, with a drop of approximately 30 feet to the water surface. 

Taylors Valley Road (TVR) acts as a drainage divide, with the area north of TVR draining to the 

Leon River, and the area south of TVR draining toward Nolan Creek. Additionally, manmade 

site features (landfill and shot-iron piles) create an irregular topography in portions of the North 

and Central Properties. Other areas of the site have been leveled and built-up, with large areas on 

both sides and adjacent to TVR overlain with a concrete or asphalt surface (CH2M HILL, 

2003). 

Surface Hydrology 

The Leon River and Nolan Creek are located immediately adjacent to the site. Storm water 

runoff and perched groundwater discharge to these surface water features through engineered 

and natural drainage ways. 

The Leon River and Nolan Creek have been identified as potential recreational use areas from 

previous investigations conducted at the site. Recreational fishing was observed on the Leon 



River during the Superfund Site Inspection investigation, and during completion of the Remedial 

Investigation (RI). While the designated water uses of the Leon River are contact recreation, 

high-quality aquatic habitat, and public water supply, it is not suitable for swimming because of 

unsafe conditions such as high flow rate, unclear water, presence of high brush along the 

riverbanks, and steep banks limiting access to the river. TNRCC (now TCEQ) states that the 

designated water uses of Nolan Creek include non-contact recreation, high-quality aquatic 

habitat, and public water supply (CH2M HILL, 2003), 

Floodplain 

The Geer Property-Cemetery Area and the North Property are located on the south bank of the 

Leon River. The top of the embankment is at an approximate minimum elevation of 490 feet 

mean sea level (msl). The Leon River 100-year floodplain is at an approximate elevation of 488 

feet msl, which is below the area's minimum elevation. Some of the waste removal work 

performed along the south bank of the Leon River occurred within areas below the 100-year 

floodplain elevation. This work replaced and covered unstable material with Articulated 

Concrete Blocks (ACB) and did not reduce the cross-sectional area of the floodway. The Nolan 

Creek 100-year floodplain is at an approximate elevation of 495 feet msl, which is below the 

minimum site elevation (CH2M HILL, 2006), 

Geology 

The site lies atop Quaternary alluvium and terrace deposits associated with the Leon River. The 

terrace deposits generally lie north of FM 93 and consist of limestone gravel, quartz, quartzite, 

chert, and jasper with varying amounts of clay and sand. The alluvial deposits, which lie south of 

FM 93, consist of calcareous silts and clays with high organic content, sand, and gravel. 

Underlying the Quaternary deposits is the Georgetown Formation. The Georgetown consists of a 

shale limestone interbedded with thin marl beds. It is moderately fractured, and weathered on its 

uppermost surface, and not known to contain solution cavities. A geologic profile of the site is 

shown in Figure 5. 



Hydrogeology 

The uppermost water-bearing zone at the site occurs at depths between 20 and 35-feet below 

ground surface within the coarse grain deposits of the Quaternary alluvium and terrace deposits, 

and within the weathered or top several feet of the underlying limestone. The saturated thickness 

of the water bearing zone is typically less than 3-feet, and it is not uncommon for many of the 

monitor wells to "go dry" while sampling. Consequently, the water-bearing interval is best 

described as a perched zone. Within the perched zone, groundwater flow patterns are influenced 

by the structure contour of the underlying limestone. Groundwater of Taylor's Valley Road 

generally flows north-northeast discharging through seeps to the Leon River. On the south side 

of Taylors Valley Road, groundwater flows to the south and southeast discharging through seeps 

to Nolan Creek (CH2M HILL, 2003), Figures 6 and 7 show hydrogeologic cross-sections of 

the site. 

Groundwater Beneficial Use 

There are 7 domestic, 5 industrial, 3 general use (irrigation), wells within 1 mile of the site. 

Figure 15 taken from the RI shows the locations of the wells. The nearest well in the perched 

zone is a domestic well, located approximately 0.5 mile to the west at 104 Elm Street. This well 

was sampled during past investigative activities and did not reveal any evidence of 

contamination. Several of these wells are screened in the perched zone and several are screened 

in the deeper zone. All evidence indicates that the ground-water bearing perched zone located at 

the site does not appear to be hydraulically connected to any offsite water bearing units. In 1990, 

Rockwool Industries, Inc. drilled a deep well to the deeper water bearing formation in a shale 

limestone which is part of the Georgetown Formation. The water analysis showed no 

resemblance to the shallow perched groundwater, proving no vertical communication between 

the two water bearing units. Also the potable aquifer in the area is located in the Travis Peak 

formation at about 600 feet below the perched aquifer, with positive evidence of no 

communication. The industrial area around the site is connected to city water from Lake Belton. 

Poor and unreliable yields make the perched water zone an unlikely future drinking, irrigation or 

industrial water source. Additionally, given the land use designations and availability of water 



from the City of Belton, future ground-water development onsite and in the areas down-gradient 

of the site is unlikely (EPA, 2004), 

3.2 Land and Resource Use 

The local population within a 4-mile radius of the site was quantified using the Geographic 

Exposure Modeling System (GEMS) during the preliminary assessment. A total population of 

zero was noted within a 0,25-mile radius. A total population of 27,313 was identified within a 4-

mile radius of the site. 

The Rockwool site is zoned for heavy industrial use. No residences are present within a 0.25-

mile radius of the site. The City of Belton defines the site, in their current and future land use 

plan, as a heavy industrial and commercial property. Land uses near the Rockwool site consist of 

agricultural, commercial (trucking), cemetery, and mining (i.e., sand and gravel pit). The 

adjacent properties are zoned by the City of Belton for heavy industrial use (CH2M HILL, 

2003), Currently, the City of Belton owns 97 of the 100 acres of the site. 

3.3 History of Contamination 

The Rockwool Industries Inc, (RWI) facility manufactured mineral wool insulation from the 

mid-1950s until February 1987. Previous land use is not known. The mineral wool was 

manufactured in blast furnaces using raw material such as slag from copper and antimony 

smelting, waste from limestone mining, as well as coke and basalt. The raw materials were 

melted in a coke-fired furnace and then extruded by blowing air over spinning drums to form 

fibers. The residue left in the furnace from the heating of the slag was a metal "shot" type 

material. This "spent iron shot" was the main waste type generated as part of the Rockwool 

production process. This material was piled in the NSP, the South Shot Pile (SSP), the 

Dangerfield Slag Pile (DSP), and the CSP, 

During site operations, there were numerous solid waste management units that were used to 

dispose of process wastes. These included a Boiler Blowdown Pond, Stormwater Runoff Pond, 

Waste Oil Storage Tanks, On-site Landfill, Container Storage Area, Wastewater Blending Tank, 



West Warehouse Container Storage Area, and the previously mentioned NSP and SSP. A Raw 

Water Make-up Pond and an Old Brine Pond also were used to dispose of wastes (EPA, 2004). 

Pre-Remedial Action Site Contamination 

Waste Material Characteristics 

The NSP, SSP and DSP represent the three primary non-hazardous SWMUs at the site. A third 

shot pile, identified as the CSP straddled the property line between the adjacent cemetery and 

adjoining private property and within a drainage easement. Analysis of samples collected from 

the primary waste material piles indicated that in its current condition, arsenic and lead in the 

waste (shot, slag, and brick) have very low leachability. However, the leachability will 

significantly increase if the waste is broken into fine particles and if the pH of the aqueous 

solutions interacting with the waste is either highly acidic or highly alkaline. Analysis of samples 

collected from the CSP, NSP, SSP and the DSP revealed that antimony in the waste materials has 

higher leachability than arsenic and lead (EPA, 2004). 

Surface Water and Sediment 
Leon River- Surface water samples collected from 24 locations in the Leon River during the RI 

adjacent to and downstream of the seep sites revealed arsenic and lead concentrations above 

background levels. Analysis of sediment samples collected from the same 24 locations also 

revealed elevated levels of antimony, arsenic, and lead. However sediments in Leon River are 

rare and are limited to the south bank of the river. The majority of the channel bed consists of 

limestone bedrock. The location of the sediments close to the south bank is most likely the result 

of NSP waste material either being placed in the river during the facility's operating life or 

erosion of waste material from the site itself The south bank of the river, north of the NSP, was 

also known to contain significant amounts of waste material entering the river at the time of the 

ROD (EPA, 2004). 

Nolan Creek- Surface water samples collected from 20 locations in Nolan Creek adjacent to and 

downstream of the seep sites did not detect many of the metals observed in onsite soil or 

groundwater above the laboratory detection limit or above background levels. It should be noted 

that sediments are sparsely located in Nolan Creek and the majority of the stream channel flows 



on the limestone bedrock. Also being farther away from the processing area, there is very little 

shot material present in the creek. Analysis of sediment samples collected from these same 20 

locations revealed the presence of many of the same metals detected in onsite soil and 

groundwater; however, these same metals (which occur naturally in the environment) were also 

observed at comparable levels in the upstream sediment samples. Sediment concentration profile 

graphs developed for antimony, arsenic, and lead showed no increase in those areas downstream 

of the groundwater seep sites (EPA, 2004). 

Groundwater 

Antimony, arsenic, and lead in residual waste remaining in the former bag house dust 

impoundment represented the primary groundwater contaminant source. Analytical results for 

samples collected in the vicinity of the NSP, SSP and evaporation lagoon areas also indicated 

waste materials as a probable antimony and arsenic source. This conclusion is also supported by 

the arsenic results from the Toxicity Characteristic Leaching Procedure (TCLP) and antimony 

results from the Synthetic Precipitation Leaching Procedure (SPLP) tests. The TCLP results 

exhibited arsenic leachate concentrations up to 1.02 mg/L from fine waste material in the SSP. 

The SPLP results revealed antimony leachate concentrations up to 3.1 mg/L from the NSP 

samples. The absence of TCLP-arsenic in the NSP samples and the relatively low antimony 

concentration in the SPLP samples from the SSP are most likely the result of waste material 

variations not captured by the samples (EPA, 2004), 

During the RI groundwater seep results showed that arsenic and antimony contaminated 

groundwater was seeping into the Leon River and Nolan Creek at concentrations greater than 

surface water quality standards. However, based on the groundwater seepage rates and surface 

water flow volumes observed, antimony and arsenic concentrations were estimated to attain 

equilibrium river concentrations within 10 to 100 feet from the point of entry into the Leon River 

(EPA, 2004). 

3.4 Initial Response 

With the adoption of Resource Conservation and Recovery Act (RCRA) regulations in May 

1980, only the bag house dust waste was documented to exhibit hazardous characteristics, and in 

August 1980 RWI submitted a Part-A RCRA permit as a generator/disposal facility for 
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hazardous wastes with regard to the bag house dust wastes. According to a RCRA Part B permit 

application, the bag house dust impoundment had been used since 1970, RWI started using low 

concentration antimony slag as feed material for the furnaces in 1977, thus allowing the facility 

to operate as a "non hazardous" waste generator. 

Until 1985, arsenic-contaminated bag house dust was generated during the manufacturing 

process (even though hazardous arsenic content was reduced and non-hazardous antimony 

content was increased). This dust was disposed of on-site in a surface impoundment and a 

landfill. The Bag House Dust Surface Impoundment (also known as Bag House Dust Landfill or 

"The Dust Pocket" - Solid Waste Management Unit 1) was closed as a landfill in 1988. This was 

discovered at the site in 1990. RWI proposed a closure plan for this onsite surface impoundment 

in April of 1990, In 1991, the hazardous wastes were removed. 

In October 1991, the TNRCC (now TCEQ) issued a compliance plan and a Hazardous Waste 

Post-Closure Permit to RWI allowing the company to remove and dispose of contaminated soil, 

remove and stabilize sludge, and install clay covers where necessary. As part of the remediation 

effort they installed a groundwater recovery system to control and treat groundwater in the first 

saturated interval. 

Although numerous on-site solid waste management units (SWMUs) from the RCRA Part A 

permit were closed by RWI, remediation of the Bag House Dust Surface Impoundment and the 

on-site general plant refuse landfill was not completed. The groundwater recovery system was 

abandoned and iron shot piles remained on site. RWI shut down the groundwater recovery and 

treatment system in September of 1994 due to financial problems. 

The Preliminary Assessment was completed in December 1995 and the Site Investigation was 

completed in October of 1996. The RWI site was proposed to the National Priorities List (NPL) 

on March 6, 1998. The basis for proposing the site to the NPL was surface water as the major 

pathway of concern. Chemical analysis of sediment samples in the Leon River and in Nolan 

Creek indicated the presence of inorganics in concentrations above the release criteria. The Leon 

River was identified as a fishery and was subject to Level II concentrations of selenium. The 



RWI site was placed on the NPL on September 29, 1998. The combined Remedial Investigation 

and Feasibility Studies commenced on September 30, 1998. 

The EPA issued Notice Letters to PRPs to conduct the Remedial Investigation and Feasibility 

Studies (RI/FS). No response was received for identified parties as companies had become 

defunct or the notices were returned as undeliverable. No PRPs came forward to conduct the 

RI/FS. Thus EPA started the RI/FS as a Fund lead project. A new PRP search in May 2004 failed 

to find any additional viable PRPs other than those identified earlier (EPA, 2004), 

3.5 Summary of Basis for Taking Action 

The purpose of the remedial actions conducted at the Rockwool site was to protect public health 

and welfare, and the environment from releases or threatened releases of hazardous substances 

from the site. Remedial actions taken at the site were deemed necessary based on the results of 

the human health risk assessment (HHRA) presented in the RI/FS Report for the Rockwool site. 

The EPA evaluated the risks for potential ingestion, inhalation and dermal exposure of 

contaminants of concern (COCs) in soil, sediment, and surface water and groundwater. 

The site contains shot material, waste and contaminated soil resulting from previous industrial 

processes. There were several large shot piles, and shot was scattered over the surface soil. 

Arsenic and lead in the waste (shot, slag, and brick) have very low leachability. However, the 

leachability will significantly increase if the waste is broken into fine particles, and if the pH of 

aqueous solutions interacting with the waste is either highly acidic or highly alkaline. Analysis of 

samples collected from the major shot piles (CSP, NSP, SSP and Dangerfield) reveal that 

antimony in the waste materials has higher leachability than arsenic and lead. The EPA's RI has 

shown that metals from the shot have leached into shallow groundwater over the years. 

Additionally, shot material has visibly entered the Leon River via erosion, and the metals 

associated with the shot (primarily antimony) were detected in fish tissue. Figure 8 shows the 

antimony levels found in fish tissue sampling conducted during the RI. The distribution of these 

detected metals correlate with the boundaries of the site. 
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Based on the current and future site land use, four types of populations were identified and 

evaluated in the human health risk assessment (HHRA): industrial workers, swimmers and 

fishers in Nolan Creek, and fishers in the Leon River. No receptor scenarios that were evaluated 

for the site exceeded the upper end of the carcinogenic risk range (1x10""*), so risks due to 

carcinogenic contaminants were not to be addressed; however, the industrial worker's noncancer 

hazard from direct contact with antimony in soil/waste from 0U2 and the Central Property 

resulted in a hazard risk of 2,1 and 5.1, respectively, well above the EPA recommended index of 

1.0, The adult fisher's non-carcinogenic hazard resulting from ingestion of Antimony in fish 

tissue from the Leon River is 3.7. These numbers suggest that current fishers in the Leon River 

and future workers on the site could have non-carcinogenic health hazards from exposure to 

antimony (EPA, 2004), Other COPCs identified in the Leon River and Nolan Creek fish are at 

the concentrations within the background concentration ranges (CH2M HILL, 2003). A 

summary of the estimated health risks is given in Table 2. 

4 Remedial Actions 

This section provides a description of the remedy objectives, selection, and implementation. It 

also describes the ongoing Operation and Management (O&M), and the overall progress made at 

the Rockwool site since the completion of the remedial action. 

The selected remedy for the site included the excavation and consolidation in a containment cell, 

or covering in place of the waste materials and contaminated soils exceeding the remedial goals. 

The remedy also includes implementation of institutional controls at the site in order to protect 

the integrity of the containment cell, clay caps, monitor wells, culverts and interceptor trenches, 

and to prevent human exposure to contaminated ground water in shallow water bearing zone. 

4.1 Remedy Objectives 

Remedial Action Objectives (RAOs) specify the chemicals of concern (COCs), exposure routes, 

receptors, and Preliminary Remediation Goals (PRGs) for each affected medium. Arsenic, 

antimony, and lead are the COCs in surface soil. No COCs were identified in subsurface soils 

(below 2 feet), because a human health exposure pathway for direct contact is not present. The 

soils PRGs for the direct human health exposure pathway are 200 mg/kg for arsenic, 310 mg/kg 
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for antimony, and 1,754 mg/kg for lead. The RAOs for surface/subsurface soils and groundwater 

are: 

• Prevent direct human contact (site workers) with surface soil/waste containing arsenic at 

concentrations above 200 mg/kg. 

• Prevent direct human contact (site workers) with surface soil/waste containing antimony 

at concentrations above 310 mg/kg. 

• Prevent direct human contact (site workers) with surface soil/waste containing lead at 

concentrations above 1,754 mg/kg, 

• Prevent leaching and migration of arsenic from surface/subsurface soils/waste into 

groundwater and surface water resulting in arsenic concentrations exceeding 50 j^g/L. 

• Prevent leaching and migration of antimony from surface/subsurface soils/waste into 

groundwater and surface water resulting in antimony concentrations exceeding 6 |J.g/L. 

• Prevent leaching and migration of lead from surface/subsurface soils/waste into 

groundwater and surface water resulting in lead concentrations exceeding 5fj.g/L. 

• Prevent the migration of contaminated soil/waste into the Leon River through surface 

runoff and erosion. 

No COCs were identified for surface water because the contaminants detected were within the 

EPA range of acceptable human risks. Therefore, RAOs and PRGs have not been developed. 

Sediment and Biota RAOs and PRGs 

No COCs were identified for sediment because a direct pathway for human health exposure is 

not present. However, risk estimates indicate a potential human health risk through consumption 

of fish from the Leon River, Potential risks through ingesting fish from Nolan Creek are 

associated with the background concentrations, not site related impacts. Evaluation of the Leon 

River surface water and sediment data indicate that elevated antimony in the fish can be 

attributed to elevated antimony concentrations in sediments along the Leon River bank adjacent 

to the site, and due to the groundwater seeps. The following RAO was developed to address 

human health risks posed by sediment through ingestion of fish: 
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• Remove sediment containing COCs at concentrations exceeding the sediment PRGs and 

prevent the transport of waste and contaminated material into the Leon River to an extent 

that the TSWQS are not exceeded. 

Sediment PRGs were to be developed during the Remedial Design (RD) phase. However, 

bioassay analyses during the RD showed that the sediments (site wastes washed into the Leon 

River) are not toxic to biota thus no PRGs are needed. To be protective EPA was to remove all 

visible sediments in the Leon River adjacent to the site (EPA, 2004), 

4.2 Remedy Selection 

The selected remedy specified: 

• Soil in areas where the concentration of antimony exceeds the calculated PRGs, including 

the CSP, North Property area, Central Property area and the sediment along the south 

bank of the Leon River, will be excavated and consolidated in an on-site containment 

cell. 

• The containment cell will be an industrial landfill with multilayer construction which will 

prevent materials from leaching into the groundwater. 

• After the CSP and North Property area have been excavated and contoured, a clay cover 

will be installed over the CSP and North Property area to prevent further runoff of the 

waste material to the Leon River, and to prevent surface water infiltration and subsequent 

leaching of contaminants to groundwater. 

• A culvert and other drainage control features will be installed near the CSP boundary to 

control surface drainage and to prevent surface water runoff from contacting and 

transporting any materials remaining on site that do not exceed site PRGs. 

• The remedy will minimize the erosion of additional contamination and prevent it from 

contacting the Leon River and contaminating sediment and aquatic life. 

• In the Central Property area contaminants will be excavated and consolidated with other 

site waste in the containment cell. 

• In order to protect the integrity of the containment cell, clay caps, monitor wells, culverts 

and interceptor trenches, and to prevent exposure to contaminated groundwater in 

shallow water-bearing zone, institutional controls (ICs) will be implemented. 
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• Current and future owners of the site must agree to provide deed restrictions to the 

affected property, as appropriate or as allowed by law that addresses soil and 

groundwater (EPA, 2004), 

An Explanation of Significant Differences (ESD) was issued in August 2005 which modified the 

remedy so that waste materials and contaminated soils in the Central Property in excess of the 

capacity of the containment cell were to be capped in place (EPA, 2005), The ESD also 

documented the expansion of institutional controls to restrict the use of the Central Property 

where contaminated soils were capped in place. 

4.3 Remedy Implementation 

The major components of the selected remedy involved the excavation and consolidation of 

waste materials and contaminated soils in a Matcon covered containment cell, the covering of 

unexcavated waste materials and contaminated soils with a clay and topsoil cap, and the 

stabilization of bank of the Leon River with ACB. Waste materials and contaminated soils 

contaminated with antimony, lead and arsenic with levels greater than PRGs were either 

excavated and consolidated in the containment cell, or covered in place. 

Construction Activities 

Remedial action (RA) at the site started on February 15, 2005. The Remedial Action (RA) 

completed is summarized below for each area of the site. 

Geer Property/Cemetery Area 

A total of 218 cubic yards (CY) of waste material and contaminated soil were excavated to a 

depth of 2 feet from the CSP and placed into the containment cell constructed on the Central 

Property. Following removal of the waste material, two corrugated metal pipes (CMPs) were 

installed to route storm water around the CSP and prevent storm water contact with residual, un

excavated waste material, A 36-inch CMP was installed along the drainage easement adjoining 

the Geer Property and an 18-inch CMP was installed along the northeast edge of the CSP 

adjacent to the Cemetery Area. Several tons of concrete rubble rip-rap were placed on the steeper 

portions of the outfall slope and keyed into the Leon River bank (LRB). A 16-ounce (oz) 
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geotextile fabric was installed around the outlet sections of the CMPs followed by placement of 

rip-rap to mitigate erosion. 

Prior to installation of the CMPs, the area was re-graded to a 2 to 6 percent slope, except in the 

vicinity of the LRB, which dropped to a 1.5:1 slope. Following placement of the CMPs, the 

waste remaining within the footprint of the grading limits was covered with 1 foot of clay 

followed by 0.5 foot of topsoil. 

North Property Area 

A total of 7,644 C Y of waste material and contaminated soil were excavated to a depth of 2 feet 

from designated locations in the North Property area, including the NSP and Evaporation Lagoon 

(EVL) area, and placed in the containment cell constructed on the Central Property. The waste 

remaining within the grading limits of the NSP was re-graded to the final contours minus 18 

inches prior to being covered with 1-foot of clay followed by 0.5 foot of topsoil. 

Following dewatering and stabilization of EVL sludges with rice hulls, the berms of the existing 

EVL were collapsed. A limited amount of waste material from the SSP, in excess of the design 

volume, was used to backfill and re-grade the demolished EVL. All of the excavated areas in the 

North Property were re-graded to a 2 percent slope on top of the NSP, and 3:1 slopes along the 

edges of the North Property that trended toward the Leon River bank. A cover consisting of 1 

foot of clay and 0.5 foot of topsoil was placed over the area excavated area where waste 

remained below the 2 feet excavation. The cover was hydro-mulched for long-term erosion 

control. 

Modifications were performed to existing storm water pipe located on the west side of the EVL 

to divert storm water to the Leon River bank. Modifications included the installation of a 24-inch 

CMP tied into the existing manhole. The concrete culvert outlet pipe of the manhole which 

conducted flow to the EVL was plugged with concrete in order to reroute the flow to the new 24-

inch CMP. 
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A second concrete culvert to the east of the EVL was plugged with concrete at the inlet. 

Additionally, the east culvert was collapsed in-place. The associated east manhole was filled 

with select fill material and capped with a 4-inch concrete cap. Isolated solid waste (non-

hazardous) consisting of office equipment, paper debris, wood, and other material was removed 

from the Office and Freshwater Processing buildings and disposed of off-site. 

Leon River Bank 

The LRB stabilization was changed from the original design of localized bank restoration to the 

stabilization using ACB. The change was to improve stability of the riverbank and prevent future 

erosion of waste material into the Leon River. 

Waste material was excavated from unstable areas of south bank of the Leon River. The slope of 

the LRB was re-graded to an approximate 2:1 slope along the northern boundary of the site. The 

entire slope of the LRB, approximately 78,116 square feet, was first covered with non-woven 

geotextile fabric upon which the ACB were placed. Upon completion of the ACB placement, rip

rap was placed at the leading and trailing edges of the bank and at the toe of the bank to mitigate 

erosion caused by scour underneath those edges. Additionally, the ACB was backfilled with 

select fill, then hydro-mulched and covered with a straw matting to assist with maintaining slope 

stability. 

Operable Unit 2 (OU2) and Central Property Areas 

A total of 71,191 CY of waste material and contaminated soil were excavated from designated 

locations in the Operable Unit 2 (0U2) and Central Property areas and placed in the on-site 

containment cell. The areas of contaminated soil included the SSP, DSP, and the 0U2 Property 

area. Supplemental areas of contamination discovered during the course of the RA, both vertical 

and horizontal extents greater than the design removal called for, received a cover consisting of 1 

foot of clay and 0.5 foot of topsoil. This was documented through an Explanation of Significant 

Difference (ESD). The areas receiving cover are those with wastes possessing concentrations of 

COCs above direct contact PRG levels. Excavated areas that were designated clean were 

backfilled as needed and all areas graded to promote storm water drainage. 
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Isolated solid waste consisting of office equipment, paper debris, wood, and other material was 

removed from the Maintenance and Warehouse buildings and disposed of off-site. The 

approximate volumetric yardage of isolated waste debris was 80 CY. A total of 2,189 gallons of 

Mulrex''''^ (resin used by Rockwool in their industrial process) sludge was removed from one of 

three 6,000-gaIlon aboveground storage tanks and disposed of off-site at a non-hazardous waste 

landfill. The remaining two 6,000-gallon tanks were empty. 

Containment Cell 

The containment cell design was changed from the original multilayer cell to a cell with a 

Matcon (Modified Asphalt Technology for Waste Containment) cap. The Matcon cap is 

essentially an asphaltic cap with proprietary chemical added to the asphalt. Figure 9 shows the 

details of the containment cell and Matcon cap. 

The Matcon cap of the containment cell provides effective waste isolation and can also be used 

as a parking lot. The Matcon covered cell has lower maintenance and has a lower profile than a 

conventional cell. 

The Matcon containment cell (CC) was constructed on the northwestern portion of the Central 

Property. The CC was filled with approximately 78,835 CY of excavated waste material. The 

primary elements of the containment cell include: 

1. A bottom trapezoidal footprint that is 490 feet along the northern edge and 371 feet along 

the southern edge, with parallel north and south edges that are separated by 323 feet. The 

sides have 2:1 slopes from original grade to the 509 feet above mean sea level (msl) 

elevation, with 5:1 side slopes from the 509 to 501 msl elevation. The CC is 22 feet deep 

from the top of the finished grade to the vertical limit of excavation. 

2. The berm for the CC was constructed with 2:1 inside slopes, 3:1 outside slopes, and a 6-

foot-wide crown around the CC perimeter using native clay material removed during the 

CC's excavation. 

3. A 16-oz geotextile fabric was placed on the floor and side slopes of the entire CC. A 40-

mil (0.04 inch)-thick, textured, linear low-density polyethylene (LLDPE) geomembrane 

placed over the entire geotextile fabric. Upon completion of the LLDPE placement, a 32-
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oz geotextile fabric was placed on all side slopes, and a 1-foot thick protective layer of 

sandy loam was placed over the top of the 16-oz geotextile and LLDPE on the floor of 

the CC. All geosynthetic materials were tied into a 1-foot wide anchor trench cut into the 

surface of the berms and sealed in place with flowable concrete fill. 

4. The CC was filled with waste material until reaching an elevation parallel 2 feet below 

the top of the berms. Additional waste was brought in to create a crown at the center of 

the CC, rising from the berm elevation toward the center at a 2-percent slope. Once the 

CC had reached its waste capacity, a 1 -foot-thick layer of select fill was placed over the 

waste. Once the select fill material was placed, a 6-inch-thick layer of base course 

material was placed. The final cap consisted of 4 inches of Matcon (Modified Asphalt 

Technology for Waste Containment) material, 

5. The finished grade of the trapezoidal cover is at a 2-percent slope running towards each 

of the four sides of the trapezoid. The crown is approximately 8 feet above ground 

surface at the perimeter. 

6. A storm water interceptor ditch was constructed around the perimeter of the CC, Storm 

water runoff from the Matcon cover is conveyed by the ditch to a detention basin located 

southeast of the CC and then on to an existing drainage course running underneath FM 

93. 

4.4 Operations and Maintenance 

The O&M plan as defined in the RA Report (CH2M HILL, 2006) included: 

• Inspections will occur semi-armually for the first 5 years, up to a maximum of 30 years 

• Inspection of the soil covers 

• Inspection of the Matcon cover 

• Inspection of the drainage controls 

• Inspection of the ACB along the Leon River bank 

• Inspection of the security and control of the site 

• Inspection of the groundwater monitor wells 

• Document changes in land use that might affect the protection of the remedy 

• Sample and measure groundwater levels semi-annually for the first 5 years 

• Evaluate water level and water quality analysis results on an annual basis. 
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EPA was to conduct the O&M for the first year after completion of the remedial action, and 

TCEQ was to assume O&M activities after the first year. However, the State (TCEQ) has not 

yet assumed the O&M phase as TCEQ considered damage on the periphery of the Matcon cap as 

not acceptable, TCEQ is scheduled to begin conducting O&M at the site later this year, except 

that EPA will continue O&M of the Matcon cap until the damages to the Matcon cap are 

addressed and TCEQ assumes O&M for the whole site. The City of Belton mows the property 2-

3 times per year, EPA conducted, baseline groundwater sampling and groundwater elevation 

measurements on December 18-20, 2006 and January 9-11, 2007 (EA, 2007). The groundwater 

analytical data is included in Table 3, the groundwater elevation data is given in Table 6, and a 

review of the data is given in Section 6.3. EPA has been making periodic repairs of cracks to the 

Matcon cap, and in September of 2010 EPA completed repairs of the erosion damage of the 

southern edge of the Matcon cap. Figure 10 shows an example of the damage and repairs to the 

Matcon cap. 

The Record of Decision determined that the only environmental or human health risk identified 

in the Leon River was to adult anglers froin antimony in the fish. However, according to EPA 

research, there is no published data for acceptable concentrations of antimony in fish. Therefore, 

additional fish sampling as recommended in the O & M Plan was dismissed. 

In 2005, the City of Belton adopted Ordinance Number 2005-46, which prohibits drilling into or 

using the water from the shallow perched aquifer. This ordinance removed the last pathway for 

interaction between receptors and the shallow perched aquifer. Based upon the removal of this 

pathway, EPA determined that groundwater monitoring, as stipulated in the O & M Plan was no 

longer required. 

The O&M cost estimate for the site is $23,480/year for the first five years (CH2MHILL, 

2005b), or $117,400 total for the first five years. Total O&M costs since the completion of the 

RA has been $98,564, which included the repairs to the Matcon cap, the site inspection, 

groundwater sampling and analysis, and reporting. 
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5 Progress Since the Last Five-Year Review 
This is the first five-year review. 

6 Five-Year Review Process 

This five-year review has been conducted in accordance with the EPA's Comprehensive Five-

Year Review Guidance (EPA, 2001). The five-year review for this site was initiated by the EPA 

which tasked the U.S. Army Corps.of Engineers to perform the technical components of the 

multidisciplinary review. The review team consisted of environmental engineers Rick Smith and 

John Hickman, chemist Frank Roepke, and geologist John Lambert. The signature date for this 

review was originally set for June 2011, six years and two months after the commencement of 

the remedial action. Interviews were conducted with relevant parties, a site inspection was 

conducted, and applicable data and documentation covering the period of the review were 

evaluated. The findings of the review are described in the following sections. 

6.1 Community Involvement 

A public notice announcing initiation of the five-year review was published in the Belton Journal 

newspaper on March 31, 2011. Upon signature, the Five-Year Review report will be placed in 

the information repositories for the site, including Belton City Hall, the TCEQ office in Austin, 

Texas, and the EPA Region 6 office in Dallas, Texas. A notice will be published in the Belton 

Journal to summarize the findings of the review and announce the availability of the report at the 

information repositories. A copy of the initial public notice is provided as Attachment 5 to this 

report. 

6.2 Document Review 

This five-year review included a review of relevant site documents, including decision 

documents, construction and implementation reports, one inspection report and related 

monitoring data. Documents that were reviewed are listed in Attachment 1, 

6.3 Data Review 

The ROD specified that semi-annual groundwater monitoring data be collected and analyzed for 

five years after the completion of the RA. The O&M Plan (CH2M HILL, 2006) specified post-

RA groundwater monitoring be performed to assess the overall effectiveness of the RA with 

respect to reducing the concentration of antimony and arsenic present in groundwater. 
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RAOs for the site included the prevention of leaching and migration of antimony, arsenic and 

lead from surface/subsurface soils/waste into groundwater and surface water resulting in 

concentrations exceeding 6 |J.g/L, 50 |J.g/L, and 5)j.g/L, respectively. Baseline samples were taken 

in December 2006 and January 2007. Because Institutional Controls enacted by the City of 

Belton removed the final pathway of environmental concern, the EPA determined in 2007 that 

groundwater sampling was no longer required and removed this requirement. The O & M plan 

needs to be updated to reflect this change. Most of the wells still remain although their 

subsurface condition for future use for groundwater monitoring is unknown. Therefore, it is 

recommended that these wells be plugged and abandoned to remove a potential pathway for 

further contamination into the shallow aquifer. 

The Texas Surface Water Quality Standards (TSWQS) for arsenic and lead that the water quality 

RAOs are based on have changed since the ROD was issued, and will be adopted after approval 

by EPA. Any newly promulgated or modified TSWQS for arsenic and lead will be considered 

in future protectiveness evaluations. Note however, that the selected remedies in place will not 

be modified unless a modification is needed to protect human health and the environment (i.e., it 

is determined that the selected remedies would result in exposures outside the acceptable risk 

range). 

The ROD intended that Leon River fish tissue samples be evaluated during the first five-year 

review to determine the effectiveness of the remedy in reducing the risk of consuming Leon 

River fish. The actual sampling of fish tissue showed that the non-carcinogenic hazard was 

below the EPA recommended index of 1.0. In addition, no unacceptable level of antimony in 

fish tissue has been developed. Therefore, the EPA determined that based upon the evaluation of 

fish tissue sampling and without promulgated antimony fish tissue standards, additional fish 

sampling was not required. 

6.4 Interviews 

Interview forms were provided by email to EPA Remediation Project Manager Shawn Ghose, 

TCEQ Project Manager Alvie Nichols, and Belton Director of Public Works Les Hallbauer, An 

interview form was also completed and returned by mail by Steve Jones, the owner of the 
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fiberglass tank manufacturing facility located in the 0U2 area. The completed interview record 

forms are presented in Attachment 2. 

Mr. Hallbauer's overall impression of the site is satisfactory. He stated that the City of Belton is 

conducting routine maintenance of the site such as mowing, cleanup, and new signs, and noted 

that some fencing at the site needs to be repaired. Mr. Jones impression of the site work is good 

overall. He stated that there had been some spotty vandalism, and that the abandoned buildings 

need to be removed to make the site more attractive. 

Mr. Nichols provided the following information about the site: 1) fences around portions of the 

site need to be repaired or replaced; 2) EPA conducted repairs to the Matcon cap in late 2010 In 

response to TCEQ observations of damage to the cap, but that the asphalt cover over the waste 

containment cell was determined by EPA to not be in need of repair (i.e., the integrity of the 

cover over the waste containment cell was not compromised); 3) the RAO for surface water and 

groundwater quality for arsenic is 50 (J.g/L, but the MCL for arsenic has changed from 50 |ag/L 

to 10 |J.g/L, and that the remedial action in association with achieving groundwater RAOs may be 

difficult to achieve due to the change of the arsenic MCL; 4) groundwater sampling events have 

not been conducted on a consistent basis and are inconclusive at this time; 5) analytical data from 

the 2006 and 2007 sampling events for antimony are unusable due to method blank 

contamination; 6) TCEQ received notice of the waste containment cell repairs conducted in late 

2010 but did not receive notice from the EPA regarding subsequent changes to the schedule; 7) 

TCEQ and EPA have come to an agreement conceming future O&M at the site. 

Mr. Ghose provided the following information about the site: 1) two projects have been 

completed at the site since 2005 including , a) a baseline O&M Report including groundwater 

monitoring, and b) a removal action in September 2010 to augment drainage on the south side of 

the Matcon cap; 2) groundwater analyses in the Baseline Report for arsenic and antimony are in 

error; 3) the only complaints, violations or other incidents that required a response by EPA 

concerned some displaced signs ; 4) monitoring of the remaining groundwater wells is redundant 

as no remedy was necessary for the shallow groundwater ; and 5) institutional controls are 

implemented by City of Belton Ordinance # 2005-46 which prohibits drilling into or use of the 
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shallow groundwater, and thus, the exposure pathway to the shallow groundwater has been 

eliminated. 

6.5 Site Inspection 

An inspection was conducted at the site on March 17-18, 2011. The completed site inspection 

checklist is provided in Attachment 3, Attachment 4 includes the photographs taken during the 

site inspection. The inspection team consisted of Rick Smith and John Hickman of the Corps of 

Engineers. The inspection team was accompanied on the inspection on March 18 by Shawn 

Ghose and Bob Sullivan of EPA, Alvie Nichols and Marilyn Long of TCEQ, and Les Hallbauer 

of the City of Belton. Site inspection tasks included a visual inspection of site features including 

the containment cell cap, monitoring wells, waste material and contaminated soil cover, the ACB 

on the LRB, site vegetation, fences and gates, and signage. 

The southern boundary of the Central Property along FM 93 has a barbed wire fence which is in 

good condition, and a locked gate. The southern boundary of the North Property along Taylor's 

Valley Road has a chain link fence and a locked gate. The fencing is partially missing and 

damaged around the paved asphalt parking area (Photos 44 and 46). There are no fencing 

requirements in the ROD, 

Warning signs have been installed around the perimeter of the site. Locations noted with 

missing signs were along the northern edge of the paved asphalt parking area on the North 

Property, along the eastem edge of the. North Property, and only one sign was observed along the 

site boundary along the Leon River, The signs at the boundary of the cemetery and the CSP, 

which partially overlaps the cemetery (Photo 56), are still intact. However, they are sufficiently 

far apart that they could be missed. Because there could be additional burials in this cemetery, 

additional signs are recommended to clearly delineate the area in which digging is prohibited. 

There is a concrete plant at the westem edge of the CSP, and operations have encroached on the 

CSP in the past (Photo 57). Additional signs have been added in this area and this is not 

currently a problem, however, this area needs to be monitored to ensure protection of the CSP 

cover. Consideration should be given to installing a fence between the CSP and the concrete 

plant if the plant operations encroach on the CSP in the future. 
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The cap over the CSP and NSP had good grass cover, except that there are some small cracks in 

the top of the NSP (Photo 51). The vegetation needs to be re-established in the westem edge of 

the CSP where the concrete plant operations encroached on the cover. There was a good grass 

cover over the capped EVL, One area of active erosion was identified along the western edge of 

the EVL (Photo 48), and the erosion continued all the way north to the top bank edge of the 

ACB. This erosion needs to be addressed to avoid possible exposure of the waste placed in the 

EVL, and to avoid possible destabilization of the ACB stabilized LRB. Portions of the capped in 

place wastes and contaminated soils in the SSP area of the Central Property had areas of sparse 

vegetation (Photos 72 and 73), The vegetation needs to be re-established in these areas. 

Inspection of the ACB stabilized Leon River bank showed several of the ACBs had shifted at the 

toe of the bank between the EVL and the NSP (Photos 39-42). The ACB needs to be monitored 

to avoid loss of the blocks and erosion of the bank. There are small trees growing out of the 

ACB which need to be removed. There is a CMP pipe that discharges in the stabilized LRB 

between the NPS and the EVL that is partially clogged (Photos 31 and 32), and needs to be 

cleaned out. The concrete outfall for this pipe is cracked (Photos 33 and 34). These cracks are 

large enough to possibly allow water to flow under the outfall and should be repaired to avoid 

possible erosion and undermining of the outfall. There are two CMPs under the CSP. The inlet to 

one of these pipes is partially clogged (Photo 55) and should be cleaned out. On the North 

Property, wheel ruts were observed in the area between the EVL and the parking lot (Photo 47), 

but this is not an area with covered waste. These ruts were probably caused by city workers 

performing maintenance at the site. 

The Matcon cap had multiple small cracks in the asphalt, both sealed and unsealed, but the 

cracking did not appear excessive. Most cracking was around the perimeter of the cap. Unsealed 

cracks need to be repaired as specified in the O&M Plan (CH2M HILL, 2006). The repairs 

made to the erosion along southem edge of the cap were noted (Photos 62-65), and at one 

location it appears that there may be new erosion forming in the rip-rap repaired area (Photo 63), 

Figure 10 shows an example of the previous erosion damage and the repairs along the southern 

edge of the cap. When the CC was constructed, a green fiberous erosion control matting was 

placed in the drainage ditch around the perimeter of the cell. At places, the matting has separated 

from the ground and is now suspended several inches above the ditch (Photo 69). The matting 
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should be reinstalled as intended by the original. At several places around the edge of the asphalt 

Matcon cap it appears that there is minor erosion of the cap subbase occurring beneath the 

erosion control matting (Photos 66-68). The cap extends past the edge of the containment cell by 

seven feet (Figure 9 shows the design of the CC), and there is no near term risk of the waste 

being exposed, but the erosion of the subbase needs to be addressed prior to undermining and 

damage to the edge of the Matcon cap to avoid expensive repairs. 

The 23 monitoring wells designated for use in the groundwater monitoring plan at the site were 

found during the inspection. Two additional wells, MW-18 near the northem edge of the Central 

Property, and MW-25-90 near the eastern edge of the landfill in the northeast section of the 

Cenfral Property (Photos 9 and 15), were also found on the site. The O&M Plan (CH2M HILL, 

2006) states that MW-25-90 was abandoned in 1990, and that MW-18 could not be located 

during the RA. The other wells not designated for groundwater monitoring were plugged and 

abandoned during the RA. These two wells are not part of the site groundwater monitoring plan 

and should be considered for plugging and abandonment. Wells MW-7, MW-14, MW-15, MW-

17, and MW-25-90 were either missing identification, or the identification tag had fallen off and 

was laying on the well pad or ground nearby. The identification on these wells should be 

replaced to avoid possible confusion and errors during groundwater sampling and measurements. 

There was erosion under the well pad at well MW-28-90 (Photo 18). The soil should be built 

back up around this well pad. The lock was missing on well MW-33-90 (Photo 21), and should 

be replaced. Wells MW-17 and MW-20 are overgrown (Photos 8 and 11), and the vegetation 

needs to cleared away to allow continued access. 

7 Technical Assessment 

The five-year review must determine whether the remedy at a site is protective of human health 

and the environment. The EPA guidance describes three questions used to provide a framework 

for organizing and evaluating data and information, and to ensure all relevant issues are 

considered when determining the protectiveness of a remedy, 

7.1 Question A: Is the Remedy Functioning as Intended by the Decision Documents? 

The documents that detail the remedial decisions for the site are the August 2003 Interim ROD, 

the September 2004 ROD, and the August 2005 ESD, The remedy at the site is complete, and the 
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site is currently undergoing O&M, including groundwater monitoring. Based on the data review, 

the site inspection, and interviews, it appears that the remedy is functioning as intended by the 

decision documents. Groundwater monitoring results, O&M operations, and O&M costs are 

discussed in Sections 6.3 and 4.4. Opportunities for optimization, early indicators of potential 

remedy problems, and implementation of institutional controls are discussed below. 

Opportunities for Optimization. No opportunities for optimization were identified during the 

review. 

Early Indicators of Potential Remedy Problems, The site contaminants have been capped and are 

protected from exposure as designed and potential groundwater exposure has been controlled by 

ICs, 

Implementation of Institutional Controls. The remedy specified in the ROD includes the 

placement of institutional controls on the site property, to: 1) prevent future use of the shallow 

groundwater; 2) prevent any disturbance of the clay cap that would negatively affect the function 

of the cap, excepting temporary utility constmction or repair; 3) provide for the continued 

effectiveness of the interceptor trench and surface flow controls or their substitutes, 4) to protect 

the integrity of the containment cell and its cap and 5) to provide for the protection of, and access 

to, all monitor wells. The ICs specify deed restrictions be placed on the affected property, as 

appropriate or as allowed by law to protect industrial workers from contacting the site waste and 

affected soil that does not meet site PRGs and prohibit accessing the shallow groundwater. In 

addition the property is zoned for heavy industrial use and industrial zoning will be maintained 

by the City. 

Institutional controls have been placed on the site by way of deed restrictions on the properties 

placed by TCEQ, and by a city ordinance passed by the City of Belton. Copies of the deed 

restrictions implemented on the properties at the site and the City of Belton Ordinance 2005-46 

were obtained and evaluated in the review of the institutional controls at the site. The deed 

restrictions were filed for record with the County Clerk of Bell County on January 22, 2009. City 
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Ordinance 2005-46 was passed by the City of Belton City Council on September 27, 2005, 

signed by the Mayor, and attested by the City Clerk. 

TCEQ has filed four Notices of Environmental Conditions (ECOP) in the deed records of the 

four properties at the site with capped wastes and contaminated soils, and monitoring wells. The 

ECOPs state that: 1) the property meets standards for commercial/industrial use, and that if any 

person desires in the future to use the property for residential purposes, the TCEQ must be 

notified at least 60 days in advance of such use and additional response actions may be necessary 

before the property may be used for residential purposes, 2) the clay, soil, and vegetative cover 

on the property is subject to TCEQ requirements for properties containing concentrations of 

chemicals of concern in soil and is subject to TCEQ mles to prevent exposure to soils that 

contain a chemical of concem in excess of the protective concentration level, 3) the waste control 

unit is subject to TCEQ requirements for properties containing concentrations of chemicals of 

concem in groundwater underlying a waste control unit and is subject to TCEQ rules to prevent 

exposure to underlying groundwater that contains a chemical of concem in excess of the 

protective concentration level, and 4) the asphaltic surface covering the containment cell may be 

used provided, however, that no holes are made in the cover and that the integrity of the waste 

control unit is protected as required by the maintenance and monitoring program. The ECOPs 

require that the property owner: 

• Prevent any disturbance of the cap that would negatively affect the function of the cap; 

• Prevent any disturbance of the waste control unit that would negatively affect the 

. function of the unit, except that the asphaltic cover may be used, provided, however, that 

no holes are made in the cover; 

• Protect the integrity of the cap and waste control unit; 

• Prevent future use of the shallow groundwater; and 

• Provide for the protection of and access to all monitor wells. 

The City of Belton passed an ordinance that: 

• States that the City of Belton, Texas adopts the institutional control measures identified in 

the Rockwool Superfund Site ROD and ESD; 
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• Prohibits any action that would disturb any of the capped areas at the site, the integrity of 

the caps, the integrity of the containment cell, and causes exposure or access to 

contaminated soil at the site; 

• Prohibits any action including that could cause exposure or access to shallow ground 

water at the site; 

• Prohibits the future use, exposure and access to the shallow ground water at the site; 

• Prohibits any action that would disturb or damage the integrity of the ground water 

monitoring wells located at the site; 

• Prohibits access to and use of the ground water monitoring network, with the exception 

that any access to or use of the ground water monitoring wells at the site shall be 

consistent with the Rockwool Superfund Site ROD and ESD, and shall include 

individuals authorized by the ROD and ESD; 

• States that the City of Belton, Texas, is obligated to preserve the integrity of the cap and 

the containment cell, and that nothing contained in this ordinance prohibits the 

constmction of permanent buildings, foundations and piers to support them, and support 

and accessory stmctures, parking lots, underground utilities, and other related facilities, 

so long as such construction does not cause components of the remedy selected in the 

Rockwool Superfund Site ROD and ESD to fail, and the EPA is afforded the opportunity 

to review and concur that such constmction is protective of human health and the 

environment. 

The city ordinance states that the city is responsible for implementation, inspection, reporting, 

and enforcement of the institutional controls included in the ordinance. The deed restrictions 

state that TCEQ will inspect the properties to verify that activities are consistent with 

commercial/industrial land use. The City of Belton and TCEQ have inspected the site numerous 

times since the completion of the RA; however, no inspections have been conducted and 

documented to verify compliance with the institutional control measures and standards. The site 

should be inspected by the City of Belton and TCEQ as specified in the ICs to verify compliance 

with the institutional control measures and standards, and the inspections documented. Although 

neither the ECOPs nor the city ordinance specifically mention providing for the continued 

effectiveness of the surface flow controls or their substitutes, and the city ordinance does state 
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that all the ICs identified in the ROD and ESD are adopted. The properties at the site are zoned 

for industrial use, and all the IC requirements of the ROD and ESD are in place, however, the 

site inspection requirements of the ICs are not complete. 

7.2 Question B: Are the Exposure Assumptions, Toxicity Data, Cleanup Levels, and 
Remedial Action Objectives (RAOs) Used at the Time of the Remedy Selection Still 
Valid? 

The purpose of this question is to evaluate the effects of any significant changes in standards or 

assumptions used at the time of remedy selection. Changes in promulgated standards or "to be 

considered" (TBC) and assumptions used in the original definition of the remedial action may 

indicate that an adjustment in the remedy is necessary to ensure the protectiveness of the remedy. 

Changes in ARARs. Applicable or Relevant and Appropriate Requirements (ARARs) for this 

site were identified in the Interim ROD dated August 2003 and the Final ROD dated September 

2004, The five-year review for this site included identification of and evaluation of changes in 

the ROD-specified ARARs to determine whether such changes may affect the protectiveness of 

the selected remedy. A comprehensive list of ARARs identified in the ROD is provided below. 

The ARARs identified by the ROD are divided into chemical-specific, action-specific, and 

location-specific categories. Some of these ARARs apply to activities that are not currently 

taking place at the site or conditions that do not currently exist. Therefore, as a practical matter, 

they are no longer applicable to site remediation. However, should additional constmction 

activities occur, these ARARs may be applicable. 

Chemical-Specific ARARs: 

Chemical specific ARARs are usually health or risk based numerical values or methodologies 

that, when applied to site-specific conditions, result in the establishment of numerical values. 

These values establish the acceptable amount or concentration of a chemical that may be found 

in, or discharged to, the environment. The chemical-specific ARARs associated with the selected 

remedy are: 

• Texas Surface Water Quality Standards (TSWQSs) (30 TAC 307) - establishes limits 

for constituents for the protection of surface water quality in Texas. 
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• Federal Water Quality Criteria (FWQC) (40 CFR Part 131) - applies to water 

classified as a fisheries resource. 

• Texas Risk Reduction Standards (RRS) (30 TAC 335 Subchapter S) - establishes the 

basis for development of the soil PRGs. The PRGs evaluate the extent of soil remediation 

necessary, and establish the residual contaminant levels allowable after treatment. 

Action-Specific ARARs: 

Action-specific ARARs are typically technology or activity-based requirements applicable to 

actions involving special categories of wastes. Action-specific requirements are usually triggered 

by certain remedial activities that may be a component of the overall cleanup altemative. The 

following action-specific requirements were identified in the ROD as applicable during remedial 

actions: 

• Standards for Waste Piles and Landfills (40 CFR Part 264 Subparts L and N) - sets 

design and operating requirements for the storage or treatment of wastes in piles. If the 

waste piles are closed with wastes left in place. Subpart N requirements must be met. 

• Texas Industrial Solid Waste and Municipal Solid Waste Regulations (30 TAC 335) -

set forth guidelines for generators to determine if a solid waste is a hazardous waste and 

require adherence to storage, treatment, and disposal requirements. 

Location-Specific ARARs: 

Location-specific ARARs are restrictions placed on remedial activities solely on the basis of the 

location of the remedial activity. Some examples of locations that might prompt a location-

specific ARAR include wetlands, sensitive ecosystems or habitats, floodplains, areas of historical 

significance. Location-specific requirements were not specifically identified in the ROD as 

applicable during remedial actions. 

Changes in Exposure Pathways, Toxicity, and Other Contaminant Characteristics. 

The soil-to-ground-water protection values (GWP PRGs) for arsenic, lead, and antimony were 

based on achieving the water quality criteria in place at the time the ROD was developed, and 

included the TSWQS for the protection of both human health and ecological receptors (50 [ig/L 

for arsenic, 5 |j.g/L for lead), and EPA drinking water MCL for antimony (6 \ig/L ). The ROD 
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specified RAOs to prevent leaching and migration of arsenic, lead, and antimony from 

surface/subsurface soils/waste into groundwater and surface water resulting in concentrations 

exceeding 50 fig/L, 5 )ag/L and 6 |ag/L, respectively, to achieve the GWP PRGs. The TSWQS for 

the protection of both human health and ecological receptors was updated on July 22, 2010, as 

codified by rule in 30 TAC 307, with the criteria for human health protection changing to 10 

|j,g/L for arsenic and 1.15 p.g/L for lead, and adding antimony at 6 |ag/L (the same as the MCL, 

which did not result in a change in the value used by the ROD), The 2010 Standards revisions 

and supporting documentation were submitted to EPA for review and approval on August 4, 

2010. EPA provides notice to TCEQ whenever approval or other actions are taken on portions 

of the revised standards. The EPA must approve the 2010 Standards in order for them to be used 

for federal permitting programs and other Clean Water Act purposes. During EPA's review of 

the 2010 Standards, both the 1997 and 2000 Standards are to be continued to be used in federal 

permitting programs such as the TPDES program. For non-federal programs, the 2010 standards 

are in effect unless specifically disapproved by EPA, Therefore, once EPA has approved the 

proposed changes in the TSWQS, EPA will consider the newly promulgated standards in future 

protectiveness evaluations. Note however, that the selected remedies in place will not be 

modified unless a modification is needed to protect human health and the environment (i.e., it is 

determined that the selected remedies would result in exposures outside the acceptable risk 

range). 

The EPA Region 6 Medium-Specific Screening Levels (MSSLs) were used as screening values 

when determining the contaminants of potential concern (COPCs). The maximum 

concentrations for soils were compared to MSSLs for outdoor industrial workers, and Tap Water 

MSSLs were used for surface water; however the MSSLs were from 2001, The EPA MSSLs 

have been updated through the years and are currently referenced as the EPA Regional Screening 

Levels (RSLs) and were last updated in November 2010. All of the soil screening levels and five 

of the Tap Water screening levels (barium, copper, iron, manganese, and vanadium) have 

changed since 2001 for the' COPCs. Additionally, chromium (total) no longer has an industrial 

soils screening level. The updated RSLs were compared to the maximum concentrations of the 

COPCs from the RI and there were no additional exceedances or changes in COPCs, 
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The EPA Adult Lead Model (ALM) was used to determine the lead PRG. The EPA ALM was 

updated in June 2009 (OSWER 9200.2-82) with the geometric standard deviation (GSD) and 

background blood lead concentration (PbB) having updated values for the model. The RI and 

HHRA documents do not indicate what values were used for these two variables to calculate the 

lead PRG, but the 1996 default values for the geometric mean (GM) of the PbB ranged from 1.7-

2.2 fj,g/L and the GSD ranged from 1.8-2.1. The updated values for 2009 are 1.0 )ag/L for the 

GM and 1.8 |J.g/L for the GSD. Using the 2009 values in the ALM would lead to an increase in 

the PRG value for lead; therefore, using the 1996 version of default values for the ALM results 

in a more conservative PRG than the updated 2009 values and the remedy from the ROD is more 

protective for this compound. 

There have been no other changes in exposure pathways, toxicity characteristics, or other 

contaminant characteristics for the RWI site. There have been no other changes to the 

standardized risk assessment methodology that would affect the protectiveness of the remedy. 

7.3 Question C: Has Any Other Information Come to Light That Could Call into 
Question the Protectiveness of the Remedy? 

Examples of other information that might Call into question the protectiveness of the remedy 

include potential future land use changes in the vicinity of the site or other expected changes in 

site conditions or exposure pathways. No additional Information has come to light that could call 

into question the protectiveness of the remedy. 

8 Issues 
Nine issues have been identified for this site which affects the protectiveness of the site, as 

described below. 

No. 

1, 

2. 

Issues 

The monitoring wells are no longer being used and several of them 
need repairs. 
There are missing warning signs at the paved asphatt parking area and 
at the eastem and northern boundaries of the North Property. 

Affe 
Protecti 

(Y/] 
Current 

N 

N 

cts 
veness 
N) 
Future 

Y 

N 
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No. 

3. 

4. 

5. 

6. 

7, 

8, 

9. 

Issues 

There are trees growing out of the Articulated Concrete Blocks (ACB) 
in the Leon River bank (LRB), 
The ACB has shifted at the toe of the LRB between the North Shot 
Pile and the capped Evaporation Lagoon (EVL). 
Drainage cormgated metal pipes (CMPs) are partially clogged at the 
Cemetery Shot Pile (CSP), and in the stabilized LRB between the 
North Shot Pile and capped EVL. 
The concrete outfall to the CMP in the stabilized LRB is cracked. The 
cracks are sufficientiy large to possibly allow water to erode and 
undermine the outfall. 
There is sparse vegetation along the westem edge of the CSP and in 
areas of the capped in place waste materials and contaminated soils in 
the Central Property area. 
There is active erosion near the westem edge of the capped EVL. This 
erosion may be occurring over capped waste, and could also threaten 
the stability the ACB in the LRB, 
Site inspections are not being conducted in a timely manner. 

Affects 
Protectiveness 

(Y/N) 
Current 

N 

N 

N 

N 

N 

N 

N 

Future 

N 

N 

Y 

N 

Y 

Y 

Y 

9 Recommendations and Follow-yp Actions 

As described in the previous section, nine issues were identified during the five-year review 

which affect the protectiveness of the site. To address these issues, the following 

recommendations and follow-up actions have been defined. Two additional significant items not 

affecting the protectiveness of the site were identified and need to be addressed. Several other 

less critical items were identified during the site inspection should also be addressed and are 

discussed in Section 6.5. 

No. 

1, 

2. 

Recommendations/Follow-up 
Actions 

All unused monitoring wells should be 
plugged and abandoned. 
Install warning signs in the areas 
where they are missing. 

Party 
Responsible 

TCEQ 

TCEQ 

Oversight 
Agency 

EPA 

EPA 

Folloi 
Actions: 
Protecti 

Current 

N 

N 

iv-up 
Affects 
veness 
N) 

Future 

Y 

N 
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No. 

3. 

4. 

5. 

6. 

7, 

8, 

9. 

Recommendations/Follow-up 
Actions 

Remove the trees growing out of the 
ACB as specified in the O&M Plan. 
Monitor the ACB to avoid loss of 
blocks and erosion of the bank. 

Clear out all the CMPs at the site. 

Patch the cracks in the outfall for the 
CMP in the stabilized LRB. 
In areas with capped waste and with 
sparse vegetation the vegetation needs 
to be re-established to provide erosion 
protection. 
The erosion near the edge of the 
capped EVL should be repaired and 
addressed in a manner to reduce or 
prevent future erosion. 
Site inspections should be conducted 
as specified in the Operations and 
Maintenance Plan and as specified in 
the institutional controls documents. 

Party 
Responsible 

EPA/TCEQ 

EPA/TCEQ 

EPA/TCEQ 

EPA/TCEQ 

TCEQ 

EPA 

EPA, TCEQ 
and City of 

Belton 

Oversight 
Agency 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

Follow-up 
Actions: Affects 
Protectiveness 

(Y/N) 
Current 

N 

-. N 

N 

N 

N 

N 

N . 

Future 

N 

N 

N 

N 

Y 

Y 

Y 

10 Protectiveness Statement 

The remedy for the Rockwool site is protective of human health and the environment because the 

waste material and contaminated soils have been excavated, consolidated and capped, or capped 

in place. Because the completed remedial actions and monitoring program for the Rockwool site 

are considered protective for the short term, the remedy for the site is protective of human health 

and the environment and will continue to be protective if the action items identified in this report 

are addressed. 

11 Next Review 

The next five-year review, the second for this site, should be completed by September 2017, five 
years after the signature date of this review. 
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Figure 2. Aerial View of the Rockwool Site 



Figure 3. Plan View of the Rockwool Site 
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Figure 8. Antimony in Leon River Fish Tissue Based on July 2002 Sampling 
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Undated photograph of erosion damage to the Matcon cap. 

Repaired erosion damage to the Matcon cap, March 17, 2011 photograph. 

Figure 10. Erosion Damage and Repairs to Matcon Cap 
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Figure 12. Ant imony Distr ibut ion in the Shal low Groundwater Based on June 2001 Sampling 
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Figure 13. Arsenic Distr ibut ion in the Shallow Groundwater Based on June 2001 Sampling 
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Figure 14. Lead Distr ibut ion in the Shal low Groundwater Based on June 2001 Sampling 



Figure 15. Water Well Locations Within 1 Mile Radius of the Rockwool Site 



Table 1 
Chronology of Site Events 

Date 
1955 
1976 

1980 

1985 
1987 
1987 
1988 
1988 

1988 

1988 

1989 

1990 

1990 

1990 
1990 
1990 
1991 
1991 

1991 

1991 

1991 

^ 1991 

1991 

1991 

1991 

1992 
1993 
1993 

1994 

Event 
RWI begins mineral wool manufacturing operation 
Baghouse Waste Pond (SWMU #1) constructed 
Baghouse dust determined characteristically hazardous due to EP Toxicity Testing 
for Arsenic. Baghouse Dust Surface Impoundment registered as hazardous SWMU 
RWI facility ceases production of baghouse dust (EPA Hazardous Waste D004) 
RWI facility ceases production 
RCRA Facility Assessment (PR/VSI) 
Sampling Visit Report submitted by A.T. Kearney to EPA 
Closure Certification Report for Baghouse Waste Impoundment (SWMU #1) 
submitted to TWC by Waid & Associates 

TWC Closure Letter to RWI for Baghouse Dust Surface Impoundment (SWMU 
Corrective Action Plan Hazardous Waste Permit Application submitted to TWC by 
Waid & Associates 
Class II Landfill Closure Certification Report submitted to TWC by Cook-Joyce 
TWC letter issued to EPA stating RFI unnecessary.at SWMUs 7, 9,10,11,12,13,16, 
17, and 18, and AOCs 1, 8, 9, and 11 
EPA letter to TWC agreeing that RFI unnecessary at SWMUs 7, 9,10,11,12,13,16, 
17, and 18, and AOCs 1, 8, 9, and 11 
Nonhazardous SWMUs Closure Plan submitted to TWC 
Closure Plan for Nonhazardous SWMUs submitted to TWC 
Baghouse Dust Pocket discovered onsite 
Baghouse Dust Pocket Closure Certification Report submitted to TWC 
TWC Closure Letter issued to RWI for Class II Landfill 
Closure Certification Report for Nonhazardous SWMUs submitted to TWC by Cook-
Joyce 
Closure Certification Report for Class 1 Nonhazardous Landfill submitted by Cook-
Joyce to TWC , 
TWC letter issued to RWI acknowledging receipt of Nonhazardous SWMUs Closure 
Certification Report. Letter states "closure activities involving nonhazardous units 
do not require formal TWC approval". 
TWC letter issued to Cook-Joyce concurs that certain soils at site could be classified 
as Class III waste 
Closure Certification Report for Baghouse Dust Pocket submitted to TWC by Cook-
Joyce 
TWC Closure Letter issued to RWI for Baghouse Dust Pocket 
Hazardous Waste Permit No. HW-50197 & Compliance Plan CP-50197 issued to 
RWI by TWC authorizing closure & post-closure care and requiring groundwater 
recovery program 
RFI Work Plan submitted to TWC 
Offsite Groundwater Investigation Report submitted to TWC by Cook-Joyce 
TWC letter issued to RWI concurs with conclusions of Offsite Groundwater 
Investigation Report Groundwater monitoring & recovery system shut down by 
RWI due to financial difficulties 



Date 
1995 
1995 

1996 

1999 

2000 
2000 

April 2003 
August 2003 

July 2004 
September 2004 
February 2005 
August 2005 

September 2005 
September 2005-

present 

Event 
TNRCC issued notice of violation letter to RWI 
Preliminary Assessment Report submitted to EPA by Fluor Daniel 
TNRCC conducted a Superfund Site Inspection to identify the types of 
contaminants present, assess any releases that have occurred, and identify 
evidence of actual human and ecological exposures to contaminants 
Phase II Environmental Site Assessment, 5.87 Mile Georgetown Railroad Tract, 
Temple to Belton, Texas, by Raba-Kistner 
Technical Activities Workplan submitted to EPA 
Sampling and Analysis Plan submitted to EPA 
Remedial Investigation/Feasibility Study completed 
Interim Record of Decision issued 
Remedial Design completed 
Final Record of Decision issued 
Remedial Action begins 
Explanation of Significant Differences issued 
Completion of the Remedial Action 

EPA conducts O&M at the site 



Table 2 
Summary of Estimated Health Risks (RME Scenario) 

Exposure Scenario 

Cancer Risk >--

Risk 
Level Chemical^ 

Non-carcinogenic Risk 

Target Organ HI>1 Chemical^ 

Industrial Worker (0U2) 

Soil 2 X 10"̂  Arsenic 2 (Circulatory) Antimony 

Industrial Worker (Geer Property) 

Soil 3 X 10 ' Arsenic ~ None 

Industrial Worker (North Property) 

Soil 1 X 10"̂  Arsenic ~ None 

Industrial Worker (Central Property) 

Soil 5 X 10 ' Arsenic 5 (Circulatory) Antimony 

Industrial Worker (Non-Process Area) 

Soil 2 X 10"̂  Arsenic ~ None 

Adult Fisher (Leon River) 

Surface Water 

Fish 

Fish 

Fish 

~ 

6 X 10"' 

None 

Arsenic 

— 

4 (Circulatory) 

2 (Immune) 

5 (Circulatory) 

None 

Antimony 

Mercury 

Thallium 

Adult Fisher (Nolan Creek) 

Fish 

Fish 

None 14 (Kidney) 

8 (Circulatory) 

Cadmium 

Thallium 

Adult Swimmer ( Nolan Creek) 

Surface Water ~ None - None 1 

Notes: 

1-Chemical contributes to exposure pathway risk 

2-Chemical with Hazard Quotient >1 

Bold/Italicized chemicals are within background 

>lxlO"' 

concentrations 



Table 3 
Groundwater Monitoring Analytical Data 

Well ID 

ANTIMONY 

June 2001 Rl 
Result 

December 2006 
Groundwater 

Result 

(Mg/L) 

January 2007 
Groundwater 

Result 

(Hg/L) 

ARSENIC 

June 2001 Rl 

Result 

(M8/L) 

December 2006 
Groundwater 

Result 

(Hg/L) 

January 2007 
Groundwater 

Result 

(Hg/L) 

LEAD II 

June 2001 Rl 
Result 
(Hg/L) 

December 2006 
Groundwater 

Result 

(Hg/L) 

January 2007 
Groundwater 

Result 

(Hg/L) 

North Property || 

MW-15 

MW-20 

MW-21 

MW-35-90 

MW-38-90 

2770 

<1.6U 

823 

493 

366 

dry 

2.1 BJ 

736 B 

639 B 

199 B 

dry 

2.1 BJ 

1,730 B 

1,620 B 

4,510 B 

16.8 

9.9 L 

<2.1U 

190 

3L 

dry 

3.5 

1.9 J 

134 

15.2 

dry 

4.2 

8.9 

121 

18.4 

<0.9U 

17.6 

<0.9U 

<0.9U 

<6 .6U 

dry 

0.89 J 

3.2 

26.7 

40.1 

dry 

0.41 J 

0.99 J 

1.3 J 

1.1 J 

Central Property 

MW-09 

MW-09D 

MW-14 

MW-14D 

MW-17 

MW-19 

MW-28-90 

MW-30-90 

MW-33-90 

MW-34-90 

Equipment Rinsate 

313 

313 

<1.6U 

<1.6U 

90 

<1.6U 

39.8 L 

< 3.7 LU 

296 

382 

— 

312 B 

— 
1.6 BJ 

1.0 BJ 

19.2 B 

5.0 B 

38.5 0 

3.2 B 

216 B 

378 B 

0.45 BJ 

28SB 

292 B 

1.7 BJ 

— 
24.4 B 

2.4 BJ 

2.9 BJ 

49.18 

244 B 

409 B 

0.32 BJ 

98.4 

98.4 

2.1 L 

2.1 L 

86.2 

4.1 L 

559 

7.6 L 

100 

644 

... 

94.5 

— 
3.2 

3.1 

2.9 

7.1 

102 

9.1 

41.7 

422 

0.23 J 

121 

121 

3.1 

— 
3.7 

4.7 

12.2 

i l 4 

30 

384 

0.22 J 

9.1J' ' 

9.1)^* 

< 4.4 UJ 

< 4.4 UJ 

174 

13.5 

32.8 

< 2.9 LUJ 

13.9 

<4.5U 

... 

0.30 J 

— 
0.42 J 

0.31 J 

0.60 J 

10.3 

2.6 J 

14.5 

8.1 

0.65 J 

0.13 J 

0.23 J 

0.29 J 

0.19 J 

0.57 J 

7.7 

12.4 

0.70 J 

0.41J 

0.23 J 

<3 

NOTES: 

Bold-italicized = Concentration exceeds the respective RAO for antimony = 6 pg/L, arsenic = 50 \ ig / l , or lead = 5 pg/L 

Highlighted = Concentration exceeds the Remedial Investigation GW PRG for protection of surface waters shown in Table 5. 

— = Not applicable 

" = Biased high 

< = Less than 

pg/L = Microgram per liter 

B = Method blank contamination. The associated method blank contains the target analyte at a reportable level. 

D = Field duplicate sample 

J = Estimated result. Result less than reporting limit. The reporting limit is equivalent to the Texas Risk Reduction Program method quantitation limit. 

L = Reported concentration is between the laboratory reported detection limit and the contract-required detection limit. 

Rl = Remedial investigation 
U = Undetected at the laboratory reported detection limit 
Samples analyzed for Total Metals using EPA SW-846 Method 6020 



Table 4 
Groundwater Monitoring Wells 

IVIonitorWell 
Number 

MW-07 

MW-09 

MW-10 

MW-11 

MW-14 

MW-15 

MW-16 

MW-17 

MW-18 

MW-19 

MW-20 

MW-21 

MW-22 

MW-24-90 

MW-25-90 

MW-27-90 
MW-28-90 

MW-29-90 

MW-30-90 

MW-33-90 

MW-34-90 

MW-35-90 

MW-36-90 

MW-37-90 

MW-38-90 

Top of Limestone 
Elevation (ft) 

491.8 

486.5 

489.3 

491.6 

477.5 

488 

485.7 

491.1 

487.8 

487.5 

NA 

NA 

NA 

NA 

NA 

487.2 

491.9 

491.8 

491.4 

488.4 

487.9 

NA 

NA 

NA 

NA 

Total Well Depth 
(ft) 

33.0 

35.0 

35.0 

35.0 

39.0 

24.0 

36.0 

29.0 

NA 

35.5 

38.9 

16.6 

14.5 

39.0 

NA 

33.1 

29.0 

27.4 

25.9 

30.0 

30.0 

17.2 

23.8 

26.4 

12.1 

Well Screen Elevation | 

Top (ft) 

500.5 

495.5 

491.3 

492.1 

483.0 

490.0 

490.7 

496.7 

492.8 

492.8 

NA 

NA 

NA 

NA 

NA 

491.2 

495.4 

495.3 

495.7 

492.4 

490.9 

NA 

NA 

NA 

NA 

Bottom (ft) 

490.5 

485.5 

486.3 

487.1 

473.0 

480.0 

480.7 

486.7 

482.8 

477.3 

NA 

, NA 

NA 

NA 

NA 

486.2 

490.4 

488.3 

490.7 

487.4 

485.9 

NA 

NA 

NA 

NA 



Table 5 
Groundwater PRGs for the Protection of Surface Waters 

COCs 

Max. GW 
Cone. 

(^g/L) 

Leon River (North Area 

Antimony 

Arsenic 

Lead 

2,770 

5,870 

4 

Max. Seep 
. Cone. 

(^g/L) 

GW Flow 
Rate 
(gpm) 

7Q2SW 
Flow Rate 

(gpm) 

Dilution 
Factor 

Applicable SW 
Quality Standard 

(^tg/L) 

GWPRG 

(^g/L) 

1,250 

49.4 

ND 

2.3 

2.3 

2.3 

1,122 

1,122 

1,122 

0.002046 

0.002046 

0.002046 

6^ 

50= 

5= 

2,932 

24,441 

2,444 

Nolan Creek (South Area) 

Antimony 

Arsenic 

Lead 

4,350 

2,120 

3,800 

34.2 

ND 

1.4 

4.8 

4.8 

4.8 

1,122 

1,122 

1,122 

0.004298 

0.004298 

0.004298 

6" 

50= 

5= 

1,396 

11,633 

1,163 

Notes: 
a: TSWQS. The TSWQS presented is the lower values of the Texas aquatic life protection and human 
health protection criterion in 2003. 
b: A TSWQS is not available for antimony; therefore, the EPA Region 6 tap water MCL is selected as the 
SW quality criterion for antimony. 

GW: Groundwater 

SW: Surface Water 
7Q2: 7-day 2-year low flow 
Source (CH2M HILL, 2003) 



Table 6 
Groundwater Elevation Data 

Well ID 

MW-07 

MW-09 
MW-10 
MW-11 
MW-14 

MW-15 
MW-16 
MW-17 

MW-19 
MW-20 
MW-21 
MW-22 

MW-24-90 
MW-27-90 

MW-28-90 
MW-29-90 
MW-30-90 
MW-33-90 
MW-34-90 
MW-35-90 
MW-36-90 

MW-37-90 
MW-38-90 

December 18-20, 2006 

Depth to Water 
(feet btoc) 

30.25 
28.81 
27.44 

27.25 
32.35 
Dry 
Dry 

26.29 
32.71 

32.25 
9.99 
11.75 
33.74 
34.48 
30.41 

27.9 
27.63 
30.09 
28.97 
15.96 

NA 

17.64 
8.82 

TOC Elevation 
(feet msl) 

521.23 

518.86 
518.45 
519.37 
514.02 

509.49 
519.22 
518.18 
520.31 
519.7 

505.11 
505.18 
518.46 
519.76 
519.84 
517.56 
520.17 
520.25 
519.12 
501.03 
501.96 
501.52 

504.05 

Groundwater Elevation 
(feet msl) 

490.98 
490.05 

491.01 
492.12 
481.67 

Unk 
Unk 

491.89 
487.6 

487.45 
495.12 
493.43 
484.72 

485.28 
489.43 
489.66 
492.54 
490.16 
490.15 
485.07 

Unk 
483.88 
495.23 

January 9-11, 2007 

Depth to Water 
(feet btoc) 

29.87 

28.58 
27.19 
27.26 
30.21 
Dry 
Dry 

26.09 
32.61 
32.16 
8.55 
10.52 
33.59 

' 34.32 
29.62 
27.67 
27.57 
29.74 
28.78 
13.76 

NA 
13.97 
5.67 

TOC Elevation 
(feet msl) 

521.23 
518.86 
518.45 
519.37 
514.02 
509.49 
519.22 
518.18 
520.31 
519.7 

505.11 
505.18 
518.46 
519.76 
519.84 

517.56 
520.17 
520.25 
519.12 

501.03 
501.96 
501.52 
504.05 

Groundwater 
(feet n 

491.; 
490.: 

491.; 
492.] 
483.J 

Unl< 
Unl< 

492.C 
487. 

487.5 
.496.5 
494.6 
484.J 

485.^ 
490.: 
489.J 
492. 
490.5 
490.3 
487.: 

Unk 

487.5 
498.3 

NOTES: 
btoc = Below top of casing 
msl = Mean sea level 
NA = Not applicable; well appears to be capped at a depth of 2.47 feet below the top of casing 
TOC = Top of casing 
Unk = Unknown 
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Attachment 1 
List of Documents Reviewed 

U.S. Environmental Protection Agency (EPA), 2001. Comprehensive Five-Year Review/ Guidance. 
OSWER No. 9355.7-03B-P. June. 

CH2M Hill, Inc. (CH2M Hill). 2003! Final Remedial Investigation and Feasibility Study Report, Rockwool 
Industries, Inc. Superfund Site, Belton, Texas. April. 

EPA. 2003. Interim Record of Decision, Rockwool Industries Inc., Superfund Site, Region 6. August. 

CH2M Hill. 2004. Draft Design Criteria/Design Basis and Prefinal (90%) Design Report for Rockwool 
Industries, Inc., Belton, Texas. July. 

EPA. 2004. Final Record of Decision, Rockwool Industries, Inc. Superfund Site, Region 6. September. 

EPA. 2005. Explanation of Significant Differences, Rockwool Industries, Inc. Superfund Site, Region 6. 
September. 

Tetra Tech. 2005. Preliminary Close out Report, Rockwool Industries, Inc. Superfund Site, Belton, Texas. 
September. 

CH2M HILL. 2005. "Revised Rockwool O&M Cost Memorandum", November 14, 2005. 

CH2M HILL, 2006. Operations and Maintenance Plan for Rockwool Industries, Inc. Belton, Texas. 
January. 

Tetra Tech. 2006. Remedial Action Report, Rockwool Industries, Inc. Superfund Site, Belton, Bell County, 
Texas. February. 

EA Engineering Science and Technology, Inc. 2007. Baseline Operations and Maintenance Report, 
Rockwool Industries, Inc. Superfund Site, Belton, Texas. February. 
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Five-Year Review Interview Record 
Rockwool Industries, Inc. Superfund Site 
Belton, Bell County, Texas 
Site Name: 
Rockwool Industries, 
Inc. Superfund Site 

Interview 
Contacts 
Shawn Ghose 

John Hickman 

Richard Smith 

Interviewee: 'Sr^--'^ «>ov«-«-̂  
Phone: Z ^ T ^ - '^ '^•^- ' ^ ^ ^ ^ 

email: W,ci-avr'»4;<3 o^rwaW^ co^v-
EPA ID No. 
TXD06637964 

Organization 

EPA Region 6 

U.S. Army Corps 
of Engineers 
U.S. Army Corps 
of Engineers 

Plione 

214-665-
6782 
918-669-
7142 
918 669-4956 

Interview Questions (scope of the interview is : 

Date of Interview 

Email 

Ghose.Shawn@epamail.epa. 
gov 
jolin.a.hickman@usace.army.mil 

Richard.P.Smith@usace.army.mil 

Interview Method 

Address 

1445 Ross Ave 
Dallas, TX 75202-2733 
1645 S. 101st E.Ave 
Tulsa, OK 74128-4609 
1645 S. 101st E. Ave 
Tulsa, OK 74128-4609 

Tom 2005 to present) 
1. What is your overall impression of the work conducted at the site since 2005? 

Response: ^ ^ ^ \ ^ ^ ^ . . ^ . . ^ . 

2. From your perspective, what effect have remedial operations at the site had on the 
surrounding community? Are you aware of any ongoing community concerns regarding the site 
or its operation and maintenance? 

Response: u . . . V ^ v^ - V^ '^"-^ ^^^ ^ ^ - ^ ^ ^ ' ^ ^"^ ^^^^ ^""^^^ 
•(\KrxsA pla- tA. " ^ < - -t^H-tJT-c oLcvxJof^VTr^-vvCAr 

3. Have there been routine communications or activities (site visits, inspections, reporting 
activities, etc.) conducted by your office regarding the site? If so, please describe purpose and 
results. 

Response: ^ J ^ oj^^^rV x'-^-i't- l u v̂ vw«.<SLva-f-i A. S^IU. 

4. Are you aware of any events, incidents, or activities that have occurred at the site such as 
dumping, vandalism, or anything that required emergency response from local authorities? If so, 
please give details. 

Response: Sf^"^^ xro^vxAccU^vv,. . VAJ«-Was^ v ^ o A r O ) f - ^ f ^ ' ^ 

mailto:Ghose.Shawn@epamail.epa
mailto:jolin.a.hickman@usace.army.mil
mailto:Richard.P.Smith@usace.army.mil
file://�(/KrxsA


5. Have there been any complaints, violations, or other incidents related to the site that required 
a response by your office? If so, please summarize the events and result. 

Response: ^^^ 

6. Are you aware of any problems or difficulties encountered which impacted the effectiveness 
of the remedial action, or a change in O&M procedures? If so, please describe changes and 
impacts. 

Response: »^ ,̂  

7. Have there been any changes in state or federal environmental standards since 2005 which 
may call into question the protectiveness or effectiveness of the remedial action? 

Response: ^ - j ^ 

8. Do you know of opportunities to optimize the operation, maintenance, or sampling efforts at 
the site since 2005, and have such changes been implemented? 

Response: ^-«, 

9. .Do you feel well-informed about the site's activities and progress? 

Response: - ^ ^ 

10. Do you have any comments, suggestions, or recommendations regarding the site? 

Response: ^^cciX'^ "b. Vv«u«_ oV<) K>^i\<hv^^ ~ t : ^ ^ cLo^w r— v^rv^ccL^i-^^ 



Five-Year Review Interview Record 
Rockwool Industries, Inc. Superfund Site 
Belton, Bell County, Texas 

Interviewee: Les Hallbauer 
Phone: 254-933-5823 
email: lhallbauer@ci.belton.tx.us 

Site Name: 
Rockwool Industries, 
Inc. Superfund Site 

EPA ID No. 
TXD06637964 

Date of Interview 
March 18,2011 

Interview Metliod 
email 

Interview 
Contacts 

Organization Phone Email Address 

Shawn Ghose EPA Region 6 214-665-
6782 

Ghose. Shawn@epamail.epa. 
gov 

1445 Ross Ave 
Dallas, TX 75202-2733 

John Hickman U.S. Army Corps 
of Engineers 

918-669-
7142 

j ohn. a. hickman@usace.army. mil 1645 S. 101st E.Ave 
Tulsa, OK 74128-4609 

Richard Smith U.S. Army Corps 
of Engineers 

918 669-4956 Richard.P.Smith@usace.army.mil 1645 S. 101st E.Ave 
Tulsa, OK 74128-4609 

Interview Questions (scope of the interview is from 2005 to present) 
1. What is your overall impression of the work conducted at the site since 2005? 

Response: Satisfactory 

2. From your perspective, what effect have remedial operations at the site had on the 
surrounding community? Are you aware of any ongoing community concerns regarding the site 
or its operation and maintenance? 

Response: Only the recognition the cap must be preserved in place rather than having a "clean" 
site. 

3. Have there been routine communications or activities (site visits, inspections, reporting 
activities, etc.) conducted by your office regarding the site? If so, please describe purpose and 
results. ^ 
Response: Yes, TCEQ (Alvie Nichols - Superfund); 
EPA visited in September. 
City of Belton has handled routine maintenance such as mowing, clean up and new signs; fences 
needing to be repaired are along the cemetery, south of the railroad and next to the trucking 
company. 

4. Are you aware of any events, incidents, or activities that have occurred at the site such as 
dumping, vandalism, or anything that required emergency response from local authorities? If so, 
please give details. 

Response: No 
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5. Have there been any complaints, violations, or other incidents related to the site that required 
a response by your office? If so, please summarize the events and result. 

Response: None 

6. Are you aware of any problems or difficulties encountered which impacted the effectiveness 
of the remedial action, or a change in O&M procedures? If so, please describe changes and 
impacts. 

Response: No 

7. Have there been any changes in state or federal environmental standards since 2005 which 
may call into question the protectiveness or effectiveness of the remedial action? 

Response: Not aware of any 

8. Do you know of opportunities to optimize the operation, maintenance, or sampling efforts at 
the site since 2005, and have such changes been implemented? 

Response: No 

9. Do you feel well-informed about the site's activities and progress? 

Response: We were informed recently about site monitoring and Operations and Maintenance 
by EPA and TCEQ at 5 year anniversary. There has been little other activity. 

10. Do you have any comments, suggestions, or recommendations regarding the site? 

Response: No 

Five-Year Review Interview Record Interviewee: Alvie L. Nichols 



Rockwool Industries, Inc. Superfund Site 
Belton, Bell County, Texas 
Site Name: 
Rockwool Industries, 
Inc. Superfund Site 

Interview 
Contacts 
Shawn Ghose 

John Hickman 

Richard Smith 

Phone: 512-239-2439 
email: alvie. nichols@tceq .texas. gov 

EPA ID No. 
TXD06637964 

Organization 

EPA Region 6 

U.S. Army Corps of 
Engineers 
U.S. Army Corps of 
Engineers 

Phone 

214-665-
6782 
918-669-
7142 
918 669-4956 

Date of Interview 
3/29/11 

Email 

Ghose.Shawn@epamail.epa. 
gov 
john.a.hickman@usace.army.mil 

Richard.P.Smith@usace.army.mil 

Interview Method 
E-mail 

Address 

1445 Ross Ave 
Dallas, TX 75202-2733 
1645 S. 101st E.Ave 
Tulsa, OK 74128-4609 
1645 S. 101st E.Ave 
Tulsa, OK 74128-4609 

Interview Questions (scope of the interview is from 2005 to present) 
1. What is your overall impression of the work conducted at the site since 2005? 

The Preliminary Closeout Report (PCOR) was signed by EPA on September 29, 2005. The 
PCOR identified major Operations & Maintenance (0«&M) tasks which included 
maintenance of the clay and MATCON caps, inspection of the Leon River bank, periodic 
mowing, and the sampling of a limited number of monitor wells. The O&M Plan (dated 
January 2006) specifies semi-annual site inspections and semi-annual groundwater 
sampling events. The Baseline O&M Report (dated February 2007) was prepared for the 
EPA. It documented a site inspection in December 2006 and two groundwater sampling 
events conducted in December 2006 and January 2007. There have been minor 
repairs/patches to the waste containment cell cap and perimeter. The fences around 
portions of the site need to be repaired or replaced. In 2010, the EPA conducted some 
repairs to the perimeter asphalt of the waste containment cell cover. 

2. From your perspective, what effect have remedial operations at the site had on the 
surrounding community? Are you aware of any ongoing community concerns regarding the site 
or its operation and maintenance? 

I am not aware that the remedial operations have had any effect on the surrounding 
community, nor am I aware of any ongoing community concerns. 

3. Have there been routine communications or activities (site visits, inspections, reporting 
activities, etc.) conducted by your office regarding the site? If so, please describe purpose and 
results. 

The TCEQ conducted several site visits which dealt with the inspection of the waste 
containment cell and EPA's repair to the asphalt perimeter in 2010. TCEQ has also met 
with a contractor to view the site to assist them in preparing an Operation and 
Maintenance Plan and a Field Sampling Plan. The TCEQ has had communications with 
the City of Belton to discuss plans for future O&M responsibilities and legal issues relating 
to the liens on the site. 

mailto:Ghose.Shawn@epamail.epa
mailto:john.a.hickman@usace.army.mil
mailto:Richard.P.Smith@usace.army.mil


4. Are you aware of any events, incidents, or activities that have occurred at the site such as 
dumping, vandalism, or anything that required emergency response from local authorities? If so, 
please give details. 

Response: I am not aware of any events occurring at the site that required any emergency 
response. 

5. Have there been any complaints, violations, or other incidents related to the site that required 
a response by your office? If so, please summarize the events and result. 

The TCEQ was contacted multiple times in 2006 by utility companies seeking access to the 
property. Prior to granting access, it was necessary for the TCEQ to coordinate with the 
City of Belton and the EPA. 

6. Are you aware of any problems or difficulties encountered which impacted the effectiveness 
of the remedial action, or a change in O&M procedures? If so, please describe changes and 
impacts. 

In response to TCEQ observations of localized cracking of the asphalt perimeter located 
adjacent to the drainage ditch, the EPA conducted repairs to these areas in late 2010. It 
should be noted that the asphalt cover over the waste containment cell was determined by 
EPA to not be in need of repair (i.e., the integrity of the cover over the waste containment 
cell was not compromised). 

7. Have there been any changes in state or federal environmental standards since 2005 which 
may call into question the protectiveness or effectiveness of the remedial action? 

Based on the 2004 EPA Superfund Record of Decision (ROD) for the site, the contaminants 
of concern in groundwater included antimony, arsenic, and lead. In the ROD, the remedial 
action objectives (RAOs) for antimony, arsenic, and lead were established at 6 ug/L, 50 
ug/L and 5 ug/L, respectively. However, the federal maximum contaminant level (MCL) 
for arsenic in groundwater was changed from 50 ug/L to 10 ug/L on February 21,2002. 
The remedial action in association with achieving groundwater RAOs may be difficult to 
achieve due to the change of the arsenic MCL. 

Groundwater sampling events have not been conducted on a consistent basis and are 
inconclusive at this time. Available analytical data from the June 2001, December 2006 
and January 2007 events do suggest a general concentration decrease over time but many 
samples still exceeded the established remedial action objectives. Analytical data from the 
2006 and 2007 sampling events for antimony are unusable due to method blank 
contamination. 



8. Do you know of opportunities to optimize the operation, maintenance, or sampling efforts at 
the site since 2005, and have such changes been implemented? 

I am not aware of any optimization efforts. 

9. Do you feel well-informed about the site's activities and progress? 

The TCEQ received notice of the waste containment cell repairs conducted in late 2010 but 
did not receive notice from the EPA regarding subsequent changes to the schedule. 

10. Do you have any comments, suggestions, or recommendations regarding the site? 

Based on discussions between the TCEQ and the EPA in late 2010, it is understood that the 
EPA agreed to conduct appropriate repairs to localized areas of the asphalt perimeter of 
the waste containment cell, and that EPA would extend the O&F period for the 
cell/drainage/runoff control for one year. In return, the TCEQ agreed to assume O&M 
responsibilities for tasks such as groundwater monitoring, mowing, fencing,, drainage and 
site maintenance. In addition, the EPA agreed to conduct a five-year review of the site in 
2011. 



Five-Year Review Interview Record 
Rockwool Industries, Inc. Superfund Site 
Belton, Bell County, Texas 

I n t e r v i e w e e : Shawn Ghose 
Phone: 
email: 

Site Name: 
Rockwool Industries, 
Inc. Superfund Site 

EPA ID No. 
TXD06637964 

Date of Interview 
Mar 31, 2011 

Interview Method 
Email 

Interview 
Contacts 

Organization Phone Email Address 

Shawn Ghose EPA Region 6 214-665-
6782 

Ghose.Shawn@epamail.epa. 
gov 

1445 Ross Ave 
Dallas, TX 75202-2733 

John Hickman U.S. Army Corps 
of Engineers 

918-669-
7142 

john.a.hickman@usace.army.mil 1645 S. lOlst E.Ave 
Tulsa, OK 74128-4609 

Richard Smith U.S. Army Corps 
of Engineers 

918 669-4956 Richard.P.Smith@usace.army.mil 1645 S. 101st E.Ave 
Tulsa, OK 74128-4609 

Interview Questions (scope of the interview is from 2005 to present) 
1. What is your overall impression of the work conducted at the site since 2005? 

Response: 2 projects were completed since 2005: 
1] A baseline O&M Report; some monitor well results were inconsistent i.e. certain As , Sb 
values were in error. All other parts of the baseline survey showed all remedies e.g. the ACB 
blocks on Leon River bank and the Matcon cap, the mosquito pond in good shape. 
2] EPA's removal action in Sept 2010 through ERRS contract ,to augment drainage on the 
southside of the Matcon cap, looked to be in excellent shape. The inspection in March 2011 of 
the Matcon cap showed it to be performing as designed with no washout on the southside.. 

2. From your perspective, what effect have remedial operations at the site had on the 
surrounding community? Are you aware of any ongoing community concerns regarding the site 
or its operation and maintenance? 

Response: The city of Belton is trying hard to promote industrial redevelopment in the area. 
The neighboring industrial facilities want new business to move into the area ( alredy a light 
industrial area) and increase employment. The only concern is that redevelopment is not taking 
place fast enough. 

3. Have there been routine communications or activities (site visits, inspections, reporting 
activities, etc.) conducted by your office regarding the site? If so, please describe purpose and 
results. 

Response: The site has been visited by EPA about ten times in the past five years. 

4. Are you aware of any events, incidents, or activities that have occurred at the site such as 
dumping, vandalism, or anything that required emergency response from local authorities? If so, 
please give details. 

Response: No 

5. Have there been any complaints, violations, or other incidents related to the site that required 
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a response by your office? If so, please summarize the events and result. 

Response: Nothing other than some displaced signs. 

6. Are you aware of any problems or difficulties encountered which impacted the effectiveness 
of the remedial action, or a change in O&M procedures? If so, please describe changes and 
impacts. 

Response: No 

7. Have there been any changes in state or federal environmental standards since 2005 which 
may call into question the protectiveness or effectiveness of the remedial action? 

Response: No 

8. Do you know of opportunities to optimize the operation, maintenance, or sampling efforts at 
the site since 2005, and have such changes been implemented? 

Response: O&M has not been in force as TCEQ has not accepted the O&M process 

9. Do you feel well-informed about the site's activities and progress? 

Response: Surely 

10. Do you have any comments, suggestions, or recommendations regarding the site? 

Response: The way the remedy was done the site requires very little maintenence. Monitoring 
of the remaining groundwater wells is redundant as no remedy was necessary for the shallow 
groundwater. Institutional Control is implemented by City of Belton Ordinance # 2005-46 which 
prohibits drilling into or use of the shallow groundwater. Thus the exposure pathway to the 
shallow groundwater has been eliminated. 



Attachment 3 

Site Inspection Checklist 



Five-Year Review Site Inspection Checklist 

I. SITE INFORMATION 

Site name: Rockwool Industries, Inc. Superfund 
Site 

Location and Region: Belton, Texas 

Agency, office, or company leading the Five-Year 
Review: USAGE 

Date of inspection: March 17-18, 2011 

EPAID: TXD06637964 

Weather/temperature: 80's, cloudy 

Remedy Includes: (Check all that apply) 
^ Landfill cover/containment D Monitored natural attenuation 
D Access controls D Groundwater containment (Cap) 
"̂  Institutional controls D Vertical barrier walls 
D Groundwater pump and treatment 
D Surface water collection 
n Other: 

Attachments: y Inspection team roster attached D Site map attached 

Inspection Team: Richard Smith, John Hickman 

II. INTERVIEWS (Check all that apply) 

1. 0«&M site manager 
Name: Shawn Ghose Title: Remedial Project Manager Date: 
Interviewed D at site D at office D by phone ^ by email Phone no. (214) 665-6782 
Problems, suggestions: see interview form 

2. O&M staff 

Name: Les Hallbauer Title: City of Belton Public Works Director Date: 
Interviewed D at site Dat office D by phone v̂  by email Phone no. (254) 933-5823 

Problems, suggestions: see interview form 



3. Local regulatory authorities and response agencies (i.e., State and Tribal offices, emergency response 
office, police department, office of public health or environmental health, zoning office, recorder of 
deeds, or other city and county offices, etc.) Fill in all that apply. 

Agency: TCEQ 
Contact 
Name: Alvie Nichols Title: Project Manager Date: Phone no. ( 512) 239-2439 
Problems; suggestions; see interview form 

Agency: 
Contact 
Name: Title: Date: Phone no. 
Problems; suggestions: see interview form 

Agency: 
Contact 
Name: Title: Date: Phone no. 
Problems; suggestions; see interview form 

Other interviews (optional) ^ Report attached. 

Interview record forms are provided in Attachment 2 to the five-year review. 

III. ON-SITE DOCUMENTS & RECORDS VERIFIED (Check all that apply) 

1. O&M Documents 
y O&M manual '^ Readily available ^ Up to date D N/A 
*̂  As-built drawings »̂  Readily available '^ Up to date DN/A 
y O&M logs •/ Readily available D Up to date D N/A 
Remarks: Only one site inspection report was available for the review. The as-built drawings do not 
show details of the September 2010 Matcon cap repairs. 

2. Site-Specific Health and Safety Plan DReadily available D Up to date D N/A 
D Contingency plan/emergency response plan D Readily available D Up to date D N/A 
Remarks: Site O&M work is following the site health and safety plan. 

3. O&M and OSHA Training Records D Readily available D Up to date D N/A 
Remarks: Site O&M work is following the site health and safety plan. 

4. Permits and Service Agreements 
D Air discharge permit 
D Effluent discharge 
D Waste disposal, POTW 
D Other permits 

D Readily available 
a Readily available 
D Readily available 
D Readily available 

D Up to date 
D Up to date 
D Up to date 
• Up to date 

^N/A 
^N/A 
v'N/A 
^N/A 

Remarks: No permits are required at this site. 



5. Gas Generation Records D Readily available D Up to date v^N/A 
Remarks: 

6. Settlement Monument Records D Readily available IU Up to date ^ N/A 
Remarks: 

7. Groundwater Monitoring Records »̂  Readily available D Up to date DN/A 
Remarks: Only two groundwater sampling events have been conducted since the completion of the RA, in 
December 2006 and January 2007. 

8. Leachate Extraction Records DReadily available D Up to date ^ N/A 
Remarks: 

9. Discharge Compliance Records 
DAir D Readily available D Up to date ^N/A 
D Water (effluent) D Readily available D Up to date ^N/A 
Remarks 

10. Daily Access/Security Logs D Readily available D Up to date ^ N/A 
Remarks: There are no daily access/security logs for this site. 

IV. O&M COSTS 

1. O&M Organization 
D State in-house D Contractor for State 

. D PRP in-house D Contractor for PRP 
*̂  Federal Facility in-house D Contractor for Federal Facility 

Remarks: The City of Belton mows the site 2-3 times per year and maintains the warning signs around 
the site. EPA has conducted groundwater monitoring and repairs to the CC cover. 

2. O&M Cost Records 
y Readily available ^ Up to date 
n Funding mechanism/agreement in place (entirely funded by PRP) 
Original O&M cost estimate D Breakdown attached 

$23,480/year 
$I17,480/first five years 

Total annual cost by year for review period if available 

From D Breakdown attached 
Date 9/2005 Date 4/2011 Total cost $98,564 

3. Unanticipated or Unusually High O&M Costs During Review Period 
Describe costs and reasons: 
There was a cost of $49,564 for repair of erosion along the southem edge of the Matcon cap. 

V. ACCESS AND INSTITUTIONAL CONTROLS ^Applicable DN/A 

A. Fencing 



Fencing damaged D Location shown on site map ^ Gates secured D N/A 
Remarks: There are no fencirigjequirements for the site given in the ROD, however, the city maintains 
a fence along the southern borders of the Central and North Properties. The fence is damaged and 
partially missing adjacent to the paved asphalt parking on the North Property. 

B. Other Access Restrictions 

1. Signs and other security measures D Location shown on site map DN/A 
Remarks: There are warning signs around the perimeter of the areas with capped wastes. Warning signs 
were missing along the paved asphalt area and along the eastern and northern boundaries of the North 
Property. 

C. Institutional Controls (ICs) 

Implementation and enforcement 
Site conditions imply ICs not properly implemented 
Site conditions imply ICs not being fiilly enforced 

D Yes ^ No 
D Yes ^ No 

DN/A 
DN/A 

Type of monitoring: 
Frequency: 
Responsible party/agency: 

Contact: 

Name: Title Date 

Reporting is up-to-date 
Reports are verified by the lead agency 

Specific requirements in deed or decision documents have been met 
Violations have been reported 
Remarks: 

Phone no. ( ) 

DYes D No 
D Yes D No 

^•Yes DNo 
D Yes D No 

-

>^N/A 
<.N/A 

DN/A 
^N/A 

2. 

The City of Belton has implemented institutional controls on the site by city ordinance. TCEQ has 
implemented deed restrictions on the properties. The property continues to be zoned for industrial use as 
specified in the ROD. 

Adequacy 
Remarks: 

y ICs are adequate DICs are inadequate DN/A 

D. General 

1. Vandalism/trespassing D Location shown on site map ^ No vandalism evident 
Remarks: Business owner at the site Steve Jones stated that some vandalism had occurred on the site. 

2. Land use changes on site D N/A 
Remarks: Part of the North Property is being used as a parking lot and material storage area. 0U2 is 
being used as a fiberglass manufacturing facility. 

3. Land use changes off site ^N/A 
Remarks: 

VI. GENERAL SITE CONDITIONS 



A. Roads D Applicable ^ N/A 

1. Roads damaged D Location shown on site map DRoads adequate ^ N/A 

Remarks: 

B. Other Site Conditions 

Remarks : 

VIL ENGINEERED COVERS >̂  Applicable DN/A 

A. Surface 

1. Settlement (Low spots) D Location shown on site map D Settlement not evident 
Areal extent Depth 
Remarks: There are some areas around the perimeter of the Matcon cap where water ponds. 

2. Cracks D Location shown on site map D Cracking not evident 
Lengths Widths Depths 
Remarks: There are some unpatched cracks on the Matcon cap. There are some small cracks in the cap 
of the North Shot Pile. 

3. Erosion D Location shown on site map D Erosion not evident 
Areal extent Depth 

Remarks: There is active erosion near the western edge of the capped evaporation lagoon. 

4. Holes D Location shown on site map ^ Holes not evident 
Areal extent Depth 
Remarks 

5. Vegetative Cover ^ Grass D Cover properly established DNo signs of stress 
y Trees/Shrubs (indicate size and locations on a diagram) 

Remarks: There is a good cover of grass on the NSPe, the capped EVL and most of the CSP. There is 
sparse vegetation cover on the western edge of the CSP, and in areas of the capped in place wastes in 
the Central Property area. There are small trees and brush growing out of the ACB on the stabilized 
Leon River bank. 

6. Alternative Cover (armored rock, concrete, etc.) D N/A 
Remarks: There is a Matcon cap over the waste containment cell. The cap has some unsealed cracks. 

1. Bulges D Location shown on site map y Bulges not evident 
Areal extent ^__ Height 
Remarks 



8. 

9. 

B. 

I. 

2. 

3. 

C. 

1. 

2. 

3. 

4. 

Wet Areas/Water Dam, 
D Wet areas 
y Ponding 
D Seeps 
D Soft subgrade 

Remarks: There are som 
settled, and water ponds, 
along the southern edge, 
although to a much less « 

age D Wet areas/water damage not evident 
D Location shown on site map Areal extent 
D Location shown on site map Areal extent 
D Location shown on site map Areal extent 
D Location shown on site map Areal extent 

e areas along the perimeter of the Matcon cap where it appears the cap has 
The cap has been recently repaired due to damage to the cap due to erosion 
There appears to be some additional erosion occurring along the perimeter, 
ixtent than occurred along the southern edge. 

Slope Instability D Slides D Location shown on site map D No evidence of slope instability 
Remarks: The ACB is unstable and discontinuous at the toe of the Leon River bank in the area between 
of the NSP and the EVL. 

Benches D Applicable '^N/A 
(Horizontally constructed mounds of earth placed across a steep landfill side slope to interrupt the slope 
in order to slow down the velocity of surface runoff and intercept and convey the runoff to a lined 
channel.) 

Flows Bypass Bench 
Remarks 

Bench Breached 
Remarks 

Bench Overtopped 
Remarks 

D Location shown on site map D okay 

D Location shown on site map D okay 

D Location shown on site map D okay 

Letdown Channels ^ Applicable D N/A 

Settlement 
Areal extent 
Remarks 

Material Degradation 
Material type 
Remarks 

Erosion 
Areal extent 

Remarks: 

D Location shown on site map D No evidence of settlement 
Depth 

D Location shown on site map D No evidence of degradation 
Areal extent 

D Evidence of Erosion DNo evidence of erosion 
Depth 

Undercutting D Evidence" of undercutting ^̂  No evidence of undercutting 

Remarks: There are cracks about 0.5 inches wide in the concrete of the drainage pipe outfall in the 
stabilized Leon River bank. This is a potential location for undercutting and should be repaired. 



5. 

6. 

D. 

I. 

2. 

3. 

4. 

5. 

Obstructions Type 
D Location shown on site map 
Size 
Remarks: The corrugated metal pipe in the 
Cemetery Shot Pile are partially clogged. 

Excessive Vegetative Growth 
D No evidence of excessive growth 
D Vegetation in channels does not obstruct 
D Location shown on site map 
Remarks 

Cover Penetrations D Applicable ^ N/A 

Gas Vents D Active 
D Properly secured/locked D Functioning 
D Evidence of leakage at penetration 
DN/A 
Remarks: 

Gas Monitoring Probes 
D Properly secured/lockedD Functioning 
D Evidence of leakage at penetration 
Remarks 

D No obstructions 
Areal extent 

stabilized Leon River bank, and one of the pipes through the 

Type 

flow 
Areal extent 

D Passive 
D Routinely sampled 
D Needs Maintenance 

D Routinely sampled 
D Needs Maintenance 

Monitoring Wells (within surface area of landfill) 
D Properly secured/locked D Functioning D Routinely sampled 
D Evidence of leakage at peneft-ation D Needs Maintenance 
Remarks 

Leachate Extraction Wells 
D Properly secured/locked D Functioning 
D Evidence of leakage at penetration 
Remarks 

D Routinely sampled 
D Needs Maintenance 

D Good condition 

D Good condition 
DN/A 

D Good condition 
DN/A 

D Good condition 
DN/A 

Settlement Monuments D Located D Routinely surveyed D N/A 
Remarks: 



E. Gas Collection and Treatment D Applicable ^N/A 

1. Gas Treatment Facilities 
D Flaring D Thermal destruction D Collection for reuse 
D Good condition D Needs Maintenance 
Remarks 

2. Gas Collection Wells, Manifolds and Piping 
D Good condition D Needs Maintenance 
Remarks 

3. Gas Monitoring Facilities (e.g., gas monitoring of adjacent homes or buildings) 
D Good condition D Needs Maintenance D N/A 
Remarks" 

F. Cover Drainage Layer D Applicable ^N/A 

1. Outlet Pipes Inspected 
Remarks 

D Functioning D N/A 

2. Outlet Rock Inspected 
Remarks: 

D Funcfioning DN/A 

G. Detention/Sedimentation Ponds y Applicable D N/A 

Siltation Areal extent 
y Siltation not evident 
Remarks 

Depth_ DN/A 

2. Erosion Areal extent_ 
y Erosion not evident '' 
Remarks 

Depth 

Outlet Works 
Remarks 

y Functioning D N/A 

Dam 
Remarks 

y Functioning D N/A 



H. Retaining Walls D Applicable ^ N/A 

1. Deformations D Location shown on site map D Deformation not evident 
Horizontal displacement Vertical displacement 
Rotational displacement 
Remarks 

2. Degradation 
Remarks 

D Location shown on site map D Degradation not evident 

I. Perimeter Ditches/Off-Site Discharge y Applicable D N/A 

Siltation 
Areal extent_ 
Remarks 

D Location shown on site map ^ Siltation not evident 
Depth 

Vegetative Growth D Location shown on site map 
y Vegetation does not impede flow 
Areal extent Type brush 
Remarks: 

DN/A 

D Location shown on site map 
Depth 

D Erosion not evident Erosion 
Areal extent 
Remarks: The erosion control matting is suspended several inches above the CC perimeter drainage 
ditch in places. There is minor erosion of the subbase the perimeter of the CC cap and ditch. 

Discharge Structure 
Remarks 

D Functioning ^ N/A 

VIIL VERTICAL BARRIER WALLS D Applicable ^^N/A 

Settlement 
Areal extent_ 
Remarks 

D Location shown on site map 
Depth 

D Settlement not.evident 

Performance Monitoring 
D Performance not monitored 
Frequency 
Head differential 
Remarks 

Type of monitoring 

D Evidence of breaching 



IX. GROUNDWATER/SURFACE WATER REMEDIES D Applicable ^ N/A 

A. Groundwater Extraction Wells, Pumps, and Pipelines D Applicable ^ N/A 

1. Pumps, Wellhead Plumbing, and Electrical 
D Good condition D All required wells properly operating D Needs Maintenance. D N/A 
Remarks 

2. Extraction System Pipelines, Valves, Valve Boxes, and Other Appurtenances 
D Good condition D Needs Maintenance 
Remarks 

3. Spare Parts and Equipment 
D Readily available D Good condition D Requires upgrade D Needs to be provided 
Remarks 

B. Surface Water Collection Structures, Pumps, and Pipelines D Applicable ^ N/A 

1. Collection Structures, Pumps, and Electrical 
D Good condition D Needs Maintenance 
Remarks 

2. Surface Water Collection System Pipelines, Valves, Valve Boxes, and Other Appurtenances 
D Good condition D Needs Maintenance 
Remarks 

3. Spare Parts and Equipment 
D Readily available D Good conditionD Requires upgrade D Needs to be provided 
Remarks: 

C. Treatment System D Applicable ^ N/A 

1. Treatment Train (Check components that apply) 
D Metals removal D Oil/water separation D Bioremediation 
D Air stripping D Carbon adsorbers 
D Filters 
D Additive {e.g., chelation agent, flocculent) 
D Others 
D Good condition D Needs Maintenance 
D Sampling ports properly marked and lunctional 
D Sampling/maintenance log displayed and up to date 
D Equipment properly identified 
Remarks: 

2.. Electrical Enclosures and Panels (properly rated and functional) 
D N/A D Good condition D Needs Maintenance 
Remarks 



3. Tanks, Vaults, Storage Vessels 
D N/A D Good condition D Proper secondary containment D Needs Maintenance 
Remarks: Single walled tanks with concrete secondary containment pads. 

4. Discharge Structure and Appurtenances 
D N/A D Good condition D Needs Maintenance 
Remarks 

5. Treatment Building(s) 
D N/A D Good condition (esp. roof and doorways) D Needs repair 
D Chemicals and equipment properly stored 
Remarks: 

Monitoring Wells (pump and treatment remedy) 
D Properly secured/locked D Functioning D Routinely sampled D Good condition 
D All required wells located D Needs Maintenance D N/A 
Remarks: 

D. Monitoring Data 

1. Monitoring Data 
P Is routinely submitted on time D Is of acceptable quality 

F. Monitored Natural Attenuation 

Monitoring Wells (natural attenuation remedy) 
D Properly secured/locked D Functioning D Routinely sampled D Good condition 
y All required wells located ^ Needs Maintenance D N/A 
Remarks: MW-33-90 is missing the lock. MW-15 cannot be sampled because it is clogged. The O&M 
plan specifies semi-annual sampling for the first five years after the RA, but has only been sampled 
twice. In sample analyses for both events there was a method blank contamination for antimony. Wells 
MW-7, MW-14, MW-15, MW-17, and MW-25-90 are missing identification marking. The soil has eroded 
out from underneath well MW-28-90. Well MW-17 and MW-20 are overgrown with brush. Wells MW-18 
and MW-25-90 were found on the site, but were considered lost or assumed to be abandoned in past 
work at the site. 

X. OTHER REMEDIES 

If there are remedies applied at the site which are not covered above, attach an inspection sheet describing 
the physical nature and condition of any facility associated with the remedy. An example would be soil 
vapor extraction. 

XI. OVERALL OBSERVATIONS 

Implementation of the Remedy 



Describe issues and observations relating to whether the remedy is effective and functioning as designed. 
Begin with a brief statement of what the remedy is to accomplish (i.e., to contain contaminant plume, 
minimize infiltration and gas emission, etc.). 

The remedy is intended to prevent exposure to waste materials, contaminated soils, and contaminated 
shallow groundwater, prevent waste from being transported into surface water, and to reduce 
contaminant leaching into the groundwater, which discharges into surface water. The remedy included 
the excavation, consolidation and capping in a containment cell or capping in place waste materials and 
contaminated soils, installation of drainage pipes to route surface water flow past waste materials, and 
implementation of institutional controls to protect the integrity of the containment cell, clay caps, 
monitor wells, and surface water controls, and to prevent exposure to contaminated ground water in 
shallow water bearing zone. 

No groundwater PRGs (GW PRGs) for the protection of surface water were included in the ROD to 
allow evaluation of whether the remedy is protective of surface water, however, GW PRGs were 
presented in the Remedial Investigation. One groundwater sample exceeded its GW PRG for antimony 
which indicates a possibility of an exceedance of the surface water RA O, and additional groundwater 
monitoring needs to be conducted to verify the remedy is achieving the surface water RAO. The remedy 
is appears to be effective and functioning as designed. 

B. Adequacy of O&M 

Describe issues and observations related to the implementation and scope of O&M procedures. In 
particular, discuss their relationship to the current and long-term protectiveness of the remedy. 

The O&M plan calls for annual inspections and semi-annual groundwater monitoring for the first five 
years. Although the Mateo cap has been inspected several times and repaired, only one full inspection of 
the site has taken place, and only two groundwater sampling events have taken place. The ROD intended 
that fish tissue sampling be conducted for evaluation in the five-year review of the human health risk to 
consuming the fish. The fish tissue sampling has not been conducted, and this evaluation was not 
conducted in this review. More frequent inspections and more timely repairs are needed to avoid larger, 
more costly repairs. 

C. Early Indicators of Potential Remedy Problems 

Describe issues and observations such as unexpected changes in the cost or scope of O&M or a high 
fi^equency of unscheduled repairs that suggest that the protectiveness of the remedy may be compromised 
in the future. 

No early indicators potential remedy problems were observed that suggest that the protectiveness of the 
remedy may be compromised in the future. 

D Opportunities for Optimization 

Describe possible opportunities for optimization in monitoring tasks or the operation of the remedy. 
No opportunities for optimization were identified during this review. 



Attachment 4 

Site Inspection Photographs 



Monitoring Wells 

Photo 1. MW-07, no identification marker, enclosed in a 
corrugated metal housing. 

Photo 2. MW-09 

Photo 3. MW-10 Photo 4. MW-11 

Monitoring Wells 



Photo 5. MW-14, has no identification marker Photo 6. MW-15, identification marker has fallen off 

l ^ i ^ 

Photo 7. MW-16 Photo 8. MW-17, has no identification marker, 
overgrown 

Monitoring Wells 



Photo 9. MW-18 Photo 10. MW-19 

Photo 11. MW-20, overgrown Photo 12. IVI VV - Z . 1 

Monitoring Wells 
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Photo 13. MW-22 Photo 14. MW-24-90 

Photo 15. MW-25-90, identification marker has fallen 
off 

Photo 16. MW-27-90 

Monitoring Wells 



Photo 17. MW-28-90 Photo 18. MW-28-90, soil has eroded out beneath the 
well pad. 

Photo 19. MW-29-90 Photo 20. MW-30-90 

Monitoring Wells 
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Photo 21. MW-33-90, well is missing the lock Photo 22. MW-34-90 

Photo 23. MW-35-90 Photo 24. MW-36-90 

Monitoring Wells 



Photo 25. MW-37-90 Photo 26. MW-38-90 

1: 
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Leon River Bank (LRB) 

Photo 27. ACB at the eastem edge. Photo 28. Looking west at ACB fi-om the eastem edge. 
Note the raised concrete blocks. 

Photo 29. Looking down slope at ACB along the eastern Photo 30. Looking west over the stabilized bank and 
edge. Leon River. 

Leon River Bank (LRB) 
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Photo 31. Clogged CMP outfall in stabilized Leon River Photo 32. Clogged CMP outfall in stabilized Leon River 
bank. 

S€Mfk 

Photo 33. Crack in concrete CMP outfall, the writing 
pen placed in the crack indicates the depth of the crack. Photo 34. Crack in concrete CMP outfall. 

Leon River Bank 
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Photo 35. Westem edge of the stabilized Leon River 
bank. 

Photo 36. Small trees growing out of the ACB. 

Photo 37. Small trees growing out of the ACB. Photo 38. Small trees growing out of the ACB. 

Leon River Bank 



Photo 39. Instability and loss of continuity in the ACB at Photo 40. Instability and loss of continuity in the ACB at 
the toe of the LRB. the toe of the LRB. 

Photo 41. Instability and loss of continuity in the ACB at Photo 42. Instability and loss of continuity in the ACB at 
the toe of the LRB. the toe of the LRB. 

Evaporation Lagoon Area (EVL) 
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Photo 43. Looking northeast over the EVL area fi-om 
between wells MW-21 and MW-22. 

Photo 44. Equipment encroaching on the site on the 
north side of the paved parking area. 

Photo 45. Fallen waming sign adjacent to the paved Photo 46. Damaged fence at the northwest comer of the 
parking area. paved parking area. 

Evaporation Lagoon Area (EVL) 



Photo 47. Wheel ruts and grass cover damage in the area 
between the paved parking area and the EVL in the background. 

Photo 48. Erosion in EVL area about 25 feet west 
of well MW-35-90. 
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Photo 49. Good grass cover over EVL cap. 

North Shot Pile Area (NSP) 
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Photo 52. Grass cover on the top of the NSP. 

Photo 51. Small cracks in the cover on the top of NSP. 

Cemetery Shot Pile Area (CSP) 



Photo 53. Grass cover on the top of the CSP. Photo 54. CMP outfalls at the northem edge of the CSP. 

Photo 55. Partially clogged CMP intake at the southem Photo 56. Westem edge of the Cemetery and the CSP. 
edge of the CSP. 

Cemetery Shot Pile Area (CSP) 



Photo 57. Area of past encroachment on the western edge of the CSP at 
the concrete plant. 

m. 
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Containment Cell (CC) 

Photo 59. Patched cracks and asphalt repair area. 

Photo 58. Unpatched cracks. 

Photo 60. Area where water stands near the edge. Photo 61. Area where water stands near the edge. 

Containment Cell (CC) 



Photo 62. Rip rap along the southem edge of the CC. Photo 63. Rip rap along the southem edge of the CC. 
" ' The hole in the rip rap indicates that erosion may still be 

occurring. 

Photo 64. Rip rap and repaired cap along the southem 
edge of the CC. 

Photo 65. Rip rap and repaired cap along the southem 
edge of the CC. 

Containment Cell (CC) 
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Photo 66. Possible minor erosion at the northem edge of Photo 67. Possible minor erosion at the northem i 
the CC cap. the CC cap. 

Photo 68. Possible minor erosion at the southern edge of Photo 69. Erosion protection mat has separated from the 
the CC cap. ground and is several inches above the bottom of the 

drainage ditch. 

South Shot Pile Area (SSP) 



Photo 70. SSP waste capped in place. Photo 71. Detention basin outlet pipe. 

rriuiu /I . Sparse vegetation cover over SSt- wasic 
capped in place. 

Photo 73. Sparse vegetation cover over SSP waste 
capped in place. 

Possible Slag/Spent Shot at the Site 
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Photo 74. Possible slag/spent shot found northeast of the Photo 75. Possible slag/spent shot found northeast of the 
EVL. EVL. 

Photo 76. Possible slag/spent shot found on the ACB. Photo 77. Possible slag/spent shot tound in the 
cemetery. 



Attachment 5 

Notices to the Public Regarding the 

Five-Year Review 



ROCKWOOL 
INDUSTRIES, 
INC. SUPF.RFUND 
SITE 

, PUBUC NOTICE 
U S. EPA Region 6 
Begins FIrpt Rv6-
Vear Review of 
$}te Remedy 

•,Ti?e U S 
E n v i r o n m e n t a l 

"^PrptectioR Agency 
Re4ion 6 (EPA) is 

' cohtfucting the first 
five-year review 
of ths remedy 

' for th? Rockwool 
Irtdustnei, Inc 

($uperfgfrid. Site m 
I the G,fty of pelton, 
I &e\\y .Countv;, 
I T$xlS$, The rfeview 

will qî (!iilvfatft If the 
remedy* continues 

[ to pi'otect public 
health and the 

I environment. 
The EPA began 
the rertiedy at the 
site in April 2005 
and completed 
thet excavation 
and consolidation 

I of approximate
ly 78,835 cubic 
yards of waste 
material and con
taminated soil 
in 9 Matcon 'cov-
•ered, ci^Mlnment 
cftti Un^xc^vatecl 
waste material 
3ft«t'-co nominated 

'soa« 9t, i ;h6 .site 
Wefe covered by 
a claw ^rfd toosoil 
ttap>ahfct^fie fa$nk 
6f ttie-* tsiprt River 

ustn'gi "Alrfaeulated 
ComJfeteJpjocks^ 
Thfi--^, RQCi(wpol 
Industries site 
Is located in the. 
eastern portion of 
the City of Belton, 
Bell County, Texas 
The property con
sists of approxi
mately 100 acres 
located at 1741 
Taylors Valley 
Road, V* , mile 
east of Interstate 
Highway 33> a M 
Vi mlie east at 

: . - . • • 

" ; 
, , • ' ' . " • • . • . " 

!l#.'s: 'm 

\: 

Mfintovn- B«lton.' 
I M R6CKW00I 
facility operat
ed as a mineral 
vypol manufac
turing ptent from 
mid-1950 until 
February 1987. 
The first five-year 
review is sche'd-
uleb -to Be com-, 

ipleted ^in Oune 
.2011. - Results 
o f : the- f i r s t five-
year re\/ie\fviwlll be 
mad^ available to 
the piublic at . the 
following Infcii-hia-
tibb repository: -
Gity of Belton Gity 

-.(Hall,:, 
SSJ. East Avenije 
A, '• Beltoh, TX 
76513:: ; : 

.(254) 933-5816 •: 
^Questions con
cerning ' t h e 
R 0 c k w o o 1 
Industries, Inc. 
Superfund Site 
Should be directed 

' to Shawn Ghose 
M S., P.t. at (214) 
663-6782 or 1-
8 0 - 0 - 5 3 3 - 3 5 0 8 
(toll free). 
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PUBLISHER'S AFFIDAVIT 

STATE OF TEXAS 
COUNTY OF BELL 

I. David Turn a, publisher of the Belton Journal, a newspaper of general 
circulation printed in Bell County, Texas, do hereby certify that the within 
notice was printed and published in said newspaper on 

y0y&^^y^i.jA ,2011. 

Publisher 

Sworn to and subscribed before me this the !Z_ day of 

- ^ ^ ^ / . ,2011 

if-

Notary Public, State of Texas 

Attachment 5. Public Notice Published in the Belton Journal and Proof of Publication. 
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