April 10, 2014

United States Environmental Protection Agency (2 copies)
Attn: Mr. John Banks
Remedial Project Manager
Hazardous Site Cleanup Division
1650 Arch Street
Philadelphia, PA 19103

Re: Progress Report No. 80
Price Battery Superfund Site “Exide-Owned Properties”
Hamburg, Pennsylvania
Docket No. CERC-03-2007-0116 DC

Dear John,

In accordance with Section IX(35) of the Administrative Settlement Agreement and Order on Consent (AOC), this progress report for the month of March 2014 is submitted to the EPA. Although the AOC specifies that five copies of all deliverables be submitted to the EPA, I understand from our meeting on July 27, 2007 that submittal of two copies of progress reports to the EPA is sufficient.

Actions Taken During March 2014 to Comply with the AOC


- Other activities performed during the month of March 2014 included the following:
  - Exide continued evaluating bankruptcy implications on future performance by Exide at the Site.

Results of Sampling and Tests and All Other Data Received in March 2014

- No results of sampling, tests, or other data was received in March 2014.
Work Planned for the Next Two Months and Schedules

- Work planned for the next two months includes the following activities:
  > Exide will continue evaluating bankruptcy implications on future performance at the Site by Exide and begin discussing bankruptcy implications with the EPA.

Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and Solutions Developed and Implemented

- Exide’s bankruptcy filing on June 10, 2013 will, at a minimum, delay work Exide’s work at the Site while bankruptcy implications on future performance by Exide at the Site are evaluated and discussed with the EPA.

Feel free to contact me should you have any questions regarding information provided in this progress report.

Sincerely,

EXIDE TECHNOLOGIES

Matthew A. Love
Director – Global Environmental Remediation

cc: Asuquo Effiong – PADEP (2 copies)
    Paul Stratman - AGC