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EXECUTIVE SUMMARY 
 

 
This Final Feasibility Study (FFS) for Operable Unit-1 (OU-1) of the West Lake Landfill (the 
Site) was prepared at the direction of the U.S. Environmental Protection Agency (EPA) to 
present further evaluation of potential remedial alternatives to address the presence of 
radiologically impacted materials (RIM) contained within portions of some of the landfill units at 
the Site.  This FFS was prepared in accordance with the requirements of the Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA), the National Oil and 
Hazardous Substances Pollution Contingency Plan (NCP), relevant EPA guidance documents 
(including, but not limited to, EPA’s 1988 Guidance for Conducting Remedial Investigations and 
Feasibility Studies under CERCLA), EPA’s December 9, 2015 Statement of Work (SOW) for 
the Remedial Investigation Addendum (RI Addendum) and FFS, and the May 6, 2016 
Abbreviated Work Plan for the RI Addendum and FFS.   
 
The Site is a 200-acre, inactive solid waste disposal facility that accepted wastes for on-site 
landfilling from approximately the 1950s through 2005.  OU-1 consists of two landfill disposal 
areas (Areas 1 and 2), a 1.78-acre parcel of land known as the Buffer Zone, and the adjacent Lot 
2A2 of the Crossroads Industrial Park where radionuclides have been identified within the soil 
and solid waste materials.  Operable Unit-2 (OU-2) consists of the remainder of the Site, 
including areas never used for landfilling, several inactive fill areas containing sanitary waste or 
demolition debris (which were closed prior to state regulation), and a permitted, inactive sanitary 
landfill (the Bridgeton Landfill). This FFS does not address remedial options for the portions of 
the Site that comprise OU-2. 
 
RIM at the Site consists of soils containing radium and thorium isotopes intermixed with and 
interspersed within an overall matrix of municipal solid waste (MSW) and non-radionuclide 
bearing soil in portions of two areas of the West Lake Landfill.  These two areas have been 
identified as Areas 1 and 2 (Figure ES-1).  Disposal of MSW within the majority of these areas 
ended in 1974, but for some portions ended later in the 1970s, at which time MSW disposal was 
shifted to other portions of the Site. The distribution of the RIM within the landfilled areas has 
been impacted by both natural and anthropogenic processes, such as the original discontinuous 
nature of the placement of soil cover over the top of the uneven surface of the landfill waste 
during the period of active operations and the subsequent 40-plus years of decomposition, 
consolidation and differential settlement of the MSW, resulting in the occurrences of 
radionuclides in soil being irregularly interspersed within the larger overall matrix of the MSW 
in Areas 1 and 2.  In addition, although the Buffer Zone and Lot 2A2 were never used for 
landfilling, radionuclides have been documented as being present on this portion of the Site – 
likely as a result of historical soil erosion from adjacent, sloped portions of Area 2.  Additional 
information regarding the nature and extent of the occurrences of radionuclides and other aspects 
of the surface and subsurface conditions at the Site can be found in the 2000 Remedial 
Investigation (RI) and the 2017 RI Addendum. 
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Consistent with the NCP, an RI and Feasibility Study (FS) were previously completed for OU-1 
and approved by EPA in 2006.  Based on those reports, EPA developed a Proposed Plan for OU-
1 and, after an extended public comment process including three public meetings, issued a 
Record of Decision (ROD) in 2008.  The ROD-selected remedy called for containment of the 
RIM and solid waste materials within a new multi-layered engineered landfill cover system, 
long-term operation and maintenance and environmental monitoring, and land use controls 
(including deed restrictions). 
 
In January 2010, EPA directed Respondents to prepare a Supplemental Feasibility Study (SFS) 
for OU-1 to evaluate two additional potential remedial alternatives.  Specifically, EPA directed 
the OU-1 Respondents to perform an updated engineering and cost analysis of the ROD-selected 
remedy, and to conduct a similar analysis of two new alternatives to excavate RIM in excess of a 
specified cleanup level from OU-1 and either send the excavated materials to a permitted, out-of-
state landfill for disposal (“complete rad removal” with off-site disposal) or re-dispose of the 
excavated material in a new engineered landfill cell to be built within the boundaries of the Site 
(“complete rad removal” with on-site disposal)1. 
 
In December 2015, EPA directed Respondents to perform additional investigation and 
monitoring and to prepare an addendum to the RI, as well as this FFS, which expands on and 
augments the prior SFS completed in 2011 and the original FS completed in 2006 (both of which 
were previously reviewed and approved by EPA) and evaluates additional remedial alternatives 
identified by EPA.  Specifically, this FFS: (a) provides further evaluation of the containment 
remedy that was previously evaluated in the original FS and subsequently selected by EPA in 
2008 as the remedial action for OU-1, as documented in the ROD (ROD-selected remedy); and 
(b) also presents additional evaluations of: (1) an alternative with a engineered cover designed to 
meet the Uranium Mill Tailings Radiation Control Act (UMTRCA) performance standards; (2) 
full excavation with off-site disposal alternative, which was one of two “complete rad removal” 
alternatives previously evaluated in the 2011 SFS; (3) a partial excavation alternative that would 
remove material containing either combined radium or combined thorium activities above 52.9 
pCi/g and located within 16 feet of the 2005 topographic surface; (4) a partial excavation 
alternative that would remove material containing either combined radium or combined thorium 
above 1,000 pCi/g, regardless of depth; and (5) a partial excavation alternative to remove RIM 
such that the remaining materials would be protective of industrial land uses (the reasonably 
anticipated future land use) without consideration of the presence of an engineered cover system.  
The option to re-dispose the excavated material in an on-site engineered cell evaluated in the 
SFS was determined to present significant disadvantages relative to compliance with ARARs, 
short-term impacts and implementability, and therefore is not evaluated further  in this FFS.  
Detailed design for the partial excavation alternative to industrial risk level is still in process, and 
accordingly that remedy is discussed, but not yet fully evaluated, in this FFS.  In accordance with 
the NCP, this FFS also includes discussion of a No Action Alternative (which operates as a 
baseline against which all the remedial alternatives are evaluated). 
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In this FFS, the six developed remedial alternatives are evaluated using the nine criteria set forth 
in CERCLA and the NCP: two threshold criteria, (1) overall protection of human health and the 
environment, and (2) compliance with applicable or relevant and appropriate requirements of 
other environmental regulations (ARARs); and five primary balancing criteria, including (3) 
long-term effectiveness and permanence; (4) reduction of toxicity, mobility or volume through 
treatment; (5) short-term effectiveness; (6) implementability; and (7) cost.  The two remaining 
criteria – State and community acceptance – will be evaluated by EPA as part of any future 
decision process.  In addition to the nine CERCLA/NCP criteria, at EPA’s direction, the long-
term effectiveness and permanence of each remedial alternative was evaluated relative to the 
potential effects of climate change, the potential impacts of a tornado, the potential impacts of a 
subsurface reaction, and the potential construction of a thermal isolation barrier.  At EPA’s 
direction, environmental justice considerations relative to the long-term effectiveness and 
permanence of each alternative and potential short-term impacts associated with each remedial 
alternative were also evaluated. 
 
Overall, the results of the FFS evaluations indicate the following regarding the six remedial 
alternatives fully evaluated: 
 
1. Protection of Human Health and the Environment 

 
• All of the following remedial alternatives -- the ROD-selected remedy, the UMTRCA 

cover alternative, the full excavation with offsite disposal alternative, and the partial 
excavation alternatives -- meet EPA’s criteria for overall protection of human health and 
the environment. 

• The No Action alternative is not protective of human health and the environment (see the 
updated Baseline Risk Assessment (Auxier, 2017a)).    

2. Compliance with ARARs 
 
• All of the alternatives, except the No Action alternative, would comply with ARARs. 

Because the No Action alternative did not meet the threshold criteria of protection of human 
health and the environment and compliance with ARARs, it is not discussed as part of the 
evaluation of the primary balancing criteria below. 

3. Long-Term Effectiveness and Permanence 

• With the exception of the No Action alternative, all of the remedial alternatives would 
result in long-term risks below the health risk range that EPA uses to assess the 
protectiveness of remedial alternatives at Superfund sites (see Table ES-1 and Appendix 
H).   
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• All of the alternatives would rely on engineering measures and institutional controls that 
have been used and demonstrated as being effective and permanent at numerous 
municipal solid waste sites and other Superfund sites.   

• None of the alternatives are expected to result in measurable, long-term impacts to plants 
or animals.   

• The effectiveness of the remedial alternatives is not expected to be significantly impacted 
by possible climate change or a tornado, or by installation of a thermal isolation barrier, 
provided that such a barrier was installed prior to or concurrent with implementation of a 
remedial action, and none of the remedial alternatives would present unacceptable risks if 
a subsurface heating event were to occur .   

• If any environmental justice concerns had been identified, the potential effects of each 
remedial alternative on any environmental justice communities would have been 
evaluated as part of the long-term permanence and short-term impact criteria; however, a 
screening-level analysis did not identify any environmental justice concerns relative to 
the Site. 

4. Reduction in Toxicity, Mobility or Volume Through Treatment 

• Because radionuclides are naturally-occurring elements that cannot be fully modified or 
destroyed by physical, chemical, or thermal processes, most treatment technologies are 
not considered effective or applicable for radionuclides.  In-situ solidification/chemical 
stabilization is potentially applicable to soil containing radionuclides, but has never been 
applied to MSW.  Ex-situ solidification treatment may be required prior to placement of 
MSW or debris into any offsite disposal facility.  Physical separation of large items and 
debris from finer-grained soil and decomposed MSW will likely be required for all of the 
alternatives.  Due to the presence of thorium-230, which does not emit a measurable 
gamma signature, radionuclide segregation based on gamma emissions is not considered 
to be effective for most of the alternatives.  Owing to the co-occurrence of radium-226, a 
strong gamma emitter, with thorium-230, radiological segregation may potentially be 
effective for the 1,000 pCi/g partial excavation alternative by setting the gamma level low 
enough (e.g., corresponding to a radium-226 level of for example 500 pCi/g) to ensure 
that all of the thorium-230 above 1,000 pCi/g is identified during radiological screening. 

• The excavation alternatives would reduce the volume of the materials left onsite. 

• All of the alternatives include installation of a low permeability cover that would reduce 
infiltration of precipitation and therefore reduce the mobility of the radionuclides. 

5. Short-Term Effectiveness 

• None of the remedial alternatives are expected to pose risks to the general public above 
EPA’s accepted risk range during remedy implementation (Table ES-1).   
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• The short-term risks to on-site workers associated with the full excavation alternative and 
partial excavation alternatives are projected to exceed EPA’s acceptable risk range.   

• The ROD-selected remedy and UMTRCA cover alternative are not expected to pose risks 
to workers above EPA’s generally accepted risk range, whereas all of the excavation 
alternatives are projected to expose workers to unacceptable risks from exposure to 
chemicals; however, these risks may be mitigated through use of personal protective 
equipment and appropriate health and safety procedures.   

• All of the excavation  alternatives are expected to result in radiation doses to workers 
above the limits established by OSHA and NRC.   

• All of the alternatives are expected to result in measurable, short-term impacts to plants 
or animals as a result of removal of existing habitat.   

• The time required to achieve the remedial action objectives (RAOs) would be shortest for 
the ROD-selected remedy and UMTRCA cover alternative, would take approximately 
twice as long for the 52.9 pCi/g partial excavation alternative compared to the ROD-
selected remedy and UMTRCA cover alternative, three times as long for the 1,000 pCi/g 
partial excavation alternative compared to the ROD-selected remedy and UMTRCA 
cover alternative, and over five times longer for the full excavation with off-site disposal 
alternative compared to the ROD-selected remedy and UMTRCA cover alternative.  

6. Implementability 

• All of the remedial alternatives are considered to be implementable.   

• The full excavation and partial excavation alternatives likely will pose a greater potential 
bird or other wildlife hazard to aircraft and airport facilities than the ROD-selected 
remedy or UMTRCA cover alternative because performing the excavation remedies 
would: (1) open up larger areas of the landfilled waste to excavation, particularly in the 
case of the full excavation and 1,000 pCi/g partial excavation alternatives, which would 
require opening up and temporarily relocating large amounts of relatively younger waste 
in the above-grade part of the North Quarry portion of the Bridgeton Landfill; (2) require 
the excavation, handling, and relocation of larger volumes of waste material; and (3) take 
significantly longer to complete and result in landfill waste that will be exposed to the 
environment for a longer period than if the ROD-selected remedy or the UMTRCA cover 
alternative were implemented.   

• The full excavation  and the 52.9 pCi/g and 1,000 pCi/g partial excavation alternatives 
may require the existing MSW transfer station building to be relocated due to the 
potential for impact to the structural integrity of the building from excavation of material 
near the foundation of the building.  Relocation of the existing transfer station would 
require buyout of the asphalt plant lease to provide space for the relocated transfer station 
building.  Shoring of the area adjacent to the transfer station foundation wall may be a 
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potential alternative to relocation, if some material in the area of the building could 
remain in place. 

7. Cost 

• Of the six remedial alternatives (excluding the No Action alternative), the cost estimate 
for the ROD-selected remedy is the lowest, followed by UMTRCA cover alternative, 
then the partial excavation alternatives, and finally the full excavation with off-site 
disposal alternative (Table ES-1). 

Table ES-1 summarizes in numerical format the results of the FFS evaluation of long-term risks, 
short-term risks, time to achieve the RAOs, volumes of RIM to be excavated, and the estimated 
costs of each of the alternatives. 



Table ES-1: SUMMARY OF POTENTIAL RISKS, IMPLEMENTATION SCHEDULES AND ESTIMATED COSTS 
WEST LAKE LANDFILL FFS REMEDIAL ALTERNATIVES 

 

 ROD-Selected Remedy 
 

UMTRCA Cover Alternative 
52.9 pCi/g to a 16-ft depth Partial 

Excavation Alternative 
1,000 pCi/g Partial Excavation 

Alternative Full Excavation with Off-Site Disposal 

Long-term residual 
cancer risk after 

1,000 years 

 
3.2 x 10-6  

(3.2 extra cancer incidences in 1,000,000 
people) 

 Within EPA’s acceptable range 
 

 
3.2 x 10-6  

(3.2 extra cancer incidences in 1,000,000 
people) 

Within EPA’s acceptable range 

 
1.2 x 10-5  

(12 extra cancer incidences in 1,000,000 
people)  

Within EPA’s acceptable range 

 
1.3 x 10-6  

(1.3 extra cancer incidences in 1,000,000 
people)  

Within EPA’s acceptable range 

 
7.7 x 10-8 

(0.077 extra cancer incidences in 1,000,000 
people)  

Within EPA’s acceptable range 

Short-term risks 
during cleanup 

 
Waste excavation volume:  112,000 bcy 
RIM Excavation volume: 17,750 bcy 
Percent of RIM removed 0% 
RIM consolidated on site 
Greenhouse gas emissions: 19,000 tons 
No disturbance of North Quarry 
 

 
Waste excavation volume:  112,000 bcy 
RIM Excavation volume: 17,750 bcy 
Percent of RIM removed 0% 
RIM consolidated on site 
Greenhouse gas emissions: 19,000 tons 
No disturbance of North Quarry 

 
Waste excavation volume: 279,000 bcy 
RIM Excavation volume: 93,000 bcy 
Percent of RIM removed 28% 
RIM disposed off site 
Greenhouse gas emissions: 39,000 tons 
No disturbance of North Quarry 

 
Waste excavation volume: 685,000 bcy 
RIM Excavation volume: 41,000 bcy 
Percent of RIM removed 12% 
RIM disposed off site 
Greenhouse gas emissions: 51,000 tons 
Removal of part of North Quarry 

 
Waste excavation volume: 1,872,000 bcy 
RIM Excavation volume: 338,000 bcy 
Percent of RIM removed 100% 
RIM disposed off site 
Greenhouse gas emissions: 103,000 tons 
Removal of part of North Quarry 

 
On-Site Workers 
Industrial accidents: 5.1 
Cancer risk: 2.0 x 10-5 (0.2 extra 

incidences in 10,000 people) 

Hazard Index 27.2 
Worker dose: 702 mrem/yr 
 

 
On-Site Workers 
Industrial accidents: 5.7 
Cancer risk: 2.0 x 10-5 (0.2 extra 

incidences in 10,000 people) 

Hazard Index 27.2 
Worker dose: 702 mrem/yr 

 
On-Site Workers 
Industrial accidents: 11.4 
Cancer risks: 5.9 x 10-4 (5.9 extra 

incidences in 10,000 people) 

Hazard Index 27.2 
Worker dose: 12,600 mrem/yr 

 
On-Site Workers 
Industrial accidents: 15.6 
Cancer risks: 1.7 x 10-3 (17 extra 

incidences in 10,000 people) 

Hazard Index: 27.2  
Worker dose: 13,200 mrem/yr 

 
On-Site Workers 
Industrial accidents: 26.4 
Cancer risks: 5.9 x 10-4 (5.9 extra incidences 

in 10,000 people) 

Hazard Index 29.4 
Worker dose: 1,810 mrem/yr 

 
Community 
Transportation accidents: 0.61 
Cancer risk: 9.6 x 10-8 (0.01 extra 

incidence in 1,000,000 people) 
  
 

 
Community 
Transportation accidents: 0.62 
Cancer risk: 9.6 x 10-8 (0.01 extra 

incidence in 1,000,000 people) 
  
 

 
Community 
Transportation accidents: 8.2 
Cancer risks: 5.7 x 10-7 (0.57 extra 
incidence in 1,000,000 people) 

 
 

 
Community 
Transportation accidents: 16.3 
Cancer risks: 1.16 x 10-6 (1.2 extra 
incidence in 1,000,000 people) 

 
 

 
Community 
Transportation accidents: 43.2 
Cancer risks: 1.7 x 10-6 (1.7 extra incidence 
in 1,000,000 people) 

 
 

Time to reach 
remedial action 

objectives 

 
2.8 years 

 

 
2.8 years 

 

 
5.8 years 

 

 
8.6 years 

 

 
14.9 years 

 

Estimated Costs 

 
Capital construction:  $75,000,000 
OM&M per year: $173,000 to $337,000 
Present Worth (millions $) 
  Discount rate   7%   0.7%   0% 
     30 years        71      79       81 
   200 years        71      94     111 
1,000 years        71    100     255 
 

 
Capital construction:  $96,000,000 
OM&M per year: $173,000 to $337,000 
Present Worth (millions $) 
  Discount rate   7%   0.7%   0% 
     30 years        90     101   102 
   200 years        91     115   133 
1,000 years        91     121   277 

 
Capital construction: $280,000,000 
OM&M per year: $173,000 to $337,000 
Present Worth (millions $) 
  Discount rate   7%   0.7%   0% 
     30 years       240    280    286 
   200 years       241    295    316 
1,000 years       241    301    460 

 
Capital construction: $374,000,000 
OM&M per year: $173,000 to $337,000 
Present Worth (millions $) 
  Discount rate   7%   0.7%   0% 
     30 years        284   367    378 
   200 years        284   381    409 
1,000 years        284   388    553 

 
Capital construction:    $710,000,000 
OM&M per year: $173,000 to $337,000 
Present Worth (millions $) 
  Discount rate   7%   0.7%   0% 
     30 years        463   680    713 
   200 years        463   695    744 
1,000 years        463   701    888 
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1 INTRODUCTION 
 
In an October 9, 2015 letter to Cotter Corporation (N.S.L.), Laidlaw Waste Systems (Bridgeton) 
(n/k/a Bridgeton Landfill, LLC) and Rock Road Industries and the U.S. Department of Energy 
(Federal Respondent), collectively, the West Lake Landfill Operable Unit-1 (OU-1) Respondents 
(“Respondents” or “OU-1 Respondents”), the United States Environmental Protection Agency 
(EPA) informed Respondents that additional work was necessary to accomplish the objectives of 
the Remedial Investigation/Feasibility Study for OU-1 (EPA, 2015a).  EPA also provided a 
Statement of Work (subsequently revised on December 9, 2015) (EPA SOW) (EPA, 2015b) that 
identified the additional work that needed to be performed, including preparation of a Final 
Feasibility Study (Final FS or FFS).  In accordance with the EPA SOW, the OU-1 Respondents 
prepared an Abbreviated Work Plan for a Remedial Investigation Addendum and Final 
Feasibility Study (RI Addendum/FFS Work Plan) (EMSI, 2016a) that was approved by EPA on 
May 18, 2016 (EPA, 2016a).  On behalf of the OU-1 Respondents, Engineering Management 
Support, Inc. (EMSI) has prepared this FFS to address the requirements set forth in the EPA 
SOW as further described in the RI Addendum/FFS Work Plan.  This FFS has been revised in 
response to EPA’s comments dated June 23, 2017. 
 

1.1 Background 
 
The West Lake Landfill Site (the Site) is located within the western portion of the St. Louis 
metropolitan area on the east side of the Missouri River.  The Site has an address of 13570 St. 
Charles Rock Road, Bridgeton Missouri.  The Site consists of an approximately 200-acre parcel 
of land that includes six identified waste disposal areas or units, including Radiological Area 1 
(Area 1), Radiological Area 2 (Area 2), a closed demolition landfill, an inactive sanitary landfill, 
and the North Quarry and South Quarry portions of the permitted Bridgeton Landfill.  These six 
identified areas were used for solid and industrial waste disposal from approximately the 1950s 
through 2004.    
 
The areas of the West Lake Landfill where radiologically-impacted materials (RIM) are present 
have been designated by EPA as OU-1.  The radionuclides within OU-1 include materials 
generated by the Manhattan Engineering District (MED) and Atomic Energy Commission (AEC) 
activities resulting from extraction and concentration of uranium from various ores, as further 
described in the RI Addendum (EMSI, 2016b).   OU-1 comprises Radiological Area 1 and 
Radiological Area 2 (or more simply Area 1 and Area 2).  In addition to RIM, these two areas 
also contain municipal solid waste (MSW), industrial waste and construction and demolition 
(C&D) debris, which may contain other non-radionuclide constituents such as trace metals and 
volatile organic compounds (VOCs) typically found in MSW landfills.  OU-1 also includes a 
1.78-acre parcel of land adjacent to Area 2 known as the Buffer Zone. Although the Buffer Zone 
has never been used for landfilling, RIM has been documented to be present on this parcel of 
land as well.  Investigations and evaluations of non-radioactive constituents in other parts of the 
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Site outside of Areas 1 and 2 are being performed by Bridgeton Landfill, LLC under a separate 
operable unit (OU-2) RI/FS. 
 
In 1990, EPA listed the Site on the National Priorities List (NPL) under the Comprehensive 
Environmental, Response, Compensation and Liability Act of 1980 (CERCLA).  EPA designated 
Areas 1 and 2 as OU-1 and the remainder of the Site as OU-2.  In 2016, EPA publicly announced 
that it will be designating a third operable unit, OU-3, to address groundwater conditions at the 
Site. 
 
In accordance with a 1993 Administrative Order on Consent (AOC) (EPA, 1993a), and over the 
period from 1994 to 2008, the OU-1 Respondents conducted numerous Site investigations that 
included the collection and analysis of waste/soil samples and monitoring of the quality of 
surface water, sediment, groundwater and air at the Site.  During this same time period, the OU-1 
Respondents also performed numerous evaluations and prepared various comprehensive reports, 
including a Remedial Investigation (RI) report (EMSI, 2000), a Baseline Risk Assessment 
(BRA) report (Auxier & Associates, Inc. 2000), and a Feasibility Study (FS) report (EMSI, 
2006).  These studies and evaluations were considered by EPA in the development of a Proposed 
Plan for OU-1 (EPA, 2006a) and the subsequent selection of a remedial action as described in 
the Record of Decision (ROD) for OU-1 (EPA, 2008).   
 
After issuance of the ROD, and as a result of internal deliberations and further consideration of 
certain comments provided by interested community members, EPA determined in 2010 that 
additional investigation was warranted, and in January 2010 directed the OU-1 Respondents to 
perform a Supplemental Feasibility Study (SFS) (EPA, 2010).  Work on the implementation of 
the ROD Remedial Design Work Plan and negotiation of the associated Consent Decree was 
accordingly suspended while the OU-1 Respondents performed the necessary evaluations and 
prepared the SFS report (EMSI et al., 2011) to assess potential remedial alternatives for removal 
of the RIM from the Site.  EPA also requested, and the OU-1 Respondents performed, additional 
environmental monitoring of groundwater (EMSI, 2012a, 2013a, 2013b and 2014a) and air 
quality (Auxier and EMSI, 2016a, 2016b, and 2016c), as well as additional characterization of 
Areas 1 and 2 (including additional drilling, logging, sampling and laboratory analyses).  The 
additional site data were incorporated into an RI Addendum (EMSI, 2017b) and updated BRA 
(Auxier & Associates, Inc. 2017a). 
  
In the EPA SOW, EPA stated that the FFS shall be a comprehensive document incorporating the 
elements of and updating as appropriate the June 2006 FS (EMSI, 2006) and the 2011 SFS 
(EMSI et al., 2011).  The FS evaluated six containment (capping) alternatives (Table 1-1) that 
were considered in EPA’s selection of a containment remedy for OU-1 as documented in the 
OU-1 ROD (EPA, 2008).  The SFS evaluated two “complete rad removal” alternatives: 
excavation of the RIM and offsite disposal, and excavation and disposal of the RIM in a new 
engineered landfill cell at the Site.  The SFS also included additional evaluation of the ROD-
selected remedy, including more detailed estimates of the potential risks, costs, and schedule 
commensurate with the level of additional detail developed for the excavation alternatives.  For 
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additional information about the specific evaluations and conclusions provided in the 2006 FS 
and 2011 SFS, please see Section 5 and Table 1-1. 
 

1.2 ROD-Selected Remedy 
 
A description of and reasons for selection of the final remedy for the Site are presented in EPA’s 
ROD for OU-1 (EPA, 2008).  In particular, EPA reached the following conclusions:  
 

• The ROD-selected containment remedy for OU-1 would protect human health and the 
environment by providing source control and institutional controls for the landfilled 
waste materials.   
 

• The source control and institutional control methods would prevent human receptors 
from contacting the waste material.  
 

• The source control method would mitigate contaminant migration to air and restrict 
infiltration of precipitation into the landfill, which contributes to protection of 
groundwater quality. 
   

The components of the ROD-selected remedy include the following: 
 

1. Installation of landfill cover meeting the Missouri closure and post-closure care 
requirements for sanitary landfills, including enhancements consistent with the standards 
for uranium mill tailing sites, i.e., armoring layer and radon barrier;   

2. Consolidation of radiologically contaminated surface soil from the Buffer 
Zone/Crossroads Property to the containment area; 

3. Application of groundwater monitoring and protection standards consistent with 
requirements for uranium mill tailing sites and sanitary landfills; 

4. Surface water runoff control; 
5. Gas monitoring and control, including radon and decomposition gas as necessary; 
6. Institutional controls to prevent land and resource uses that are inconsistent with a closed 

sanitary landfill site containing long-lived radionuclides; and 
7. Long-term surveillance and maintenance of the remedy. 

 
Performance standards for each of the remedy components are described in Section 12 of the 
ROD.   
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A memorandum dated May 21, 2009 from EPA’s Office of Superfund Remediation and 
Technology Innovation (OSRTI) Acting Deputy Director identified four additional measures or 
performance standards to apply to the 2008 ROD-selected remedy: 
 

• The proposed cover should meet Uranium Mill Tailings Remediation Control Act 
(UMTRCA) guidance for a 1,000-year design period including additional thickness as 
necessary to prevent radiation emissions. 
 

• Air monitoring stations for radioactive materials should be installed at both on-site and 
off-site locations. 

 
• Groundwater monitoring should be implemented at the waste management unit boundary 

and also at off-site locations.  The groundwater monitoring program needs to be designed 
so that it can be determined whether contaminants from the Site have migrated across the 
waste management unit boundary (i.e., the boundary of OU-1) in concentrations that 
exceed drinking water Maximum Contaminant Levels (MCLs).  The groundwater 
monitoring program needs to measure for both contaminants that have historically been 
detected in concentrations above MCLs (e.g., benzene, chlorobenzene, dissolved lead, 
total lead, dissolved arsenic, total arsenic, dissolved radium and total radium) and broader 
indicators of contamination (e.g., redox potential, alkalinity, carbonates, pH and 
sulfates/sulfides). 

 
• Flood control measures at the Site should meet or exceed design standards for a 500-year 

storm event under the assumption that the existing levee system is breached. 
 
Evaluation of these measures has been incorporated into this RIA/FFS process. 
 
The SFS analysis incorporated these additional performance standards and refined the 
description and evaluation of the containment remedy that was selected in the ROD to document 
that the proposed measures were designed to be protective for projected increases in both gamma 
radiation and radon emissions anticipated to occur over the next 1,000 years.   
EPA implemented a program of offsite air quality monitoring in 2014 and 2015 (TetraTech, 
2014, 2015a, 2015b, 2015c, 2015d and 2015e).  A comprehensive program for monitoring air 
quality around the perimeter of Areas 1 and 2 was implemented in 2015 (Auxier and EMSI, 
2014) and continues to be conducted through the date of this FFS.  The results of this air 
monitoring are presented in various quarterly monitoring reports (Auxier and EMSI, 2016a, 
2016b, and 2016c and 2017a, 2017b and 2017c) and were described in the RI Addendum (EMSI, 
2017a).   
 
Four comprehensive, Site-wide groundwater monitoring events were conducted in 2012-2013.  
The results of the additional groundwater monitoring activities are presented in various 
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monitoring reports (EMSI, 2012a, 2013a, 2013b and 2014a) and also in the RI Addendum 
(EMSI, 2017a. 
 
Additional measures to prevent impacts in the unlikely event of flooding were also included as 
part of the additional evaluation of the ROD-selected remedy; however, it should be noted that 
subsequent evaluations by the Federal Emergency Management Agency (FEMA) have 
determined that landfilled materials contained within Areas 1 and 2 are located outside of the 
Missouri River floodplain.   
 

1.3 National Remedy Review Board Consultation 
 
Because the anticipated costs of the alternatives evaluated in the SFS were greater than $25 
million, on February 29, 2012, EPA Region VII consulted with the EPA National Remedy 
Review Board (NRRB).  That consultation and subsequent feedback from NRRB members 
resulted in EPA Region VII directing the Respondents to perform additional investigations and 
studies, culminating in this FFS.   
 
The NRRB provided the following suggestions to Region VII (as articulated in its February 28, 
2013 memorandum)1: 
 

• “Consider adding wells at the site to better delineate the vertical and lateral extent of 
potential site-related contamination previously identified from limited sampling in Areas 
1 and 2.  These additional wells would be instrumental in clarifying the presence of 
isolated groundwater contamination versus a groundwater plume in the complex 
subsurface geologic setting, and would help inform a decision about whether CERCLA 
response authority is warranted to address any additional contamination”; 
 

• The available data and information (including specifically the information contained in 
the RI and NRC reports) should be examined to “ensure that the location and volume of 
RIM is accurately characterized and if necessary consider conducting further 
investigations possibly using test trenches. Furthermore, the range of alternatives should 
include options for addressing the likely volume and location (including hot spots) of 
RIM at the Site”; 

 
• “Use a more reasonable future use assumption of industrial/commercial and based on this 

land use, recalculate the volume of RIM to be removed” under a “complete rad removal” 
alternative; 

 

                                                 
1 The memorandum describing the conclusions and recommendations from the NRRB consultation was not provided 
to the OU-1 Respondents until June 16, 2016. 
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• The Region should “carefully consider the range of alternatives developed for this site 
and explain in its decision documents how the preferred alternative, when selected, will 
be consistent with CERCLA and NCP, or publish an explanation as to why not. In 
particular, the Region should more fully explain how its approach to treatment is 
consistent with the statute and the NCP, including specifically CERCLA § 121(b)(1)'s 
preference for treatment "to the maximum extent practicable;" CERCLA § 121(d)(l)'s 
requirements regarding protectiveness and applicable or relevant and appropriate 
requirements; 40 CFR § 300.430(a)(1)(iii)(A)'s expectation that "treatment [be used] to 
address the principal threats posed by a site, wherever practicable"; and 40 CFR § 
300.430(f)(1)(ii)(E)'s preference for treatment "to the maximum extent practicable" while 
“protecting human health and the environment, attaining ARARs identified in the ROD, 
and balancing the five primary criteria listed in the NCP”; 

 
• “Consider developing an alternative that includes sorting and removing the RIM in a 

precise manner using performance standards for the excavation process and includes 
treatment to the maximum extent practicable,” and that the “cleanup levels reflect the fact 
that the site is zoned industrial/commercial and is most likely to stay that way given the 
reasonably anticipated future land use”; 
 

• Noting “that ‘treatment’ can include measures taken to reduce volume,” the NRRB 
suggests that the Region “reconsider treatment alternatives or provide more explanation 
for ruling out an in-situ or ex-situ solidification/stabilization process that is specifically 
designed for both the high sulfate content and saturated conditions found at this site”;  
 

• The short-term effectiveness comparison be re-evaluated to include: 
o consideration of engineering controls to limit short-term exposures and risks, 
o “focusing on the extent to which accidents expose workers or the community to 

possible releases resulting from such accidents, and considering ‘mitigative 
measures during implementation’”, 

o inclusion of an “analysis of both short-term and long-term effects on the 
community (including any sensitive or potentially high-exposure 
subpopulations)”, and 

o elimination of funding constraints, 
 

• “Consider examining additional information on alternative cap designs plus fate and 
transport of groundwater that supports long-term protectiveness”; 
 

• “Evaluate whether the alternatives under consideration for Area 2 will meet the 
UMTRCA standards as ARARs, as well as any NRC standards (and guidance that might 
serve as TBCs) that exist for licensed facilities storing or disposing of radiological 
waste”; 
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• “Consider the appropriateness of using RCRA Subtitle D regulations for RIM, where 
radium- 226 activity will increase by a factor of thirty-five 1,000 years from now, as an 
ARAR for this site”; 
 

• Acknowledge that FAA guidance and Executive Orders, while important, are not 
ARARs, and the list of ARARs citations included in the ARARs tables should be 
enhanced to provide more detail pursuant to EPA/540/G-89/006, August 1988, CERCLA 
Compliance With Other Laws Manual; 
 

• The cost analysis should include a 7% interest rate and, if an interest rate based on OMB 
Circular A-94 is used, an explanation and sensitivity analyses should be provided in 
accordance with EPA guidance, OSWER Directive No. 9355.0-75, July 2000, A Guide to 
Developing and Documenting Cost Estimates During the Feasibility Study.  In addition, 
the cost estimates for containment alternatives should include costs for perpetual 
operation and maintenance, including repair and replacement, for all of the components 
of an engineered cap. 
 

1.4 Scope of the FFS 
 
This FFS has been prepared to provide additional evaluation of a select group of potential 
remedial alternatives for OU-1 specified by EPA in the SOW, as described below.  The FFS also 
addresses various additional evaluations identified by EPA in the EPA SOW, and which are 
further set forth in the RI/FFS Work Plan. 
 

1.4.1 Remedial Alternatives 
 
The EPA SOW and the RI/FFS Work Plan identified six remedial alternatives to be evaluated in 
the FFS: 
 

1. No Action (2006 FS Former Alternative L1)– Required by the National Oil and 
Hazardous Substances Pollution Contingency Plan (NCP) and RI/FS guidance to provide 
a baseline against which all of the other alternatives are evaluated; 
 

2. Partial Excavation 1,000 picoCuries/gram (pCi/g) (2006 FS Former Alternative L6 and 
Alternative F4) – Excavation of all soil/waste containing combined radium (radium-226 
plus radium-228) or combined thorium (thorium-230 plus thorium-232) with activity 
levels greater than 1,000 pCi/g; 
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3. Partial Excavation 52.9 pCi/g to 16 feet bgs – Excavation of all soil/waste containing 
combined radium or combined thorium with activity levels greater than 52.9 pCi/g down 
to a total depth of 16 feet beneath the 2005 topographic surface; 
 

4. Partial Excavation Based on Expected Land Use – Partial excavation of all soil/waste 
containing combined radium or combined thorium with activity levels greater than a risk-
based level to be developed based on the reasonably anticipated future land use of the 
Site;  
 

5. Full Excavation with Offsite Disposal (“full excavation”) – Excavation of all soil/waste 
containing combined radium or combined thorium with activity levels greater than 7.9 
pCi/g; and  

 
6. 2008 ROD-Selected Remedy (2006 FS Former Alternative L4 and Alternative F4) – 

Containment consisting of regrading and installation of a new landfill cover and other 
remedial components for the landfill, as described in Section 1.2, and consolidation of 
any radiologically-impacted soil that may remain on the former Ford Property (now 
known as the Buffer Zone and Crossroads Lot 2A2) into the containment areas in Areas 1 
and 2 prior to placement of additional fill and construction of the new landfill cover. 
 

 
The EPA definition (EPA, 2010) of the full excavation alternative is based on the unrestricted 
land use criteria for combined radium and combined thorium activities as specified in OSWER 
Directives No. 9200-4.18 and 9200-4.25 (EPA, 1997a and 1998).  Although uranium is a 
contaminant of concern at the Site, uranium was not found to be a driver for identification of 
RIM, because any locations/depth intervals that contained uranium above its criterion for full 
excavation (54.5 pCi/g) also contained radium and/or thorium activity levels greater than their 
respective criteria for unrestricted land use.  In addition, no uranium equivalent criteria were 
identified by EPA for the partial excavation alternatives.  Therefore, these alternatives are based 
solely on the combined radium and combined thorium activity levels. As noted above, use of the 
combined radium and combined thorium activity levels to define the materials to be included in 
the scope of the partial excavation alternatives should also result in inclusion of any materials 
with commensurate uranium activity. 
 

1.4.2 Additional Evaluations Required by the SOW 
 
The EPA SOW required (and the RI/FFS Work Plan describes) various additional engineering 
and other types of evaluations to be performed as part of the FFS.   
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1.4.2.1 Additional Technology Evaluations 
 
The EPA SOW requires additional evaluations of several technologies, including: 
 

• Volume separation techniques and other physical and/or chemical treatment technologies 
as they relate to partial and full excavation alternatives; 
 

• Evaluation of the long-term effectiveness of proposed landfill caps/covers in addressing 
both humid region conditions and long-term shielding of the RIM; 

 
• Evaluation of the long-term effectiveness of a landfill cap/cover on potential migration of 

chemicals-of-concern (COCs) to leachate and groundwater; 
 

• Evaluation of apatite/phosphate based treatment technologies as appropriate to solid 
matrices2; and 
 

• Additional evaluation of potential technologies to control bird populations based on the 
methods described in the draft Bird Mitigation Plan (LGL, Ltd., 2015) as part of the 
Isolation Barrier Alternatives Assessment (EMSI et. al., 2014a and EMSI, 2015a). 
 

1.4.2.2 Other Additional Evaluations 
 
The EPA SOW required several other additional evaluations to be performed as part of the FFS, 
including the following: 
 

• Discussion and consideration of the occurrence of an exothermic subsurface reaction 
(SSR)3 and evaluation of an Isolation Barrier (IB), including a brief discussion of 
pending/ongoing IB-related design and field work; 
 

• Acknowledgement of any environmental justice communities in the potentially affected 
area and modifications, as appropriate, to the evaluation and implementation of remedial 
alternatives; 
 

                                                 
2 Evaluation of these technologies relative to possible groundwater applications may be further considered and/or 
implemented under the pending new operable unit, OU-3.  
3 This reaction has previously been called a “subsurface smoldering event” (SSE).  However, the current 
understanding of the reaction is that it is occurring in the absence of oxygen, which indicates that it is not the result 
of a fire or smoldering (combustion).  Accordingly, current references are to an “SSR,” or subsurface reaction, rather 
than the prior SSE terminology.   
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• Updates to the discussion of potentially applicable or relevant and appropriate 
requirements of other environmental regulations (ARARs), and in particular, additional 
detailed assessment of the requirements associated with the UMTRCA and the Resource 
Conservation and Recovery Act (RCRA) Subtitle C landfill cover design requirements, as 
appropriate; 
 

• Discussion of climate change and vulnerabilities associated with extreme weather events 
(such as potential impacts associated with possible flooding or tornadoes) and any system 
vulnerabilities to potential climate change in accordance with EPA’s “Climate Change 
Adaptation Technical Fact Sheet: Landfills and Containment as an Element of Site 
Remediation (EPA, 2014a) and the EPA Region 7 Climate Change Adaption 
Implementation Plan (EPA, 2014b); and 
 

• Potential impacts of an SSR within OU-1 and the effects of an IB on the remedial 
alternatives presented in this FFS. 

 
The EPA SOW also requires the FFS to include information associated with (and results of) the 
following studies that have been performed by the Respondents since 2006 (including revisions 
made to these documents based upon EPA comments): 
 

• Supplemental Feasibility Study (EMSI et al., 2011); 
 
• Discount Rates and Cost Estimates Evaluation (EMSI, 2014b and 2013c); 
 
• Phase 1 RIM Investigation (EMSI et al., 2016a); 
 
• Area 1 and Area 2 Additional Characterization (EMSI, 2015b); 
 
• Alternate Cover Designs Evaluation (EMSI, 2015c and 2014c); 
 
• Partial Excavation Alternatives (EMSI, 2014d, 2015d, and 2015e); 
 
• Evaluation of the Use of Apatite/Phosphate Treatment Technology (EMSI, 2013d); 
 
• Evaluation of Possible Effects of a Tornado on Integrity of the ROD Selected Remedy 

(EMSI, 2013e and 2013f); 
 
• Evaluation of Risks Associated with Subsurface Smoldering Events (EMSI, 2014d and 

2013g); 
 
• Radon Flux Calculations (Auxier and EMSI, 2016d); and 
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• Bird Mitigation Analysis (LGL, Ltd, 2015). 
 

1.4.3 NCP Required Evaluations of Remedial Alternatives 
 
All of the remedial alternatives are to be evaluated using the threshold and primary balancing 
criteria set forth in the NCP, 40 CFR § 300.430 (EPA, 2009a).  These criteria include the 
following:   
 

• Threshold Criteria: 
- Overall Protection of Human Health and the Environment; and  
- Compliance with ARARs. 

 
• Primary Balancing Criteria: 

- Long-term Effectiveness and Permanence;  
- Reduction of Toxicity, Mobility, or Volume through Treatment; 
- Short-term Effectiveness;  
- Implementability; and 
- Cost.  

 
These evaluations have been performed in this FFS consistent with the requirements set forth in 
the NCP and EPA’s RI/FS guidance (EPA, 1988a) using the same methodologies that were 
previously used and described in the SFS and FS reports (EMSI et al., 2011 and EMSI, 2006).  
Additional descriptions of these criteria are presented in Section 6 of this FFS. 
 
The NCP also requires remedial alternatives to be evaluated in terms of “Modifying Criteria,” 
which include State and community acceptance.  State acceptance will be evaluated by EPA 
based on comments and feedback provided by the Missouri Department of Natural Resources 
(MDNR) on the FFS and subsequent Proposed Plan.  State and community acceptance will be 
evaluated by EPA as part of any decision process that may be undertaken by EPA after 
completion of the FFS and are not considered in this document. 
 
A comparative analysis of the results of the evaluations of the alternatives against the No Action 
alternative was also performed.  The relative performance of each of the alternatives was 
evaluated against the performance of the other alternatives for each of the threshold and primary 
balancing criteria during the comparative analysis.  This comparative analysis is intended to 
identify the advantages and disadvantages of each alternative. 
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1.5 FFS Approach 
 
This FFS has been developed pursuant to an October 9, 2015 letter from EPA to the OU-1 
Respondents (EPA, 2015a), the EPA SOW (EPA, 2015b), and the EPA-approved Abbreviated 
Work Plan for an RI Addendum and FFS (EMSI, 2016a).  This report has been prepared to 
address the requirements of the EPA SOW, EPA-approved Work Plan, and the NCP, in 
accordance with EPA’s Guidance for Conducting Remedial Investigations and Feasibility 
Studies Under CERCLA, OSWER Directive 9355.3-01 (EPA, 1988a), "Guidance for Data 
Usability in Risk Assessment", OSWER Directive 9285.7-09A (April 1992) (EPA, 1992a), 
"Establishment of Cleanup Levels for CERCLA Sites with Radioactive Contamination,” 
OSWER Directive 9200.4-18, (August 1997) (EPA, 1997a), "Clarification of the Role of 
Applicable, or Relevant and Appropriate Requirements in Establishing Preliminary Remediation 
Goals under CERCLA," OSWER Directive 9200.4-23 (August 1997) (EPA, 1997b), "Use of 
Soil Cleanup Criteria in 40 CFR Part 192 as Remediation Goals for CERCLA Sites," OSWER 
Directive 9200.4-25 (February 1998) (EPA, 1998), "Remediation Goals for Radioactively 
Contaminated CERCLA Sites Using the Benchmark Dose Cleanup Criteria in 10 CFR Part 40 
Appendix A, I, Criterion 6(6)," OSWER Directive 9200.4-35P (April 2000) (EPA, 2000a), and 
other EPA FS-related guidance documents (e.g., EPA, 1991a and EPA, 2000b). 
 
 
This FFS includes: 
 

• A summary discussion of Site conditions and other information presented in the RI 
Addendum for OU-1 (EMSI, 2017a), including addressing the findings in United States 
Nuclear Regulatory Commission (NRC) reports (NRC, 1988 and RMC, 1982 and 1981) 
that evaluated the radiological disposal areas at the West Lake Landfill Site;  

 
• The nature and extent of RIM in Areas 1 and 2 and the Buffer Zone and Crossroads Lot 

2A2 property and information regarding the occurrence of non-radiological hazardous 
substances in Areas 1 and 2; 
 

• A summary of the characterization of potential Site risks presented in the updated BRA 
for OU-1 (Auxier, 2017a);  
 

• Further information and evaluation pertaining to a negative easement on the property held 
by the City of St. Louis, and its potential impacts on remedy implementation for OU-1;  
 

• Additional information about environmental monitoring during remedy implementation 
and long-term maintenance and operations;  
 

• Evaluation of potential treatment technologies for the RIM; and 
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• Evaluation of potential ARARs and remedial technologies, descriptions of the seven 
remedial alternatives to be evaluated, evaluation of the seven alternatives using the 
threshold and primary balancing criteria, and a comparative analysis of the alternatives. 

 
Where necessary for the evaluation of the alternatives, or as otherwise appropriate for 
completion of the FFS, brief summaries or tabulations of the results of prior Site evaluations are 
provided; however, the prior reports should be reviewed or consulted for additional details and 
specific information relative to those evaluations. 
 

1.6 Report Organization 
 
This report is organized as follows: 
 

Section 1: Introduction – Presents information regarding the scope and approach used to 
complete the FFS. 

 
Section 2: Site Conditions – Summarizes information regarding Site conditions as they 

relate to the alternatives evaluated in the FFS.  Detailed information about Site 
conditions was presented in the [draft] RI Addendum report for OU-1 (EMSI, 
2017a) and a summary discussion of Site conditions related to the development 
and evaluation of remedial alternatives was presented in the FS and SFS reports 
for OU-1 (EMSI, 2006 and EMSI et al., 2011).  This section provides a 
description of occurrences of radionuclides in soil/waste, air, surface water, 
sediment, and groundwater at the Site.  In addition, this section describes the 
nature, general locations, and overall lateral and vertical extent of RIM.  This 
section also provides a summary of the occurrences of chemical constituents in 
soil/waste and groundwater.  Finally, this section provides a brief summary of the 
results of the updated BRA (Auxier, 2017a).   

 
Section 3: ARARs – Summarizes information regarding potential ARARs and remedial 

action objectives (RAOs) as they relate to the remedial alternatives evaluated in 
the FFS.  Additional, detailed information about potential ARARs and RAOs was 
presented in the FS and SFS reports (EMSI, 2006 and EMSI et al., 2011). 

 
 Section 4: Remedial Technologies – Summarizes information regarding additional 

remedial technologies that may be potentially applicable to the partial excavation 
and full excavation alternatives evaluated in the FFS.  Additional, detailed 
information about potentially applicable technologies was presented in the FS and 
SFS reports (EMSI, 2006 and EMSI et al., 2011). 

 
Section 5: Remedial Alternatives – Provides descriptions of the partial excavation 

alternatives, the full excavation with off-site disposal alternative, the ROD-
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selected remedy alternative and the UMTRCA cap remedy alternative that are the 
subject of the detailed evaluations presented in Sections 6 and 7.  Descriptions of 
other remedial alternatives previously developed and evaluated for OU-1 that 
were not included in the list of alternatives identified by EPA for evaluation in 
this FFS were presented in the FS and SFS reports (EMSI, 2006 and EMSI et al., 
2011) and are not repeated in this FFS report. 

 
Section 6: Detailed Analysis of Alternatives – Presents a detailed analysis of the six of 

the seven remedial alternatives relative to the threshold and balancing criteria 
defined by the NCP, and provides an overview of the seventh proposed 
alternative, an industrial land use risk-based partial excavation alternative.  

 
Section 7: Comparative Analysis of Alternatives – Presents a summary comparison of the 

six of the seven remedial alternatives in terms of the threshold and balancing 
criteria defined by the NCP, and provides a summary of the seventh proposed 
alternative, an industrial land use risk-based partial excavation alternative. 

 
Section 8: References – Provides a list of references cited in this report.   

 
This FFS also includes the following appendices: 
 

Appendix A: Existing Institutional Controls, City of St. Louis Negative Easement and  
Restrictive Covenant on West Lake Landfill, and FAA ROD, MOU and  
Advisories 

Appendix B: Estimated Three-Dimensional Extent of Radiologically Impacted Material 
Appendix C: Off-site Disposal Facilities – Waste Acceptance Criteria 
Appendix D: Additional Evaluation of Selected Technologies 
Appendix E: Supplemental Radon Flux Evaluation 
Appendix F: Cover Thickness Calculations 
Appendix G: Conceptual Bases for Costs of Occupational and Environmental Monitoring  

Associated with Each Remedial Alternative 
Appendix H: Evaluation of Potential Risks Associated with the Proposed Remedial 

Alternatives 
Appendix I: Estimated Greenhouse Gas Emissions Associated with the Alternatives 
Appendix J: Estimated Project Schedules for the Remedial Alternatives 
Appendix K: Estimated Costs for the Remedial Alternatives 
Appendix L: Industrial Land Use Partial Excavation Alternative Criteria 
Appendix M: Excavation and Final Grading Plans. 
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2 SITE CONDITIONS 
 
The purpose of this Section 2 is to provide information necessary to support the evaluation of 
remedial technologies and alternatives presented in Sections 4, 6, and 7.  This section 
summarizes the site conditions at the West Lake Landfill.  It is divided into five subsections:   
 

• Section 2.1 provides information regarding the Site and the surrounding area, including 
discussions and/or descriptions of historical landfill operations and disposal areas; 
Superfund Operable Units (OUs) on the Site; current Site uses; Site zoning, use 
restrictions and easements; surrounding land uses; and proximity to the Missouri River 
floodplain.   

 
• The nature and extent of radionuclide occurrences in OU-1 are discussed in Section 2.2, 

including the source of the radionuclides; general locations of RIM in Areas 1, 2, and the 
Buffer Zone/Crossroads Lot 2A2 Property; lateral and vertical extent of RIM; estimated 
volume of RIM; radiological characterization of the RIM in Areas 1 and 2; projected 
radionuclide decay and in-growth of the RIM; and the evaluation of principal threat 
wastes.  Section 2.2 also includes information regarding the occurrence of non-
radiological hazardous substances (trace metals, petroleum hydrocarbons, volatile and 
semi-volatile organics, pesticides and PCBs) in soil samples collected from Areas 1 and 
2, as well as discussions regarding the potential for occurrences of hazardous wastes and 
asbestos-containing materials in the landfill matrix.   

 
• The presence of radionuclides in air is discussed in Section 2.3.  

 
• Occurrences of radionuclides in stormwater, surface water and sediment are discussed in 

Section 2.4.  
 
• Brief descriptions of the Site geology and hydrogeology and the nature and extent of 

radionuclide and chemical occurrences in groundwater near Areas 1 and 2 are provided in 
Section 2.5. 
 

• Finally, Section 2.6 includes summaries and conclusions from the baseline human health 
and screening-level ecological risk assessments. 

 

2.1 Site Location and Surrounding Area 
 
The West Lake Landfill Superfund Site is located within the western portion of the St. Louis 
metropolitan area on the east side of the Missouri River (Figure 2-1).  The Site is located 
approximately one mile north of the intersection of Interstate 70 and Interstate 270 within the 
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city limits of the City of Bridgeton in northwestern St. Louis County.  The Site has an address of 
13570 St. Charles Rock Road, Bridgeton, Missouri.      
 
The Site is bounded to the north and east by St. Charles Rock Road (State Highway 180) and by 
the Crossroads Industrial Park to the northwest (Figures 2-2 and 2-3).  Taussig Road, commercial 
properties, and agricultural land are located to the southeast.  The Site is bounded to the 
southwest by Old St. Charles Rock Road (now vacated) and the Earth City Industrial Park (Earth 
City) stormwater/flood control pond.  The Earth City commercial and industrial complex 
continues to the west and north of the flood control pond and extends from the Site to the 
Missouri River.  Earth City is separated from the river by an engineered levee system owned and 
maintained by the Earth City Flood Control District.   
 
The Site is divided into six areas:  
 

• Radiological Area 1, which is adjacent to (and in part overlain by) waste material within 
the North Quarry portion of the Bridgeton Landfill;  

• Radiological Area 2;  
• The Closed Demolition Landfill; 
• The Inactive Sanitary Landfill;  
• The Bridgeton Landfill (including the North Quarry portion and the South Quarry 

portion); and  
• The Buffer Zone and Crossroads Lot 2A2 Property.  

 
These areas are discussed further below.  
 

2.1.1 Historic Landfill Operations and Disposal Areas 
 
The West Lake Landfill Superfund Site is an approximately 200-acre parcel of land containing 
multiple areas of differing past operations.  The Site was used agriculturally until a limestone 
quarrying and crushing operation began in 1939.  The quarrying operation continued until 1988 
and resulted in shallow excavation areas and two quarry pits, the North Quarry Pit and the South 
Quarry Pit (Figure 2-3), which were excavated to maximum depth of 240 feet below ground 
surface (bgs) (Herst & Associates, 2005).  The relationship between the quarries and Area 1 is 
shown on Figure 2-3.      
 
The Site contains several areas where solid wastes have been disposed.  The date on which 
landfilling activities started at the West Lake Landfill is not known with certainty and has been 
variously cited as beginning in or around the early 1950s (EMSI, 2000), or as starting in 1952 or 
possibly 1962 (Herst & Associates, 2005).  The Site was not officially permitted for use as a 
sanitary landfill until 1952.  EPA has reported that “from 1941 through 1953 it appeared that 
limestone extraction was the prime activity at the facility; however, as time passed the focus of 
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the activity appeared to shift to waste disposal” (EPA, 1989).  EPA has reported that historical 
aerial photography from 1953 indicates use of a landfill had commenced (EPA, 1989).  Mine 
spoils from quarrying operations were deposited on adjacent land immediately to the west of the 
quarry (Herst & Associates, 2005).  Portions of the quarried areas and adjacent areas were 
subsequently used for landfilling municipal refuse, industrial solid wastes and construction and 
demolition debris.  EPA has reported that liquid wastes and sludges were also disposed of at the 
Site (EPA, 1989).  These operations, which predated state and federal laws and regulations 
governing such operations, occurred in areas that subsequently have been identified as Area 1, 
Area 2, the Closed Demolition Landfill, and the Inactive Sanitary Landfill (Figure 2-3). 
 
The early landfilling activities at the Site (prior to 1974) were not subject to state permitting 
(although they were still subject to an authorization issued by the county), and the portion of the 
Site where these activities occurred has been referred to as the “unregulated landfill.”  Waste 
disposal in St. Louis County was regulated solely by county authorities until 1974, when the 
Missouri Department of Natural Resources (MDNR) was formed.  Landfill activities conducted 
after 1974 were subject to permits obtained from the Missouri Department of Natural Resources 
(MDNR).   
 
Additional discussion of the history of landfill operations, including a discussion of permitted 
disposal operations at the Site, is presented in Section 3.3 of the RI Addendum (EMSI, 2017a). 
 

2.1.2 Superfund Operable Units 
 
Superfund-program remedial action at the Site is currently divided into two operable units 
(OUs).  OU-1 includes the solid wastes and RIM disposed in Areas 1 and 2.  Area 1, which 
encompasses approximately 17.6 acres, is located immediately to the southeast of the Site 
entrance.  Area 2, which encompasses approximately 47.8 acres, is located in the northwestern 
part of the Site.  On the west side of Area 2 is the property referred to in the OU-1 RI (EMSI, 
2000) as the Ford Property because it was previously owned by Ford Motor Credit, Inc.  In 1998, 
the majority of the Ford Property was sold to Crossroad Properties, LLC and has since been 
developed into the Crossroads Industrial Park.  Ford initially retained the 1.78 acres immediately 
adjacent to the western boundary of Area 2, but subsequently transferred ownership of this parcel 
of land to Rock Road Industries, Inc. in order to provide a buffer between the Site and the 
adjacent property, and therefore this parcel has been identified as the Buffer Zone (Figure 2-3).    
Due to the presence of radionuclides in surface soils, the Buffer Zone and Crossroads Lot 2A2 
are also included as part of OU-1.   
 
OU-2 consists of the other landfill areas at the Site, including the Inactive Sanitary Landfill 
located adjacent to Area 2, the Closed Demolition Landfill, and North and South Quarry portions 
of the Bridgeton Landfill.  OU-2 also includes a surface water retention pond, abandoned 
leachate lagoons, a closed leachate retention pond, a former soil borrow area, a current soil stock 
pile area, a current stormwater retention basin, and an active leachate treatment facility 
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associated with the Bridgeton Landfill.  The Closed Demolition Landfill and the Bridgeton 
Landfill, while designated as part of OU-2, are regulated by the MDNR pursuant to State of 
Missouri solid waste regulations and are not being actively addressed by EPA.  To the extent that 
the presence of, or activities associated with, these OU-2 areas potentially impact OU-1 and the 
remedial alternatives considered by this FFS, those impacts are discussed in the appropriate FFS 
sections. 
 
OU-1 Area 1 is situated on the northern and western slopes of a topographic high within the 
overall Site.  Ground surface elevation in Area 1 varies from 490 feet above mean sea level 
(AMSL) on the south side of Area 1 to 452 feet AMSL at the roadway near the Site access road 
along the north side of Area 1 (Figure 2-4).  OU-1 Area 2 is situated between a topographic high 
of landfilled materials to the south and east, and the Buffer Zone/Crossroads Property to the 
west.  The highest topographic level in Area 2 is about 500 feet AMSL on the southwest side of 
Area 2, sloping to approximately 470 feet AMSL near the top of the landfill berm (Figure 2-4).  
The upper surface of the berm along the western edge of Area 2 is located approximately 20 to 
30 feet above the adjacent Buffer Zone/Crossroads Property and approximately 30 to 40 feet 
higher than the water surface in the flood control channel located to the southwest of Area 2.  A 
berm on the northern portions of Area 2 controls runoff to the adjacent properties. 
 

2.1.3 Current Site Uses 
 
The Site is located in a predominantly industrial area.  The entire Site area, including the areas 
investigated as part of OU-1 and OU-2, has been the site of historic limestone quarrying 
operations, as well as landfill operations.  Other activities on the OU-2 portion of the property 
currently include a solid waste transfer facility, a leachate treatment facility, and an asphalt batch 
plant operation (Figure 2-3).   
 
With the exception of the Buffer Zone, all of the Site has previously been developed and has 
been used for, or in conjunction with, disposal of solid wastes at the Site or is currently being 
used in conjunction with the various industrial operations conducted at the Site.  Areas 1 and 2, 
the Closed Demolition Landfill, the Inactive Sanitary Landfill, and the North and South Quarry 
portions of the Bridgeton Landfill (Figure 2-3) were all used for disposal of solid wastes.  
Current activities in these areas consist of maintenance of the landfill covers and environmental 
monitoring.  Extraction of groundwater/leachate and landfill gas continues to be performed on an 
ongoing basis from the North and South Quarry portions of the Bridgeton Landfill.   
 
In addition to the area containing the Site access road and an office trailer/weigh station, there 
are areas located outside of the solid waste disposal units in which industrial activities are 
conducted at the Site.  These include the area in the central portion of the Site where the solid 
waste transfer station, leachate treatment facility, and the asphalt batch plant are located (Figure 
2-3).  The asphalt batch plant operates at the Site pursuant to a long-term (99-year) lease.  The 
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OU-2 stormwater retention pond and OU-2 on-site soil borrow and stockpile area are also 
located at the Site (Figure 2-3).   

2.1.4 Site Zoning, Use Restrictions, and Easements 
 
Current owners of the land encompassed by the Site and of adjacent properties are shown on 
Figure 2-5.  The land use zoning for the Site and adjacent properties is shown on Figure 2-6.  
The southern portion of the Site is zoned M-1 (manufacturing district, limited).  Although the 
northern portion of the Site is zoned R-1 (one family dwelling district), this area has never been 
used for residential purposes, is bounded on all sides by industrial and commercial uses, and has 
been used for industrial purposes for more than 50 years.   
 
In addition, various restrictions on land use have been implemented at the Site (Figure 2-7) to 
reflect: (1) use of the Site as a solid waste disposal facility; (2) the presence of radiologically-
impacted materials in Areas 1 and 2; and (3) the proximity of the Site to the Lambert-St. Louis 
International Airport.  In particular, an institutional control in the form of a “Declaration of 
Covenants and Restrictions” was recorded on June 30, 1997, and a supplemental “Declaration of 
Covenants and Restrictions” was recorded on January 20, 1998, prohibiting residential use and 
groundwater use on any of the landfill property and restricting construction of buildings and 
underground utilities and pipes within Areas 1 and 2. On October 31, 2016, the prior institutional 
controls were modified by a further supplemental “Declaration of Covenants and Restrictions” 
recorded against nearly all of the OU-1 Areas (Areas 1 and 2 and the Buffer Zone) and the OU-2 
landfill areas to include the OU-1 areas not included under the prior institutional controls, and to 
prohibit use of the premises for commercial and industrial purposes including but not limited to 
use as a storage yard, and to prohibit placement of water wells for agricultural purposes.  The 
covenants grant EPA, the MDNR, and the owners the right to enforce the covenants’ restrictions 
and cannot be terminated without written approval of their respective owners, MDNR and EPA.  
Copies of these land use covenants are included in Appendix A to this report.  Consequently, 
even though a portion of the Site is zoned residential, as a practical matter, the only reasonable 
future use of the Site is commercial-industrial, not residential.  
 
The Site is located northwest of the Lambert-St. Louis International Airport (Lambert Airport).  
The northwest end of Lambert Airport runway 11 is located approximately 8,450 feet from the 
nearest point of the landfill mass (east corner of the South Quarry portion of the Bridgeton 
Landfill).  The northwest end of runway 11 is located approximately 9,350 feet from the nearest 
point of Area 1 and approximately 11,000 feet from the nearest point of Area 2.  Therefore, 
portions of both the Bridgeton Landfill and Area 1 are located at distances that are less than the 
FAA siting guidance of a 10,000-foot separation radius (Figure 2-8).  Numerous flight tracks 
pass over the West Lake Landfill Site (Figure 2-8).  In 2005, the City of St. Louis entered into an 
Negative Easement and Declaration of Restrictive Covenants Agreement with Bridgeton 
Landfill, LLC (among other entities) to prohibit depositing or dumping of new or additional 
putrescible waste on the entirety of the Bridgeton Landfill after August 1, 2005 (City of St. 
Louis, 2005).  This negative easement stemmed in part from an earlier determination by the 
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Federal Aviation Administration (FAA) and the United States Department of Agriculture, 
Animal and Plant Health Inspection Service (USDA) that the Site was a hazardous wildlife 
attractant for the Lambert-St. Louis International Airport (City of St. Louis, 2010).  In particular, 
the proximity of the airport to the Site presents a risk of bird strikes.  Certain types of scavenging 
birds (e.g., gulls, crows) are attracted to exposed putrescible wastes at landfills, and accordingly 
can present a bird strike risk to passing aircraft.  Similarly, bird flocks also pose a serious risk to 
aircraft (by, e.g., being sucked into the jet engines of commercial aircraft, thereby causing 
complete engine failure). 

2.1.5 Surrounding Land Uses 
 
Land use in the area surrounding the Site is commercial and industrial.  The Crossroads 
Industrial Park is located on the north and west of the Site.  The property to the north and east of 
the Site, across St. Charles Rock Road, is moderately developed with commercial, retail and 
manufacturing operations.  The Earth City Industrial Park is located adjacent to the Site on the 
south and west, across Old St. Charles Rock Road.  Various manufacturing facilities are located 
to the east of the Site, across St. Charles Rock Road.  The Republic Services area office and 
refuse collection vehicle parking and repair facilities are located on the southeast side of the Site 
and the Boenker farm (agricultural property) is located to the south of the Site.   
 
Two residential communities are present within approximately one mile of the Site.  The 
Terrisan Reste mobile home park is located on the east side of St. Charles Rock Road 
approximately one-half mile to the southeast of Area 1 and approximately one mile to the 
southeast of Area 2 (near the intersection of St. Charles Rock Road and Interstate 270) (Figure 2-
2).  The Spanish Village neighborhood, which contains single family residential units surrounded 
by a larger area of commercial and industrial facilities, is located to the south of the Site just 
north of I-70, approximately one mile from Areas 1 and Area 2 (Figure 2-2).  
 

2.1.6 Missouri River Floodplain 
 
The limits of the geomorphic floodplain of the Missouri River were delineated based on 
information obtained from the MDNR, as further described in the RI Addendum (EMSI, 2017a).  
Portions of the Site, including all of Area 2 and much of Area 1, are located within the 
geomorphic floodplain of the Missouri River.   
 
The topography of the Site area has been significantly altered by quarry activities and by 
placement of quarry spoils and landfill materials.  Consequently, although portions of the Site 
were built over the historic (geomorphic) floodplain, landfilling activities have significantly 
increased the topographic elevation of much of the Site (Figure 2-4) such that with the exception 
of the stormwater retention basin and the soil borrow and stockpile area (Figure 2-3), the 
majority of the landfill property, including the waste deposits in Areas 1 and 2, is now located 
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above and outside of the 500-year floodplain of the Missouri River (Figure 2-9).4  The Buffer 
Zone and Lot 2A2 are located on the Missouri River floodplain within the area protected by the 
Earth City Flood Control district levee system from a 0.2% chance of flooding 
 
The Earth City Flood Control and Levee District operates and maintains a levee and stormwater 
management system in order to protect the Earth City development from Missouri River floods 
with a recurrence interval greater than 500 years (commonly referred to as a 500-year flood).  As 
the Earth City levee system is located between the Missouri River and the Site, this levee system 
also acts to protect the Site from a 500-year flood.  No flooding of the Site or the adjacent former 
Ford property occurred in 1993 or 1995 during the 500- and 300-year flood events that occurred 
in those years, respectively. 
 

2.2 Nature and Extent of Radionuclide and Chemical Occurrences in OU-1 
 
This section summarizes the origin and general nature and extent of occurrences of RIM in waste 
materials in Areas 1 and 2 and the Buffer Zone/Crossroads Property.  The occurrence, 
distribution and volume of RIM in Areas 1 and 2 has been the subject of extensive field 
investigations, sampling and laboratory analyses, and engineering evaluations, as summarized in 
the OU-1 Soil Boring/Surface Soil Investigation Report (McLaren/Hart, 1996a), the OU-1 
Remedial Investigation Report (EMSI, 2000), the OU-1 Feasibility Study (EMSI, 2006), EPA’s 
Record of Decision for OU-1 (EPA, 2008), the Supplemental Feasibility Study (EMSI et al., 
2011), the Bridgeton Landfill Thermal Isolation Barrier Investigation Phase 1 Report (FEI et al., 
2014), the Comprehensive Phase 1 Report (EMSI et al., 2016a), and the RI Addendum (EMSI, 
2017).  Information regarding the nature and extent of non-radionuclide chemical occurrences in 
soil/waste material in OU-1 is also presented to assess the potential for occurrences of hazardous 
waste within the landfill materials. 
 

2.2.1 Occurrences of Radionuclides in Areas 1 and 2 
 
Radiological constituents in OU-1 Areas 1 and 2 occur in soil materials that are intermixed with 
and interspersed within portions of the overall matrix of landfilled refuse, debris and fill 
materials and unimpacted soil and quarry spoils in Area 1 and Area 2.  In some portions of Areas 
1 and 2, RIM is present at the surface; however, the majority of the radiological occurrences are 
present in the subsurface beneath these two areas.  At the Buffer Zone/Crossroads Property, the 
RIM was found in surface soil believed to have been carried by erosion from the Area 2 berm 

                                                 
4 The Federal Emergency Management Agency (FEMA) prepares Flood Insurance Rate Maps (FIRM) for many 
portions of the country.  These maps are available online through FEMA’s Map Service Center site 
(http://msc.fema.gov).  The area of the West Lake Landfill is on FIRM Map Number 29189C0039K dated February 
4, 2015 (FEMA, 2015).  The FIRM map (Figure 2-9) indicates that the majority of West Lake Landfill Site is 
outside the 0.2-percent annual chance (500-year) floodplain.   
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prior to growth of the current onsite vegetation.  See additional discussion in Section 2.2.5, 
below.  
 
In general, the primary radionuclides detected at levels above background concentrations at the 
Site are part of the uranium-238 decay series.  Thorium-232 and radium-224 isotopes from the 
thorium-232 decay series are also present above background levels but at a lesser frequency and 
at much lower activity levels.   
 

2.2.2 Source of the Radionuclides 
 
The NRC reported (1976, 1988) that disposal of radioactive materials mixed with soil occurred 
at the West Lake Landfill in 1973.  Reportedly, approximately 8,700 tons of leached barium 
sulfate residues (LBSR) were mixed with approximately 39,000 tons of topsoil from a site 
located at 9200 Latty Avenue in Hazelwood, MO (the Latty Avenue Site) and subsequently 
transported to the West Lake Landfill over a three-month period from July 16 through October 9, 
1973 (EPA, 2008; NRC, 1976 and 1988; and RMC, 1982).   
 
The LBSR was derived from uranium ore processing for the production of uranium beginning in 
1942 by Mallinckrodt Chemical Works (Mallinckrodt) under contracts with the Manhattan 
Engineering District (MED) and the Atomic Energy Commission (AEC) at the Mallinckrodt 
Chemical Works facility in St. Louis, known today as the St. Louis Downtown Site (SLDS).   
Most of the uranium and radium had previously been removed from the LBSR in multiple 
extraction steps (EPA, 2008 and NRC, 1988).   
 
Prior to 1966, the LBSR (along with other materials processed by Mallinckrodt) were stored by 
the AEC on a 21.7-acre tract of land (now known as the St. Louis Airport Site or SLAPS) in 
what was then an undeveloped area of north St. Louis County (EPA, 2008, NRC, 1988, and 
RMC, 1982).  The LBSR, along with certain uranium processing residuals, reportedly were 
moved from SLAPS to the nearby Latty Avenue Site in 1966 (NRC, 1988).      
 
The radiologically-impacted materials within Areas 1 and 2 are intermixed with decomposed 
MSW within portions of the overall matrix of landfilled solid waste materials, debris and fill 
materials, and unimpacted soil and quarry spoils in portions of Area 1 and Area 2.  According to 
a report prepared by the NRC, “The manner of placing the 43,000 tons of [soil mixed with 
LBSR] in the landfill caused it to be mixed with additional soil and other material so that now an 
appreciably larger amount is involved.” (NRC, 1988). In light of the standard MSW operating 
procedures at that time, it is assumed that the soil mixed with LBSR was most likely used as 
landfill cover material. Operation of MSW landfills requires placement of soil cover over 
exposed waste at the end of each day; soil is placed over the compacted but still irregular, non-
uniform surface of the disposed waste, resulting in a relatively discontinuous layer of variable 
thickness. Furthermore, the surface of an active landfill is not flat, but rather is sloped to allow 
for better compaction of the waste material. Consequently, soil cover material placed over waste 
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materials in an MSW landfill is not a discrete definable layer even when it is initially placed, but 
rather consists of small areas of irregular sloping surfaces of variable soil thickness. The initial 
discontinuous nature of the soil cover material is further disrupted during the placement and 
compaction of additional MSW and other soil material over the top of and adjacent to previously 
placed waste materials.   
 

2.2.3 Criteria for Defining RIM Occurrences 
 
EPA previously determined for purposes of evaluating “complete rad removal” alternatives 
(EPA, 2010) that RIM would be defined based on the criteria set forth in EPA’s regulations (40 
CFR Part 192) promulgated pursuant to the Uranium Mill Tailings Radiation Control Act of 
1978 (UMTRCA) as modified by subsequent EPA guidance on the use of these regulations at 
CERCLA sites.  Specifically, EPA’s Scope of Work for the Supplemental Feasibility Study 
(EPA, 2010) indicated that full excavation (referred to in that Scope of Work as “complete rad 
removal”) was defined to mean attainment of risk-based radiological cleanup levels specified in 
OSWER Directives 9200.4-25 and 9200.4-18 (EPA, 1998 and 1997a).  These directives provide 
guidance as to the use of the UMTRCA soil cleanup criteria as remediation goals at CERCLA 
sites.   
 
Based on these criteria, EPA has established a conservative definition of RIM at the Site based 
on the application of criteria for unrestricted (i.e., residential) land use.5  Criteria were developed 
for the primary radionuclides of concern at the Site including radium, thorium and uranium 
isotopes.  Specifically, EPA determined that RIM at the Site will be defined as any material 
containing combined Ra-226 plus Ra-228 or combined Th-230 plus Th-232 at levels greater than 
5 pCi/g above background (EPA, 2010).  The EPA previously identified that this criterion would 
allow for unrestricted (i.e., residential) use of the Site relative to radionuclide occurrences for 
purposes of identifying RIM at the Site.  Based on the uranium remediation goal of 50 pCi/g 
established in the RODs for SLDS and SLAPS FUSRAP sites (USACE, 1998, and EPA, 2005, 
respectively), the criteria of 50 pCi/g plus background total uranium will be used to identify RIM 
at the West Lake Landfill Site.  For the SLDS, EPA determined that this level would be 
protective of human health in that it corresponds to a risk of less than 2 × 10-5 without regard to 
the presence of clean soil cover that would be placed over the excavation areas.  Evaluation of 
background levels and the associated criteria that would allow for unrestricted use was 
previously performed for the SFS (EMSI et al., 2011) and was also discussed in detail in the RI 
Addendum (EMSI, 2016b). 
 
Based on the Site background values presented in the RI Addendum and the SFS, the criteria to 
be used to identify RIM are as follows: 
                                                 
5 As noted in Section 2.1.4, above, use of the Site for residential purposes is inconsistent with the presence of 
municipal solid wastes within a landfill, regardless of the presence (or absence) of radionuclides within those 
wastes.  
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• Ra-226 plus Ra-228 = 7.9 pCi/g6 

 
• Th-230 plus Th-232 = 7.9 pCi/g 

 
• Combined uranium (U-234 plus U-235 plus U-238) = 54.5 pCi/g 

 
These values were used to identify the Site soil/waste that would be included within the 
definition of RIM for purposes of the FFS, and in particular, for the purpose of identifying the 
materials included within the scope of the full excavation alternative. 
 
Although the site-specific BRA is not being used to justify the cleanup values presented above, 
comparisons between the BRA results and the cleanup levels derived from the UMTRCA 
regulations as described above do provide an additional qualitative line of evidence that the 
cleanup levels will be protective of human health.  The highest cancer risk levels calculated in 
the BRA for uranium were for a future storage yard worker at Area 2 and corresponded to 6.6 × 
10-6 for total uranium (1.5 × 10-6 for uranium-238, 2.0 × 10-6 for uranium-234, and 3.1 × 10-6 for 
uranium-235).  These risk estimates were based on 95% upper confidence limit (UCL) values for 
uranium-238, uranium-234, and uranium-235 activity levels of 42.2, 51.5, and 2.64 pCi/g, 
respectively, which together are approximately twice the value of the proposed cleanup criteria 
of 50 pCi/g plus background.  Therefore, the risk level associated with the proposed cleanup 
level would be within EPA’s acceptable risk range.  Note that because site samples contain 
natural uranium, the activity concentration of uranium-235 in the samples must be approximately 
5% of the activity concentration of either uranium-238 or uranium-234.  The BRA determined 
that uranium did not pose a non-carcinogenic risk to potential future outdoor storage yard 
workers in Area 2. 
 

2.2.4 Occurrences of RIM in Areas 1 and 2 
 
Radionuclides have been identified as primarily present in soils at two distinct and separate areas 
at the Site.  These two areas have been designated by EPA as Radiological Area 1 (Area 1) and 
Radiological Area 2 (Area 2) (Figure 2-3).  Area 1 encompasses an approximately 17.6-acre 
portion of the Site located immediately to the southeast of the main access road to the Site.  Area 
2 encompasses an approximately 47.8-acre portion of the Site along the northern boundary of the 
West Lake Landfill property (Figure 2-3).   
 
Procedures used to identify RIM occurrences based on the results of the field investigations and 
laboratory testing are detailed in Section 6.3 of the RI Addendum (EMSI, 2017).  The RIM 
occurrences in Areas 1 and 2 are provided in Tables 2-1 and 2-2, respectively. 
                                                 
6 Total radium Derived Concentration Guideline Level (DCGL) = 1.3 pCi/g Ra-226 + 1.6 pCi/g Ra-228 + 5 pCi/g 
radium cleanup level = 7.9 pCi/g total radium 
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The top and bottom of the intervals interpreted to contain combined Ra-226 plus Ra-228 and/or 
combined Th-230 plus Th-232 greater than 7.9 pCi/g based on analytical laboratory data, or that 
are inferred to contain such levels based on interpretation of the downhole gamma logs and/or 
the core scans, are identified on the Borehole Summary Sheets (Appendix L).  The results of 
these evaluations are also summarized on Tables 2-1 and 2-2.  The downhole gamma logging, 
core sample gamma scan, and core sample alpha scan data were evaluated to identify intervals of 
elevated gamma or alpha counts (relative to instrument background and the base level gamma or 
alpha counts for borehole or core material from each boring) that likely reflect occurrences of 
RIM.  The thickness of the RIM intervals was primarily identified based on the results of the 
downhole gamma logging which indicated zones with elevated gamma readings.  Elevated 
gamma readings reflect occurrences of radium and other gamma emitters but provide no direct 
indication of the presence or absence of thorium-230.  The intervals of elevated gamma levels 
reflect intervals where radium is interpreted to be present in soil intermixed with refuse. 
 
The minimum, average and maximum identified thickness of the RIM intervals in Areas 1 and 2 
based on the results of the field investigations and laboratory testing were as follows: 
 

 Area 1 Area 2 
Minimum RIM thickness (ft) 0.2 1 
Average RIM thickness (ft) 4.3 7.4 
Maximum RIM thickness (ft) 19 25 

 
The thickness of RIM is highly variable throughout Areas 1 and 2 as demonstrated by the wide 
variation in thickness listed on Tables 2-1 and 2-2.  Overall, the values of RIM thickness display 
an exponential distribution with 93% of the values from Area 1 being less than 9.5 feet thick and 
76% of the values from Area 2 being less than 10.4 feet thick (Figure 2-10). 
 
In some locations, such as at borings AC-1, AC-2 and AC-3 in Area 1 and PVC-10, WL-209, 
WL-210, WL-214, AC-24, and AC-26A in Area 2, for example, evaluation of the downhole 
gamma logging and/or laboratory analyses of samples resulted in identification of more than one 
interval of RIM within a single boring.  There are also a few locations in Area 2, such as NRC-
16, WL-226, WL-234 and AC-21, where the results of the downhole gamma logging indicated 
that potentially thicker occurrences of RIM (20 feet or more) may be present.   
 

`The depths to the top of the identified intervals containing RIM in Area 1 average 
approximately 28 ft bgs (average elevation of 450.0 ft amsl), ranging from 0 (at the surface) to 
89 ft bgs (elevations ranged from 425.4 to 470.5 amsl).  The base of the RIM intervals occurs at 
an average depth of 32 ft bgs (average elevation of 446.0 amsl), ranging from 5 to 96 ft bgs 
(elevations ranging from 420.3 to 462.3 amsl).  Part of the reason for these depths is that the 
landfill materials in the southern portion of Area 1 were buried beneath additional landfilled 
waste that was placed in that area in approximately 2002-2003 in conjunction with disposal in 
the above-grade portion of the North Quarry portion of the Bridgeton Landfill. 
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The average depth to the top of the intervals identified as containing RIM in Area 2 ranges from 
0 (at the surface) to 42.5 ft bgs (elevations ranged from 434.9 to 486.5 ft amsl).  The base of the 
RIM intervals occurs at depths ranging from 1 to 49.5 ft bgs (elevations from 428.3 to 484.5 ft 
amsl).   

2.2.5 Estimated Extent and Volume of RIM and Overburden Material 
 
Evaluations of the extent of RIM in Areas 1 and 2 were performed using geostatistical methods 
in support of the RIA and the evaluation of potential remedial alternatives for the FFS.  
Specifically, the extent of RIM within OU-1 Areas 1 and 2 was estimated in three dimensions 
(3D) using indicator kriging (IK).  The IK method is commonly used to identify regions of the 
subsurface that exhibit properties that exceed one or more defined threshold criterion – typically 
a concentration.  In the case of a single threshold, sample results are indexed according to 
whether they exceed (index=1) or fall below (index=0) the threshold concentration.  The 
transformed indicators are interpolated using kriging, resulting in a continuous 3D distribution of 
values that range between zero and one that in the simplest case reflect the probability that the 
threshold concentration is exceeded at the corresponding location.  A complete description of the 
methods used, data incorporated in the analysis, and the assumptions and limitations of the 
analysis is provided in the report titled “Estimated Three-Dimensional Extent of Radiologically 
Impacted Material, West Lake Landfill, Operable Unit 1, Bridgeton, Missouri” (S.S. 
Papadopulos & Assoc., Inc. [SSP&A], 2017) which is included as Appendix B to this FFS.   
 
The data available to estimate the extent of RIM include concentrations of thorium and radium 
obtained from laboratory analysis of landfill materials, plus a large number of vertically 
piecewise-continuous gamma and alpha recordings obtained within boreholes or by scanning 
retrieved core material.  The reported concentrations of thorium and radium comprise direct 
measurements of the quantity of interest, and are referred to here and by SSP&A (2017) as 
“hard” data.  In contrast, measurements of gamma emissions and alpha radiation are indirect 
indicators of the presence and likely relative concentration of radiological constituents, including 
(but not limited to) thorium and radium. As such, counts of radioactivity are referred to here as 
“soft” data.  The IK method enables such soft data to be incorporated into the estimation of the 
extent of the primary hard variable under the assumption that the soft data exhibit a correlation 
with the hard data.  Given the preponderance of gamma emission versus alpha radiation 
recordings from previous investigations, the geostatistical analysis focused on the utility of 
existing gamma emission data for inferring the presence and concentration of radium and 
thorium.  As demonstrated by SSP&A (2017), correlations can be demonstrated between gamma 
emissions and concentrations of both radium and thorium, although the relationship between 
gamma emissions and thorium concentrations is weaker than that with radium concentrations.  
 
The extents of the interpolation grid used for kriging was designed on a vertical and horizontal 
discretization suitable for providing estimates of the extent and volume of RIM in terms of 
concentrations of combined radium or combined thorium exceeding 7.9 pCi/g.  The 
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discretization of the interpolation grid was initially selected based upon UMTRCA guidance, 
resulting in a grid defined by square blocks of side-length 10 meters (32.8 feet) and thickness 
0.15 meters (0.5 feet) consistent with the criteria specified in 40 CFR § 192.12a for cleanup of 
land containing residual radioactive materials.  However, the final calculations presented herein 
were made on a refined horizontal grid comprising square blocks of side-length 5 meters (16.4 
feet) and thickness 0.15 meters (0.5 feet). 
 
Estimates of the areal extent of RIM, defined above as material containing combined radium or 
combined thorium concentrations greater than 7.9 pCi/g, obtained using IK are shown on Figures 
2-11 (Area 1) and 2-12 (Area 2).  The maximum areal extent where RIM is present at the surface 
or in the subsurface in Area 1 is approximately 8.2 acres.  The maximum areal extent where RIM 
is present at the surface or in the subsurface in Area 2 is approximately 24.9 acres.  These 
maximum areal extents represent projections of any regions where RIM is present at any depths 
within Areas 1 and 2.  The RIM in Areas 1 and 2 does not consist of continuous layer but rather 
as discrete bodies of material.  To illustrate this concept, the occurrences of RIM at various 
elevation intervals in Area 1 are displayed on Figures 2-11a and 2-11b.  As can be seen on these 
figures, the areas where RIM occurs and the lateral extent of RIM is highly variable as a function 
of depth.  Figures 2-12a, 2-12b and 2-12c depict the interpolated extent of RIM at several 
selected depth intervals within Area 2.  Again, the occurrence of RIM is highly variable as a 
function of depth.  These figures illustrate that at any depth within the landfill the estimated 
extent of RIM is much less contiguous than is suggested by the bounding maximum total areal 
extents shown on Figures 2-11 and 2-12.  Cross-sections displaying the vertical occurrences of 
RIM are included in Appendix M of the RIA.  These cross-sections depict the top and bottom 
elevations at which RIM was identified within each Area via indicator kriging.  The material that 
lies between the top and bottom surfaces depicted in these cross-sections comprises intervals of 
RIM that are separated by intervening intervals of non-RIM.  
 
The best-estimates for the volume of RIM within Area 1 and Area 2 are approximately 54,200 
cubic yards for Area 1 and approximately 281,100 cubic yards for Area 2.  However, as 
described by SSP&A (2017), there is significant uncertainty associated with the estimated extent 
and volume of RIM in Areas 1 and 2.  Specifically, SSPA indicated that these estimates are 
likely biased low and therefore underestimate the actual volume of RIM in Areas 1 and 2. 
 

2.2.6 Distribution of RIM 
 
The overall distribution of RIM can be characterized based on the results of the various 
investigations and the geostatistical evaluation.  Overall, the RIM is found to occur 
predominantly in relatively thin lenses and layers that are intermixed and interspersed within the 
overall matrix of decomposing solid waste. This intermixed RIM and solid waste occurs 
throughout much, but not all, of Areas 1 and 2.  As illustrated on Figures 2-11a and 2-11b for 
Area 1 and on 2-12a, 2-12b, and 2-12c for Area 2, the occurrence of RIM does not represent a 
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continuous layer within a specific depth or elevation interval. Rather, the RIM represents thin 
layers of variable occurrence through much, but not all, of Areas 1 and 2.   
 
Such occurrences are consistent with use of soil material containing radionuclides as daily cover 
material which would have been placed primarily on inclined, irregular surfaces of the working 
face of the disposed refuse.  Such material would have been subject to displacement from initial 
compaction of the material and further displacement as additional refuse and additional cover 
material was placed and further compacted these areas.  Furthermore, subsequent decomposition, 
consolidation and settlement of the emplaced refuse would have resulted in further differential 
displacement of the cover material layers.  The presence of RIM intervals reported to be thicker 
than the nominal 6-inches of daily cover or 12-inches of intermediate cover may reflect disposal 
of additional soil material at the time of placement (i.e., placement of more than the minimum 
required thickness or direct disposal of soil containing radionuclides), larger vertical thicknesses 
present on inclined (e.g., working face) surfaces, vertical redistribution of the emplaced cover 
materials as a result of decomposition, consolidation and settlement of the refuse over the past 40 
years, erosion of cover materials prior to burial, or gamma signatures that extend above and 
below the actual intervals of radionuclide occurrences in the subsurface (i.e., “shine”). 
 

2.2.7 Radiological Characterization of the RIM 
 
The primary radionuclides detected in Areas 1 and 2 at levels above background concentrations 
are part of the U-238 decay series.  The uranium decay series includes Th-230, Ra-226, and Rn-
222, which are the primary radionuclides of concern at the Site.  Th-232 and Ra-228 isotopes 
from the thorium decay series were also present above background levels but at a lesser 
frequency and relatively lower activity levels than the radionuclides in the U-238 decay series.   
A total of 218 radium analyses and 213 thorium analyses (including investigative samples, field 
duplicate samples, and laboratory duplicate analyses) are available for Area 1, and 144 radium 
and thorium results are available for Area 2, from the OU-1 RI, Phase 1, and Additional 
Characterization investigations.  Table 2-3 summarizes the radium, thorium and uranium results 
for samples obtained from Area 1, and Table 2-4 summarizes the results for samples obtained 
from Area 2. 
 
The total number of results, and the average, maximum, and estimated 95% UCL values (based 
on results for a non-parametric distribution as calculated using ProUCL 5.0 – see additional 
discussion below) for the radium and thorium data sets are provided on Table 2-5.  For purposes 
of these calculations, lab replicate samples, which are laboratory internal QA/QC samples, were 
not considered.  Also, in order to be consistent with EPA direction, only the maximum reported 
value for any pair or more of sample results from the same sample interval (i.e., field duplicate 
samples, EPA split samples, or EPA verification samples) were utilized in the preparation of the 
risk assessment.  In addition, certain data were determined to be unusable based on comparability 
and representativeness criteria (see Appendix D-12 of the RI Addendum) and therefore are not 
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included in the sets of data used to calculate the radium and thorium statistical values provided 
on Table 2-5. 
  

It should be noted that although an average value is presented in Table 2-5, the data sets were not 
composed of a single population but appear to be best represented as a bimodal population, and 
therefore are not normally distributed.   Therefore, an arithmetic average is not an appropriate 
measure of central tendency for such data sets.  The 95% UCL values listed on Table 2-5 is 
based on non-parametric distribution and estimation techniques.  Regardless of whether the data 
are treated as a single population or as bimodal mixture of two populations, the values provided 
on Table 2-5 support the conclusion that the RIM is primarily characterized by elevated levels of 
Th-230 and Ra-226, and that, with the exception of a few values, most of the Th-232 and Ra-228 
values are close to or similar to background values.   
 

2.2.8 Radionuclide Decay and In-Growth 
 
Review of the data indicated that for all of the results that are greater than the unrestricted use 
criteria (i.e., 7.9 pCi/g combined Ra-226 + Ra-228 or combined Th-230 + Th-232), the Th-230 
activities are greater than the Ra-226 activities.  These analytical data indicate that the Ra-226 
activities are not in equilibrium with the Th-230 activity levels and consequently the levels of 
Ra-226 at the Site will increase over time.  Over time, the activity concentrations of Ra-226 will 
grow into that of its parent, Th-230. 
 
The 95% upper confidence limit values of the Th-230 and Ra-226 data for the Area 1 and Area 2 
soil/waste samples were used to estimate the anticipated in-growth of Ra-226 from decay of Th-
230 over time.  Accounting for the in-growth of Ra-226 due to the decay of Th-230 results in an 
estimated Ra-226 activity level of 444 pCi/g in Area 1 and 852 pCi/g in Area 2 in 1,000 years 
(Tables 2-6 and 2-7).  The expected increases in the Ra-226 levels in Areas 1 and 2 owing to 
decay of Th-230 over time are graphically presented on Figure 2-13 and 2-14.  Peak radium 
levels are expected to occur in approximately 9,000 years at which time Ra-226 activities are 
estimated to be 815 pCi/g in Area 1 and 1970 pCi/g in Area 2. 
 
The projected increase in Ra-226 levels over time will result in both increased radiation levels 
and increased radon gas generation over time.  Design of a landfill cover included within the 
scope of the ROD-selected remedy, or a cover associated with any of the other remedial 
alternatives, will need to consider the projected increase in radium over time and the associated 
increases in gamma radiation and radon emanation that will also occur over time.  The projected 
increase in radiation and radon levels over time was addressed as part of the risk characterization 
included in the BRA and Updated BRA (Auxier & Associates, 2000 and 2017), and was 
considered as part of the conceptual design of the remedial alternatives and potential long-term 
risks evaluated in the prior SFS and in this FFS, as described further in Sections 5 and 6.   
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2.2.9 Principal Threat Wastes 
 
In accordance with the NCP, EPA expects that treatment will be the preferred means by which to 
address the principal threats posed by a site, wherever practicable.  Because one of the purposes 
of the FFS is to provide a thorough evaluation of potential full excavation and partial excavation 
alternatives relative to the ROD-selected remedy, it is conservatively assumed (for purposes of 
this evaluation) that principal threat wastes may be present within OU-1.  Therefore, potential 
treatment technologies are evaluated in Section 4 of this FFS.  As discussed in Section 4, the 
evaluation of potential treatment technologies takes into account both the presence of the RIM 
and the expected further in-growth of radionuclides in the RIM due to radioactive decay and 
disequilibrium. 
 

2.2.10 Radiological Occurrences on the Buffer Zone and Crossroads Lot 2A2 Property 
 
During the RI (EMSI, 2000), radionuclide occurrences in surface soil were identified in the 
southern portion of what at that time was property owned by Ford Motor Credit (referred to in 
the RI as the Ford Property and now known as the Buffer Zone and Crossroads Lot 2A2 
Property), located immediately to the west of Area 2 (Figure 2-3).   
 
Reportedly, after completion of landfilling activities in Area 2, but prior to establishment of a 
vegetative cover over the landfill berm, erosion of soil from the landfill berm resulted in the 
transport of radiologically-impacted soil from Area 2 onto the adjacent former Ford Property 
(EMSI, 2000).  The landfill berm and the adjacent properties were subsequently re-vegetated by 
natural processes such that no evidence of subsequent erosion or other failures were present at 
the time of the RI.  Based on the results of sampling performed during the RI, occurrences of 
radionuclides were found in surficial (6 to 12 inches or less) soil at the toe and immediately 
adjacent to the landfill berm. The overall distribution and surficial nature of the occurrences of 
radiologically-impacted soil on the former Ford Property was determined to be consistent with 
historic, erosional transport of soil from the Area 2 slope onto the surface of the former Ford 
Property. 
 
In November 1999, third parties scraped the vegetation and surface soil on Crossroads Lot 2A2 
and the Buffer Zone to a depth of approximately 2 to 6 inches.  These areas were covered with 
gravel to allow for parking of tractor-trailers.  The removed materials were piled in a berm along 
the southern boundary of the Buffer Zone, adjacent to the northwestern boundary of the Site.  A 
small amount of removed materials was also placed in a small pile on the Crossroads Property 
near the base of the landfill berm along the east side of Lot 2A2 (Figure 2-15).   
 
In February 2000, additional surface soil samples were collected from the disturbed area and 
submitted for laboratory testing.  Only one sample (RC-02) obtained from the Buffer Zone, 
below and adjacent to the area of the former landfill berm slope failure, contained radionuclides 
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(Th-230) above levels that would allow for unrestricted use (Table 2-8).  The remainder of the 
samples contained either background levels of radionuclides or levels above background but 
within levels that would allow for unrestricted use.  The results of the additional soil sampling 
indicated that most of the radiologically-impacted soil that had previously been present on the 
Buffer Zone and Lot 2A2 of the Crossroads Lot 2A2 Property had been removed and placed in 
the stockpiles.  Evaluation of the soil sampling results obtained prior to and after the 1999 
disturbance indicates that approximately one acre of the Buffer Zone still contained some 
radionuclides above unrestricted use levels.  Inspection of the area in May 2000 indicated that 
native vegetation had been re-established over both the disturbed area and the stockpiled 
materials.  The presence of native vegetation over these materials was determined to be sufficient 
to prevent windblown or rainwater runoff of these materials. 
 
A 2004 inspection of this area indicated that additional soil removal/regrading had been 
performed on the remaining portion of the Crossroads Lot 2A2 Property and the adjacent Buffer 
Zone property.  These activities appear to have resulted in removal of the soil stockpiles created 
during the previous regrading activity, removal of any remaining soil on Lot 2A2 and the Buffer 
Zone not scraped up during the 1999 event, and placement of gravel over the entirety of Lot 2A2 
and much of the Buffer Zone.  According to AAA Trailer, all of the soil removed during the July 
1999 grading work and the May 2003 gravel layer installation was placed in the northeastern 
corner of the Buffer Zone (terra technologies, 2004).  Respondents installed a fence between the 
Buffer Zone and Crossroads Lot 2A2 Property to prevent any future disruption of the Buffer 
Zone by AAA Trailer or any other party. 
 
Because no sampling has been performed since the most recent (May 2003) grading work 
conducted by AAA Trailer, the levels and extent of radionuclides, if any, that may remain in the 
soil at the Buffer Zone and Crossroads Lot 2A2 Property are unknown.  Additional soil sampling 
to determine current conditions with respect to radionuclide occurrences in the Buffer Zone and 
Crossroads Lot 2A2 Property soil will be conducted as part of implementation of the selected 
remedy for this area. 
 
The areal extent of soil containing radionuclides on the former Ford property (current Buffer 
Zone and Lot 2A2) was estimated in the 2000 RI to be 196,000 square feet.  Based on the results 
of the sampling that indicated that the occurrences of radionuclides were limited to surface soil, 
the representative thickness of 6-inches was used to estimate the volume of soil.  The volume of 
radiologically-impacted soil located on the former Ford Property was estimated in the OU-2 RI 
to be 3,600 cubic yards (EMSI, 2000 and 2006a).  Because this area was subsequently scraped 
and graded and subsequently covered with rock, the actual volume of soil containing 
radionuclides on the Buffer Zone and Lot 2A2 is likely significantly less than the 3,600 cubic 
yards estimated in the 2000 RI (EMSI, 2000).  However, in the absence of any more current 
information, the 3,600 cubic yard estimate has been used for purposes of developing and 
evaluating detailed cost and schedule estimates for the various remedial alternatives. 
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2.2.11 Occurrences of Non-Radiological Chemical Constituents in Soil/Waste 
 
Although the primary focus of the OU-1 RI field and laboratory investigations was on 
radionuclide occurrences, investigation of occurrences of non-radiological, chemical constituents 
was also performed during the RI.  The soil/waste samples collected by McLaren/Hart as part of 
the soil boring program (McLaren/Hart, 1996a) were analyzed for the following non-radiological 
constituents: 
 

• Priority pollutant metals and cyanide; 
 
• Total petroleum hydrocarbons (TPH); 
 
• Volatile Organic Compounds (VOCs); 
 
• Semi-Volatile Organic Compounds (SVOCs); and 
 
• Pesticides and poly-chlorinated biphenyls (PCBs). 

 
As part of the OU-1 RI field investigation and laboratory analyses, 43 soil samples from 28 
borings were analyzed for VOCs, SVOCs, pesticides and PCBs, and TPH.  Twelve of these 
borings were located in Area 1 and 16 were located in Area 2.  Seventeen of the soil samples 
analyzed for organic compounds were collected from Area 1 borings and 23 were collected from 
Area 2 borings.  There were also three field duplicates, for a total of 43 soil samples analyzed for 
organic compounds.  Of the 43 samples collected and analyzed for non-radiological constituents, 
15 were of surface soils, including five from Area 1 and 10 from Area 2. 

 
In addition, 37 soil samples from 25 borings were analyzed for the 12 priority pollutant metals: 
antimony, arsenic, beryllium, cadmium, chromium, copper, lead, mercury, nickel, selenium, 
thallium, and zinc.  Cyanide analyses were also performed on these samples.  Nine of these 
borings were located in Area 1 and 16 were located in Area 2.  Eleven of the soil samples 
analyzed for trace metals were collected from Area 1 borings and 23 were collected from Area 2 
borings.  There were also three field duplicates for a total of 37 soil samples analyzed for trace 
metals.  Additional detailed information is contained in the Soil Boring/Surface Soil 
Investigation Report (McLaren/Hart, 1996a).   
 
The only other non-radiological results are for samples collected during the Phase 1D 
investigation of Area 1, the Additional Characterization of Areas 1 and 2, and the Cotter 
investigation.7  These samples were analyzed for Target Analyte List (TAL) trace metals, 
inorganic parameters including pH, calcium, magnesium, sodium, potassium, alkalinity, chloride, 

                                                 
7 As described further in Sections 4.4.8 and 4.5.6 of the RI Addendum, Cotter conducted additional investigations in 
Areas 1 and 2 as part of the Phase 1 and Additional Characterization sampling efforts.   
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fluoride and sulfate, and three transition metals: scandium, niobium and tantalum.  A total of 138 
soil samples were collected by these investigations, including 69 samples plus seven duplicate 
samples from Area 1 and 54 samples plus eight duplicate samples from Area 2. 
 
A summary of the results of the non-radiological analyses (both organic and non-organic) are 
presented in Section 8 of the RI Addendum (EMSI, 2016b).  Overall, the occurrences and 
concentrations of the various chemical constituents are consistent with the disposal of MSW.  
Disposal operations at the West Lake Landfill date back to the 1950s and predate the adoption of 
federal or state regulations prohibiting the disposal of hazardous wastes in solid waste landfills.  
An October 2, 1980 MDNR memorandum acknowledged that there was “little known about what 
went into Westlake Landfill prior to State regulation,” but listed a number of industrial and 
chemical wastes known to have been disposed of in the landfill (MDNR, 1980).  That 
memorandum listed wastes associated with insecticides, herbicides, oily sludges and waste water 
treatment sludges, along with various chemical and industrial waste materials.  Underlying 
documentation associated with these materials was not included with the memo, nor does the 
memorandum identify the time periods, volumes, or waste disposal locations.   In addition, 
during the time period in which wastes were disposed at the Site, certain household products 
frequently contained substances that are now regulated as hazardous waste.  Accordingly, there 
is a potential that some of the waste materials at the Site could display the characteristics of 
hazardous wastes.   
 
The potential for occurrences of hazardous wastes within Areas 1 and 2 exhibiting the toxicity 
characteristic (TC) was evaluated by comparing the maximum levels of the 40 designated 
chemical constituents to the results of the RI or subsequent investigation (Phase 1D, Additional 
Characterization or Cotter Investigation) soil/waste samples.  The maximum concentrations were 
compared to levels established for the Toxicity Characteristic Leaching Procedure (TCLP) 
established under the Resource Conservation and Recovery Act (RCRA) (40 CFR Part 261.24) 
and the Missouri state hazardous waste regulations (10 CSR 25-4.261).  Section 1.2 of the TCLP 
provides that if the total analysis of a waste demonstrates that toxic characteristics are present 
only at concentrations below their respective regulatory levels, the TCLP need not be run.  For 
wastes with no free liquids, this is accomplished by multiplying the TC regulatory limit by 20 (to 
reflect the 20x weight ratio of extraction fluid to solid in the TCLP protocol) for comparison to 
the respective constituent concentrations.   The results of these comparisons are presented on 
Table 2-9.   
 
Based on these comparisons, the possibility exists that some of the waste materials contained in 
Areas 1 and 2 could have TC metals, or their benzene, chloroform, or 1-4 dichlorobenzene 
concentrations above the regulatory levels for the toxicity characteristic.  However, this 
possibility can only be verified by subjecting representative samples to the TCLP for those 
constituents, since the screening was compared to the highest single value (not necessarily the 
representative concentration), and the chemical form and/or attenuation by the solid matrix may 
preclude significant leachability under the procedure.  RCRA regulatory authorities do not apply 
to wastes legally placed into a disposal unit prior to RCRA’s effective date unless the wastes are 
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excavated or removed from the disposal unit.  Further waste classification is not necessary unless 
and until such excavation occurs.  
 

2.2.12 Asbestos Containing Materials in Soil/Waste 
 
Identification of, or testing for, regulated asbestos containing materials (RACM) was not 
included in the scope of the RI field investigations or the subsequent investigations.  Review of 
the RI soil boring logs (Appendix B-1 of the RI Addendum) does not indicate that pipe 
insulation, transite panels or other materials that may represent RACM were encountered during 
drilling; however, as stated above, identification of such materials was not part of the scope of 
the RI field investigations.  Individuals responsible for performance of the Phase 1C, Phase 1D, 
Additional Characterization and Cotter investigations were required to complete asbestos 
awareness training and were therefore conscious of the potential for asbestos.  No indications of 
potential RACM were noted during these field investigations.  However, because the RI field 
investigations did not include procedures to identify the presence of RACM, no definitive 
information exists from the RI investigations regarding the presence of RACM in Areas 1 and 2. 
 

2.3 Radionuclide Occurrences in Air 
 
Radionuclides can be transported to the atmosphere either as a gas (in the case of the various 
radon isotopes) or as fugitive dust (in the case of the other radionuclides).  This section 
summarizes the results of radon flux measurements from the surfaces of Areas 1 and 2 and 
measurements of radon levels in air along the perimeters of Areas 1 and 2.  It also summarizes 
the results of radionuclide analyses of fugitive dust samples collected from Areas 1 and 2 during 
the OU-1 RI and from along the perimeters of Areas 1 and 2 during 2015-2016. 
 

2.3.1 Radon Flux and Radon in Atmospheric Air 
 
Radon gas is discharged into the atmosphere as a result of the decay of radium.  No standard for 
radon emissions directly applicable to the Site have been established.  In 40 CFR Part 61, EPA 
established a standard of an average of 20 pCi/m2s for radon emissions from uranium mill 
tailings from a number of samples (generally 100) collected from the surface of the tailings in a 
statistically unbiased fashion.  Although this standard is directly applicable only to uranium mill 
tailings, it does represent a health-based standard derived by EPA.  
 
Radon flux measurements were conducted at the Site during the RI investigation using the Large 
Area Activated Charcoal Canisters (LAACC) method presented in Method 115, Appendix B, 40 
CFR Part 61 (EMSI, 1997a).  The LAACC method involves placing a canister on the surface of 
the Site in a designated area and then allowing radon to collect on charcoal within the canisters 
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for a period of 24 hours.  Based on the radon flux measurements obtained during the RI8, the 
average radon flux from Area 1 is 13 pCi/m2s, which is below the EPA standard for uranium mill 
tailings.  The average radon flux for Area 2 is 28 pCi/m2s.  This average is above the EPA 
uranium mill tailings standard; however, this value is due solely to the results obtained from two 
locations (WL-209 and WL-223).  The results obtained from these two locations represented the 
vast majority of the radon flux found in Area 2 during the OU-1 RI.   
 
Radon flux emissions from the surfaces of Areas 1 and 2 were also measured in 2016 after 
completion of construction of the non-combustible cover over those portions of Areas 1 and 2 
where RIM previously existed at the ground surface.  The arithmetic mean value of the results 
was 0.061 pCi/m2s, which is far below the UMTRCA standard of 20 pCi/m2s.  The maximum 
reported values were 0.198 pCi/m2/s for Area 1 and 1.5 pCi/m2/s for Area 2.  Radon flux 
measured at point 2-19 (the closest point to WL-209) was 0.098 pCi/m2/s and the flux measured 
at point 2-65 which is located near WL-223 was non-detect (<0.023 pCi/m2/s).      
 
Radon that is emitted from the surface of Areas 1 and 2 is subject to natural dilution and 
dispersion processes active in the atmosphere.  As noted above, radon flux measurements were 
taken directly at the ground surface and within the confined space of each LAACC.  
Measurement of radon levels in atmospheric air were conducted at the 13 air monitoring stations 
(Figure 2-16) installed in 2015 and operated to obtain baseline air monitoring data for the Site 
(Auxier and EMSI, 2014, 2016a, 2016b, 2016c, and 2017a, 2017b and 2017c).  Recorded radon 
concentrations were all less than 0.4 pCi/L during the first quarterly (12-week) monitoring event 
(May through August 2015), ranged from less than 0.4 up to 0.7 pCi/L in the second quarterly 
event (September through November 2015), and ranged from less than 0.4 up to 0.6 pCi/L during 
the third quarterly event (October 2015 through January 2016) and fourth quarterly event 
(January through April 2016).  All radon results were reported as less than 0.4 pCi/L during the 
fifth quarterly event (April through July 2016) and ranged from less than 0.4 pCi/L to 0.5 pCi/L 
during the sixth quarterly event (July through October 2016) Table 2-10 presents a summary of 
the perimeter air monitoring results for radon obtained through October 2016.   
 
EPA has established a standard under UMTRCA (40 CFR § 192.02 (b)(2)) for radon outside an 
UMTRCA-regulated disposal facility.  The standard specifies that control of residual radioactive 
materials shall be designed to provide reasonable assurances that releases of Rn-222 from 
residual radioactive material to the atmosphere will not increase the annual average 
concentration of Rn-222 in air at or above any location outside the disposal site by more than 
one-half picocurie per liter (0.5 pCi/L).  The radon levels measured at the Site (Table 2-10) meet 
this standard. 
 

                                                 
8 Radon flux was measured rather than concentration because no structures are present in either Area 1 or Area 2 
that would result in the buildup of radon concentrations.  Instead, the potential transport pathway is the migration of 
the gas from the Site to the atmosphere.  



REVISED DRAFT 
 

 
Final Feasibility Study DRAFT 
West Lake Landfill OU-1 
8/25/17 
Page 55 
 
 

EPA also performed air monitoring at five off-site stations, four of which were located in the 
vicinity of the West Lake Landfill and one (EPA station 5) that was located in St. Charles, MO.  
EPA designated station 5 as a reference (or background) station, because it is frequently upwind 
of the Site and was located further away from the Site than the other stations but still within the 
general vicinity so as to be representative of the North St. Louis County and east St. Charles 
County area (TetraTech, 2016 and 2015b).  For the period from April 25, 2015 through February 
17, 2015, EPA reported radon levels at its reference (background) station ranging from 0.11 to 
1.45 pCi/L, with a median value of 0.30 pCi/L (TetraTech, 2015e).  The values measured at the 
13 perimeter air monitoring stations are similar to the levels obtained from the EPA reference 
(background) station, and if the 0.3 pCi/L median value from the EPA reference station was 
considered to be background (instead of the 0.4 pCi/L value EPA has indicated is typically 
present in outdoor air), the results from 13 perimeter air monitoring stations at the Site are all 
within 0.5 pCi/L of the median result obtained by EPA at its reference station. 
 

2.3.2 Fugitive Dust Sampling 
 
Fugitive dust monitoring was conducted at one location in Area 1 and one location in Area 2 
during the OU-1 RI field investigations.  Sampling for fugitive dust was performed at locations 
that contained some of the highest radionuclide concentrations in surface soil samples.  Based 
upon the results of the fugitive dust samples, which indicated that the levels at the downwind 
location were similar or lower to the levels found in the upwind location, there did not appear to 
be any significant radionuclide transport via fugitive dust occurring in Area 1 at the time of the 
sampling.  There may have been some radionuclide transport via fugitive dust occurring within 
Area 2 in 1996 at the time the 1996 samples were collected; however, the detected levels were so 
low, and so close to the MDA values, that meaningful interpretation of the OU-1 RI results was 
difficult.   
 
Based on personal observations made by EMSI personnel and review of historical aerial 
photographs included in the RIA (EMSI, 2017), the surface areas of Areas 1 and 2 became 
heavily vegetated, and inert fill was placed over portions of the surface after the OU-1 RI 
fugitive dust sampling was performed in 1996, thereby reducing the potential for fugitive dust 
emissions at the Site.  This reduction is confirmed by the absence of increased levels of 
radionuclides in the fugitive dust samples collected from around the perimeters of Areas 1 and 2 
in 2015 and 2016, as described below.  In addition, those portions of Areas 1 and 2 where RIM 
was previously present at the ground surface were covered in 2016 (after development of the 
most recent air monitoring results available) with rock/roadbase material as part of the 
construction of the non-combustible cover over these areas, thereby further reducing the 
potential for emissions of radionuclides in fugitive dust.  
 
Measurements of radionuclides in fugitive dust (particulate samples) have been obtained at the 
13 air monitoring stations installed in 2015 around the perimeters of Areas 1 and 2 plus one 
station in the southwestern corner of the landfill property.  These stations have been operated to 
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collect baseline air monitoring data for the Site (Auxier and EMSI, 2014, 2016a, b and c and 
2017a, 2017b and 2017c).  Air particulate samples are collected every 28 days and submitted for 
analysis.  Each sample is analyzed for Gross Alpha and Gross Beta levels.  The results of the first 
six quarters (May 2015 through October 2016) of on-site monitoring for gross alpha and gross 
beta are summarized on Tables 2-11 and 2-12.  The results obtained during the first six quarters 
of operation of the perimeter air monitoring program were compared to the results obtained from 
the EPA off-site monitoring program over the period from May 2014 through February 2015 
(Auxier and EMSI, 2016a, b, and c and 2017a and b).  Overall, the median and maximum gross 
alpha results obtained from the 13 on-site stations were greater than the results obtained from 
EPA’s five off-site stations (Table 2-11).  The gross beta results obtained from the 13 on-site 
stations are similar to the gross beta results obtained from the EPA off-site monitoring locations 
(Table 2-12). 
 
For the first quarter of sampling (May through July 2015), the May and June 2015 particulate 
samples were analyzed for isotopic thorium, uranium, and by gamma spectroscopy.  Particulate 
results from September and December 2015 and March, May and August 2016 (the middle of 
each respective three-month monitoring period) were also submitted for isotopic analysis and 
gamma spectroscopy.  Statistics for Th-230, U-238, and combined radium results (the sum of 
actinium-228 [for Ra-228] and Bi-214 [for Ra-226] from gamma spectrometry) for each station 
in pCi/m3 for May, June, September, and December 2015 and March, May and August 2016 are 
presented on Tables 2-13, 2-14, and 2-15.  The results of on-site monitoring for U-238, Th-230, 
and combined radium were also compared to the results obtained from the EPA off-site 
monitoring program over the period from May 2014 through February 2015 (Table 2-16).  All of 
the median and maximum values for the isotopic uranium, isotopic thorium and combined 
radium results obtained from the 13 on-site stations are lower than the median and maximum 
results obtained from EPA’s five off-site stations.   
 

2.4 Radionuclides in Stormwater, Surface Water and Sediment 
 
Radionuclides present in Areas 1 and 2 could potentially be transported to other portions of the 
Site or to offsite areas via precipitation runoff from the Site.  Transport via rainwater runoff 
could include both dissolved phase transport and suspended phase transport within the flowing 
runoff water.  Potential impacts to permanent surface water bodies, as well as the actual or 
potential receptors of any offsite migration of radionuclides, are summarized below.  A more 
detailed discussion can be found in Section 7.2 of the RI Addendum (EMSI, 2016b).   
 
It should be noted that this section discusses sampling results performed in 1995-1997 as part of 
the OU-1 field investigations – before inert fill material was placed on the surface of Areas 1 and 
2, and before the recent (2016) installation of a non-combustible cover over areas where RIM 
was present at the ground surface.  All of these actions would serve to greatly reduce and, 
ultimately, likely eliminate the potential for radionuclide transport in surface water.  This 
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conclusion is supported by results of the recent stormwater monitoring activities (discussed 
below) conducted in conjunction with installation of the non-combustible cover.  
 
Current surface water runoff patterns for Areas 1 and 2 are presented on Figure 2-17.  All runoff 
from Area 1 ultimately flows into the perimeter drainage ditch located along the northeast side of 
the landfill adjacent to St. Charles Rock Road (the Northeast Perimeter Drainage Ditch), which 
then flows into the surface water body located north of Area 2 (the North Surface Water Body).   
 
Runoff from the northern (majority) portion of Area 2 flows into one of two closed topographic 
depressions created by the presence of the perimeter berm located at the top of the landfill slope.  
Runoff from the southeastern portion of Area 2 flows to the northeast where it enters the 
Northeast Perimeter Drainage Ditch and subsequently flows into the North Surface Water Body.  
Runoff from the southernmost portion of Area 2 eventually flows to the southeast along the 
internal road that provides access to Area 2 and down to the drainage ditch located on the north 
side of the Site access road, from where it also flows to the Northeast Perimeter Drainage Ditch.  
Runoff from the southwestern portion of Area 2 flows as overland flow onto the Buffer Zone 
where it ponds, unless sufficient water accumulates such that the water reaches the western 
portion of the Buffer Zone where it can flow overland into a culvert that conveys stormwater to 
the large Earth City stormwater basin located adjacent to Area 2 and the AAA Trailer property.   
 
Rainwater runoff (stormwater) samples were collected in 1995 by McLaren/Hart and in 1997 by 
EMSI during the OU-1 RI field investigations at four locations in Area 1 and six locations in 
Area 2 (Weirs 1 through 10, as depicted on Figure 2-18).    Review of the rainwater runoff 
results indicates that radium levels above the drinking water standard were only present in the 
sample from Weir 9.  Specifically, the Ra-226 level detected in the unfiltered sample obtained in 
April 1996 from this location was 8.85 pCi/L compared to the drinking water standard of 5 
pCi/L.9  Subsequent sampling of rainwater runoff from this location in May 1997 indicated that 
the combined Ra-226 (0.32 pCi/L) and Ra-228 (<0.87 pCi/L) did not exceed or even come close 
to the drinking water standard of 5 pCi/L. 

 
Stormwater monitoring has been performed at up to 11 locations (Figure 2-17) including the 
following: 
 

• OU-1-001 (formerly NCC-001)  
• OU-1-002 (formerly NCC-002) 
• OU-1-003A (formerly NCC-003A and also NCC-003) 
• OU-1-004 (formerly NCC-004) 
• OU-1-005 

                                                 
9 However, the filtered sample obtained from this location during the same sampling event contained only 0.80 
pCi/L, indicating that the majority of the Ra-226 detected in the unfiltered sample was present as suspended 
sediment.  Due to high MDA levels, the Ra-228 results for this sampling event did not provide any meaningful data 
(for purposes of comparison to the MCL).  
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• OU-1-006 
• OU-1-007 
• OU-1-008 
• OU-1-009 
• OU-1-010 
• OU-1-011 

 
In addition, the northern and northwestern boundaries of Area 2 are observed during or after 
precipitation events in accordance with the stormwater monitoring plan (EMSI, 2017b) for 
evidence of stormwater runoff (such as erosional channels or sediment deposition areas); 
however, no indication of any stormwater discharge has ever been observed in these areas.    
 
The results of the laboratory analyses for radionuclides are summarized on Table 2-17.  Results 
of analyses for physical and chemical parameters are summarized on Table 2-18.  The reported 
activity concentrations of combined Ra-226 plus Ra-228 for all of the stormwater samples have 
all been less than the radium drinking water standard of 5 pCi/L.  Total uranium results for 
nearly all of the stormwater samples were less than the 30 ug/L MCL for drinking water supplies 
(Table 2-17).  The only exception was the sample of ponded water on the Buffer Zone obtained 
on April 30, 2017 from location OU-1-010 which contained approximately 60 ug/L of total 
uranium (Table 2-17), which was twice the drinking water standard. 
 
During the OU-1 RI field investigations, McLaren/Hart in 1995 and EMSI in 1997 collected 
samples of permanent surface water adjacent to the Site into which runoff from the Site may 
flow.  The two surface water bodies adjacent to the Site are the North Surface Water Body10 and 
the Earth City Flood Control Channel.11  The surface water sampling locations associated with 
these two water bodies are shown on Figure 2-18.  Analytical results for these samples did not 
exceed the drinking water MCL of 15 pCi/L for gross alpha.  Further, none of the radium sample 
results exceeded the radium drinking water MCL of 5 pCi/L. 
 
Sediment sampling was conducted in 1995, 1997, and 2016 at locations depicted on Figure 2-17. 
Results of the 1995 and 1997 sediment sampling and analysis indicated that Th-230, Ra-226 and 
Pb-210 were present in sediments above EPA Preliminary Remediation Goals (PRG) at Weirs 1, 
2 and 3 in Area 1 and at Weirs 5, 6, 7 and 9 in Area 2.  Sediment samples were also collected in 
1997 from four locations (SED-1, SED-2, SED-3 and SED-4) along the Site stormwater 
conveyance ditches (Figure 2-17).  Sediment samples were obtained from SED-1, SED-2 and 
                                                 
10 The North Surface Water Body is currently located partially onsite and partially on offsite property owned by STL 
Properties LLC (the former Emerson Electric property), and its composition has changed over time.  During the 
initial RI investigations, the North Surface Water Body was located primarily onsite.  Subsequently, the portion that 
is located on the Site became overgrown and silted and is now primarily swamp, except during periods of rainfall, 
when water ponds in this area.  
11 Based on topographic conditions, it does not appear that runoff from Areas 1 or 2 could enter the Flood Control 
Channel.  
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SED-4 in 2016 in conjunction with the Additional Characterization of Areas 1 and 2.  Additional 
sediment samples were also obtained in 2016 from the Northeast Perimeter Drainage Ditch at the 
location of SED-4 and at approximately 100-foot increments to the north of SED-4.  Analytical 
results for these samples are summarized on Table 2-19).  None of the sediment samples 
contained radium levels above UMTRCA standards for vicinity properties (Section 3.1.1.1.2) 
which EPA has identified as the criteria to be used to define radiologically-impacted materials 
(Section 2.2.3).  One sediment sample obtained in January 2016 from location SED-4 (Figure 2-
17) contained thorium levels (14.7 pCi/g and 19.8 pCi/g in a split sample) above the criteria (7.9 
pCi/g) used to identify RIM; however, samples obtained from this same location both before and 
after this sample did not display levels above the RIM criteria.  In addition, samples collected at 
approximately 100-yard intervals further to the north (downstream) of this location (e.g., SED-6, 
-7, -8, -9, and -10) did not display elevated levels of thorium.  Surface gamma scans conducted 
in conjunction with this sampling did not identify elevated gamma levels in this drainage.  The 
levels of thorium reported in the January 2016 samples from SED-4 were equivalent to or less 
than the default preliminary remediation goal of 17.8 pCi/g for outdoor workers for a potential 
one in a million incremental cancer risk without contribution from any daughter products12.  
 
The northern portion of Area 2 is characterized by a landfill slope/berm of approximately 20 to 
30 feet average height.  Scouring and erosional transport of soil via rainwater runoff from the 
landfill berm slope down onto the adjacent former Ford Property reportedly occurred after 
disposal activities in Area 2 ceased in the mid-1970s (Whitaker, personal communication).  This 
historic erosional scour resulted in transport of soil, some of which contained radionuclides, from 
Area 2 down onto the adjacent former Ford Property (which later became the Buffer Zone and 
Crossroad Lot 2A2 property) where it meets the toe of the landfill berm.  This runoff and erosion 
was subsequently stopped through the construction of runoff diversion berms sometime 
afterward and natural re-vegetation of the landfill slope that occurred during the late 1970s and 
1980s.  By the time of the original RI investigations (1995), extensive vegetation including large 
trees was present on the northern and western slopes of Area 2 (EMSI, 2017). 
 
Analytical results from soil samples collected from the former Ford Property during the OU-1 RI 
field investigation indicated that past transport of radionuclides onto the former Ford Property 
was limited to the upper 6 inches of soil.  The current extent of radionuclide occurrences on the 
former Ford Property (now the Buffer Zone and Crossroads Lot 2A2 property) is unknown 
because these areas were graded after the most recent samples were collected from these areas; 
however, all of these areas are currently covered with rock and or pavement.  (See prior 
discussion in Section 2.2.10). 
 

                                                 
12 Calculated on August 14, 2017 using EPA’s Radionuclide PRG Calculator based on default parameters without 
daughter progeny. 
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2.5 Groundwater Conditions 
 
This section briefly describes the Site hydrogeology and summarizes the results of the 
groundwater sampling events at the Site.  A more detailed evaluation of groundwater conditions 
and evaluation of remedial options will be handled as part of a separate RI/FS for groundwater 
(OU-3).  
 
Brief descriptions of the geology and hydrogeology of the Site are provided in subsections 2.5.1 
and 2.5.2.  More detailed information on the geology and hydrogeology is set forth in the RI 
Addendum (EMSI, 2017) and the OU-1 and OU-2 RI reports (EMSI, 2000 and Herst & 
Associates, 2005).   
 
The nature and extent of radiological and chemical constituent occurrences in groundwater near 
Areas 1 and 2 are described in Sections 2.5.3 and 2.5.4 below.  Additional information regarding 
the nature and extent of contamination associated with Areas 1 and 2 is presented in the OU-1 RI 
Addendum report (EMSI, 2017).   
 

2.5.1 Geology 
 
The bedrock geology of the Site area consists of Paleozoic-age sedimentary rocks overlying 
Precambrian age igneous and metamorphic rocks (EMSI, 2000).  The Paleozoic bedrock is 
overlain by unconsolidated alluvial and loess deposits of recent (Holocene) age (EMSI, 2000). 
 
The depth to bedrock and the thickness of the alluvial deposits increases to the west of the Site 
where the thickness of alluvium (depth to bedrock) was reported to be 120 feet (Herst & 
Associates, 2005).  Alluvial deposits of varying thickness are present beneath Areas 1 and 2 (see 
Section 5.5.1 of the RI Addendum, EMSI 2017a).  The underlying alluvium increases in 
thickness from east to west beneath Area 1.  The alluvial thickness beneath the southeastern 
portion of Area 1 is less than 5 feet (bottom elevation of 420 feet AMSL), while the thickness 
along the northwestern edge of Area 1 is approximately 80 feet (bottom elevation of 370 feet 
AMSL).  The thickness of the alluvial deposits beneath Area 2 is fairly uniform at approximately 
100 feet (bottom elevation of 335 feet AMSL). 
 
Based on review of the boring logs, the landfill debris varies in thickness from 5 to 56 feet in 
Areas 1 and 2, with an average thickness of approximately 36 feet in Area 1 and approximately 
30 feet in Area 2.  The elevation of the base of refuse in Area 1 is approximately 430 feet AMSL 
but refuse in localized portions of Area 1 extends down to 422 feet AMSL (1D-9), 424 feet 
AMSL (AC-1), and 426 feet AMSL (WL-111 and WL-113).  The elevation of the base of refuse 
in Area 2 is approximately 430 feet AMSL or higher; however, the refuse in localized portions of 
Area 2 extends down to 424 feet AMSL (WL-227) or 426 feet AMSL (AC-8 and AC-13/WL-
226). 
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2.5.2 Hydrogeology 
 
Groundwater is present in both the bedrock units and the unconsolidated materials.  Groundwater 
is present within alluvial deposits immediately below the solid waste materials beneath the 
northern two-thirds of the Site, specifically, within the pore spaces between the granular (sand 
and gravel) and fine-grained (silt and clay) particles that make up the alluvial deposits. 
Groundwater is also present in limestone and shale bedrock units beneath the alluvial deposits 
and in the southern one-third of the Site (where no alluvial deposits exist), within the bedrock 
adjacent to and beneath the North and South Quarry portions of the Bridgeton Landfill.   
 
Water level measurements performed during the original RI indicated that the water level 
elevations beneath, and adjacent to, Areas 1 and 2 were consistent with only approximately one-
half foot of variability in the water levels beneath these areas during any given set of 
measurements.  Seasonally, the water levels varied by approximately 5 feet beneath and adjacent 
to Areas 1 and 2 from approximately 429 feet AMSL in April 1995 to 434 feet AMSL in July 
1995.   Water levels varied between approximately 427 feet AMSL in April 2013 up to 
approximately 433 feet AMSL in July 2013.  These water level elevations corresponded to 
depth-to-groundwater in these areas of at least 35-40 feet bgs and generally nearer to 50 feet bgs 
beneath Areas 1 and 2.  Consequently, groundwater was generally encountered beneath Areas 1 
and 2 in the underlying alluvium near or below the base of the landfill debris.  No saturated 
refuse was encountered during the drilling activities conducted in 2013 – 2015.  Based on the 
close proximity of the water table to the top of the alluvial deposits/base of refuse, it is possible 
that the lowermost portion of some of the refuse in Areas 1 and 2, particularly those localized 
areas where refuse extends down below 430 ft AMSL, could, on a seasonal basis, be in contact 
with groundwater.   
 
The regional direction of groundwater flow is generally northward within the Missouri River 
alluvial valley, parallel or sub-parallel to the river alignment.  The RI data indicate that only a 
very small amount of difference (less than one foot) exists in the water table surface beneath the 
Site, making interpretations of the directions of groundwater flow based only on water level data 
difficult.  Based on the water level data, the direction of groundwater flow beneath Area 1 during 
the RI appeared to be generally to the south toward the Bridgeton Landfill.  Water level 
elevations beneath Area 2 displayed areal differences of less than one foot indicating the 
presence of a relatively flat water table.  Based on the groundwater levels, the direction of 
groundwater flow beneath Area 2 is expected to be to the west/northwest toward the Missouri 
River. 
 
There are no public water supply wells near the Site.  Well inventories presented in the RI report 
(EMSI, 2000) and in the RI for OU-2 (Herst & Associates, 2005) indicate that the nearest private 
well reportedly used as a drinking water source is located one mile to the north of the Site (Foth 
& Van Dyke, 1989), and that the closest well that is registered on a database maintained by 
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MDNR is located approximately one-mile northeast of the Site.  This well was reportedly drilled 
to a depth of 245 feet, which indicates a bedrock completion.  Regional groundwater flow in the 
bedrock near the Site is to the northwest, towards the Missouri River.  Accordingly, the nearest 
registered well is not downgradient of the Site.  The closest registered well that appears to be 
completed in alluvium is approximately 2.5 miles south (upgradient) of the Site. 
 
An updated evaluation of the locations of water supply wells was performed by USGS during the 
performance of the 2012-2013 comprehensive groundwater sampling events.  Information 
regarding the locations of water supply wells is provided in the RI Addendum and the associated 
figures.  Overall, the wells located to the north and west of the Site (i.e., downgradient) are used 
for industrial and commercial purposes such as irrigation, construction, and dewatering (levee 
system operations).  None of the wells are used to provide domestic or community (potable) 
water supplies. 
 
Detailed discussions of the hydrogeology of the alluvial groundwater and bedrock groundwater 
are presented in the RI Addendum (EMSI, 2017) and the OU-1 and OU-2 RI reports (EMSI, 
2000 and Herst & Associates, 2005). 
 

2.5.3 Occurrences of Radionuclides in Groundwater 
 
Groundwater sampling and analysis was performed during 1995, 1996 and 1997 as part of the 
2000 RI and during 2004 in conjunction with the FS.  To date, the most comprehensive 
groundwater data sets for the Site were developed during the site-wide groundwater sampling 
events conducted in August 2012 and April, July, October, and November 2013.13   The focus of 
the discussions presented in this section is largely on the results obtained from the 2012/2013 
comprehensive groundwater sampling events.  A comparison of the results obtained by the 
2012/2013 events to results obtained during the earlier RI and FS events is presented in the RI 
Addendum (EMSI, 2017). 
 
Radionuclide water quality results are discussed in terms of radium isotopes, thorium isotopes, 
and uranium isotopes.  Because radium isotopes are the primary radionuclides of concern (in 
terms of general occurrences in groundwater, mobility, and potential health risks), the majority 
of the discussion of the radionuclide water quality results is focused on occurrences of radium in 
groundwater. 
 
It should be noted that both Ra-226 and Ra-228 are naturally occurring (EPA, 2006b and 2002 
and Focazio, et al., 2000).  Background levels of naturally-occurring Ra-226 in groundwater are 
expected to range from 1 to 5 pCi/L, and background levels of naturally-occurring Ra-228 in 
                                                 
13 In addition to the four events requested by EPA, two additional sampling events were conducted to obtain samples 
from eight new monitoring wells that were installed by Bridgeton Landfill, LLC in October 2013.  These eight wells 
were sampled in November 2013 and February 2014.   
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groundwater are expected to range from 1 to 7 pCi/L.  However, Ra-226 levels as high as 35 
pCi/L and Ra-228 levels as high as 26 pCi/L have been reported for samples obtained from wells 
located to the south (upgradient) and away from the disposal units at the Site, and more 
particularly upgradient of Areas 1 and 2.   
 
EPA has established (40 CFR Part 141) an MCL of 5 pCi/L for combined Ra-226 plus Ra-228 in 
drinking water supplies.  Although this standard is not applicable to groundwater that is not used 
for drinking water, it was determined by EPA (2008a) to be a potentially relevant and 
appropriate requirement for evaluation of groundwater quality.  Therefore, the combined radium 
results from the recent groundwater monitoring events have been compared to 5 pCi/L. 
 
A graphical display of the results of the comparisons of the combined total (unfiltered samples) 
radium results to the radium MCL is shown on Figure 2-19.  A graphical display of the results of 
the comparisons of the combined dissolved (filtered samples) radium results to the MCL is 
shown on Figure 2-20.  
    
There is no MCL or other regulatory standard for thorium in groundwater.  Thorium is primarily 
an alpha emitter and therefore the levels of thorium present in the 2012-2013 groundwater 
samples were compared to the 15 pCi/L MCL established for gross alpha in drinking water 
systems.  A graphical display of the results of the comparisons of the combined total thorium 
results to the gross alpha MCL is shown on Figure 2-21.  All but three of the monitoring wells 
have never contained combined thorium levels above 15 pCi/L.  Only three wells (S-53, D-85, 
and PZ-211-SD) contained combined total thorium above 15 pCi/L during one of the four 
monitoring events (represented by the yellow dots on Figure 2-21).  None of the dissolved phase 
samples collected from any of the monitoring wells during any of the monitoring events 
contained combined dissolved thorium concentrations greater than 15 pCi/L (Figure 2-22). 
 
A graphical display of the results of the comparisons of the combined total uranium results 
(based on conversions of the activities to mass) to the uranium MCL of 30 ug/L is shown on 
Figure 2-23.  With the exception of two wells, none of the Site monitoring wells have ever 
contained combined uranium levels above 30 ug/L.  Only two wells (S-53 and PZ-211-SD) 
contained combined total uranium above the MCL during one of the four monitoring events 
(indicated by the yellow dots on Figure 2-23).  None of the dissolved phase samples collected 
from any of the monitoring wells during any of the monitoring events contained uranium 
concentrations greater than the MCL (Figure 2-24). 
 
Evaluations of the potential for the radionuclides to leach will be performed as part of the 
groundwater (OU-3) RI/FS. 
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2.5.4 Occurrences of Chemical Constituents in Groundwater 
 
The most extensive program of groundwater sampling and chemical analyses conducted were 
those associated with the four comprehensive groundwater sampling events conducted in August 
2012 and April, July and October 2013.  During these events, up to 85 monitoring wells located 
throughout the entire Site were sampled and submitted for chemical analyses, including VOCs, 
trace metals, inorganic parameters and during the first event, SVOCs.   
 

2.5.4.1 Volatile Organic Compounds in Groundwater 
 
The groundwater samples collected from all of the Site wells during the 2012 – 2013 
comprehensive groundwater monitoring events were analyzed for 49 different VOCs.  Most of 
these VOCs were not detected in any of the groundwater samples.  The primary VOCs that were 
detected in some of the groundwater monitoring wells included benzene and related hydrocarbon 
compounds (toluene, ethyl benzene, xylenes, methyl tert-butyl ether, and cumene), 
chlorobenzene and other chlorinated benzenes (1,4-dichlorobenzene), and vinyl chloride and 
related chlorinated solvents (1,2-dichloroethene).  Of these, only benzene, chlorobenzene and 
vinyl chloride were detected at concentrations above their respective groundwater standards (5 
µg/L for benzene, 100 µg/L for chlorobenzene and 2 µg/L for vinyl chloride). 
 
Benzene was the most commonly detected VOC.  Benzene has been detected at concentrations 
greater than its MCL of 5 µg/L in three distinct areas of the Site, as shown on Figure 2-25. 
 
Chlorobenzene was detected in 24 to 25 monitoring wells during each of the 2012 – 2013 
groundwater monitoring events (Figure 2-26).  Chlorobenzene was detected in only two 
monitoring wells (PZ-112-AS and LR-105) at concentrations greater than its MCL of 100 µg/L 
(Figure 2-26). 
 
Vinyl chloride was detected in 4 to 10 wells during each event (Figure 2-27).  Vinyl chloride was 
detected in only four monitoring wells at concentrations greater than its MCL of 2 µg/L during 
some but not all of the 2012 – 2013 groundwater monitoring events (Figure 2-27).   
 
Overall, VOC occurrences in groundwater at the Site are isolated and do not indicate the 
presence of an extensive area or plume of VOC contamination.  Most of the benzene in the 
groundwater is near the South Quarry portion of the Bridgeton Landfill and the southern portion 
of the Inactive Sanitary Landfill. 
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2.5.4.2 Semivolatile Organic Compounds in Groundwater 
 
The August 2012 groundwater samples were analyzed for SVOCs.  Very few SVOCs were 
detected.  The most commonly detected SVOC was 1,4-dichlorobenzene, which was detected in 
11 of the 73 monitoring wells that were sampled and analyzed for SVOCs.  The highest detected 
concentration of 1,4-dichlorobenzene was 19 µg/L in LR-105, which is less than the 
corresponding Missouri water quality standard of 75 µg/L.     
 

2.5.4.3 Trace Metals 
 
Most of the trace metals were detected in most of the groundwater samples; however, many of 
the trace metals were not detected at concentrations greater than their respective MCLs or were 
only detected in the total fraction samples at concentrations above the MCLs, possibly indicating 
that their presence is due to inclusion of suspended sediment/colloidal matter in the unfiltered 
samples.  The primary trace metals of interest that were detected in the groundwater monitoring 
wells include arsenic, iron, manganese, and barium.   

2.5.4.3.1 Arsenic 
 
Figure 2-28 presents a graphical summary of the locations where total (unfiltered) arsenic was 
detected above its MCL of 10 µg/L.  The highest levels of total arsenic were reported for 
samples obtained from wells PZ-114-AS and S-82 near Area 1 and in wells PZ-302-AS and PZ-
304-AS located on the west side of the Inactive Sanitary Landfill. 
 
Figure 2-29 presents a graphical summary of the locations where dissolved arsenic was detected 
above its MCL of 10 µg/L.  The highest levels of dissolved arsenic were reported for samples 
obtained from the same wells as those that contained high concentrations of total arsenic (e.g., 
PZ-114-AS, PZ-302-AS, PZ-304-AS, and S-82). 

2.5.4.3.2 Iron 
 
Occurrences of total and dissolved iron at levels above its Secondary MCL (taste and aesthetic 
factors) of 300 µg/L were found throughout the Site area (Figures 2-30 and 2-31).  The highest 
levels of iron were generally detected near the Inactive Sanitary Landfill and Area 1.  The iron in 
the groundwater at the Site is consistent with the presence of reducing conditions associated with 
MSW decomposition in landfill settings.   

2.5.4.3.3 Manganese 
 
Occurrences of total and dissolved manganese at levels above its Secondary MCL (taste and 
aesthetic factors) of 50 µg/L were found throughout the Site area (Figures 2-32 and 2-33).  The 
highest levels of manganese were generally detected near the Inactive Sanitary Landfill, between 
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the Closed Demolition Landfill and Area 2, near Area 1, beneath the hauling company yard to 
the east of the North Quarry portion of the Bridgeton Landfill, and near the southern corner of 
the South Quarry portion of the Bridgeton Landfill.   
 
The occurrences of manganese in groundwater at the Site are, similar to iron, consistent with the 
presence of reducing conditions associated with decomposition of MSW.   

2.5.4.3.4 Barium 
 
Occurrences of total and dissolved barium at concentrations above its MCL (2,000 µg/L) are 
summarized on Figures 2-34 and 2-35.  
 
As shown, three wells (D-3, D-85, and PZ-113-AD) exhibited total barium concentrations 
greater than its MCL of 2,000 µg/L during the 2012-2014 events.  All three of these wells are 
near Area 1.  Three other wells (PZ-112-AS, I-73, and PZ-304-AS) exhibited total barium 
concentrations above its MCL during some, but not all, of the 2012-2013 monitoring events.  No 
other wells exhibited total barium concentrations above its MCL. 
 
Six wells exhibited dissolved barium concentrations above its MCL during some, but not all 
four, of the 2012-2013 monitoring events, including: D-3, PZ-113-AD and PZ-112-AS near Area 
1; I-73 and MW-1204 near the Bridgeton Landfill South Quarry; and PZ-304-AS along the west 
side of the Inactive Sanitary Landfill. 
 
None of the groundwater samples obtained from wells located around Area 2 ever exhibited 
barium concentrations greater than its MCL. 
 

2.5.4.4 Inorganic Constituents 
 
Results obtained for two inorganic constituents, sulfate and chloride, are summarized in this 
section.  Additional information regarding occurrences of inorganic constituents is presented in 
the RI Addendum (EMSI, 2017). 

2.5.4.4.1 Sulfate 
 
Only four wells exhibited sulfate concentrations above its MCL (250 µg/L): wells D-12 and S-10 
in Area 2; well MW-102 on the west side of Area 2; and well PZ-204A-SS on the southwest side 
of the Bridgeton Landfill South Quarry (Figure 2-36).  Of these, sulfate was reported at 
concentrations above its MCL during all four 2012-2013 events at wells S-10 and D-12 and 
during the last two 2013 events at wells MW-102 and PZ-204A-SS. 
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2.5.4.4.2 Chloride 
 
Chloride is a common constituent of landfill leachate.  The highest chloride concentrations were 
observed in wells I-73 (1,700 mg/L in July 2013), MW-1204 (1,400 mg/L in October 2013), and 
LR-105 (930 mg/L in April 2013).  Occurrences of chloride at concentrations greater than its 
Secondary Standard of 250 mg/L were observed in nine of the 85 wells sampled during all 2012-
2013 events (Figure 2-37).  Chloride was detected at concentrations greater than its MCL during 
one or more, but not all four, events in 14 additional wells (Figure 2-37).  Occurrences of 
chloride concentrations above the MCL were generally found in wells around the Bridgeton 
Landfill South Quarry, on the west side of the Inactive Sanitary Landfill, near Area 1, and along 
the east and south sides of Area 2 (Figure 2-37).   
 

2.5.5 Possible Radionuclide and Chemical Contributions to Groundwater from Areas 1 and 2 
 
The USGS (2014) concluded that there are four general hypotheses for the origin of dissolved 
combined radium above the MCL in groundwater at the Site including: 
 

1. leaching of radium from RIM; 
 

2. natural (background) radium in groundwater; 
 

3. leaching of radium from non-RIM wastes disposed at the Site; and 
 

4. mobilization of naturally occurring radium from aquifer solids by some component of 
landfill leachate.  

 
The USGS further states that, except for natural radium, no single hypothesis can be invoked to 
explain all occurrences of radium above the MCL at the Site. Moreover, the available data are 
not adequate to provide definitive conclusions regarding the validity of any hypotheses (USGS, 
2014). 
 
The results of the 2012–2013 groundwater monitoring activities suggest that Areas 1 and 2 are 
not contributing either uranium or thorium to the groundwater.  This is not unexpected given the 
very low solubility of thorium and the low solubility of uranium, especially under the reducing 
conditions which often occur in and around MSW landfills. 
 
With the possible exception of benzene occurrences in the southwestern portion of Area 1 (i.e., 
wells D-14, I-4, and PZ-112-AS), chlorobenzene in PZ-112-AS, and vinyl chloride occurrences 
in the southwestern portion of Area 2 (i.e., wells I-9 and D-93), there are no VOC impacts to 
groundwater beneath or immediately downgradient of Areas 1 and 2.  The majority of wells in or 
around Areas 1 and 2 were either non-detect for VOCs or exhibited concentrations of VOCs that 
were less than their respective MCLs. 
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Detections of arsenic, iron, manganese, barium, and sulfate were observed in groundwater 
throughout the Site and reflect dissolution of these substances from the landfilled wastes and/or 
possibly enhanced dissolution of these substances from naturally-occurring minerals within the 
alluvial and bedrock units due to the presence of reducing conditions associated with waste 
decomposition within the landfills.  The monitoring data do not indicate that Areas 1 and 2 are 
contributing substantially greater amounts of trace metals or inorganic constituents than occur in 
other landfill areas at the Site, or at other offsite landfills. 
 

2.6 Baseline Risk Assessment 
 
The BRA consisted of a human health and screening-level ecological risk assessment.  The 
overall objectives of the BRA were to (i) evaluate whether radiological and chemical 
constituents detected in environmental media at OU-1 pose incremental cancer risks or non-
cancer hazards that exceed EPA’s regulatory threshold levels under current and future conditions 
if no remedial action was taken, and (ii) support decisions concerning risk management (i.e., in 
the FFS). 
 

2.6.1 Human Health Risk Assessment Summary 
 
Key components, results, and conclusions of the human health risk assessment are summarized 
in the following subsections. 

2.6.1.1 Selection of COPCs 
 
The human health risk assessment began with a screening step that focused the evaluation of 
constituents detected in OU-1 soil with the greatest likelihood to pose unacceptable risks 
(constituents of potential concern, or COPCs).  Radionuclides associated with the uranium, 
actinium, and thorium decay series, as well as 13 inorganic constituents, were identified as 
COPCs. 
  

2.6.1.2 Potential Receptors and Exposure Routes 
 
Using information about current and reasonably anticipated 1,000-year future conditions at the 
Landfill and surrounding areas, receptors with potentially complete exposure pathways for soil, 
air, and/or external radiation were considered for quantitative evaluation. The most plausible and 
sensitive receptor from each receptor group was selected for quantitative evaluation.  The 
potential receptors and exposure routes identified for the Site and the rationale for selecting a 
subset of receptors for quantitative evaluation are summarized in Table 2-20 and also shown on 
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Figure 2-38.  It is important to note that “future” as used in this BRA represents a point in time 
1,000 years in the future, accounting for radionuclide decay and in-growth and presuming no 
cover or remedial measures. Hence, “current” encompasses theoretical risks within the lifetime 
of most individuals based on conditions at the time this report was prepared. 
 

2.6.1.3 Summary of Potential Risks 
 
Calculated risks to current and future receptors were evaluated in the context of the EPA’s 
acceptable cancer risk range of 10-6 to 10-4 and the EPA’s acceptable non-cancer hazard 
threshold (HI) of 1.  The results of the risk assessment are summarized below. 
 

2.6.1.3.1 Current Receptors 
 
Current on-property receptors are represented by the on-property grounds keeper and 
commercial building user.  There are no complete pathways for exposure to chemical COPCs 
under current conditions and, hence, no unacceptable chemical risks or hazards to on-property 
receptors.  Additionally, radionuclide COPCs do not pose an unacceptable cancer risk to current 
on-property receptors.  Cumulative radionuclide cancer risks are within or below (more health 
protective than) the EPA’s acceptable risk range (Table 2-21). 
 
Current off-property receptors are represented by the off-property resident and commercial 
building user. There are no complete pathways for exposure to chemical COPCs under current 
conditions and, hence, no unacceptable chemical risks or hazards to off-property receptors. 
Additionally, radionuclide COPCs do not pose an unacceptable cancer risk to current off-
property receptors (Table 2-21).  Cumulative radionuclide risks are below the EPA’s acceptable 
risk range (Table 2-21) 
 

2.6.1.3.2 Future (1,000 year) Receptors 
 
Landfill receptors 1,000 years in the future are evaluated based upon the maximally exposed 
Landfill grounds keeper and storage yard worker.  Evaluation of the future risk for the Baseline 
Risk Assessment assumes that no cover is present on the Landfill and no remediation has 
occurred. 
 
Chemical COPCs do not pose an unacceptable cancer risk to future Landfill receptors.  
Cumulative chemical risks are within or below the EPA’s acceptable risk range.  Chemical 
COPC HIs exceed EPA’s acceptable threshold of 1 for some future Landfill receptors in OU-1, 
indicating a potential for non-cancer health effects (Table 2-21).  Zirconium (Areas 1 and 2) and, 
to a lesser extent, cobalt (Area 2) are the primary contributors to HIs greater than 1.  As 
discussed in the uncertainty assessment in the updated BRA, zirconium HQs are likely 
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overestimated due to substantial uncertainties in the reference dose and due to contributions from 
naturally-occurring background soil.  Exposure to lead in soil does not pose an unacceptable risk 
to future Landfill receptors. 
 
Radionuclide COPCs do not pose an unacceptable cancer risk to future receptors (defined as 
1,000 years in the future) that work at the Landfill and periodically access OU-1 (i.e., grounds 
keepers).  Cumulative radionuclide risks are within the EPA’s acceptable risk range for these 
potential future receptors (Table 2-21).  Radionuclide COPC cancer risks exceed the EPA’s 
acceptable risk range for Landfill receptors that are assumed to spend a portion of each work day 
on OU-1 (i.e., Landfill storage yard workers).  Where risks exceed 10-4, direct contact with 
radium-226 in soil and inhalation of radon-222 in air are the primary risk drivers. 
 
Future off-property receptors are represented by the off-property farmer and commercial 
building user.  Potential future risks to off-property receptors 1,000 years in the future, and 
assuming no cover is present on the Landfill, were calculated to account for 1,000 years of in-
growth.  Chemical COPCs do not pose an unacceptable cancer risk to future off-property 
receptors.  Cumulative chemical risks are within or below the EPA’s acceptable risk range.  
Chemical COPCs do not pose an unacceptable non-cancer hazard to future off-property 
receptors.  Calculated HIs are less than EPA’s threshold HI of 1 (Table 2-21). 
 
Radionuclide COPC cancer risks exceed EPA’s acceptable risk range for future off-property 
farmers to the north and west, and future commercial building users to the north and at Lot 2A2 
(Table 2-21).  Radionuclide cancer risks to off-property farmers to the south and southeast and 
off-property commercial building users to the west are within the EPA’s acceptable risk range.  
Where cumulative radionuclide risks exceed 10-4, risk is driven by inhalation of radon-222 and 
its daughter product. As discussed in the uncertainty section of the BRA, modeled radon activity 
from OU-1 is comparable to naturally-occurring activity.  Excluding radon and its daughter 
products, radiological risks to off-property receptors are with the EPA’s acceptable risk range of 
10-6 to 10-4. 
 

2.6.2 Ecological Risk Assessment Summary 
 
The screening-level ecological risk assessment (Appendix B) indicated that OU-1 COPCs, 
primarily radium-226 and other metals, potentially pose a risk to plants, invertebrates, and 
wildlife receptors within OU-1 under current conditions.  Past construction associated with 
installation of the non-combustible cover over RIM in Areas 1 and 2 removed much of the 
transitional ecosystems located within those two areas.  Small portions of OU-1 remain vegetated 
and may provide a food source or habitat for small ecological receptors, but the extent and 
diversity of the residual habitats around the capped areas is much reduced.  These residual 
habitats are generally of marginal quality and are relegated to fringe areas around the property 
and a few small, scattered copses of vegetation.  Under future conditions, vegetative growth must 
be controlled to maintain the integrity of the landfill cap, as required by Missouri landfill 
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regulations. Both active (mowing) and passive (biointrusion layer) means will be used to control 
vegetative growth within OU-1.  This suppression of vegetation likely reduces the overall ability 
of the area to support some types of wildlife and results in remaining larger species leaving the 
area. 
 

2.6.3 BRA Summary and Conclusions 
 
The BRA indicated there are no unacceptable risks to on-property or off-property human 
receptors under current conditions.  For scenarios 1,000 years in the future, COPC risks to full-
time Landfill workers and some off-property receptors exceed regulatory thresholds.  These 
future risks hypothetically assume that the Landfill will not have a cover and no remediation will 
occur, which is inconsistent with state and federal regulations, and results in a conservative 
estimate of risk.  Future on-property cancer risk is primarily attributable to radium-226 in OU-1 
soil (and assumed direct contact) and radon and its daughter products in air.  Future off-property 
risks are primarily attributable to radon and its daughter products in air.  Notably, the modeled 
radon activity in air from OU-1 is comparable to background radon activity. 
 
Site-related COPCs were also identified as potentially posing a risk to ecological receptors under 
current and near-term future conditions. Site management goals to protect human health (e.g., 
capping) will also address site-related ecological risk by reducing COPC exposure.  As such, 
further consideration of ecological receptors is not warranted.   
 
Overall, the findings of this BRA are sufficient to support decisions concerning risk management 
at OU-1 (i.e., in the FFS). 
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3 POTENTIAL ARARS AND REMEDIAL ACTION OBJECTIVES 
 
This section of the FFS describes environmental laws which may represent potentially applicable 
or relevant and appropriate requirements (ARARs) for remedial actions for OU-1.  This section 
also describes additional requirements associated with offsite disposal. Remedial action 
objectives (RAOs) to be addressed by the remedial alternatives are also presented in this section.  
Cleanup levels that would allow for unrestricted use of the Site relative to radionuclide 
occurrences are developed in this section based on EPA’s directives regarding chemical-specific 
ARARs and Site-specific risk-related factors.  Cleanup levels associated with partial excavation 
alternatives identified by EPA (EPA, 2015a) are also discussed. 
 

3.1 Potentially Applicable or Relevant and Appropriate Requirements 
 
CERCLA remedial actions must be analyzed for compliance with ARARs.  ARARs are divided 
into three categories (EPA, 1988): 
 

• Chemical-specific ARARs; 
 
• Location-specific ARARs; and 
 
• Action-specific ARARs. 

 
Compliance with ARARs is one of the criteria used to evaluate potential remedial alternatives in 
an FS.  Descriptions of ARARs, the criteria used to identify whether a regulation contains 
potential ARARs for OU-1, and identification of potential ARARs for OU-1 are provided in the 
FS and SFS reports (EMSI, 2006 and EMSI et al., 2011).  The following sections provide 
additional evaluation of ARARs as they relate to the ROD-selected remedy and the full and 
partial excavation alternatives.  In addition, this section addresses additional ARARs specified by 
EPA in the SOW. 
 

3.1.1 Potential Chemical-Specific ARARs 
 
Chemical-specific ARARs include those laws and requirements that regulate the release to the 
environment of materials possessing certain chemical or physical characteristics, or containing 
specified chemical compounds.  Evaluations of potential chemical-specific ARARs for West 
Lake Landfill OU-1 are presented in the FS and SFS reports (EMSI, 2006 and EMSI et al., 
2011).  The results of these evaluations are summarized on Table 3-1 and are discussed below.   
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3.1.1.1 Health and Environmental Protection Standards for Uranium and Thorium Mill Tailings 
 
The FS report (EMSI, 2006) includes an evaluation of the health and environmental protection 
standards promulgated under the Uranium Mill Tailings Radiation Control Act (UMTRCA) (40 
CFR Part 192) for potential chemical- and action-specific requirements.  Because the UMTRCA 
standards only apply to certain designated uranium mill tailings sites, they are not applicable to 
the Site.  Certain of the UMTRCA standards may nonetheless represent potentially relevant and 
appropriate requirements for remedial actions at the Site, as discussed further below. 
 
The UMTRCA regulations establish specific standards for the control of residual radioactive 
materials at disposal sites and the cleanup of land and buildings that have become contaminated 
with residual radioactive materials from a uranium processing site.  These standards have been 
evaluated for relevance with respect to Areas 1 and 2 of OU-1, as well as the Buffer 
Zone/Crossroads Lot 2A2 Properties.  Specifically, the FS and SFS addressed requirements 
relative to the standards for radon emissions from closed tailing impoundments (40 CFR Part 192 
Subpart A), standards for cleanup of contaminated land and buildings (40 CFR Part 192 Subpart 
B), and groundwater protection standards (40 CFR Part 192 Subparts A and B).  Additional 
discussion of these standards as they relate to the ROD-selected remedy, the UMTRCA cover 
alternative, and the full and partial excavation alternatives is presented below. 
 

3.1.1.1.1 Radon Emissions Standards – 40 CFR § 192.02(b) and 40 CFR § 192.12(b)(1) 
 
The UMTRCA regulations establish standards for release of radon to the atmosphere from 
residual radioactive material (40 CFR § 192.02(b)).  Specifically, these standards state that 
control of residual radioactive materials and their listed constituents shall be designed to: 
 

(b) Provide reasonable assurance that releases of radon-222 from residual 
radioactive material to the atmosphere will not: 

 
(1) Exceed an average release rate of 20 picocuries per square meter per 

second, or 
 

(2) Increase the annual average concentration of radon-222 in air at or above 
any location outside the disposal site by more than one-half picocurie per 
liter. 

 
Section 192.02(b)(1) further states that the average release rate specified therein “shall apply 
over the entire surface of the disposal site and over at least a one-year period.” 
 
These standards may potentially be relevant and appropriate chemical-specific criteria for radon 
emissions from Areas 1 and 2. The standards also represent potential performance criteria for the 
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design of the cover system for Areas 1 and 2 that is included in the ROD-selected remedy and 
the partial excavation alternatives. 
 
Radon monitoring was performed as part of the RI for OU-1 (see prior discussion in Section 
2.3.1).  These results indicate that the overall radon emission from Areas 1 and 2 (21.8 pCi/m2/s 
based on the average of 50 test locations) slightly exceeded the 20 pCi/m2/s radon emission flux 
standard.  This exceedance is attributable to the presence of three samples that exhibited high 
flux.  Additional radon flux monitoring was performed by Respondents following the substantial 
completion of the construction activities for a non-combustible cover over Areas 1 and 2. This 
additional monitoring demonstrated that the average radon flux from these areas both 
individually and collectively meets the UMTRCA radon emission standard.  In addition, 
monitoring performed along the margins of Areas 1 and 2 has demonstrated that under current 
conditions the radon emission rate from these areas meets the UMTRCA standard of less than a 
0.5 pCi/L increase in radon levels in air outside of Areas 1 and 2 (see prior discussion in Section 
2.3.1).  Furthermore, an evaluation of the design and thickness of a landfill cover for the ROD-
selected remedy and the partial excavation alternatives—which is necessary to meet the 20 
pCi/m2/s and 0.5 pCi/L standards in the future based on the anticipated level of radium in-growth 
over time—has been performed as part of the evaluation of potential remedial alternatives as 
discussed in Section 6 of this FFS.  
 
Remedial actions involving placement of an engineered cover pursuant to the ROD-selected 
remedy or the partial excavation alternatives should be designed to meet the radon emission 
standard promulgated under UMTRCA.  Because this standard applies to design, monitoring 
after disposal is not required to demonstrate compliance with this standard.  However, due to the 
anticipated increase in radium expected to occur over time from the decay of thorium, the design 
of an engineered cover should be based on projected future radium activity levels and associated 
radon generation instead of the currently observed radon flux levels. 
 
The UMTRCA radon standards relative to any occupied or habitable building (40 CFR § 
192.12(b)(1)) represent potentially relevant and appropriate requirements for radon monitoring 
relative to occupied buildings.  Specifically, the objective of the remedial action shall be, and 
reasonable effort shall be made to achieve, an annual average (or equivalent) radon decay 
product concentration (including background) not to exceed a 0.02 Working Level (WL) (40 
CFR § 192.12(b)(1)).14  In any case, the radon decay product concentration (including 
background) shall not exceed a 0.03 WL (40 CFR § 192.12(b)(1)). The EPA’s Radiation Risk 
Assessment at CERCLA Sites: Q&A (OSWER 9285.6-20) further provides that users may 
assume that 5 pCi/L of Rn-222 corresponds to a 0.02 WL. Therefore, 5 pCi/L of Rn-222 may be 
considered the concentration for compliance with the UMTRCA indoor radon standard as an 

                                                 
14 A Working Level is a unit of measure for documenting exposure to radon decay products, which are termed 
“daughter products” or simply “daughters.”  One Working Level is defined as any combination of short-lived 
daughters in one liter of air which will ultimately release 1.3 x105 MeV (million electron volts) of alpha by decay 
through polonium-214.  One Working Level is equal to approximately 200 pCi/L. 
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ARAR.  That guidance further explains that “[t]hese values are based on an indoor residential 
equilibrium fraction of 0.4 (40%) for Rn-222 and 0.02 (2%) for Rn-220” (OSWER 9285.6-20, 
page 18). 
 

3.1.1.1.2 Standards for Cleanup of Contaminated Land – 40 CFR § 192.12(a) 
 
Requirements relative to standards for cleanup of land contaminated with residual radioactive 
materials from an inactive uranium processing site (40 CFR § 192.12(a)) are evaluated as 
potentially relevant and appropriate chemical-specific ARARs in the FS (EMSI, 2006).  These 
standards state that:  
 

Remedial actions shall be conducted so as to provide reasonable assurance that, as a 
result of residual radioactive materials from any designated processing site: 

 
(a) The concentration of radium-226 in land averaged over any area of 100 
square meters shall not exceed the background level by more than— 
 

(1) 5 pCi/g, average over the first 15 cm of soil below the surface, and 
 
(2) 15 pCi/g, averaged over 15 cm thick layers of soil more than 15 cm below 
the surface. 

 
OSWER Directive 9200.4-25, titled “Use of Soil Cleanup Criteria in 40 CFR Part 192 as 
Remediation Goals for CERCLA Sites” (EPA, 1998a) (the CERCLA UMTRCA guidance) 
discusses the potential applicability, relevance and appropriateness, and use of the soil cleanup 
standards established pursuant to UMTRCA at CERCLA sites.  Pursuant to the CERCLA 
UMTRCA guidance, EPA has determined that the surface soil standard for cleanup of soil at 
UMTRCA sites (5 pCi/g plus background for combined Ra-226 plus Ra-228 or combined Th-
230 plus Th-232) would only be applicable to cleanup of uranium mill tailings at the 24 uranium 
mill tailing sites designated under Section 102(a)(1) of UMTRCA (Title I sites).  The West Lake 
Landfill Superfund Site is not a Title I site and therefore these standards are not applicable to any 
remedial actions at the Site.   
 
The UMTRCA standards apply to “land,” which is defined in the regulations as any surface or 
subsurface land that is not part of a disposal site and is not covered by an occupiable building (40 
CFR § 192.11(b)).  EPA notes that neither the presence of MSW in OU-1 nor the use of OU-1 
Areas 1 and 2 as solid waste disposal units qualifies these areas as disposal sites, as defined in 40 
CFR 192.00(d) and (c).  Because the entirety of OU-1 contains RIM, which include radium-226 
and thorium-230, and because the concentrations of thorium-230 are greater, which will cause 
the radium-226 concentrations to increase in the future, the EPA has determined that the residual 
radioactive materials considered in 40 CFR 192.12 are similar to the RIM present in OU-1 of the 
Site.  However, the EPA notes that OSWER directive 9200.4-25 states, “The purpose of these 
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standards was to limit the risk from inhalation of radon decay products in houses built on land 
contaminated with tailings, and to limit gamma radiation exposure of people using contaminated 
land (see 48 FR 600).”  Residential exposures are not expected because there are no current 
residential land uses within Areas 1 and 2 and the Buffer Zone, and the probability of future 
residential land use on these areas is highly unlikely, and therefore, is not an anticipated future 
land use.  In addition, institutional controls to restrict residential use of the property have 
previously been developed and implemented by the owners of the various parcels of land that 
comprise the Site, including Areas 1 and 2 and the Buffer Zone, and implementation of 
institutional controls to restrict future use of solid waste disposal sites is required by the Missouri 
Solid Waste Regulations (10 CSR 80-3.010(20)(C)2.C.II). 15  Further, even if a full excavation 
alternative were to be implemented, non-radiological waste materials would still remain onsite, 
thereby requiring institutional controls as required for RCRA Subtitle D landfills which would 
prevent construction of houses or other inhabitable structures on the Site (EPA SOW, 2010b).  
The EPA therefore concluded that the cleanup standards in 40 CFR 192.12 are relevant, but not 
appropriate for Areas 1 and 2 because the cleanup standards were not developed based on 
sufficiently similar anticipated land uses.  However, these standards are to be considered for any 
remedial alternative that seeks to remove RIM to the extent necessary to eliminate the need for 
additional engineering and institutional controls due to the presence of radiological 
contaminants.   
 
The CERCLA UMTRCA guidance indicates that for CERCLA sites where subsurface 
contamination exists at a level between 5 pCi/g and 15 pCi/g averaged over areas of 100 square 
meters, conditions are not considered to be sufficiently comparbale to an UMTRCA site to 
warrant use of the UMTRCA subsurface soil standard of 15 pCi/g over background as a relevant 
and appropriate requirement.  Instead, EPA recommends 5 pCi/g as a suitable subsurface cleanup 
level so long as a site-specific risk assessment demonstrates that 5 pCi/g is protective.  EPA 
further notes that when the UMTRCA subsurface cleanup standards are found to be relevant and 
appropriate requirements for a CERCLA site, the 5 pCi/g standard should be applied to both the 
combined levels of radium-226 and radium-228, and to the combined level of thorium-230 and 
thorium-232. This is to provide reasonable assurance that the preceding radionuclides in the 
series would not be left behind at levels that would permit the combined radium activity to build 
up to levels exceeding 5 pCi/g after completion of the response action.   
 
Finally, and as stated in the CERCLA UMTRCA guidance, the standards established pursuant to 
40 CFR § 192.12(a) do address cleanup of so-called “vicinity” sites at which cleanup to 
unrestricted use is authorized for specified off-site properties.  Because these “vicinity” sites are 
related solely to the 24 UMTRCA Title I sites, the standards established for vicinity sites are not 
applicable to any remedial actions at the West Lake Landfill.  Overland gamma surveys and 
surface soil sampling of Area 2 indicated that soil containing radionuclides eroded from the 
surface of Area 2 and was deposited on the surface of the adjacent Buffer Zone and a portion of 
                                                 
15 While the landfill is currently subject to institutional controls restricting residential use, the determination of 
reasonably anticipated future use does not rely on the existence of institutional controls. 
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the Crossroads Industrial Park.  Subsequent site development of the Crossroads Industrial Park 
resulted in regrading and placement of surface soil previously located on Lot 2A2, which are 
owned by Crossroad Properties, LLC, onto the Buffer Zone.  Current conditions relative to 
occurrences of radionuclides at the Buffer Zone and Crossroad Lot 2A2 are unknown but are to 
be the subject of additional investigation and sampling as part of the selected remedy for OU-1.  
Remaining occurrences of radionuclides, if present, on Lot 2A2 could potentially represent a 
condition that may be sufficiently comparable to the conditions associated with the “vicinity” 
sites addressed by the UMTRCA regulations.  Therefore, depending upon the results of the 
additional investigation and sampling, the standards established pursuant to 40 CFR § 192.12(a) 
potentially may represent relevant and appropriate requirements for remedial actions that may be 
taken to address radionuclides in soil at the Crossroads Lot 2A2 Property.   
 
The Buffer Zone previously was not owned by or part of the landfill property but subsequently 
was sold to Rock Road Industries, Inc. and became part of the landfill property.  It is now 
included as part of the overall landfill.  This area is fenced and access to this area is restricted to 
remedial action workers trained in health and safety procedures at hazardous waste and 
radioactive sites.  This parcel is zoned M3 – Planned Manufacturing District, consistent with the 
zoning for the rest of the Crossroads Industrial Park.  For these reasons, this parcel would not 
reasonably be anticipated for residential use, and instead is treated for these purposes as an 
extension of Area 2. Similar to Areas 1 and 2, a restriction has been placed on the deed for this 
property that prevents this parcel from being used for residential use.  Therefore, this parcel 
cannot and is not expected to be used for residential use.  The Buffer Zone was recently used for 
construction of a rock buttress as part of placement of a non-combustible cover over RIM 
occurrences at the ground surface in Area 2.  Assuming the Buffer Zone continues to be used as 
part of the Area 2 landfill (e.g., if it is used for placement of additional fill material to extend of 
the toe of the Area 2 landfill as part of regrading to achieve the maximum slope angles), then 
cleanup to an alternative standard may be appropriate.  Therefore, although the UMTRCA 
standards for “vicinity properties” may be relevant, they are not considered appropriate for the 
Buffer Zone.  In the event that the Buffer Zone were to be used for a purpose other than as part 
of the Area 2 landfill, these standards may potentially be appropriate for remediation of the 
Buffer Zone prior to such use. 
 
EPA has established an approach for development of Supplemental Standards for 
implementation of the UMTRCA soil standards 40 CFR § 192.21(c).  The Supplemental 
Standards may be used when the estimated cost of remedial action to satisfy § 192.12(a) at a 
“vicinity” site is unreasonably high relative to the long-term benefits, and the residual radioactive 
materials do not pose a clear present or future hazard.  The likelihood that buildings will be 
erected or that people will spend long periods of time at such a vicinity site should be considered 
in evaluating this hazard.  Remedial action will generally not be necessary where residual 
radioactive materials have been placed semi-permanently in a location where site-specific factors 
limit their hazard and from which they are costly or difficult to remove, or where only minor 
quantities of residual radioactive materials are involved.  Examples are residual radioactive 
materials under hard surface public roads and sidewalks, around public sewer lines, or in fence 

https://www.law.cornell.edu/cfr/text/40/192.12#a
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=f6eeb821e1c14edd8e7cda1778bc6977&term_occur=1&term_src=Title:40:Chapter:I:Subchapter:F:Part:192:Subpart:C:192.21
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=f6eeb821e1c14edd8e7cda1778bc6977&term_occur=1&term_src=Title:40:Chapter:I:Subchapter:F:Part:192:Subpart:C:192.21
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=f6eeb821e1c14edd8e7cda1778bc6977&term_occur=2&term_src=Title:40:Chapter:I:Subchapter:F:Part:192:Subpart:C:192.21
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=f6eeb821e1c14edd8e7cda1778bc6977&term_occur=2&term_src=Title:40:Chapter:I:Subchapter:F:Part:192:Subpart:C:192.21
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=f6eeb821e1c14edd8e7cda1778bc6977&term_occur=3&term_src=Title:40:Chapter:I:Subchapter:F:Part:192:Subpart:C:192.21
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=f6eeb821e1c14edd8e7cda1778bc6977&term_occur=4&term_src=Title:40:Chapter:I:Subchapter:F:Part:192:Subpart:C:192.21
https://www.law.cornell.edu/definitions/index.php?width=840&height=800&iframe=true&def_id=f6eeb821e1c14edd8e7cda1778bc6977&term_occur=4&term_src=Title:40:Chapter:I:Subchapter:F:Part:192:Subpart:C:192.21
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post foundations.  Supplemental standards should not be applied at such sites, however, if 
individuals are likely to be exposed for long periods of time to radiation from such materials at 
levels above those that would prevail under § 192.12(a). 
 

3.1.1.1.3 Groundwater Protection Standards – 40 CFR 192 Subparts A and B 
 
The concentration limits established under the groundwater protection standard of the UMTRCA 
regulations (40 CFR § 192.02(c)(3)) present potentially relevant and appropriate standards for 
groundwater quality at the Site. Based on the presence of radioactive and other hazardous 
substances at OU1, and the potential for leaching to groundwater, the groundwater protection 
standards (40 CFR 192.02(c)(3) and (4)) and monitoring requirements (40 CFR 192.03) of the 
UMTRCA regulations are potentially relevant and appropriate to any remedy that will result in 
RIM remaining on site.  These standards establish limits for radionuclides and other substances 
in groundwater, including a standard of 5 pCi/L for combined radium-226 plus radium-228 and a 
standard of 30 pCi/L for uranium.  Other groundwater standards are listed in Section 3.1.3.1 
below. 
 
OSWER Directive 9283.1-14, which addresses the use of uranium drinking water standards 
under 40 CFR 131 and 40 CFR 192 as Remediation Goals for Groundwater at CERCLA sites, is 
discussed in Section 3.1.1.5.1, below. 
 

3.1.1.2 10 CFR Part 40, Appendix A, I, Criterion 6(6) 
 
On October 16, 1985, the Nuclear Regulatory Commission (NRC) promulgated standards under 
10 CFR Part 40 (NRC's UMTRCA rule) to address uranium mill tailings at sites licensed in 
conjunction with uranium and thorium milling, or where milling operations generated byproduct 
material (50 FR 41852).  Part of these 1985 regulations established soil cleanup standards for 
radium-226 and radium-228. The radium soil standards under the NRC's UMTRCA rule were 
intended as conforming standards to EPA's UMTRCA soil standards under 40 CFR Part 192.  On 
April 12, 1999, NRC amended its UMTRCA rule by adding Criterion 6(6) to Appendix A (69 
FR 17506 to 17510) Radiological Criteria for License Termination of Uranium Recovery 
Facilities (Criterion 6(6) rule).  The amendment uses the existing soil radium standard to derive a 
dose criterion (benchmark approach) for cleaning up milling wastes, including radium in soil, 
and for cleanup of surface activity on structures to be released for unrestricted use.  In areas 
where there is more than one residual radionuclide, the benchmark dose applies to the sum of all 
radionuclides present in that area (i.e., radium, uranium, thorium, etc.).   
 
The Criterion 6(6) rule addresses the lack of remediation standards for residual radionuclides, 
other than radium in soil, for decommissioning of lands and structures (excluding radon) at 
uranium recovery facilities.  Criterion 6(6) uses the existing soil radium standard (5 pCi/g 
surface and 15 pCi/g subsurface) to derive a dose criterion (benchmark approach) for cleaning up 

https://www.law.cornell.edu/cfr/text/40/192.12#a
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byproduct material, and for cleanup of surface activity on structures to be released for 
unrestricted use.   
 
The radium dose benchmark approach of the Criterion 6(6) rule requires licensees subject to the 
rule to calculate the potential peak effective dose equivalent (excluding radon) to an individual at 
the site within 1,000 years from exposure to the residual levels allowed under the radium soil 
standard. Licensees are then to remediate the site such that the residual site-related radionuclides 
(including radium) remaining on the site, both in soil and the surface radioactivity in structures, 
would not result in a dose greater than the radium soil standard.  The radionuclides of concern 
being addressed by the Criterion 6(6) rule are thorium, natural uranium, and radium. 
 
Because the Site is not a uranium recovery facility or NRC licensed site, Criterion 6(6) is not 
applicable.  OSWER Directive 9200.4-35P explains that “The Criterion 6(6) rule is a supplement 
to the radium standards of 40 CFR Part 192, to address other site-related radionuclides.  
Therefore, when the 5 pCi/g and 15 pCi/g standards under EPA’s UMTRCA rule are not RARs 
for either radium-226 and/or radium-228, the Criterion 6(6) rule is generally not appropriate … 
Even if EPA’s UMTRCA soil standards were used as TBCs, we recommend that the Criterion 
6(6) rule’s benchmark dose should not be used as a TBC.”   Because the cleanup standards in 40 
CFR 192.12 are relevant, but not appropriate for Areas 1 and 2 or the Buffer Zone, as discussed 
above in Section 3.1.1.1.2, Criterion 6(6) is not an ARAR for these areas.  However, depending 
upon the results of future testing on the Crossroads Lot 2A2 Property, if 40 CFR Part 192.12(a) 
is found to be relevant and appropriate for that property, then Criterion 6(6) could potentially be 
relevant and appropriate for the cleanup of those areas, as well.  Because the level of 
contamination in those areas is currently unknown, however, it is not practical to conduct the 
benchmark dose calculations and corresponding evaluations for the relevant radioactive 
contaminants of concern present in those areas (i.e., such as those radionuclides listed on Page 4 
of the guidance, “Radium-226, Radium-228, Thorium-230, Thorium-232, Uranium-234, and/or 
Uranium-238”). 
 

3.1.1.3 Uranium Drinking Water Standards 
 
EPA has established maximum contaminant levels (MCL) for public drinking water systems in 
40 CFR 141.  Because the Site does not operate a public drinking water system and neither 
groundwater nor surface water on the Site are used for drinking water, these regulations are not 
applicable to the remedial actions under consideration for OU-1.  Because groundwater beneath 
the Site is part of a larger alluvial aquifer which could potentially be used for drinking water by 
private and/or public wells outside of the Site, these regulations, while not directly applicable, 
are potentially relevant to the remedial actions evaluated under this FFS.  The MCLs provide 
numerical standards against which the groundwater monitoring results obtained as part of the 
remedial action can be evaluated to assess the overall protectiveness of the remedy and the 
effectiveness of the various remedy components.  Therefore, MCLs are potentially appropriate 
criteria for evaluation of OU-1 remedial actions.  Relative to radionuclides, EPA has established 
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MCLs of 15 pCi/L for gross alpha, (40 CFR 141 (c)), a total dose equivalent of 4 mrem/yr for 
gross beta (40 CFR 141 (d)), 5 pCi/L for combined radium-226 plus radium-228 (40 CFR 141.66 
(b)) and 30 ug/L for uranium as a metal (40 CFR 141.66 (e)).  No MCL or other criteria has been 
established for thorium.  MCLs also exists for metals, VOCs, and other constituents.   
 
EPA has indicated that groundwater will be addressed as a separate operable unit (OU-3) which 
will be subject to a separate RI/FS. 
 

3.1.1.4 Other Potential Chemical-Specific ARARs 
 
Other potential chemical-specific ARARs are identified and evaluated in the FS (EMSI, 2006) 
and are summarized on Table 3-1.  Some of these ARARs were determined to be potentially 
applicable or relevant and appropriate to OU-1, and particularly to the ROD-selected remedy and 
partial excavation alternatives.  These include the following: 
 

• The National Emissions Standards for Hazardous Air Pollutants (NESHAPs) 
standards for radon-222 emissions (40 CFR Part 61 Subpart T); 
 

• The Nuclear Regulatory Commission (NRC) Standards for Protection Against 
Radiation (10 CFR Part 20);  

 
• 40 CFR 61 Subpart I - National Emission Standards for Radionuclide Emissions from 

Federal Facilities Other Than Nuclear Regulatory Commission Licensees and Not 
Covered by Subpart H; and 
 

• Missouri Maximum Contaminant Levels (10 CSR Division 60 Chapter 4). 
 

3.1.1.4.1 National Emissions Standards for Hazardous Air Pollutants 
 
The NESHAPs include standards for radon-222 emissions to ambient air from designated 
uranium mill tailings piles that are no longer operational.  Specifically, these standards provide 
that radon-222 emissions from inactive uranium mill tailings piles should not exceed 20 pCi/m2/s 
(40 CFR Part 61 Subpart T).  Per the compliance procedures specified in 40 CFR 61.223, flux 
testing must be done after the uranium mill tailings pile is covered, but prior to long-term 
stabilization, or in any case to demonstrate conditions have been met for disposal. In addition, 40 
CFR 61.223(a) specifies that flux measurements should be conducted in accordance with 40 CFR 
61, Appendix B, method 115, or other procedures with prior EPA approval. 
 
Because West Lake Landfill OU-1 is not a designated uranium mill tailings site, this NESHAP 
requirement is not applicable.  Insofar as a portion of the waste materials in West Lake Landfill 
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OU-1 do emit radon, however, the NESHAP standards are potentially relevant and appropriate to 
any remedial alternatives that result in radioactive materials remaining at the Site.   
 
The full excavation with off-site disposal alternative includes removal of all RIM above the 
cleanup standards from Areas 1 and 2 and from the Buffer Zone/Crossroads Property, if 
necessary, such that additional engineering and institutional controls would not be required due 
to the radiological content of Areas 1 and 2.  As the RIM would be disposed off site, there would 
be no RIM left at the Site above the cleanup standards.  Therefore, the radon NESHAP is not 
considered to be a relevant and appropriate requirement for this alternative. 
 

3.1.1.4.2 Nuclear Regulatory Commission Standards for Protection Against Radiation  
 
The Nuclear Regulatory Commission (NRC) Standards for Protection Against Radiation (10 
CFR Part 20) apply only to persons licensed by the NRC to use or handle nuclear materials under 
certain, defined circumstances (see 10 CFR § 20.1002).  Since no licenses have been issued by 
NRC for the West Lake Landfill, Part 20 is not applicable.  However, Part 20 contains standards 
for protection against radiation, certain subparts of which may, under certain circumstances, 
represent potentially relevant and appropriate requirements for OU-1. 
 
Subpart D to Part 20 contains radiation dose limits for members of the public, who are located 
beyond the licensee’s restricted area.  Because there is no license for the West Lake Landfill, 
there is no restricted area.  Therefore, the limits in Subpart D are not generally relevant or 
appropriate.  However, if one were to consider the Site boundary for OU-1 as a surrogate for the 
restricted area, then the limits in Subpart D might be viewed as relevant and appropriate during a 
remedial action for purposes of identifying non-occupational radiation dose limits. 
   
Subpart C to Part 20 contains occupational radiation dose limits.  Occupational doses are defined 
as the dose received by an individual during employment in which the individual’s assigned 
duties involve exposure to radiation.  Occupational doses do not include doses received as a 
member of the public (i.e., people in locations beyond the restricted area, or people within the 
restricted area whose jobs do not involve exposure to radiation).  Because there is no license for 
the West Lake Landfill, there is no restricted area.  Therefore, the limits in Subpart C are not 
generally relevant or appropriate.  However, if one were to view the Site boundary for OU-1 as a 
surrogate for the restricted area, then the limits in Subpart C might be viewed as relevant and 
appropriate during a remedial action for purposes of identifying occupational radiation dose 
limits.  In such a case, various protective measures required by Part 20 and NRC guidance may 
also apply, such as establishment of radiation monitoring and protection programs to control 
occupational doses within limits. See, e.g., 10 CFR 20 Subpart F (survey and monitoring 
requirements for individual exposures), Subpart H (respiratory protection and controls), and 
Subpart J (caution signs and other warning labels).  As a precaution, these protective measures 
previously have been implemented at the Site, and will be continue to be performed as part of the 
ROD remedy phase.   
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Finally, depending on the nature of the remedy, the waste disposal requirements set forth in 10 
CFR Subpart K may be relevant and appropriate (if, for example, certain treatment methods are 
used to address the radionuclides within OU-1, or if radionuclide-impacted soils are shipped off 
site for treatment or disposal).   
 
See Section 3.1.1.5.1, below, for a discussion of OSWER Directives 9200.4-18 and 9285.6-20 
relative to the use of the NRC standards. 
 

3.1.1.4.3 National Emission Standards for Radionuclide Emissions from Federal Facilities 
Other Than Nuclear Regulatory Commission Licensees and Not Covered by Subpart 
H 

 
The NRC has promulgated certain standards for emissions of radionuclides into the ambient air 
pursuant to 40 CFR 61 Subpart I.  This regulation applies to any facilities owned or operated by 
any Federal agency other than the Department of Energy and not licensed by the Nuclear 
Regulatory Commission, except that this subpart does not apply to disposal at facilities regulated 
under 40 CFR Part 191, subpart B, or to any uranium mill tailings pile after it has been disposed 
of under 40 CFR Part 192, or to low energy accelerators.  As the Site is not owned or operated by 
any federal agency, nor subject to any of the other conditions, these standards are not applicable.  
However, insofar as these regulations address standards for emissions of radionuclides into the 
ambient air, they are potentially relevant and appropriate in identifying emissions levels that are 
protective of the public outside Areas 1 and 2 during any remedial actions that may be taken.  
Pursuant to this standard, emissions of radionuclides, including iodine, to the ambient air from a 
facility regulated under this subpart shall not exceed those amounts that would cause any 
member of the public to receive in any year an effective dose equivalent of 10 mrem/yr (40 
C.F.R. 61.102(a)). 
 

3.1.1.4.4 Missouri Maximum Contaminant Levels 
 
EPA has established MCLs and Maximum Contaminant Level Goals (MCLGs) pursuant to the 
Safe Drinking Water Act (40 CFR Part 141, Subparts F and G).  Implementation of the 
requirements of the Safe Drinking Water Act in Missouri has been delegated to the State of 
Missouri and is the subject of regulations promulgated by the MDNR.   
 
These regulations (10 CSR Division 60 Chapter 4) establish MCLs for public drinking water 
systems.  Because the Site does not operate a public drinking water system and neither 
groundwater nor surface water on the Site are used for drinking water, these regulations are not 
applicable to the remedial actions under consideration for OU-1.  Given that groundwater 
beneath the Site is part of a larger alluvial aquifer which could potentially be used for drinking 
water by private and/or public wells outside of the Site, these regulations, while not directly 
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applicable, are potentially relevant to the remedial actions evaluated under this FFS.  The MCLs 
provide numerical standards against which the groundwater monitoring results obtained as part 
of the remedial action can be evaluated to assess the overall protectiveness of the remedy and the 
effectiveness of the various remedy components. 
 

3.1.1.5 Chemical-Specific TBCs 
 
This section presents an evaluation of non-promulgated criteria, guidance and policies that could 
represent chemical-specific to-be-considered (TBC) criteria for OU-1, as identified by EPA. 
 

3.1.1.5.1 EPA OSWER Directives 
 
EPA has developed several guidance documents related to cleanup of radionuclides at CERCLA 
sites.  Specifically, EPA has developed guidance on use of the UMTRCA standards for vicinity 
properties (40 CFR 192 Subpart B) as cleanup standards at CERCLA sites.  OSWER directives 
9200.4-25 and 9200.4-18 (EPA, 1998a and 1997a) provide guidance on use of these standards 
relative to risk-based radiological cleanup levels.  These directives provide guidance for 
establishing protective cleanup levels for radioactive contamination at CERCLA (Superfund) 
sites.  Specifically, these directives provide clarification on the use of the UMTRCA soil cleanup 
criteria as remediation goals at CERCLA sites.  EPA has also developed guidance on the use of 
NRC benchmark dose method to establish cleanup levels, the use of the uranium reference dose 
(RfD) value, and the use of the uranium MCL as a cleanup standard for groundwater. 
 
OSWER Directive 9200.4-18 
 
OSWER Directive 9200.4-18, titled “Establishment of Cleanup Levels for CERCLA Sites with 
Radioactive Contamination” (EPA, 1997a), provides clarifying guidance regarding protection of 
human health at CERCLA sites containing radionuclides.  This guidance identifies potential 
applicable or relevant and appropriate requirements (ARARs) of other regulations relative to 
radionuclide occurrences at CERCLA sites.  In particular, this guidance indicates that where 
ARARs are not available or are not sufficiently protective, EPA generally sets site-specific 
remediation levels for: (1) carcinogens at a level that represents an exceedance of upper bound 
lifetime cancer risk to an individual of between 10-4 and 10-6; and, (2) non-carcinogens such that 
the cumulative risks from exposure will not result in adverse effects to human populations 
(including sensitive sub-populations) that may be exposed during a lifetime or part of a lifetime, 
incorporating an adequate margin of safety.  Since all radionuclides are carcinogens, this 
guidance addresses carcinogenic risk.  OSWER Directive 9200.4-18 also specified that EPA 
considers levels of 15 mrem/year or less as being protective.  
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OSWER Directive 9200.4-25 
 
OSWER Directive 9200.4-25 “Use of Soil Cleanup Criteria in 40 CFR Part 192 as Remediation 
Goals for CERCLA Sites” (EPA, 1998) provides direction on the use of the UMTRCA standards 
for cleanup of vicinity properties as a cleanup standard for CERCLA sites.  As discussed in 
Section 3.1.1.1.2, the UMTRCA standards are relevant, but not appropriate for Areas 1 and 2 or 
the Buffer Zone.  Nevertheless, they are standards that have been established by EPA for 
remediating radionuclide occurrences to allow for unrestricted use such that no additional 
engineering measures or institutional controls would be required, and EPA has instructed that 
they be considered at the Site.  In addition, the UMTRCA standards for vicinity properties are 
considered potentially relevant and appropriate for cleanup of any radionuclides that may still be 
present in soil on Lot 2A2 or other portions of the Crossroads Industrial Park and potentially the 
Buffer Zone, depending upon the future use of that parcel. 
 
The OSWER directives 9200.4-25 and 9200.4-18 (EPA, 1998a and 1997a) provide guidance on 
use of the UMTRCA standards as CERCLA cleanup levels.  OSWER Directive 9200.4-25, titled 
“Use of Soil Cleanup Criteria in 40 CFR Part 192 as Remediation Goals for CERCLA Sites” 
(EPA, 1998a) (the CERCLA UMTRCA guidance) discusses the potential applicability, relevance 
and appropriateness, and use of the soil cleanup standards established pursuant to UMTRCA at 
CERCLA sites.   
 
The CERCLA UMTRCA guidance provides that for CERCLA sites where subsurface 
contamination exists at a level between 5 pCi/g and 15 pCi/g averaged over areas of 100 square 
meters, conditions are not considered to be sufficiently similar to an UMTRCA site to warrant 
use of the UMTRCA subsurface soil standard of 15 pCi/g over background as a relevant and 
appropriate requirement.  Instead, EPA recommends 5 pCi/g as a suitable subsurface cleanup 
level so long as a site-specific risk assessment demonstrates that 5 pCi/g is protective.  EPA 
further notes that when the UMTRCA subsurface cleanup standards are found to be relevant and 
appropriate requirements for a CERCLA site, the 5 pCi/g standard should be applied to both the 
combined levels of radium-226 and radium-228 and the combined levels of thorium-230 and 
thorium-232. This is to provide reasonable assurance that the preceding radionuclides in the 
series would not be left behind at levels that would permit the combined radium activity to build 
up to levels exceeding 5 pCi/g after completion of the response action.   
 
OSWER Directive 9285.6-20 
 
OSWER Directive 9285.6-20 “Radiation Risk Assessment at CERCLA Sites: Q&A” states (at 
page 18) that, "For purposes of demonstrating compliance with the 0.02 WL Uranium Mill 
Tailings Radiation Control Act (UMTRCA) regulations as an ARAR, users may assume that 
either 5 pCi/L of Rn-222, or 7.5 pCi/L of Rn-220 corresponds to 0.02 WL. Therefore 5 pCi/L of 
Rn-222 or 7.5 pCi/L of Rn-220 may be considered to be the concentration for complying with 
the UMTRCA indoor radon standard as an ARAR.  These values are based on an indoor 
residential equilibrium fraction of 0.4 (40%) for Rn-222 and 0.02 (2%) for Rn-220.”  OSWER 
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directive 9285.6-20 also specifies an ARAR protectiveness criteria evaluation recommendation 
of 12 mrem/yr in place of the 15 mrem/yr value previously specified in Directive 9200.4-18.  
 
OSWER Directive 9200.4-23 
 
OSWER Directive 9200.4-23 “Clarification of the Role of Applicable or Relevant and 
Appropriate Requirements in Establishing Preliminary Remediation Goals under CERCLA” 
clarifies the relationship between 1) the requirement to protect human health and the 
environment, and 2) the requirement to attain, or waive if justified based on site-specific 
circumstances, ARARs.  Specifically, this directive clarifies that EPA may establish preliminary 
remediation goals at levels that are more protective than required by ARARs. 
 
OSWER Directive 9200.4-35P 
 
OSWER Directive 9200.4-35P “Remediation Goals for Radioactively Contaminated CERCLA 
Sites Using the Benchmark Dose Cleanup Criteria in 10 CFR Part 40 Appendix A, I, Criterion 
6(6)” clarifies the relationship between the UMTRCA soil standards under 40 CFR 192 and the 
NRC radium benchmark approach under the 10 CFR 40 Appendix A, I, Criterion 6(6) in setting 
remediation goals in soil and structures.  The Criterion 6(6) rule addresses the lack of 
remediation standards for residual radionuclides, other than radium in soil, for decommissioning 
of lands and structures (excluding radon) at uranium recovery facilities.   
 
OSWER Directive 9200.4-35P explains that “The Criterion 6(6) rule is a supplement to the 
radium standards of 40 CFR Part 192, to address other site-related radionuclides.  Therefore, 
when the 5 pCi/g and 15 pCi/g standards under EPA’s UMTRCA rule are not RARs for either 
radium-226 and/or radium-228, the Criterion 6(6) rule is generally not appropriate … Even if 
EPA’s UMTRCA soil standards were used as TBCs, we recommend that the Criterion 6(6) rule’s 
benchmark dose should not be used as a TBC.”   
 
 OSWER Directive 9283.1-14 
 
OSWER Directive 9283.1-14 “Use of Uranium Drinking Water Standards under 40 CFR 141 
and 40 CFR 192 as Remediation Goals for Groundwater as CERCLA sites” addresses the use of 
uranium drinking water standards for groundwater remediation at CERCLA sites.  This directive 
specifies that both the uranium MCL (40 CFR 141) and the UMTRCA standards (40 CFR 192) 
are potentially relevant and appropriate.  This directive also provides guidance on the 
groundwater point of compliance standard in 40 CFR 192.02 (c)(4) relative to the CERCLA 
approach for conducting groundwater responses.  Specifically, page 6 of this OSWER directive 
states “For example, the CERCLA approach for complying with the MCL throughout the plume 
is more stringent than the UMTRCA approach of complying with the groundwater standard only 
in the uppermost aquifer.”  
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EPA December 21, 2016 Memorandum 
 
On December 21, 2016 EPA issued a memorandum titled “Considering a Noncancer Oral 
Reference Dose for Uranium for Superfund Human Health Risk Assessments.”  This 
memorandum provides information and recommendations about an oral reference dose (RfD) for 
non-radiological toxicity of soluble uranium.  This memorandum recommends the use of the 
ATSDR intermediate MRL for soluble uranium without further adjustment, in lieu of the RfD 
currently published in IRIS, for assessment of chronic exposures also.  Specifically, evaluation of 
the non-carcinogenic risks posed by uranium should use a toxicity value of 0.0002 mg/kg-day.   
 
FUSRAP Uranium Cleanup Levels 
 
There are no ARARs or established cleanup levels for uranium in soil.  The ROD for the St. 
Louis Downtown Site (SLDS) [EPA, 1998b] and the 2005 ROD for the St. Louis Airport Site 
(SLAPs) [EPA, 2005] were reviewed relative to the uranium cleanup level established by EPA 
for other sites in St. Louis area that contained uranium and other radionuclides in soil.  The 
SLDS ROD indicated that the point of departure (10-6) remediation goal for U-238 would be 2.6 
pCi/g using standard Risk Assessment Guidance for Superfund (RAGs) methodology (EPA, 
1989, 1991c, and 1991d) and site-specific exposure factors.  The value of 2.6 pCi/g, however, 
was determined by EPA to be within the range of site background concentrations (0.159 to 3.78 
pCi/g for 32 sample detections).  EPA also concluded that the point of departure concentration 
would present significant issues with respect to implementability.  Therefore, to enable field 
measurement of U-238, preclude the cost for over-excavation of clean soils, and facilitate 
statistical confirmation of the cleanup, EPA adjusted the remediation goal upward to 50 pCi/g.  
EPA determined that this level would be protective of human health in that it corresponds to a 
risk of less than 2 × 10-5 without regard to the presence of clean soil cover that would be placed 
over the excavation areas.  EPA further concluded that this value is a valid, supportable 
remediation criterion for the SLDS site given that actual residual concentrations are generally 
substantially less than the applicable criterion, and is furthermore appropriate given the need to 
minimize over-excavation of soils and the associated costs.   
 
For SLAPS, a site-specific remediation goal for U-238 was derived based on the approach 
described in 10 CFR 40, Appendix A, Criterion 6(6), also referred to as the benchmark dose 
approach.  The U-238 remediation goal was established using U-238 as a surrogate for all of the 
uranium isotopes (including U-234 and U-235) and certain uranium decay products.  The SLAPS 
ROD indicates that the remediation goal for U-238 was calculated to be 81 pCi/g when used as a 
surrogate for total uranium.  The U-238 remediation goal was revised downward to 50 pCi/g to 
account for Pa-231 and Ac-227 concentrations that are present above their expected natural 
abundance.   
 
Based on the uranium remediation goal of 50 pCi/g established in the RODs for SLDS and 
SLAPS FUSRAP sites (USACE, 1998, and EPA, 2005, respectively), the criteria of 50 pCi/g 
plus background total uranium will be used to identify RIM at the West Lake Landfill Site.   
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3.1.2 Potential Location-Specific ARARs 
 
Location-specific ARARs are those requirements that relate to the geographical or physical 
location of the site or remedial action rather than the nature of the contaminants or the actions 
being taken.  The FS (EMSI, 2006) includes evaluations of potential location-specific ARARs.  
The results of these evaluations are summarized on Table 3-2.  The significant location-specific 
ARARs identified in the FS are those related to floodplain management and the site selection 
standards of the Missouri Solid Waste Management regulations regarding proximity to airport 
runways and floodplains.  The requirements of these regulations are discussed below. 
 

3.1.2.1 Floodplain Management 
 
Executive Order 11,988, 40 CFR § 6.302(b), and the Missouri Governor’s Order 82-19 relative 
to floodplain management are identified in the FS (EMSI, 2006) as potential location-specific 
ARARs relative to floodplain management (Table 3-2 in the FS).  The Buffer Zone and 
Crossroads Property are located within the historic floodplain of the Missouri River.  These areas 
are currently protected by the engineered Earth City levee and flood control system.  As 
discussed in Section 2.1.6 and shown on Figure 2-9, other than the OU-2 stormwater retention 
basin and on-site soil borrow and stockpile area, the entire West Lake Landfill site (including all 
of the disposal areas) is outside the 0.2-percent annual chance (500-year) floodplain. 
 
The goal of floodplain mitigation is to lessen the potential impact floods have on people, 
property, and the environment.  Impacts can occur due to forces of water causing damage to 
location-specific or project-specific structures and/or to the overall functions of the floodplain, 
which may include the flood-holding capacity of the floodplain, fish and wildlife habitat values 
of the floodplain, water quality functions of the floodplain, or other hydrological processes (e.g., 
groundwater recharge).  The nature of potential mitigative measures depends on the nature of the 
potential impacts that could occur.  For example, with respect to location- or project-specific 
structures, flood-protection techniques such as elevation of critical structures, application of rip-
rap armoring, or other measures to reduce impacts of flooding on project structures may be 
appropriate mitigation measures.  Mitigation of potential impacts to the overall functions of a 
floodplain could also include construction and operation of stormwater detention basins to offset 
reductions in the flood-holding capacity or water quality functions of a floodplain, or designation 
of open/natural areas to offset habitat loss from construction in a floodplain. 
 
Because the Site is located outside of the 0.2-percent annual chance (500-year) floodplain, no 
mitigative actions would be required unless the remedial action (1) impacts the base floodplain, 
(2) indirectly supports floodplain development, or (3) is a critical action.  Critical actions are 
those for which even a slight chance of flooding would be too great.  Remedial actions for OU-1 
are not expected to impact the base floodplain or indirectly support floodplain development.  In 
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the event of a failure of the Earth City Levee system (which provides protection from flood 
events with a recurrence interval greater than 500 years), floodwaters could reach the Buffer 
Zone and Crossroads Lot 2A2 Property16.  Due to the distance from the river, such floodwaters 
would not be expected to be high energy, but instead would be nearly stagnant and without the 
velocity and energy capable of resulting in significant erosion of these areas.   
 

3.1.2.2 Missouri Solid Waste Management Regulations – Site Selection  
 
The Missouri Solid Waste Regulations contain site selection standards that apply to new or 
operating landfills (10 CSR 80.3.010(4)).  Some of the site-selection standards also apply to 
horizontal expansions of existing landfills.  The solid waste site-selection standards address 
landfills located in proximity to airports, within 100-year floodplains, within wetlands, within 
seismic impact zones, and within unstable areas.  The site selection criteria also specify site 
condition information required for design and operation plan submittals and requirements 
relative to the base elevation of a landfill liner to the depth of groundwater. 
 
Because Areas 1 and 2 are neither new nor operating landfills, these requirements are not 
considered applicable to remediation of Areas 1 and 2.  Although these standards are not 
applicable to Areas 1 and 2, some of these requirements are considered to be potentially relevant 
and appropriate to Areas 1 and 2.  In particular, the regulatory requirements relating to airport 
safety and floodplains are potential ARARs for the ROD-selected remedy, the partial excavation 
alternatives, and the full excavation alternative because regrading or excavation of wastes within 
Areas 1 and 2 is a component of each of these alternatives. These potential ARARs are described 
below. 
 

3.1.2.3 Missouri Solid Waste Management Regulations – Floodplains 
 
The Missouri Solid Waste Regulations contain requirements for landfills located within 
floodplains (10 CSR 80-3.010(4)(B)2).  Specifically, owners/operators of sanitary landfills 
located in 100-year floodplains must demonstrate to MDNR that the sanitary landfill would not 
restrict the flow of the 100-year flood, reduce temporary water storage capacity of the floodplain, 
or result in washout of solid waste so as to pose a hazard to public health or the environment.  
Areas 1 and 2 are not within the 100-year floodplain, and therefore this standard is not applicable 
and neither relevant nor appropriate to actions taken in Areas 1 and 2.  
 

                                                 
16 It is expected that any radiologically-impacted soil that may remain on these properties would be removed as part 
of the implementation of any remedial action taken for OU-1. 
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3.1.2.4 Missouri Solid Waste Management Regulations – Seismic Impact Zones 
 
The solid waste regulations require that sanitary landfills located in seismic impact zones shall 
generally not be located within 200 feet of a fault that has had displacement in Holocene time 
(10 CSR 80-3.010(4)B.4).  Landfills located within seismic impact zones must demonstrate that 
all containment structures (e.g., liners, final covers, leachate collection systems and surface water 
control systems) are designed to resist permanent cumulative earthquake displacements greater 
than 6 inches resulting from the maximum credible Holocene time earthquake event’s 
acceleration versus time history (10 CSR 80-3.010(4)B.5). 
 
The St. Louis area is part of the New Madrid Seismic Impact Zone and therefore these 
requirements are potentially applicable to the design of the final cover system for Areas 1 and 2 
under all of the alternatives.  There is no indication that any Holocene-age faults are present at 
the Site.  Extensive geologic mapping of the quarry walls in the area of the inactive Bridgeton 
Sanitary Landfill did not identify the presence of any faults in that area.   
 

3.1.2.5 Missouri Solid Waste Management Regulations – Unstable Areas 
 
The Missouri solid waste regulations require that sanitary landfills located in unstable areas 
demonstrate that the landfill design ensures that the integrity of the structural components of the 
sanitary landfill will not be disrupted (10 CSR 80-3.010(4)B.6).  Minimum factors to be 
considered in determining whether an area is unstable include the following: 
 

• areas where on-site or local rock or soil conditions may result in failure or significant 
differential settlement; 

 
• on-site or local geologic or geomorphologic features; and 
 
• on-site or local human-made features or events (both surface and subsurface). 

 
None of these features are known or currently expected to be present in the area.  Therefore, this 
requirement is not applicable, relevant or appropriate. 
 

3.1.2.6 Missouri Solid Waste Management Regulations – Plans 
 
The Missouri solid waste regulations require that design and operations plans for new sanitary 
landfills include maps showing initial and proposed topographies at specified scales and contour 
intervals, and maps showing land use and zoning within one quarter mile including specific 
features listed in the regulations (10 CSR 80-3.010(4)B.7).  The regulations also require a 
description of project post-closure land use and evaluations of the characteristics and quantity of 
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available on-site soil with respect to its suitability for sanitary landfill operations.  Because these 
regulations address new sanitary landfills, they are not applicable to the existing Areas 1 and 2, 
nor are they relevant or appropriate for the remedial alternatives.  
 

3.1.2.7 Missouri Solid Waste Regulations – Airport Safety 
 
The Missouri Solid Waste Regulation requirements for airport safety apply to new or existing 
municipal solid waste landfills or lateral expansions that are located within 10,000 feet of the end 
of any airport runway used by turbojet aircraft or within 5,000 feet of any airport runway end 
used by only piston-type aircraft (10 CSR 80-3.010(4)(B)1).  Landfills or landfill expansions 
located within these areas must demonstrate that the units are designed and operated so as to 
pose no bird hazards to aircraft.   
 
Portions of the Site, including a portion of Area 1, are located within approximately 9,166 feet of 
the end of Lambert-St. Louis International Airport’s Runway 11-29 (Figure 2-8).  Because Area 
1 is located in an inactive/closed portion of the Site, these requirements are not applicable.  
Insofar as the intent of the regulations is to control bird hazards, however, these requirements 
potentially may be relevant to remedial activities that could result in the exposure of previously 
placed refuse which could attract birds and therefore present a potential hazard to aircraft.  
Consequently, these regulations potentially may be relevant and appropriate to excavation and 
regrading activities that may be performed in Area 1 under the ROD-selected remedy, and for the 
excavation and regrading activities required for the full excavation and partial excavation 
alternatives. 
 

3.1.2.8 FAA Guidance 
 
The Federal Aviation Administration (FAA) has developed guidance to address safety issues 
associated with aircraft bird strikes (Appendix A).  The FAA also issued a Record of Decision 
(the Lambert Airport ROD) (FAA, 1998) (Appendix A) for federal actions related to 
improvements at Lambert-St. Louis International Airport (Lambert), including construction and 
operation of a new air carrier length runway (then designated 12W/30W, now known as Runway 
11/29).  The FAA ROD included requirements relative to proximity of the proposed new runway 
to the existing Bridgeton Sanitary Landfill.  In 2003, the FAA, EPA and other agencies also 
entered into a Memorandum of Understanding (the FAA MOU) (Appendix A) addressing 
aircraft-wildlife strikes.  These advisories, decision document, and memoranda are not cleanup 
standards, standards of control, or other substantive environmental protection requirements, 
criteria, or limitations promulgated under Federal or State law and therefore are not ARARs.  
Likewise, because the FAA guidance, Lambert Airport ROD, and FAA MOU are not legally 
binding, they therefore are not potential ARARs.  They do, however, represent to-be-considered 
(TBC) criteria relative to the potential remedial actions at the Site. 
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In its Lambert Airport ROD (Appendix A), the FAA noted that the end of the proposed runway 
would be located within 10,000 feet of a then-existing active landfill (the Bridgeton Landfill) and 
therefore would not be consistent with FAA’s current runway siting guidelines without 
mitigation.  The decision document indicated that at its closest point, the Bridgeton Landfill is 
located approximately 9,166 feet west of the northwest end of proposed Runway 12W/30W.  
This is not consistent with FAA’s runway siting guideline of 10,000 feet, which was developed 
to protect aircraft from potential bird strikes.  
 
The FAA decision document states: 
 

“STLAA will attempt to develop an agreement with the operator of the 
landfill to implement one of the following options: 

 
• Re-prioritize the landfill utilization plan so that the subject portion 

(i.e., that portion within the FAA’s 10,000-foot radius of 
incompatibility) of the landfill is utilized first; 

 
• Require that STLAA be able to direct available fill that cannot be 

reasonably recycled from the construction projects to the subject 
portions of the landfill;  

 
• Require that organic waste be capped in the landfill before the new 

runway is opened and that only clean fill (such as construction 
materials) be placed in the subject portions of the landfill once the 
runway is operational. 

 
Should it not be practical to completely fill the subject landfill through the 
above measures, the STLAA will purchase an easement from the landfill 
operator which will provide the operator compensation for any lost revenue 
associated with the unused excess capacity.  Any plan to convert or close the 
landfill must provide for a one-year bird-repelling program.  Repelling 
efforts will begin 6 months before opening of the new runway and continue 
for a minimum of 6 months thereafter.  The program will be in effect from 
dawn until dusk.  

 
(FAA ROD, September 30, 1998, pp 42 – 43).   

 
Pursuant to an agreement between Bridgeton Landfill, LLC and the City of St. Louis (among 
other parties) on behalf of the STLAA, the Bridgeton Landfill ceased accepting waste materials 
prior to the opening of Runway 11/29. 
 
FAA Advisory Circular AC 150/5200-34A dated January 26, 2006, “Construction or 
Establishment of Landfills Near Public Airports,” contains guidance on complying with Federal 
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statutory requirements regarding the construction or establishment of a new municipal solid 
waste landfill (MSWLF) near public airports (Appendix A).  This advisory only applies to a new 
MSWLF constructed or established after April 5, 2000, near an airport that received Federal 
grants (under the Airport and Airway Improvement Act of 1982 as amended, 49 U.S.C. § 47101, 
et seq.) and primarily serves general aviation aircraft and scheduled air carrier operations using 
aircraft with fewer than 60 passenger seats.  This advisory requires a minimum separation 
distances of six statute miles between a new MSWLF and a public airport as measured from the 
closest point of the airport property boundary to the closest point of the MSWLF property 
boundary.  Because no new landfill cells are included within the scope of the remedial 
alternatives considered in this FFS, this guidance does not provide any criteria that would affect 
any of the anticipated remedial actions.   
 
FAA Advisory Circular AC 150/5200-33B, dated August 28, 2007, “Hazardous Wildlife 
Attractants On or Near Airports,” provides guidance on certain land uses that have the potential 
to attract hazardous wildlife on or near public-use airports (Appendix A).  This circular 
recommends against locating a MSWLF within the separation distances identified below: 
 

1. Airports serving piston-powered aircraft – 5,000 feet 
2. Airports serving turbine-powered (jet) aircraft – 10,000 feet 
3. Protection of approach, departure and circling airspace – 5 statute miles 

 
These separation distances are to be maintained between the Air Operations Area (AOA) and the 
nearest point to the hazardous wildlife attractant.  The AOA is defined as any area of an airport 
used or intended to be used for landing, takeoff, or surface maneuvering of aircraft which 
includes such paved or unpaved areas that are used or intended to be used for the unobstructed 
movement of aircraft in addition to its associated runway, taxiways, or apron.  With respect to 
landfills, the separation distances should be measured from the closest point of the AOA to the 
closest planned MSWLF cell (AC 150/5200-33B, p. 4).  The FAA strongly recommends against 
allowing a waste disposal operation to be located within 10,000 feet of a jet aircraft runway if the 
material contains putrescible waste or has the potential to attract wildlife that could threaten air 
traffic.   
 
The FAA, EPA, and other agencies developed and signed the FAA MOU to address risks that 
aircraft-wildlife strikes pose to safe aviation (Appendix A).  Because this MOU is not a standard, 
requirement, criteria or limitation under Federal or State environmental laws, it does not 
represent a potential applicable or a potentially relevant and appropriate requirement; however, it 
may represent a “to be considered” criterion (TBCs).  Specific aspects of this MOU that could be 
considered as part of potential remedial actions at the Site include the following: 
 

Paragraph M – Agree to cooperate with the airport operator to develop a specific wildlife 
hazard management plan for a given location when a potential wildlife hazard is 
identified. 
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Paragraph O - Agree that information and analyses relating to mitigation that could cause or 
contribute to aircraft-wildlife strikes should, whenever possible, be included in 
documents prepared to satisfy the National Environmental Policy Act (NEPA). 

 
EPA and representatives of Bridgeton Landfill, LLC previously met with the STLAA to discuss 
the remedial actions at the Site and to obtain STLAA input on the remedial alternatives included 
in the SFS.  The STLAA sent a letter to EPA regarding the potential remedial actions under 
consideration for the Site (included in Appendix A).  It is anticipated that additional meetings 
with the STLAA will occur as the project progresses.  It is also anticipated that any remedial 
work plan would require development of a plan to mitigate hazards to aircraft operations that 
may be posed by bird populations at the Site during implementation of remedial actions, and that 
such a plan will be provided to the STLAA for review and input.  These actions should meet the 
objectives of Paragraph M of the FAA MOU.  Evaluation of potential risks associated with bird 
hazards to aircraft and evaluation of potential mitigation measures for aircraft-bird hazards as 
part of the detailed analysis of alternatives in the FFS addresses the objectives of Paragraph O of 
the FAA MOU. 
 

3.1.2.9 Airport Negative Easement and Restrictive Covenants 
 
Although not part of a promulgated Federal or State standard and therefore by definition not an 
ARAR or a TBC standard or criteria, use of the Site is subject to additional constraints relative to 
airport safety.  As previously discussed, in August 2005, the Bridgeton Sanitary Landfill stopped 
receiving waste pursuant to an agreement with the airport owner, the City of St. Louis, to reduce 
the potential for birds to interfere with airport operations.  As part of this closure plan, a 
Negative Easement and Declaration of Restrictive Covenants Agreement (Restrictive Covenant) 
(Appendix A) was recorded against the majority of the West Lake Landfill Site, including all of 
Area 1, most of Area 2, and all of the soil borrow/stockpile area (Appendix A).  Paragraph 1 of 
the Restrictive Covenant imposes the following restrictions upon the Site: 

 
There shall be no new or additional depositing or dumping of municipal waste, 
organic waste, and/or putrescible waste (municipal waste, organic waste and 
putrescible waste hereinafter collectively referred to as “Putrescible Waste”) 
above, upon, on, or under the Property beginning as of August 1, 2005 and 
continuing in perpetuity, unless and until such time as this Agreement is 
terminated or canceled by St. Louis in accordance with the terms set out in 
paragraph 3 below.  For purposes of this Agreement, “Putrescible Waste” shall 
mean solid waste that contains organic matter capable of being decomposed by 
micro-organisms and of such a character and proportion as to be capable of 
attracting or providing food for birds.  For purposes of this Agreement, 
“Putrescible Waste” shall not include construction waste or demolition waste. 
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Section 4 of the Restrictive Covenant states that the agreement shall end only if and when the 
City of St. Louis chooses in its sole and absolute discretion to abandon its negative easement.  
Consequently, although the Restrictive Covenant is not an ARAR, construction and operation of 
any new engineered disposal cell would violate the terms of this recorded land use covenant. 
 
On September 7, 2010, representatives of Bridgeton Landfill, LLC and the EPA met with 
representatives of the St. Louis Airport Authority and the U.S. Department of Agriculture to 
follow up on concerns raised that the Restrictive Covenant entered into between landfill owners 
and STLAA would prohibit construction of the “on-site cell” evaluated as part of the SFS.  The 
EPA provided a summary of the alternatives considered in the SFS.  STLAA and USDA stated 
that an excavation remedy would create risks that they could not even calculate, and that 
monitoring and management of risks created by wildlife would be impossible.  STLAA noted 
that under the ROD-selected remedy, the Site will present no risk to human health or the 
environment and said that creating new risks by implementing an excavation remedy did not 
seem advisable.  STLAA further stated that an excavation remedy would necessitate FAA review 
and likely result in objections from airlines as well as the FAA.  STLAA was particularly 
concerned that either excavation alternative would take years to perform. 
 
The EPA asked whether the airport's concerns would be alleviated by excavation of only Area 2 
(outside the 10,000-foot range).  STLAA’s response was no: the entire area is within the 
Restrictive Covenant and subject to FAA review if “new landfilling operations” were to occur.  
In particular, STLAA explained that construction of an on-site disposal cell would not qualify as 
an expansion or change to an existing landfill because the Bridgeton Sanitary Landfill was 
already in closure mode, but would instead constitute “new operations” at the Site and therefore 
would trigger FAA review.  STLAA stated that it could not predict the changes that any 
excavation activities would cause to the migratory patterns of birds and could not take the risk 
that such changes would increase the local bird population.  STLAA stated that its 2006 letter, 
submitted during the public comment period on the ROD for Operable Unit I, still reflected its 
position.  
 
Notes of this 2010 meeting were provided to the EPA and are included in Appendix A. 
 
By letter dated September 20, 2010 (Appendix A), the City of St. Louis provided written 
comments on the SFS Work Plan.  The letter identified the Site as a hazardous wildlife attractant 
for the airport.  The City stated that the excavation (full excavation) alternatives would adversely 
affect wildlife mitigation measures taken by the airport to protect aircraft from bird strikes, 
thereby placing the City in violation of the FAA ROD and its requirement that such mitigation 
efforts be undertaken and maintained.  The City also stated that implementation of the 
excavation alternatives would violate the Restrictive Covenant.   
 
By letter dated August 11, 2014 (Appendix A) the Airport submitted comments to EPA 
emphasizing and reiterating the need for consideration of bird nuisance mitigation in any 
evaluation of isolation barrier alternatives.   
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3.1.3 Potential Action-Specific ARARs 
 
Action-specific ARARs are technology-based requirements that define handling, treatment, 
disposal, and other procedures triggered by the type of remedial action under consideration.  
These requirements generally set performance or design standards for specific activities related 
to the management of wastes.  Evaluations of potential action-specific ARARs are presented in 
the FS report (EMSI, 2006) and are summarized on Table 3-3.  Table 3-3 also lists additional 
potential action-specific ARARs related to the full excavation and partial excavation alternatives.  
The potential action-specific ARARs associated with the ROD-selected remedy and the full 
excavation and partial excavation alternatives are discussed below. 
 

3.1.3.1 Health and Environmental Protection Standards for Uranium and Thorium Mill Tailings 
 
Part 192 of Title 40 of the Code of Federal Regulations provides for Health and Environmental 
Protection Standards for Uranium and Thorium Mill Tailings pursuant to UMTRCA.  Subpart A 
of these UMTRCA regulations contains standards for the control of residual radioactive 
materials from inactive uranium processing sites.  As previously discussed, the UMTRCA 
regulations only apply to designated Title I sites and therefore are not applicable to West Lake 
Landfill.  However, those portions of these regulations that provide for closure performance 
standards may potentially be relevant and appropriate to remedial actions for OU-1.  
Specifically, 40 CFR § 192.02 states that “[c]ontrol of residual radioactive materials and their 
listed constituents shall be designed to: (a) be effective for up to one thousand years, to the extent 
reasonably achievable, and, in any case, for at least 200 years[.]”  In addition, 40 CFR § 
192.02(d) requires that “[e]ach site on which disposal occurs shall be designed and stabilized in a 
manner that minimizes the need for future maintenance.”  For UMTRCA tailings piles, the 
longevity consideration is typically addressed through use of natural materials for construction 
and often includes placement of a rock armoring layer over the upper surface of the tailings pile 
capping system to reduce the potential for erosion.   
 
In developing this requirement, EPA was concerned with long-term hazards relating to misuse by 
humans or disruption by natural phenomena.  While large volumes of uniform sand-like tailings 
from uranium mining activities piled on the ground or in impoundments may be of concern due 
to misuse by humans (for example, use of tailings as construction or fill material), Areas 1 and 2 
contain radiological contamination mixed with solid waste, construction and demolition debris 
and other wastes contained within an even larger volume of solid waste.  It is highly unlikely that 
old garbage and debris of these types would be misused by humans.  Furthermore, the solid 
waste regulations require the upper portion of a landfill cover system consist of a vegetative 
layer that supports grass that through evapotranspiration can intercept and reduce potential for 
infiltration of precipitation.  A grass cover also can be periodically mowed to prevent 
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establishment of woody vegetation that could damage or otherwise reduce the functionality of 
the landfill cover system. 
 
Therefore, the ultimate question is which type of capping system – UMTRCA or solid waste – is 
the more appropriate for Site conditions.  Areas 1 and 2 each consist of over a million cubic 
yards of MSW – within which exists a smaller amount of MSW mixed with radionuclide-
containing material.  The fact that the majority of the materials are solid waste, including the 
RIM itself, suggests that the more appropriate cap design would reflect the solid waste closure 
criteria.  However, the presence of RIM and its characteristics of emitting gamma radiation and 
radon, as well as the potential for leaching, indicate that UMTRCA cap design performance 
standards may be appropriate.  Additional measure specified by any applicable RCRA closure 
criteria should supplement the design of the capping system to ensure it is protective for all 
materials present at the Site.  The approach included in the ROD-selected remedy reflects the key 
design components of both sets of regulations.  Specifically, the ROD-selected remedy includes 
a hybrid cover system that is based on the MSW design criteria that includes a low permeability 
layer to reduce the potential for infiltration of precipitation and also incorporates additional 
measures to address gamma emissions and radon generation, including the projected emissions 
that will occur as a result of radium in-growth over time from decay of thorium.  By their very 
nature, MSW landfills require long-term inspection, maintenance and monitoring.  To further 
address longevity considerations and long-term hazards relating to potential disruption of the 
disposal Site by natural phenomena, the ROD-selected remedy incorporates a concrete debris or 
a rock material layer to restrict biointrusion and erosion into the underlying landfilled materials, 
to act as a marker layer indicating the presence of human-derived, non-natural materials, and to 
increase the overall longevity of the landfill cover.   
 
Alternatively, this FFS also evaluates an UMTRCA cover alternative that would be specifically 
designed to meet the UMTRCA performance standards for control of residual radioactive 
materials.  The UMTRCA standards are presented in 40 CFR 192.02 and require: 
 

Control of residual radioactive materials and their listed constituents shall be designed17 
to: 
 
(a) Be effective for up to one thousand years, to the extent reasonably achievable, and, in 

any case, for at least 200 years, and, 
 

(b) Provide reasonable assurance that releases of radon-222 from residual radioactive 
material to the atmosphere will not: 

 

                                                 
17 Because the standard applies to design, monitoring after disposal is not required to demonstrate compliance with 
respect to § 192.02(a) and (b). 
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(1) Exceed an average18 release rate of 20 picocuries per square meter per second, or 
 

(2) Increase the annual average concentration of radon-222 in air at or above any 
location outside the disposal site by more than one-half picocurie per liter. 

 
(c) Provide reasonable assurance of conformance with the following groundwater 

protection provisions: 
 
(1) The Secretary shall, on a site-specific basis, determine which of the constituents 

listed in Appendix I to Part 192 are present in or reasonably derived from residual 
radioactive materials and shall establish a monitoring program adequate to 
determine background levels of each such constituent in groundwater at each 
disposal site. 
 

(2) The Secretary shall comply with conditions specified in a plan for remedial action 
which includes engineering specifications for a system of disposal designed to 
ensure that constituents identified under paragraph (c)(1) of this section entering 
the groundwater from a depository site (or a processing site, if residual 
radioactive materials are retained on the site) will not exceed the concentration 
limits established under paragraph (c)(3) of this section (or the supplemental 
standards established under § 192.22) in the uppermost aquifer underlying the site 
beyond the point of compliance established under paragraph (c)(4) of this section. 

 
(3) Concentration limits: 

 
(i) Concentration limits shall be determined in the groundwater for listed 

constituents identified under paragraph (c)(1) of this section. The 
concentration of a listed constituent in groundwater must not exceed: 
 

(A) The background level of that constituent in the groundwater; or 
 

(B) For any of the constituents listed in Table 1 to subpart A, the 
respective value given in that Table if the background level of the 
constituent is below the value given in the Table, or 

 
(C) An alternate concentration limit established pursuant to paragraph 

(c) (3) (ii) of this section. 
 

                                                 
18 This average shall apply over the entire surface of the disposal site and over a least a one-year period.  Radon will 
come from both residual radioactive materials and from materials covering them.  Radon emissions from the 
covering materials should be estimated as part of developing a remedial action plan for each site.  The standard, 
however, applies only to emissions from residual radioactive materials to the atmosphere. 
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TABLE 1 TO SUBPART A OF PART 192—MAXIMUM CONCENTRATION OF 
CONSTITUENTS FOR GROUNDWATER PROTECTION 

 
Constituent concentration 1 Maximum 
Arsenic ................................................. 0.05 
Barium .................................................. 1.0 
Cadmium .............................................. 0.01 
Chromium ............................................. 0.05 
Lead ..................................................... 0.05 
Mercury ................................................ 0.002 
Selenium .............................................. 0.01 
Silver .................................................... 0.05 
Nitrate (as N) ....................................... 10 
Molybdenum ......................................... 0.1 
Combined radium-226 and radium-228 5 pCi/liter 
Combined uranium-234 and uranium-238 2 30 pCi/liter 
Gross alpha-particle activity (excluding radon and uranium). 15 pCi/liter 
Endrin (1,2,3,4,10,10-hexachloro-6,7-exposy-,4,4a,5,6,7,8,8a-
octahydro-1,4-endo,endo-5,8-dimethanonaphthalene). 

0.0002 

Lindane (1,2,3,4,5,6-hexachlorocyclohexane, gamma insomer). 0.004 
Methoxychlor (1,1,1-trichloro-2,2′-bis(p-ethoxyphenylethane)). 0.1 
Toxaphene (C10 H10 Cl6, technical chlorinated camphene, 67–
69 percent chlorine). 

0.005 

2,4-D (2,4-dichlorophenoxyacetic acid) 0.1 
2,4,5-TP Silvex (2,4,5-trichlorophenoxypropionic acid). 0.01 

 
1 Milligrams per liter, unless stated otherwise. 
2 Where secular equilibrium obtains, this criterion will be satisfied by a concentration of 0.044 milligrams 
per liter (0.044 mg/l). For conditions of other than secular equilibrium, a corresponding value may be 
derived and applied, based on the measured site-specific ratio of the two isotopes of uranium. 

 

3.1.3.2 Missouri Solid Waste Management Regulations 
 
The ROD-selected remedy was developed and selected to provide engineered containment of the 
solid wastes and RIM contained in Areas 1 and 2.  Because these areas contain solid wastes, the 
RCRA Subtitle D regulations and the MDNR Solid Waste Management Regulations represent 
the primary standards for design and implementation of a containment remedy.  Specifically, the 
landfill cover design, gas control measures, maintenance, groundwater monitoring, and 
corrective action criteria of these regulations are potentially relevant and appropriate.   
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An evaluation of these solid waste management criteria as potential ARARs relative to the 
evaluation of remedial alternatives for OU-1, including the remedial alternative that ultimately 
became the ROD-selected remedy, is presented in the FS report (EMSI, 2006).  In particular, the 
FS report presents an extensive discussion of the final grading and cover requirements for solid 
waste landfills as potentially relevant and appropriate requirements for construction of new 
landfill covers over Areas 1 and 2.  In the ROD (EPA, 2008a), EPA provided an evaluation of 
solid waste regulations as potential ARARs, including how they would apply to the ROD-
selected remedy.  These evaluations will not be repeated in this FFS. 
 
The final grading and final cover requirements of the Missouri Solid Waste regulations are not 
applicable to remedial alternatives for OU-1, because they apply only to existing sanitary 
landfills that are closed after October 9, 1991.  However, the Solid Waste regulations would be 
relevant and appropriate to regrading and design and construction of final cover over Areas 1 and 
2 as part of the ROD-selected remedy or the partial and full excavation alternatives.  EPA 
determined that the 5% minimum sloping requirement under the Solid Waste regulations was not 
appropriate for the ROD-selected remedy (see ROD at p. 50).  The ROD required the selected 
remedy to include final grades of at least 2% and less than 25% (unless a stability analysis is 
performed to support inclusion of steeper slopes, but in no event shall the final slopes exceed 
331/3%). The ROD also required that the selected remedy include final cover of at least two feet 
(2’) of compacted clay with a coefficient of permeability of 1 × 10-5 cm/sec or less, overlaid by at 
least one foot (1’) of soil capable of sustaining vegetative growth (10 CSR 80-3.010(17)(C)(4)).  
Analysis of these requirements and the basis for use of a minimum slope of 2% for the ROD-
selected remedy is provided in the ROD (EPA, 2008a) and the FS (EMSI, 2006).  For the partial 
excavation and full excavation alternatives, the final grading and cover requirements will likely 
need to include final grades of at least 5% and less than 25% (unless a stability analysis is 
performed to support inclusion of steeper slopes, but in no event shall the final slopes exceed 
33⅓%) and final cover of at least two feet (2’) of compacted clay with a coefficient of 
permeability of 1 × 10-5 cm/sec or less overlaid by at least one foot (1’) of soil capable of 
sustaining vegetative growth (10 CSR 80-3.010(17)(C)(4)).   
 

3.1.3.3 RCRA Subtitle C Regulations 
 
The RCRA Subtitle C requirements relative to identification of hazardous wastes (40 CFR Part 
261), packaging, temporary storage, offsite transportation of hazardous wastes (40 CFR Parts 
262 and 263), and treatment and disposal of hazardous wastes (40 CFR Part 268), are potentially 
applicable requirements in the event that hazardous wastes are encountered during 
implementation of any remedy at the Site. 
 
The RCRA Subtitle C landfill closure design criteria were also evaluated as potential action-
specific ARARs for closure of Areas 1 and 2.  RCRA landfill closure regulations (40 CFR § 
264.310) specify that at final closure of a landfill or cell, the landfill or cell must be covered with 
a final cover designed and constructed to: 
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1. Provide long-term minimization of migration of liquids through the closed landfill; 
2. Function with minimum maintenance; 
3. Promote drainage and minimize erosion or abrasion of the cover; 
4. Accommodate settling and subsidence so that the cover’s integrity is maintained; and 
5. Have a permeability less than or equal to the permeability of any bottom liner system or 

natural subsoils present. 
 
Per EPA guidance (EPA, 1988 and 1989), RCRA Subtitle C requirements, including closure 
requirements, are applicable to a Superfund remedial action if the following conditions are met:  
 

• The waste is a RCRA hazardous waste, and either: 
 
• The waste was initially treated, stored, or disposed of after November 19, 1980 (the date 

upon which the RCRA Subtitle C requirements became effective), or 
 
• The activity at the CERCLA site constitutes treatment, storage, or disposal, as defined by 

RCRA. 
 
As discussed in Section 2.5.4, the waste materials in Area 1 and 2 are typical MSW and do not 
contain confirmed amounts of hazardous waste.  Regardless, the wastes in Area 1 and 2 were 
disposed of prior to November 19, 1980 and therefore do not meet the second criterion listed 
above.  To the extent that the remedial actions being considered for Areas 1 and 2 entail 
consolidation, regrading and capping of the waste within Areas 1 and 2, these actions should not 
constitute treatment, storage or disposal.  Therefore, the RCRA regulations, including the closure 
requirements, would not be applicable to remedial actions for Areas 1 and 2. 
 
RCRA requirements that are not applicable may nonetheless be relevant and appropriate, based 
on site-specific circumstances (EPA, 1988 and 1989).  The determination of relevance and 
appropriateness of RCRA requirements is based on the circumstances of the release, including 
the hazardous properties of the waste, its composition and matrix, the characteristics of the site, 
the nature of the release or threatened release from the site, and the nature and purpose of the 
requirement itself.  Because the waste materials in Areas 1 and 2 are primarily MSW, there 
currently is no basis to conclude that these wastes are hazardous or similar to hazardous wastes.  
Therefore, the RCRA closure requirements would not be relevant.  Furthermore, the intent of the 
RCRA Subtitle C regulations is to minimize migration of liquids through the closed landfill.  
Requirements to minimize migration of liquids through a closed landfill are also addressed by 
the RCRA Subtitle D regulations for MSW landfills, which, based on the nature of the materials 
in Areas 1 and 2, are considered more appropriate requirements than the RCRA Subtitle C 
regulations.  In any event, each of the two capping designs presented in this FFS (the ROD-
selected remedy, and the UMTRCA cover alternative) address the possibility of leaching, and 
will be designed to prevent infiltration of surface water that might cause leaching of 
contaminants to the groundwater.  (Whether RIM has leached to groundwater, and if so, to what 
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extent, will be addressed separately as part of OU-3.) In addition, notwithstanding any potential 
for the RIM to leach, the primary constituents of concern in Areas 1 and 2 are radionuclides, 
principally thorium and radium, which are relatively insoluble and therefore relatively immobile 
as compared to solvents or other types of more mobile constituents addressed by the RCRA 
Subtitle C regulations.  The RCRA Subtitle C regulations are also intended to address closure of 
smaller areas containing high concentration (hazardous) wastes, and are not considered 
appropriate for closure of larger, dispersed areas of lower level contamination associated with a 
MSW landfill (EPA, 1988b).  EPA (1988b) has indicated that RCRA covers are generally not 
appropriate for large municipal landfills where the waste is generally of a lower toxicity, and the 
Site encompasses an area that bears little resemblance to the discrete units regulated under 
RCRA Subtitle C.  Therefore, the RCRA Subtitle C regulations are not considered to be relevant 
and appropriate requirements for design and construction of a final landfill cover over Areas 1 
and 2. 
 
Although RCRA Subtitle C regulations are neither applicable nor relevant and appropriate to 
West Lake Landfill OU-1, EPA guidance on the design of landfill covers for RCRA and 
CERCLA sites may provide information useful for the design of a final cover system under any 
of the alternatives.  These include the July 1989 Technical Guidance Document: Final Covers on 
Hazardous Waste Landfills and Surface Impoundments (EPA, 1989c) and the April 2004 (Draft) 
Technical Guidance for RCRA/CERCLA Final Covers (EPA, 2004b).  The 1989 Technical 
Guidance Document provides design guidance on final cover systems for hazardous waste 
landfills and surface impoundments.  This guidance addresses multilayer cover design to provide 
long-term protection from infiltration of precipitation.  The 2004 Draft Technical Guidance 
provides design information regarding cover systems for municipal solid waste (MSW) and 
hazardous waste (HW) landfills being remediated under the Comprehensive Environmental 
Response, Compensation and Liability Act (CERCLA), Resource Conservation and Recovery 
Act (RCRA) Corrective Action, and sites regulated under the RCRA.  This guidance includes 
updated information related to development of design criteria, use and types of geosynthetics 
such as geosynthetic clay liners, alternative materials and designs, performance monitoring, 
maintenance of cover systems, and other issues.  Because proper design and construction of a 
final cover is key to long-term protection from infiltration of precipitation, these guidance 
documents may need to be considered during the remedial design phase in conjunction with 
design of the engineered landfill cover system.  Similarly, the objectives of 40 CFR 264.111(a) 
and (b) and 264.310(a)(1)–(5), while not applicable or relevant and appropriate (as discussed 
above), are instructive for the design of a cap.  
 

3.1.4 Additional Requirements Associated with Off-site Disposal 
 
This section discusses additional requirements that would apply to the full excavation with off-
site disposal or partial excavation alternatives.  The requirements under CERCLA for 
compliance with other laws differ for on-site and off-site actions.  Importantly, the ARARs 
provision applies only to on-site actions; off-site actions need only comply with any laws that 
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apply to such an action.  In other words, off-site actions need only comply with “applicable” 
requirements, not with “relevant and appropriate” requirements.  Consequently, CERCLA 
actions involving the transfer of hazardous substances, pollutants or contaminants off-site must 
comply with applicable Federal and State requirements and are not exempt from formal 
administrative permitting requirements.   
 
The primary requirements affecting off-site disposal are the CERCLA Off-Site Rule (OSR), 
requirements associated with transportation of the RIM to an off-site disposal facility, and the 
waste acceptance criteria (WAC) associated with each potential off-site disposal facility.  These 
requirements are described below.  The ability of the various off-site disposal facilities to accept 
the materials identified as present at OU-1 (based on a preliminary determination) is discussed 
further in Section 6. 
 

3.1.4.1 CERCLA Off-site Rule 
 
Section 121(d)(3) of CERCLA (42 U.S.C.§ 9621(d)(3)) applies to any CERCLA response action 
involving the off-site transfer of any hazardous substance, pollutant or contaminant (i.e., 
CERCLA wastes).  These principles are interpreted in the off-site rule (OSR) set forth in the 
NCP at 40 CFR § 300.440.  The OSR requires that CERCLA wastes be placed only in a facility 
operating in compliance with RCRA or other applicable Federal or State requirements.  The OSR 
prohibits the transfer of CERCLA wastes to a land disposal facility that is releasing contaminants 
into the environment, and requires that any releases from other waste management units at the 
disposal facility be controlled.  The purpose of the OSR is to avoid having CERCLA wastes 
from site response actions authorized or funded under CERCLA contribute to present or future 
environmental problems by directing these wastes to management units determined to be 
environmentally sound (preamble to final OSR, 58 Fed. Reg. 49,200, 49,201, Sept. 22, 1993). 
 
The OSR establishes the criteria and procedures for determining whether facilities are acceptable 
for the receipt of CERCLA wastes from response actions authorized or funded under CERCLA.  
The OSR establishes both compliance and release criteria, and establishes a process for 
determining whether facilities are acceptable based on those criteria. The OSR also establishes 
procedures for notification of unacceptability, reconsideration of unacceptability determinations, 
and re-evaluation of unacceptability determinations.   
 
EPA verifies the acceptability of off-site treatment, storage, and disposal facilities (TSDFs) on a 
frequent basis.  Consequently, before any off-site shipment occurs, a verification of current 
acceptability (VCA) must be obtained from EPA certifying that the proposed receiving facility is 
operating in compliance with the requirements of CERCLA Section 121(d)(3) and 40 CFR § 
300.440.  EPA (usually the applicable EPA Regional Office) will determine the acceptability 
under this section of any facility selected for the treatment, storage, or disposal of CERCLA 
waste.  EPA will determine if there are relevant releases or relevant violations at a facility prior 
to the facility’s initial receipt of CERCLA waste.  A facility which has previously been evaluated 
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and found acceptable under this rule is acceptable until the EPA Regional Office notifies the 
facility otherwise pursuant to § 300.440(d). 
 

3.1.4.2 Off-site Transportation Requirements 
 
Under the full or partial excavation alternatives, RIM would be excavated and shipped for off-
site disposal.  It is currently anticipated that the excavated RIM would be loaded directly into 
intermodal containers which would be hauled by trucks to a local off-site rail loading facility 
where they would be loaded on rail cars.  Once loaded on rail cars, the intermodal containers 
containing RIM would be shipped via rail directly to the off-site disposal facility or to a rail 
unloading facility located near the off-site disposal facility, where the containers would be 
loaded onto trucks and taken to the off-site disposal facility. 
 
Because transportation to an off-site disposal location would constitute an off-site action, the 
transportation activities would need to comply with both the substantive and administrative 
requirements of any regulations applicable to transportation of radiologically-contaminated 
materials.  The U.S. Department of Transportation (DOT) has developed regulations for 
transport of hazardous materials (49 CFR Parts 100 – 178), including specific regulations related 
to transport of radioactive materials (49 CFR Parts 171 – 180).  These include regulations on 
hazardous materials communications, emergency response information, training requirements 
and security plans (49 CFR Part 172) which address special provisions, preparation and retention 
of shipping papers, packaging and container marking, emergency response, security, and 
planning.  The regulations contain specific requirements associated with shipment of radioactive 
materials (e.g., 49 CFR §§ 172.310, 172.436-440, and 172.556).  Other regulations (49 CFR Part 
173) describe requirements for shipment and packaging that are applicable to shippers, including 
specific requirements for shipment of radioactive materials.  Regulations set forth in 49 CFR Part 
174 address shipment by rail and include special handling requirements for radioactive materials 
(49 CFR § 174.700).  Required emergency response information is described in 49 CFR Subpart 
G (49 CFR § 173.602).  The NRC, through a Memorandum of Understanding with DOT, also 
has promulgated regulations related to transport of radioactive materials (10 CFR Part 71). 
 
Requirements established by rail carriers relative to transport of waste materials or radioactive 
wastes would also be applicable to the full excavation and partial excavation with off-site 
disposal alternatives.  Because the specific carriers that might be used to transport the wastes 
under these alternatives cannot be identified at this time, identification and evaluation of the 
carrier-specific requirements has not been performed.  This evaluation would be completed if 
necessary as part of design of the full or partial excavation alternatives that include off-site 
disposal. 
 
State requirements and fees, including Missouri fees for transport of the RIM (Section 260.392 
RSMo), would also potentially be applicable to the full or partial excavation with off-site 
disposal alternatives.  Review, description and detailed evaluation of these requirements is 
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beyond the scope of this FFS, but would be addressed in detail in planning documents in the 
event the full excavation or partial excavation with off-site disposal alternatives were to be 
implemented.   
 
As of the writing of this draft FFS, four disposal facilities have been identified that could 
potentially accept RIM from the Site for off-site disposal: 
 

• U.S. Ecology’s facility in Grandview, Idaho,  
• U.S. Ecology’s facility in Wayne, Michigan, 
• EnergySolutions facility in Clive, Utah, and  
• Clean Harbors’ Deer Trail facility in Last Chance, Colorado. 

 
Discussions with representatives of potential off-site disposal facilities in conjunction with 
preparation of the SFS (EMSI et al., 2011) indicated that most of the facilities would provide a 
turnkey service that includes transport of the RIM from the Site and disposal.  In conjunction 
with preparation of the SFS, these companies provided unit costs for complete turnkey services 
for waste profiling and acceptance testing, waste transportation (including all related fees and 
taxes), and waste disposal services (including all related fees and taxes).  Under a turnkey 
service, the disposal company would be responsible for arranging for transport, preparation of 
waste/shipping manifests, testing the RIM after they are loaded into transportation 
vehicles/containers, securing vehicles/containers, unloading vehicles/containers, safety and 
emergency response plans, and all other aspects associated with transport of RIM from the Site 
to an off-site disposal facility.  Additional discussion with U.S. Ecology in conjunction with 
preparation of this FFS indicated that they would provide turnkey services for transportation and 
disposal including all of the related services described above.  U.S. Ecology provided updated 
unit costs for these services for use in preparing this FFS. 
 

3.1.4.3 Waste Acceptance Criteria for Off-site Disposal 
 
Waste Acceptance Criteria (WAC) are established pursuant to the specific permit or license 
issued to each waste disposal facility and consequently are different for each facility.  As part of 
the evaluation of potential remedial technologies for the full excavation and the partial 
excavation alternatives that include off-site disposal, potential off-site disposal facilities were 
identified.  The WAC for the off-site disposal facilities were reviewed as part of the prior SFS 
evaluation and re-examined as part of the FFS to assess the ability of each facility to accept the 
RIM.  Summaries of the WAC for each off-site disposal facility are presented below.  Copies of 
the WAC provided by each of the facilities are contained in Appendix C.  
 
A summary of the WAC for each facility is presented below.  As discussed in Section 6, for 
purposes of this FFS, it has been assumed that any alternative that includes off-site disposal of 
RIM would entail shipping the material to the US Ecology facility in Grandview Idaho.  
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Comparison of the radionuclide levels in any materials that may be shipped to this facility to this 
facility’s WAC is presented in Section 6. 
 

3.1.4.3.1 U.S. Ecology, Grandview, Idaho 
 
U.S. Ecology - Idaho (USEI) has a RCRA Part B Permit that contains waste acceptance criteria 
relative to radionuclide levels (Appendix C-1).  USEI’s WAC (dated March 12, 2015) are listed 
in the tables below: 

USEI Table C.1: Unimportant Quantities of Source Material Uniformly Dispersed in Soil or 
Other Media 

 
Status of Equilibrium 

 
Maximum Concentration of 

Source Material 

Sum of Concentrations 
Parent(s) and All Progeny 

Present 
Natural uranium in equilibrium 
with progeny 

<500 ppm / 167 pCi/g (238U 
activity) 

≤ 3000 pCi/g 

Refined natural uranium  <500 ppm / 167 pCi/g ≤ 2000 pCi/g 
Depleted Uranium  <500 ppm / 169 pCi/g ≤ 2000 pCi/g 
Natural Thorium  <500 ppm / 555 pCi/g ≤ 2000 pCi/g 
230Th (with no progeny) <0.1 ppm / ≤ 2000 pCi/g  
Any mixture of Thorium and 
Uranium 

Sum of ratios <1 ≤ 2000 pCi/g 

 
USEI Table C.2: Naturally Occurring Radioactive Material (NORM) Other Than Uranium and 
Thorium Uniformly Dispersed in Soil or Other Media 
 
 
Status of Equilibrium 

Maximum 
Concentration of Parent 

Nuclide 

Sum of Concentrations of 
Parent and All Progeny 

Present 
226Ra or 228Ra with progeny in bulk 
form 

500 pCi/g ≤ 4500 pCi/g 

226Ra or 228Ra with progeny in 
reinforced 1P-1 containers 

1500 pCi/g 13,500 pCi/g 

210Pb with progeny (Bi & 210Po) 1500 pCi/g 4500 pCi/g 
40K 818 pCi/g N/A 
Any other NORM  ≤ 3000 pCi/g 

 
USEI is also permitted to accept 11e.(2) mixed waste (Appendix C-1). 
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3.1.4.3.2 U.S. Ecology, Wayne, Michigan 
 
The US Ecology Michigan facility in Belleville, Michigan (also known as Wayne Disposal), is 
permitted to accept solid waste, hazardous waste and Naturally Occurring Radioactive Material 
(NORM) and Technologically Enhanced Radioactive Material (TENORM) waste.  US Ecology 
Michigan has a RCRA Part B Permit that contains waste acceptance criteria relative to hazardous 
wastes and a NORM/TENORM Waste Addendum that identifies waste acceptance criteria 
relative to radionuclides (Appendix C-2).   
 
Based on the January 26, 2015 NORM/TENORM Waste Addendum criteria, US Ecology 
Michigan can accept generally exempt unimportant quantities (as that term is defined in NRC 
regulations) of source material uniformly distributed in soil or other media provided the total 
percentage of uranium and/or thorium (Th-232) is less than 0.05% by weight.  US Ecology 
Michigan can accept source material containing natural uranium and thorium (Th-232) provided 
the sum of the fractions of U-238 activity (pCi/g) / 167 pCi/g plus Th-232 activity (pCi/g) / 55 
pCi/g is less than 1.  US Ecology Michigan can accept NORM/TENORM waste that contains 
less than 50 pCi/g Ra-226 and less than 260 pCi/g Pb-210 or that after treatment or blending 
meets these criteria. 

3.1.4.3.3 Clean Harbors, Deer Trail, Colorado 
 
Clean Harbors Deer Trail facility is a fully permitted Subtitle C landfill authorized to treat, store 
and dispose of a wide variety of hazardous and industrial wastes including RCRA, TSCA 
(“Mega Rule”) and debris for encapsulation.  Since December 21, 2005, Deer Trail has been 
licensed to dispose of Naturally Occurring Radioactive Material (NORM) and Technologically 
Enhanced Naturally Occurring Radioactive Material (TENORM) wastes. This license was issued 
by the State of Colorado, Department of Public Health and Environment.  Deer Trail can accept 
NORM and TENORM wastes containing radionuclides (in the decay series of U-238, U-235 and 
Th-232) up to 2,000 pCi/gram.  
 
The Clean Harbors Deer Trail, Colorado facility WAC dated May 31, 2010 is contained in 
Appendix C-3.  The Deer Trail facility can only accept materials classified by Colorado 
Regulations as NORM and TENORM (Appendix C-3).  Acceptable radionuclides are limited to 
naturally-occurring radionuclides only, including the radionuclides in the decay series for 
uranium-238 (U-238), uranium-235 (U-235), and thorium-232 (Th-232), and potassium-40 (K-
40).  This facility can only accept materials radioactive materials with total activity levels 
(including all decay progeny) that are less than 2,000 pCi/g and Ra-226 must be less than 222 
pCi/g Lead-210 must be less than 666 pCi/g.  The Deer Trail facility can accept mixed 
RCRA/NORM wastes, but additional testing of such wastes may be required. 
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3.1.4.3.4 EnergySolutions, Clive, Utah 
 
The EnergySolutions facility can receive two types of wastes. The first type contains both low 
level radioactivity and a hazardous waste component, known as mixed waste, and the second 
type of waste contains only a low level radioactive component. The mixed wastes operations are 
regulated by the Utah Division of Waste Management and Radiation Control (DWMRC).  
Wastes that are only radioactive are also regulated by the Nuclear Regulatory Commission. 
EnergySolutions has an Agreement State Radioactive Materials License issued by the State of 
Utah that authorizes EnergySolutions to receive Class A Low Level Radioactive Waste (LLRW), 
NORM and Accelerator-Produced Radioactive Material (NARM) waste, Class A Mixed Low-
Level Radioactive Waste, 11e.(2) Byproduct Material, Special Nuclear Material, uranium, 
radium-226 waste, and other forms of radioactive waste.  EnergySolutions also has a separate 
license to receive and dispose of uranium and thorium mill tailings byproduct material as defined 
by Section 11e(2) of the Atomic Energy Act, as amended.  EnergySolutions WAC dated October 
2015 is contained in Appendix C-4. 
 
EnergySolutions’ Radioactive Material License allows receipt and disposal of NORM or NARM.  
that does not include byproduct, source, or special nuclear material and generally contains 
radionuclides in the uranium and thorium decay series.  Because NORM/NARM waste is not 
considered LLRW, the waste classification regulations do not apply. 
 
EnergySolutions is authorized to dispose of waste containing radium-226 (Ra-226) in 
concentrations not to exceed 10 nCi/gram.  Any shipment containing Ra-226 concentrations 
greater than or equal to 1,000 pCi/g requires written approval by EnergySolutions Technical 
staff.  Any shipment containing Ra-226 in soil, soil-like material, or easily dispersal material 
such as fine rubble or floor sweepings in concentrations ≥ 1,000 pCi/g must be packaged in non-
bulk containers (i.e., drums or boxes) unless written approval is obtained from EnergySolutions 
Technical staff. 

3.1.4.3.5 Other Off-site Disposal Facilities 
 
Several other off-site disposal facilities were identified, including the US Ecology facility in 
Robstown, Texas; the Waste Control Specialists facility in Andrews, Texas; and the 
EnergySolutions facility in Barnwell, South Carolina.  Based on the results of the prior EPA 
evaluation (TetraTech, 2009), subsequent discussions with representatives of these facilities, and 
review of the permit limitations or WAC for these facilities, it was determined that disposal of 
RIM from the Site at these facilities was not likely to be acceptable.  Factors anticipated to limit 
acceptance of RIM from the Site include prohibitions on landfilling of radioactive wastes mixed 
with other materials, limits on the total or specific radionuclide activity levels, and prohibitions 
on acceptance of wastes generated outside of particular low-level radioactive waste regional 
compact areas. 
 

https://deq.state.ut.us/eqrad/drc_hmpg.htm
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Although disposal of soil containing radionuclides may be acceptable at the US Ecology facility 
in Richland, Washington (Hanford Nuclear Reservation area), disposal of mixed refuse and soil 
was not likely to be acceptable at this facility.  In addition, as this facility was designed to accept 
higher activity wastes, disposal fees at the Richland facility are substantially higher than those 
charged by US Ecology at its Grandview, Idaho or Michigan facilities or at the EnergySolutions 
Clive, Utah facility.  Both the prior EPA evaluation (TetraTech, 2009) and evaluations made for 
the SFS determined that disposal of RIM from the Site at the Richland, Washington facility 
would be substantially more expensive than disposal at US Ecology’s Grandview, Idaho facility.   
 

3.2 Remedial Action Objectives 
 
RAOs are developed based on contaminants, media of interest, and exposure pathways that 
permit a range of containment and treatment alternatives to be developed.  RAOs are developed 
based on chemical-specific ARARs and site-specific risk-related factors. 
 
The NCP sets forth a requirement to “establish remedial action objectives specifying 
contaminants and media of concern, potential exposure pathways, and remediation goals” [40 
CFR § 300.430 (e)(2)(i)].  The remedial action objectives (RAOs) are developed based on 
chemical-specific ARARs and site-specific risk-based cleanup levels, serve as a basis for 
developing and assessing remedial action alternatives, and describe what the remedial 
alternatives need to accomplish in order to be protective of human health and the 
environment.  In particular, the development of the RAOs is based on contaminants, media of 
interest, and exposure pathways that permit a range of containment and treatment alternatives to 
be developed.   Specific remediation goals (RGs) are developed consistent with protective 
ARARs.  If ARARs are not available or are not sufficiently protective due to multiple 
contaminants or multiple pathways, then RGs are based on site-specific risk-based cleanup 
levels.   
 
The following RAOs are identified for West Lake Landfill OU-1: 
 

a. Prevent direct contact to contaminated media (including waste material, fill, and leachate) 
located on or emanating from OU-1. 
 

b. Prevent exposure by inhalation and external radiation from contaminated media 
(including waste material, fill, leachate, and gas emissions) located on or emanating from 
OU-1 that exceed the more stringent of a 10-4 to 10-6 risk (or a Hazard Index of 1 for 
noncarcinogenic risk) or other health-based standards identified in the ARARs. 
 

c. Minimize infiltration to prevent contaminants from leaching to groundwater in excess of 
MCLs, or if there is no MCL, other standards identified by the ARARs.  
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d. Control and manage leachate that emanates from OU-1 if needed in accordance with 
standards identified in the ARARs. 

 
e. Control and treat landfill gas from OU-1, including radon in accordance with standards 

identified in the ARARs. 
 

f. Control surface water runoff, and minimize erosion associated with OU-1 in accordance 
with standards identified in the ARARs. 
 

g. Additional RAO for Crossroads Lot 2A2 – Remediate soils to the extent necessary to 
allow for unrestricted land use. 

 
Groundwater will be further evaluated separately as part of the anticipated “OU-3” investigations 
directed by EPA. 
   

3.3 Cleanup Levels 
 
This section describes the preliminary remediation goals (PRGs) or “cleanup levels” that are 
used to define the various remedial alternatives evaluated in the FFS. 
 

3.3.1 ROD-Selected Remedy and UMTRCA Cover Alternative Cleanup Levels 
 
Because the ROD-selected remedy and the UMTRCA cover alternative are containment 
remedies, no specific cleanup levels would apply.  However, for purposes of defining the extent 
of the engineered landfill cover that would be installed under the ROD-selected remedy 
UMTRCA cover alternative, the EPA criteria for unrestricted use (see discussion below) would 
be used.  In addition, any engineered landfill cover that would be installed will be designed to 
ensure that the performance standards in 40 CFR 192.02 can be met, while also covering any 
wastes that are present. 
 
Because the Crossroads Lot 2A2 property will not be capped, it will be cleaned up as necessary 
to meet the UMTRCA standards for vicinity properties which are considered relevant and 
appropriate requirements for this portion of the Site, as discussed in Section 3.1.1.1.2.  
 

3.3.2 Full Excavation Alternative 
 
EPA has defined (EPA, 2010a) full excavation to mean attainment of the risk-based radiological 
cleanup levels specified in OSWER directives 9200.4-25 and 9200.4-18 (EPA, 1998a and 
1997a).  The cleanup levels for the full excavation alternative are based on the UMTRCA 
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standards (40 CFR Part 192 Subpart B) for cleanup of so-called “vicinity properties”.  Although 
the UMTRCA standards are not applicable or appropriate for the landfill portion of OU-1 (see 
prior discussion in Section 2.2.3), they do represent standards that have been established by EPA 
for remediating radionuclide occurrences to allow for unrestricted use.  EPA has indicated that 
“[o]ne intent of the ‘complete rad removal’ alternatives, if implemented, would be to leave 
disposal areas 1 and 2 in a condition that would not require additional engineering and 
institutional controls due to their radiological content, if feasible.” (EPA, 2010b).  The standards 
established pursuant to 40 CFR Part 192 Subpart B are intended to allow for unrestricted use of 
land relative to radionuclide occurrences.  Although removal of all radionuclides above the 
UMTRCA standards (as modified by the OSWER Directives) would allow for unrestricted (e.g., 
residential) use of the Site relative to the presence of radionuclides, the Site would still contain 
MSW and would still be subject to the solid waste regulations requirements including installation 
of an engineered landfill cover and institutional controls that prohibit residential land use on an 
MSW landfill (although the engineered cover and institutional controls would not have the same 
requirements as those for where RIM above unrestricted levels remained in place).   
 
Based on the evaluations presented in Section 2.2.3, the radiological cleanup levels specified in 
OSWER directive 9200.4-25 are total Ra-226 + Ra-228 greater than 5 pCi/g (above background) 
and total Th-230 + Th-232 greater than 5 pCi/g (above background).  As discussed in Section 
2.2.3, for purposes of performing the evaluations in this FFS for the full excavation alternative, a 
cleanup level of 54.5 pCi/g was used for uranium based on the approach established by EPA for 
development of the uranium remediation goals for the St. Louis Downtown Site (SLDS) [EPA, 
1998b] and the St. Louis Airport Site (SLAPS) (EPA, 2005a).  Additional discussion regarding 
the approach used for development of the uranium remediation level is presented in the EPA-
approved SFS Work Plan (EMSI, 2010) and in Section 2.8.2.1 of the Record of Decision for 
SLAPS (EPA, 2005a). 
 
Based on these cleanup levels, the so-called full excavation alternative would not result in 
complete removal of all radionuclides from the Site.  Rather, this alternative is intended to result 
in removal of radionuclides to a level such that engineering measures and institutional controls 
intended to address radionuclide occurrences would no longer be required.  EPA’s policies 
pursuant to CERCLA and the NCP do not require removal of all radionuclides.  The radionuclide 
levels that would remain within Areas 1 and 2 under the full excavation alternative would allow 
for unrestricted use of the Site and therefore would be protective of human health for reasonably 
expected future exposure scenarios. 
 
EPA has defined the full excavation alternative to mean attainment of the risk-based radiological 
cleanup levels specified in OSWER directives 9200.4-25 and 9200.4-18.  These directives 
provide guidance for establishing protective cleanup levels for radioactive contamination at 
CERCLA (Superfund) sites.  In particular, these directives provide clarification as to the use of 
the UMTRCA soil cleanup criteria as remediation goals at CERCLA sites.  The UMTRCA soil 
cleanup criteria are based on concentrations above background levels.  Similarly, EPA has stated 
elsewhere that CERCLA cleanup levels are not set at concentrations below natural background 
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levels (EPA, 2002).  As a result, the cleanup standards to be used for the development and 
evaluation of the full excavation alternative are background-based standards.  Determination of 
background levels is an important part of the development of the soil cleanup levels for the full 
excavation alternative. 
 
As with any set of data, background values are subject to variability.  By definition, the mean 
background value represents the central tendency of the background data set, but does not 
incorporate any measure of the variability of the background data set.  Values greater than the 
mean value may nonetheless be representative of background conditions.  Therefore, some 
measure of the variability of the background data is necessary to define the uncertainty 
associated with the mean of the background values.  A common type of value for the interval 
around an estimate is a “confidence interval.”  A confidence interval may be regarded as 
combining an interval around an estimate with a probabilistic statement about the unknown 
parameter.  Confidence intervals are based on the standard deviation of the data set and 
published statistical values defining population distributions. 
 
Background concentrations of the various isotopes of radium, thorium and uranium are presented 
in Section 6.2 of the RI report (EMSI, 2000).  These background concentrations were determined 
using analytical results from samples collected at four background locations.  In order to account 
for the variability in the background results, the representative background values used in the RI 
are the mean values of the four results plus two standard deviations.  Use of two standard 
deviations reflects the critical value of 1.96 used to calculate the 95% confidence limit for a 
normally distributed population with a large number (greater than 30) of sample results.  
Specifically, through repeated sampling, the true mean value is expected to fall within a range 
defined by two times the standard deviation 95% of the time.  For smaller sample sizes, the 
critical values are larger.  In the case of a sample set consisting of four data values, the critical 
value would be 2.35.  Therefore, use of a value of two is a reasonable, yet slightly conservative 
(more protective), method of estimating the variability of the background values. 
 
The mean background concentrations and the mean background concentrations plus two standard 
deviations were presented in the RI report (EMSI, 2000) and are listed below. 
 
Collection of additional background samples to provide a larger data set for use in estimating 
background values, or incorporation or use of background values obtained from other studies 
conducted in the general area of the Site (such as SLAPS) may provide a better estimate of the 
background values, but these efforts are outside the scope of–and are not necessary for–
completion of this FFS. 
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Parameter 

 
Mean of the 

background sample 
results 

Standard deviation 
of the background 

sample results 

 
Mean value plus two 
standard deviations 

    
Radium-226 1.06 0.12 1.30 
Radium-228 1.65 0.36 2.37 
Thorium-230 1.51 0.47 2.45 
Thorium-232 0.90 0.33 1.55 
Uranium-238 1.33 0.46 2.24 
Uranium-235 0.39 0.38 1.15 
Uranium-234 1.47 0.63 2.73 

 
All values reported as pCi/g 

 
Each of these radionuclides is a member of either the U-238 or the Th-232 decay chain.  The 
short-lived members of these chains are normally in equilibrium with longer-lived progenitors in 
the same chain.  For example, Th-232 and Ra-228 are members of the Th-232 decay series and 
should be in equilibrium with each other.  As can be observed in the results listed above, the Th-
232 and Ra-228 results are noticeably different.  These differences likely result from variations 
in the analytical results obtained from the four samples, combined with the effects of averaging 
the results and incorporation of two standard deviations about the results to address the overall 
variability of the sample results. 
 
In order to address the difference in activity levels of the parent and daughter radionuclides for 
purposes of the FFS, the representative background concentration for all short-lived members of 
a decay chain were set to the lowest value calculated for any member in the chain.  This is a 
small adjustment that results in a slightly lower derived concentration guideline (DCGL).  In the 
case of the Th-232 series, the background concentration of all members of the Th-232 series was 
set to 1.55 pCi/g for this FFS.  Applying this same logic to the remaining radionuclides, the 
background values to be used for series nuclides in this evaluation are as follows: 
 

• Radium-226 = 1.3 pCi/g  
 

• Radium-228 = 1.55 pCi/g 
 

• Thorium 232 = 1.55 pCi/g (parent of Ra-228) 
 

• Thorium-230 = 1.3 pCi/g (parent of Ra-226) 
 

• Uranium-238 = 2.24 pCi/g (parent of U-234) 
 

• Uranium 234 = 2.24 pCi/g (parent of Th-230) 
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These values are comparable to the following background values identified for SLAPS (EPA, 
1998b): 
 

• Radium-226 = 2.8 pCi/g  
 

• Radium-228 = not identified 
 

• Thorium 232 = not identified 
 

• Thorium-230 = 1.9 pCi/g 
 

• Uranium-238 = 1.4 pCi/g 
 

• Uranium 234 = not identified 
 
The resultant cleanup levels are the sum of the representative background concentrations and the 
appropriate risk-based remediation concentrations listed in the OSWER directives (i.e., 5 pCi/g 
plus background).  Based on the Site background values presented in the RI and RI Addendum 
(EMSI, 2000 and 2016a), the Site cleanup values would be as follows: 
 

• Radium-226+228 = 7.9 pCi/g19 
 

• Thorium-230+232 = 7.9 pCi/g 
 

• Total uranium = 54.5 pCi/g 
 
These cleanup values were used to identify the Site soils that would be included with the scope 
of the full excavation alternative and that would otherwise be used to define the extent of any 
engineered landfill cover that may be included within the scope of the ROD-selected remedy, 
UMTRCA cover alternative, or the partial excavation alternatives.  For Crossroads Lot 2A2, 
which would not be capped, these cleanup values would be used to identify soil containing 
radionuclides that would be removed from these area and either consolidated with the other 
material in OU-1 or shipped to an off-site disposal facility.  In the event that the Buffer Zone is 
used for something other than regrading of the Area 2 slope, such as for a future stormwater 
detention basin, these standards may also be used to identify soil to be removed from this parcel. 
A uranium remediation goal of 50 pCi/g is equivalent to a mass-based, elemental uranium 
concentration of 71 mg/kg.  This goal was derived for the West Lake Landfill OU-1 using the 
same approach as that used for the SLAPS, which is part of the North St. Louis sites, for 

                                                 
19 Total radium DCGL = 1.3 pCi/g radium-226 + 1.6 pCi/g radium-228 + 5 pCi/g radium cleanup level = 7.9 pCi/g 

total radium 
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potential carcinogenic risks.  EPA’s current non-carcinogenic screening level for elemental 
uranium is 230 mg/kg for commercial/industrial land uses20.  As the mass-concentration of the 
uranium remediation goal of is less than EPA’s current non-carcinogenic screening levels (71 
mg/kg < 230 mg/kg), the uranium remediation goal of 71 mg/kg (50 pCi/g) represents a more 
conservative cleanup target than EPA’s current non-carcinogenic screening level for elemental 
uranium and residual uranium concentrations equal to or less than 50 pCi/g plus background 
(54.5 pCi/g) will not pose any non-carcinogenic risks. 
 
EPA’s radionuclide preliminary remediation goal (PRG) calculator was used21 to evaluate risks 
to a composite worker exposed to 50 pCi/g of elemental uranium using calculator default 
parameters.  The individual PRGs for a 10-6 risk target calculated for the individual isotopes that 
make up natural uranium were:  31.2 pCi/g for uranium-234, 0.433 pCi/g for uranium-235, and 
27.8 pCi/g for uranium-238.  The risk from 50 pCi/g of natural uranium22 in the same scenario is 
approximately 4.3 x 10-6, which is in the lower region of the CERCLA acceptable risk range of 
10-6 to 10-4, supporting the observation that the proposed cleanup level of 54.5 pCi/g will be 
protective for both carcinogenic and non-carcinogenic risks. 
 

3.3.3 Partial Excavation Alternatives Cleanup Levels 
 
EPA specified three potential partial excavation alternatives for evaluation in the FFS (EPA, 
2015a): 
 

1. Partial Excavation 1,000 pCi/g – Excavation of all soil/waste containing combined 
radium (radium-226 plus radium-228) or combined thorium (thorium-230 plus thorium-
232) with activity levels greater than 1,000 pCi/g; 
 

2. Partial Excavation 52.9 pCi/g – Excavation of all soil/waste containing combined radium 
or combined thorium with activity levels greater than 52.9 pCi/g down to a total depth of 
16 feet beneath the 2005 topographic surface; and 
 

3. Partial Excavation Based on Expected Land Use – Partial excavation of all soil/waste 
containing combined radium or combined thorium with activity levels greater than a risk-
based level to be developed based on the reasonably anticipated future land use of the 
Site. 
 

                                                 
20 https://www.epa.gov/risk/regional-screening-levels-rsls-generic-tables-june-2017 

21 EPA Radionuclide PRG calculator run performed on August 18, 2017. 

22 50 pCi/g of natural uranium contains 24.3 pCi/g of uranium-238, 1.12 pCi/g of uranium-235 and 24.6 pCi/g of 
uranium-234. 

https://www.epa.gov/risk/regional-screening-levels-rsls-generic-tables-june-2017
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The 1,000 pCi/g value is based in part on the criterion used in the original 2006 FS to define 
potential “hot spots.”  It is also the risk-based level associated with commercial/industrial land 
use, which is the reasonably anticipated future land use of the Site (Auxier & Associates, 2017a).  
EPA has also indicated that a value of 1,000 pCi/g is consistent with what it has defined 
elsewhere as high-activity tailings.  OSWER Directive 9200.4-25 states, “The criterion for 
subsurface soil was derived as a tool for use in locating and remediating discrete deposits of high 
activity tailings (typically 300-1000 pCi/g) in subsurface locations at mill sites or at vicinity 
properties.” Also noteworthy is the Final Environmental Impact Statement (FEIS, 1983) for 
Standards for the Control of Byproduct Materials from Uranium Ore Processing (40 CFR 192) 
Volume I. The FEIS states on pages 3-4, “The ore grade at the different mills typically varies 
from 0.15 percent to 0.3 percent uranium, and the radium concentration (and presumably other 
radionuclides in the Uranium-238 decay series) varies from 200 pCi/g to 900 pCi/g.” Also 
provided in the FEIS are Tables 3-1 and 3-3, which indicate radium concentrations at licensed 
mills up to 850 pCi/g, and average concentrations of radium in inactive uranium mill tailings up 
to 1000 parts per trillion.  It should be noted that installation of an engineered landfill cover, 
which is included as part of all of the alternatives, would achieve a protectiveness level of 
approximately 10-6. 
 
The partial excavation alternatives were discussed with EPA during a meeting on September 24, 
2013. However, EPA did not provide a rationale for the 52.9 pCi/g or the 16-foot depth below 
the 2005 topographic surface criterion in the SOW (EPA, 2015a).  EPA recently stated that the 
16-foot depth alternative was previously identified based on a qualitative determination, 
conducted prior to the additional characterization investigation, that a large portion of the RIM 
was present above this depth and materials could be excavated to this depth utilizing common 
excavation practices.  EPA also recently stated that excavation of RIM that exceeds 52.9 pCi/g of 
combined radium or combined thorium to a depth of 16 feet also eliminates any future exposures 
that would result in a risk greater than 10-3, assuming that sufficient fill or other non-RIM 
materials are placed back on the surface of the landfill.  It should be noted that installation of an 
engineered landfill cover, which is included as part of all of the alternatives, would achieve a 
protectiveness level of approximately 10-6. 
 
The third partial excavation alternative includes removal of RIM to the extent that the remaining 
material would be protective of future industrial uses (i.e., outdoor storage yard worker) in Areas 
1 and 2.  Per EPA direction, this alternative was evaluated without consideration of the presence 
of any new engineered cover over these areas.  This assumption is required despite the fact that a 
new landfill cover is required to comply with ARARs, and is therefore included in the scope of 
all of the remedial alternatives, including this industrial land use partial excavation alternative.  
Any remedial action that would be taken at the Site, including the industrial land use partial 
excavation alternative, will require regrading of the surface of Areas 1 and 2 to achieve the 
minimum and maximum slope angles allowed under the Missouri Solid Waste Regulations.  
Regrading of the surfaces of Areas 1 and 2 will require cutting (excavating) waste materials from 
some portions of these areas and relocation of this waste material to other portions of these areas.  
It may also require importation of clean fill (soil or inert fill) in order to achieve the required 
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minimum slope angles. For purposes of evaluation of any alternative that includes large amounts 
of excavation, such as the full excavation alternative and the other partial excavation alternatives, 
it is assumed the final surface would achieve a minimum slope angle of 5% per the Solid Waste 
Regulations, in contrast to the minimum slope angle of 2% associated with the capping 
alternatives.  Projected radon emissions, direct contact with radium in soil/waste materials, and 
gamma exposures were evaluated to identify RIM that would need to be removed to be 
protective of an industrial worker and to comply with ARARs in the absence of an engineered 
cover. 
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4 TECHNOLOGY SCREENING 
 
The technology screening process in a CERCLA FS involves identifying General Response 
Actions (GRAs) that may be applicable for development of remedial alternatives based on the 
site characterization results and the RAOs established for the site or the operable unit.  Potential 
remedial action technologies associated with each GRA that may be applicable to addressing the 
site characterization results and satisfying the RAOs are first identified and screened based on 
technical implementability.  The resultant technologies are then evaluated based on anticipated 
effectiveness, implementability, and relative cost to identify the most applicable technologies.  
These technologies are then combined to develop remedial action alternatives for the FS. 
 
In identifying potential GRAs and technologies, EPA’s expectations with respect to developing 
appropriate remedial alternatives should be considered.  These expectations are included in the 
National Contingency Plan (NCP) at 40 CFR §300.430(a)(iii), specifically: 
 
• EPA expects to use treatment to address the principal threats posed by a site, wherever 

practicable.  Principal threats for which treatment is most likely to be appropriate include 
liquids, areas contaminated with high concentrations of toxic compounds, and highly mobile 
materials; 

 
• EPA expects to use engineering controls, such as containment, for waste that poses a 

relatively low long-term threat or where treatment is impracticable; 
 
• EPA expects to use a combination of methods, as appropriate, to achieve protection of human 

health and the environment.  In appropriate site situations, treatment of the principal threats 
posed by a site, with priority placed on treating waste that is liquid, highly toxic or highly 
mobile, will be combined with engineering controls, as appropriate, for treatment residuals 
and untreated waste; 

 
• EPA expects to use institutional controls such as water use and deed restrictions to 

supplement engineering controls as appropriate for short- and long-term management to 
prevent or limit exposure to hazardous substances, pollutants, or contaminants; 

 
• EPA expects to consider using innovative technology when such technology offers the 

potential for comparable or superior treatment performance or implementability, fewer or 
lesser adverse impacts than other available approaches, or lower costs for similar levels of 
performance than demonstrated technologies; and  

 
• EPA expects to return usable ground waters to their beneficial uses wherever practicable, 

within a timeframe that is reasonable given the particular circumstances of the site. 
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Because of the presence of radionuclides in the waste material in Areas 1 and 2 of OU-1 at the 
West Lake Landfill Superfund Site, EPA’s Technology Reference Guide for Radioactively 
Contaminated Media (EPA, 2007) is used as a reference for technologies that can effectively 
treat environmental media at radioactively contaminated sites.  This guidance document states 
that the special characteristics of radioactive material in a waste constrain the technologies 
available to address site characterization results and satisfy RAOs.  These special characteristics 
should be considered in light of the NCP’s preference for treatment.  The Technology Reference 
Guide for Radioactively Contaminated Media states: 
 

[U]nlike non-radioactive hazardous waste, which contains chemicals alterable by 
physical, chemical, or biological processes to reduce or destroy the hazard, 
radioactive waste cannot be similarly altered or destroyed.  Since destruction of 
radioactivity is not an option, response actions at radioactively contaminated sites 
must rely on measures that prevent or reduce exposure to radiation.  
 
The concepts of “Time, Distance and Shielding" are used in radiation protection.  
Increasing the distance from radioactive material, increasing the shielding 
between the radioactive material and the point of exposure, and/or decreasing the 
time of exposure to radioactive material will rapidly reduce the risk from all 
forms of radiation.  The concept of time as used in waste stream management and 
remediation has an additional meaning.  Time allows the natural radioactive decay 
of the radionuclide to take place, resulting in reduction in risk to human health 
and the environment.  Therefore all remediation solutions involve either removing 
and disposing of radioactive waste, or immobilizing and isolating radioactive 
material to protect human health and the environment. 

 
EPA’s reference guide includes 13 treatment technologies that can potentially be applied to 
radioactively-contaminated solid media.  Descriptions of these technologies are included in 
Section 4.3.   
 
Previously, GRAs were identified and technologies were screened and evaluated and used to 
develop the remedial alternatives in the FS (EMSI, 2006).  Additional GRAs and technologies 
were identified and evaluated in the Supplemental Feasibility Study (SFS) (EMSI et al., 2011) as 
part of the evaluation of the two “complete rad removal” alternatives.  In the SFS, some 
technologies that were screened out or not retained in the FS were revisited, and additional 
technologies from the Technology Reference Guide for Radioactively Contaminated Media 
(EPA, 2007) were evaluated relative to the development of the two “complete rad removal” 
alternatives.  Because EPA added partial excavation alternatives for the FFS evaluations, the 
technologies that were previously evaluated in the FS (EMSI, 2006) and the SFS (EMSI et al., 
2011) were re-examined.  EPA also identified additional technologies for consideration in the 
FFS (EMSI, 2016a) such as volume separation/volume reduction techniques and 
apatite/phosphate-based treatment, which are also evaluated in this section. 
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4.1 Technologies Evaluated in the FS Report 
 
The results of the technical implementability screening and evaluation of technologies previously 
conducted for the Site are presented in Figures 4-1 and 4-2 of the FS (EMSI, 2006).  GRAs and 
retained technologies and process options within the technologies included: 
 
General Response Action Remedial Technology Process Options 
   
No Action   
Institutional Controls Access Restrictions • Fences and guards 
 Proprietary Controls • Deed restrictions 
  • Deed notices 
  • Easements 
  • Covenants 
  • Groundwater use restrictions 
Monitoring Long-term Performance 

Monitoring 
• Groundwater, surface water, and 

sediment monitoring 
Containment Surface 

Controls/Diversions 
• Diversion/collection, grading, 

swales and berms, and 
vegetation to isolate storm water 
from Areas 1 and 2 

 Surface Water/ 
Sediment Control 
Barriers 

• Sediment traps, sedimentation 
basins 

 Dust Controls • Revegetation, capping 
 Capping and Covers • Soil, clay, and vegetation; 

asphalt or concrete; synthetic 
membrane material; and 
multilayer, multimedia material 

Physical Treatment/Pre-
Treatment following 
Removal 

Solids Separation • Soil sorting and screening 
 

Removal Excavation • Backhoe, bulldozer, scraper, and 
front-end loader 

 Disposal • Off-site disposal in licensed 
facility 

  • On-site disposal on Area 2 (for 
surface soil from Buffer 
Zone/Crossroad property) 
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4.2 Additional Technology Evaluations/Revisit Previously Eliminated Technologies 
 
In its January 11, 2010 letter and accompanying Statement of Work (SOW) for the SFS (EPA, 
2010), EPA identified two “complete rad removal” alternatives to be developed and evaluated in 
the SFS: 
 

• Excavation of radioactive materials with off-site commercial disposal of the excavated 
materials (“complete rad removal” with off-site disposal alternative); and 

 
• Excavation of radioactive materials with on-site disposal of the excavated materials in an 

on-site engineered disposal cell with a liner and cap if a suitable location outside the 
geomorphic flood plain can be identified (“complete rad removal” with on-site disposal 
alternative). 

 
Development and evaluation of the “complete rad removal” alternatives required amendment of 
several remedial technologies and process options included in the FS, and inclusion in the SFS of 
a few technologies that were screened out in the FS.  These same technologies were retained for 
the FFS.  As required by the SOW, additional technologies were also evaluated in the FFS 
including apatite/phosphate-based treatment, physical separation, and radiological segregation.  
All of the technologies and process options evaluated in the FFS are listed below and presented 
on Figure 4-1.   
 
Figure 4-1 is a graphical presentation of the technical implementability screening of remediation 
technologies and process options and provides a brief description for each of the potential 
technologies.  In addition to the volume separation/volume reduction techniques and 
apatite/phosphate-based treatment volume/size reduction technology, the technologies and 
process options listed below were added to the technical implementability screening in this FFS 
to potentially be considered as components of the full excavation and partial excavation 
alternatives.  Long-term performance monitoring and short-term monitoring during construction 
– two specific process options under the “monitoring” GRA that were discussed in general in the 
FS – are described in more detail in this section.  Technical implementability screening 
comments are also included for each technology on Figure 4-1. 
 
General Response Action Remedial Technology Process Options 
   
Monitoring Long-term performance 

monitoring 
• Landfill and radon gas 

monitoring 
 Short-term monitoring 

during construction 
• Perimeter environmental 

media air monitoring 
  • Work zone monitoring 
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General Response Action Remedial Technology Process Options 
  • Excavation guidance/ 

clearance monitoring 
  • Waste acceptance 

monitoring 
  • Post cover construction 

radon flux monitoring 
Containment Land encapsulation • On-site: new cell 
  • Off-site licensed facility 
 Cryogenic Barriers • Subsurface cryogenic barrier 
 Vertical Barriers • Slurry wall 
  • Grout curtain 
  • Sheet pile cutoff wall 
Physical/Chemical 
Treatment 

Solidification/ 
Stabilization 

• Cement solidification / 
stabilization 

  • Chemical solidification / 
stabilization 

 Chemical Separation • Solvent/chemical extraction 
 Physical Separation • Dry soil separation 
  • Soil washing 
  • Flotation 
 Vitrification • In-situ vitrification 
  • Ex-situ vitrification 
 Apatite/Phosphate-Based 

Treatment 
• Mixing/injection of 

crystalline minerals with 
wastes or groundwater 

Biological Treatment Phytoremediation • Phytoextraction 
  • Phytostabilization 
Removal Physical Separation • Dry soil separation 
  • Rotating screen – Trommel 
  • Radiological 

Segregation/Separation 
 Transportation (hauling 

of wastes and 
construction material) 

• On-site off-road trucks  
• Off-site on-road trucks 
• Rail 

 Disposal • Off-site disposal in a 
licensed facility 

Nuisance Control 
Technologies 

Storm Water 
Management 

• Best Management Practices 
(BMPs) to route runon 
around working areas 
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General Response Action Remedial Technology Process Options 
  • BMPs to minimize waste 

exposure to direct 
precipitation 

  • Enclose excavation with 
temporary structure 

  • BMPs to collect, detain, 
treat, and release runoff 

 Bird Nuisance 
Mitigation 

• BMPs: excavation, staging, 
soil/tarp covers 

  • Enclose excavation with 
temporary structure  

  • Grids over exposed refuse 
  • Visual deterrents 
  • Auditory frightening devices  
  • Chemical frightening agents 

or toxicants 
 Fugitive Dust/Odor 

Control 
• Best management practices 

to cover excavation and 
stockpile areas during non-
working periods 

  • Use of water spray/misting, 
foam, or chemical agents to 
minimize dust generation 
and control odors 

  • Use of a temporary building 
over excavation or waste 
sorting/loading areas 

 

4.3 Descriptions of Additional Technologies 
 
The technologies and process options that were added in the SFS or the FFS to be considered as 
potential components of the full excavation and partial excavation alternatives are described and 
discussed in the following subsections. 
 

4.3.1 Monitoring 
 
Environmental monitoring is a technology used to assess the levels of chemical or radiological 
constituents in environmental media at a site. 
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4.3.1.1 Long-term Performance Monitoring 
 
In addition to long-term groundwater and surface water monitoring, samples of landfill gas and 
radon could be collected at landfill gas monitoring probes installed around the periphery of those 
areas where solid waste and radionuclides would still be present after implementation of the 
remedy.  Landfill gas monitoring is a potential component of all remedial alternatives if 
sufficient landfill gas is expected to be generated post-remediation to require such monitoring. 
 

4.3.1.2 Short-term Monitoring During Construction 
 
Short-term monitoring activities that might be required during implementation of any of the 
alternatives could include perimeter environmental media air monitoring, work zone monitoring, 
excavation guidance/clearance monitoring, waste acceptance monitoring, and post-cover 
construction radon flux monitoring.  A detailed monitoring plan would be developed as part of 
RD of the selected remedy. 
 
Perimeter and local area environmental media air monitoring would use: fixed monitoring 
stations containing low volume air samplers to collect airborne particulates and organic vapor 
samples for analysis of VOCs and radionuclide activity; continuous radon monitors; and 
radiation dosimeters.  Air quality would be monitored during construction of the remedy.  
Concentrations of chemicals and radionuclides would be measured in areas where non-
remediation workers might congregate and at the fence line.  These measured air concentrations 
would be compared to air quality objectives for the remedy to assure that non-remediation 
workers who might be present in other portions of the Site, as well as members of the general 
public, would not be exposed to radiation from the remediation activities.  It is anticipated that 
the air quality objectives for the remedy would be health-based standards designed to satisfy 
State (10 CSR, Chapter 6) and Federal (40 CFR Part 61) requirements. 
 
Regarding remediation workers, work zone monitoring activities would involve surveillance of 
working conditions during remediation.  Air quality would be monitored in work areas and the 
breathing zone surrounding individual workers using fixed and portable air samplers.  Air 
samples would be analyzed for a variety of potential RIM constituents, including radionuclides 
in particulate form, radon, radon daughters, along with asbestos, selected metals such as arsenic, 
lead, and chromium, and explosive gases.  Ambient radiation would be monitored using hand-
held radiation detectors and personal dosimeters issued to individual workers.  Remediation 
workers would participate in a medical monitoring program. 
 
Excavation guidance/clearance monitoring would involve the use of walkover field radiological 
survey equipment and solids sampling to identify impacted materials above cleanup levels and to 
guide excavation equipment.  To document that RIM has been removed, clearance monitoring 
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would include final walkover radiological scans of exposed faces and bases of excavated areas as 
well as sampling of soil/MSW at the base of excavations.  
 
If excavated RIM would be disposed off-site, waste acceptance monitoring would entail 
scanning each load of material removed from the Site to verify that the radiological waste 
acceptance criteria of the facility where the RIM would be disposed is met.  The material would 
also be inspected and tested as necessary to determine whether the waste materials contain or 
could be classified as hazardous wastes or contain asbestos.  Discussions with potential disposal 
facilities indicate that the facilities would conduct these inspections and testing, including 
providing the necessary personnel and equipment, as such testing is a requirement of their RCRA 
permits. 
 
After construction is complete for the final cover systems associated with the ROD-selected 
remedy or the partial excavation alternatives, Large Area Activated Charcoal Canisters would be 
used to measure radon flux of the cover surface. 
 

4.3.2 Containment 
 
Because most radionuclides require long-term management, remedies for radioactively-
contaminated sites usually employ containment technologies.  Containment technologies are 
designed to isolate contaminated materials to prevent exposure to humans and the environment.  
Some containment technologies are designed to prevent horizontal contaminant migration, some 
to prevent vertical migration, and others to prevent any form of migration.  Four containment 
technologies are included in the Technology Reference Guide for Radioactively Contaminated 
Media:  capping and covers (containment in place); land encapsulation (excavation and disposal, 
on-site or off-site); cryogenic barriers (containment in place); and vertical barriers (containment 
in place) (EPA, 2007). 
 

4.3.2.1 Capping and Covers 
 
Covers, or caps, are the primary component controlling the release of contaminants from 
hazardous and radiological waste-disposal facilities to the environment (Smith, 1999).   
 
A contaminated area can be capped by placing low permeability surface seal barriers such as 
caps and covers on top of the area.  Capping of soil and waste could effectively limit airborne 
emissions and reduce precipitation-enhanced percolation, infiltration, and leaching.  A variety of 
materials, including soils, admixtures, and synthetic membranes, can be used in the construction 
of caps and covers depending on the design considerations for the cap or cover.  Factors 
influencing the selection of materials and the design include the desired functions of cover 
materials, waste characteristics, climate, hydrogeology, projected land use, and availability and 
costs of cover materials.   
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For Areas 1 and 2 of OU-1 at the West Lake Landfill, asphalt or concrete covers were screened 
out because of potential cost and maintenance requirements and because such materials are 
inconsistent with the cover design requirements of the UMTRCA and Subtitle D regulations.  
Synthetic membrane and multilayer/multimedia material covers were screened out during the 
original FS (EMSI, 2006) because they are inconsistent with the existing landfill cover and cover 
requirements.  Such technologies were included in the FFS in conjunction with design of an 
UMTRCA cover and per a prior EPA requirement to evaluate alternative cover designs.  Soil, 
clay, and vegetation layer covers were retained.  Therefore, an engineered landfill cover 
consisting of natural materials such as soil, clay and vegetation layers was the primary type of 
landfill cap considered in the FS and the subsequent SFS.  In addition, for Areas 1 and 2, surface 
preparation such as filling of surface depressions and overall grading (cutting and filling) is 
likely necessary to achieve minimum surface grades for drainage prior to any cap or cover 
placement.   
 
The design of the landfill cover system considered in the FS (EMSI, 2006) and SFS (EMSI, 
2011) was based on the requirements set forth in the RCRA Subtitle D regulations and the 
equivalent State of Missouri solid waste regulations, as supplemented by performance standards 
of UMTRCA.  The standard RCRA Subtitle D (solid waste) landfill cover system may need to be 
enhanced as necessary to provide additional thickness for gamma shielding and/or radon 
attenuation, to prevent biointrusion by burrowing animals, and to provide some type of marker 
layer to identify the presence of waste materials.  In addition, a geosynthetic liner such as a 
geosynthetic clay liner (GCL) may be incorporated into the cover design if needed, to provide for 
an even lower permeability layer to further restrict precipitation infiltration. 
 
For the FFS, a cover system meeting the UMTRCA performance standards was developed and 
evaluated.  There is no standard UMTRCA project disposal cell design, and such cells were 
designed specifically to perform properly for each individual site (Lommler, et al., 1999).  The 
major objectives of an Uranium Mill Tailings Remedial Action (UMTRA) Project cell design are 
to provide stable encapsulation of uranium mill tailings, including containment of tailings 
materials (solids) for up to 1,000 years, reduction of radon emanations (gases) to below 
regulatory limits (20 pCi/m2/sec), and protection of ground water from tailings fluid infiltration 
(liquid) (Lommler, et al., 1999). 
 
Current goals of an UMTRA cover system are to limit infiltration of moisture and inhibit release 
of gases (Smith, 1999).  The UMTRA Technical Approach Document Revision II (DOE, 1989) 
presented a “checklist” cover with the individual components selected on a site-specific basis.  
Objectives of the checklist cover from this UMTRA document are 
 

• Control erosion 
• Limit infiltration 
• Provide freeze-thaw protection 
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• Inhibit radon emanation 
• Drain or shed precipitation 
• Control biointrusion 
• Be self-renewing and adaptable to climate change if vegetation is used. 

 
An example profile of such a cover is provided on Figure 4-2. 
 

4.3.2.2 Land Encapsulation: New On-Site Cell 
 
Land encapsulation is a well-proven and readily implementable containment technology that is 
generally used at the disposal stage of radioactive waste management.  Land encapsulation can 
either occur on-site or off-site if the waste is transported to an off-site land encapsulation facility 
(EPA, 2007). 
 
This technology was described in the SFS in conjunction with evaluation of the “complete rad 
removal” with on-site disposal alternative; however, an alternative consisting of on-site disposal 
in a new engineered cell is not evaluated further in this FFS.  The prior (SFS) evaluations 
determined that in order to construct an on-site disposal alternative outside of the geomorphic 
floodplain, such a unit would be located within 10,000 feet of the end of the runways at Lambert-
St. Louis International Airport.  This posed potential implementability issues related to 
regulatory and contractual restrictions on the disposal of putrescible solid waste near the 
Airport’s runways.   
 
As discussed in the SFS (EMSI, 2011), an on-site disposal alternative may not be able to meet all 
of the location-specific ARARs and To-Be-Considered (TBC) criteria.  Specifically, an on-site 
engineered disposal cell alternative would not meet a Federal Aviation Administration (FAA) 
advisory criterion (a TBC) for siting new MSW landfill units within certain distances of airports.  
In addition, siting the on-site engineered disposal cell in the only available on-site location 
outside the geomorphic floodplain also would conflict with the Negative Easement and 
Restrictive Covenant (Restrictive Covenant) previously purchased by the City of St. Louis from 
the Site owners.  The Restrictive Covenant prohibits any new or additional deposition or 
dumping of municipal waste, organic waste, or putrescible waste above, upon, on, or under the 
West Lake property in order to reduce or mitigate wildlife hazards to aircraft and airport 
facilities.  The Restrictive Covenant is not a federal or state regulation and so is not an ARAR, 
but may qualify as a TBC.  A new on-site engineered disposal cell could meet the Missouri solid 
waste regulations for design, operation, closure and post-closure standards for a new solid waste 
landfill; however, it would not meet the prohibition against disposal in a solid waste cell of 
radioactively-contaminated material resulting from the cleanup of a radioactively-contaminated 
waste disposal site.  There does not appear to be a basis for waiver of this requirement.  In 
addition, the available space for construction of a new on-site disposal cell resulted in limitations 
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on the available capacity such that there may not be sufficient capacity to contain all of the RIM 
and associated cover materials included under the full excavation alternative. 
 
Therefore, technologies that were associated solely with an on-site disposal alternative that were 
presented, described and evaluated in the SFS are not discussed further in this FFS.   
 

4.3.2.3 Cryogenic Barriers 
 
Cryogenic barriers provide containment and reduce the mobility of radionuclide contaminants by 
freezing contaminated subsurface soils to create an ice barrier around a contaminated zone.  
Rows of freeze pipes are inserted in an array outside and beneath the contaminated zone and the 
array of pipes connected to a refrigeration plant.  Coolants typically consist of salt water, 
propylene glycol or calcium chloride.  Cryogenic barriers are considered a good application for 
the containment of short-lived radionuclides such as tritium.  Both a full-scale field test and full-
scale demonstration project of this technology have been performed in the Oak Ridge, TN area 
(EPA, 2007a). 
 

4.3.2.4 Vertical Barriers 
 
A vertical barrier is a containment technology that is installed around a contaminated zone to 
assist in confining radioactive waste and any contaminated groundwater that might otherwise 
flow from a site.  To be effective, vertical barriers should be constructed such that the bottom of 
the barrier is keyed into a relatively impermeable natural horizontal barrier (i.e., a groundwater 
aquitard), such as a clay zone or bedrock, to limit groundwater flow.  The vertical barrier 
technology is often used where the waste mass is too large to practically treat and where soluble 
and mobile constituents pose an imminent threat to a drinking water source (EPA, 1992b).  
Vertical barriers are frequently used in conjunction with a surface cap to produce an above- and 
below-grade containment structure (EPA, 1988b).  Vertical barriers can include slurry walls, 
grout curtains, and sheet pile cutoff walls. 

4.3.2.4.1 Slurry Wall 
 
Slurry walls consist of a vertically excavated trench filled with a slurry mix of soil, bentonite and 
water, or cement, bentonite and water.  The slurry is pumped into the trench as the trench 
materials are being excavated, which provides short-term stability of the trench to prevent 
collapse of the side walls during excavation and, once completed, provides a barrier to 
groundwater flow.  Soil-bentonite slurry walls have a wider range of chemical compatibility and 
a lower permeability than cement-bentonite slurry walls or walls with other slurry compositions, 
but soil-bentonite slurry walls have lower shear strength and are subject to greater settlement 
over time. 
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4.3.2.4.2 Grout Curtain 
 
Grout curtains are thin vertical grout walls constructed by pressure-injecting grout directly into 
the soil at closely-spaced intervals around the waste mass.  The spacing is designed so that each 
“pillar” of grout intersects the next, thus forming a continuous wall or curtain (EPA, 1988b).  
Grout curtains are generally used at shallow depths (i.e., less than 30 to 40 feet).  Grouting 
materials can include hydraulic cements, clays, bentonite, silicates, and polymers (sometimes 
preferable because they are impermeable to gases and liquids, resist radiation, and perform well 
in acidic and alkaline environments). 

4.3.2.4.3 Sheet Pile Cutoff Wall 
 
Sheet pile cutoff walls are used for excavation stability and to control groundwater flow.  Sheet 
pile cutoff walls are constructed by driving interlocking steel or high-density polyethylene 
(HDPE) sheets into the ground.  The joints between individual sheets are typically plugged with 
clay slurry for steel sheets or an expanding gasket for HDPE sheets.  Sheet pile cutoff walls have 
not been demonstrated as a containment barrier at a radionuclide-contaminated site (EPA, 2007). 
 
An evaluation of the potential application of sheet-pile cutoff walls or other excavation shoring 
techniques was performed in conjunction with the SFS and further evaluated as part of the FFS.  
The evaluation performed for the FFS is present in Appendix D-1.  Results of this evaluation 
indicate that the use of sheet piling to stabilize excavation side slopes could potentially reduce 
the amount of material that may need to be removed; however, obstructions and uncertain 
geotechnical properties within the waste mass could greatly impact the ability to drive piles or 
installing and maintaining anchors for lateral support, thereby impacting the implementability of 
this technology.  Use of sheet piles also poses several potential adverse impacts including 
potential for creation of sparks from metal on metal contact that could ignite a subsurface fire, or 
downward transport (dragdown) of RIM when sheet piles are driven through RIM areas.  In 
addition, even if it were implementable, the use of sheet piling is expected to increase the overall 
construction schedule and add significant costs.  Consequently, the potential benefit of using 
sheet piling does not appear to be commensurate with the additional construction risks, cost, and 
schedule extension (Appendix D-1).  Application of the sheet pile technology for excavation 
stabilization is not considered to be implementable or cost effective for Areas 1 and 2. 
 
Sheet pile or other excavation shoring techniques may be useful to stabilize excavation sidewalls 
adjacent to site infrastructure such as the transfer station or Site access road.  For example, sheet 
pile shoring could be installed adjacent to the transfer station to allow for a vertical excavation 
boundary rather than a laid-back slope for excavation stability (Appendix D-1).  Such a system 
would have to be installed a few feet out from the transfer station.  Because the exact extent of 
RIM in the vicinity of the transfer station is not precisely known, it is possible that the sheet piles 
could be driven through RIM with the potential for dragdown and/or that some RIM could be left 
on the outside of the sheet pile wall.   
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4.3.3 Physical/Chemical Treatment 
 
The Technology Reference Guide for Radioactively Contaminated Media (EPA, 2007) includes 
six physical and chemical treatment technologies that can potentially be used to effectively treat 
wastes from radioactively-contaminated sites: solidification/stabilization, chemical separation, 
physical separation, vitrification, soil washing, and column and centrifugal flotation.  Physical 
separation is discussed in Section 4.3.5.2 in conjunction with other physical removal related 
technologies.  In addition, per the SOW for the FFS, apatite/phosphate based treatment 
technologies are also reviewed in this section. 
 

4.3.3.1 Solidification/Stabilization 
 
Solidification/stabilization technologies reduce the mobility of hazardous and radioactive 
contaminants in the environment through both physical and chemical processes.  The goal of the 
solidification/stabilization process is to limit the spread of radioactive material via leaching, and 
to “trap” and contain radionuclides within a densified and hardened soil mass that has a high 
structural integrity.  In stabilization, chemical reactions are induced between the stabilizing agent 
and contaminants.  Solidification does not involve chemical interaction or chemical bonding 
between the contaminants and the solidification agent, but bonds them mechanically.   
 
Solidification/stabilization can be employed in-situ or ex-situ.  In-situ techniques use 
auger/caisson and injector head systems to apply agents to soils in-place, while ex-situ 
techniques involve excavating the contaminated materials and machine-mixing them with the 
solidifying agent.  Ex-situ processes typically involve disposal of the resultant materials.   
 
Solidification/stabilization techniques can involve either microencapsulation or 
macroencapsulation.  Microencapsulation involves thorough and homogeneous mixing of small 
waste particles (typically 0.08 inches or less) with a liquid binder that then solidifies to form a 
solid, monolithic final waste form.  Individual waste particles are coated and surrounded by the 
solidified binder to provide mechanical integrity and act as a barrier against leaching of 
contaminants.  Macroencapsulation involves packaging large pieces of waste or containers of 
waste not suitable for processing by microencapsulation and surrounding the package with a 
layer of clean binder material.  The binder forms a protective layer around the waste that 
provides structural support, prevents dispersion, and helps reduce migration of contaminants.  
EPA defines macroencapsulation as being appropriate for immobilizing low-level radioactive 
debris waste with dimensions greater than or equal to 2.5 inches (EPA, 2007). 
 
Cement solidification/stabilization processes involve the addition of cement or a cement-based 
mixture, while chemical solidification/stabilization involves adding chemical reagents including 
thermoplastic polymers (asphalt bitumen, paraffin, polyethylene, polypropylene, modified sulfur 
cement), thermosetting polymers (vinyl ester monomers, urea formaldehyde, epoxy polymers), 
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and other proprietary additives.  Cement solidification/stabilization is best suited to highly 
porous, coarse-grained, low-level radioactive waste in permeable matrices, while chemical 
solidification/stabilization is better suited to fine-grained soil with small pores (EPA, 2007).   
After an extensive search of the literature, EMSI could not find an application of the 
solidification/stabilization technology to MSW. 
 

4.3.3.2 Chemical Separation 
 
Chemical separation using solvent/chemical extraction is an ex-situ chemical separation 
technology that separates hazardous contaminants from soils, sludges, and sediments to reduce 
the volume of hazardous waste that must be treated.  The resulting process residuals require 
further treatment, storage, or disposal.  Solvent/chemical extraction involves excavation and 
transferring soil to equipment that mixes the soil with a solvent.  Solvents that have been used to 
remove radionuclide contaminants include complexing agents such as: 
ethylenediaminetetraacetic acid (EDTA); inorganic salts; organic solvents; and sulfuric, 
hydrochloric, and nitric mineral acids.  Use of water alone as the solvent is referred to as soil 
washing (see Section 4.3.3.3). 
 
Solvent/chemical extraction equipment processes contaminated soil either in batches for dry soil 
or as a continuous flow for pumpable waste.  When the contaminants have been sufficiently 
extracted, the solvent is separated from the soil and is either distilled in an evaporator or column 
or removed from the leachate by precipitation.  Distilled vapor consists of relatively pure solvent 
that is recycled into the extraction process.  The liquid residue, which contains concentrated 
contaminants, undergoes further treatment or disposal.  If the contaminants are precipitated, the 
sludge is dewatered with a filter press.   
 
Not all radionuclides and solvent will be removed from the contaminated soil during the 
chemical extraction process, requiring further processing if the remaining concentrations are not 
below levels such that the soil can be returned to its original location.  Results from 22 studies 
indicate contaminant removal rates using the solvent/chemical extraction process of 13% to 
100% for soils contaminated with radioactive waste and heavy metals (EPA, 2007).  Two studies 
(one pilot-scale and one full-scale) using sodium carbonate/sodium bicarbonate solution for 
uranium extraction achieved removal efficiencies of between 75% and 90% (EPA, 2007).  A 
solvent/chemical extraction field demonstration project treating soil containing Ra-226 and Th-
232 showed removals of 60% to 67% and 73% to 76%, respectively (EPA, 2007).   
 
Soil properties such as particle size, pH, partition coefficient, ion exchange capacity, organic 
content, moisture content, and contaminant concentrations and solubilities are factors that affect 
the efficiency and the operability of solvent/chemical extraction (FRTR, 2002).  Bench-scale 
testing is required.  Soils with high clay, silt, or organic content might cause dewatering 
problems in the contaminated waste stream.  Debris greater than 2.4 inches in diameter typically 
must be removed prior to processing, and chemical extraction is not practical for soil with more 
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than 6.7% organic material.  If multiple radionuclides or metals are targeted for removal, 
multiple solvent extraction steps may be required using multiple solvents.  Interference from 
thorium could limit the application of EDTA in removing radium when both radionuclides are 
present (EPA, 1995).   
 

4.3.3.3 Soil Washing 
 
Soil washing is a process in which water, with or without surfactants, is mixed with 
contaminated soil and debris to produce a slurry feed.  This slurry feed flows through a 
scrubbing process to segregate contaminated fine soil particles (silts and clays) from granular 
soil particles.  Contaminants are generally bound more tightly to the fine soil particles and not to 
larger-grained sand and gravel.  Separation processes such as mechanical screening are needed to 
divide excavated soils into the coarse- and fine-grained fractions, and for dissolving or 
suspending contaminants in the slurry feed wash.  The sand and gravel fraction is generally 
passed through an abrasive scouring or scrubbing action to remove surface contamination.  The 
fine fraction can be separated further in a sedimentation tank, sometimes with the help of a 
flocculating agent.  The output streams of these processes consist of clean granular soil particles, 
contaminated soil fines, and process/wash water, all of which need to be tested for 
contamination.  Soil washing is effective only if the process transfers the radionuclides to the 
wash fluids or concentrates them in a fraction of the original soil volume.  In either case, soil 
washing must be used with other treatment technologies, such as precipitation, filtration and/or 
ion exchange, to recover the radionuclides.  Clean soil (sands and gravels) can be returned to the 
excavation area, while the contaminated soil fines and process water are further treated and/or 
disposed. 
 
Soil washing is most effective when the contaminated soil consists of less than 25% silt and clay 
and at least 50% sand and gravel; soil particles should be between 0.01 to 0.08 inches in 
diameter for optimum performance (EPA, 2007).  Soil characteristics including particle size 
distribution, moisture content, ion exchange capacity, and contaminant concentrations and 
solubilities are factors that impact the efficiency and operation of the soil washing process.  
Despite many bench- and pilot-scale tests, soil washing has not been fully demonstrated as a 
technology for reducing the volume of radionuclide-contaminated soil (EPA, 2007).  There also 
are no known treatability tests or applications of this technology to MSW. 
 

4.3.3.4 Flotation 
 
Flotation separates the radionuclide-contaminated soil fraction (usually the fine soil particles 
such as silts and clays) from the clean soil fractions (usually the large granular soil particles and 
gravel) in order to reduce the volume of soil requiring treatment or disposal.  During flotation, 
radionuclide-contaminated soil is pretreated to remove coarse material and then mixed with 
water to form a slurry.  A flotation agent (a chemical that binds to the surface of the 
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contaminated soil particles to form a water repellant surface) is then added to the solution.  Small 
air bubbles are then passed through the slurry.  These air bubbles adhere to the floating particles, 
transport them to the surface, and produce a foam containing the radionuclide-contaminated soil 
particles.  The foam is mechanically skimmed from the surface or allowed to overflow into 
another vessel.  Residual radionuclide-contaminated soil fines and foam require further testing 
and treatment and/or disposal.  After dewatering and drying, the clean soil can then be returned 
to the excavation area (EPA, 2007).   
 
Soil-specific site considerations such as particle size and shape distribution, radionuclide 
distribution, soil characteristics (clay, sand, silt, and organic content), specific gravity, chemical 
composition, and mineralogical composition can impact the effectiveness of flotation.  Flotation 
is most effective at separating soil particles in the 0.0004 to 0.004 inch size range.  For soils that 
include a wider range of particle sizes, flotation can sometimes be part of a treatment train (e.g., 
soil washing).  Although mining industry operations have consistently and successfully 
segregated metal-containing fines from soil using this process, the flotation technology has not 
been fully demonstrated for reducing the volume of radionuclide-contaminated soil (EPA, 2007).  
The effectiveness of floatation technology is dependent upon the degree to which the technology 
concentrates the radionuclide-contaminated soil/waste fraction. 
 

4.3.3.5 Vitrification 
 
Vitrification involves heating contaminated media to extremely high temperatures, then cooling 
them to form a solid mass.  Upon cooling, a dense glassified mass remains, trapping the 
radioactive contaminants in a solid, inert form.  The process can be applied to contaminated soil, 
sediment, sludge, mine tailings, buried waste, and metal combustibles.  Although mobility is 
greatly reduced for contaminants trapped within the vitrified mass, the radioactivity of the 
radionuclide contaminants is not reduced.  EPA has designated vitrification as a Best 
Demonstrated Available Technology (BDAT) for high level radioactive waste (EPA, 2007).   
 
Vitrification can be performed both in-situ and ex-situ.  Traditional in-situ vitrification uses a 
square array of four graphite electrodes that allows a melt width of approximately 20 to 40 feet 
and a potential treatment depth of up to 20 feet.  Multiple locations, referred to as settings, can be 
used for remediation of a larger contaminated area.  The electrode array is lowered progressively, 
as the melt grows, to the desired treatment depth.  Depending on the amount and types of 
organics and metals (e.g., mercury, lead, and cadmium) present in the soil or waste mass which 
may volatilize, off-gas treatment may be required.   
 
In the ex-situ configuration, waste is fed to a furnace (e.g., joule-process heating; plasma; electric 
arc; microwave; and coal-, gas- or oil-fired cyclone furnace) on either a batch or continuous feed 
basis.  The ex-situ vitrified mass is then disposed off-site or returned to the area where the waste 
was excavated. 
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In-situ vitrification should generally not be used on waste or contaminated soils with organic 
contents higher than 10 percent by weight or highly reactive materials.  To effectively 
immobilize radionuclides and heavy metals, soils should have greater that 30 percent glass-
forming materials (i.e., SiO2).  The waste and/or contaminated media must have sufficient alkali 
content (i.e., Na2O, Li2O, and K2O) to ensure the proper balance between electrical conductivity 
and melting temperature.  Void volumes and percentages of metals, rubble, and combustible 
organics (e.g., methane in landfill gas) need to be considered, as soils and waste that contain 
greater than 55 percent inorganic debris and/or rubble are difficult to treat with in-situ 
vitrification (EPA, 1997).  The process is also not applicable to soils or waste containing sealed 
containers such as drums, tanks, or paint cans since pressurized gases will be released and may 
disrupt the melt (EPA, 2007).  No information was identified regarding the potential applicability 
or previous application of this technology to MSW. 
 

4.3.3.6 Apatite/Phosphate-Based Treatment 
 
The EPA SOW (EPA, 2015b) required an evaluation of the potential feasibility of using 
apatite/phosphate-based treatment technologies for treatment of radionuclides in soil or 
groundwater.  This section presents a summary of the evaluation of the apatite treatment 
technology.  Additional details regarding this evaluation are presented in Appendix D-2. 
 
Apatite is an isomorphic mineral.  Specifically, apatite is a group of crystalline mineral 
compounds that have different chemical compositions but identical crystalline structures.  
Consequently, precipitation of apatite can result in incorporation of other elements into the 
mineral’s crystalline structure.  In an isomorphic mineral, certain ions or molecules will enter 
into the crystal lattice of a mineral solid without causing any marked change in the crystal 
morphology or other physical properties of the mineral.  For simplicity, this process reflects two 
ions having similar but not equal atomic radii and the same charge, with the smaller ion being 
preferentially concentrated in the early formed specimens of a crystallizing mineral series. 
 
Relative to the radionuclides at the Site, apatite or other phosphate-based materials or solutions 
would be added to groundwater containing radionuclides or to the solid phase materials 
containing the radionuclides in sufficient quantities and under appropriate geochemical 
conditions necessary to promote apatite crystallization.  Such crystallization may result in 
incorporation of Site-related radionuclides such as thorium, radium and uranium into the apatite 
crystals.  Incorporation of radionuclides into the crystalline matrix would reduce the potential for 
leaching of such radionuclides. 
 
Radium and thorium, and to a lesser extent uranium, are the major radionuclides of concern at 
the Site relative to potential leaching to groundwater.  Thorium is known to be highly insoluble 
and uranium is relatively insoluble under reducing conditions such as those that occur at MSW 
landfills.  Neither of these radionuclides has been detected in dissolved-phase groundwater at 
levels above background.  Therefore, radium would be the key constituent for treatment using 
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apatite materials.  Based on an extensive review of the literature regarding the use of apatite 
and/or other phosphate-based materials for treatment of radionuclides and metals in water, soil, 
sediments, tailings and landfill leachate (EMSI, 2016c), there is known applicability for 
treatment of groundwater containing strontium, uranium, and some metals, but no known 
applications for treatment of radium or thorium in groundwater.   
 
There is no demonstrated application of use of apatite and/or other phosphate-based materials for 
treatment of MSW.  Uncertainty exists as to whether apatite formation can be initiated 
synthetically under field conditions associated with MSW, including whether apatite solids or 
solutions can be delivered and homogeneously distributed within an overall heterogeneous 
matrix of MSW, which in the case of Areas 1 and 2 have been shown to be in generally 
unsaturated conditions (EMSI, 2017a and EMSI, 2000).  DOE technical representatives with 
extensive experience with bench- and pilot-testing of apatite under various geochemical 
conditions have expressed concerns about unintended consequences that could result from 
physical disturbance or modification of the geochemical conditions within the Site from 
application of apatite-based treatment technologies (Thompson and Wellman, 2012).   
 

4.3.4 Biological Treatment 
 
Biological treatment of radioactively-contaminated soils, sediments, and sludges involves 
stabilization of the contaminants in-place and/or removal via plant root systems.  
Phytoremediation is the use of plant systems to remove, transfer, stabilize, or destroy 
contaminants in soils, sediments and sludges.  The contaminants are transferred to various parts 
of the plant, including the shoots and leaves, where they can be harvested.  The mechanisms of 
phytoremediation applicable to solid media include enhanced rhizosphere biodegradation, 
phytoextraction, phytodegradation, and phytostabilization.   
 
Because radionuclides do not biodegrade, the mechanisms applicable to remediation of 
radionuclides are phytoextraction and phytostabilization (FRTR, 2002).  Phytoremediation is 
limited to shallow soils and sediments.  Because growth of plants can be affected by climatic or 
seasonal conditions, this technology may not be applicable in areas with cold climates and short 
growing seasons. 
 
Phytoextraction (also known as phytoaccumulation), is the uptake of contaminants by plant roots 
and the translocation/accumulation of contaminants into plant shoots and leaves.  
Phytoextraction will produce a harvested biomass residual waste that must be further treated 
and/or disposed as a radioactive waste.  For phytoextraction to be effective, the root system of 
the selected plants should be able to penetrate the entire contaminated zone, and to be cost-
effective, the rate of plant uptake must be greater than one percent of the plant’s weight per 
harvest and the time to complete the remediation process must be between two and 10 years.  
Phytoextraction has been pilot-tested to remove low levels of cesium and strontium from 
contaminated soils and sediments (EPA, 2007).  EPA (2007) indicated that phytoremediation is 
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applicable to uranium, cesium, strontium and cobalt in solids but that application of this 
technology is limited to shallow soils, that this technology is best suited to sites with lower levels 
of contamination only slightly above cleanup levels, and that this process can take several years 
or more for implementation.  EPA (2007) further indicated that this technology has not been 
fully demonstrated for radioactive contamination in solids.  EPA identified a bench scale 
demonstration for removal of thorium from soil but indicated that based on testing and field 
trials, the most promising candidates for phytoextraction appeared to be cesium-137 and 
strontium-90 (EPA, 2007).  No information was identified regarding the potential applicability or 
prior application of this technology for removal of radium (EPA, 2007). 
 
Phytostabilization is the production of chemical compounds by plants to immobilize 
contaminants at the interface of roots and soil.  Contaminant transport in soil, sediments, or 
sludges can be reduced through: absorption and accumulation by roots; adsorption onto roots; 
precipitation, complexation, or metal valence reduction in soil within the root zone; or binding 
into organic humic matter through the process of humification.  Although considerable research 
has been conducted on phytostabilization of metals, little research or field testing has been 
performed regarding phytostabilization of radionuclides (Pivetz, 2001). 
 
Phytoextraction and phytostabilization all require the root systems of the plants to extend down 
through the zone of contamination.  RIM in Areas 1 and 2 occurs at depths ranging 0 to 89 feet 
bgs in Area 1 and 0 to 42.5 feet bgs in Area 2.  Therefore, application of phytoremediation 
technologies would require growing large trees on the surface of Areas 1 and 2 which is 
inconsistent with the objectives of the recently implemented non-combustible cover and would 
also be inconsistent with the ARARs associated with the Missouri solid waste regulations which 
require development of grasses and shallow rooted vegetation as part of a landfill cover. 
 

4.3.5 Removal 
 
Several removal technologies may be considered as components of alternatives to address the 
site characterization results, as well as to satisfy the RAOs associated with OU-1 at the West 
Lake Landfill.  Removal technologies considered include excavation, physical separation, 
transportation, off-site disposal, and stormwater management. 
 

4.3.5.1 Excavation 
 
Excavation construction equipment includes back- and track-hoes, bulldozers, scrapers, and 
front-end loaders.  This equipment would be used for cutting and filling of waste and fill 
materials to achieve surface grades, to excavate and move filled waste material, and to construct 
new site features such as stormwater retention/conveyance and cover systems. 
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4.3.5.2 Physical Separation 
 
Physical separation technologies are a class of treatment in which radionuclide-contaminated 
media are separated into clean and contaminated fractions by taking advantage of the physical 
properties of the contaminants.  These technologies work on the principle that radionuclides are 
associated with a particular fraction of a media which can be separated based on size and other 
physical attributes.  In solid media such as soil or sediment, most radioactive contaminants are 
associated with smaller particles, known as soil fines (i.e., clays and silts).  Physical separation of 
the contaminated media into clean and contaminated fractions could potentially reduce the 
volume of contaminated media requiring further treatment and/or disposal.   

4.3.5.2.1 Dry Soil Separation 
 
Dry soil separation segregates radioactive particles from clean soil particles.  The simplest 
application involves screening and sieving soils to separate finer fractions, such as silt and clay, 
from coarser fractions of the soil.  Since most contaminants tend to bind to the fine fraction of a 
soil either chemically or physically, separating the finer portion of the soil can concentrate the 
contaminants to a smaller volume of soil for subsequent treatment or disposal (FRTR, 2002).   
 
Radiological constituents at OU-1 Areas 1 and 2 occur in soil materials that are intermixed with 
and interspersed within the overall matrix of landfilled refuse, debris, fill materials, and soil and 
quarry spoils. Therefore, before a dry soil separation process could be considered, the interstitial 
soil materials would need to be separated from the other landfilled materials using a solids 
separation process.  Solids separation processes can include hand picking for large bulky items 
and hazardous materials such as propane tanks; magnetic separation for ferrous metals and 
contaminants associated with ferrous metals; eddy current separation for non-ferrous metals 
(e.g., inducing an electric current to separate aluminum cans from other recyclables); air 
classification for papers and plastics; and various fixed, vibrating, or rotating screens.  Such 
separation would remove larger items, but would not result in separation of the soil containing 
radionuclides from other soil, the decomposed (composted) organic material, or other fine 
fractions of the waste materials in Areas 1 and 2. 

4.3.5.2.2 Rotating Screen – Trommel 
 
Trommel (revolving cylindrical sieve) screens are commonly used during landfill mining and 
reclamation (LFMR) projects to separate materials by size, with the soil fraction passing through 
the screen.  Metal conveyor flights on the inside surface of the screen direct the non-soil fraction 
to the discharge end of the rotating cylinder.  The size and type of screen used depends on the 
end use of the recovered material.   
 
During LFMR projects, trommel screens are typically used downstream in series with a shear 
shredder with the recovered soil fraction directed to one side of the trommel.  If the finer-grained 
(soil-sized) materials were to be separated from the landfilled waste materials, one or more 
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mobile diesel-driven trommels would be used downstream of a shear shredder.  A 1- to 1½-inch 
trommel screen size would likely be chosen to recover the most soil while passing through small 
pieces of metal, plastic, glass, and paper.  This configuration of shear shredder and trommel in an 
LFMR pilot-test application is shown in Figure 4-3.   
 
A comb and shaft shear shredder uses counter-rotating multi-edged knives or hooks rotating at a 
slow speed with high torque to shred materials fed into the inlet hopper.  Shear shredders are 
employed prior to trommel screens in LFMR projects for three primary reasons: 
 
• An approximate 30 percent volume reduction in waste material is achieved by shredding all 

filled material to a uniform 6- to 8-inch minus size.  Separated material that is returned to the 
landfill is more easily compacted and takes up less volume than the original in-place waste 
material.  It should be noted that very large landfilled objects such as white goods and steel 
beams, etc. are “hand-picked” from the waste stream prior to shredding. 

 
• Shredding pretreatment breaks up pockets and clumps of organic and matted materials and 

soil; dislodges smaller materials that may be ‘hidden” in among the larger materials; and 
pulverizes materials such as brick, concrete block, large chunks of concrete that contain 
rebar, and mattresses to provide a stream of more uniformly-sized material such that fines 
and the soil fraction of the waste can be more easily separated. 

 
• Shear shredding reduces the size of materials (primarily from construction/remodeling and 

demolition of utilities, structures, and roads, including rebar and other pieces of steel, 
dimensional lumber and columns/beams, plumbing fixtures and piping, recycled asphalt, and 
electrical wiring and components) that would tend to clog, get hung up in, and increase the 
wear on the trommel screen and flights. 

 
Use of a trommel, or other physical separation mechanism, would remove larger, non-soil sized 
items from the refuse mass, but would not result in separation of the soil containing 
radionuclides from the decomposed (composted) organic material and other fine fractions of the 
waste materials in Areas 1 and 2.  Use of shredder prior to a trommel or other physical separation 
mechanism likely would result in an increase in the fraction of finer material potentially 
increasing the volume of “soil” material that would have to be managed as radiologically 
impacted. 
 
The benefits or impacts of trommel screen or other physical separation technique, with or 
without use of a shear shredder, relative to maximizing separation of finer grained material 
including radiologically-impacted soil from solid wastes would need to be further evaluated as 
part of a pilot test during RD prior to full-scale implementation.  Factors that require further 
evaluation to assess the potential effectiveness and implementability of such technologies 
include but are not limited to the following: 
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• Degree to which any radioactive material would be retained in or on the larger fraction 
materials and whether such retention would result in exceedance of a cleanup criteria; 
 

• The extent of fouling of the shredding and screening equipment by larger items such as 
wire, wood material, plastic, etc. and the amount of down-time that would occur and any 
personnel time and associated exposure frequencies and durations required to clear such 
materials, along with the resulting short-term risk; 
 

• The degree to which shredding or other pre-screening processes results in an increase in 
the volume of fine materials that would have to be processed; and 
 

• The magnitude of any volume reduction that may be achieved by such physical 
separation techniques relative to the cost and potential risks associated with such 
methods. 
 

A pilot test would require at least seven to nine months to perform, including at least three 
months to develop, review, approve, and finalize a work plan, one to two months for equipment 
mobilization and field testing, two months for lab testing, and one to two months for data 
evaluation and reporting. 
 
Physical separation of larger items and non-soil-sized fractions of the waste material has the 
potential to reduce the volume of waste material that may need to be sent for off-site disposal. 
However, physical separation alone would not result in separation of the soil containing 
radionuclides from other soil, decomposed (composted) organic material, and other fine fractions 
of the waste materials in Areas 1 and 2.  Even if a pilot test indicated that physical separation 
were potentially applicable, the cost-benefits of physical separation techniques would require 
additional evaluation during RD before a determination can be made regarding the potential 
effectiveness, implementability, and cost of such technologies for OU-1. 

4.3.5.2.3 Radiological Segregation/Separation 
 
A refinement of the dry soil separation process uses radiation detectors to further separate 
materials (EPA, 2001, Patteson, 2000, Patteson, Maynor and Callan, 2000, Thermo Nutech,1998, 
and Cummings and Booth, 1996).  This technology offers a potential to segregate the soil 
containing radionuclides from the other soil, decomposed (composted) organic material, and 
other fine fractions of the waste materials in Areas 1 and 2.   
 
For this technology, radionuclide-contaminated material would be excavated and screened to 
remove large rocks and debris.  Prior applications included crushing of large rocks which were 
then placed with soil on a conveyor belt.  Although large rocks may be present within the OU-1 
waste mass, based on the understanding of the source of the radioactive materials at the West 
Lake Landfill, such rocks are not expected to contain radionuclides.  In contrast, the waste 
materials in OU-1 are expected to contain large items and non-soil items that would need to be 
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separated from the soil fraction prior to performing radioactive screening.  Therefore, a 
radiological screening/segregation technology likely would need to be coupled with one or more 
physical separation/segregation technologies in order to removal larger items and non-soil-sized 
material prior to subjecting the finer fraction of the waste mass to radiological screening and 
separation. 
 
The fine (soil) fraction material would be placed on a conveyor belt.  The conveyor belt would 
carry the soil/fine material under radiation detectors that measure and record the level of 
radiation in the material.  Radioactive batches of material on the conveyor belt are tracked and 
mechanically diverted through automated gates, which separate the soil/fine material into 
contaminated and clean segments.  The radioactive materials then receive further treatment 
and/or disposal.  This technology has the potential to reduce the volume of material that would 
need to be sent for off-site disposal under a full or partial excavation alternative.  However, this 
technology would require extensive pilot-testing to determine the appropriate screening criteria 
to be used to segregate the material, and to demonstrate the implementability, cost, and potential 
effectiveness of the technique.   
 
This system is best suited to sort any dry host matrix that can be transported by conveyor belts 
(EPA, 2003) and which is contaminated with no more than two radionuclides with different 
gamma energies (DOE, 1998).  Large debris should be removed before processing the soil and 
large rocks, concrete, or asphalt must be crushed before being placed on the conveyor belt.  
Screening to size the feed material to diameters of less than 0.5 inches is desirable and material 
greater than approximately 1.5 inches in diameter cannot be processed without crushing.  
Optimal soil moisture content is between 5 and 15 percent (DOE, 1999).   
 
Several case studies of application of this technology are available (EPA, 2001, Patteson, 2000, 
Patteson, Maynor and Callan, 2000, Thermo Nutech, 1998, and Cummings and Booth, 1996).  
Review of these case studies indicates that applications of this technology have been used for 
sorting of soil containing depleted uranium, natural uranium, plutonium or Cesium-137.   Most 
of these applications involved use of the ThermoRetec (formerly Thermo Nutech) segmented 
gate system (SGS) which consists of a mobile, radiological soil assay system with motorized 
conveyor belts, a variable belt speed motor controller, air actuated segmented gates, a 
radionuclide assay computer system and two sets of radiation detector arrays, deployed across a 
32-inch wide assay conveyor.  Contaminated soil is fed into the SGS processing plant where 
oversized material (typically 1.5 inches) is removed.  The remaining soil is conveyed at a 
constant speed beneath the detector arrays that are linked to a control computer which toggles 
pneumatic diversion gates located at the end of the sorting conveyor.  Contaminated material that 
exceeds the criteria for radioactive materials is diverted to a separate conveyor from that used to 
convey non-contaminated material.  The SGS is designed for detection of gamma-ray emitting 
radionuclides using NaI detectors; however, it can also be modified to detect some beta-emitting 
radionuclides (Patteson, 2000). 
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Advantages of the SGS are that it physically surveys the entire volume of soil processed and 
typically reduces the volume of soil requiring treatment or disposal by 50% to 90% (Patteson, 
2000).  Dry decontamination has been proven effective for free release of the system so 
generation of secondary waste is limited to personnel protective equipment (Patteson, 2000).  A 
disadvantage of the SGS is that it is limited to gamma -emitting radionuclides.  It is also limited 
to analyses of a maximum of two radionuclides with different gamma energies at a time 
(Patteson, 2000).  Soil cannot be sorted for unknown radionuclides, so prior knowledge of the 
primary radioactive contaminants is required (Patteson, 2000).  Material greater than 1.5 inches 
cannot be processed without pre-crushing (Patteson, 2000).  The radioactive contaminants must 
also be heterogeneously distributed within the suspect soil. 
 
A detailed summary of several case studies is presented in Patteson (2000).  The SGS has been 
used at Sandia National Laboratories where, through initial processing and subsequent 
reprocessing, it was used to sort 662 cubic yards of soil contaminated with depleted uranium 
with a resulting volume reduction of 99% relative to a cleanup criteria of 540 pCi/g.   Soil 
processed through the SGS was separated into contaminated (average uranium activity of 406.5 
pCi/gm) and uncontaminated soil (average activity of 4.2 pCi/g).  At the Pantex Plant in 
Amarillo, Texas, the SGS system was also tested for use in processing soil containing depleted 
uranium.  A total of 294 cubic yards were processed through the SGS with a resultant volume 
reduction of only 38.5% relative to a cleanup criteria of 50 pCi/g.  The SGS system was tested 
for sorting 333 cubic yards of plutonium contaminated soil at the Tonopah Test Range in Nevada 
using varying set-point values to activate the sorting gates with results ranging from 4% to 99% 
reduction.  The SGS was used to process 2,526 cubic yards of soil containing natural uranium at 
the Los Alamos National Laboratory where it achieved separation efficiencies ranging from 75% 
to over 99% for separation points of 50 to 65 pCi/g.  The SGS was also used at the Idaho 
National Engineering and Environmental Laboratory (INEEL) to process soil containing cesium-
137.  Only 442 cubic yards were processed before the project was terminated because it did not 
achieve the expected volume reduction.  EPA reports that the system only achieved a 3% volume 
reduction (EPA, 2001).  
 
As discussed above, the SGS is designed for detection and sorting of gamma-emitting 
radionuclides.  A soil sorter process such as the segmented gate system that uses gamma 
radiation to identify contaminated soil is likely to have difficulty identifying soil with a Th-230 
concentration that would allow for unrestricted use (e.g., 5 pCi/g plus background) due to the 
lower gamma emissions associated with thorium decay.  Experience gained through 
investigations (EMSI, 2017) and the non-combustible cover removal actions indicate that Th-230 
is the dominant and most widespread radionuclide at the Site.  The NRC (1988) stated that 
“[b]ecause the controlling radionuclide (Th-230) has no characteristics that make it easy to 
measure quantitatively in place, as can be done for Ra-226 with its decay products, the large but 
variable ratio of Th-230 to Ra-226 and its decay products makes the delineation of cleanup more 
difficult.”  The presence and overall dominance of Th-230 in the waste material greatly restricts 
the use of gamma radiation detection-based systems for automatically or even manually sorting 
RIM from non-RIM waste containing low levels of primarily non-gamma-emitting 
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radionuclides.  Identification and removal of gamma-emitting radium could potentially leave 
behind undetected concentrations of thorium that would be subject to further in-growth and 
increasing risk over time.  Therefore, it is likely this technology will not be effective for the full 
excavation alternative, which requires segregation of material containing combined radium or 
combined thorium greater than 7.9 pCi/g.  The technology may also not be effective for the 52.9 
pCi/g criteria partial excavation alternative as it may not be possible to set the gamma detection 
trigger low enough to ensure that all soil/waste material containing thorium above 52.9 pCi/g is 
identified and segregated.  Due to the general correlation between radium and thorium 
occurrences at higher levels (EMSI, 2017), this technology may have some application relative 
to the partial excavation alternative based on the 1,000 pCi/g criteria as the detection trigger for 
gamma radiation (radium) could be set sufficient low (i.e., below the level necessary to identify 
radium levels above 1,000 pCi/g including a factor of safety) so as to identify thorium levels 
above 1,000 pCi/g.   
 

4.3.5.3 Transportation 
 
Hauling of waste material on- and off-site would be conducted using on-road and off-road 
trucks, rail, or a combination of trucks and rail.  Delivery of clean fill, liner and cover materials, 
and other materials and equipment associated with construction of the selected remedy also 
would be accomplished with a variety of trucks. 

4.3.5.3.1 Hauling of Wastes and Construction Materials – On-site, Off-road and Off-site, On-
road Trucks 

 
Hauling of waste material by truck would be conducted off-site with on-road trucks and on-site 
with off-road trucks.  Various off-site, on-road “highway” trucks would be used to haul clean fill 
material to the Site, haul waste material from the Site directly to a waste disposal facility, or haul 
waste material to a truck-to-rail transloading location where it would be transferred from the 
trucks to rail cars for subsequent rail hauling.  If hauled off-site via trucks, wastes with 
radionuclides must be placed in appropriate containers and USDOT requirements for shipping 
must be met. 
 
Highway trucks are equipped with tires suitable for long distances on flat surfaces and are used 
for transporting loose material such as sand, gravel, rock, asphalt, soil, or waste materials on 
roads and highways to and from construction sites, quarries, borrow pits, landfills, and waste 
disposal facilities.  Typical configurations include the standard dump truck (truck chassis with 
dump body mounted to the truck frame); the semi-trailer or tractor-trailer equipped with flat-bed 
and bottom-, end-, and side-dump cargo trailers; and the transfer dump truck that pulls a separate 
dump (or “pup”) trailer.  Semi-trailer trucks equipped with flatbed or end-dump trailers as well 
as transfer trucks with pup trailers are typically used to haul waste material from a site to a truck-
to-rail transloading operation at a rail spur location.  Hauling of waste to a transloading facility 
can also be performed using 32-cubic-yard (20-ton) capacity DOT Industrial Packaging (IP)-1 
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metal intermodal containers (see 49 CFR Subparts A and B and 49 CFR § 173.410 for IP design 
requirements for low specific activity (LSA) materials) that can be placed on a flatbed truck, 
which can be hauled directly to a waste disposal facility via truck or taken to a rail loading 
facility and transferred directly to flatbed railcars. 
 
On-site, off-road dump trucks or “haul trucks” resemble heavy construction equipment and are 
used strictly off-road for mining and heavy dirt or other construction materials hauling projects.  
These vehicles employ large diameter off-road patterned rubber tires and can have large payload 
capacities.  There are two primary forms: the rigid frame and the articulated frame or “Yuke.” 

4.3.5.3.2 Hauling of Waste Material - Rail 
 
Hauling of waste material via rail is typically accomplished with 110-ton capacity gondola cars 
(railroad car with an open top but enclosed sides and ends, for transporting bulk commodities) or 
with DOT IP-1 intermodal containers that can be stacked onto flatbed railcars.  Wastes hauled 
off-site to an off-site licensed facility via rail must be shipped in appropriate containers and 
USDOT requirements for shipping must be met. 
 
If waste material is loaded directly into gondola cars, rigid lids are locked onto the open top prior 
to transport.  Waste material can also be placed into 10- or 35- cubic yard IP-1 soft-sided 
shipping containers (bags), with the bags then loaded onto flatbed semi-trailers and trucked to a 
truck-to-rail transloading operation at a rail spur location where the containers are off-loaded 
from the flatbed into gondola cars.  Nine to ten 10-cubic-yard bags will fit in a standard sidewall 
height (5½ feet) gondola car.  Four 35-cubic-yard bags can be loaded into a larger volume 148- 
cubic-yard gondola.  After the gondola cars are filled with soft-sided shipping containers, rigid 
lids or secured tarps are placed over the top of the car prior to shipment.  After the railcars arrive 
at an off-site disposal facility, the contents are either discharged directly at the facility using a 
rotary car dumper or “excavated” from the gondolas and transferred to trucks at a rail transfer 
facility and subsequently hauled to the disposal facility. 
 
Metal intermodal containers have a hinged top and one end of the container is also hinged.  After 
a liner has been placed in the container, the waste material is loaded into the top of the container, 
the top is secured, and the container is lifted onto a flatbed trailer and hauled to a truck-to-rail 
transloading operation at a rail spur location, where the container is lifted off of the flatbed and 
stacked with other intermodals onto a flat railcar.  At the off-site disposal facility, intermodal 
containers are lifted off of the railcar onto a truck, transported to the disposal cell, and the 
contents are discharged into the disposal cell through the hinged end of the container. 
 

4.3.5.4 Disposal at an Off-Site Licensed Facility 
 
The SFS evaluation included contacting low-level radioactive waste disposal facilities that could 
potentially accept the bulk debris-type of waste material to be excavated from the West Lake 
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Landfill OU-1 areas.  These facilities include the Energy Solutions facility in Clive, Utah; the US 
Ecology facilities in Grand View, Idaho and Robstown, Texas; the Waste Control Specialists 
facility near Andrews, Texas; and the Clean Harbors Deer Trail facility near Last Chance, 
Colorado.  After the SFS was completed, US Ecology opened an additional facility in Wayne, 
Michigan, and therefore US Ecology was also contacted regarding this facility.  US Ecology was 
contacted again during preparation of this FFS revision. The nature of the waste materials that 
may be shipped offsite, the services US Ecology would provide to support transportation and 
disposal, and the methods of transportation, assumptions and costs were discussed.  The FFS text 
and cost estimates have been updated based on the results of these discussions.  
 
As discussed in Section 3, prior to disposal, the waste material excavated from the Site would 
have to meet the waste acceptance criteria (WAC) of the respective disposal facility.  A 
preliminary evaluation of the WAC for the various facilities relative to the activity of the RIM 
material indicates that only four–the US Ecology, Grand View, ID; US Ecology, Wayne, MI; 
Energy Solutions, Clive, UT; and Clean Harbors Deer Trail, CO facilities–could accept waste 
material from the Site.  The locations of these facilities relative to the St. Louis, Missouri area 
are shown on Figure 4-4.  Figure 4-4 also includes the various railroad lines that serve the areas 
where the various off-site disposal facilities are located.  Because of the long distances between 
the facilities and the Site, rail transfer would be the most likely method of transporting waste 
materials for the full excavation with off-site disposal alternative; however, hauling by truck is 
also a potentially viable method for transportation of waste to the US Ecology, Wayne, MI 
facility (Figure 4-4).   
 
Descriptions of these disposal facilities and the proposed methods of transportation of waste 
material from the Site are provided below.  In addition to being permitted to accept low-level 
radioactive waste, each of these facilities is permitted to accept hazardous waste and low-level 
radioactive/hazardous mixed wastes if these wastes are encountered in Areas 1 and 2.  
 
US Ecology: Grand View, Idaho.  This 160-acre disposal facility (included within a 1,000 acre 
privately-owned buffer zone) is located 70 miles southeast of Boise in the Owyhee Desert, 
approximately 10 miles northwest of Grand View, ID.  It has a permit from the State of Idaho to 
accept RCRA, NORM, TENORM, NRC, and mixed waste (Part B Permit # IDD073114654).  
Information for the facility can be found at http://www.americanecology.com/grand_view.htm.   
 
Wastes are received at the US Ecology-Idaho facility by truck directly and by rail via their 130-
car rail transfer facility located in Simco, Idaho, 36 miles from the disposal facility.  Wastes 
shipped by rail are trucked from the rail transfer facility to the disposal facility.  US Ecology has 
indicated that excavated material from the Site would be either:  (1) loaded directly into bag-
lined gondola cars if a rail spur could be extended across St. Charles Rock Road onto the Site; or 
(2) loaded into 35 cubic yard IP-1 DOT bags or 32 cubic yard IP-1 metal intermodal containers 
that would be placed on a semi-trailer, transported to a truck-to-rail transloading operation at a 
potential future leased rail spur located near the Site (assuming one could be located), and then 
loaded into gondola or flatbed rail cars in the case of the intermodal containers.  Under either a 
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direct-to-rail or truck-to-rail loading procedure in St. Louis, the bagged, excavated material in the 
gondola cars would be hauled by rail to the rail transfer facility east of Grand View, ID, then 
transferred from the gondola cars to transfer trucks with pup trailers and trucked the final 36 
miles to the US Ecology facility for disposal. 
 
The specific rail routes that would be followed from a potential future rail spur extended onto the 
Site or a truck-to-rail transloading operation at a potential future leased rail spur located near the 
Site to the US Ecology Grand View, ID facility are as follows:  Burlington Northern Santa Fe 
(BNSF) from Bridgeton, MO to Kansas City, MO; then the Union Pacific from Kansas City, MO 
to Simco, ID.  This route transits through the major cities of Bridgeton, MO, Kansas City, MO, 
Atchison, KS, Marysville, KS, Hastings, NE, North Platte, NE, Cheyenne, WY, Green River, 
WY, Salt Lake City, UT, Pocatello, ID, and Nampa, ID. 
 
Approximately 2.5 million tons of waste material containing radionuclides, including 2 million 
tons of USACE FUSRAP waste containing uranium, radium, and thorium soils and debris, have 
been disposed at the Grand View, ID facility.  Material containing radionuclides from SLAPS 
[634,000 tons], Latty Avenue [69,000 tons], and Denver Radium OU-8 (Shattuck Chemical) 
[243,000 tons] sites have also been disposed at this facility. 
 
The WAC and RCRA Part B permit for this facility are included in Appendix C-1. 
 
US Ecology: Wayne, Michigan.  This 450-acre treatment and disposal facility is located 
approximately 30 miles west of downtown Detroit adjacent to Interstate 94 in Van Buren 
Township, Wayne County, MI (just northwest of Belleview, MI): 49350 N I-94 Service Drive, 
Belleville, MI 48111.  US Ecology-Michigan operates the largest (by volume) stabilization and 
treatment facility in North America with the ability to process hazardous and non-hazardous 
materials through stabilization, chemical oxidation/reduction, deactivation, microencapsulation 
and other permitted technologies.  The facility manages more than 600 federal and state waste 
codes, employs a Regenerative Thermal Oxidation (RTO) system, and is the only commercial 
hazardous waste landfill in Michigan and the only landfill in EPA Region V with a TSCA 
approval to accept PCB-contaminated wastes.  It is permitted to accept solid waste, RCRA 
hazardous waste, and NORM and TENORM wastes under RCRA permits 
EPAID#MID000724831 (Treatment) and EPAID#MID048090633 (Landfill), which contain 
waste acceptance criteria relative to hazardous wastes.  The NORM/TENORM Waste Addendum 
identifies waste acceptance criteria relative to radionuclides.  The co-located solid waste transfer 
facility and processing plant (Michigan Disposal Waste Treatment Plant [MDWTP]) operates 
under the Michigan Department of Environmental Quality license number 9411.  Information for 
the facility can be found at: 
https://www.usecology.com/Locations/All-Locations/US-Ecology-Michigan.aspx 
 
Wastes are received at the US Ecology-Michigan facility by truck directly (lined and covered 
end/side-dump semi-trailers or 32-cubic-yard IP-1 metal intermodal containers placed on a semi-
trailer) and indirectly by rail.  Wastes shipped by rail are transported in intermodal containers 
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placed on flatbed railcars to a spur location near the US Ecology-Michigan facility (e.g., in 
Romulus, MI or the large switching yard in Melvindale, MI).  At the spur location, the 
intermodals are transferred from the railcars onto semi-trailers and trucked from the rail spur 
transfer location to the disposal facility.   
 
Because the US Ecology-Michigan facility is only 520 miles from the Site, US Ecology has 
indicated that wastes from the Site would most likely be transported by truck to this facility.  The 
specific truck route that would be followed from the West Lake site to the US Ecology-Michigan 
would most likely be:  Interstate 270, then Interstate 70 from Bridgeton, MO to Dayton, OH, 
then Interstate 75 from Dayton, OH to the intersection with Interstate 275 just north of Monroe, 
MI, then Interstate 275 to Interstate 94 at Romulus, MI, then Interstate 94 to Van Buren 
Township, MI.  This route transits through the major cities of Bridgeton, MO, St. Louis, MO, 
Terre Haute, IN, Indianapolis, IN, Dayton, OH, and Toledo, OH. 
 
The specific rail routes that would be followed from a truck-to-rail transloading operation at a 
potential future leased rail spur located near the Site (assuming one could be located) to the US 
Ecology-Michigan facility would be: Norfolk Southern from Bridgeton, MO to St. Louis, MO; 
then CSX from St. Louis, MO to a spur location near the US Ecology-Michigan facility.  This 
route transits through the major cities of Bridgeton, MO, Saint Louis, MO, Terre Haute, IN, 
Indianapolis, IN, Sidney, OH, Toledo, OH, and Wayne, MI. 
 
The WAC and RCRA Part B permit for this facility are included in Appendix C-2. 
 
Energy Solutions: Clive, Utah.  The 439-acre Energy Solutions Clive site is located in Utah’s 
West Desert, approximately 75 miles west of Salt Lake City and about three miles south of 
Interstate 80, Exit 49.  Information for the facility can be found at 
http://www.energysolutions.com/?id=OTkw.  A video of the facilities at the Clive site can be 
found under the Media Room tab at this Website.  The facility is authorized to receive Class A 
LLRW, NORM/NARM, Class A Mixed LLRW (i.e., radioactive and hazardous), 11e.(2) 
Byproduct Material, and Special Nuclear Material based on concentration limits under Radioactive 
Material License (RML) Number UT 2300249, as amended, and 11e.(2) Byproduct Material License 
Number UT 2300478, as amended.  The facility has a separate license to receive and dispose of 
uranium and thorium mill tailings byproduct material as defined by section 11e.(2) of the Atomic 
Energy Act of 1954, as amended. 
 
The Clive, UT facility receives waste shipped via bulk truck, containerized truck, enclosed truck, 
bulk railcars, rail boxcars, and rail intermodals.  The disposal site is accessed year-round by the 
Union Pacific Railroad at Energy Solutions’ 10 miles of private siding.  A covered railcar rotary 
dumper and covered railcar decontamination facilities are also located at the disposal facility.   
 
Energy Solutions has indicated that excavated material from the Site would be either: (1) loaded 
directly into gondola cars if a potential future rail spur could be extended across St. Charles Rock 
Road onto the Site; (2) loaded into 10-cubic-yard IP-1 DOT bags, with the bags placed on a 
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flatbed semi-trailer and transported to a truck-to-rail transloading operation at a potential future 
leased rail spur located near the Site (assuming one could be located), and then loaded into 
gondola rail cars; or (3) bulk loaded into 25-cubic-yard intermodal containers, with the 
intermodal containers then placed on a flatbed semi-trailer and transported to a truck-to-rail 
transloading operation and multiple intermodal containers stacked onto flat railcars.  The 
gondolas or intermodal containers would be transported via rail directly to the Clive, UT facility 
for disposal at the Energy Solutions facility. 
 
The specific rail routes that would be followed from a potential future rail spur extended onto the 
Site or a truck-to-rail transloading operation at a potential future leased rail spur located near the 
Site to the Energy Solutions Clive, UT facility are as follows: Norfolk Southern (NS) from 
Bridgeton, MO to Kansas City, MO; then the Union Pacific from Kansas City, MO to Clive, UT.  
This route transits the major cities of Bridgeton, MO, Kansas City, MO, Atchison, KS, 
Marysville, KS, Hastings, NE, North Platte, NE, Cheyenne, WY, Green River, WY, Ogden, UT, 
Salt Lake City, UT, West Wendover, NV, and Clive, UT.  Note that Energy Solutions uses a 
different rail route from Bridgeton, MO to Kansas City, MO than US Ecology. 
 
Large volumes of soil and waste materials with low levels of radionuclides have been disposed at 
the Clive facility from the following projects:  DOE – Fernald, OH Closure; DOE – Rocky Flats, 
CO Closure; DOE – Mound, OH OU-1 Landfill Closure; DOE Columbus Closure; USACE 
Maywood, NJ FUSRAP sites; USACE St. Louis FUSRAP sites; and Denver Radium, CO 
CERCLA site. 
 
The WAC for this facility is included in Appendix C-3. 
 
Clean Harbors (Deer Trail) – Last Chance, Colorado.  This 325-acre treatment, storage, and land 
disposal facility is located in a rural area approximately 75 miles east of Denver and is licensed 
to accept NORM and TENORM wastes and debris, as well as landfillable mixtures of RCRA and 
NORM wastes under Colorado Department of Public Health and Environment Radioactive 
Materials License Number Colo. 1101-01 and Colorado RCRA Part B Permit renewed 2005, No. 
CO-05-12-21-01.  A Fact Sheet for this facility can be downloaded from the Clean Harbors 
website at the following link: http://cleanharbors.com/locations/index.asp?id=55.   
 
Wastes are received at the facility by truck directly and by rail via a trans-loading point located 
in Sterling, Colorado, approximately 73 miles from the disposal facility.  Clean Harbors has 
indicated that Site wastes would be either: (1) loaded directly into lined gondola cars if a 
potential future rail spur could be extended across St. Charles Rock Road onto the Site, or (2) 
loaded into end-dump semi-trailers, transported to a truck-to-rail transloading operation at a 
potential future leased rail spur located near the Site (assuming one could be located), and 
discharged from the end-dump semi-trailers into lined gondola cars.  The gondola cars would be 
hauled by rail to the trans-loading point in Sterling, transferred from the gondola cars to semi-
trailer trucks, and trucked the 73 miles to the Deer Trail facility for disposal. 
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The specific rail routes that would be followed from a potential future rail spur extended onto the 
Site or a truck-to-rail transloading operation at a potential future leased rail spur located near the 
Site to the trans-loading point located in Sterling, CO for the Clean Harbors (Deer Trail) facility 
are as follows:  NS or BNSF from Bridgeton, MO to Kansas City, MO; then the Union Pacific 
from Kansas City, MO to Sterling, CO.  This route transits through the major cities of Bridgeton, 
MO, Kansas City, MO, Atchison, KS, Marysville, KS, Hastings, NE, North Platte, NE, 
Julesburg, CO, and Sterling, CO. 
 
The Rocky Mountain Low Level Radioactive Waste Compact has designated Deer Trail as the 
Low-Level Waste Facility for Colorado, New Mexico, and Nevada.  Wastes from other states 
may be disposed at Deer Trail but an Application for Waste Import must be made to the Rocky 
Mountain Low Level Radioactive Waste Board and an application fee paid.  DOE FUSRAP 
wastes have been disposed at the Deer Trail facility.   
 
The WAC for this facility is included in Appendix C-4. 
 

4.3.6 Nuisance Control Technologies 
 
Technologies for stormwater management, bird nuisance, and fugitive dust and odor emissions 
mitigation were also screened.  These technologies are discussed further below. 
 

4.3.6.1 Storm Water Management 
 
During construction of the selected remedy, storm water management will be addressed by 
minimizing storm water flow into the working areas (also referred to as runon); by minimizing 
the surface area of disturbed ground that is exposed to direct precipitation; and by properly 
detaining and treating, if necessary, runoff that has contacted the working areas.  A Storm Water 
Management Plan that incorporates appropriate diversion, conveyance, detention, and treatment 
measures would be prepared as part of the RD and implemented during the remedial action to 
ensure that appropriate effective measures are taken to limit runon, minimize waste contact with 
precipitation, and manage and monitor runoff in accordance with applicable regulations and a 
stormwater management plan (as necessary).   
 
Applicable technologies that could be employed for storm water management include: 
 
• Use of Best Management Practices (BMPs) such as diversion ditches, earthen berms, and 

culverts to divert storm water around the disturbed or working areas so as to prevent its 
contact with exposed waste material. 
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• Use of BMPs such as selective excavation, staging, daily soil cover or tarps, and covering 
truck loads during transportation to minimize the area of waste exposed to direct 
precipitation.  In some cases, temporary sumps and pumps may also be used to augment 
conveyance of direct precipitation into runon diversion ditches. 

 
• Use of temporary structures (e.g., a tensioned fabric frame structure) erected above and 

around excavation and/or waste sorting/loading areas to shield waste from contact with direct 
precipitation.  A temporary enclosed structure would require construction of a relatively flat 
foundation system (e.g., spread footings, drilled piers, driven piles, or grade beams) to 
support the predicted loads.  The maximum width of commercially-available structures that 
can be relocated is approximately 150 feet, with a typical maximum width of 160 feet due to 
the significant increase in the size of the trusses and other structural components required for 
spans greater than 160 feet and the commensurate increase (approximately 50%) in the unit 
costs for larger spans.  Therefore, for excavations with widths greater than 140 feet, a 
temporary structure would need to be moved multiple times, with each move involving 
excavation and earthwork to prepare the next area and install a new foundation prior to 
disassembling and reassembling the structure (see Appendix D-3).  The geotechnical 
properties of buried refuse in Areas 1 and 2 would likely not support the loads induced by a 
temporary structure without an elaborate foundation system or localized ground improvement 
to strengthen the foundation materials.  Concerns about relocating such a structure would not 
apply to its potential use for shielding of waste sorting/loading activities as these activities 
could be established in a single central area that would be used throughout implementation of 
potential remedial actions. 

 
• Use of BMPs to collect, detain, treat, and release runoff as required by Missouri storm water 

regulations.  These BMPs would include the use of sumps, pumps, pipelines, lined 
impoundments, and/or temporary storage tanks to collect, convey, and detain stormwater that 
has contacted waste material.  If treatment is necessary, any radionuclides would likely be 
co-precipitated with and adsorbed to the particulates in the storm water and would be 
removed via gravity settling within a detention or stormwater pond or tanks and via filtration 
to meet direct or indirect (i.e., to a Publicly-Owned Treatment Works [POTW]) discharge 
limits.  Radon gas would be removed via liquid-phase granular activated carbon (LPGAC) 
adsorption, if necessary.  In addition, conventional flow control devices such as a morning-
glory spillway within, or fixed weir at, an outlet of a detention pond could be used to limit 
discharge rates to those of the design storm23 or as allowed by State regulations. 

 
 
 

                                                 
23 The design storm represents the maximum rate at which stormwater can be discharged from the Site. 
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4.3.6.2 Bird Nuisance Mitigation 
 
Because the waste materials in Areas 1 and 2 would be re-graded as part of the containment 
remedies or subjected to excavation under the partial or full excavation alternatives, the nuisance 
attraction to and congregation by birds at and above the affected areas could be problematic 
unless effectively controlled.  The main concern would be the potential for increased bird strikes 
to aircraft approaching and departing from Lambert-St. Louis International Airport.   
 
Ongoing research by the US Department of Agriculture Animal and Plant Health Inspection 
Service (USDA, 2008) and the National Wildlife Research Center (NWRC, 2008) into bird 
control mechanisms at landfills, as well as practical experience by landfill operators, offer 
control strategies that may help mitigate bird congregation above and within excavation areas.  If 
needed, an avian management plan that incorporates appropriate measures would be prepared by 
a qualified wildlife expert as part of the RD process to ensure that appropriate effective measures 
are taken during excavation to cost-effectively limit bird congregation in order to protect 
approaching and departing aircraft from increased risk of bird-strikes.  Potential control 
strategies include: 
 
• Use of BMPs based on practical experience by landfill operators.  These BMPs would 

include the use of selective excavation and staging of waste material to minimize the area of 
exposed waste at any given time, and using daily cover consisting of soil or a tarp placed 
over the exposed waste. 
 

• Removal of food sources by covering exposed refuse with a temporary structure (e.g., a 
tensioned fabric frame structure). 

 
• Erecting grids over exposed refuse to prevent bird access using stainless steel wire, 

monofilament, or Kevlar line placed above the working area in parallel lines or in spoke 
configurations.  Parallel spacings of between 10 and 50 feet have been effective for most 
gulls such as those that nest in Missouri.  Lines would be placed above the maximum height 
of working equipment, which would be approximately 15 feet above the original ground 
elevations for Areas 1 and 2, assuming scrapers and/or bulldozers are initially used.  Lines 
would need to be placed at higher levels when excavators and loaders are employed.  Line 
length would depend on the strength of the wire/filament used and available space for 
support poles.  The size of open excavations may limit the constructability of wire or 
monofilament grids. 
 

• Use of predator birds such as falcons or visual deterrents such as effigies of predator birds. 
 

• Use of auditory “frightening” devices such as pyrotechnics, propane exploders, bird alarm 
calls, or sound generators that produce noise that is irritating to birds.  
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• Use of chemical frightening agents or toxicants such as the EPA-registered gull toxicant 
DRC-1339 and/or Avitrol®.  Effective full-scale and long-term application information 
regarding either chemical on gulls at landfills is not available in the literature.  Use of 
chemical frightening agents or toxicants does not address the concern regarding congregating 
birds within the flight path of aircraft. 

 

4.3.6.3 Fugitive Dust and Odor Control 
 
Waste materials in OU-1 would be regraded during construction of the cover components under 
the containment (capping) remedies and excavated under the partial excavation or full excavation 
alternatives.  Fugitive dust and odor could be generated during excavation, regrading, and final 
cover construction; as a result of construction vehicles or trucks operating on or traversing the 
Site; and from the staging of wastes and other construction materials.  Methods for control of 
fugitive dust could include implementation of BMPs; misting/spraying of water or foams on 
exposed excavation surfaces, staged materials, and roads; enclosing the areas of excavation 
within a temporary structure; and enclosing excavated waste within a temporary structure during 
waste sorting and loading prior to transporting of waste off-site, as discussed further below. 
 
• Use of BMPs based on practical experience of landfill operators and construction contractors.  

These would include the use of selective excavation and staging of waste material to 
minimize the area of exposed waste at any given time, temporary staging excavated waste in 
as small an area as practicable, daily covering of exposed waste using soil or tarps, and rapid 
re-covering of exposed waste whenever practicable. 

 
• Fugitive dust, and to some extent odor, can be controlled through misting and spraying of 

exposed and staged wastes and permanent and temporary construction roads at the Site with 
water.  Temporary misting systems would be set up above and around staged wastes.  Water 
would be sprayed on exposed waste if the waste is dry and dust is generated during 
excavation.  Water trucks with spray applicators would be used to spray roads to minimize 
dust generation.  Viscous, water-based, non-hardening foams would be sprayed on exposed 
and staged waste to suppress fugitive dust and odor.  Acrylic copolymer resin foams that 
penetrate the road surface to eliminate or reduce repeated watering can be applied to roads 
for dust and erosion protection.   

 
• A temporary structure (see description and discussion above in Section 4.3.6.1 and in Section 

4.4.1.1 below) could be erected above and around an excavation and/or waste staging area 
such that any fugitive dust or odor would be contained within the structure.   

 
• For the partial excavation and full excavation alternatives, excavated waste that would be 

staged and sorted prior to shipment off-site for disposal could be enclosed within a temporary 
structure (e.g., a tensioned fabric frame structure).  Loading of trucks or intermodal 
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containers for transport of RIM to the off-site disposal facility would also be performed in 
this structure.  The structure would include a concrete floor working surface and be sized to 
house an appropriate volume of staged RIM to allow an uninterrupted rail transportation 
schedule.  The structure would include ventilation and emissions control facilities to 
reduce/eliminate fugitive dust and odor concerns associated with staged waste.  Workers 
inside the structure would wear appropriate PPE.   

 

4.4 Implementability Screening of Remediation Technologies and Process Options 
 
Potential remedial action technologies and process options that may be applicable to address the 
Site characterization results and satisfy the RAOs are described in Section 4.3 and are also 
summarized in Figure 4-1.  The technologies are screened based on technical implementability in 
Figure 4-1.  The following remedial technologies and process options were eliminated from 
further consideration based on the rationale discussed in the Implementability Screening 
Comments column in Figure 4-1.  
 
 
General Response Action Remedial Technology Process Options 
   
Containment Land Encapsulation • On-site: New cell 
 Cryogenic Barriers • Subsurface cryogenic barrier 
 Vertical Barriers • Slurry wall 
  • Grout curtain 
  • Sheet pile cutoff wall 
Physical/Chemical 
Treatment 

Chemical Separation • Solvent/chemical extraction 

 Physical Separation • Soil washing 
  • Flotation 
 Vitrification • In-situ vitrification 
  • Ex-situ vitrification 
Biological Treatment Phytoremediation • Phytoextraction 
  • Phytostabilization 
Removal Storm Water 

Management 
• Enclose excavation with 

temporary structure 
 Bird Nuisance 

Mitigation 
• Enclose excavation with 

temporary structure  
  • Chemical frightening agents 

or toxicants 
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Implementability screening comments in addition to those provided on Figure 4-1 are provided 
below for the use of a temporary structure to enclose an excavation for stormwater management 
or bird nuisance mitigation, and for the dry soil separation physical treatment process. 
 

4.4.1 Implementability Comments: Temporary Structure and Dry Soil Separation Process 
 
Discussions of additional factors affecting the potential implementability of temporary structures 
and physical separation technologies are provided below. 
 

4.4.1.1 Temporary Structure 
 
Use of a temporary enclosure to protect an exposed excavation from contact with stormwater or 
for a potential bird mitigation strategy or to provide an enclosure for loading of RIM was 
evaluated.  Use of a temporary enclosure over excavation areas is evaluated in Appendix D-3.  
This technology was eliminated from consideration in the FFS because of implementability 
concerns and potential for adverse impacts (Appendix D-3).  In addition, other potential process 
options would provide adequate stormwater controls or bird nuisance mitigation without the 
significant disadvantages (summarized below) of using a temporary enclosure.  Use of a 
temporary structure over excavation areas and to cover a RIM loading facility has been re-
evaluated in the FFS.  Additional evaluation for the potential use of temporary structures for 
excavation areas has been developed and included in Appendix D-3.  
 
A temporary enclosed structure would require construction of a foundation system (e.g., spread 
footings, drilled piers, driven piles, or grade beams) to support the predicted loads (in particular, 
wind loads) on the structure.  The foundation alignment must also be relatively flat from side-to-
side and end-to-end.  Because the topography of the Site is variable, with slopes for drainage 
control, considerable earthwork would be necessary to prepare an area for foundation 
construction in advance of erecting the enclosed structure.  This would likely include over-
excavation for the foundation system that would support the structure.  All of this earthwork 
would be performed without protective cover.  In addition, the maximum width of commercially-
available structures is approximately 250 feet, with a typical maximum width of 160 feet.  Based 
on discussions with the vendor, Sprung Structures, the maximum width of a relocatable building 
that could be used over an excavation area is 150 feet.  Although there are few areas where the 
excavation widths are small, for most of the excavation areas the width of areas to be excavated, 
including the RIM, associated overburden, and layback for excavation slope stability, range from 
approximately 250 feet to 1,050 feet.  Thus, temporary structures used over excavation areas 
would need to be moved many times, with each move involving excavation and earthwork to 
prepare the next area and installation of a new foundation prior to disassembling and 
reassembling the structure.  In addition, because the maximum width of the building will not 
accommodate graded side slopes for excavation stability, sheet piling or other shoring would 
need to be installed around the area to be excavated within the building.  Finally, the 
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geotechnical properties of the buried refuse would likely not support the loads induced by the 
structure without an elaborate foundation system or localized ground improvement to strengthen 
the foundation materials. 

 
Beyond the construction difficulties, other complications would include (1) provision of proper 
ventilation inside the structure to protect workers from potential accumulation of radon, methane, 
hydrogen sulfide, heavy equipment exhaust, dust, and ambient heat, (2) provision of “explosion-
proof” electrical conduit and fixtures within the structure because of the potential presence of 
landfill gas when wastes are excavated, (3) worker safety risk from assembling, disassembling, 
lifting, then reassembling the 30- to 40-foot-tall structures, (4) durability of the structure for 
multiple moves, and wear and tear on the components causing the likelihood for ongoing 
replacements, maintenance, and repair of the structure and associated construction delays, and 
(5) the need for construction of temporary drainage controls around the structure each time it is 
moved.   
 
Overall, use of enclosed structures over the excavation areas, where they can be applied, would 
add considerable time to the remediation schedule because each move would necessitate a new 
foundation, removal of fabric, disassembly of the structure, crane lifts, reassembly, 
demobilization and remobilization of electrical and ventilation equipment, removal of old 
foundations, and construction of new drainage controls.  Relocation of the structure would be 
required to address the areal extent of any excavation and the vertical depth of any excavation. 
Specifically, such a structure may need to be relocated in the same area several times for any 
alternative that requires excavation below depths of approximately 15 feet.  Such relocation 
would result in exposure of previously excavated waste which would need to be covered with 
daily or intermediate soil cover.  Consequently, for deeper excavations that require multiple 
relocations of the structure, use of a temporary structure would not eliminate the potential for 
exposed waste or the need for application of daily or intermediate soil cover.  Appendix D-3 
presents the anticipated sequence that would be required for initial placement, excavation, and 
relocation of a temporary structure for covering excavation areas.  The sequencing of installation 
of sheet piling or other excavation support, erection of a temporary structure, excavation, 
disassembly of the temporary structure, and removal of the sheet piling is expected to double the 
amount of time required for the full excavation compared to what could be achieved without use 
of a temporary structure (Appendix D-3).  Capital and O&M costs associated with the structures, 
mobilizing them to the Site, assembly/disassembly/reassembly, demobilizing them from the Site, 
foundations, capital and operating costs for electrical and ventilation equipment, and the 
additional carrying costs for the project due to schedule delays would likely be prohibitive for 
large areas or deeper excavations.  A preliminary estimate of the cost associated with use of 
temporary structures located over excavation areas associated with the full excavation alternative 
results in an estimated additional construction (unburdened cost without project management, 
remedial design, construction administration, and agency oversight) cost of approximately $141 
million.  Although the use of temporary structures to contain excavation areas is not considered 
to be effective, implementable, or cost efficient for alternatives that require large or deep 
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excavations, use of such structures may be considered further for any alternative that entails only 
small areas of shallow depth excavations.   
 
Use of a temporary rigid frame fabric structure erected in a fixed location for use as a facility 
within which excavated RIM would be staged prior to being transported to a licensed off-site 
disposal facility was retained as a remedial technology/process option for fugitive dust and odor 
control.  RIM excavated from Areas 1 and 2 would be trucked from the excavation into one side 
of the “RIM staging/loading” building via articulated on-site construction trucks and be staged in 
the middle of the building for potential blending and subsequent loading into intermodals for 
transportation off-site.  Lined intermodals transported on flat-bed highway trucks would be 
loaded with RIM and tarped/covered on the opposite side (“intermodal loading” side) of the RIM 
staging/loading building.  Staging and loading of RIM in an enclosed structure would prevent 
precipitation from contacting excavated RIM, prevent bird access, and contain odor that would 
be associated with excavated MSW.  Based on the estimated volumes of RIM to be excavated 
under the complete rad removal and partial excavation alternatives (see discussion in Section 5), 
for costing purposes it is assumed that a 200 ft by 400 ft building would be constructed on 
approximately four acres of land within the Site on an area that has not been landfilled (i.e., 
within OU-2).  The building would be equipped with an air emissions/odor control system.  For 
costing purposes, it is reasonably assumed (based on professional judgment) that between three 
and four building volume air changes per hour would be necessary and that emissions control 
would include vessels filled with activated carbon specifically developed to remove hydrogen 
sulfide as well as activated carbon developed to remove volatile organic compounds. 
 

4.4.1.2 Dry Soil Separation 
 
Although it is expected that use of the shear shredder/trommel equipment would be effective at 
separating the majority of soil from the non-soil solid waste, the degree of separation that may be 
achieved by this technology is uncertain.  Prior applications of this technology have been 
focused on separating the bulk of the soil volume from an overall matrix of landfill wastes in 
order to implement waste-to-energy or waste composting operations or to recover the soil for 
reuse.  These applications were not designed or expected to recover 100% of all of the soil in a 
landfill and were not concerned with the fractions of soil that were contained in or adhered to the 
segregated refuse.  These applications also were not concerned with the creation of additional 
fine-grained fractions that would become mixed with the recovered soil as a result of use of a 
shear-shredder prior to a trommel.  Consequently, the effectiveness of this technology at 
separating RIM (and only RIM) from the overall mass of solid wastes could not be determined 
without performance of a full-scale pilot test. 
 
In Areas 1 and 2 of the Site, residual soil containing radionuclides that adheres to or is otherwise 
contained in the refuse after performance of waste segregation using a trommel screen could still 
produce processed waste exceeding the levels that would allow for unrestricted use.  As a result, 
the effectiveness, implementability, and cost of this technology cannot be determined without 
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performing a pilot test.  Furthermore, although a trommel includes an exterior brush (Figure 4-3) 
to remove debris that may otherwise become entangled in the rotating screen, there would still be 
instances in which laborers would have to enter the screen and physically remove wire, rebar, 
plastic, wood, or other entangled debris.  During these events, workers would be exposed to 
increased radiation emitted by RIM that adheres to or otherwise remains in the trommel.  The 
frequency and duration of physical removal of debris cannot be estimated at this time; however, 
it is clear that use of a trommel would create an additional mechanism for worker exposures to 
the RIM.   
 
Depending upon the production rate and dependability of the solids separation equipment, 
inclusion of a solids separation step as part of a process used for excavation and disposal of the 
RIM could become a factor relative to the daily production rates and project duration.  In 
addition to the additional activities requiring workers and resultant exposures, use of such 
equipment is expected to extend the overall project schedule and increase the potential or 
amounts of stormwater accumulation, airborne emissions, and bird or other vector impacts due to 
a possible increase in the overall schedule. 
 
In order to evaluate this technology, full-scale pilot testing of the shear shredder/trommel screen 
solids separation equipment for volume reduction (and, if appropriate, radiological 
screening/segregation techniques) would be required using representative material from Areas 1 
and/or 2.  Pilot testing is typically performed prior to LFMR projects in order to assess screening 
and trommel equipment sizing, estimate production rates, determine the fraction of soil that can 
be separated from the filled material using varying trommel screen opening sizes (and therefore 
maximizing the amount of soil that can be removed), and obtain an indication of the type of 
material that was filled (e.g., construction and demolition debris such as bricks, concrete and 
rebar, dimensional lumber, and/or MSW).  Of particular interest in conducting pilot testing of 
material from Areas 1 and 2 would be obtaining an estimate of the degree of RIM volume 
reduction that could be achieved, assessing the moisture content of the filled material, and 
determining the fraction of soil that would be contained in or adhered to the segregated refuse. 
 
Assuming pilot test results show that physical segregation/separation alone or in conjunction 
with radiological segregation/separation has the potential to effectively and safely separate the 
radiologically-impacted soil fraction of RIM from the overall matrix of landfilled refuse, debris 
and fill materials, and unimpacted soil and quarry spoils, then additional dry soil separation 
and/or radiological segregation technologies might be considered to further reduce the volume of 
radiologically-impacted soil.  However, if results of pilot testing indicate that the non-soil 
fraction of RIM that would be discharged out the end of the trommel exhibited radionuclide 
concentrations greater that those that would allow for unrestricted use, then the soils separation 
process would not be effective in reducing the volume of RIM that would be addressed under the 
full excavation alternative or possibly even some of the partial excavation alternatives. 
 
This technology, alone or possibly in combination with an SGS, may be effective for the partial 
excavation alternative based on the 1,000 pCi/g criterion.  However, the additional costs required 
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to implement this technology may not be supported by the overall lower volume of RIM to be 
excavated and disposed off-site under this alternative.  Evaluation of cost, schedule impacts, and 
potential volume reduction that may be achieved is necessary to determine whether this 
technology would be beneficial for the 1,000 pCi/g partial excavation alternative.  The 
effectiveness, implementability, and cost of this technology relative to the full excavation or the 
partial excavation alternatives based on the 52.9 pCi/g and 16-ft depth criteria or an industrial 
land use alternative cannot be ascertained from the available information. Pilot testing is required 
to determine the degree of separation and potential volume reduction that could be achieved by 
this technology, as well as the potential schedule impacts, short-term risks, and costs associated 
with this technology. 
 
Because physical separation/segregation alone or in conjunction with radiological 
segregation/separation has a potential to reduce the volume of RIM that would need to be 
transported and disposed at an off-site facility, these technologies have been retained.  However, 
because these technologies have not previously been demonstrated for use in separating 
radiologically impacted soil from MSW, and due to the uncertainties of the potential 
effectiveness, implementability and cost of such technologies, as discussed in this section and in 
Section 4.3.5.2, the potential application of such technologies for the full or partial excavation 
alternatives cannot be evaluated at this time.  Therefore, they are not included as a process option 
for any of the alternatives described in Section 5 or in the detailed analysis of alternatives 
presented in Section 6. 
 

4.5 Evaluation of Remediation Technologies and Process Options 
 
Potential remedial action technologies that may be applicable to address the Site characterization 
results and satisfy the RAOs are described in Section 4.3 and are also summarized in Figure 4-1.  
The technologies are screened based on technical implementability in Figure 4-1.  The resultant 
technologies are then evaluated in Figure 4-5 based on anticipated effectiveness, 
implementability, and relative cost to identify applicable technologies that might be used as 
components of the remedial action alternatives.   
 
Ordinarily in the CERCLA FS process, technologies identified in the technology screening step 
as being potentially applicable to site characterization results and RAOs are combined to develop 
remedial alternatives.  The remedial alternatives are then screened, if necessary, and subjected to 
a detailed analysis using nine prescribed evaluation criteria.  In the case of this FFS, EPA 
stipulated the alternatives to be developed and evaluated (EPA, 2015b).  Therefore, the step of 
combining technologies to develop alternatives and screening the alternatives is unnecessary and 
could result in the elimination of one or more of the alternatives that EPA determined must be 
evaluated in this FFS.   
 
In addition to the technologies identified in the original FS report (EMSI, 2006) as being 
potentially applicable to the media and contaminants at the Site, the various technologies 
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identified in this section as potentially applicable have been included as appropriate within the 
alternatives specified by EPA (2015b) for this FFS.  Specifically, the following additional 
technologies or process options were included:  short- and long-term monitoring; capping and 
covers; disposal in an off-site licensed facility; physical/chemical treatment including 
solidification/stabilization and soil separation; excavation; temporary structure to enclose a 
material handling area; storm water management; fugitive dust/odor control, bird nuisance 
mitigation; and truck and truck and rail transportation. 
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5 REMEDIAL ACTION ALTERNATIVES 
 
This section provides descriptions of the remedial alternatives evaluated in this FFS, including 
the ROD-selected remedy, an UMTCRA cover alternative, the full excavation alternative, and 
three partial excavation alternatives.  As part of preparation of this FFS, preliminary, conceptual-
level designs were developed for each of the alternatives in order to: prepare estimates of the 
costs of construction, operation, maintenance, and monitoring; prepare preliminary construction 
schedules for each alternative; and evaluate the alternatives relative to the criteria specified in the 
NCP as described in Section 6.  In addition to the conceptual designs of the alternatives, general 
procedures to be used for materials handling, surface water control, and methane gas 
management were also developed and are described in this section of the FFS.  Detailed design 
for the industrial risk-based partial excavation alternative is still in process; accordingly, this 
Section presents the overview of the remedial approach, and will be updated when additional 
design information is available. 
 
Table 1-1 presents a summary of the remedial alternatives evaluated in the 2006 FS, the 2011 
SFS, and in this FFS.  Sections 5.1.1 and 5.1.2, respectively, present descriptions of the remedial 
alternatives evaluated in the prior 2006 FS and the 2011 SFS.  Section 5.1.3 presents a summary 
of the alternatives evaluated in this FFS.  Detailed descriptions of these alternatives are presented 
in Sections 5.2 through 5.8.   
 

5.1 Remedial Alternatives Previously Evaluated 
 

This is the third evaluation of potential remedial alternatives for OU-1 of the Site.  Prior 
evaluations of remedial alternatives were performed for the 2006 FS (EMSI, 2006) and 2011 
SFS (EMSI et al., 2011). 
 

5.1.1 Remedial Alternatives Evaluated in the 2006 FS 
 
A range of remedial alternatives addressing waste materials and contaminated soil present in 
OU-1 was developed for, and evaluated in, the 2006 FS (EMSI, 2006).  Per direction from EPA 
Region VII, these alternatives were developed in accordance with EPA’s guidance on 
Presumptive Remedy for CERCLA Municipal Landfill Sites (EPA, 1993b) and “Conducting 
Remedial Investigations/Feasibility Studies for CERCLA Municipal Landfill Sites” (EPA, 
1991b).  These guidance documents establish containment as the presumptive remedy for 
CERCLA municipal landfills.  Part of the presumptive remedy approach for CERCLA municipal 
landfills includes a decision with respect to characterization and/or treatment of “hot spots,” 
which represent discrete, accessible areas within the overall landfill that contain principal threat 
wastes which are large enough such that remediation would reduce the threat posed by the 
overall site but small enough that it is reasonable to consider removal (EPA, 1993b).  An 
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evaluation of potential occurrences of “hot spots” in Areas 1 and 2 was performed as part of the 
original (2006) FS.  Based on the nature and extent of the radiological materials present within 
OU-1, that evaluation concluded that the additional risks involved with a hot spot removal 
significantly exceed the risks of leaving the waste in place per the ROD-selected remedy.   
 
The remedial alternatives developed in the FS address containment of the wastes (landfill 
alternatives) and management of radiologically-impacted soil on the Buffer Zone/Crossroad 
property (former Ford property).  Detailed descriptions of the six landfill and four Buffer 
Zone/Crossroad property alternatives are presented in the FS report (EMSI, 2006).   
 
The remedial alternatives developed and evaluated in the FS (EMSI, 2006) to address 
containment of the waste materials present in Areas 1 and 2 consisted of the following: 
 

Areas 1 and 2 Landfill Alternatives 
 

• Alternative L1 – No action 
 

• Alternative L2 – Cover repair and maintenance, additional access restrictions, additional 
institutional controls, and monitoring 

 
• Alternative L3 – Soil cover to address gamma exposure and erosion potential 

 
• Alternative L4 –Regrading of Areas 1 and 2 (minimum slope of 2%) and installation of a 

Subtitle D cover system 
 

• Alternative L5 – Regrading of Areas 1 and 2 (minimum slope of 5%) and installation of a 
Subtitle D cover system 

 
• Alternative L6 – Excavation of material with higher levels of radioactivity from Area 2 

and regrading and installation of a Subtitle D cover system 
 
EPA (2008a) determined that all of the landfill alternatives except the No Action Alternative 
(Alternative L1) would protect human health and the environment by limiting exposure to the 
Site’s contaminants through engineering means and land use controls24.  Due to the inclusion of 
engineering controls, EPA (2008a) determined that the landfill cover alternatives (Alternatives 
L3, L4, L5 and L6) offer much more reliable protection than Alternative L2, which is more 
reliant on land use controls.  EPA (2008a) also determined that the more sophisticated design of 
a multi-layer landfill cover with infiltration barrier (Alternatives L4, L5 and L6) would provide 

                                                 
24 EPA has subsequently advised that, based on the additional investigations, EPA no longer considers Alternatives 
L2 and L3 protective (in addition to not meeting state regulations) due to radionuclide activity identified at the 
surface of the landfill, and due to the new understanding of the potential for RIM to leach to groundwater. 
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greater overall protection than the soil cover (Alternative L3).  In addition, EPA (2008a) 
determined that Alternatives L4, L5 and L6 comply with all ARARs while Alternatives L2 and 
L3 do not meet the basic cover design requirements found in the Missouri Solid Waste Rules for 
Sanitary Landfills (10 CSR 80-3.010) and therefore do not meet the NCP threshold criterion of 
compliance with ARARs. 
 
In addition to the presence of RIM in Areas 1 and 2, the FS also developed remedial alternatives 
to address presumed historic erosion of the landfill berm along the west side of Area 2 and the 
resultant deposition of radiologically-impacted soil on the surface of the Buffer Zone/Crossroad 
Lot 2A2 property (former Ford property).  The remedial alternatives developed in the FS (EMSI, 
2006) to address management of contaminated soil on the Buffer Zone/Crossroad Lot 2A2 are as 
follows: 
 

Buffer Zone/Crossroad Lot 2A2 Property (former Ford property) Remedial Alternatives 
 

• Alternative F1 – No Action 
 

• Alternative F2 – Institutional and Access Controls 
 

• Alternative F3 – Capping and Institutional and Access Controls 
 

• Alternative F4 – Soil Excavation and Consolidation in Area 2 
 
EPA (2008a) determined that all of the alternatives for the Buffer Zone/Crossroad Lot 2A2 
Property, except Alternative F1 (No Action), are protective of human health and the environment 
and would comply with ARARs. 
 
Detailed evaluations of the six landfill and four Buffer Zone/Crossroad Lot 2A2 Property 
alternatives relative to the nine criteria specified in the NCP are presented in the 2006 FS report 
(EMSI, 2006). 
 
EPA subsequently issued a Proposed Plan that identified alternatives L4 and F4 as the preferred 
alternatives.  After holding several public meetings and obtaining public comments, EPA 
selected these alternatives, with the addition of rock armoring along the toe of the north and 
northwest boundaries of Area 2 to protect against potential erosion in the event of flooding from 
failure of the Earth City flood control system (levees and pumping) as the remedy for OU-1.  
EPA’s selection was documented in the 2008 ROD.  The proposed remedy was referred to as the 
ROD-selected remedy during subsequent evaluations (e.g., the SFS and this FFS).  
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5.1.2 Remedial Alternatives Evaluated in the SFS 
 
In a January 11, 2010, letter (EPA, 2010) and accompanying SOW, EPA requested that the 
Respondents prepare an SFS to evaluate two complete rad removal alternatives.  For purposes of 
the SFS, EPA directed that the two “complete rad removal” alternatives listed below be 
developed and evaluated in the SFS, in addition to the ROD-selected remedy: 
 

1. Excavation of radioactive materials with off-site commercial disposal of the excavated 
materials (referred to as “complete rad removal” with off-site disposal alternative in the 
SFS); and 
 

2. Excavation of radioactive materials with on-site disposal of the excavated materials in an 
on-site engineered disposal cell with a liner and cap if a suitable location outside the 
geomorphic flood plain could be identified (referred to as “complete rad removal” with 
on-site disposal alternative in the SFS). 

 
EPA indicated (EPA, 2010) that “complete rad removal” was defined to mean attainment of risk-
based radiological cleanup levels specified in OSWER Directives 9200.4-25 and 9200.4-18. 
 
These three alternatives (ROD-selected remedy plus two “complete rad removal” alternatives) 
were evaluated in the 2011 SFS (EMSI et al., 2011). 
 

5.1.3 Remedial Alternatives Evaluated in the FFS 
 
EPA’s SOW for the RI Addendum and FFS (EPA, 2015) identifies three partial excavation 
alternatives and two other remedial alternatives which, in addition to the No Action Alternative, 
results in the following seven remedial alternatives to be evaluated in the FFS: 
 

1. No Action – Required by the National Contingency Plan (NCP) and RI/FS guidance to 
provide a baseline against which all of the other alternatives are evaluated25; 
 

2. 2008 ROD-Selected Remedy (Former Alternative L4 and Alternative F4) – Containment 
consisting of regrading and installation of a new landfill cover and other remedial 
components for the landfill, and consolidation of any radiologically-impacted soil that 
may remain on the former Ford property (now known as the Buffer Zone and Crossroads 
Lot 2A2) into the containment areas in Area 1 and 2 prior to placement of additional fill 
and construction of the new landfill cover; 

                                                 
25 The SOW identifies an Alternative No. 3 “Leaving all RIM in place on-site.”  Subsequent discussions with EPA 
indicated that this alternative was the No Action Alternative. 
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3. Full Excavation with Offsite Disposal – Excavation of all soil/waste containing combined 

radium (Ra-226 plus Ra-228) or combined thorium (Th-230 plus Th-232) with activity 
levels greater than 7.9 pCi/g; 
 

4. Partial Excavation 52.9 pCi/g – Excavation of all soil/waste containing combined radium 
(Ra-226 plus Ra-228) or combined thorium (Th-230 plus Th-232) with activity levels 
greater than 52.9 pCi/g down to a total depth of 16 feet beneath the 2005 topographic 
surface; 
 

5. Partial Excavation 1,000 pCi/g – Excavation of all soil/waste containing combined 
radium (Ra-226 plus Ra-228) or combined thorium (Th-230 plus Th-232) with activity 
levels greater than 1,000 pCi/g26; and 
 

6. Partial Excavation Based on Expected Land Use – Partial excavation of all soil/waste 
containing combined radium (Ra-226 plus Ra-228) or combined thorium (Th-230 plus 
Th-232) with activity levels greater than a risk-based level to be developed based on the 
reasonably anticipated future land use of the Site. 

 
The EPA definition of the full excavation alternative is based on combined radium and combined 
thorium activities, as specified in OSWER Directives No. 9200-4.18 and 9200-4.25.  In addition 
to combined radium and combined thorium, the combined uranium activity will also be 
considered as appropriate.  However, based on the prior SFS evaluations of the “complete rad 
removal” alternatives, uranium was not found to be a driver for identification of RIM because 
any locations/depth intervals that contained uranium above its criteria for “complete rad 
removal” (54.5 pCi/g) also contained radium and/or thorium activity levels greater than their 
respective criteria for unrestricted land use.  In addition, no uranium equivalent criteria were 
identified by EPA for the partial excavation alternatives; therefore, these alternatives are based 
solely on the combined radium and combined thorium activity levels. As noted above, use of the 
combined radium and combined thorium activity levels to define the materials to be included in 
the scope of the partial excavation alternatives should also result in inclusion of any materials 
with commensurate uranium activity. 
 
Based on comments provided by EPA on the 2006 draft of the FFS, an additional alternative, 
referred to in this FFS as the UMTRCA cover alternative, was developed and added to the FFS 
evaluations.  The UMTRCA cover alternative is similar to the ROD-selected remedy, but with 
some additional design features, including a compacted clay layer (CCL) designed to achieve a 
                                                 
26 In all cases evaluated in the Baseline Risk Assessment, Th-230 and Ra-226 (plus decay products) accounted for 
more than 95% of the risk to the target receptors.  Other radionuclides are co-located with Ra-226 and Th-230 and 
are projected to produce risks to the future groundskeeper receptor of <10-7.  Remediation of the Th-230 and Ra-
226, by themselves, would reduce the total risks from RIM to below 10-4.  Any remediation of Ra-226 and Th-230 
would also lower the negligible risks from these ancillary radionuclides still further. 
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permeability of 10-7, a geosynthetic clay liner (GCL) or other suitable geosynthetic liner in 
addition to the CCL, and the placement of the biointrusion layer on top of instead of below the 
CCL.  The UMTRCA cover alternative also includes a drainage layer within the lower portion of 
the biointrusion layer, and may also include a rock mulch in the upper portion of the vegetation 
layer. 
 

5.2 No Action Alternative 
 
No additional engineering or institutional controls would be implemented under the no action 
alternative, and no monitoring would be performed.  Per the NCP, a no action alternative is 
required and serves as a baseline for evaluation of the other alternatives. 
 

5.3 ROD-Selected Remedy 
 
Upon completion and EPA acceptance of the FS (EMSI, 2006) in June 2006, EPA developed a 
Proposed Plan (EPA, 2006a) and initiated a public comment period that opened on June 14, 2006 
and remained open until December 29, 2006 (EPA, 2008).  EPA subsequently re-opened the 
public comment period in March 2008 and closed this additional public comment period on April 
9, 2008 (EPA, 2008).  During these periods, EPA held three separate public meetings on June 26, 
2006, September 14, 2006, and March 27, 2008 (EPA, 2008). 
 
Based on the results of the RI and FS evaluations and the comments received during the various 
public meetings and comment periods, EPA prepared a Record of Decision (ROD) that identified 
the remedial actions that EPA selected for OU-1 (EPA, 2008).   
 
The major components of the ROD-selected remedy for OU-1 (EPA, 2008) are as follows: 
 

• Installation of a landfill cover meeting the Missouri closure and post-closure care 
requirements for sanitary landfills, including enhancements consistent with the 
standards for uranium mill tailing sites (i.e., armoring layer and radon barrier); 

 
• Consolidation of radiologically-contaminated surface soil from the Buffer 

Zone/Crossroad Lot 2A2Property to the containment area; 
 

• Application of groundwater monitoring and protection standards consistent with 
requirements for uranium mill tailing sites and sanitary landfills; 

 
• Control of surface water runoff; 

 
• Gas monitoring and control including radon and decomposition gas as necessary; 
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• Institutional controls to prevent land and resource uses that are inconsistent with a 

closed sanitary landfill site containing long-lived radionuclides; and 
 

• Long-term surveillance and maintenance of the remedy. 
 
Prior to construction of the landfill cover, the areas will be brought up to grade using placement 
of inert fill and regrading of existing material as determined in the RD.  Final grades will achieve 
a minimum slope of two percent.  
 
The ROD (EPA, 2008) indicated that the landfill berm around Area 2 would be regraded through 
placement of additional clean fill prior to placement of the landfill cover, resulting in an 
estimated 100 lateral feet of additional material between the current landfill toe and the toe at 
completion of the RA.  The ROD (EPA, 2008) indicated that in this area, the landfill is built over 
the geomorphic flood plain that is now protected by the Earth City Levee.27  In the unlikely event 
of levee failure during a 500-year flood event, the lowermost two feet of the toe of the landfill 
cover at the northwestern end of the Site could be impacted by the water.  The Site is more than a 
mile from the river and no high-energy water would be expected.  The flood protection needs of 
the toe of the landfill will be evaluated in design and appropriate bank protection methods will be 
used, e.g., rock rip rap apron.  The vertical height of the flood protection feature will include a 
margin of safety over the 1993 (500-year) flood level.  Figure 12-1 in the ROD illustrates a 
conceptual cross-section of the Selected Remedy and indicates the approximate flood level at the 
toe of the landfill.  
 
The ROD requires any radiologically-contaminated soil on the Buffer Zone/Crossroad Lot 2A2 
Property to be consolidated in the area of containment (Areas 1 or 2) prior to placement of fill 
material or construction of the cover.  It is anticipated that construction of the landfill cover will 
require the toe of the landfill berm to be regraded and extended over the impacted area on the 
Buffer Zone/Crossroad Lot 2A2 Property.  The precise nature and extent of contaminated soil is 
uncertain because grading of the Buffer Zone/Crossroad Lot 2A2 Property occurred after 
collection of the most recent set of soil sample data.28  Gamma scans and soil sampling will be 
used to support the RD and document the existing conditions.  Any soil outside the footprint of 
the landfill will meet remediation goals that support unlimited use and unrestricted exposure and 

                                                 
27 These areas were subsequently filled such that the surface elevations of these areas are now located outside of the 
500-year flood plain (FEMA, 2015).   
28 Sampling conducted on the Buffer Zone/Crossroad Property in February 2000 (after site soils had been scraped to 
a depth of approximately 1 to 2 feet) indicated that except for a single sample, all of the samples displayed 
radionuclide levels of less than 5 pCi/g above background.  Based on these data, the total extent of the area on the 
Buffer Zone/Crossroad Lot 2A2 property that may still contain radionuclides at levels greater than 5 pCi/g above 
background in February 2000 was estimated to be approximately one acre.  For evaluation of remedial alternatives 
in the FS, it was assumed that soil containing radionuclides at levels above those suitable for unrestricted use 
remained on the Buffer Zone/Crossroad Lot 2A2 property.  
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will be subject to verification sampling.  Any excavation of contaminated material will include 
dust suppression and work place monitoring to ensure there is no release of fugitive dust.  
 
The ROD requires landfill cover, gas control, runoff control, long-term groundwater monitoring, 
and post-closure inspection and maintenance to meet (at a minimum) the relevant and 
appropriate requirements found in the Missouri Solid Waste Rules for sanitary landfills.  
Consistent with the requirements for uranium mill tailing sites, the ROD requires the proposed 
landfill cover to incorporate a rubble or rock armoring layer to minimize the potential for 
biointrusion and erosion and increase longevity.  The landfill cover will also be designed to 
provide protection from radioactive emissions, i.e., gamma radiation and radon.  Figure 12-2 of 
the ROD shows a conceptual cross-section of a sanitary landfill cover that has been augmented 
to include a crushed concrete or rock biointrusion layer.  Figure 12-3 of the ROD plots the cover 
thickness necessary to shield a person on the surface of the cover from gamma exposure.  
 
The ROD requires surface drainage diversions, controls, and structures to be designed and 
constructed to expeditiously route stormwater runoff to the water drainage systems, which are 
presently subject to state National Pollution Discharge Elimination System permits.  
 
Landfill gas characterization during the RI indicated the sporadic presence of decomposition 
gases (e.g., methane) and radon in Areas 1 and 2.  Radon gas needs only to be detained for a few 
days until it decays to its solid progeny, and a landfill cover designed to act as a diffusion barrier 
is generally sufficient to control radon.  However, decomposition gases must be handled 
differently.  Typically, gas generation in municipal solid waste increases for the first five or six 
years after placement in the landfill and then declines thereafter.  Because these areas have been 
inactive for at least 40 years, decomposition gas generation is relatively low and expected to 
continue to decline over time.  However, even at low generation rates, placement of the landfill 
cover creates the potential for these gases to be trapped and accumulate under the cover.  To 
prevent pressure build up under the landfill cover and/or lateral migration, the ROD states that 
gas control systems may be required.  Gas control measures may involve passive venting or 
active collection.  The need for and nature of the gas control measures will be evaluated and 
defined as part of the RD.  The plans for the control and/or treatment of landfill gas will consider 
the presence of radon and be developed accordingly. 
 
The ROD requires the landfill cover system to be routinely inspected and maintained to ensure 
the integrity of the remedy over time.  In addition to surveillance of the physical remedy, the 
periodic site inspections will include administrative functions such as monitoring of institutional 
controls and coordination with key stakeholders, including the Earth City Levee District 
regarding management of the flood control system.  See Section 5.1 of the ROD (EPA, 2008) for 
a description of the levee maintenance program.  
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The ROD requires the O&M Plan29 to be developed and submitted for approval as part of the 
RD/RA process.  The O&M Plan is to cover all the long-term remedy management functions 
including groundwater monitoring plans, site inspection, maintenance and repair, institutional 
control monitoring and enforcement, 5-year reviews, notification and coordination, community 
relations, health and safety, emergency planning, activity schedules, reporting, etc.   
 
The detailed descriptions of the engineering components, groundwater monitoring objectives and 
institutional controls components of the ROD-selected remedy are summarized below along with 
additional information and details developed during preparation of this FFS. 
 

5.3.1 Engineering Components of the ROD-Selected Remedy 
 
The ROD-selected remedy includes both engineered and non-engineered components.  The 
engineered components of the ROD-selected remedy include: 
 

• Regrading of the existing landfill surface to comply with minimum and maximum slope 
angles of 2% and 25% respectively; 
 

• Surveying and removal of radiologically-impacted soil from the Buffer Zone/Crossroad 
Property; 
 

• Construction of a multi-layered, engineered landfill cover over Areas 1 and 2; 
 

• Installation of rock armoring for flood protection along the toe of the northern portion of 
Area 2; 
 

• Installation of stormwater/surface water runoff management structures; 
 

• Landfill gas monitoring and, if needed, installation and operation of a landfill gas control 
system; 
 

• Long term inspection and maintenance of the engineered components of the remedy; and 
 

• Environmental monitoring during and after construction of the remedy. 
 

                                                 
29 Operations and Maintenance (O&M) Plan is referred to elsewhere in this report as the OM&M (Operations, 
Maintenance and Monitoring) Plan. 
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5.3.1.1 Regrading of the Landfill Surface for the ROD-Selected Remedy 
 
Prior to construction of the landfill cover, the surfaces of Areas 1 and 2 would be recontoured to 
meet the applicable slope requirements using placement of inert fill and regrading of existing 
material as determined in the RD.  Final grades would achieve a minimum slope of two percent 
(2%) and a maximum slope of twenty-five percent (25%).  Final grades would be achieved 
through placement of additional material, regrading of existing waste materials or a combination 
of the two.  The specific procedures to be used would be determined as part of RD based on site 
constraints, minimization of the amount of material to be moved or placed, other design 
requirements, health and safety considerations, cost, and other factors as appropriate.   
 
As part of the development of the SFS, a preliminary evaluation of potential alternative 
regrading designs was developed and evaluated.  The specific options examined included: 
 

1. Use of a fill-only approach for the regrading of the interior portions of Areas 1 and 2; 
 
2. Elimination of the stormwater basins in the northern corner of Area 1 and in the Buffer 

Zone that were included in the scope of the ROD-selected remedy described in the 
Remedial Design Work Plan (RDWP); 

 
3. Construction of a 10-ft-high perimeter earthen berm/access road embankment (i.e. starter 

berm) with an external slope angle of 40 degrees along the northern (adjacent to the 
landfill access road), eastern (adjacent to St. Charles Rock Road) and western (adjacent 
to the transfer station) portions of Area 1 and the northern (adjacent to Crossroads 
property and St. Charles Rock Road) and western (adjacent to Crossroads property, 
Buffer Zone, and Old St. Charles Rock Road) portions of Area 2 so as to reduce the 
amount of waste excavation required for these areas; and 

 
4. Use of a 3:1 (33⅓ %) slope for that portion of the final landfill cover along the perimeter 

of Area 2. This would require the completion of a detailed slope stability analysis (as 
discussed in Section 6.2.1.2.1 of the SFS). 

 
Evaluation of these options as part of preparation of the SFS (EMSI et al., 2011) indicated that 
excavation of portions of the toe of the landfill in Areas 1 and 2 and construction of a perimeter 
(starter) berm composed of clean fill material (Option 3 above) is the best approach for achieving 
the required surface grades while minimizing the amount of waste regrading that needs to be 
performed.  Additional details regarding the various grading options and the results of the prior 
evaluations are presented in Section 5.2.1.1 and Appendix E of the SFS (EMSI et al., 2011).  
Based on these evaluations and discussion with EPA, it was determined that the starter berm 
(Option 3) would be used for purposes of the SFS evaluations.   
 
Under this approach, an approximately ten-foot-high starter berm would be constructed along 
portions of the outer boundaries of Areas 1 and 2.  Construction of the starter berm would require 



REVISED DRAFT 
 

 
Final Feasibility Study DRAFT 
West Lake Landfill OU-1 
8/25/17 
Page 168 
 
 

excavation of waste materials present at the toe of the landfill in these areas.  These materials 
would be replaced by earthen material that would provide the base for a perimeter access road 
and perimeter drainage features, incorporate rock armoring for flood control to the extent 
required, and through use of steeper side slopes for the soil/rock material (in contrast to those 
allowed for waste materials) would result in greatly reducing the amount of waste material that 
would need to be regraded under the ROD-selected remedy.  Detailed design and agency 
approval of the starter berm approach would be performed as part of the RD phase; however, 
based on initial agency comments, it was determined that incorporation and use of the starter 
berm approach for the ROD-selected remedy was appropriate for the SFS evaluations. 
 
Based on the results of the SFS evaluations, the use of a starter berm has been incorporated into 
the evaluation of the ROD-selected remedy and other remedial alternatives evaluated in the FFS.   
 
Although inclusion of starter berms reduces the amount of regrading that would otherwise be 
required, use of this approach does not eliminate the need to regrade the existing waste material.  
Regrading is needed to increase the grade of the surface of Areas 1 and 2 to achieve the 
minimum 2% slope (see discussion in Section 3.1.3.2 for the basis for using a 2% minimum 
slope), to create space for the starter berms necessary to reduce the slope angle along the margins 
of Areas 1 and 2 (especially along the northern berm of Area 2), and to create space for 
construction of stormwater basins to detain the increased runoff expected to occur from Areas 1 
and 2 with the removal of the vegetative cover and increase in the surface grade.  The estimated 
volume of material to be excavated (cut) and re-located under the ROD-selected remedy is 
approximately 112,000 cubic yards including a total of 112,000 cubic yards of waste materials 
and 15,000 cubic yards of soil (12,000 yards for creation of a stormwater basin in the Buffer 
Zone and approximately 3,000 yards of radionuclide-impacted soil from Lot 2A2 and the Buffer 
Zone).  Of the 112,000 yards of waste to be excavated, a total of approximately 35,000 yards are 
expected to be cut to regrade inert fill (e.g., concrete rubble) piles, approximately 4,000 yards 
will be cut to achieve the minimum surface slope and promote drainage from the surfaces of 
Areas 1 and 2, 12,000 yards are expected to be cut to create space for construction of the starter 
berms, approximately 39,000 yards are expected to be cut to reduce existing perimeter slopes to 
below 25%, and approximately 23,000 yards are expected to be cut to create space for 
construction of a surface water detention basin in Area 1.  Alternative designs that could 
potentially reduce the amount of regrading that may be necessary, including, for example, 
alternative stormwater detention structures or elimination of the stormwater detention basins, 
increase in height of the starter berms, or possibly purchase of additional property to allow for 
placement of the starter berms outside of the existing landfill footprint, could be evaluated during 
RD. 
 

5.3.1.2  Management of Materials During Recontouring 
 
It is anticipated that any waste that is excavated (cut) to create space for construction of the 
starter berm or as needed to regrade the surface of Areas 1 and 2 to meet the minimum and 
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maximum slope requirements would immediately be placed in another portion of Area 1 or 2 and 
therefore no temporary stockpiling of excavated waste would be required for implementation of 
the ROD-selected remedy.  In the event that temporary stock-piling of some of the regraded 
waste material is necessary, it is anticipated that such stockpiling would be performed on other 
portions of Areas 1 and 2.   
 
The amount and duration of any waste material stockpiling would be minimized.  Any stockpiled 
waste material would be managed to control odors.  For example, these materials would be 
covered with tarps, soil cover, or foams/chemical agents to suppress odor emissions and reduce 
the potential for windblown debris and dust, vectors (e.g., rodents and birds), and precipitation 
infiltration.  All stockpiles of waste materials or imported construction materials would be 
managed to prevent dust emissions and stormwater impacts.  They could be covered with tarps 
and would be located away from drainage courses and stormwater drop inlets so as to reduce 
windblown erosion and sediment runoff.  Sediment netting, berms, straw bales, or equivalent 
measures would be employed to reduce sediment runoff from the stockpile(s) to the adjacent 
areas, as well as to prevent runon contact with exposed waste.  Water, tarps or other forms of 
dust suppression would be used to prevent wind erosion of soil stockpiles. The construction 
contractor would be responsible for ensuring that the stockpiles are stabilized from wind erosion 
at night and during non-construction days.  A plan for stockpiling of waste materials including 
identification of actual or potential areas for temporary stockpiles, temporary covers, runon-
runoff controls, ongoing inspection and maintenance requirements, and other factors would be 
developed as part of the RD.  A Stormwater Pollution Prevention Plan (SWPP) would be 
prepared prior to commencement of construction activities and would provide a detailed plan for 
the location and maintenance of the stockpiles.  
 
Application of a temporary cover (e.g., clean soil or other means) to the landfill surfaces being 
regraded at the end of each workday would help to mitigate odors during non-working periods.  
This would also reduce radiological exposures to potentially exposed non-radiological workers 
in the vicinity, and would reduce the attractiveness of the exposed waste to birds and vermin.  As 
such, the conceptual design of the ROD-selected remedy includes application of daily cover and 
the volume of additional soil to be added as a result of placement of daily cover has been 
incorporated into design of the grading plans and cost estimates for the ROD-selected remedy 
(Appendices M and K). 
 
Much of the area requiring re-contouring is outside the area covered by the Negative 
Easement.  Even in those portions subject to the Negative Easement, the re-contouring activity 
would not be prohibited since the Negative Easement mandates that the facility at all times 
“comply with all applicable federal, state and local laws and regulations regarding proper landfill 
cover.”  Because the re-contouring is necessary to comply with the slope requirements of the 
Missouri Solid Waste regulations, it is consistent with the terms of the Negative Easement. 
 
The nuisance attraction to and congregation by birds at and above the Site if its contents are 
exposed could be problematic unless effectively controlled.  If necessary, an avian management 
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plan that incorporates best management practices (BMPs) such as daily soil cover and/or tarping, 
visual and auditory frightening devices, or wire or monofilament grids positioned over exposed 
refuse to prevent bird access, could be prepared and implemented prior to and during regrading 
of waste containing municipal refuse.  In addition, for regrading required for the ROD-selected 
remedy, the area of regrading will be minimized and immediate replacement utilized as much as 
possible in order to minimize potential exposure of waste. 
 
Off-site disposal of any RIM that may be encountered during regrading of the landfill surfaces 
was not included in the scope of the ROD-selected remedy.  Furthermore, off-site disposal of this 
material is not considered appropriate for several reasons including: it is expected to display 
activity levels similar to or potentially less than those associated with the materials that will 
remain onsite under the ROD-selected alternative; the material is located within the boundaries 
of Areas 1 and 2 and therefore can easily be incorporated into Area 2 as part of the regrading 
activities; offsite disposal of this material would not measurably increase the protectiveness of 
this alternative or otherwise improve its performance; and identification, segregation and offsite 
disposal of any RIM displaced during regrading would significantly increase the cost, schedule, 
and potentially the short-term impacts associated with the ROD-selected remedy.  If appropriate, 
the potential for off-site disposal of this material can be further evaluated during the RD phase. 
 

5.3.1.3 Removal of Radiologically-Impacted Soil from the Buffer Zone/Crossroads Lot 2A2 
Property 

 
Although the nature and extent of radionuclide occurrences on the Buffer Zone/Crossroads Lot 
2A2 Property were previously investigated, due to subsequent grading activities conducted in 
these areas after the latest set of samples were obtained, the precise nature and extent of 
contaminated soil on these properties is currently unknown.  Any impacted soil above 
unrestricted levels found within the Buffer Zone and/or Crossroads Lot 2A2 would be removed 
to meet remediation goals that support unlimited use and unrestricted exposure. A design-phase 
investigation would be performed to evaluate the nature and extent of occurrences of 
radionuclides beneath Lot 2A2 of the Crossroads Property and the Buffer Zone (Figure 2-15).  
This design-phase survey would only apply to the Buffer Zone/Crossroads Lot 2A2 Property and 
would be performed to evaluate whether radionuclides are present on these properties.  The 
survey would be conducted in accordance with the EPA guidance related to the Multi-Agency 
Radiation Survey and Site Investigation Manual (MARSSIM) (EPA, DOE, NRC, DOD, 1997).  
The remediation control and waste characterization surveys for the Buffer Zone/Crossroads Lot 
2A2 property are discussed in Section 3.2.1.1 of Appendix G.   
 
Any radiologically contaminated soil with activity levels above those that would allow for 
unrestricted use that are identified by the survey would subsequently be removed as necessary to 
meet the standards established by 40 CFR 192 Subpart B.  This soil would be consolidated in the 
area of containment (Areas 1 or 2) prior to placement of fill material or construction of the cover 
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over that portion of the Site.  Excavation of contaminated material would include dust 
suppression and monitoring (see Appendix G) to ensure there is no release of fugitive dust.   
 
Off-site disposal of any radiologically contaminated soil excavated from the Buffer Zone or Lot 
2A2 was not included in the scope of the ROD-selected remedy.  Furthermore, off-site disposal 
of this material is not considered appropriate for several reasons including: it generally displayed 
activity levels that were much lower than those associated with the materials that would remain 
onsite under the ROD-selected alternative; it is located in close proximity to Area 2 and can 
easily be incorporated into Area 2 as part of the regrading activities; offsite disposal of this 
material would not measurably increase the protectiveness of the ROD-selected remedy or 
otherwise improve its performance; and the anticipated small volume of material that may be 
removed from the Buffer Zone and Lot 2A2 would not justify the time and costs necessary for 
development and operation of a RIM loading and offsite transport facility.  If appropriate, the 
potential for offsite disposal of this material can be further evaluated during the RD phase. 
 

5.3.1.4 Engineered Landfill Cover for the ROD-Selected Remedy 
 
The extent of the new engineered landfill cover included as part of the ROD-selected remedy is 
presented on Figure 5-1.  Figure 5-2 presents a profile of the new engineered landfill cover that 
would be installed under the ROD-selected remedy and would consist of the following layers 
(from top to bottom):   

 
• A one-foot thick layer of soil capable of sustaining vegetative growth; 
 
• A two-foot thick infiltration layer of compacted USCS CL, CH, ML, MH, or SC soil-type 

with a coefficient of permeability of 1 × 10-5 cm/sec or less; and 
 

• A two-foot thick biointrusion/marker layer consisting of well-graded rock or 
concrete/asphaltic concrete rubble. 

 
Specifically, the landfill cover to be installed over Areas 1 and 2 would consist of (from bottom 
to top): 2 feet of rock consisting of well-graded pit run rock and/or concrete/asphaltic rubble 
ranging from sand sized up to 4 inches such that upon placement would contain minimal void 
spaces; 2 feet of compacted clay or silt that when compacted at optimum moisture content 
possesses a coefficient of permeability of 1 × 10-5 cm/sec or less; and 1 foot of soil capable of 
supporting vegetative growth.  The thicknesses of these layers are based on the requirements of 
the Missouri Solid Waste Rules and the description of the cover system included in the ROD.  
 
Additionally, as part of this FFS, detailed calculations were performed to select a design cover 
thickness that meets the remedial action objective for control of radon gas and to ensure that the 
cover provides sufficient shielding from gamma radiation (Appendix F).  Consistent with the 
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UMTRCA requirements and EPA’s Office of Superfund Remediation and Technology 
Innovation (OSRTI) May 2009 memorandum (EPA, 2009b), these evaluations were performed 
using the expected levels of radon, radium, and thorium that would result from 1,000 years of 
thorium and radium decay, radium in-growth, and radon generation based on the 95% upper 
confidence limit (UCL) values for radium-226 and thorium-230.   
 
Measured radon flux values obtained after placement of the Non-Combustible Cover indicate 
that the radon-222 emissions from the surfaces of Areas 1 and 2 are currently less than 10% of 
the regulatory limit of 20 pCi/m2/s, averaged across OU-1 (EMSI, 2016b).  To evaluate potential 
future radon emission, the 95% UCL values for radium-226 were input into the computer 
program RAECOM (Radiation Attenuation Effectiveness and Cover Optimization with 
Moisture) to estimate the current and future (1,000 years) radon emanation rates and surface 
emissions from Areas 1 and 2 (Appendix F).  These calculations indicated that a 1-foot-thick 
compacted clay layer would provide sufficient radon attenuation to ensure compliance with the 
radon emission standards (UMTRCA and NESHAP) under both current and future (1,000 year) 
conditions.  Although only 1 foot of compacted clay is required to control radon emissions, 1.7 
feet of material is necessary to meet dose-based ARAR requirements.  The engineered cover 
designs for all of the remedial alternatives provide for a five-foot thick cover layer, including a 
two-foot-thick compacted clay layer.  The combined cover thickness will attenuate both radon 
flux and gamma radiation to levels below the ARARs and protectiveness criteria.  A one-foot 
thick clay layer will reduce both current radon flux and the projected future radon flux after 
1,000 years and 9,000 years of ingrowth of radium from thorium decay over time. 
 
Surface exposures from gamma radiation potentially penetrating the cap were also evaluated.  
These calculations were performed using the gamma pathway in EPA’s web-based risk 
calculator for radionuclides30 based on the projected radium-226 levels after 1,000 years, and the 
design specified in the ROD31 that is based on the Missouri Solid Waste Regulations (CSR 80-
3.010(17)(C)(4)(A)) cover design requirements for closure of unlined solid waste landfills, with 
the additional enhancement of a 2-ft concrete rubble/rock layer, as described above.  This cap 
design would provide sufficient protection from surface radiation exposures, would achieve the 
UMTRCA radon standard, and would be protective of a potential future maximally exposed 
individual under reasonable maximum exposure levels throughout the 1,000-year simulation 
period (Appendix F).  Specifically, a minimum clay layer thickness of 0.5 feet is required to 
meet the UMTRCA radon standard, and a minimum total thickness of 3 feet is required to reduce 
gamma levels sufficiently to result in an acceptable dose32 (Appendix F). 
 
                                                 
30 Provided on https://epa-prgs.ornl.gov/cgi-bin/radionuclides/rprg_search. 
31 A minimum thickness of 2 feet of compacted clay with a coefficient of permeability of 10-5 cm/sec. or less, 
overlain by a soil layer (minimum thickness of 1 foot) capable of sustaining vegetative growth. 
32 Although UMTRCA specifies an allowable dose of 20 microroentgens per hour (which is equivalent to 40 
mrem/yr based on 2,000 hours per year), the Superfund recommendation regarding a protective dose is 12 mrem/yr 
(OSWER Directive 9285.6-20 – EPA, 2014e), which was the criterion used to evaluate the cover thickness. 
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Results of these evaluations indicated that the ROD-specified cover design would have sufficient 
thickness and characteristics to be protective against gamma radiation and radon emissions in 
both Areas 1 and 2 (Appendix F).  Additional evaluations of the cover design may be performed 
during the RD phase to further verify that the design of the landfill cover complies with the 
applicable and relevant and appropriate requirements of other environmental regulations.  The 
design of the landfill cover, as well as the gas control, runoff control, long-term groundwater 
monitoring, and post-closure inspection and maintenance components, would at a minimum meet 
the relevant and appropriate requirements found in the Missouri Solid Waste Rules for sanitary 
landfills.  Consistent with the requirements for uranium mill tailing sites, the landfill cover would 
also incorporate a rubble or rock armoring layer to minimize the potential for biointrusion and 
erosion and increase the overall longevity of the cover.  The landfill cover would also be 
designed to provide protection from radioactive emissions (i.e., gamma radiation and radon).  
Figure 5-2 shows a conceptual cross-section of a sanitary landfill cover that has been augmented 
to include a crushed concrete or rock biointrusion layer.   
 
A significant amount of earthen material would need to be obtained from an off-site source and 
delivered to the Site for use in constructing the new landfill cover.  Specifically, it is anticipated 
that all of the final cover system components, materials for construction of the biointrusion layer, 
low permeability soil (clay) layer, and vegetative layer, will need to be purchased and delivered 
to the Site.  FS-level design projections determined that approximately 820,000 loose cubic yards 
of soil material will be required from off-site sources for implementation of the ROD-selected 
remedy.  All earthen material used in constructing a final cover system must meet design 
specifications to be determined during the RD process. 
 
There are several options for how this material could be managed.  Depending upon the rate of 
landfill cover construction compared to the anticipated rate of delivery of the various soil 
materials, the required materials could be delivered directly to the work area and incorporated 
into cover construction, thereby avoiding the need to stockpile the materials.  If the rate of 
material delivery does not match the rate of material required for landfill cover construction, then 
stockpiling may be necessary or advantageous to help prevent construction delays.  The time 
required to deliver the necessary materials needed for construction of the new landfill cover 
represents a significant portion of the anticipated total construction schedule (Appendix J).  
Therefore, in order to shorten the anticipated duration of construction activities for the ROD-
selected remedy, it may be advantageous to import and stockpile the required materials in 
advance of the time they are needed for cover construction.  Subject to Site owner/operator 
approval, these materials could be stockpiled on inactive portions of the Site such as the on-site 
soil borrow stockpile area (subject to requirements associated with OU-2 construction 
schedules), the Closed Demolition Landfill, and/or on portions of Areas 1 and 2 not 
contemporaneously subject to regrading (Figure 5-3).  The feasibility, implementability, costs, 
and impacts to construction schedules associated with stockpiling of materials are addressed as 
part of the detailed evaluation of the ROD-selected remedy. 
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5.3.1.5 Rock Armoring/Flood Protection of the Toe of the Landfill 
 
Portions of the Site were developed over the geomorphic flood plain, but these areas were 
subsequently filled such that the surface elevations of these areas are now located outside of the 
500-year flood plain (FEMA, 2015).  These areas are further protected by the presence of the 
500-year levee and supporting flood control system of the Earth City Levee District.  In the 
unlikely event of levee failure during a 500-year flood event, it is possible that flood waters 
could reach the lowermost two feet (approximate) of the landfill cover toe at the northwestern 
edge of Area 2.  Because the Site is located more than 1.3 miles from the Missouri River, no 
high-energy water flows would be expected if flood waters reached the Site.  The flood 
protection needs of the toe of the landfill would be evaluated in more detail in the RD, and 
appropriate bank protection methods would be incorporated as necessary (e.g., a rock rip-rap 
apron).  The vertical height of the flood protection feature would be a subject of design phase 
evaluations, but is expected to include a margin of safety over the 1993 (500-year) flood level.  
As indicated in the May 2009 memorandum from EPA’s Office of Superfund Remediation and 
Technology Innovation (EPA, 2009b), flood control measures should meet or exceed design 
standards for a 500-year storm event under the assumption that the existing levee system is 
breached. 
 

5.3.1.6 Stormwater Management/Surface Water Runoff Control 
 
Management of stormwater during and after construction would be addressed in the Storm Water 
Pollution Prevention Plan (SWPP) that would be prepared during RD of the selected remedy.  
During construction, it is anticipated that: 

 
• Temporary berms and/or ditches would be constructed as needed at the downstream edge 

of the existing landfill cover or the edges of any interim daily cover in excavation areas, 
to direct stormwater away from open excavations;   
 

• Other practices may include installation of silt fencing and sedimentation barriers; slope 
minimization; stabilization of temporary waste stockpiles; use of plastic tarps, mulching, 
or hydro-seeding on areas not being actively graded or completed and that would be 
exposed for extended periods (i.e., longer than 45 days); construction and stabilization of 
stormwater ditches and down chutes; and planting of permanent native vegetative cover 
when construction is complete.  Additional prevention measures would include 
performing heavy equipment fueling and storing any hazardous materials in designated 
areas, as well as parking vehicles and locating waste stockpiles away from stormwater 
drainage points;  
 

• Stormwater that contacts the existing surfaces of Areas 1 and 2, daily cover soil during 
regrading or excavation in Areas 1 and 2, and the surfaces of cover material as the covers 
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over Areas 1 and 2 are being constructed would be managed as non-contact stormwater 
and directed offsite via the existing stormwater drainage system; and 
 

• Stormwater that contacts exposed waste during regrading activities would be considered 
contact stormwater, requiring treatment and/or disposal as discussed below.  Any 
accumulated contact stormwater would be pumped out of the low points in depressions 
created by the excavation and backfilling activities using portable pumps and directed via 
a new pipeline to a series of tanks (e.g., frac tanks). 

 
The stormwater tank farm would be sized to accommodate the maximum historical 24-hour 
rainfall over the anticipated maximum area of exposed waste.  Accumulated stormwater would 
be pumped out of the tanks at a steady flow rate and directed to treatment equipment prior to 
discharge to the Metropolitan St. Louis Sewer District (MSD) in accordance with MSD 
procedures and discharge limitations.  It is assumed that treated stormwater could be introduced 
to the MSD sanitary sewer system using the force main that is currently used to convey leachate 
from the Bridgeton Landfill or via tie-in to an MSD manhole in the vicinity of the West Lake 
Landfill.  Representatives of MSD were contacted during preparation of the SFS, at which time 
they indicated a willingness to accept perched water/leachate encountered during construction, 
and stormwater generated during construction, subject to their standard approval procedures and 
discharge limitations.  MSD has in the past accepted or is currently accepting similar waters from 
the Weldon Springs, SLAPS, and SLDS sites. 
 
Given the variability of the waste, it is not possible to predict the quality of the stormwater that 
could come in contact with exposed waste during regrading at this time.  It is anticipated that any 
radionuclides would be associated with particulates in the stormwater and might include isotopes 
of uranium, radium, radon-222, and various radon decay products.  It is not anticipated that there 
would be a significant amount of alpha activity actually dissolved in the stormwater, and as such 
removal of particulates should be sufficient for treatment of the stormwater.   
 
For purposes of preparing cost estimates for the alternatives in this FFS, it is assumed that 0.2 
acres of exposed waste (based on an assumption that the total area of exposed waste at any given 
time would be approximately 20 acres and that the majority [99%] if this area would be covered 
by tarps, daily cover or other means) would be subjected to an 8.8-inch rainfall (maximum 24-
hour rainfall for August 1946; NOAA, 2011) over a 24-hour period and that this stormwater 
would be pumped to the stormwater tank farm.  This volume of stormwater would be pumped 
out of the tank farm, treated, and discharged to the MSD sanitary sewer system.  Treatment 
would consist of bag filtration to remove particulates and liquid-phase granular activated carbon 
(LPGAC) to polish the filtered stormwater and remove any remaining radon and organics.  
Because any radionuclides that may be present in stormwater would most likely be associated 
with suspended sediment, it is assumed that these treatment processes would be sufficient to 
meet the discharge criteria.  Two treatment trains would be provided for redundancy and in order 
to have a back-up system available at all times.  It is anticipated that the treatment facilities 
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would be located in a building adjacent to the tank farm.  Used filter bags and exhausted LPGAC 
would be tested and disposed at the appropriate facility according to the analytical test results.  
 

5.3.1.7 Landfill Gas Monitoring and Control 
 
The presence and levels of landfill gas would be monitored both during and after construction of 
the ROD-selected remedy.  Measures to control potential accumulations and/or migration of 
explosive or toxic gases would be taken as needed both during and after construction. 
 
As part of RD, specifications for a Methane Gas Emergency Monitoring and Action Plan would 
be prepared.  The contractor selected to perform the remediation would be required to provide a 
detailed plan that meets those specifications and they would be required to incorporate both 
methane gas monitoring procedures and emergency response actions into their operational 
Health and Safety Plan.  Methane gas monitoring would be performed in any and all areas where 
waste materials are exposed or where methane could potentially occur or accumulate.  In the 
event that methane monitoring indicated the presence of methane concentrations which exceed 
the standard permitted by the Plan in any of the work areas, all work in that area would be 
immediately stopped and all personnel and equipment would be immediately withdrawn from the 
area.  Methane monitoring would continue to be performed along the margins of the subject area 
to identify the extent of the area containing the methane exceedance and to assess changes in 
methane levels over time.  In the event that the methane levels declined to below the clearance 
level of the Plan, work in the area could proceed subject to the results of ongoing and continuous 
methane monitoring demonstrating that the results remain at the acceptable level.  In the event 
that methane levels again rose above the trigger level, work would again be stopped until the 
levels declined at which point one or more of the following mitigation procedures could be 
deployed: 
 

• Work in the subject area could be delayed until methane levels dissipate on their own; 
 

• Equipment could be used to remotely open up and aerate the waste materials to enhance 
dissipation of the methane; and/or 
 

• Industrial fans could be brought to the work area to dissipate any methane occurrences. 
 
A post-construction landfill gas monitoring program would be developed during the RD phase 
and implemented as part of the long-term monitoring program.  The need for and scope of the 
landfill gas monitoring program, including the exact number and locations of gas monitoring 
points and measurement frequency, would be determined in the RD documents for the selected 
remedy for OU-1.  Final landfill gas monitoring well locations and spacing would be based on 
geologic conditions and proximity to property boundaries and adjacent features.  Section 3.1.2 in 
Appendix G discusses the assumed number and location of sub-surface landfill gas monitoring 
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probes to be installed as part of the post-construction baseline monitoring program for the ROD-
selected remedy.  Long-term landfill gas monitoring is described in Section 4.1.2 of Appendix G. 
 
Installation and operation of a landfill gas extraction system is included as a contingent action for 
the ROD remedy, in the event that the perimeter landfill gas or radon monitoring indicate that 
lateral migration of either explosive gases or radon is occurring along the Site boundary.  This 
would be evaluated by comparing the landfill gas or radon levels at the perimeter of Areas 1 and 
2 under the ROD-selected remedy to the appropriate performance standards.  Due to the overall 
age of the landfill waste, along with the relatively low levels of methane detected during the RI 
(EMSI, 2000), high levels of methane are not expected to occur in Areas 1 and 2.   
 
If it is determined that a contingent landfill gas control system is necessary, it is expected that 
such a system would consist of either passive or active gas control wells, and in the event that an 
active gas control system is determined to be necessary, a gas extraction blower and off gas 
treatment system (a landfill gas flare, or granular activated carbon adsorption in the case of 
radon) would also be required.  A contingent landfill gas control system would be implemented 
in accordance with the substantive requirements standards established by the MDNR Solid 
Waste Management regulations (10 CSR 80-3(14)(C)(5)), the Missouri Statutes (Chapter 643 
RSMo) and corresponding rules and regulations governing air quality, and the UMTRCA 
regulations (40 CFR Part 192).  Operation of a landfill gas extraction and treatment system 
would include monitoring of the emissions from any vents, pipes, or flares that discharge to the 
atmosphere.  Results of this monitoring would be compared to the substantive requirements of 
the above-cited regulations and/or to a site-specific risk-based value. 
 

5.3.1.8 Management of Subsurface Liquids During Construction 
 
It is not anticipated that groundwater will be encountered during regrading of the waste materials 
under the ROD-selected remedy.  The potential does exist that perched layers/lenses of leachate 
may be encountered during waste regrading; however, the additional investigations conducted in 
2013 – 2015 did not encounter any leachate or perched water in Area 1 or 2.  Any perched liquid 
that may be encountered during implementation of the ROD-selected remedy would be pumped 
into temporary holding tanks (e.g., frac tanks), tested to determine whether treatment or pre-
approval by MSD prior to discharge is required, and then would be discharged to MSD after 
authorization is granted.  In the event that this liquid cannot be discharged to MSD, it would be 
hauled to an offsite disposal facility. 
 

5.3.1.9 Regulated Materials Management During Construction 
 
As part of RD, a regulated materials identification and classification plan would be developed to 
address procedures to be employed in the event that suspected hazardous wastes or regulated 
asbestos containing material (RACM) are encountered during implementation of the ROD-
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selected remedy.  Components of this plan would include training of the Site health physicists in 
procedures and criteria to be used to identify potential hazardous wastes or RACM that may be 
encountered during waste regrading.  The contractor’s construction manager (CM), health 
physicist (HP), and construction quality assurance officer (CQAO) would be instructed on the 
requirements for compliance with 40 CFR Part 61.154(j), 10 CSR 10-6.241, and St. Louis 
County Ordinance 612.530, all of which pertain to excavating/disturbing asbestos.  Specifically, 
the HP and/or CQAO would complete the required MDNR certification: Missouri State 
Certificate for Asbestos-Related Occupations.  The materials identification plan would also 
address procedures to be used for segregation, stockpiling, and testing of possible hazardous 
wastes or RACM and procedures to be used for on-site or off-site disposal of the materials based 
on the results of the testing.   
 
In the event testing of suspected hazardous wastes indicates that such materials are hazardous 
waste, these materials would need to be identified, classified, manifested and shipped to an off-
site hazardous waste facility for treatment (e.g., solidification, stabilization, micro- or macro-
encapsulation, incineration, etc.) in accordance with the Land Disposal Restrictions and 
associated Universal Treatment Standards of the RCRA Hazardous Waste regulations, and 
corresponding Missouri regulations.  If any identified hazardous wastes also include 
radionuclides above levels that would allow for unrestricted use, these waste materials would 
need to be treated and disposed of as “Mixed Wastes” in a RCRA permitted disposal cell at one 
of the radioactive waste disposal facilities identified in Section 4.3.5.4 of this FFS (U.S. Ecology 
Idaho, U.S. Ecology Michigan, EnergySolutions, or Clean Harbors-Deer Trail).  In the event that 
RACM is encountered during remedy implementation, this material would need to be managed 
and disposed in accordance with applicable state regulations (see discussion in Section 3). 
 

5.3.1.10 Long-Term Operations, Maintenance, and Monitoring for the ROD-Selected Remedy 
 
Long-term operations, maintenance, and monitoring (OM&M) activities would be performed 
upon completion of the remedy construction.  An operations, maintenance and monitoring plan 
(OM&M Plan) would be developed and submitted for approval as part of the RD/RA process.  
The OM&M Plan would cover all the long-term remedy management and monitoring functions 
including groundwater monitoring plans; site inspection, maintenance and repair; notification 
and coordination; community relations; health and safety; emergency planning; activity 
schedules; reporting; etc.  In practice, the OM&M Plan may be developed as a compilation of 
more focused plans. 
 
Under the ROD-selected remedy, RIM would remain onsite, and accordingly, the post-closure 
operations, maintenance and monitoring period would likely exceed the 30-year period specified 
in the Missouri Solid Waste Rules for a solid waste landfill.  For purposes of this FFS, cost 
estimates for both 30 years and 1,000 years of OM&M have been developed as part of the 
detailed analysis of alternatives (Section 6).   
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The final landfill cover system would be routinely inspected and maintained to ensure the 
integrity of the remedy over time.  The inspections would focus on identifying any erosion of the 
landfill cover, the condition and coverage of vegetation on the landfill cover, the presence of 
material, vehicle, or equipment storage, vehicle tracks, burrowing animals, or any other activities 
that could affect the integrity of the landfill cover.  Periodic mowing or brush-hogging of the 
vegetative cover would also be performed as part of long-term OM&M in order to control weed 
and woody plant growth on the landfill cover and to provide for an aesthetically pleasing 
appearance of the landfill area. 
 
Inspections would also be performed to assess the integrity and overall condition of the perimeter 
security fencing around Areas 1 and 2.  Any impacts to the integrity of the fence caused by 
activities on adjacent properties, snow accumulation, or other factors would be repaired.  Any 
trash, debris, or woody vegetation that may accumulate along the fence would also be removed. 
 
The various stormwater management structures (detention and sedimentation basins, diversion 
berms and ditches, runoff ditches, let-down structures, etc.) would be inspected for damage or 
the presence of erosional features or excessive sediment accumulation.  Repairs to these features 
would be made as necessary. 
 
In addition to surveillance of the physical remedy, the periodic site inspections would include 
administrative functions such as monitoring of institutional controls and coordination with key 
stakeholders, including the Earth City Levee District regarding management of the flood control 
system. 
 

5.3.1.11 Environmental Monitoring for the ROD-Selected Remedy 
 
The ROD-selected remedy would include monitoring activities that would be performed during 
and after construction of the remedy.  The exact scope of this monitoring would be developed as 
part of the RD effort, but a preliminary description of the scope of potential monitoring activities 
was necessary to assess the anticipated effectiveness of a monitoring system as well as to provide 
the bases for estimated monitoring costs.  The scope of potential monitoring activities is 
provided as Appendix G (Conceptual Bases for Costs of Occupational and Environmental 
Monitoring Associated with each Remedial Alternative) and includes monitoring activities with 
a limited duration that would be performed during construction (short-term monitoring), post-
construction baseline monitoring, and longer duration monitoring activities performed following 
remedy construction (long-term monitoring).   
 
Short-term monitoring activities that would be performed during construction of the ROD-
selected remedy (and the other remedial alternatives) were divided into two categories: (1) 
health-based monitoring; and (2) remediation control monitoring.  Data quality objectives 
(DQOs) would be different for each category of short-term monitoring activity.  Health-based 
monitoring activities would be designed to evaluate potential emissions and human exposures 
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that may occur during construction of a given alternative.  The remediation control monitoring 
program would be designed to guide the construction contractor during construction of the ROD-
selected remedy.  Both of these categories of monitoring and survey activities would be limited 
to the period of construction.  Short-term monitoring activities are described in Section 3 of 
Appendix G. 
 
Post-construction baseline monitoring would be conducted to confirm that the remedial action 
was completed as designed and to provide initial post-construction values that could be 
compared to long-term monitoring results.  Post-construction baseline monitoring activities are 
described in Section 4 of Appendix G. 
 
Long-term monitoring activities are described in Section 5 of Appendix G and include landfill 
gas, groundwater, and surface water as well as annual post-construction site inspections that 
would be conducted after remedy construction to verify that the constructed remedy was 
performing as designed.   
 
Four types of radiological surveys would be conducted to guide the minor cut and fill operations 
in Areas 1 and 2, to guide the excavation and relocation of RIM from the Buffer Zone/Crossroad 
Property onto Area 2, and to obtain regulatory approval that final cover placement over Areas 1 
and 2 would meet design criteria.  These methods of remediation control monitoring for the 
ROD-selected remedy are described in Section 3.2.1 in Appendix G. 
 

5.3.2 Non-Engineered Components of the ROD-Selected Remedy 
 
In addition to the various engineered components of the ROD-selected remedy, non-engineered 
activities including implementation, maintenance and monitoring of institutional controls and 
periodic reviews by EPA and MDNR of the effectiveness and protectiveness of the remedy 
would be performed. 
 

5.3.2.1 Institutional Controls Included in the ROD-Selected Remedy 
 
Land use restrictions would be maintained and/or implemented as needed for Areas 1 and 2 and 
the Buffer Zone to limit future uses and to prevent any allowable future uses from impacting the 
effectiveness or integrity of the remedial action, taking into consideration the presence of long-
lived radionuclides.  The restrictions must be maintained until the remaining hazardous 
substances are at levels allowing for unlimited use and unrestricted exposure.  Due to the 
presence of long-lived radionuclides at OU-1, the restrictions would need to be maintained 
indefinitely.  The existing Negative Easement and Restrictive Covenants on the West Lake 
Landfill (Appendix A) would also remain applicable as institutional controls.  
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The following long-term use restrictions would potentially apply within the boundary of the 
cover systems for Areas 1 and 2:  
 

• Prevent development and use for residential housing, schools, childcare facilities, or 
playgrounds; 
 

• Prevent development and use for industrial or commercial purposes such as 
manufacturing, offices, storage units, parking lots, or other facilities that are incompatible 
with the function or maintenance of the landfill cover; 
 

• Prevent construction activities involving drilling, boring, digging, or other use of heavy 
equipment that could disturb vegetation, disrupt grading or drainage patterns, cause 
erosion, or otherwise compromise the integrity of the landfill cover or manage these 
activities such that any damage to the cover is avoided or repaired; 
 

• Prevent use of groundwater under these areas (for any purpose other than monitoring); 
and 
 

• Provide for access necessary for continued maintenance, monitoring, inspections, and 
repair. 

 
Property use restrictions have already been implemented at the Site through the placement of 
institutional controls on the individual parcels as discussed in Section 2.1.4.  Design and 
implementation of any additional institutional controls that may be necessary would be addressed 
as a component of the RD planning process.  Where appropriate, multiple mechanisms or a 
layered approach would be used to enhance the effectiveness of the institutional control strategy.  
Access controls such as fences and gates would also be used to support the use restrictions. 
 
At the Site, the affected properties are privately owned and the use restrictions must be 
maintained for an indefinite period of time.  Therefore, recorded covenants would be used 
because they generally run with the land and are enforceable.  The Missouri Environmental 
Covenants Act (MECA), Mo. Rev. Stat.§ 260.1012, et seq., specifically authorizes 
environmental covenants and authorizes the State to acquire property interests for the purpose of 
ensuring long term compliance with such covenants.  An environmental covenant pursuant to 
MECA is a potential instrument for use at the Site because such covenants are specifically 
designed to support use restrictions at contaminated sites.  
 
The Site has been listed by MDNR on the State’s Registry of Confirmed, Abandoned, or 
Uncontrolled Hazardous Waste Disposal Sites in Missouri (Uncontrolled Sites Registry).  The 
registry is maintained by MDNR pursuant to the Missouri Hazardous Waste Management Law 
(Mo. Rev. Stat. § 260.440).  Sites listed on the registry appear on a publicly-available list.  A 
notice is filed with the County Recorder of Deeds and notice must be provided by the seller to 
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any potential buyers of the property.  Parties are not permitted to change the use of a listed site 
without approval of MDNR. 
 
The OM&M Plan would contain procedures for surveillance, monitoring, and maintenance of the 
institutional controls.  The OM&M Plan would provide for notice to EPA and the State of any 
institutional control violations, planned or actual land use changes, and any planned or actual 
transfers, sales, or leases of property subject to the use restrictions. 
 
EPA has stated that financial assurance will be required to provide for operation, maintenance 
and monitoring of the remedy after construction. 
 

5.3.2.2 Five-Year Reviews 
 
The ROD-selected remedy would also include performance of a 5-year review by EPA as 
required by Section 121 of CERCLA and the NCP.  The specific questions to be addressed by 
each 5-year review include the following: 
 

1. Is the remedy functioning as intended by the decision documents? 
 
2. Are the exposure assumptions, toxicity data, cleanup levels, and RAOs used at the time 

of remedy selection still valid? 
 

3. Has any other information come to light that could call into question the protectiveness of 
the remedy? 

 
EPA and/or the State would perform a 5-year review at a minimum of every five years after 
initiation of remedial action at the Site or, if determined by EPA to be necessary, at more 
frequent intervals.  The 5-year review would include an overall statement regarding the 
protectiveness of the remedy. 
 

5.4 Engineered Cover – UMTRCA Standards Remedial Action Alternative 
 
EPA directed that the original 2006 FS be prepared consistent with EPA’s Presumptive Remedy 
approach for CERCLA Municipal Landfills (EPA, 1993b and 1991b).  The resulting ROD 
evaluated and ultimately selected a containment remedy consistent with EPA’s Presumptive 
Remedy guidance, and the ROD-selected containment remedy was previously evaluated in the 
SFS. In 2017, EPA advised that “The Operable Unit 1 (OU1) remedy will not be based on a 
presumptive remedy for a Resource, Conservation, and Recovery Act (RCRA) Subtitle D 
Municipal Landfill.”  EPA further stated that “Unless RIM is fully excavated, the controlling 
Applicable or Relevant and Appropriate Requirement (ARAR) for any cap evaluated as part of a 
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remedial alternative is a cap design that meets the Uranium Mill Tailings Radiation Control Act 
(UMTRCA) standards, which are performance based.” 
 
The UMTRCA Standards are presented in 40 CFR 192.02 and were discussed in Section 3.1.3.1 
of this FFS.  These standards require: 
 

Control of residual radioactive materials and their listed constituents shall be designed33 
to: 
 
(d) Be effective for up to one thousand years, to the extent reasonably achievable, and, in 

any case, for at least 200 years, and, 
 

(e) Provide reasonable assurance that releases of radon-222 from residual radioactive 
material to the atmosphere will not: 

 
(1) Exceed an average34 release rate of 20 picocuries per square meter per second, or 

 
(2) Increase the annual average concentration of radon-222 in air at or above any 

location outside the disposal site by more than one-half picocurie per liter. 
 
(f) Provide reasonable assurance of conformance with the following groundwater 

protection provisions: 
 
(1) The Secretary shall, on a site-specific basis, determine which of the constituents 

listed in Appendix I to Part 192 are present in or reasonably derived from residual 
radioactive materials and shall establish a monitoring program adequate to 
determine background levels of each such constituent in groundwater at each 
disposal site. 
 

(2) The Secretary shall comply with conditions specified in a plan for remedial action 
which includes engineering specifications for a system of disposal designed to 
ensure that constituents identified under paragraph (c)(1) of this section entering 
the groundwater from a depository site (or a processing site, if residual 
radioactive materials are retained on the site) will not exceed the concentration 
limits established under paragraph (c)(3) of this section (or the supplemental 

                                                 
33 Because the standard applies to design, monitoring after disposal is not required to demonstrate compliance with 
respect to § 192.02(a) and (b). 
34 This average shall apply over the entire surface of the disposal site and over a least a one-year period.  Radon will 
come from both residual radioactive materials and from materials covering them.  Radon emissions from the 
covering materials should be estimated as part of developing a remedial action plan for each site.  The standard, 
however, applies only to emissions from residual radioactive materials to the atmosphere. 
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standards established under § 192.22) in the uppermost aquifer underlying the site 
beyond the point of compliance established under paragraph (c)(4) of this section. 

 
(3) Concentration limits: 

 
(i) Concentration limits shall be determined in the groundwater for listed 

constituents identified under paragraph (c)(1) of this section. The 
concentration of a listed constituent in groundwater must not exceed: 
 

(D) The background level of that constituent in the groundwater; or 
 

(E) For any of the constituents listed in Table 1 to subpart A, the 
respective value given in that Table if the background level of the 
constituent is below the value given in the Table, or 

 
(F) An alternate concentration limit established pursuant to paragraph 

(c) (3) (ii) of this section. 
 

TABLE 1 TO SUBPART A OF PART 192—MAXIMUM CONCENTRATION OF 
CONSTITUENTS FOR GROUNDWATER PROTECTION 

 
Constituent concentration 1 Maximum 
Arsenic ................................................. 0.05 
Barium .................................................. 1.0 
Cadmium .............................................. 0.01 
Chromium ............................................. 0.05 
Lead ..................................................... 0.05 
Mercury ................................................ 0.002 
Selenium .............................................. 0.01 
Silver .................................................... 0.05 
Nitrate (as N) ....................................... 10 
Molybdenum ......................................... 0.1 
Combined radium-226 and radium-228 5 pCi/liter 
Combined uranium-234 and uranium-238 2 30 pCi/liter 
Gross alpha-particle activity (excluding radon and uranium). 15 pCi/liter 
Endrin (1,2,3,4,10,10-hexachloro-6,7-exposy-,4,4a,5,6,7,8,8a-
octahydro-1,4-endo,endo-5,8-dimethanonaphthalene). 

0.0002 

Lindane (1,2,3,4,5,6-hexachlorocyclohexane, gamma insomer). 0.004 
Methoxychlor (1,1,1-trichloro-2,2′-bis(p-ethoxyphenylethane)). 0.1 
Toxaphene (C10 H10 Cl6, technical chlorinated camphene, 67–
69 percent chlorine). 

0.005 

2,4-D (2,4-dichlorophenoxyacetic acid) 0.1 
2,4,5-TP Silvex (2,4,5-trichlorophenoxypropionic acid). 0.01 
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1 Milligrams per liter, unless stated otherwise. 
2 Where secular equilibrium obtains, this criterion will be satisfied by a concentration of 0.044 milligrams 
per liter (0.044 mg/l). For conditions of other than secular equilibrium, a corresponding value may be 
derived and applied, based on the measured site-specific ratio of the two isotopes of uranium. 

 
The engineered cover – UMTRCA standards remedial action alternative will include many of the 
same components as the ROD-selected remedy including: 
 

• Regrading of the existing landfill surface to comply with minimum (2%) and maximum 
(25%) slope angles pursuant to the Missouri Solid Waste Rules; 
 

• Surveying and removal of radiologically-impacted soil from the Buffer Zone/Crossroad 
Lot 2A2 Property; 
 

• Construction of a multi-layered, engineered cover over Areas 1 and 2 that meets the 
UMTRCA performance standards; 
 

• Installation of rock armoring for flood protection along the toe of the northern portion of 
Area 2; 
 

• Installation of stormwater/surface water runoff management structures; 
 

• Landfill gas monitoring and, if needed, installation and operation of a landfill gas control 
system; 
 

• Long-term inspection and maintenance of the engineered components of the remedy; and 
 

• Environmental monitoring during and after construction of the remedy. 
 
These components are discussed in detail in Sections 5.3.1.1 through 5.3.1.11 above, and will not 
be repeated here. 
 
In accordance with direction from EPA on October 12, 2012 (EPA, 2012), December 9, 2015 
(EPA, 2015c), and August 4, 2016 (EPA, 2016c), the FFS is to include an evaluation of an 
alternative landfill cover design as set forth in the Revised Work Plan for Alternative Cover 
Design (EMSI, 2014c), which EPA approved on September 9, 2014.  An evaluation of 
alternative landfill cover design was performed and documented in the January 27, 2015 
“Evaluation of Alternative Landfill Cover designs (EMSI, 2015c), which indicated that, as a 
substitute for the 2-foot compacted clay/silt liner (CCL) included in the ROD-selected remedy 
cover description, a geosynthetic clay liner (GCL) could instead be implemented at the Site and 
could provide greater effectiveness at minimizing infiltration at comparable cost.  EPA indicated 
(EPA, 2016c) that this option should be included in the FFS.  The alternative landfill cover 
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design considered in the evaluation of the UMTRCA cover system includes a 2-foot CCL and 
incorporates a GCL. 
 
The only difference between the UMTRCA cover alternative and the ROD-selected remedy is 
the design of the cover system; specifically, the specific nature, ordering of, and specifications 
for the individual layers.  Conceptual profiles of the engineered covers included in the ROD-
selected remedy and under the UMTRCA cover alternative are presented on Figures 5-2 and 5-4, 
respectively. 
 
The UMTRCA cover includes re-location of the biointrusion layer included in the ROD-selected 
remedy from below the low permeability (clay) layer to above the low permeability layer.  
Relocation of the biointrusion layer above the low permeability layer would reduce the potential 
for burrowing animals to penetrate into or through the low permeability layer and thereby 
provide for potential increased longevity of the clay layer in order to address the standard 
specified in 40 CFR 192.02(a) as described above.  In addition, the specification for the 
compacted clay layer (CCL) under the UMTRCA cover would be reduced from the maximum 
value of 10-5 cm/sec included in the ROD-selected remedy to a maximum of 10-7 cm/sec.  The 
UMTRCA cover would also include a GCL or other suitable low permeability material such as a 
flexible membrane liner (to be evaluated further during RD) within or on top of the clay layer to 
further reduce the potential for infiltration of precipitation through the cover system.  The 
reduced permeability of the CCL and the inclusion of the GCL or equivalent material would 
address the UMTRCA groundwater protection standard requirement for engineering 
specifications for a system of disposal designed to ensure that constituents entering the 
groundwater will not exceed the concentration limits in groundwater beyond the point of 
compliance, as specified in 40 CFR 192.02(c)(2)35.   
 
The biointrusion layer is intended to provide long-term protection against burrowing animals and 
erosion in order to address the longevity standard specified in 40 CFR 192.02 (a).  The 
UMTRCA cover design would replace the lowermost 6 inches of the biointrusion layer with a 
drainage material to prevent infiltration from accumulating on top of the CCL. This will further 
reduce infiltration and provide a capillary break between the vegetation and biointrusion layers 
and the underlying CCL and GCL.  In addition to reducing the percolation of precipitation into 
the drainage layer, the capillary break may also reduce the potential for vegetation roots to 
extend through the upper layers of the cover and into the underlying CCL and GCL.  Lastly, a 
rock mulch may be added to the uppermost portion of the vegetation layer to create a surface 
layer for the cover that is more resistant to erosion in the event that vegetation is lost during 
periods of extreme drought or other future events that might cause a temporary loss in the 
vegetative cover.  Inclusion of the rock mulch is also intended to provide erosion protection 

                                                 
35 EPA has indicated that although the UMTRCA groundwater protection standard only applies to the uppermost 
aquifer beneath a site, per CERCLA, the groundwater standard must be met in all aquifers at the point of 
compliance. 
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during periods of drought or other times when the vegetation alone is not sufficient to prevent 
erosion; the inclusion of the rock mulch thus addresses the longevity standard.   
 
Design of an UMTRCA cover system would be further evaluated during RD and would include 
consideration of information contained in EPA’s (Draft) Technical Guidance for 
RCRA/CERCLA Final Covers (EPA, 2004b). 
 
The conceptual designs of both the UMTRCA cover (Figure 5-4) and the ROD-selected remedy 
(Figure 5-2) were developed to include sufficient thicknesses of cover material to protect against 
potential exposures to gamma radiation under both current and future conditions, including 
consideration of the increased levels of radium-226 that will occur from decay of thorium-230 
over time.  Evaluation of the required cover thickness to protect against gamma radiation 
associated with current and future radium levels, including radium in-growth over a period of 
1,000 years, are presented in Appendix F.  Design of the cover systems to reflect the radium 
activities, and the associated gamma radiation levels, that will occur after 1,000 years of radium 
in-growth is intended to address the UMTRCA longevity standard. 
 
The conceptual designs of both the UMTRCA cover (Figure 5-4) and the ROD-selected remedy 
(Figure 5-2) were developed to include sufficient thicknesses of low permeability material to 
reduce the radon flux to below the 20 pCi/m2/sec standard specified by 40 CFR 192.02 (b) and to 
be protective against potential exposures to radon under both current and future conditions, 
including consideration of the increased levels of radon generation resulting from in-growth of 
radium-226 from decay of thorium-230 over time.  Evaluation of the required cover thickness to 
limit the radon flux is presented in Appendix F.  Design of the cover systems to reflect the 
radium activities, and the associated radon flux levels, that will occur after 1,000 years of radium 
in-growth is intended to address the UMTRCA longevity standard. 
 
The conceptual design of the UMTRCA and ROD-selected remedy cover systems were also 
developed to ensure that potential exposures to the current or future maximally exposed 
individuals (e.g., storage yard worker working on the surface of Area 1 or Area 2) from the 
reasonable maximum exposures (95% upper confidence limit values) would not exceed the 
CERCLA acceptable risk range of 10-4 to 10-6.  Evaluation of the protectiveness of the 
UMTRCA and ROD-selected remedy cover systems is also presented in Appendix F.  These 
evaluations are also based on the current and projected future (1,000 year) radium-226 activities 
that would result from radium in-growth from decay of thorium-230 over time. 
 

5.5  Full Excavation Remedial Action Alternative 
 
This section of the FFS describes the RIM volumes to be addressed under the full excavation 
alternative, RIM excavation procedures and associated activities; short-term, post-construction, 
and long-term monitoring associated with the full excavation alternative; and describes the 
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specific components of the full excavation with off-site disposal alternative.  Final grading, 
capping and closure of Areas 1 and 2 after RIM removal are also described.   
 
Per EPA’s December 9, 2015 letter and attached SOW (EPA, 2015a), the FFS is to include a full 
excavation alternative consisting of excavation of RIM with off-site commercial disposal of the 
excavated materials.  This alternative is essentially the same as the “complete rad removal” with 
off-site disposal alternative that was previously evaluated in the SFS (EMSI et al., 2011), 
although the extent and volume of the RIM included in the full excavation alternative has been 
updated to reflect the results of the additional characterization performed during 2013 – 2016.  
 
EPA previously indicated (EPA, 2010) that “complete rad removal” (now termed full 
excavation) was defined to mean attainment of risk-based radiological cleanup levels specified in 
OSWER Directives 9200.4-25 and 9200.4-18.  Although this alternative has been termed full 
excavation, it must be recognized that implementation of this alternative would not result in 
complete removal of all radionuclides from the Site, but instead would remove radionuclides 
from Areas 1 and 2 to the degree feasible such that additional engineering and institutional 
controls would not be required based on the radiological content of these areas.  Because these 
areas would still contain solid wastes after removal of the radiologically-impacted materials, 
regrading, capping and establishment of institutional controls related to the presence of solid 
wastes would still be required. 
 
Activities associated with the full excavation alternative would include the following 
components: 
 

• Excavation and stockpiling of overburden in OU-1 Areas 1 and 2 in order to access the 
RIM; 
 

• Excavation of RIM from the OU-1 Areas 1 and 2 that contains radionuclides above levels 
that would allow for unrestricted use relative to the presence of radionuclides; 
 

• Survey and identification of the presence and extent of radiologically-impacted soil on 
the Buffer Zone and Crossroad Lot 2A2 property; 
 

• Excavation of any soil from the Buffer Zone and/or Crossroad Lot 2A2 property that 
contains radionuclides at levels greater than those that would allow for unrestricted use; 
 

• Loading and transport of any RIM and impacted soil from the Buffer Zone and Crossroad 
Lot 2A2 property and disposal of these materials at an off-site disposal facility; 
 

• Regrading of the remaining solid waste materials within Areas 1 and 2 to meet the 
minimum (5%) and maximum (25%) slope criteria; 
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• Installation of a landfill cover meeting the Missouri closure and post-closure care 
requirements for sanitary landfills over Areas 1 and 2; 
 

• Design, installation and maintenance of surface water runoff controls; 
 

• Groundwater monitoring consistent with the requirements for sanitary landfills; 
 

• Landfill gas monitoring and control, as necessary; 
 

• Institutional controls to prevent land and resource uses that are inconsistent with a closed 
sanitary landfill site; and 
 

• Long-term surveillance and maintenance of the landfill cover in Areas 1 and 2. 
 

Several components of this alternative have been addressed above in the ROD-selected remedy 
and will not be repeated here.  The following subsections address excavation, loading and 
transport of RIM and impacted soil for disposal at an off-site facility. 
 

5.5.1 RIM Volumes for the Full Excavation Alternative 
 
As previously discussed in Section 2.2.5, the total volumes of RIM contained in Areas 1 and 2 
were estimated based on geostatistical evaluations (Appendix B) as follows: 
 
 Area 1 RIM (7.9 pCi/g criteria)   54,200 bank cubic yards (bcy) 
 Area 2 RIM (7.9 pCi/g criteria) 281,000 bcy 
      __________ 
 Total RIM (7.9 pCi/g criteria)  335,200 bcy 
 
The volumes of non-radiological overburden soil and waste materials that would have to be  
removed to allow for excavation of the RIM were estimated to be as follows: 
 
 Area 1 overburden  (7.9 pCi/g criteria) 812,000 bcy 
 Area 2 overburden  (7.9 pCi/g criteria) 725,000 bcy 
       __________ 
 Total overburden  (7.9 pCi/g criteria)           1,537,000 bcy 
 
Figures 5-5 and 5-6 display the estimated extent of RIM that would be excavated from Areas 1 
and 2 under the full excavation alternative.   
 
Removal of all of the RIM containing combined radium or combined thorium levels greater than 
7.9 pCi/g would require removal, stockpiling and ultimately replacement of a large part of the 
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above-grade mass of the North Quarry portion of the Bridgeton Landfill in order to access the 
RIM in that portion of Area 1 that lies beneath the above-grade portion of the North Quarry (e.g., 
RIM in the vicinity of boring 1D-7 which is located at a depth of 80 to 85.5 feet bgs).  In 
addition, the Bridgeton Transfer Station, LLC solid waste transfer station building would need to 
be relocated to allow for removal of RIM located in close proximity to the transfer station (e.g., 
GCPT 1-2, GCPT 1C-2R, and GCPT 1C-6, GCPT 1C-6T, GCPT 1C-6T1, and boring 1C-6).  
The only usable space for relocation of the transfer station is the area currently occupied by 
Simpson Asphalt pursuant to a 99-year lease, which would require buyout of the Simpson lease.  
Use of shoring techniques adjacent to the transfer station in order to minimize the potential 
impacts of excavation on the geotechnical and structural integrity of the transfer station 
foundation and overlying structure would be evaluated during RD.  Use of shoring or other 
stabilization methods would likely result in a need to leave some RIM in place as any RIM 
located between the shoring system and the transfer station foundation would not be removed. 
 
A discussion of the methods and supporting calculations used to estimate the extent and volumes 
of RIM above levels that would allow for unrestricted use, as well as the non-radiological 
overburden soil and waste materials that would have to be removed to allow for excavation of 
the RIM is described in Appendix B.   
 
The characterization of large regions of the subsurface at any site is always accompanied by 
uncertainty. This stems in part from the necessity of estimating the continuous extent of 
properties of interest within the subsurface (here, total volume of RIM) from a number of 
discrete sample locations.  Due to the nature of interpolation, highly accurate estimates can only 
be obtained based upon the collection and interpolation of point sample results on a small scale. 
Notwithstanding its limitations, however, interpolation is a reasonable method to apply here.  
Consistent with this knowledge, the RIM and associated overburden and setback volume 
estimates were performed to a level of accuracy consistent with the objectives of a feasibility 
study.  
 
This site characterization information was determined to be sufficient to characterize the 
potential risks posed by the Site and to identify and evaluate potential remedial alternatives 
(EMSI et al., 2011).  Additional extensive characterization was performed in 2015 pursuant to 
direction from EPA (EPA, 2015g), to augment previous studies by collecting additional data to 
assist with further characterizing the nature and extent of the RIM. At this time, a large number 
of borings have been drilled and a large number of samples have been collected and analyzed 
from both Areas.  This has greatly increased knowledge of the presence and concentrations of 
RIM in borings in both Areas, and data obtained from these investigations provides a substantial 
basis for identifying the extent of RIM (particularly for purposes of a feasibility-study-level 
evaluation) throughout each Area.  Nevertheless, this data is subject to various limitations that 
result in certain uncertainties in the calculation of the volume of RIM.   
 
For example, because the precise configuration and volume of RIM that lies between the borings 
that would be the subject of any excavation alternative is, by its very nature, uncertain, the 
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estimated volume of RIM in Areas 1 and 2 is likewise subject to uncertainty.  This is 
compounded by the fact that, as corroborated by the 2015 field investigations, the concentration 
levels and spatial distribution of radionuclides within the RIM are highly variable due to the 
inherent heterogeneity of the waste and the variable locations where RIM is concentrated.     
 
In addition, over time, the waste materials have decomposed and associated settlement and 
consolidation has occurred. Consequently, the depths and elevations of some of the older (e.g., 
NRC and McLaren/Hart) samples have likely changed over time and presumably are now 
deeper/lower than reported for the earlier investigations.  How much these depths and elevations 
have changed is uncertain.  The prior (SFS) estimate of the RIM volume and the current 
geostatistical evaluation of the RIM extent and volume attempted to address this issue by pro-
rating changes in the surface elevations over time to adjust the depths/elevations of earlier 
samples, while assuming equal consolidation throughout the waste mass column (an assumption 
that cannot be tested or validated).  It is probable that the majority of any additional settlement 
and/or consolidation affected the more easily decomposable or compressible layers (e.g., organic 
matter as compared to construction and demolition materials), or alternatively affected the 
shallower materials more than the deeper materials.   
 
Sample density is also factor in the uncertainties present in the volume calculations.  Past 
subsurface investigations focused on providing information on the general nature and extent of 
occurrences of RIM.  That level of characterization was determined to be sufficient to 
characterize the potential risks posed by the Site and to identify and evaluate potential remedial 
alternatives (EMSI et al., 2011).  The intent of these prior investigations was not, however, to 
accurately define the three-dimensional extent of the RIM for detailed quantity estimates.  
Although significant sampling has been performed, including substantial sample collection and 
analyses performed in 2015 to characterize RIM, the data are still not definitive, nor could they 
ever be.  For example, 88 soil borings have been drilled in Area 2, which encompasses 47.3 
acres: therefore, each boring on average represents approximately 0.54 acres.  A total of 135 
independent soil samples (i.e., exclusive of field and laboratory duplicate and split sample 
results) have been collected and analyzed from Area 2, which contains approximately 1,443,000 
cubic yards of waste material.  Therefore, each sample represents on average approximately 
10,700 of cubic yards of waste.  Accordingly, the extensive sampling that was conducted was 
successful in characterizing the RIM, but, due to the sample density, was not successful in 
quantifying the RIM. 
 
Similarly, the indirect data readings, while good qualitative indicators of RIM, also have 
limitations with regard to estimating volumes.  The most densely sampled information available 
to identify RIM comprises the downhole gamma measurements and, to a lesser extent, the core 
gamma and core alpha data. As detailed in the geostatistics report (Appendix B), high gamma 
readings correlate with elevated radium and, to a lesser degree, elevated thorium concentrations.    
(While substantial amounts of analytical data have been obtained to characterize thorium-230 
occurrences and activity levels, thorium (unlike radium) cannot be characterized based on the 
results of the indirect (“soft”) data measurements such as the downhole gamma logs or the GCPT 
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data.  Accordingly, the geostatistical evaluation was conducted in a manner that maximized the 
use of the existing data, but much of the data (such as the downhole and core gamma described 
above) are most directly related to occurrences and levels of radium-226 and only indirectly 
reflect occurrences of thorium-230.)   Even though these gamma and alpha measurements are 
imperfect indicators of RIM, their relative abundance versus the “hard” sample data renders 
these “soft” data highly informative for identifying RIM, and likely mitigates potential upward 
bias arising from appropriately targeted soil sampling.  Nonetheless, use of these data has at least 
two implications. First, because the correlations are imperfect, the use of these data imparts 
uncertainty in the RIM estimates. This uncertainty was accommodated, to some extent, in the 
geostatistical analysis (Appendix B) by expressing a different strength of association with the 
soft data when kriging the radium versus the thorium data. Second, the radioactivity 
measurements provide a non-unique indication of the concentration or mass of radionuclides in 
the waste. For example, an elevated downhole gamma reading at a particular depth in a boring 
may indicate a small mass of a gamma emitter (such as radium) at that depth in that boring but 
could also reflect a larger mass of a gamma emitter in material located outside of, but in 
proximity to, the boring.  Similarly, a thick interval of elevated downhole gamma readings could 
result from (a) occurrences of gamma emitters throughout the identified depth interval with the 
greatest occurrence corresponding to the peak gamma level; (b) the presence of a thin 
concentrated interval of highly-concentrations gamma emitters that cause increasing levels of 
gamma emissions as the gamma logging tool approaches, passes, and moves below this interval; 
or (c) any intermediate condition representing an intermediate thickness of RIM.  
 
Beyond the inherent uncertainties associated with the “hard” radium and thorium analytical data, 
and the correlation between these data and the “soft” gamma and alpha measurements, there 
exists uncertainty in the estimation of the total RIM extent and volume using these “point” 
sample data.  These uncertainties include (1) the impact of the assumption of stationarity; (2) 
imperfect knowledge of the variogram; and (3) effects stemming from the degree, strength and 
consistency of correlation between the “hard” and “soft” data types (see Appendix B for 
additional discussion of these terms and issues).  Uncertainties associated with the geostatistical 
estimates of RIM extent and volume are illustrated in the report documenting the geostatistical 
evaluation of RIM (Appendix B).  Specifically, “best” estimates of the volume of RIM were 
prepared based on a 50% probability of RIM occurrence at any given location, and the sensitivity 
of these volume estimates was then evaluated through comparison to estimates based on a 25% 
and a 75% probability of RIM occurrence.  These evaluations indicated that RIM volume 
estimates are not symmetric about the best-estimate, and could vary by a multiplicative factor of 
2 or greater (i.e., in relative terms, by 100% or greater) based on the probability used (e.g., 25%, 
50%, or 75%) to identify RIM.  Although from a purely statistical standpoint, the 50% estimate 
represents a “likely” value, for the reasons detailed in the geostatistics report, the results obtained 
based on the 50% values likely underestimate the actual amount of RIM and the volumes of 
material that would need to be excavated and disposed of to remove the RIM. Indeed, experience 
with excavation remedies at other sites, from practitioners under contract to the Respondents, 
and from representatives of the USACE, suggests that estimates based on a 25% probability may 
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be more representative of the actual volume of material that would need to be excavated, 
transported and disposed of off-site if an excavation remedy were implemented.   
 
Furthermore, because the purpose of any excavation alternative would be to remove all of the 
RIM that exceeds the trigger level, it is unlikely that such removal would under-excavate 
material, thereby leaving RIM behind, but rather more highly likely that in order to achieve the 
remediation goal, there will be a tendency to over-excavate material in order to ensure that all of 
the RIM above a specified level is removed.  This tendency will also contribute additional 
volumes of material to be handled and shipped to an off-site disposal facility beyond those 
uncertainties described above or addressed by the cost estimates. 
 
Thus, although the various investigations were designed to make maximal use of existing data 
and in some instances were targeted to reduce uncertainties, and the geostatistical approach used 
to estimate the volumes of RIM was intended to incorporate all available data to help mitigate 
bias, significant uncertainty remains with respect to the extent and volume of RIM.  For purposes 
of the FFS, the volumes cited and used for the cost, schedule and other evaluations are based on 
the 50% estimates. 
 
Consequently, the estimates of the amounts and volumes of overburden materials that would 
need to be removed to access the RIM, the actual volumes and configurations of the RIM that 
would need to be removed, and the relative amounts and distributions of soil and waste materials 
within the RIM remain uncertain.  For purposes of this FFS evaluation, the extent and volume of 
RIM may be the single largest uncertainty affecting the estimated costs and schedules for the full 
and partial excavation alternatives, and some contributors to this uncertainty might not be greatly 
reduced even through collection of a very large number of additional samples.  Although none of 
the uncertainties encountered characterizing Areas 1 and 2 are unique to the Site, when 
combined they do result in remaining uncertainty regarding the extent and volume of RIM, and 
at West Lake these uncertainties have substantial cost implications. 
 

5.5.2 RIM Excavation and Associated Activities 
 
This section describes the various activities associated with the full excavation alternative.  
Activities associated with regrading and installation of a new landfill cover over Areas 1 and 2 
after removal and off-site disposal of the radioactively-impacted materials in Areas 1 and 2 are 
described in Section 5.3.1. 
 

5.5.2.1 RIM Excavation Procedure and Sequencing 
 
The RIM excavation process would be performed in a systematic manner in order to allow for 
efficient removal of the RIM and to minimize excavation quantities to the extent practicable.  
The remainder of this subsection describes the RIM excavation process.  The logistics of RIM 
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excavation sequencing in an affected area is illustrated on Figure 5-7.  As shown, a grid-system 
would be marked in the field in an affected area.  Using field radiological monitoring 
supplemented by on-site laboratory and/or off-site laboratory data, health physics (HP) 
technicians would guide the excavator operator where to remove materials in a progressive 
manner from grid-to-grid, removing a specified layer thickness from each grid.  The radiological 
surveys that would be conducted to guide excavation of RIM are described in Section 3.2.2.1 of 
Appendix G. 
 
If overburden material is present, the excavator would remove the overburden and the survey 
technicians would screen the material to ensure no RIM is present.  Such removal may be 
performed at large scale if no RIM is expected to exist, but in areas where RIM may be present, 
overburden would need to be removed in smaller increments (e.g., 6-inch layers) to avoid 
potentially mixing RIM and non-RIM material.  If no RIM is encountered, an additional thin 
layer of material would be removed and the area resurveyed.  If RIM is encountered, field 
gamma surveys would be used to guide the removal of RIM.  If the survey does not identify 
gamma signatures indicative of radioactivity above levels that would allow for unrestricted use 
in a particular excavation area where RIM is anticipated to occur, the survey technicians would 
direct the excavation to continue to another grid while the analytical results of soil/waste samples 
are obtained to determine if all of the RIM above unrestricted use criteria has been removed. 
 
As thin layer excavation progresses within the affected area, the HP technicians would follow the 
excavator at a close but safe distance to survey the surface.  It is assumed that Ra-226 and its 
radioactive progeny will serve as a suitable surrogate for the activity for the initial excavation 
activities because the survey equipment would be able to detect < 3 pCi/g in the top few 
centimeters.  The excavation would continue across the edge of the suspected RIM zone as 
guided by the radiation surveyors.  It is anticipated that HP technicians would conduct periodic 
small-scale hand excavations when measurements indicated the presence of RIM just beneath the 
surface.  If the RIM zone was judged to be relatively thin, these hand excavations could be used 
to attempt to verify the RIM thickness.   
 
Excavators and other equipment are anticipated to undergo decontamination and release surveys 
after excavation of RIM and prior to excavation of overburden material, to the extent practical; 
however, in many cases, the difference between overburden and RIM will not be readily 
identifiable in the field.  Therefore, once a piece of equipment enters either Area 1 or Area 2, or 
otherwise is in contact or potentially in contact with RIM, it will be considered potentially 
contaminated until the results of a free-release survey indicate otherwise.  Additional details 
regarding equipment management, decontamination and free-release surveys will be developed 
as part of RD. 
 
During the excavation and surveying in the RIM zones, some soil or soil/debris could be 
collected and analyzed in an on-site or off-site analytical laboratory to validate the field survey 
measurements.  Determination of whether to use an on-site laboratory, off-site laboratory, or 
both to support RIM excavation activities would be evaluated as part of RD based on analytical 



REVISED DRAFT 
 

 
Final Feasibility Study DRAFT 
West Lake Landfill OU-1 
8/25/17 
Page 195 
 
 

detection limits, turnaround time for lab results, cost and other factors.  Regardless of which 
method is used to guide the excavation activities, samples would be collected from any areas of 
RIM excavation that are determined in the field to contain radionuclide activities below those 
that would allow for unrestricted use, for laboratory confirmation.  If an on-site laboratory is 
used to make this determination, a specified percentage of the samples would also be sent to an 
off-site laboratory to independently verify the results obtained by the on-site laboratory. 
 
As stated above, field surveys and measurements would need to be augmented with laboratory 
analyses from an on-site or off-site laboratory in order to verify that thorium levels were below 
the unrestricted use criteria.  As noted by the NRC (1988), thorium does not possess 
characteristics that make it easy to measure quantitatively in place, as can be done for Ra-226 
and associated decay products that have an identifiable gamma signature.  Therefore, laboratory 
analyses are the only method for determining thorium levels with a relatively high degree of 
certainty.  Excavation activities for the full excavation alternative can be generally guided by 
field measurements, but because of the need for lab analyses for accurate detection of thorium, 
ultimately collection and analysis of samples will be required.  Collection and laboratory 
analyses of samples will increase both the time required for and the cost of excavation activities. 
 
The shaded area in Figure 5-7 is a hypothetical scenario that portrays the zone of RIM and the 
potential approach to excavation along the edge of the RIM zone.  Ideally, the excavation would 
continue along the edges of the RIM zone until the extent of the zone was delineated and the 
uncontaminated soil/debris on top of it removed.  Conditions of the materials surrounding the 
RIM might limit how to proceed once the RIM zone was identified.  The decision as to how to 
proceed would be made by the construction manager with input from the HP technicians. 
 
The process of excavating the RIM would continue laterally and with depth, following a similar 
procedure as described above.  If possible, the excavator would remain outside the RIM zone and 
reach into the RIM zone to lift out the RIM.  If the RIM zone was very thin, it could be removed 
by a single pass, and then the process used to delineate the RIM could be followed.  The 
excavator would still remain on the uncontaminated surface reaching out with the bucket to 
excavate RIM soil/debris.  HP technicians would follow the excavation to verify the absence of 
radioactivity above levels that would allow for unrestricted use. 
 
For areas where RIM may be present in a thicker or deeper band, it could be necessary to move 
the excavator into the RIM zone.  Efforts would be undertaken to limit direct contact between the 
RIM and the excavator.  A set of wooden tracks or construction mats placed in front of the 
excavator tracks or a platform for the tracks would be considered.   
 
As RIM is excavated, the nuisance attraction to, and congregation by birds at and above the 
excavation could be problematic unless effectively controlled.  An avian management plan that 
incorporates use of excavation BMPs such as daily soil cover and/or tarping, visual and auditory 
frightening devices, or wire or monofilament grids positioned over exposed refuse to prevent 
bird access, would be prepared prior to and implemented during excavation of the RIM. 
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5.5.2.2 Material Handling 
 
It has been estimated that approximately 54,200 and 281,000 bank cubic yards of RIM would be 
excavated from Area 1 and Area 2, respectively, under the full excavation alternative.  In 
addition, it is estimated that approximately 833,000 and 766,000 bank cubic yards of non-RIM 
waste overburden and setback material would need to be excavated from Area 1 and Area 2, 
respectively, to access the RIM waste for the full excavation alternative.  In order to access the 
underlying RIM waste, this non-RIM overburden material would be removed, temporarily 
stockpiled, and ultimately placed back into Areas 1 and 2. 
 
Characterization data generated during the RI and supplemental investigation phases of this 
project (EMSI, 2017a) indicated that the materials expected to be encountered during the 
excavation would consist of: 
 

• Solid waste consisting of varying amounts of household wastes, commercial/industrial 
wastes, and construction and demolition debris;  
 

• Daily/intermediate soil cover, including some soil that has been mixed with leached 
barium sulfate residues; and 
 

• Final soil cover, possibly including some soil that has been mixed with leached barium 
sulfate residues. 

 
The levels and distribution of radionuclide activity within the RIM is known to be highly 
variable.  Consequently, precise estimates of the amounts and volumes of overburden materials 
that would need to be removed to access the RIM, the actual volumes and configurations of the 
RIM, and the relative amounts and distributions of soil and waste materials within the RIM 
cannot be made at this time.  Until actual excavation commences and field screening and visual 
observation begin, the extent and volume of overburden and RIM that would be removed under 
the full excavation alternative can only be estimated using the available data. 
 
As discussed in Section 4, physical separation of the soil and solid waste is a technology that can 
potentially reduce the amount of waste material that would have to be transported and disposed 
off-site under the full excavation with off-site disposal alternative.  As discussed in Section 4, 
although physical separation has been used to separate soil from refuse in old landfills, it has 
never been used to separate radiologically-impacted material from solid waste.  Consequently, 
the degree to which this technology could effectively separate all or most of the soil, such that 
the remaining solid waste materials would not contain radionuclides at levels greater than those 
that would allow for unrestricted use, is unknown.  Therefore, this technology, although a proven 
application for “mining” of old landfills, has never been applied and its performance has never 
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been tested or demonstrated for the type of application associated with the full excavation 
alternative.  Pilot-scale testing of the degree of separation and resultant radionuclide activity 
levels within the separated fractions (i.e., garbage and soil) as well as other factors such as dust 
generation and air quality of the generated dust, worker maintenance activities and resultant 
radionuclide exposure levels to workers and the community, among others, would need to be 
evaluated through performance of a pilot scale test as part of RD activities before a 
determination of the potential applicability, effectiveness, impacts, and costs of this technology 
could be made.  Pilot testing would include mobilizing a trommel unit to the Site, excavating 
several test tracts, performing physical separation using the trommel, and testing the resultant 
separated materials for radioactivity levels.  Particulate samples would also be collected in order 
to examine potential dust emissions.  Performance of a pilot test, evaluation of the test results, 
and, if appropriate, integration of this technology as part of the remedial action would therefore 
increase the time and cost required for completion of the RD phase for this alternative. 
 

5.5.2.3 Material Stockpiling 
 
As previously noted, excavation of the RIM under the full excavation alternative would require 
removal and stockpiling of non-RIM waste materials that overlie the RIM (overburden wastes) 
or that would otherwise need to be removed to provide stable side-slopes for excavation areas.  
For the full excavation alternative, excavated non-RIM overburden waste would be temporarily 
stockpiled adjacent to the excavation(s) or elsewhere onsite until areas containing RIM had been 
completely excavated and cleared of radiation, and final samples confirm that all materials with 
radionuclide activities above levels that would allow for unrestricted use had been removed.  
Subsequently, the non-RIM overburden waste would be placed back into the excavations upon 
completion of the RIM removal activities.  As discussed previously, approximately 833,000 and 
766,000 bank cubic yards of non-RIM waste overburden would need to be excavated from Area 
1 and Area 2, respectively, in order to implement the full excavation alternative.   
 
For the full excavation alternative, a significant amount of earthen material would also need to be 
delivered on-site and stockpiled for use in construction of the final landfill cover over Areas 1 
and 2 once the RIM was removed.  The overall preference would be to stockpile the required 
construction materials on portions of Areas 1 and 2 that would not be subject to excavation or 
that would not be contemporaneously subject to excavation activities.  However, due to the 
limited size of Areas 1 and 2 and the extensive amount of excavation associated with the full 
excavation alternative, it is likely that implementation of the full excavation alternative would 
require some stockpiling of materials (non-RIM waste, imported backfill, daily cover, and/or 
final cover construction materials) outside of Areas 1 and 2.  Figure 5-3 illustrates potential 
locations where stockpiles could be established.  These locations potentially include the surface 
of the northern portion of Area 2 (during performance of excavation in Area 1) and on top of the 
Closed Demolition Landfill.  These locations appear viable for this preliminary feasibility-level 
evaluation, but their actual locations would vary depending on the results of the detailed design 
and in consideration of issues such as: the final excavation layouts, limits, and procedures; 



REVISED DRAFT 
 

 
Final Feasibility Study DRAFT 
West Lake Landfill OU-1 
8/25/17 
Page 198 
 
 

discussions/agreement with the Site owner and operator; and potential interference with existing 
utilities, roads, vehicular traffic patterns, or structures. 
 
The low permeability soil and vegetative cover material for the cover to be placed over Areas 1 
and 2 after RIM removal would be purchased and delivered to the Site.  A portion of this soil 
would be stockpiled to avoid delay in construction activities.  A biointrusion layer is not included 
as part of the cover for the full excavation with off-site disposal alternative.  FS-level design 
projections determined that approximately 1,710,000 loose cubic yards of soil material would be 
required from outside sources.  These materials could be stockpiled on the Closed Demolition 
Landfill, on portions of Areas 1 and 2 not contemporaneously subject to RIM excavation, and/or 
the current on-site soil stockpile area (subject to requirements associated with implementation of 
the OU-2 remedy).   
 
Stockpiled non-RIM waste material would be managed to control odors.  For example, these 
materials would be covered with tarps, soil cover, or foams/chemical agents to suppress odor 
emissions and reduce the potential for windblown debris and dust, vectors, and precipitation 
infiltration.  The stockpiles would be managed to prevent dust emissions and stormwater 
impacts; for example, by applying water or other dust suppressants, and by strategically locating 
the stockpiles away from Site drainage features to the extent possible.  A plan for stockpiling of 
waste materials including identification of actual or potential areas for temporary stockpiles, 
temporary covers, runon-runoff controls, ongoing inspection and maintenance requirements, and 
other factors would be developed as part of the RD.  A Storm Water Pollution Prevention Plan 
(SWPPP) would be prepared prior to commencement of construction activities and would 
provide a detailed plan for the location and maintenance of the stockpiles.  
 
While the non-RIM overburden waste is excavated and stored on-site, the nuisance attraction to 
and congregation by birds at and above the excavation and non-RIM overburden waste 
stockpiles could be problematic unless effectively controlled.  An avian management plan that 
incorporates use of excavation BMPs such as daily soil cover and/or tarping, visual and auditory 
frightening devices, or wire or monofilament grids positioned over exposed refuse to prevent 
bird access, would be prepared prior to and implemented during excavation of the non-RIM 
overburden waste. 
 

5.5.2.4 Radiological Surveys during RIM Excavation  
 
Based on evaluations conducted in preparation of the prior SFS, it is expected that eight types of 
radiological surveys would be conducted to guide the excavation and verify that the RIM had 
been removed during and after the RIM excavation process.  These surveys are described in 
detail in Section 3.2.2.1 of Appendix G.  Excavation surveys and verification sampling would be 
performed during and upon completion of excavation activities in each area, as described in 
Section 5.5.2.1 and Appendix G.    
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5.5.2.5 Application of Daily Soil Cover 
 
In order to minimize odors, vectors, windblown debris, and precipitation infiltration, a nominal 
thickness of six (6) inches of soil would be applied as daily cover over grading, excavation, 
waste stockpile, and waste placement areas.  Daily cover would be applied to the stockpiles of 
non-RIM waste overburden material as well as the RIM excavation areas. 
 
For cost purposes, the daily cover is assumed to be soil because it is the most conventional and 
widely-used material for this purpose.  The amount of daily cover included for each of these 
activities was estimated to be equal to 10% of the volume of the waste materials subject to daily 
cover.  This value is based on professional experience with the development of design and 
operations plans for solid waste landfills and with monitoring of in-place waste and soil volumes 
during landfill development.  The actual amount of soil required for use as daily cover would be 
a function of the size and configuration of the various cut and fill areas, waste excavation areas, 
and overburden stockpiles that would be subject to daily cover under each of the remedial 
alternatives addressed by the FFS as well as the physical configuration of the material to be 
covered.  The amount of soil required for daily cover is also a function of equipment operator 
expertise and desired production rates.  Considering all of these factors, the actual amount of soil 
required could be slightly less (as low as 8%) or substantially more (as much as 20%) than the 
10% estimated in this FFS. 
 
Application of daily cover to the waste excavation areas would increase the volumes and mass of 
the RIM-impacted waste materials to be addressed in the full excavation and partial excavation 
alternatives.  Daily cover placed over the RIM excavation areas would mix with and become part 
of the volume of RIM, therefore increasing the volume and mass of RIM that would be sent for 
off-site disposal.   
 
It may be possible to place tarps or foam over the non-RIM and RIM excavation areas and non-
RIM overburden stockpiles under the full and partial excavation alternatives in lieu of using soil 
as the daily cover material.  The ability to use tarps or foam in place of soil as a daily cover 
material would be a function of: the size and configuration of the various areas requiring cover, 
the ability of the tarps and foam to withstand wind loads; potential worker exposures during 
placement and removal of the tarps and/or foam; and various other factors that can only be 
evaluated and/or tested during design, or possibly during the initial stages of remedial action 
implementation at the Site. 
 
To the extent that application of daily soil cover alone proves insufficient to address the nuisance 
attraction to and congregation by birds at and above the excavation, additional measures may 
need to be taken.  These measures could include some or all of the technologies identified in 
Section 4, including minimization of areas of exposed wastes, use of tarps or additional thickness 
of daily cover material over areas of exposed waste, placement of wire or monofilament grids 
positioned over exposed refuse to prevent bird access, and/or implementation of visual deterrents 
(simulated predators) or frightening devices (noise makers) to deter bird activity. 
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5.5.2.6 Removal of Radiologically-Impacted Soil from the Buffer Zone/Crossroad Property 
 
Except for the ultimate disposition of such soil, the identification, characterization, and removal 
of soil on the Buffer Zone or Crossroad Property that contains radionuclide levels above those 
that would allow for unrestricted use would be performed in the same manner as was previously 
described for the ROD-selected remedy (see Section 5.3.1.3).  Under the full excavation with 
off-site disposal alternative, any such soil would be disposed off-site. 
 

5.5.2.7 Management of Subsurface Liquids During RIM Excavation 
 
It is not anticipated that groundwater would be encountered during excavation of RIM.  Pockets 
of perched leachate present in the waste mass may be encountered during implementation based 
on the extent and depths of excavation associated with the full and partial excavation 
alternatives.  Any leachate that may be encountered during remedy implementation would be 
pumped into temporary holding tanks (e.g., frac tanks), tested to determine treatment 
requirements, if any, with the test results submitted to MSD for approval, and subsequently 
treated, if necessary, prior to discharge to MSD.  In the event that this liquid cannot be 
discharged to MSD, it would be hauled to an off-site disposal facility. 
 
It is not expected that groundwater will be encountered during RIM excavation, based on a 
comparison of typical measured Site groundwater elevations to the anticipated bottom of the 
anticipated excavations for Areas 1 and 2. 
 

5.5.2.8 Regulated Materials Management During RIM Excavation 
 
Management of suspected hazardous wastes or RACM encountered during implementation of 
the full excavation and partial excavation alternatives would be conducted in the same manner 
described in Section 5.3.1.9 for the ROD-selected remedy. 
 

5.5.2.9 Radiological Surveys after RIM Excavation 
 
Final status surveys that would be conducted for completed RIM excavation areas and for the 
unexcavated areas involved with the movement and handling the RIM and overburden storage 
locations are described in Appendix G.   
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5.5.3 Loading and Transportation of RIM to an Offsite Disposal Facility 
 
RIM that would be excavated from Areas 1 and 2 and the Buffer Zone/Crossroad property under 
the full excavation alternative would be hauled to one of the off-site disposal facilities described 
in Section 4.3.5.4.  Because of the long distances between the Site and any off-site disposal 
facility, the large volume of RIM estimated to be excavated under the full excavation alternative, 
and considerations related to effectiveness, safety, and cost, direct hauling of RIM to the disposal 
facility using trucks was eliminated as a transportation technology for all the off-site disposal 
facilities, possibly excepting U.S. Ecology’s Wayne Disposal facility in Michigan.  For all the 
off-site disposal facilities, again possibly excepting U.S. Ecology Michigan, RIM would be 
hauled to the disposal facilities via rail.   
 
As described in Section 4.3.5.3, there are several methods for containment of waste material for  
rail transport, including: 
 

• RIM loaded directly into gondola cars, if a potential future rail spur could be extended 
onto the Site; 

 
• RIM loaded into an open 35-cubic-yard soft-sided U.S. DOT Industrial Packaging (IP)-1 

shipping container bags that had been placed in an end-dump semi-trailer, the bag closed 
and trucked to a truck-to-rail transloading operation at a leased rail spur location near the 
Site (assuming a location could be identified during the design phase), the trailer backed 
onto a transload ramp, and the bag dumped into the gondola car;  

 
• RIM could be placed into 10-cubic-yard soft-sided IP-1 shipping container bags located 

near the excavation area, the bags loaded onto flatbed semi-trailers with a forklift or 
crane and trucked to a truck-to-rail transloading operation at a leased rail spur location 
near the Site; and the containers off-loaded from the flatbed and into gondola cars with a 
forklift or crane; or 

 
• RIM could be loaded into lined metal intermodal containers with a secured lid and the 

intermodal containers would be lifted onto a flatbed trailer and hauled to a truck-to-rail 
transloading operation at a leased rail spur location where the containers would be lifted 
off of the flatbed and stacked with other intermodals onto a flat railcar.   
 

Based on discussions with and recommendations from U.S. Ecology, for purposes of the FFS, 
intermodal containers are assumed as the representative process option for transport of waste 
material.  Selection of intermodal containers over DOT IP bags or direct transfer from truck into 
gondola cars was based on the anticipated density of the material relative to the weight and 
volume restrictions associated with each mode of transport.  Intermodal containers were 
identified by US Ecology as being a better option for lightweight materials.  At an assumed 
density of 1,000 lbs per yard, a 30-cubic-yard intermodal container can accommodate 30,000 lbs. 
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or 15 tons.  A maximum of eight intermodals can be loaded on an individual rail car and 
therefore each rail car could haul 240 cubic yards.  In contrast, a gondola car can haul 108 tons 
or 100 cubic yards of material.  Gondola cars are generally a better option for transport of 
heavier material such as soil, as the weight limit will be reached before the volume of a gondola 
car is exceeded.  Selection of the specific containment method for transport of RIM would be 
evaluated further as part of the RD effort.   
 
Loading of the intermodal or shipping bag containers at the Site would occur within an enclosed 
structure equipped with dust, odor, and vapor emission control equipment (Figure 5-8).  
Conceptually, the RIM staging and loading building is anticipated to be constructed in the 
current Bridgeton Landfill surplus/reclaimed material and equipment storage (“boneyard”) area 
(Figure 5-9).  Trucks arriving at the Site carrying empty intermodal or shipping bag containers 
would first be weighed and then would enter one (the “loading”) side of the building.  A liner 
would be placed in any intermodal containers and the truck with the empty intermodal or 
shipping bag containers would pull forward to the center of the building where RIM would be 
placed in the containers by a front-end loader.  The loading of RIM would be supervised by a 
representative of the disposal facility to ensure that the material meets the disposal facility’s 
waste acceptance criteria.  Upon completion of the RIM loading, the truck would pull to the far 
end of the building where the outer portions of the liner would be placed over the top of the RIM 
and the container would either be sealed, covered with a tarp, or alternatively if equipped with a 
metal lid, the lid would be placed over the top and sealed before the truck exits the building.  The 
truck would then exit the building, where it would be scanned for radioactivity and 
decontaminated as necessary.  The truck would then proceed to the scale to be weighed and the 
waste manifest would be completed prior to leaving the Site.  The truck would then transport the 
containers of RIM to a truck/rail transloading facility where the containers would be loaded onto 
rail cars (flat cars for intermodal containers or gondolas for DOT IP bags) for transport to the 
waste disposal facility.  The RIM staging and loading building would be equipped with air 
emissions controls consisting of exhaust blowers that would discharge air through sulfur dioxide 
odor control media and vapor phase granular activated carbon media (Figure 5-8). 
 
Identification of a truck-to-rail transfer facility for rail transport would be made as part of the RD 
effort.  Extending a rail spur onto the Site, if possible, and loading RIM material directly onto 
railcars would reduce material handling steps, reduce risks associated with the intermediate step 
of transporting RIM via trucks to a leased rail spur location near the Site, and probably reduce 
transportation costs.  Extending a spur would likely require the following activities and facilities, 
as shown on Figure 5-9:  
 

• Purchase or long-term lease of portions of the PM Resources, Inc. and CP III Properties, 
LLC properties located across St. Charles Rock Road from the Site entrance (Figure 5-9);  
 

• Approvals to construct a rail spur across private property located to the east of St. Charles 
Rock Road, across St. Charles Rock Road, and along the Site access roads to near the 
area of the existing solid waste transfer station and asphalt plant operations at the Site; 
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• A new switch and tie-in to the existing spur located on CP III Properties, LLC property; 

 
• Removal of trees and brush in the wooded area between the tie-in and St. Charles Rock 

Road; 
 

• Assessment of whether the wooded area is a designated wetland and, if so, obtaining 
approvals and potential wetlands mitigation; 
 

• Laying of flat track in the cleared area between the tie-in and St. Charles Rock Road; 
 

• Installation of an electrically-gated and signed crossing and flat track across St. Charles 
Rock Road (Missouri State Highway 180) including appropriate coordination with and 
approval from local and state authorities; 
 

• Installation of flat track on the Site on surfaces that have not been landfilled, including 
north of and along the Site access road, between the OU-2 Closed Demolition and 
Inactive Sanitary Landfills on the north and the OU-1 Area 1 and the transfer station on 
the south, and parallel tracks to the west of the asphalt plant area36; 
  

• Two switches on the tracking within the Site; 
 

• Renegotiation of the long-term lease for the asphalt plant, which leases land south of the 
solid waste transfer facility and whose property would be impacted by the on-site spur; 
 

• Installation of a reinforced concrete (estimated as at least a 100 ft by 100 ft area) loading 
platform at the edge of Area 2 where excavated RIM would be placed by articulated 
trucks and then loaded into gondola rail cars with front-end loaders.37   
 

• Installation of a tensioned fabric frame structure over the loading platform such that 
loading of rail cars can be performed regardless of weather conditions; 
 

• Installation of a scale within the loading platform structure; and 
 

• Purchase of a “trackmobile” (small rail locomotive) to be used to move empty and loaded 
gondola rail cars around on-site. 

                                                 
36 It is assumed that two sets of tracks would extend onto the Site to provide enough room for switching and staging 
of empty gondola cars during simultaneous loading of gondola cars, to maximize the volume of RIM that could be 
removed per day. 
37 It is anticipated that the loading platform would be placed in one permanent location adjacent to Area 2 and the 
smaller volume of RIM from Area 1 would be transported via articulated on-site trucks to the loading platform.   
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A detailed evaluation of the above issues (including whether an on-site rail spur extension is 
technically or economically feasible) is beyond the scope of this FFS, and would need to be 
conducted during the RD phase.   
 
Based on discussions with U.S. Ecology that indicated a larger volume could be transported 
using intermodal containers on flat bed railcars compared to gondola cars (see above discussion 
in this subsection), it was decided that for the purposes of FFS evaluations it is assumed that 
excavated RIM would be loaded into 30-cubic-yard lined metal intermodal containers.  The 
intermodal containers would be hauled via flatbed truck to a truck-to-rail transloading operation 
at a rail spur location within a 10-mile radius of the Site.  The intermodal containers would be 
loaded onto flatbed rail cars at the transloading facility for shipment to one of the off-site 
disposal facilities described in Section 4.3.5.4. 
 
The cost and schedule for RIM transport are highly dependent upon the ability to maintain a 
more-or-less continuous rate of RIM transport, at least for a period of many months at a time.  
This would allow for intermodal containers and railcars to be dedicated to the project and for 
regular scheduling of RIM shipments.  In contrast, U.S. Ecology has indicated that if the 
volumes of RIM shipped become highly variable or become intermittent instead of continuous, 
additional costs and delays will likely be incurred to demobilize and mobilize containers, to 
acquire and schedule trucks, and to obtain and schedule railcars for shipping the waste material. 
 

5.5.4 Stormwater and Landfill Gas Monitoring and Control 
 
In addition to the surfaces that stormwater could contact under the ROD-selected remedy, 
stormwater under the full excavation alternative could contact: (1) exposed waste during 
excavation of overburden and RIM from Areas 1 and 2; (2) daily cover soil that has been placed 
over areas of exposed overburden or RIM after excavation; and (3) surfaces of cover material as 
the covers over Areas 1 and 2 are being constructed.   
 
Stormwater management for the full excavation alternative would be performed in the same 
manner as was described in Section 5.3.1.6 for the ROD-selected remedy, except for possible 
variations in the locations and size of the stormwater control structures due to the greater area of 
disturbance and creation of topographic depressions during construction of the full excavation 
alternative and due to the greater period of stormwater management resulting from the longer 
duration required for implementation of the full excavation alternative.  
 
Landfill gas monitoring and control during construction would be performed in the same manner 
as was described in Section 5.3.1.7 for the ROD-selected remedy.  Long-term monitoring of 
landfill gas monitoring along the perimeters of Areas 1 and 2 would performed in the same 
manner as was described in Section 5.3.1.7 for the ROD-selected remedy, except that radon 
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monitoring would not be required because all the RIM is expected to be removed from the Site 
under the full excavation alternative.   
 
Installation and operation of a landfill gas extraction system as described above for the ROD-
selected remedy is also included as a contingent action under the full excavation alternative in 
the event that the perimeter landfill gas monitoring indicates that lateral migration of explosive 
gases is occurring along the Site boundary.  This would be evaluated by comparing the landfill 
gas levels at the perimeter of Areas 1 and 2 under the full excavation alternative to the 
appropriate performance standards.  Due to the overall age of the landfill waste, along with the 
relatively low levels of methane detected during the RI (EMSI, 2000), high levels of methane are 
not expected to occur in Areas 1 and 2.  However, because so much material would be disturbed 
and exposed to atmospheric air (oxygen), additional microbial activity could be stimulated 
resulting in a temporary increase in landfill gas production.  Additionally, the full excavation 
alternative would impact the existing landfill gas collection and control system for the Bridgeton 
Landfill due to removal of the portion of the Bridgeton Landfill overlaying the southeast corner 
of Area 1.  Because of the relatively new age of that waste, landfill gas collection and control 
would be needed following replacement of that overburden waste, requiring replacement of the 
landfill gas collection components that were removed in conjunction with the waste excavation 
and possibly installation of additional components (e.g., additional gas extraction wells). 
 

5.5.5 Final Grading and Engineered Landfill Cover 
 
Because only the RIM would be removed, non-RIM waste materials would still remain on site in 
Areas 1 and 2.  Regrading and construction of a final cover would be performed for Areas 1 and 
2 as described in Section 5.3.1.1 above, with the exception that the final grades would be a 
minimum of 5% and the final cover installed for the full excavation alternative would not include 
the additional 2-foot-thick rock/rubble biointrusion layer.  Long-term inspection and 
maintenance of the final cover would be required.  After RIM had been removed from Areas 1 
and 2, only waste materials below the appropriate rad screening level would remain in these 
areas.  The presence of waste materials would require a final RCRA Subtitle D cover to be 
constructed over these areas.  MDNR regulations (and in particular, 10 CSR 80-
3.010(17)(C)(4)(A)) would govern the requirements for the landfill cover over Areas 1 and 2. 
 
In order to safely access and remove RIM as described previously, it would be necessary to 
temporarily excavate and stockpile solid wastes (overburden wastes) that currently lie on top of 
the RIM.  Once removal of RIM over the levels permitted for unrestricted use has been verified, 
this overburden waste material would be returned to the excavated areas.  These wastes would 
then be graded and a new Subtitle D landfill cover installed.  It is envisioned that the overburden 
wastes would be suitable for backfilling into the excavations of Areas 1 and/or 2, which would 
aid in the proper regrading of the excavations and promote positive drainage from the two areas.  
The design criteria specified for MSW landfills (e.g., minimum 5% and maximum 25% slopes) 
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would also apply to design of the final grades for any waste materials that would remain after 
excavation of the RIM.   
 
Consistent with MDNR regulations for existing solid waste landfills without liners (10 CSR 80-
3.010(17)(C)(4)(A)), the cover for Areas 1 and 2 would consist of the following layers (from top 
to bottom): 
 

• 1-ft vegetative soil; and 
• 2-ft compacted clay layer (≤10-5 cm/sec). 

 
The uppermost 1-ft soil layer would need to sustain vegetative growth.  It would typically be 
composed of a soil with sufficient organic content and permeability to allow vegetative growth.  
USCS soil types such as OH and OL are often suitable for this end use.  The United States 
Department of Agriculture (USDA) soil taxonomy system would also be referenced and used to 
aid in identifying suitable vegetative layer soils. 
 
The 2-ft compacted clay layer would consist of a USCS CL, CH, ML, MH, or SC soil type with 
characteristics such that a compacted permeability 1 × 10-5 cm/sec or less could be achieved 
during construction. 
 

5.5.6 Long-Term Operations, Maintenance, and Monitoring and Non-Engineered Components 
 
Long-term OM&M activities and the non-engineered components for the full excavation 
alternative would still require post-closure care activities associated with a closed MSW landfill, 
which would generally be the same as those described in Sections 5.3.1.10 and 5.3.2 for the 
ROD-selected remedy and described in Section 5.2 of Appendix G for the full excavation 
alternative.  Given that all RIM containing radionuclides above levels that would allow for 
unrestricted use would have been removed from Areas 1 and 2 under the full excavation 
alternative, some of the long-term OM&M activities and institutional controls included as part of 
the ROD-selected remedy should not be necessary for Areas 1 and 2, including: 
 

• Long-term OM&M of Areas 1 and 2 may only need to be performed for a 30-year period; 
 

• Institutional controls required solely for the presence of radionuclides in Areas 1 and 2 
would no longer be necessary;  
 

• Monitoring of radon occurrences in landfill gas around Areas 1 and 2 should not be 
necessary; and  
 

• Performance of 5-year reviews should not be necessary. 
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Financial assurance would be required to provide for operation, maintenance, and monitoring of 
the remedy.  Because radionuclides above levels that would allow for unrestricted use would be 
removed under this alternative, 5-year regulatory reviews, as described in Section 5.3.2.2, should 
not be required for the full excavation alternative. 
 
Groundwater and landfill gas monitoring of Areas 1 and 2 would also be mandated for a period 
of 30 years, consistent with the post-closure monitoring requirements for solid waste landfills (10 
CSR 80-2.030(4)(A)3.E(I)).  Maintenance and monitoring of institutional controls would also be 
necessary, similar to the requirements described above for the ROD-selected remedy.   
 

5.6 Partial Excavation – Removal of RIM Greater than 52.9 pCi/g within 16-foot Depth 
 
This section describes the partial excavation alternative that includes removal of RIM containing 
combined radium or combined thorium activities greater than 52.9 pCi/g that is located within 16 
feet of the topographic elevation of the 2005 ground surface of Areas 1 and 2.   
 
The SOW (EPA, 2015b) provides that the Respondents have the ability to propose in the Work 
Plan for the RI Addendum and Final FS a different depth to be used for this alternative; however, 
when the Work Plan (EMSI, 2016a) was prepared, the basis for EPA’s selection of the 52.9 
pCi/g value and the 16-foot depth had not been provided or otherwise explained to the 
Respondents.  Respondents and EPA reviewed the data to determine if an alternative depth value 
should be considered.  With the incorporation of the additional data obtained during the 
Comprehensive Phase 1 Investigation (EMSI et al., 2016a), the results of the additional 
characterization work (EMSI, 2015b), and the subsequent geostatistical (indicator kriging) 
evaluation of the RIM occurrences and extent [see Appendix P to the RIA (EMSI, 2017a)], no 
obvious depth interval bounding the majority of the RIM appears to exist. (See Figures 2-11a and 
2-11b and 2-12a, 2-12b and 2-12c in this report and the cross-sections contained in Appendix M 
of the RIA.) 
 
This alternative consists of many of the same components that were previously discussed for the 
full excavation alternative, including: 
 

• Excavation and stockpiling of overburden in OU-1 Areas 1 and 2 in order to access the 
RIM; 
 

• Excavation of RIM from the OU-1 Areas 1 and 2 that contains combined radium or 
combined thorium activities greater than 52.9 pCi/g that is located within 16 feet of the 
2005 topographic surface; 
 

• Survey and identification of the presence and extent of radiologically-impacted soil on 
the Buffer Zone and Crossroad property; 
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• Excavation of any soil from the Buffer Zone and/or Crossroad property that contains 

radionuclides at levels greater than those that would allow for unrestricted use; 
 

• Loading and transport of the RIM and impacted soil and disposal of these materials at an 
off-site disposal facility; 
 

• Regrading of the remaining solid waste materials within Areas 1 and 2 to meet the 
minimum (5%) and maximum (25%) slope criteria; 
 

• Installation of a landfill cover meeting UMTRCA design, performance, and longevity 
standards over Areas 1 and 2; 
 

• Design, installation, and maintenance of surface water runoff controls; 
 

• Groundwater monitoring consistent with the requirements for UMTRCA and sanitary 
landfills; 
 

• Landfill gas and radon monitoring and control, as necessary; 
 

• Institutional controls to prevent land and resource uses that are inconsistent with a closed 
sanitary landfill site containing radiological materials; and 
 

• Long-term surveillance and maintenance of the landfill cover in Areas 1 and 2. 
 

The primary differences between the 52.9 pCi/g partial excavation alternative and the full 
excavation alternative are the higher criteria for excavation of RIM under the 52.9 pCi/g partial 
excavation alternative (52.9 pCi/g of combined radium or combined thorium as compared to 7.9 
pCi/g for the full excavation alternative) and the imposition of a maximum depth of 16 feet for 
the RIM excavation under the 52.9 pCi/g partial excavation alternative.  These differences result 
in significantly lower volumes of RIM and overburden material to be excavated under the 52.9 
pCi/g partial excavation alternative as compared to the full excavation alternative, and 
accordingly, a remedy that (comparatively speaking) may be implemented more readily. 
 
The designs of the engineered covers for the two alternatives are also different.  For the full 
excavation alternative, all of the RIM would be removed and thus, the UMTRCA design, 
performance, and longevity standards would not be applicable.  Therefore, only a RCRA Subtitle 
D landfill cover would be installed as part of the full excavation alternative.  Because RIM 
would be left in place in Areas 1 and 2 with the 52.9 pCi/g partial excavation alternative, the 
enhanced cover that would meet the UMTRCA design, performance and longevity standards 
would be installed in conjunction with that alternative.  
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5.6.1 RIM Volumes for the 52.9 pCi/g Partial Excavation Alternative 
 
The total volumes of RIM containing combined radium or combined thorium activities greater 
than 52.9 pCi/g in Areas 1 and 2 that were located within 16 feet of the 2005 topographic surface 
were estimated based on geostatistical evaluations (Appendix B) and are as follows: 
 
 Area 1 RIM (52.9 pCi/g criteria)      9,700 bank cubic yards (bcy) 
 Area 2 RIM (52.9 pCi/g criteria)  83,500 bcy 
       __________ 
 Total RIM (52.9 pCi/g criteria)  93,200 bcy 
 
The volumes of non-radiological overburden soil and waste materials that would have to be  
removed to allow for excavation of the RIM above the 52.9 pCi/g criteria were estimated to be as 
follows: 
 
 Area 1 overburden (52.9 pCi/g criteria)   44,300 bcy 
 Area 2 overburden (52.9 pCi/g critiera) 141,500 bcy 
       __________ 
 Total overburden (52.9 pCi/g criteria)      185,800 bcy 
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         
Figures 5-10 and 5-11 illustrate the extent of RIM that would be excavated from Areas 1 and 2 
under the 52.9 pCi/g partial excavation alternative.   
 
In contrast to the full excavation alternative, removal of all of the RIM containing combined 
radium or combined thorium levels greater than 52.9 pCi/g down to a depth of 16 feet below the 
2005 topographic elevations would not require removal of the above-grade mass of the North 
Quarry portion of the Bridgeton Landfill, because RIM within the portion of Area 1 that is 
located beneath the above-grade portion of the North Quarry is located deeper than 16 feet below 
the 2005 topographic surface.  However, removal of RIM greater than 52.9 pCi/g likely would 
require relocation of the Bridgeton solid waste transfer station building to allow for removal of 
RIM located near the transfer station (e.g., GCPT 1-2, GCPT 1C-2R, and GCPT 1C-6, GCPT 
1C-6T, GCPT 1C-6T1, and boring 1C-6), as that excavation would affect the stability of the 
transfer station (Figure 5-10).  As previously discussed in Section 5.5.1 in connection with the 
full excavation alternative, the only usable space for relocation of the transfer station is the area 
currently occupied by Simpson Asphalt pursuant to a 99-year lease, which would require buyout 
of the Simpson lease.  Use of shoring techniques adjacent to the transfer station in order to 
minimize the potential for impacts to the structural integrity of the transfer station will be 
evaluated during RD but would result in any RIM located between the shoring system and the 
transfer station foundation being left in place (Appendix D-1). 
 
The methods and supporting calculations used to estimate the extent and volumes of RIM 
containing combined radium or combined thorium activities greater than 52.9 pCi/g in Areas 1 
and 2 that were located within 16 feet of the 2005 topographic surface, as well as the non-
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radiological overburden soil and waste materials that would have to be removed to allow for 
excavation of the RIM, are further described in Appendix B.   
 
As previously discussed in Section 5.5.1 relative to the full excavation alternative, the estimates 
of the RIM and overburden volume associated with the 52.9 pCi/g alternative were developed to 
a feasibility study level of accuracy.  Therefore, a high degree of uncertainty exists relative to the 
above-listed estimates for the same reasons cited in Section 5.5.1 relative to the full excavation 
alternative.  In addition, uncertainty exists as to whether any RIM containing combined radium 
and/or combined thorium levels less than 52.9 pCi/g but greater than 7.9 pCi/g that is removed in 
conjunction with removal of overburden material can ultimately be placed back on site.  It is 
possible that EPA could decide in the future that such material would need to also be shipped off 
site, which would affect the cost, schedule and potential short-term impacts associated with this 
alternative.  For purposes of this FFS evaluation, the estimated volume of RIM is the single 
largest uncertainty affecting the estimated costs for all of the excavation alternatives. 
 
All other aspects of the 52.9 pCi/g partial excavation alternative would generally be the same as 
those previously described for the full excavation alternative, except that because RIM would be 
left on site, the enhanced cap included under the UMTRCA cover alternative would also be 
included as part of 52.9 pCi/g alternative.  The 52.9 pCi/g alternative would require less soil 
material (1,250,000 loose cubic yards) to be purchased and delivered to the Site for construction 
as compared to the full excavation alternative.  In addition, because radionuclides above the 
unrestricted use criteria would still remain at the Site, 5-year review evaluations, groundwater 
monitoring for radionuclides, and radon gas monitoring would be required for the 52.9 pCi/g 
partial excavation alternative.  Baseline monitoring for measurement of radon gas in landfill gas 
wells for the partial excavation alternatives is described in Section 4.1.2 of Appendix G, and 
includes measurement of radon gas in landfill gas wells installed along the boundaries of Areas 1 
and 2.   
 

5.7 Partial Excavation – Removal of RIM Greater than 1,000 pCi/g 
 
This section provides a description of the partial excavation alternative that includes removal of 
RIM containing combined radium or combined thorium activities greater than 1,000 pCi/g.  As 
with the 52.9 pCi/g partial excavation alternative, this alternative consists of many of the same 
components that were previously discussed for the full excavation alternative including: 
 

• Excavation and stockpiling of overburden in OU-1 Areas 1 and 2 in order to access the 
RIM; 
 

• Excavation of RIM from the OU-1 Areas 1 and 2 that contains combined radium or 
combined thorium activities greater than 1,000 pCi/g; 
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• Survey and identification of the presence and extent of radiologically-impacted soil on 
the Buffer Zone and Crossroad Lot 2A2 property; 
 

• Excavation of any soil from the Buffer Zone and/or Crossroad Lot 2A2 property that 
contains radionuclides at levels greater than those that would allow for unrestricted use; 
 

• Loading and transport of the RIM and impacted soil and disposal of these materials at an 
off-site disposal facility; 
 

• Regrading of the remaining solid waste materials within Areas 1 and 2 to meet the 
minimum (5%) and maximum (25%) slope criteria; 
 

• Installation of an engineered cover meeting the UMTRCA design, performance, and 
longevity standards over Areas 1 and 2; 
 

• Design, installation, and maintenance of surface water runoff controls; 
 

• Groundwater monitoring consistent with the requirements for UMTRCA and sanitary 
landfills; 
 

• Landfill and radon gas monitoring and control, as necessary; 
 

• Institutional controls to prevent land and resource uses that are inconsistent with a closed 
sanitary landfill site containing radionuclides; and 
 

• Long-term surveillance and maintenance of the landfill cover in Areas 1 and 2. 
 

The primary difference between the 1,000 pCi/g partial excavation alternative and the 52.9 pCi/g 
partial excavation and full excavation alternatives is the higher criteria for excavation of RIM 
associated with this partial excavation alternative (1,000 pCi/g of combined radium or combined 
thorium as compared to 7.9 pCi/g for the full excavation alternative and 52.9 pCi/g for the other 
partial excavation alternative).  The higher criteria associated with the 1,000 pCi/g partial 
excavation alternative results in a lower volume of RIM to be excavated.  However, in contrast to 
the 52.9 pCi/g partial excavation alternative, which includes a maximum depth of excavation 
limited to 16 feet below the 2005 ground surface, the 1,000 pCi/g partial excavation alternative 
does not include any depth limitation.  Therefore, even though the RIM volume associated with 
this alternative is smaller, the volume of overburden that would need to be removed to allow for 
removal of RIM greater than 1,000 pCi/g is significantly greater than the volume of overburden 
associated with the 52.9 pCi/g partial excavation alternative.   
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In addition, while a RCRA Subtitle D landfill cover would be installed as part of the full 
excavation alternative, the UMTRCA cover would be installed in conjunction with the 52.9 
pCi/g partial excavation and 1,000 pCi/g partial excavation alternatives.  
 

5.7.1 RIM Volumes for the 1,000 pCi/g Partial Excavation Alternative 
 
The total volumes of RIM containing combined radium or combined thorium activities greater 
than 1,000 pCi/g in Areas 1 and 2 were estimated based on geostatistical evaluations (Appendix 
B) and are as follows: 
 
 Area 1 RIM (1,000 pCi/g criteria)     6,800 bcy 

Area 2 RIM (1,000 pCi/g criteria)   34,300 bcy 
      __________ 
 Total RIM (1,000 pCi/g criteria)   41,100 bcy 
 
The volumes of non-radiological overburden soil and waste materials that would have to be  
removed to allow for excavation of the RIM above the 1,000 pCi/g criteria were estimated to be 
as follows: 
 
 Area 1 overburden (1,000 pCi/g criteria) 487,000 bcy 
 Area 2 overburden (1,000 pCi/g critiera) 157,000 bcy 
       __________ 
 Total overburden (1,000 pCi/g criteria)      644,000 bcy 
 
Figures 5-12 and 5-13 illustrate the extent of RIM that would be excavated from Areas 1 and 2 
under the 1,000 pCi/g partial excavation alternative. 
 
Similar to the full excavation alternative, removal of all of the RIM containing combined radium 
or combined thorium levels greater than 1,000 pCi/g would require removal, stockpiling, and 
ultimately replacement of a large part of the above-grade mass of the North Quarry portion of the 
Bridgeton Landfill.  However, removal of RIM greater than 1,000 pCi/g is not expected to 
require relocation of the Bridgeton solid waste transfer station building. 
 
The methods and supporting calculations used to estimate the extent and volumes of RIM above 
the 1,000 pCi/g criteria, as well as the non-radiological overburden soil and waste materials that 
would have to be removed to allow for excavation of the RIM, are further described in Appendix 
B.   
 
Similar to the discussion in Section 5.5.1 in connection with the full excavation alternative, the 
estimates of the RIM and overburden volume associated with the 1,000 pCi/g alternative were 
developed to a feasibility study level of accuracy.  Therefore, a high degree of uncertainty exists 
relative to the above-listed quantities for the same reasons cited in Section 5.5.1 relative to the 
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full excavation alternative.  In addition, uncertainty exists as to whether any RIM containing 
combined radium and/or combined thorium levels less than 1,000 pCi/g that is removed in 
conjunction with removal of overburden material can ultimately be placed back on-site.  It is 
possible that EPA could decide in the future that such material would also need to be shipped 
off-site which would greatly impact the cost, schedule and potential short-term impacts 
associated with this alternative.  For purposes of this FFS evaluation, the estimated volume of 
RIM is the single largest uncertainty affecting the estimated costs for all of the excavation 
alternatives. 
 
All other aspects of the 1,000 pCi/g partial excavation alternative would generally be the same as 
those previously described for the 52.9 pCi/g partial excavation alternatives.  Because RIM 
would be left on site, the enhanced cap included under the UMTRCA cover alternative would 
also be included as part of 1,000 pCi/g alternative.  Because the 1,000 pCi/g alternative is not 
subject to any depth restrictions, the 1,000 pCi/g alternative would require more soil material 
(1,420,000 loose cubic yards) to be purchased and delivered to the Site for construction as 
compared to the 52.9 pCi/g partial excavation alternative (which is limited to the first 16 ft below 
the 2005 surface).  Ongoing monitoring for radionuclide occurrences in groundwater and 
potentially measurement of radon gas in landfill gas wells installed along the boundaries of 
Areas 1 and 2 could be required as part of this alternative.  Because this alternative only entails 
removal of radionuclides above 1,000 pCi/g, radionuclides would still remain at the Site at levels 
above the unrestricted use criteria.  Therefore, 5-year review evaluations and radon gas 
monitoring would be required for the 1,000 pCi/g partial excavation alternative. 
 

5.8 Partial Excavation to Meet Risk-Based Criteria for Industrial Land Use 
 
This section provides a description of the partial excavation alternative that includes removal of 
RIM with radionuclide levels greater than those that would be protective of future industrial uses 
(i.e., outdoor storage yard worker) in Areas 1 and 2.  The final elements of the design of this 
remedial alternative are still under development, and details regarding the approach will be 
further evaluating following discussions with EPA. 
 
Under this partial excavation alternative, RIM containing combined radium or combined thorium 
activities greater than levels that would be protective of future industrial uses (i.e., outdoor 
storage yard worker in 1,000 years) in Areas 1 and 2 would be removed.  This alternative is 
based on examination of potential risks that may remain after completion of regrading to a 5% 
(or possibly a 2%) surface slope, but, in accordance with direction from EPA, before installation 
of a new landfill cover.  Notably, the installation of an engineered cover, as will be required by 
the applicable ARARs, would eliminate any unacceptable risk to future industrial users.  The 
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purpose of this alternative, however, is to assess the scope of excavation needed to mitigate 
unacceptable risks to a future industrial user, even without capping.38  
 
The basis for this alternative is described in Appendix L.  Specifically, this remedy would be 
designed to achieve reduction of radon emissions at the surface of Areas 1 and 2 to meet risk-
based criteria for industrial land use, ensure that gamma radiation is below acceptable levels for 
industrial use, and ensure that the potential risks to any industrial work are below 1 × 10-4. 39   
 
Similar to the 52.9 pCi/g and 1,000 pCi/g partial excavation alternatives, this alternative would 
likely include many of the same components that were previously described for the full 
excavation alternative, including, as needed: 
 

• Excavation and stockpiling of overburden in OU-1 Areas 1 and 2 in order to access the 
RIM; 
 

• Excavation of RIM from the OU-1 Areas 1 and 2 that results in a radon flux exceeding 
the allowable level40; 
 

• Survey and identification of the presence and extent of radiologically-impacted soil on 
the Buffer Zone and Crossroads Lot 2A2; 
 

• Excavation of any soil from the Buffer Zone and/or Crossroads Lot 2A2 that contains 
radionuclides at levels greater than those that would allow for unrestricted use; 
 

• Loading and transport of the RIM and impacted soil and disposal of these materials at an 
off-site disposal facility; 
 

• Regrading of the remaining solid waste materials within Areas 1 and 2 to meet the 
minimum (2% or 5%) and maximum (25%) slope criteria; 
 

• Installation of an engineered cover meeting the UMTRCA design, performance, and 
longevity standards over Areas 1 and 2; 
 

• Design, installation, and maintenance of surface water runoff controls; 

                                                 
38 As discussed in the Baseline Risk Assessment, current Site conditions are already protective of an industrial 
worker, so this evaluation looks solely at the increased risk resulting from ingrowth of radium after 1,000 years.  
39 The criteria and methodology used to identify the RIM to be removed under the industrial land use alternative are 
subject to change based on EPA’s review of the methodology and results of the evaluations used to develop the risk-
based criteria for this alternative. 
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• Groundwater monitoring consistent with the requirements for UMTRCA and sanitary 

landfills; 
 

• Landfill and radon gas monitoring and control, as necessary; 
 

• Institutional controls to prevent land and resource uses that are inconsistent with a closed 
sanitary landfill site containing radionuclides; and 
 

• Long-term surveillance and maintenance of the landfill cover in Areas 1 and 2. 
 

The primary difference between the industrial land use partial excavation alternative and the 
other excavation alternatives are (i) the consideration of the presence of overburden materials 
between the RIM and the graded surface that would limit projected risk and the resultant 
maximum depth of RIM excavation for this alternative, and (ii) the potential use of a variable 
cleanup level as a function of depth for this alternative.  In addition, unlike the 52.9 pCi/g partial 
excavation alternative, which included a depth limit based on a set (2005) topographic surface, 
the depths limits for the industrial land use partial excavation alternative are based on depths 
from the anticipated final surface grades (i.e., base of final cover) in Areas 1 and 2 after 
completion of landfill regrading. 
 
All other aspects of the industrial land use partial excavation alternative would generally be the 
same as those previously described for the 52.9 pCi/g and 1,000 pCi/g partial excavation 
alternatives.  In contrast to the full excavation and the 1,000 pCi/g partial excavation alternative, 
the industrial land use partial excavation would not require removal of the above-grade waste in 
the North Quarry portion of the Bridgeton Landfill.  Because RIM would be left on site, the 
enhanced cap included under the UMTRCA cover alternative would also be included as part of 
industrial land use alternative.  Ongoing monitoring for radionuclide occurrences in groundwater 
and, potentially, measurement of radon gas in landfill gas wells installed along the boundaries of 
Areas 1 and 2, could be required as part of this alternative.  Because this alternative only entails 
removal of radionuclides above levels protective of industrial land use, radionuclides would still 
remain at the Site at levels above the unrestricted use criteria.  Therefore, 5-year review 
evaluations and radon gas monitoring would be required for the industrial land use partial 
excavation alternative. 
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6 DETAILED ANALYSIS OF ALTERNATIVES 
 
This section provides a detailed analysis of the remedial alternatives evaluated in this FFS: the 
No Action alternative, the ROD-selected remedy, the UMTCRA cover alternative, the full 
excavation of RIM alternative, and the three partial excavation alternatives developed in Section 
5.41  The purpose of this detailed analysis is to provide sufficient information to allow for 
comparisons among the alternatives based on the nine evaluation criteria specified in the NCP.   
 
The detailed evaluation of final alternatives for a remedial action is a two-stage process.  This 
section presents the first stage of evaluation, in which each of the alternatives is assessed against 
the nine evaluation criteria prescribed by the NCP.  This evaluation is based on the conceptual 
descriptions of the alternatives provided in Sections 5.2 through 5.8. 
 
Section 7 will set out the second stage of the evaluation process, in which the alternatives are 
compared against each other to identify relative advantages, disadvantages and trade-offs using 
the nine NCP evaluation criteria.  The purpose of the comparative analysis is to provide 
information for a balanced remedy selection.   
 
The NCP categorizes these nine evaluation criteria into three groups: threshold criteria, primary 
balancing criteria, and modifying criteria.  The evaluation criteria consist of: 
 

Threshold Criteria: 
• Overall Protection of Human Health and the Environment 
• Compliance with ARARs 

 
Primary Balancing Criteria: 

• Long-Term Effectiveness and Permanence 
• Reduction of Toxicity, Mobility, or Volume through Treatment 
• Short-Term Effectiveness 
• Implementability 
• Cost 

 
Modifying Criteria: 

• State Acceptance 
• Community Acceptance 

 
Each criterion has its own weight when it is evaluated.   
 

                                                 
41 Because detailed design of the third partial excavation alternative, the industrial use risk-based partial excavation, 
is still being completed, the discussion of that alternative here will be limited in certain respects, but will be updated 
in a future draft. 
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• Threshold criteria are requirements that each alternative must meet to be eligible for 
selection as the preferred alternative, and include overall protection of human health and 
the environment and compliance with ARARs (unless a waiver is obtained).42 

 
• Primary balancing criteria are used to weigh effectiveness and tradeoffs among 

alternatives.  The primary balancing criteria include: long-term effectiveness and 
permanence; reduction of toxicity, mobility, or volume through treatment; short-term 
effectiveness; implementability; and cost.  The primary balancing criteria represent the 
main technical criteria upon which the evaluation of alternatives is based.   

 
• Modifying criteria include State acceptance and community acceptance.  These criteria 

are evaluated and applied by EPA as part of any decision process that may be undertaken 
by EPA after completion of the FFS.  Accordingly, only the seven threshold and primary 
balancing criteria are applied in the detailed analysis phase of this section.   

 

6.1 Description of Evaluation Criteria 
 
Specific elements to be considered in the evaluation of the nine NCP criteria are discussed 
below.  
 

6.1.1 Overall Protection of Human Health and the Environment 
 
This criterion assesses how each alternative provides and maintains adequate protection of 
human health and the environment.  Alternatives are assessed to determine whether they can 
adequately protect human health and the environment from unacceptable risks posed by 
contaminants present at the Site, in both the short and long term.  This criterion is also used to 
evaluate how risks would be eliminated, reduced, or controlled through implementation of the 
remedial activities.  Overall protection of human health and the environment draws on the 
assessments of other evaluation criteria, especially long-term effectiveness and permanence, 
short-term effectiveness, and compliance with ARARs. 
 

6.1.2 Compliance with ARARs 
 
This evaluation criterion is used to evaluate whether each alternative would comply with federal 
and State ARARs, or, if not, whether invoking waivers to one or more specific ARARs is 
justified.  Other source of information—such as advisories, criteria, or guidance—are considered 

                                                 
42 Section 121(d)(4) of CERCLA identifies six circumstances under which ARARs may be waived.  An ARARs 
waivers analysis is outside the scope of this FFS.   
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during the ARARs analysis as “to be considered” elements (TBCs).  The considerations 
evaluated during the analysis of the ARARs applicable to each alternative are presented below.  
Potential chemical-, location-, and action-specific ARARs for West Lake Landfill OU-1 are 
discussed in detail in Section 3.1. 
 
Chemical-Specific ARARs: 
 

• Likelihood that the alternative will achieve compliance with chemical-specific 
ARARs within a reasonable period of time. 

• Evaluation of whether a waiver is appropriate it the chemical-specific ARAR cannot 
be met. 

 
Location-Specific ARARs: 
 

• Determination of whether any location-specific ARARs apply to the alternative. 
• Likelihood that the alternative will achieve compliance with the location-specific 

ARAR. 
• Evaluation of whether a waiver is appropriate if the location-specific ARAR cannot 

be met. 
 
Action-Specific ARARs: 
 

• Likelihood that the alternative will achieve compliance with action-specific ARARs. 
• Evaluation of whether a waiver is appropriate if the action-specific ARAR cannot be 

met. 
 
Other criteria and guidance: 
 

• Likelihood that the alternative will achieve compliance with other criteria, such as 
risk-based criteria. 

 

6.1.3 Long-Term Effectiveness and Permanence 
 
Alternatives are to be assessed for the long-term effectiveness and permanence that they afford, 
along with the degree of certainty that the alternative will prove successful.  The primary 
components of this criterion are the magnitude of residual risk remaining at the Site after 
remedial objectives have been met, and the adequacy and reliability of controls (such as 
containment systems or institutional controls) that may be required to manage that risk.  The 
analysis of each alternative for long-term effectiveness and permanence is presented below.   
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Magnitude of residual risks: 
 

• Identify remaining risks from treatment residuals and untreated contamination. 
• Magnitude of the remaining risks. 

 
The magnitude of residual risk at the completion of remedial activities is evaluated against 
numerical standards (e.g., cleanup levels or chemical-specific ARARs), or the volume or 
concentration of contaminants remaining.  The characteristics of the residuals remaining are also 
evaluated, considering their volume, toxicity, mobility, and propensity to bioaccumulate. 
 
Adequacy and reliability of controls: 
 
This criterion requires evaluation of the adequacy and reliability of controls that are used to 
manage either treatment residuals or untreated materials that remain after attaining remediation 
goals.  This evaluation includes an assessment of containment systems and institutional controls 
to assess the degree of confidence that they will adequately handle potential problems and 
provide sufficient protection.  Factors to be considered are:  
 

• Likelihood that the technologies will meet required process efficiencies or 
performance specifications. 

• Type and degree of long-term management required. 
• Long-term monitoring requirements. 
• Operations, Maintenance, and Monitoring (OM&M) functions that must be 

performed. 
• Difficulties and uncertainties associated with long-term OM&M functions. 
• Potential need to replace technical components of the remedial action. 
• Magnitude of threats or risks should the remedial action need replacement. 
• Degree of confidence that controls can adequately handle potential problems. 
• Uncertainties associated with land disposal of residuals and untreated wastes. 

 
At EPA’s direction (EPA, 2015b), the evaluation of long-term effectiveness for the West Lake 
Landfill Superfund Site also includes evaluation of potential impacts to the alternatives if a 
tornado were to occur at the Site, the potential effects of climate change, and potential impacts if 
a subsurface reaction (SSR) were to occur within Area 1 or 2.  EPA also directed that the 
potential impacts of severe weather on the short-term effectiveness of the partial and full 
excavation alternatives be evaluated.  
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6.1.4 Reduction of Toxicity, Mobility or Volume through Treatment 
 
This criterion addresses the anticipated performance of the treatment technologies employed by 
each alternative in permanently and significantly reducing toxicity, mobility, or volume of 
hazardous substances.  The NCP expresses a preference for remedial actions in which treatment 
is used to reduce the principal threats at a site through destruction of toxic contaminants, 
irreversible reduction in contaminant mobility, or reduction of total volume of contaminated 
media.  The considerations evaluated during the analysis of each alternative for reduction of 
toxicity, mobility, or volume of contaminants are presented below: 
 
(1) Treatment process and remedy: 
 

• Likelihood that the treatment processes address the principal threat, including the 
materials to be treated. 

• Special requirements for the treatment processes. 
 
(2) Amount of hazardous material destroyed or treated: 
 

• Portion (mass) of constituents of potential concern (COPC) that is destroyed. 
• Portion (mass) of COPC that is treated. 

 
(3) Reduction in toxicity, mobility, or volume through treatment: 
 

• Degree of expected reduction in the total mass, mobility, volume, or toxicity of 
contaminants (measured as a percentage of reduction or order of magnitude). 

 
(4) Irreversibility of treatment: 
 

• Degree to which the effects of the treatment are irreversible. 
 
(5) Type and quantity of residuals remaining following treatment: 
 

• Residuals that will remain. 
• Quantities and characteristics of the residuals, including persistence, toxicity, 

mobility, and propensity to bioaccumulate. 
• Risk posed by the treatment residuals. 

 
(6) Statutory preference for treatment as a principal element: 
 

• Extent to which treatment addresses the principal threats. 



REVISED DRAFT 
 

 
Final Feasibility Study DRAFT 
West Lake Landfill OU-1 
8/25/17 
Page 221 
 
 

• Extent to which treatment reduces the inherent hazards posed by the principal threats 
at the site, including the extent to which toxicity, mobility, or volume are reduced 
either alone or in combination. 

 

6.1.5 Short-Term Effectiveness 
 
Short-term effectiveness considers the ability of each remedial alternative to protect human 
health and the environment during the construction and implementation phase.  The short-term 
effectiveness evaluation addresses protection prior to meeting the RAOs.  The considerations 
evaluated during the analysis are presented below. 
 
(1) Protection of the community during any remedial action: 
 

• Short-term risks that might be posed to the community during the implementation of 
an alternative. 

• How these risks will be addressed and mitigated. 
• Remaining risks, if any, that cannot be readily controlled. 

 
 
(2) Protection of workers during remedial actions: 
 

• Potential risks to the workers that must be addressed. 
• How these risks will be addressed and mitigated, and the effectiveness and reliability of 

measures to be taken. 
• Remaining risks, if any, that cannot be readily controlled. 

 
(3) Environmental impacts of any remedial action: 
 

• Potential environmental impacts that are expected as a result of the construction and 
implementation of the alternative. 

• Available mitigation measures, as well as their effectiveness and reliability in minimizing 
potential impacts. 

• Impacts that cannot be avoided, should the alternative be implemented. 
 
(4) Time until RAOs are achieved: 
 

• Time to achieve protection against the threats being addressed. 
• Time until any remaining threats are addressed. 
• Time until RAOs are achieved. 
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At EPA’s direction (EPA, 2015b), the evaluation of short-term impacts also includes an 
evaluation of environmental justice considerations. 
 

6.1.6 Implementability 
 
Implementability evaluates the technical and administrative feasibility (i.e., the ease or difficulty) 
of implementing each alternative, as well as the availability of required services and materials 
during remedy implementation.  The following considerations are evaluated for 
implementability: 
 
Technical Feasibility 
 
(1) Ability to construct and operate the technology: 
 

• Difficulties associated with the construction. 
• Uncertainties associated with the construction. 

 
(2) Reliability of the technology: 
 

• Likelihood that technical problems will lead to schedule delays. 
 
(3) Ease of undertaking additional remedial actions: 
 

• Likely future remedial actions that may be anticipated. 
• Difficulty implementing additional remedial actions. 

 
(4) Monitoring considerations with respect to effectiveness of the remedy: 
 

• Migration or exposure pathways that cannot be monitored adequately. 
• Risks of exposure, should the monitoring be insufficient to detect failure. 

 
 
Administrative Feasibility 
 
Coordination with other agencies: 
 

• Steps required to coordinate with regulatory agencies other than EPA to implement the 
remedy. 

• Steps required to establish long-term or future coordination among agencies. 
• Ease of obtaining permits for off-site activities, if required. 
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Availability of Services and Materials 
 
(1) Availability of adequate treatment, storage capacity, and disposal services: 
 

• Availability of adequate off-site treatment, storage capacity, and disposal services. 
• Additional capacity that is necessary. 
• Whether lack of capacity prevents implementation. 
• Additional provisions required to ensure that additional capacity is available. 

 
(2) Availability of necessary and adequate equipment and specialists: 
 

• Availability of necessary equipment and specialists. 
• Additional equipment or specialists required.  
• Whether there is a lack of equipment or specialists that would prevent implementation. 
• Additional provisions required to ensure that equipment and specialists are available. 

 
(3) Availability of prospective technologies: 
 

• Whether technologies under consideration are generally available and sufficiently 
demonstrated. 

• Further field applications needed to demonstrate that the technologies may be used for 
full-scale treatment of contaminants. 

• When the technology would be available for full-scale use. 
• Whether more than one vendor would be available to provide a competitive bid. 

 

6.1.7 Cost 
 
In accordance with the NCP, as well as the “Guidance for Conducting Remedial Investigations 
and Feasibility Studies under CERCLA” (EPA, 1988a) and “A Guide to Developing and 
Documenting Cost Estimates During the Feasibility Study” (EPA, 2000c), estimated capital 
costs, annual OM&M costs, periodic costs, and present worth costs have been prepared for the 
ROD-selected remedy, the UMTCRA cover alternative, the full excavation of RIM alternative, 
and the three partial excavation alternatives.  As specified in the RI/FS guidance (EPA, 1988a), 
the estimated costs were developed to provide a level of accuracy of +50/-30 percent. That is, the 
actual costs may be up to 50% higher or 30% lower than the estimated costs. 
 

6.1.7.1 Capital and Operation, Maintenance, and Monitoring Costs 
 
Capital costs include (1) direct costs for labor, equipment, materials, subcontractors, contractor 
markups such as overhead and profit, and professional/technical services that are necessary to 
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support construction of the remedial action; and (2) indirect capital costs that are not part of the 
actual construction but are necessary to implement the remedial action (e.g., engineering, legal, 
construction management, and other technical and professional services).  OM&M costs include 
annual post-construction costs for labor, equipment, materials, subcontractors, and contractor 
markups such as overhead and profit associated with activities such as monitoring and 
maintaining the components of the remedial action.  Annual OM&M costs also include 
expenditures for professional/technical services necessary to support OM&M activities.  Periodic 
costs are those that might occur only once every few years (e.g., 5-year reviews, cap/cover 
repair, and equipment replacement), or expenditures that would occur only once during the entire 
OM&M period or remedial timeframe (e.g., well abandonment, update of the Institutional 
Controls (ICs) Plan, and site closeout).   
 
In preparing the cost estimates used in this FFS, quantities for labor, equipment, and materials 
were developed as discussed in Sections 2 and 5 of this report.  Cost data were obtained from a 
variety of sources including cost estimating guides and references such as unit prices in the latest 
RS Means Heavy Construction and Sitework & Landscaping Cost Data, RS Means Data Online 
Second Quarter 2017 digital cost data, site-specific vendor and contractor quotes and 
discussions, experience with actual costs from similar projects, other historical project costs 
updated to 2017 costs using the Engineering News Record Construction Cost Index (ENR CCI), 
and engineering judgment.   
 
As discussed in Section 4, only four disposal facilities (US Ecology’s facility in Grandview, 
Idaho; US Ecology’s facility in Wayne, Michigan; the EnergySolutions facility in Clive, Utah; 
and Clean Harbors’ Deer Trail facility in Last Chance, Colorado) have been identified that could 
accept RIM from the West Lake Landfill for off-site disposal.   
   
All of the disposal companies considered in Section 4 of the FFS have experience performing the 
type of services that would be necessary for implementation of a full excavation of RIM or 
partial excavation alternative, although their prior experience has been with soil containing 
radionuclides, not radionuclides within soil mixed with MSW.  US Ecology’s Idaho facility has 
experience relative to excavation, transport and off-site disposal of radiologically-impacted soils 
from the St. Louis Airport Site (SLAPS), which is geographically close to the West Lake 
Landfill.  More recently, US Ecology acquired a facility in Michigan (the former EQ Wayne 
disposal facility in Wayne, MI, referenced above); this facility is located closest to the Site, 
although it is uncertain at this time whether the levels of radionuclides that would be present in 
any waste excavated under the full and partial excavation alternatives would be below the waste 
acceptance criteria at this facility (maximum radium level of 50 pCi/g).  The latter two disposal 
facilities have performed similar services for Formally Utilized Sites Remedial Action Program 
(FUSRAP) and DOE sites, as well as for remedial actions at other Superfund sites that contained 
radioactively-impacted materials. 
 
Because these turnkey disposal firms performed removal, transportation, and off-site disposal 
services for SLAPS and DOE FUSRAP sites, estimates of the expected costs for transport and 
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disposal of the West Lake Landfill RIM are considered appropriate for preparation of FS-level 
cost estimates.   
 
Unlike the soil removed from SLAPS and the DOE FUSRAP sites, the radionuclides in Areas 1 
and 2 are located within a matrix of soil and municipal solid waste (MSW).  Although it may be 
possible to segregate some or possibly all of the soil containing radionuclides from the MSW 
materials, for the reasons discussed in Sections 4.3.5.2 and 4.4.1.2, the potential effectiveness, 
implementability, and cost of physical segregation/separation and radiological 
segregation/separation cannot be determined at this time.  Therefore, for purposes of this FFS, it 
has been assumed that RIM that would be transported and disposed of offsite would consist of 
soil containing radionuclides, other soil, decomposed organic matter, and some MSW debris.  In 
contrast to soil alone, such material would likely be classified as debris which would require 
additional treatment (stabilization) at the receiving disposal site.  In addition, the anticipated 
densities of MSW/soil mixture in OU-1 are expected to be less than the typical densities 
associated with soil.  Therefore, different methods of transportation may be appropriate for the 
West Lake Landfill RIM compared to those used for transport of impacted soil from SLAPs and 
the DOE FUSRAP sites (e.g., use of intermodal containers as opposed to direct loading of 
gondola cars; see prior discussion in Section 5.5.3).  All of these factors were discussed with US 
Ecology as part of the development of estimated costs for transportation and disposal of RIM 
from West Lake Landfill OU-1. 
 
Each of the identified contractors could provide all coordination involved with leasing a nearby 
rail spur, waste profiling and acceptance testing, loading and manifesting each truck that leaves 
the Site, and scheduling railcar transportation with the respective railroads who own the track 
along the rail routes between the West Lake Landfill and the disposal facility location.  Solely 
for purposes of preparing the cost estimates for the FFS, the unit costs for the complete 
“turnkey” services provided by US Ecology for transportation and disposal of RIM from the Site 
were used.  For the full and partial excavation alternatives, this FFS considered unit costs for 
complete (“turnkey”) services for waste classification, transportation, and disposal provided by 
US Ecology for its Grandview, Idaho facility.  Contacting trucking and rail companies to obtain 
independent estimates of the potential costs of transportation separate from the potential costs for 
disposal is beyond the scope and level of detail required to prepare FS-level cost estimates.  
Furthermore, it would be difficult to ascertain the degree of qualifications, capabilities and 
understanding such transportation firms might have regarding the licensing, permitting, 
applicable fees, manifesting, placarding, health and safety monitoring, and other aspects of 
interstate transportation of radioactive wastes.  US Ecology provided unit costs for complete 
turnkey services for waste profiling and acceptance testing, waste transportation (including all 
related fees and taxes), and waste disposal services (including all related fees and taxes).  The 
information provided by US Ecology is considered appropriate for an FS-level evaluation of 
potential alternatives.  The possible cost impacts of using the EnergySolutions facility were 
previously evaluated as part of the sensitivity evaluation of the cost estimates performed for the 
SFS (EMSI et al., 2011), and it was determined that use of the EnergySolutions facility would 
result in significantly greater costs.   
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Estimates for professional/technical services cost elements (project management, RD, 
construction management, and technical support) were based on the example percentages 
provided in “A Guide to Developing and Documenting Cost Estimates During the Feasibility 
Study” (EPA, 2000c) for construction of remedies greater than $10 million.  These percentages 
of total construction cost are 5%, 6%, and 6%, respectively, for project management, remedial 
design (RD), and construction management.  Costs for regulatory oversight were estimated at 5% 
of the capital costs (exclusive of off-site transportation and disposal costs and contingency costs), 
and 5% of the long-term OM&M costs. 
 
The factors (e.g., total number of acres to be regraded under the ROD-selected remedy, the 
volume of RIM to be excavated under the full partial excavation alternatives, the total length of 
fencing, etc.) and the assumptions (e.g., material densities and swell factors, volume of leachate 
encountered or stormwater generated during construction, excavation efficiency factors, etc.) 
used to prepare the cost estimates are presented in Appendix K-8. 
 

6.1.7.2 Contingency Costs 
 
A contingency was added as a percentage of the total capital, annual OM&M, and periodic costs 
to cover unknowns, unforeseen circumstances, or unanticipated conditions that are not possible 
to evaluate from the data on hand at the time the FS-level cost estimates were prepared.  
Contingency is composed of two elements: scope and bid.   
 
Scope contingency covers unknown costs due to scope changes that may occur during RD and 
represents project risks associated with an incomplete design, because design concepts are not 
typically developed enough during preparation of an FS to identify all project components or 
quantities.  This type of contingency represents costs unforeseeable at the time of the preparation 
of the FS, as well as conceptual design cost estimate preparation, both of which are likely to 
become better known as the RD phase progresses.  For this reason, scope contingency is 
sometimes referred to as “design” contingency.  In general, scope contingency should decrease 
as RD progresses and should be near 0% at the 100% design stage.  At the early stages of RD 
(e.g., during the FS stage, which represents 0% to 10% design completion), concepts are not 
typically developed enough to identify all project components or quantities.  Higher scope 
contingency values may be justified for alternatives with greater levels of cost growth potential.  
A low percentage for scope contingency indicates an opinion that the project scope would 
undergo minimal change during design.  A high percentage indicates an opinion that the project 
scope may change considerably between the FS and final design.  In accordance with EPA 
guidance (EPA, 2000c), engineering judgment was used whenever selecting a scope contingency 
percentage, and the value used was clearly identified in the cost estimate. 
 
For this FFS, scope contingency factors ranged from 10% to 55%, depending upon the degree of 
certainty or uncertainty associated with each alternative and the remedial technologies that 
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comprise each alternative, and taking into consideration the ranges in FS-level scope 
contingency percentages listed in Exhibit 5-6 of “A Guide to Developing and Documenting Cost 
Estimates During the Feasibility Study” (EPA, 2000c).  Exhibit 5-6 of that guidance provides a 
range of scope contingencies to consider for various remedial technologies.  As examples, the 
following ranges from Exhibit 5-6 were considered and selected for this FFS. 
 

 
Remedial Technology 

Scope Contingency Range 
from Exhibit 5-6 (%) 

Selected Scope Contingency 
for FFS (%) 

Soil excavation 15 – 55 55 
Off-site disposal 5 – 15 15 
Synthetic cap 10 – 20 20 
Clay cap 5 – 10 10 

 
The uppermost values for these remedial technologies were selected for use in this FFS due to 
the high level of uncertainty associated with the scope of each of the remedial alternatives.  
Factors contributing to the high level of uncertainty for the ROD-selected remedy and the full 
and partial excavation alternatives include the following: 
 

• The estimated volume of RIM to be removed under the full excavation of RIM and 
partial excavation alternatives.  As presented in Appendix B of the FFS, the RI data and 
various interpolation techniques were used to estimate the volume of waste material that 
might need to be removed, and those estimated volumes then served as the basis for the 
cost estimates.  Costs for excavation and off-site transportation and disposal are directly 
proportional to the estimated volume of RIM to be excavated, removed, or disposed off-
site.  The data quality objectives (DQOs) for the RI were to develop site characterization 
data, not to estimate volumes of waste material for RD. 

 
• The assumed unit weight of the existing in-place filled material in Areas 1 and 2 and the 

assumed waste volume expansion or “swell” factor for the filled material after 
excavation: Based on experience from other sites and engineering judgment, a unit 
weight of 1,500 pounds per cubic foot (lbs/cf) and a swell factor of 1.5 were used in this 
FFS.  Swell factors reported for the CERCLA landfill excavation remedial action for OU-
1 at the Mound (Miamisburg, OH) site varied from 1.2 to 1.6 (Lee, 2010), while a swell 
factor of 2 was experienced during excavation of the Tulalip Landfill CERCLA site near 
Marysville, WA (Richtel, 2010).  Assuming a swell factor of 1.3 instead of the 1.5 used 
in this FFS would result in 13% less volume of RIM that would be disposed off-site 
under the full or partial excavation alternatives, while a swell factor of 2.0 would result in 
33% more RIM volume than the amount estimated using the 1.5 swell factor. 

 
• The uncertain level of effort for radiation surveying and confirmatory laboratory sample 

turnaround time and analysis required to guide the excavation of RIM, and the effect of 
such uncertainties on excavation progress.  
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• The ability and level of effort required to excavate deeper occurrences of RIM in Areas 1 
and 2.  

 
• The methods assumed to handle overburden materials so as to minimize “double 

handling” of the materials during excavation and subsequent replacement have not been 
fully developed or designed. 

 
• The actual equipment production rates for regrading or excavation of the landfilled 

wastes in Areas 1 and 2 are uncertain at this time. 
 

• It was not possible to estimate precise volumes of precipitation and resultant contact 
stormwater that might be generated when precipitation is exposed to waste during 
regrading activities under the ROD-selected remedy or to waste and RIM during 
excavation of overburden and to RIM from Areas 1 and 2 under the full and partial 
excavation alternatives.  Detailed design would be conducted during RD to address 
management of the types and quantities of stormwater that might be generated during 
construction of the selected remedy.  For purposes of preparing cost estimates for the 
alternatives evaluated in this FFS, it is assumed that precipitation that contacts wastes 
and/or RIM during regrading, excavation, or waste re-placement and then accumulates in 
the low point of an excavation or fill would be pumped to a series of storage tanks.  
Stormwater would be pumped from the tanks to a treatment building, subjected to 
filtration and liquid phase granular activated carbon (LPGAC) treatment processes, and 
discharged to the Metropolitan Sewer District (MSD) in accordance with MSD 
procedures and discharge limitations.  Capital and OM&M costs for stormwater 
collection and on-site treatment are included for each of the alternatives assuming a 
maximum historical 24-hour rainfall over an anticipated maximum area of exposed waste 
at any one time of four acres, resulting in an estimated stormwater volume of 608,000 
gallons.  This value is based on an assumption that the majority of the work area would 
be covered with tarps or other means to reduce the amount of precipitation which comes 
into contact with the overburden, waste or RIM.  Although the same storm event and 
exposed area were assumed for all of the alternatives, the estimated OM&M costs vary 
among the alternatives as a result of differences in the estimated construction schedules 
(i.e., the estimated duration that areas being excavated might be exposed to precipitation) 
for each alternative. 

 
• Uncertainties regarding the rates at which cover construction materials could be delivered 

from off-site sources. 
 

• Uncertainties regarding the actual type of materials to be used for cover construction 
(e.g., the use of “shot rock” from a nearby quarry was assumed for the materials for the 
biointrusion layer rather than more uniformly sized large rip-rap).  
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• For the full and partial excavation alternatives, uncertainties exist regarding: (1) the 
methods and effectiveness of physically separating the radiological and non-radiological 
materials during excavation activities; (2) transport relative to the availability and 
location of a truck/rail transloading facility; (3) the amount of handling of material at a 
truck/rail transloading facility; (4) which off-site disposal facilities are able to accept the 
RIM at the time of removal and the capacities and waste acceptance criteria of such 
facilities at the time of remedy implementation43; (5) and the overall validity, duration, 
and reliability of the verbal quotes received from disposal facility representatives. 

 
Bid contingency represents costs, unforeseeable at the time of estimate preparation, which are 
likely to become known as the remedial action construction or OM&M proceeds.  Bid 
contingency accounts for changes that occur after a construction or OM&M contract is awarded 
and represents a reserve for quantity overruns, modifications, change orders, or claims during 
construction or OM&M.  Examples include changes due to adverse weather, material or supply 
shortages, or new regulations.  A bid contingency of 20% was included for all of the alternatives 
in this FFS, in accordance with the range of bid contingency factors from “A Guide to 
Developing and Documenting Cost Estimates during the Feasibility Study” (EPA, 2000c). 
 

6.1.7.3 Present Worth and Non-Discounted Constant Dollar Costs 
 
A present worth analysis has been prepared to allow comparison of the estimated costs of each 
alternative on the basis of a single figure – i.e., a single dollar amount that, if invested in the base 
year and disbursed as needed, would be sufficient to cover all costs associated with the remedial 
action over its planned life.  In accordance with EPA’s “Guidance for Conducting Remedial 
Investigations and Feasibility Studies Under CERCLA” (EPA, 1988a), a 30-year period of 
performance was used in the development of the present worth analysis.  The use of a 30-year 
period for the present worth analysis is not intended to imply or otherwise provide a basis to 
limit future site maintenance and monitoring activities to 30 years.  The need for, and scope of, 
continued monitoring and maintenance both within and beyond 30 years would be subject to 
ongoing evaluation as part of the 5-year review process for the Site.  For some of the 
alternatives, radioactively-impacted materials would remain on-site and active beyond 30 years, 
and monitoring and maintenance activities would likely be required beyond the 30-year period 
used in the cost estimates.  Therefore, for the alternatives in which radioactively-impacted 
materials would remain on-site, OM&M cost estimates and present worth estimates were 
prepared for 30-year, 200-year, and 1,000-year periods in accordance with the criteria set forth 
under the NCP and the UMTRCA regulations.   

                                                 
43 Although potential disposal facilities were contacted during preparation of the SFS and US Ecology was contacted 
again during preparation of the FFS with regard to available capacity for municipal solid waste mixed with soil 
containing radionuclides and their specific Waste Acceptance Criteria (WAC), there is no way to ensure that these 
facilities would still have sufficient capacity for such material or that such materials would meet the WAC that may 
be in effect in the future when a remedy for OU-1 is implemented. 
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While the “Guidance for Conducting Remedial Investigations and Feasibility Studies Under 
CERCLA” (EPA, 1988a) recommends the general use of a 30-year period of analysis for 
estimating present worth costs during a FS, more recent EPA guidance (“A Guide to Developing 
and Documenting Cost Estimates During the Feasibility Study” (EPA, 2000c) (FS Costing 
Guidance)), recommends that for projects with durations exceeding 30 years, the FS should 
prepare both a present worth analysis using the project duration and a non-discounted constant 
dollar cash flow over time scenario.  In this FFS, both present worth and non-discounted constant 
dollar cash flow analyses have been developed for all of the alternatives.  It should be noted that 
the 2000 guidance states that “non-discounted constant dollar costs are presented for comparison 
purposes only and should not be used in place of present value costs in the Superfund remedy 
selection process.”   
 
EPA policy on the use of discount rates for RI/FS present worth cost analyses is stated in the 
preamble to the NCP (55 Fed. Reg. 8722) and in the Office of Solid Waste and Emergency 
Response (OSWER) Directive 9355.3-20 entitled “Revisions to OMB Circular A-94 on 
Guidelines and Discount Rates for Benefit-Cost Analysis” (EPA, 1993a).  Based on the NCP and 
the OSWER directive, a discount rate of 7% should be used in developing present value cost 
estimates for remedial action alternatives during the FS (EPA, 2000c).  According to the FS 
Costing Guidance: “This specified rate of 7% represents a ‘real’ discount rate in that it 
approximates the marginal pretax rate of return on an average investment in the private sector in 
recent years and has been adjusted to eliminate the effect of expected inflation.”  It should be 
noted that the “recent years” cited in EPA’s 2000 guidance appear to refer to pre-NCP 
timeframe, which would place this period in the 1970s, or, alternatively, prior to issuance of 
OSWER Directive 9355.3-20 in 1993.  Although OMB Circular A-94 is updated on an annual 
basis, the 7% discount rate contained in the main portion of the circular is not updated on an 
annual basis (EPA, 2000c).  The 7% discount rate has been in use since the initial Superfund 
legislation was passed in 1980 and likely does not reflect current pre-tax return on an average 
private sector investment.  Regardless, the 7% discount rate has been used in the calculation of 
present worth costs for the remedial alternatives for purposes of this FFS. 
 
The FS Costing Guidance states that there may be circumstances in which it would be 
appropriate to consider the use of a lower or higher discount rate than 7% for the FS present 
value analysis if an explanation for use of the different rate is provided.  The U.S. Securities and 
Exchange Commission (SEC) has determined that the appropriate discount rate to be applied to 
an environmental remediation liability should be the rate that would produce an amount at which 
the environmental liability could be settled in an arms-length transaction with a third party (SEC 
Codification of Staff Accounting Bulletins Topic 5 Miscellaneous Accounting – Y. Accounting 
and Disclosures Relating to Loss Contingencies Question 1).  The SEC further states that the 
discount rate used to discount cash payments should not exceed the interest rate on monetary 
assets that are essentially risk-free and have maturities comparable to that of the environmental 
liability (SEC Codification of Staff Accounting Bulletins Topic 5 Miscellaneous Accounting – 
Y. Accounting and Disclosures Relating to Loss Contingencies Question 1).  Treasury bills are a 



REVISED DRAFT 
 

 
Final Feasibility Study DRAFT 
West Lake Landfill OU-1 
8/25/17 
Page 231 
 
 

primary investment tool that is essentially risk-free.  According to the latest (November 2016) 
Office of Management and Budget (OMB) Circular A-94 Appendix C 30-year, the Real Interest 
Rates on Treasury Notes and Bonds for a 30-year period is 0.7 percent.  This rate has also been 
applied to the present worth analyses.   
 

6.1.8 State Acceptance 
 
This criterion involves technical and administrative concerns that the state may communicate in 
its comments concerning the alternatives addressed in an FS.  State acceptance will initially be 
evaluated based on comments provided by MDNR on this FFS.  A final evaluation of state 
acceptance will be performed by EPA as part of any decision process that may be undertaken by 
EPA after completion of the FFS. 
 

6.1.9 Community Acceptance 
 
Community acceptance will be evaluated by EPA as part of any decision process that may be 
undertaken by EPA after completion of the FFS.   
 

6.2 Detailed Analysis of Alternatives 
 
This section provides a detailed analysis of six of the seven potential alternative remedies for the 
Site: (1) No Action alternative; (2) the ROD-selected remedy (regrading and enhanced capping); 
(3) an UMTRCA cover alternative; (4) full excavation of RIM; (5) partial excavation of RIM 
with activity levels above 52.9 pCi/g located within 16 feet of the 2005 topographic surface; and 
(6) partial excavation of RIM with activity levels greater than 1,000 pCi/g.  Each of these 
alternatives is assessed against the nine NCP evaluation criteria described above.  This section 
also provides initial information regarding the seventh alternative, partial excavation consistent 
with industrial land use.  Detailed design of that alternative is still being finalized, and this 
section will be updated to reflect additional details following consultation with EPA. 
 

6.2.1 No Action Alternative 
 
This section presents the description and detailed analysis of the No Action alternative.  Under 
the No Action alternative, no additional engineering measures44 would be implemented to reduce 
potential exposures or control potential migration of COPCs from Areas 1 and 2, and no 
maintenance would be performed to ensure the integrity of the existing measures.  Similarly, no 
                                                 
44 Prior actions include installation of the non-combustible cover, fencing and signage on Areas 1 and 2. 
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additional institutional controls would be imposed beyond those already in place at the Site, and 
no additional fencing would be implemented to control land use, access, or potential future 
exposures to potential receptors at or near Areas 1 and 2.  Because the existing institutional 
controls cannot be removed or modified without the approval of the land owner(s), EPA and 
MDNR, the existing institutional controls are assumed to remain in effect as part of the No 
Action alternative.  The Site continues to be an active industrial facility to which access is 
controlled (including fencing and 24-hour security).  It is anticipated that the industrial uses 
currently ongoing at the Site would continue into the future, and it is assumed that the existing 
fencing and access controls would remain in effect for the No Action alternative.  It is also 
assumed that monitoring would not be conducted under the No Action alternative to identify or 
evaluate any potential changes that may occur to conditions at Areas 1 and 2 or to contaminant 
levels or occurrences.  As RIM and other wastes would remain on-site, a 5-year review would be 
performed by EPA as part of the implementation of the No Action alternative. 
 
Because the No Action alternative does not include any active engineering measures, this 
alternative is not consistent with the NCP expectation that engineering controls, such as 
containment, should be used for waste that poses a relatively low long-term threat or where 
treatment is impracticable.  The No Action alternative serves as the baseline for comparison of 
the effectiveness of the other alternatives and is therefore evaluated in this FFS, as required by 
the NCP, EPA’s SOW for the RI Addendum and FFS (EPA, 2015b), and EPA’s RI/FS guidance 
documents (EPA, 1988a and 1993b).  
 

6.2.1.1 Overall Protection of Human Health and the Environment 
 
Based on the results of the BRA evaluations (Auxier, 2000 and 2017), conditions associated with 
OU-1 do not currently pose an unacceptable risk to on-site workers or the off-site community.  
The BRA analyses indicated that the potential risks posed to a future (1,000 year) outdoor 
storage yard worker45 working in Areas 1 and 2 were 4.6 × 10-4 and 1.1 × 10-3, respectively 
(BRA Table 2-17), which are above the generally accepted risk range of 10-4 to 10-6 used by 
EPA.  The BRA evaluations were dependent on the assumed frequency and duration that 
potential future on-site workers would be present in Areas 1 and 2 at some point in the future.  
Potential future risks to groundskeepers working in Areas 1 and 2 or the Buffer Zone were within 
EPA’s accepted risk range.  Potential future (1000 year) risks to a hypothetical farmer located to 
the north or west of the Site were 3.6 × 10-4 and 1.9 × 10-4, respectively (BRA Table 2-17), 
which slightly exceeded EPA’s accepted risk range.  Potential future (1000 year) risks to an off-
site commercial building user located to the north or on Lot 2A2 were 1.7 × 10-4 and 1.2 × 10-4, 
respectively (BRA Table 2-17), which are also slightly above EPA’s accepted risk range.  
Because the surface of Areas 1 and 2 is not currently covered by a landfill cover meeting the 

                                                 
45 The updated Baseline Risk Assessment (Auxier, 2017) concluded that a future outdoor storage yard worker 
working in Area 1 or Area 2 was the potential receptor with the reasonably-maximum exposure. 
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requirements of the MDNR solid waste regulations, infiltration into and erosion of these areas 
poses a potential risk to human health and the environment in the future.   
 
The No Action alternative does not provide for monitoring and enforcement of institutional 
controls, which are necessary to ensure overall protection.  Additionally, this alternative does not 
provide for monitoring and maintenance of Areas 1 and 2, which would also be necessary to 
ensure overall protection.  Lastly, this alternative does not address all the pathways identified by 
the RAOs.  Therefore, the No Action alternative is not considered to be protective of human 
health and, absent appropriate response actions, the Site poses an unacceptable risk over the long 
term. 
 

6.2.1.2 Compliance with ARARs 
 
Chemical-specific ARARs that may potentially be applicable or relevant and appropriate to OU-
1 are the UMTRCA radon emission and groundwater protection standards; the radon NESHAP; 
the NRC standards for protection against radiation; and the Missouri MCLs for radionuclides, 
VOCs, inorganic chemicals, and other parameters (Tables 3-1 through 3-4).  The No Action 
alternative is expected to meet some, but not all, of these potential chemical-specific ARARs.  
Overall radon emissions for Areas 1 and 2 were measured and found to be well below the 
UMTRCA standard and radon NESHAP of 20 pCi/m2s and the radon standard of 0.5 pCi/L 
above background outside of the Area 1 and 2 disposal areas (see RI Addendum Section 7.1.1.1).  
Current air monitoring (Auxier and EMSI, 2015a, 2016b and 2016c and 2017a, 2017b and 
2017c) and health and safety monitoring performed during the Phase 1 and additional 
characterization investigations conducted in 2013, 2014, and 2015 indicate that the conditions in 
and around Areas 1 and 2 meet the NRC standards for protection against radiation.  Although 
individual groundwater wells have shown some isolated occurrences of chemical or radiological 
constituents (e.g., radium) at levels slightly above the UMTRCA groundwater protection 
standards and the Missouri MCLs, the USGS (2014) concluded that that there is not a strong 
spatial association of monitoring wells surrounding or downgradient of RIM areas with elevated 
radium concentrations, as might be expected if RIM areas were releasing substantial quantities of 
radium to the groundwater.  EPA has indicated that additional evaluations of groundwater will be 
conducted in the future as part of the OU-3 RI/FS.  Although conditions associated with Areas 1 
and 2 currently meet all of these chemical-specific ARARs, without installation and maintenance 
of additional engineering controls, continued compliance with these standards cannot be ensured. 
 
The No Action alternative is expected to meet all of the location-specific ARARs identified in 
Section 3.1.2 of this FFS.   
 
Because there are no active engineering measures or waste handling, treatment, or disposal 
activities associated with the No Action alternative, there are no action-specific ARARs for this 
alternative. 
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6.2.1.3 Long-Term Effectiveness and Permanence 
 
All current and potential future risks identified in the updated BRA would remain under the No 
Action alternative.  Without monitoring and maintenance of Areas 1 and 2, the No Action 
alternative would not be effective in meeting the RAOs.  As indicated above, future activities 
such as outdoor storage activities that may be performed in Areas 1 and 2 could result in 
potential risk levels to on-site workers above the generally accepted risk range used by EPA for 
CERCLA actions when taking in to account future concentrations resulting from 1,000 years of 
in-growth.  Because the surfaces of Areas 1 and 2 do not currently meet the MDNR cover 
requirements for inactive solid waste landfills, infiltration into and erosion off of these areas pose 
an overall potential risk to human health and the environment in the future.   
 
The existing institutional controls cannot be changed without the agreement of EPA and MDNR; 
however, by their nature, institutional controls are not considered to be permanent.  The No 
Action alternative does not provide the same degree of long-term effectiveness as would be 
achieved by active engineered measures.  The No Action alternative contains no provisions to 
stabilize or maintain the physical integrity of the disposal units in Areas 1 and 2, and there are no 
provisions to monitor and maintain existing institutional or access controls.  Therefore, the No 
Action alternative may not be effective over the long-term at reducing risks to potential future 
receptors. 
   

6.2.1.4 Reduction of Toxicity, Mobility, and Volume through Treatment 
 
The No Action alternative does not include any treatment measures and therefore there would be 
no reduction in contaminant toxicity, mobility, or volume through treatment associated with this 
alternative.  Similarly, no treatment residuals would be generated by this alternative. 
 

6.2.1.5 Short-Term Effectiveness 
 
Because there are no active remediation measures included in the No Action alternative, it does 
not pose any unacceptable short-term risks or other adverse impacts.  Because no remedial action 
would be taken under the No Action alternative, no short-term risks to the community or to 
workers from implementation of this action would occur.  Similarly, no environmental impact 
from construction activities would occur. 
 
The RAOs of (1) preventing direct contact with contaminated media (2) preventing exposure by 
inhalation and external radiation; (3) minimizing infiltration and any resulting contaminant 
leaching to groundwater; (4) controlling and managing leachate; (5) controlling radon and 
landfill gas emissions from Areas 1 and 2; (6) controlling surface water runoff and erosion and 
decreasing the potential for erosion and subsequent transport of RIM; and (7) removing of any 
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remaining soil containing radionuclides above unrestricted levels from Crossroads Lot 2A2  
would not be met by the No Action alternative. 
 

6.2.1.6 Implementability 
 
Because no active or passive remedial technologies would be implemented under the No Action 
alternative, there are no technical implementability concerns or issues associated with the No 
Action alternative.  There are no engineering or administrative impediments to implementation 
of the No Action alternative for Areas 1 and 2. 
 

6.2.1.7 Costs 
 
Because no active or passive engineering measures or monitoring would be performed, the only 
costs anticipated to be associated with the No Action alternative are costs associated with 
performance of 5-year reviews.  A periodic (every five years) cost of $36,000 is estimated to 
perform the activities that would be associated with a 5-year review.  The estimated present 
worth costs under the 7% discount rate scenario for performance of 5-year reviews over periods 
of 30 years, 200 years, and 1,000 years are estimated to be $83,000, $95,000, and $95,000, 
respectively.  Under the 0.7% discount rate scenario, the 30-, 200-, and 1,000-year present worth 
costs are estimated to be $193,000, $767,000, and $1,011,000, respectively.  Present worth 
calculations for the No Action alternative are provided in Appendix K-1. 
 

6.2.2 Regrading and Capping (ROD-Selected Remedy) 
 
As discussed in Section 5.3, the ROD-selected remedy consists of the following components: 
 

• Installation of a landfill cover meeting the Missouri closure and post-closure care 
requirements for sanitary landfills, including enhancements consistent with the standards 
for uranium mill tailing sites (i.e., armoring layer and radon barrier), and inclusion of 
flood protection measures along the toe of Area 2. 

 
• Survey and identification of the presence and extent of radiologically-impacted soil on 

the Buffer Zone and Crossroads Lot 2A2 Property. 
 

• Excavation of any soil containing radionuclides above levels that would allow for 
unrestricted use from the Buffer Zone and/or Crossroads Lot 2A2 Property and 
consolidation of the excavated soil within Areas 1 or 2. 
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• Application of groundwater monitoring and protection standards consistent with 
requirements for uranium mill tailing sites and sanitary landfills. 

 
• Design, installation and maintenance of surface water runoff controls. 

 
• Gas monitoring and control, including for radon and decomposition gas, as necessary. 

 
• Institutional controls to prevent land and resource uses that are inconsistent with a closed 

sanitary landfill site containing long-lived radionuclides. 
 

• Long-term surveillance and maintenance of the remedy. 
 
The ROD-selected remedy consists of regrading (cutting and filling) the existing landfill 
materials along with placement of additional soil or clean fill material (as defined in the Missouri 
solid waste regulations [10 CSR 80-2.010(11)]) over Areas 1 and 2 to adjust the final grades to 
achieve minimum slope angles of 2% and maximum angles of 25%.  Portions of the landfill 
berm that contain slopes greater than 25% would be regraded through construction of a perimeter 
“starter” berm, regrading the existing landfill materials, and/or placing additional material to 
reduce the slope angles to 25% or less.  The method used to regrade the perimeter portions of 
Areas 1 and 2 would be subject to physical constraints associated with the location of the toe of 
the landfill relative to the property boundary or adjacent Site features (e.g., the solid waste 
transfer station access road).   
 
Upon completion of the landfill regrading, a new RCRA Subtitle D-equivalent landfill cover 
would be constructed over Areas 1 and 2 consistent with the MDNR final cover requirements for 
operating sanitary landfills without composite liners.  The final cover system would encompass 
approximately 24 acres for Area 1 and 51 acres for Area 2.  Although not required for a Subtitle 
D cover, a layer of well-graded rock or concrete/asphaltic-concrete rubble would be installed 
immediately beneath the clay layer to minimize the potential for biointrusion and erosion, 
increase the longevity of the landfill cover, and enhance the radon attenuation capability of the 
cover system.  Installation of a rock layer would require the rock to be well-graded and/or to 
include a filter layer or geotextile between the rock and overlying materials (e.g., clay layer) to 
prevent loss of fine-grained material from the overlying layer into void spaces in the rock layer.  
Loss of fines could affect the performance of an overlying clay layer and/or result in voids that 
could extend through the cap to the ground surface if not otherwise addressed during design and 
construction.  For purposes of this FFS, it is assumed that the biointrusion layer would be 
constructed using rock material containing a sufficient quantity of finer-grained material to avoid 
a potential loss of fines and the other effects discussed above.  Design of the biointrusion layer 
and selection of the materials to be used to construct this layer would be performed as part of 
remedial design (RD).  Surface drainage diversions, controls, and structures would also be 
designed and constructed on the surface of or adjacent to the landfill cover as necessary to route 
non-impacted, uncontaminated stormwater (stormwater that has not contacted the underlying 
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waste materials) off of Areas 1 and 2 and onto the adjacent areas of the Site or into off-site storm 
water drainage systems.   
 
The cover system under the ROD-selected remedy would consist of the following layers (from 
top to bottom):   

 
• A 1-foot thick layer of soil capable of sustaining vegetative growth; 
 
• A 2-foot thick infiltration layer of compacted, low-permeability clay or silt soil with a 

permeability coefficient of 1 × 10-5 cm/sec or less; and 
 

• A 2-foot thick biointrusion/marker layer consisting of well-graded rock or 
concrete/asphaltic concrete rubble consisting of pieces up to 4 inches in size with 
sufficient gradation to eliminate voids or, alternatively, a geotextile on top to prevent loss 
of fine particles from the overlying layer. 

 
Sampling would be performed to evaluate the presence and extent of radiologically-impacted soil 
that may still be present on the Buffer Zone/Crossroads Property.  To the extent that soil 
containing radionuclides at levels greater than those which would allow for unrestricted use are 
present on these areas, this soil would be removed and placed into Area 1 or 2.  Based on 
sampling performed during the RI prior to subsequent regrading and placement of gravel cover 
by the adjacent property occupant in these areas, it was estimated that radionuclides may be 
present on approximately 1.78 acres to a depth of one foot, resulting in approximately 2,900 
bank cubic yards (bcy) of potentially impacted soil. 
 
The existing institutional controls on Areas 1 and 2 and the Buffer Zone would be maintained, 
and any modifications or additions to these that EPA determines are necessary would be 
implemented as needed as part of the ROD-selected remedy.  The institutional controls are 
necessary to ensure that residential uses do not occur at the Site, and that commercial and 
industrial uses or ancillary uses that could result in unacceptable risks do not occur on Areas 1 
and 2 or the Buffer Zone.  In addition to prohibiting land uses that could result in potential 
exposure to waste materials or contaminants in the Site, institutional controls would also limit or 
prohibit land uses or activities that could disrupt the integrity, performance or longevity of the 
new landfill cover or other components of the remedy.  Landfill gas and groundwater 
monitoring, as described in Sections 5.3.1.7 and 5.3.1.10, respectively, are also included as part 
of the ROD-selected remedy.  Finally, the ROD-selected remedy calls for long-term inspections 
and maintenance activities of the engineered components (Section 5.3.1.10) and enforcement of 
the institutional controls (Section 5.3.2.1).   
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6.2.2.1 Overall Protection of Human Health and the Environment 
 
The ROD-selected remedy would protect human health and the environment through the use of 
engineered containment, long-term surveillance and maintenance, and institutional controls on 
land and resource use.  The landfill cover would reduce potential risks from exposure to external 
gamma radiation or radon gas emissions, and eliminate potential risks associated with inhalation 
or ingestion of contaminated soils or other wastes, dermal contact with contaminated soils or 
other wastes, and wind dispersal of fugitive dust.   
 
The cover would prevent users of the Site from exposure to external gamma radiation, primarily 
through shielding and increasing the distance to the radiation source (i.e., the cover materials 
would be of sufficient thickness and design to attenuate gamma radiation).  For the types of clay 
soils used for infiltration protection in the construction of final covers, the depth of cover 
required for gamma radiation shielding is on the order of two feet (60 cm).  The total thickness 
of the final cover required by the ROD-selected remedy would be a minimum of 5 feet (2 feet of 
biointrusion rock/rubble, 2 feet of clay soil, and 1 foot of vegetative soil).  A minimum thickness 
of 1 foot of clay is necessary to meet the UMTRCA and NESHAP radon flux standard (see 
Appendix F). 
 
The biointrusion/marker layer would consist of well-graded rock or concrete/asphaltic concrete 
rubble consisting of pieces up to 4 inches in size with sufficient gradation to eliminate voids or, 
alternatively, a geotextile on top to prevent loss of fine particles from the overlying layer. 
 
The cover materials would also be of sufficient thickness and design to retard or divert the 
vertical upward migration of radon.  The landfill cover would act as a diffusion barrier, allowing 
time for the decay of the relatively short-lived radon-222 gas (the half-life for radon-222 is 3.8 
days) during migration through the pore spaces of the cover soil.  Radon needs only to be 
detained in the cover materials for a few days in order to decay to its non-radiological progeny, 
thereby eliminating any significant radon emissions.  The radon may also be intentionally vented 
or diverted to a gas control system.  Calculations presented in Appendix F indicate that a clay 
layer thickness of 2 feet, combined with a 2-foot-thick rock/rubble layer and a 1-foot-thick 
vegetative layer, would provide sufficient radon attenuation to meet the radon emissions ARAR 
of 20 picocuries per square meter per second (pCi/m2s).  As discussed in Appendix F, these 
calculations were based on the increased levels of radium expected to be present at the Site after 
1,000 years of radium ingrowth from the decay of thorium.  A minimum thickness of 1 foot of 
clay is necessary to meet the UMTRCA and NESHAP radon flux standard after 1,000 years of 
radium in-growth and will also meet this standard after 9,000 years when peak radium and 
therefore radon values are projected to occur (see Appendix F). 
 
The potential for direct contact with waste materials would be eliminated by placing a barrier 
(multi-layer landfill cover including biointrusion layer) between the waste materials and any 
potential receptors.  Likewise, there would be no potential for the generation of fugitive dust 
from the waste material as long as the barrier remains in place.  
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The multi-layer cover would also be designed to minimize infiltration of surface water through 
the wastes, thereby reducing the potential for leaching of contaminants to the groundwater.  This 
is typically accomplished by promoting surface drainage and using a hydraulic barrier (e.g., a 
compacted clay layer meeting the specified permeability requirements).  These are all 
conventional functions for landfill cover technologies and are widely used by government and 
industry to address similar circumstances where contaminated materials must be encapsulated to 
protect against future potential contact.  Long-term maintenance of the cover and monitoring of 
the groundwater would ensure that the ROD-selected remedy functions as intended.   
 
The ROD-selected remedy also requires monitoring of groundwater quality to ensure that 
groundwater quality at the perimeter of the Site meets state standards or other ARARs (see 
Tables 3-1 through 3-4).46  Monitoring of subsurface occurrences of landfill gas and radon and, 
if necessary, implementation of contingent landfill gas extraction along the perimeter of Areas 1 
and 2 would be performed to ensure that gas migration above regulatory thresholds does not 
occur beyond the Site perimeter. 
 
Institutional controls (as described above) would ensure that land and resource uses are 
consistent with permanent waste disposal.  The use restrictions reflect the presence of 
radionuclides at the Site. 
 

6.2.2.2 Compliance with ARARs 
 
The ROD-selected remedy would comply with all ARARs, as explained below.  
 

6.2.2.2.1 Missouri Solid Waste Rules for Sanitary Landfills  
 
Under RCRA Subtitle D, a state may promulgate more stringent regulations for landfills, 
provided that EPA approves them.  Missouri is an approved state for regulating landfills. 
Missouri’s solid waste regulations became effective July 1, 1997 (see 22 Mo. Reg. 1008, June 2, 
1997) (the Solid Waste Rules).  The Solid Waste Rules establish closure and post-closure 
requirements for existing sanitary landfills that are closed after October 9, 1991.  Although not 
applicable to the closure of Areas 1 and 2, the Missouri Solid Waste Rules described below are 
considered relevant and appropriate.  The ROD-selected remedy meets these ARARs.   
 
The Solid Waste Rules require cover to be applied to minimize fire hazards, precipitation 
infiltration, and odors and blowing litter, as well as to control gas venting and vectors, 
discourage scavenging, and provide a pleasing appearance (10 CSR 80-3.010(17)(A)).  Final 
                                                 
46 After issuance of the ROD in 2008, EPA announced its intention to address groundwater at the Site as part of a 
separate operable unit (OU-3).   
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cover is to consist of at least two feet of compacted clay with a coefficient of permeability of 1 × 
10-5 

cm/sec or less, overlaid by at least one foot of soil capable of sustaining vegetative growth 
(10 CSR 80-3.010(17)(C)(4)).  Placement of soil cover addresses the requirements for 
minimization of fire hazards, odors, blowing litter, control of gas venting, and scavenging.  
Placement of clay meeting the permeability requirement addresses the requirement for 
minimizing precipitation infiltration.  Placement of soil and establishment of a vegetative cover 
meet the requirement of providing a pleasing appearance.  The final cover would prevent Site 
users from coming into contact with the waste material.  
 
The Solid Waste Rules also contain minimum and maximum slope requirements.  Specifically, 
these regulations require the final slope of the top of the sanitary landfill to have a minimum 
slope of 5% (10 CSR 80-3.010(17)(B)(7)).  MDNR regulations also require that the maximum 
slopes be less than 25%, unless it has been demonstrated in a detailed slope stability analysis that 
steeper slopes can be constructed and maintained throughout the entire operational life and post-
closure period of the landfill.  Even with such a demonstration, no active, intermediate, or final 
slope may exceed 33.33%.   
 
The objective of these requirements is to promote maximum runoff without excessive erosion 
and to account for potential differential settlement.  Because landfilling of Areas 1 and 2 was 
completed approximately 30 years ago, most compaction of the refuse has taken place and 
differential settlement is no longer a significant concern.  The 5% minimum sloping requirement 
is greater than necessary and may not be optimal in this case.  Therefore, the 5% minimum 
sloping requirement is not considered appropriate.  Sloping specifications would be designed to 
promote drainage and reduce infiltration of precipitation while minimizing the potential for 
erosion.  It is anticipated that a 2% slope would be sufficient to meet drainage requirements 
while resulting in a lower potential for erosion.  This approach should increase the life of the 
cover and overall longevity of the remedy compared to a steeper slope, which would be subject 
to increased erosion potential.  The maximum sloping requirements would be met.  
 
The requirements for decomposition gas monitoring and control in 10 CSR 80-3.010(14) are 
considered relevant and appropriate (Section 3.1.3.2) and would be met by the ROD-selected 
remedy.  The number and locations of gas monitoring points and the frequency of measurement 
would be established in RD submittals to be approved by EPA and MDNR.  In the event landfill 
gas is detected at the Site boundaries above the regulatory thresholds, appropriate gas controls 
would be implemented.  
 
The requirements for a groundwater monitoring program in 10 CSR 80-3.010(11) are considered 
relevant and appropriate (Section 3.1.3.2).  The monitoring program must be capable of 
monitoring any potential impact of the Site on underlying groundwater.  The monitoring program 
would enable the regulatory agencies to evaluate the need for any additional requirements.  
 
The substantive MDNR landfill requirements for post-closure care and corrective action found in 
10 CSR 80-2.030 are also considered relevant and appropriate.  These provisions provide a 
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useful framework for OM&M and corrective action plans.  They require post-closure plans 
describing the necessary maintenance and monitoring activities and schedules.  These 
requirements would be used in addition to EPA CERCLA policy and guidance on developing 
robust OM&M and long-term monitoring plans.  

6.2.2.2.2 Environmental Protection Standards for Uranium and Thorium Mill Tailings  
 
The Health and Environmental Protection Standards for Uranium and Thorium Mill Tailings (40 
CFR 192 Subpart A) provide standards for control of residual radioactive materials from inactive 
uranium processing sites.  The standards were developed pursuant to the Uranium Mill Tailings 
Radiation Control Act of 1978 (UMTRCA) (42 U.S.C. § 2022 et. seq.,).  Although not 
applicable, some of the regulations that provide for closure performance standards are considered 
potentially relevant and appropriate to the ROD-selected remedy for OU-1.  Specifically, the 
UMTRCA Standards presented in 40 CFR 192.02 (discussed in Section 3.1.3.1 of this FFS) 
require that: 
 

Control of residual radioactive materials and their listed constituents shall be designed47 
to: 
 
(a) Be effective for up to one thousand years, to the extent reasonably achievable, and, in 

any case, for at least 200 years, and, 
 

(b) Provide reasonable assurance that releases of radon-222 from residual radioactive 
material to the atmosphere will not: 

 
(1) Exceed an average48 release rate of 20 picocuries per square meter per second, 

or 
 
(2) Increase the annual average concentration of radon-222 in air at or above any 

location outside the disposal site by more than one-half picocurie per liter. 
 
(c) Provide reasonable assurance of conformance with the following groundwater 

protection provisions […] 
 
40 CFR § 192.02(d) requires that each disposal site “be designed and stabilized in a manner that 
minimizes the need for future maintenance.”  For UMTRCA tailings piles, the longevity 

                                                 
47 As expressly noted in 40 CFR 192.02, “Because the standard applies to design, monitoring after disposal is not 
required to demonstrate compliance with respect to § 192.02(a) and (b).” 
48 This average shall apply over the entire surface of the disposal site and over a least a one-year period.  Radon will 
be emitted from both the residual radioactive materials and from the materials covering them.  Radon emissions 
from the covering materials should be estimated as part of the development of a remedial action plan for each site.  
The standard, however, applies only to emissions from residual radioactive materials to the atmosphere. 
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consideration was initially addressed through placement of a rock armoring layer over the upper 
surface of the tailings pile capping system (Waugh, 2004, Smith, 1999, Lommler, et al., 1999, 
Caldwell and Reith, 1994, Caldwell and Shepherd, 1990, Reith and Caldwell, 1990, DOE, 1989, 
and Caldwell and Truitt, 1987).  Later designs have included vegetative layers or rock mulch 
vegetated layers to control erosion to address the longevity standard (Waugh, 2004, Smith, 1999, 
Lommler, et al., 1999, Caldwell and Reith, 1994, Caldwell and Shepherd, 1990, Reith and 
Caldwell, 1990, DOE, 1989, and Caldwell and Truitt, 1987).  To address longevity 
considerations for OU-1 and long-term hazards relating to disruption of the disposal site by 
natural phenomena within the context of a Subtitle D solid waste landfill cover, the ROD-
selected remedy includes a hybridized cover system that incorporates a rock or concrete rubble 
layer under the clay soil layer to restrict biointrusion and erosion into the underlying landfilled 
materials.  
 
Three chemical-specific standards of the UMTRCA regulations are considered potentially 
relevant and appropriate (although not applicable) to OU-1.  Specifically, the radon emission and 
groundwater protection standards for closed uranium tailing units are potentially relevant and 
appropriate standards for Areas 1 and 2.  The unrestricted use standards for soil on vicinity 
properties are potentially relevant and appropriate for the evaluation and remediation of any 
remaining radionuclide occurrences on the Buffer Zone or Crossroads Property.  The 
applicability of these chemical-specific standards to the ROD-selected remedy is discussed 
further below.  
 
First, Subpart A of the UMTRCA standards provides that control of residual radioactive 
materials (defined to mean waste in the form of tailings resulting from the processing of ores for 
the extraction of uranium and other valuable constituents) and their listed constituents shall be 
designed to provide reasonable assurance that the release of radon-222 from residual radioactive 
materials to the atmosphere will not exceed an average release rate of 20 pCi/m2/s (40 CFR 
§192.02 (b)(1)).  For inactive sites, this standard can be satisfied by providing reasonable 
assurance that releases of radon-222 from residual radioactive materials to the atmosphere will 
not increase the annual average concentration of radon-222 in air at or above any location 
outside the disposal site by more than one-half of a picocurie per liter (0.5 pCi/L) (40 CFR § 
192.02(b)(2)).  As discussed in Section 7.1.1.1 of the RI Addendum (EMSI, 2017a), radon flux 
measurements performed in 2016, after substantial completion of construction of the non-
combustible cover, demonstrate that Areas 1 and 2 currently meet this standard.  The ROD-
selected remedy would ensure that the radon emission standard promulgated under UMTRCA 
continues to be met in the future through placement of clean fill material and construction of the 
landfill cover.  The landfill cover system would be designed appropriately to take into 
consideration future radon generation resulting from increased radium levels due to the decay of 
thorium over time.  Evaluations presented in Appendix F indicate that the landfill cover included 
in the ROD-selected remedy would provide sufficient radon attenuation to ensure such that 
future surface emissions from Areas 1 and 2 would meet the UMTRCA radon standard. 
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Second, the UMTRCA regulations establish concentration limits for groundwater protection (see 
discussion in Section 3.1.1.1.3).  Based on the presence of radioactive materials in OU-1, the 
groundwater protection standards (40 CFR § 192.02(c)(3) and (4)) and monitoring requirements 
(40 CFR § 192.03) are relevant and appropriate and would be met.  Specifically, regrading of the 
landfill surface to promote stormwater drainage and installation of an engineered landfill cover 
under the ROD-selected remedy would greatly reduce the potential for infiltration through, and 
generation of leachate within, the landfill mass in Areas 1 and 2, thereby reducing the potential 
for infiltrating precipitation to cause migration of radionuclides from soil to groundwater.   
  
Third, the standards for cleanup of land and buildings contaminated with residual radioactive 
materials in Subpart B of the UMTRCA regulations are potentially relevant and appropriate 
requirements for the remediation of any radiologically-impacted soil that may be present outside 
of Areas 1 and 2 and the Buffer Zone (e.g., on the Crossroads Lot 2A2 Property).  UMTRCA 
defines “land” to mean any surface or subsurface land that is not part of a disposal site and is not 
covered by an occupiable building.  These soil standards address the remediation of soil 
contaminated with radium. Specifically, 40 CFR § 192.12(a) states:  
 

The concentration of Ra-226 in land averaged over any area of 100 square meters 
shall not exceed the background level by more than:  
 

1. 5 pCi/g, averaged over the first 15 centimeters of soil below the surface; 
and 
 

2. 15 pCi/g, averaged over 15-centimeter-thick layers of soil more than 15 
centimeters below the surface. 

 
The EPA has promulgated guidance on the use of these UMTRCA soil standards for CERCLA 
site cleanups (“Use of Soil Cleanup Criteria in 40 CFR Part 192 as Remediation Goals for 
CERCLA Sites,” OSWER Directive 9200.4-25, February 12, 1998 [the UMTRCA Guidance]).  
This guidance document was discussed in detail in Section 3.1.1.5.1 of this FFS.  In brief, the 
UMTRCA Guidance states that the subsurface concentration criterion (15 pCi/g) is not a health-
based standard; rather, it was developed for use in limited circumstances that, for most CERCLA 
sites, are not considered sufficiently similar to UMTRCA sites to warrant use of the 15 pCi/g 
standard for subsurface soil (EPA, 1998).  EPA also determined that although the UMTRCA soil 
standards were developed for Ra-226, they are also suitable for Ra-228.  EPA further determined 
that the soil standards should be applied to both the combined level of Ra-226 and Ra-228 and 
the combined level of Th-230 and Th-232.  These UMTRCA soil cleanup standards for vicinity 
properties, as modified by the UMTRCA Guidance, are considered potentially relevant and 
appropriate criteria for evaluation and cleanup of radionuclides in soil on the Buffer Zone and 
Crossroads Lot 2A2 Property.  The ROD-selected remedy would satisfy the UMTRCA soil 
standards through further investigation of radionuclide occurrences in soil outside of Areas 1 and 
2 and through removal of soil that exceeds these standards, including removal of soil on the 
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Buffer Zone and the adjacent Crossroads Lot 2A2 Property and consolidation of such soil in 
Areas 1 and 2. 

6.2.2.2.3 National Emissions Standards for Hazardous Air Pollutants (NESHAPs) 
 
EPA’s National Emissions Standards for Hazardous Air Pollutants (NESHAPs) include 
standards for radon-222 emissions to ambient air from designated uranium mill tailings piles that 
are no longer operational.  As discussed in Section 3, the radon-222 NESHAP is considered to be 
potentially relevant and appropriate.  As discussed in Section 7.1.1.1 of the RI Addendum 
(EMSI, 2017a), radon flux measurements performed in 2016, after substantial completion of 
construction of the non-combustible cover, demonstrate that Areas 1 and 2 currently meet the 
NESHAP radon standard.  The ROD-selected remedy would ensure the radon emission standard 
continues to be met, through placement of clean fill material and construction of the landfill 
cover.  Evaluations presented in Appendix F indicate that the landfill cover system included as 
part of the ROD-selected remedy would provide sufficient radon attenuation to ensure that the 
radon NESHAP standard is met under both current conditions and in the future (1,000 years), 
accounting for future radon generation resulting from increased radium levels owing to the decay 
of thorium over time.  As described in Tables 3-1 through 3-4, this ARAR would require 
performance of radon flux measurement tests upon completion of construction of the engineered 
cover to demonstrate that the landfill cover achieves the radon emission standard.  Such 
measurements would be performed in accordance with the procedures set forth in 40 CFR Part 
61 Appendix B Method 115, or other procedures with prior EPA approval.  Additional 
evaluations to demonstrate the ability of the landfill cover to meet the radon NESHAP may be 
performed as part of the remedial design.   

6.2.2.2.4 Safe Drinking Water Act  
 
40 CFR Part 141 (in particular, sections 141.50-51, 55, 60-62), establishes primary drinking 
water regulations, including maximum contaminant levels (MCLs) pursuant to Section 1412 of 
the Public Health Service Act, as amended by the Safe Drinking Water Act (SDWA), and related 
regulations applicable to public water systems.  These MCLs apply to public drinking water 
systems.  Missouri regulations (10 CSR 60-4.010 et seq.) also establish MCLs for public 
drinking water systems (Table 3-1).  Consistent with the NCP, MCLs and non-zero Maximum 
Contaminant Level Goals (MCLGs) are considered potentially relevant and appropriate to all 
potentially usable groundwater.  Regardless of whether groundwater beneath the Site is 
subsequently determined to be usable for drinking water, regrading of the landfill surface to 
promote stormwater drainage and installation of an engineered landfill cover under the ROD-
selected remedy would greatly reduce the potential for infiltration through, and generation of 
leachate within, the landfill mass in Areas 1 and 2, thereby reducing the potential for infiltrating 
precipitation to cause the migration of radionuclides to groundwater.   

6.2.2.2.5 NRC Standards for Protection Against Radiation  
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The NRC Standards for Protection Against Ionizing Radiation (10 CFR Part 20) contain 
chemical-specific standards that address radiation protection.  These regulations establish dose 
limits for individual members of the public and for radiation workers and define maximum 
permissible exposure limits for specific radionuclides in air at levels above background inside 
and outside of controlled areas.  These requirements are considered potentially applicable during 
implementation of any remedial action.  Specifically, to meet these regulations, perimeter air 
monitoring would be conducted during remedy implementation.  Site health and safety plans 
would address worker protection consistent with these requirements (including perimeter air 
monitoring); therefore, the ROD-selected remedy would meet this ARAR.  

6.2.2.2.6 Missouri Well Construction Code  
 
MDNR has promulgated regulations pertaining to the location and construction of water wells. 
The Well Construction Code (10 CSR 23-3.010) prohibits the placement of a well within 300 
feet of a landfill. These rules should provide protection against the placement of wells on or near 
the Site.  The regulations on monitoring well construction (10 CSR 23-4) would apply to the 
construction of new or replacement monitoring wells.  The ROD-selected remedy would meet 
this ARAR through enforcement of the existing institutional controls49 and by adhering to the 
Well Construction Code requirements for installation of new monitoring wells or abandonment 
of existing monitoring wells.  

6.2.2.2.7 Missouri Storm Water Regulations  
 
The Missouri regulations governing storm water management at construction sites are set out in 
10 CSR 20-6.200 (Table 3-3).  A disturbance of greater than one acre or the creation of a storm 
water point source during construction of the remedy would trigger these requirements. The 
ROD-selected remedy would meet these requirements through implementation of a Stormwater 
Pollution Prevention Plan (SWPPP), use of Best Management Practices (BMPs) during 
construction, installation and maintenance of an engineered landfill cover to prevent stormwater 
from contacting the waste materials, and construction and maintenance of stormwater diversion 
and control structures to control runon and runoff and reduce erosion potential as part of the 
design of the engineered landfill cover.   
 
 

6.2.2.3 Long-Term Effectiveness and Permanence 
 
These criteria refer to expected residual risk and the ability of a remedy to maintain reliable 
protection of human health and the environment over time.  The ROD-selected remedy provides 

                                                 
49 In addition, the deed restrictions currently in place on Areas 1 and 2 and the Buffer Zone (and which are to be 
maintained in perpetuity as part of the ROD-selected remedy) prohibit the placement of water wells for drinking 
water or agricultural purposes.   
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engineered containment in conjunction with monitoring, maintenance, and land use controls 
designed to be effective over the long term.  Because RIM would remain on-site under this 
remedy alternative, potential risks associated with the RIM would remain.  Construction of an 
engineered cover for Areas 1 and 2 would reduce the potential for exposure from the following 
potential pathways:  external gamma exposure; inhalation of radon gas or dust containing 
radionuclides or other constituents; dermal contact with impacted materials; and incidental 
ingestion of soil containing radionuclides or other chemicals.  Maintaining the integrity of the 
engineered cover would protect the underlying RIM from erosion and intrusion.  An intact cover 
provides a reliable method to control exposure of the RIM to surface receptors and mitigates 
potential migration of radionuclides or chemicals from the covered waste materials. 
 
The design of the engineered cover included in the ROD-selected remedy is a hybrid cap that 
was developed based on EPA’s Presumptive Remedy Guidance for CERCLA Municipal Landfill 
Sites to meet the Subtitle D landfill cover and closure requirements with additional components 
to address the UMTRCA standards (including the longevity requirement of 40 CFR 192.02).  
Specifically, the engineered cover included in the OU-1 ROD-selected remedy was evaluated for 
its protectiveness against gamma radiation and radon emissions in terms of both risks to workers 
and the public and compliance with ARARs (e.g., UMTRCA and NESHAP standards).  These 
evaluations were performed based on the 95% UCL for the current levels of radium-226 in Areas 
1 and 2 and the projected increase in radium-226 levels that will occur in the future (1,000 years) 
due to in-growth of radium-226 from decay of thorium-230.  The engineered cover included in 
the OU-1 ROD-selected remedy was determined to be protective and compliant with the ARARs 
both under existing and future (1,000 year) conditions (Appendix F and Tables 3-1 through 3-4).  
Peak radium values are projected to occur in 9,000 years and the design of the engineered cover 
included in the ROD-selected remedy was determined to be protective and compliant with 
ARARs based on the projected peak radium-226 levels that would occur in approximately 9,000 
years (Appendix F).  
 
Long-term site management plans and institutional controls would be robust and durable.  Long-
term groundwater monitoring (as required under the ROD-selected remedy) would be effective 
in verifying the remedy is performing as required and groundwater is protected.  While not 
anticipated, even with the loss of institutional controls and long-term management, the landfill 
cover would still act to passively prevent potential contaminant migration and human exposures 
for an indefinite period.   
 
By moving the radiologically-impacted soil from the Buffer Zone/Crossroads Lot 2A2 Property 
to the Site (and thereby subjecting it to the remedial measures and controls described above), the 
ROD-selected remedy also provides long-term effectiveness and permanence relative to the 
Buffer Zone/Crossroads Lot 2A2 Property. 
 

6.2.2.3.1 Magnitude of Residual Risks 
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The calculated lifetime risks to the reasonably maximally-exposed individual (an on-site storage 
yard worker) in Areas 1 and 2 after the ROD-selected remedy has been implemented (Appendix 
H) are as follows:  
 

• Area 1:  6.1 × 10-7 for year 1 and 1.1 × 10-5 for year 1,000; and   
 

• Area 2:  8.5 × 10-7 for year 1 and 2.1 × 10-5 for year 1,000.   
 
These calculated risks are attributable to gamma radiation and radon emissions from the RIM 
that would remain at the Site after implementation of the ROD-selected containment remedy.  
Given that the RIM would be capped and thus rendered inaccessible, along with the use of 
access restrictions and institutional controls, direct contact with RIM and exposure from 
ingestion, inhalation, or dermal contact with the waste materials would not be expected to 
occur.  Ingestion, inhalation, or dermal contact are the primary exposure pathways for any 
non-radiological COPCs that may also be present in Areas 1 and 2.  Because no complete 
exposure pathway would exist for such materials after completion of the cap construction, the 
landfill waste materials would not be expected to produce non-carcinogenic effects or 
carcinogenic risks from non-radiological COPCs. 
 
The calculated risk levels are below EPA’s target risk range of 1 × 10-6 to 1 × 10-4, and 
therefore the magnitude of the radiological carcinogenic risk from capped RIM in these two 
remediated areas is acceptable.  These risks do not specifically include potential exposures 
from non-radiological landfill waste after construction is complete. However, those wastes 
would also be covered by a cap which would prevent exposures.  Additional information 
regarding the risk assessment calculations is presented in Appendix H. 
 
After soils containing radionuclide concentrations above the cleanup levels are removed from the 
Buffer Zone/Crossroads Lot 2A2 Property, residual risks posed by the remaining radionuclide-
impacted soil on these properties, if any, should be indistinguishable from variations in 
background levels. 

6.2.2.3.2 Adequacy and Reliability of Controls 
 
The conceptual design of the engineered cover has been developed to provide protection against 
all potential exposure pathways.  The engineered cover included in the OU-1 ROD-selected 
remedy was determined to be protective and compliant with the ARARs both under existing and 
future (1,000 year) conditions (Appendix F).  Peak radium values are projected to occur in 9,000 
years, and the design of the engineered cover included in the ROD-selected remedy was also 
determined to be protective and compliant with ARARs based on the projected peak radium-226 
levels that would occur in approximately 9,000 years (Appendix F). 
 
In addition to being designed to be protective and compliant with ARARs based on the projected 
in-growth of radium over the next 1,000 years, the cover construction is based on and relies upon 
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the use of natural materials that would be expected to remain in place and meet performance 
criteria for at least 200 years, as required by the UMTRCA longevity standard in 40 CFR 192.02 
(a).  Post-closure inspection and maintenance of the cover, as required by the solid waste 
regulation ARARs and as routinely performed at thousands of landfills across the country, also 
would ensure long-term reliability of the landfill cover. 
 
Currently the surfaces of Areas 1 and 2 are not graded to promote drainage of stormwater, but 
instead are generally flat with several surface depressions which act to increase precipitation 
accumulation and infiltration through the waste mass.  In addition, no engineered landfill cover 
exists over these areas.  Although the non-combustible cover installed over portions of Areas 1 
and 2 in 2016 was intended to serve as a short-term measure to prevent potential risks from a 
surface fire, it does serve to reduce the potential for erosion of the waste and soil, reduce radon 
emissions and gamma radiation, and prevent direct contact with the waste and RIM, even though 
it was not primarily intended or designed for these purposes.  The non-combustible cover was 
placed on the existing grades, and therefore does not promote stormwater drainage or reduce the 
potential for infiltration of precipitation.  Regrading to promote drainage and installation of the 
engineered landfill cover included in the ROD-selected remedy would significantly reduce 
infiltration of precipitation and the potential for leaching, providing further protection against 
potential impacts to groundwater.   
 
Long-term OM&M would include routine cover and storm water ditch inspection and service, if 
necessary, to mitigate erosion and, if a landfill gas collection and treatment system is needed, 
OM&M of such a system.  Long-term monitoring would also be implemented to assess 
compliance with groundwater standards.  The performance of these engineering controls would 
also be re-evaluated during statutory 5-year reviews.   
 
Covenant restrictions (Appendix A) have been recorded by each of the West Lake Landfill 
property owners against their respective parcels and the entire West Lake Landfill (including 
Areas 1 and 2, as well as the Buffer Zone) prohibiting residential use (including use as a day 
care, preschool, or other educational use) and use of groundwater for drinking water.  With 
respect to Areas 1 and 2 and the Buffer Zone, restated and amended restrictive covenants filed in 
2016 (Appendix A) also prohibit (1) the installation and use of wells for drinking water; (2) the 
construction of buildings or other habitable structures for any purpose; (3) the construction of 
underground pipes/utilities and excavation work (except in conjunction with approved remedial 
activities); and (4) use of the property for commercial or industrial purposes, including as a 
storage yard (whether indoor or outdoor).50  Covenant restrictions cannot be terminated without 
the written approval of the parcel owners, MDNR, and EPA. 

                                                 
50 Construction work and commercial and industrial uses were also previously precluded on Areas 1 and 2 by a 
Supplemental Declaration of Covenants and Restrictions recorded by Rock Road Industries, Inc. in January 1998. 
This Declaration prohibited the placement of buildings and restricting the installation of underground utilities, pipes 
and/or excavation on the property.  The 2016 Declaration of Covenants amends and restates the requirements of the 
May 1997 and January 1998 covenants, but does not otherwise alter them. 
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The current covenants and restrictions for Areas 1 and 2 and the Buffer Zone would be adequate 
to provide protection to human health under the ROD-selected remedy.  Permanence of these 
restrictions is assumed to be adequate for the foreseeable future, as both EPA and MDNR 
approval are required to remove or modify the restrictions.  The adequacy of the restrictions 
would be continually evaluated during the statutorily-required 5-year reviews. 

6.2.2.3.3 Climate Change and Potential Impacts of a Tornado 
 
Per EPA’s SOW, the FFS is to include a discussion of climate change and vulnerabilities 
associated with extreme weather events—such as possible flooding or tornadoes—as part of the 
evaluation of long-term effectiveness.  This evaluation should consider any system 
vulnerabilities to potential climate change in accordance with EPA’s “Climate Change 
Adaptation Technical Fact Sheet: Landfills and Containment as an Element of Site Remediation” 
(EPA, 2014a) and the EPA Region 7 Climate Change Adaption Implementation Plan (EPA, 
2014b).  EPA also required the FFS to include information and results from the “Evaluation of 
Possible Effects of a Tornado on the Integrity of the ROD-Selected Remedy” (EMSI, 2013f). 
 
The ROD-selected remedy includes an engineered landfill cover that would be classified as in-
situ containment system (EPA, 2014a).  Climate change adaptation for a containment system 
focuses on evaluating the vulnerability of the system to climate change and implementing 
adaptation measures, when warranted, to ensure the remedy continues to prevent human or 
environmental exposure to contaminants of concern (EPA, 2014a).   
 
Evaluation of the vulnerability of a containment system to climate change may involve: 
 

• Identifying climate change hazards of concern; 
• Characterizing the system’s exposure to those hazards of concern; 
• Characterizing the system’s sensitivity to the hazards of concern; and 
• Considering factors that may exacerbate system exposure and sensitivity. 

 
A climate change exposure assessment identifies climate change hazards of concern for a 
remediation system in light of a range of potential climate and weather scenarios (EPA, 2014a).  
EPA identified the following potential climate change impacts for landfills and containment 
remedies: 
 

• Increased occurrence of extreme temperatures; 
• Sustained changes in average temperatures; 
• Decreased precipitation and increasing drought; 
• Increased heavy precipitation events; 
• Increased flood risk; and  
• Increased intensity of tornadoes. 
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EPA indicated that precipitation changes that could degrade cover systems is a specific climate 
change hazard relative to landfills and containment systems.   
 
A climate change sensitivity assessment evaluates the likelihood for the climate change hazards 
of concern to reduce the effectiveness of a landfill/containment system.  Damage to cover 
materials and a potential washout of contaminated contents, as well as unexpected and additional 
costs for repairing or replacing a cover system, are particular concerns for a landfill containment 
system.  Specific containment system components included in the ROD-selected remedy that 
could be affected by climate change include: 
 

• Physical and water damage to the vegetative layer overlying the low-permeability cover 
layer; 

• Physical or water damage and reduced access to surface water drainage systems and 
structures; and 

• Physical damage or reduced access to groundwater and landfill gas monitoring wells. 
 
In particular, the vegetative layer could be vulnerable to increased occurrences of extreme 
temperatures, sustained changes in average temperatures, decreased precipitation, and increases 
in drought occurrences.  Increased temperatures or decreased precipitation/drought could affect 
the viability of the vegetation (e.g., grasses) on the surface of the landfill cover.  Any changes to 
the overall health of the vegetative cover would be readily identifiable by visual inspection.  
Therefore, although the vegetative cover may be vulnerable to potentially increased temperatures 
or drought conditions, the potential for impacts to the vegetative layer could be anticipated and 
readily identified in advance of any such occurrence. 
 
The low-permeability cover layer could be damaged by periods of extended extreme 
temperatures or prolonged drought.  Potential impacts could include desiccation of the low 
permeability material (CCL) with a resultant increase in permeability, which could lead to 
increased infiltration of precipitation or increased radon emissions.  Such impacts are not 
considered to be significant because the Site has existed for over 40 years with essentially flat 
(no grade) surfaces and minimal cover material, thereby maximizing precipitation infiltration.  In 
addition, even without significant cover material, the radon emissions from the surfaces of Areas 
1 and 2 are far below the UMTRCA and NESHAP standards and are projected to remain below 
these standards in the future (see prior discussion in Section 2.3.1 and also in RI Addendum 
Section 7.1.1.1).  Therefore, even if desiccation of the low-permeability layer were to occur, the 
impacts to groundwater quality or radon emissions are not expected to be significant.  More 
importantly, the vegetative layer would show significant signs of stress from increased 
temperatures/drought prior to the occurrence of any impacts to the underlying low-permeability 
layer, thereby providing advance notice of a potential impact to the CCL.  Therefore, although 
the low-permeability layer could potentially be vulnerable to effects of increased temperature or 
drought, the potential for any impacts could be anticipated and readily identified in advance of 
any such occurrence.  In the event that such impacts were to occur, additional maintenance 
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activities such as temporary irrigation to maintain the grass cover, overseeding with grasses that 
required less water, placement of additional soil to repair erosion, or other typical cover repair 
measures would be implemented.  Further, such impacts are not expected to result in release of 
contamination. 
 
Increased heavy precipitation events could result in erosion of the vegetation layer and, if left 
untended, could result in erosion of the underlying low-permeability layer.  Any erosion of the 
landfill cover would be readily identifiable by visual inspection.  Given the overall 5-foot 
thickness of the landfill cover and the inclusion of the 2-foot thick rock layer in the base of the 
cover system, stormwater erosion—even under the most severe storm event—is not anticipated 
to result in erosion down through the entire landfill cover.  Heavy precipitation events could 
impact the integrity or performance of stormwater drainage conveyance structures, including 
erosion of drainage channels, damage to or bypassing of let-down and erosion control structures 
and features, or damage to stormwater detention structures.  Heavy precipitation events could 
also temporarily restrict access to portions of the landfill cover, stormwater control structures, 
and environmental monitoring points, thereby causing delays in the implementation of repairs (if 
needed).  Therefore, the vegetation layer and stormwater controls are potentially vulnerable to 
impacts from heavy precipitation events. However, due to the overall thickness and design of the 
landfill cover, any potential impacts are not expected to result in exposure of the waste material 
or release of contamination.  Furthermore, any impacts that occur could be readily addressed as 
part of normal maintenance and repair of the landfill cover, including localized regrading, repair, 
and replacement of cover material in response to any damage that may occur. 
 
The ROD-selected remedy is not anticipated to be impacted by flooding that may occur in the 
area of the Site.  As previously discussed in Section 2.1.6, FEMA has determined that, with the 
exception of the easternmost portions of Areas 1 and 2 (which do not contain waste materials), 
Areas 1 and 2 are located outside of the 500-year floodplain.  In addition, areas to the north and 
west of Area 2 (e.g., Crossroads Industrial Park and Earth City Industrial Park) that potentially 
could be subject to flooding by the Missouri River are protected by the engineered levee and the 
stormwater and flood control systems installed to protect the Earth City Industrial Park.  
Furthermore, the conceptual design for the ROD-selected remedy includes the construction of a 
perimeter (starter) berm along the toe of the entire northern boundary of Area 2 that would result 
in placement of approximately 25 feet of rock and soil between any possible floodwaters and the 
landfilled waste.  This perimeter berm may be further protected from flooding by placement of 
rip-rap along the base of the berm.  Therefore, although increased occurrences of flooding in the 
area of the Site may be a potential impact of climate change, the ROD-selected remedy is not 
expected to be vulnerable to flooding. 
 
An evaluation of the potential impacts of a tornado on the ROD-selected remedy was previously 
performed and submitted to EPA (EMSI, 2013f).  This evaluation concluded that the ROD-
selected remedy was not vulnerable to impacts from a tornado.  Specifically, based on review of 
the impacts of tornados at other sites, a tornado is not expected to damage the vegetative layer.  
No published information regarding the potential impact of a tornado on grass or other vegetative 
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cover was identified in conjunction with the review of published literature for this assessment.  
Review of published assessments and photographs of impacts associated with other tornadoes 
(EMSI, 2013e), such as the 2011 Joplin Missouri tornado, the April 22, 2011 “Good Friday” 
tornado in St. Louis, the April 2011 tornadoes in the southeastern U.S., (FEMA, 2012, 2010, 
2007a, and 1999; FOXNews, 2012; Glass, undated; McCarthy, Ruthi and Hutton, 2007; Marshall 
et al., 2008; NOAA-NWS, 2013, 2012, 2011a, 2011c and 2003; The Weather Channel, 2012d; 
and UPI, undated) and the St. Charles and Calvert Counties, MD 2003 tornado (Gailey, 2002 ) 
did not identify any damage or identifiable impacts to grassy areas.  Even if a tornado were to 
impact the vegetative cover, such an impact is not considered to be significant because it could 
be easily identified and repaired.  Furthermore, due to the design and thickness of the engineered 
cover, any impacts from a tornado are not expected to result in exposure of the underlying waste 
or release of contamination.  A tornado could damage or destroy above-ground infrastructure 
such as signage, fencing or environmental monitoring equipment. However, such impacts are not 
expected to be significant because they would be readily identified and easily repaired or 
replaced.  Therefore, the ROD-selected remedy is not considered to be vulnerable to impacts 
from a tornado. 
 
Although the ROD-selected remedy is not considered to be vulnerable to climate change, 
implementation of adaptation measures could nevertheless be considered during remedial design.  
Several aspects of the conceptual design of the ROD-selected remedy already provide a degree 
of adaptation for climate change.  For example, the ROD-selected remedy includes regrading of 
the surface of Areas 1 and 2 to a 2% slope, which would reduce the velocity of runoff across 
these areas as compared to a 5% slope.  Installation of runoff collection and diversion systems 
along the base of the above-grade portion of the North Quarry portion of the Bridgeton Landfill 
adjacent to Area 1, as well as along the north sides of the Closed Demolition Landfill and the 
Inactive Sanitary Landfill adjacent to Area 2, would divert runoff from these areas around Areas 
1 and 2 to reduce the potential for impacts from heavy precipitation events.  Identification and 
evaluation of additional adaptation measures can be addressed as part of the design of the 
engineered landfill cover and stormwater controls in order to increase the overall resilience of 
these features to heavy precipitation events.  For example, use of grass-seed mixtures that are 
more tolerant of long-term changes in precipitation or temperature, and/or additional soil to 
increase water storage capacity, could be evaluated as part of the design.  Similarly, inclusion of 
geotextile at the base of the vegetative layer could be considered to minimize the potential for 
water or wind erosion extending down into the underlying low-permeability layer of the cap.  
The design grades of the stormwater conveyance structures could be evaluated to provide a 
balance between the ability to quickly route stormwater away from Areas 1 and 2 while 
minimizing the stormwater velocity and the associated potential for erosion of the stormwater 
conveyance structures.  Continuous re-evaluation of potential vulnerabilities, system resilience, 
and possible adaptation measures can be included as part of the ongoing inspection and 
maintenance program. 

6.2.2.3.4 Potential Impacts of a Subsurface Heating Event 
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In December 2010, Bridgeton Landfill, LLC detected elevated temperatures and carbon 
monoxide levels in the landfill gas extraction system (Bridgeton Landfill, LLC, 2013).  Further 
investigation indicated that the South Quarry portion of the Bridgeton Landfill (which is located 
within OU-2) was experiencing an exothermic (heat-generating) subsurface reaction or event 
(Bridgeton Landfill, LLC, 2013).  A discussion of this subsurface reaction (SSR)51 is included in 
Section 5.7 of the RI Addendum (EMSI, 2017a). 
 
Per EPA’s SOW, the FFS is to include a discussion of the potential impacts of a subsurface 
smoldering event (SSE) or other type of subsurface heating event, if one were to occur within (or 
migrate to) OU-1.  A qualitative assessment of the potential impacts of a subsurface heating 
event on the occurrences of RIM in Areas 1 and 2 and potential impacts on the ROD-selected 
remedy was previously prepared, submitted to EPA, and revised in response to EPA comments 
(EMSI, 2014e) (the SSE Impact Study).  EPA’s Office of Research and Development (ORD) 
provided comments (EPA ORD, 2014) on that evaluation that agreed with some of the 
conclusions, and identified the need for additional evaluations to support other conclusions.  The 
specific items that the ORD identified as requiring further support were addressed in the 
subsequent evaluations and/or in this FFS. 
 
The potential for increased release of radionuclides—including via radon and fugitive dust—
were further addressed as part of the Isolation Barrier Alternatives Analysis (IBAA) (EMSI, et 
al., 2014) and as part of the responses to EPA and MDNR comments on this analysis (EMSI, 
2015a), both of which were prepared for Bridgeton Landfill LLC.  Finally, quantitative 
calculations and modeling of potential radon and fugitive dust emissions performed on behalf of 
Bridgeton Landfill LLC were completed in 2016 as part of additional evaluations of a potential 
isolation barrier (Auxier and EMSI, 2016d and 2016e).   
 
Additional evaluation of the potential impacts of a subsurface heating event on the potential for 
increased radon emissions was completed to address EPA comments on the prior evaluation and 
is included in Appendix E.  The results of this evaluation indicated that the potential risks from 
such an increase in radon would be within or below EPA’s accepted risk range of 10-4 to 10-6. 
 
Based on consideration of the conditions and processes known to be associated with subsurface 
heating events at landfills and the remedy selected by EPA in the 2008 ROD, several conclusions 
were reached in the SSE Impact Study as part of the initial qualitative evaluation (EMSI, 2014e).  
EPA ORD has subsequently reviewed the SSE Impact Study, and in a letter dated March 28, 
2014, commented on the conclusions set forth therein.  Those conclusions, and EPA ORD’s 
observations and comments, are as follows:  

                                                 
51 This reaction has previously been called a “subsurface smoldering event” (SSE) or by some as a fire.  The current 
understanding of the nature of the reaction, however, is that it is occurring in the absence of oxygen, which indicates 
that it is not a result of fire or smoldering (i.e., combustion).  Accordingly, current references are to a “subsurface 
reaction,” or SSR, rather than using the prior SSE terminology.  Unlike a fire, the SSR has not produced visible 
smoke or flames.  
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• The RIM disposed of in West Lake Areas 1 and 2 would not become more or less 

radioactive in the presence of heat.  Likewise, the RIM is not explosive and would not 
become explosive in the presence of heat.  EPA ORD agreed with these conclusions 
(EPA ORD, 2014). 
 

• An SSE52 does not create conditions that could carry RIM particles or dust off-site. The 
heat of an SSE is not high enough to ignite non-RIM wastes or chemical compounds or to 
cause them to explode.  EPA ORD (2014) agreed with the second part of this conclusion, 
but indicated that heating could affect the structural integrity of the cap, resulting in 
permeation of the cap and possibly in the creation of fissures that could extend down into 
the waste materials and could possibly allow for escape of fine particulates.  The 
potential for release of particulates was evaluated in conjunction with a possible isolation 
barrier and was not found to present a potential for increased risks to the public (Auxier 
and EMSI, 2016e). 
 

• An increase in subsurface temperatures may allow radon gas to more easily rise through 
the ground and reach the surface of the landfill than would otherwise occur, because heat 
reduces the amount of moisture in the buried solid waste (trash), thereby increasing the 
amount of air between the soil particles and thus limiting the ability of the buried solid 
waste to retain radon below-ground.  Any radon gas that does make it to the surface 
would dissipate quickly in open air.  This potential increase in the rate of release of radon 
gas at the surface of the landfill would be limited to the area of the SSE and would cease 
when the SSE ends.  EPA ORD also identified the potential for increased radon gas 
emissions as a possible effect of increased temperature.  Such a potential was 
subsequently evaluated in conjunction with a possible isolation barrier and determined 
not to present unacceptable risks (Auxier and EMSI, 2016).  Additional evaluation of the 
impacts associated with potential increased radon emissions that might result from 
increased temperature are presented in Appendix E. 
 

• The SSE Impact Study concluded that, in the unlikely event that increased subsurface 
temperatures were to occur in West Lake Area 1 or 2, such an event would create no 
long-term additional risks to people or the environment.  EPA ORD (2014) disagreed 
with this conclusion, based on the potential for increased radon emissions and potential 
for increased leachate production.  The potential for increased radon emissions was 
previously evaluated (Auxier and EMSI, 2016d) and was further evaluated as part of this 
FFS (Appendix E) in response to EPA ORD’s comments and determined to not present 
unacceptable risks.  Given the age (advanced state of decomposition) and unsaturated 

                                                 
52 As noted in the SSE Impact Study, subsurface heating events are described in the literature using many terms, 
including subsurface fire, smoldering fire, slow pyrolysis, glowing combustion, subsurface oxidation, and 
subsurface reaction.  For purposes of the SSE Impact Study, a “subsurface heating event” was considered to include 
any and all of these differing heating events.  



REVISED DRAFT 
 

 
Final Feasibility Study DRAFT 
West Lake Landfill OU-1 
8/25/17 
Page 255 
 
 

nature of the waste materials within OU-1, increased temperatures would not be expected 
to create additional leachate.  
 
Any short-term risks would be associated with the temporary increase in radon gas 
coming from the surface of Areas 1 and 2 if no cap is installed, or if the cap called for by 
the 2008 ROD was not properly maintained.  EPA ORD (2014) also identified the 
potential for increased radon emissions and potential for increased leachate production as 
possible short-term impacts.  The potential for increased radon emissions was previously 
evaluated (Auxier and EMSI, 2016d) and was further evaluated as part of this FFS 
(Appendix E) and determined to not present unacceptable risks.  Given the age (advanced 
state of decomposition) and unsaturated nature of the waste materials within OU-1, 
increased temperatures would not be expected to create additional leachate. 
  

• These short-term risks can be addressed by designing, building, and maintaining the 
landfill cap called for by the 2008 ROD, and by maintaining the land use restrictions 
already in place on the entire Site, which prevent certain land uses.  EPA ORD (2014) 
concluded that short-term risks may be present even with proper cap design; however, 
subsequent evaluations indicate that any impacts would not pose short-term risks to 
workers or the public (Appendix E).   
 

• There are no additional ARARs associated with an SSE. 
 
As part of the IBAA, the projected increase in radon emissions if a heating event were to enter 
Area 1, or in the unlikely event that an independent heating event were to otherwise occur in 
Area 1, were estimated based on examination of three potential conditions associated with radon 
emissions under elevated temperatures and occurrence of a SSE in Area 1: 
 

• Initial thermal expansion of landfill gas due to increased temperature as a hypothetical 
heating event approaches and enters into Area 1, resulting in exhalation (emission at the 
ground surface) of the incremental increase in the volume of landfill/soil gas due to 
expansion of the gas volume in response to an increase in subsurface temperature; 
 

• Subsequent increase in radon emissions due to increased soil gas permeability resulting 
from vaporization of soil moisture in response to increased temperature; and  
 

• Subsequent destruction (pyrolysis) of a portion of the waste mass and associated loss of 
pore space, resulting in further displacement and resultant emission of an additional 
portion of the landfill/soil gas. 

 
Results of these calculations indicated that even if these conditions were to occur, the radon 
emission rate from Area 1 would still be less than the standard established by the radon 
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NESHAP, and if such a release were to occur, risks at or beyond the fenceline would be below 
the acceptable risk levels established by EPA. 
 
Additional evaluations performed in 2016 on behalf of Bridgeton Landfill, LLC and Rock Road 
Industries, Inc., further examined potential increases in radon emissions in the event that a 
heating event were to occur in the southern portion of Area 1, outside of a potential isolation 
barrier (Auxier and EMSI, 2016d) (the Supplemental Radon Flux Analysis).  The Supplemental 
Radon Flux Analysis evaluated potential radionuclide emissions—primarily radon—if an SSR 
were to reach isolated RIM deposits on the south side of a hypothetical isolation barrier in the 
southern portion of Area 1.  Specifically, evaluations were performed on potential radon-222 
emissions from three sources: (1) Area 1 during a hypothetical, progressive SSR crossing the 
study area; (2) a postulated release of radon-222 gas by way of a hypothetical event, such as a 
cover surface crack that exposes a portion of deep RIM after the occurrence of an SSR; and (3) a 
hypothetical release of RIM-derived soil gas to the landfill gas collection and flare system.  In 
each of these hypothetical situations, the performed calculations estimated the expected surface 
radon flux generated by diffusion from the RIM combined with advective flux produced by 
thermal and physical changes associated with the passage of the postulated SSR.   
 
The Supplemental Radon Flux Analysis concluded that largest single contributor to radon 
emissions under the conditions assumed in the assessment is the area source53 used to represent 
Area 1 during a theoretical SSR passing through the area, followed by radon emitted from the 
flare stack.  The calculated flux emissions were compared to permissible radon flux levels for 
radium storage and disposal facilities set forth at 40 CFR § 61.192.  The Supplemental Radon 
Flux Analysis concludes that the area weighted average radon flux in Area 1 is less than the 
radon flux standard of 20 pCi/m2s.   
 
The Supplemental Radon Flux Analysis also assessed potential risks to receptors beyond the Site 
fenceline under modeled conditions.54  In particular, concentrations of radon-222 gas and its 
progeny were projected in air at four locations: the closest occupied structure, the closest 
boundary fence (along St. Charles Rock Road), and at the two closest communities (Spanish 
Village and the Terrisan Reste mobile home community). The highest combined radon 
concentration at the Area 1 fenceline from all sources—0.013 pCi/L—was projected to occur at 
the fence line next to the Bridgeton Landfill office. This is less than the 0.5 pCi/L alternative 
radon air concentration limit published in 40 CFR § 192.02(b)(2).   
 
Potential risks to one of three different receptor types were evaluated at each of these locations of 
interest: indoor workers at the Bridgeton Landfill office building, outdoor workers at the closest 
                                                 
53 The Supplemental Radon Flux Analysis defined the term “area source” as the size of the area affected by a heating 
event at any given point in time.   
54 Potential risks were calculated by entering calculated concentrations of radon progeny into EPA’s Preliminary 
Remediation Goals for Radionuclides (PRG) calculator, which is a web-based tool developed by EPA pursuant to 
the Risk Assessment Guidance (RAGS) guidance.   
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boundary fence, and residential receptors at the two closest communities. The highest theoretical 
risk identified in the Supplemental Radon Flux Analysis—2 × 10-6—was calculated to occur to 
EPA’s default indoor worker inside the closest occupied structure.  This theoretical risk is well 
within EPA’s acceptable risk range of 1 × 10-4 to 1 × 10-6 for CERCLA sites.  Risks to off-site 
residential communities were all projected to be below 1 × 10-7, which is below EPA’s 
acceptable risk range.   
 
The potential for release of particulate matter containing radionuclides was also evaluated in a 
second report submitted on behalf of Bridgeton Landfill, LLC and Rock Road Industries, Inc., in 
2016 (Auxier and EMSI, 2016e) (the Final Particulate Emission Analysis).  The purpose of the 
Final Particulate Emission Analysis was to estimate hypothetical risks to potential receptors if 
particulates from deeply buried RIM on the south side of an assumed isolation barrier in Area 1 
were to somehow be brought to the surface and become airborne.  Few (if any) viable 
mechanisms could actually cause such an occurrence on a large scale; however, a review of non-
routine practices or events was conducted to determine whether any could actually produce an 
event where particulates from deep RIM could be released.  Based on this review, the Final 
Particulate Emission Analysis postulated that a theoretical subsurface drilling event in Area 1 
south of a proposed isolation barrier brought a mixture of landfill waste and subsurface soil to 
the surface, where it was then deposited on the ground surface around the drilled hole.  If this 
material were to be left unattended, dry particulates within it could become suspended via wind 
erosion and carried to off-site locations.55   
 
Based on the calculated results, the Final Particulate Emission Analysis concluded that even with 
very conservative (worst-case) assumptions, the highest risk identified in the study—2 × 10-6—
was calculated to occur to EPA’s default indoor worker inside the closest occupied structure.  
This calculated risk is within EPA’s acceptable risk range of 1 × 10-4 to 1 × 10-6 for CERCLA 
sites.  Further, risks to off-site receptors at the closest boundary fence and at the two closest 
communities produced risks below 1 × 10-7, far below EPA’s acceptable risk range of 10-4 to   
10-6. 
 
Additional evaluations of the potential radon emissions in the event that an SSR were to extend 
into or otherwise occur in Area 1 or 2 were performed in support of this FFS (Appendix E).  The 

                                                 
55 The conclusion that dry particulates could become airborne was based in part on several very conservative 
assumptions about drilling procedures and soil/waste conditions.  Specifically: the mixture was assumed to remain 
uncovered on the ground surface; it was assumed to be dry and friable, with the consistency of coal dust; all 
precipitation events were ignored; and all particulates produced were assumed to be respirable. These assumptions 
are in contrast to/not representative of conditions much more likely to occur in such a drilling event, namely: (1) 
much or all of the soil mixture would be covered or removed promptly in accordance with standard drilling 
procedures; (2) the mixture would be moist, not dry, when first brought to the surface; (3) precipitation would 
periodically wet the mixture, thereby reducing emissions and promoting the formation of a surface crust; and (4) a 
sizeable portion of the particulates produced would be too large to be entrained by the wind or ever become 
respirable.  
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results of these evaluations concluded that the potential risks from such an increase in radon 
would be within or below EPA’s accepted risk range of 10-4 to 10-6. 
 
In the event that a subsurface heating event were to occur in Area 1 or Area 2, such an event is 
not expected to impact the long-term effectiveness of this alternative.  As discussed above, there 
would only be a temporary potential increase in radon emissions which are not expected to pose 
unacceptable risks.  Destruction or modification of the waste material by increased temperatures 
could result in a reduction in volume which could cause subsidence and/or differential settlement 
of the waste mass.  In turn, subsidence or differential settlement of the waste mass, whether as a 
result of a heating event or natural decomposition of the waste material over time, could result in 
displacement or disruption of an engineered cover system, thereby affecting the integrity and 
performance of the cover system.  Such impacts would be prevented or mitigated through a 
combination of one or more of the types of actions previously implemented to address the 
increased temperatures in the South Quarry portion of the Bridgeton Landfill, including but not 
limited to: 
 

• Installation and operation of a heat extraction barrier or other engineering controls to 
prevent or limit migration of an SSR into Area 1 or Area 2; 
 

• Installation and operation of landfill gas extraction, leachate collection, and/or 
temperature monitoring probes as necessary to monitor and/or mitigate any impacts that 
may be caused by increased temperatures; and 

 
• Performance of routine or additional inspections of the engineered cover to identify 

potential differential settlement and possible disruption of the integrity of the cover 
system, followed by temporary placement of additional soil to fill areas of subsidence, 
repair the landfill cover, and reduce odor emissions, after which permanent repair or 
replacement of any portions of the cover system that have been adversely affected by 
such an event would be performed. 
 

Due to the significantly greater age and degree of decomposition of the waste materials in Areas 
1 and 2, the potential for occurrence of a subsurface heating event in these materials is believed 
to be highly unlikely.  Furthermore, the waste materials in Areas 1 and 2 are relatively thin 
compared to thicker nature of the waste materials in the deeper quarry landfill, which provide 
significant insulating effect, thereby allowing for sustained increases in temperature.  The thinner 
nature of the waste materials in Areas 1 and 2 results in reduced insulation by the waste material 
and an increased potential for heat loss along boundary conditions (ground surface at the top and 
alluvium at the base).  The lower degree of insulation and higher degree of heat loss associated 
with thinner waste materials would limit the degree to which temperatures could increase within 
the Area 1 and 2 waste masses.  

6.2.2.3.5 Effects of an Isolation Barrier 
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In 2013, Bridgeton Landfill, LLC began evaluation of potential engineering measures that might 
be implemented to isolate the RIM in Area 1 from a heating event should such an event either 
migrate from the South Quarry portion of the Bridgeton Landfill or otherwise originate in the 
North Quarry portion of the Bridgeton Landfill.  Extensive investigations (Feezor Engineering, 
Inc. et al., 2014) were performed as part of this evaluation.  Contemporaneously, the USACE, on 
behalf of EPA, prepared an Isolation Barrier Alignment Alternatives Assessment (USACE, 
2014).  EPA subsequently requested that Bridgeton Landfill, LLC prepare the IBAA, which was 
completed in 2014 (EMSI et al., 2014).  Agency comments (EPA, 2015d and MDNR, 2014) 
were received and responded to by Bridgeton Landfill, LLC in 2015 (EMSI, 2015a).  Evaluation 
of potential isolation barrier alignment alternatives was conducted by the USACE in 2015 
(USACE, 2015).  Additional evaluations were undertaken by Bridgeton Landfill, LLC in 2016 
(Auxier and EMSI, 2016d and 2016e).  At the time that this draft FFS was being prepared, 
evaluation of potential alignments and technologies for implementation of an isolation barrier 
were still ongoing, with no specific alignment or technology (e.g., physical or heat extraction 
barrier) having been chosen.   
 
In 2015, Bridgeton Landfill, LLC conducted technical evaluations of potential heat extraction 
technologies to halt any potential movement of the heating event in the South Quarry portion of 
the Bridgeton Landfill (Feezor Engineering, Inc., 2015 and MDNR, 2015).  In April 2016, EPA 
issued an Administrative Settlement Agreement and Order on Consent (ASAOC) to Bridgeton 
Landfill, LLC that required, among other items: installation of a heat extraction barrier (HEB) in 
the “neck” area between the North and South Quarry portions of the Bridgeton Landfill; 
installation of additional temperature monitoring probes (TMPs); installation of an EVOH cover 
over the North Quarry portion of the Bridgeton Landfill; and development and implementation 
of other plans relative to mitigation of a possible migration of the SSR in the South Quarry into 
the North Quarry portion of the Bridgeton Landfill, or the potential origination of a new SSR or 
SSE in the North Quarry portion of the Bridgeton Landfill  (EPA, 2016c).  The HEB was 
installed in the summer of 2016 and began operating in October 2016 (Feezor Engineering, Inc. 
and P.J. Carey & Associates, 2016).  An EVOH cover design was prepared (Cornerstone, 2016) 
and approved by EPA, and the EVOH cover is currently (summer 2017) being installed over 
portions of the North Quarry of the Bridgeton Landfill.  The additional TMPs were installed in 
the fall of 2016 (Feezor Engineering, Inc. 2016), and the additional plans were prepared and 
submitted to EPA (Feezor Engineering, 2017 and SCS Engineers, 2016). 
 
EPA’s SOW for the RI Addendum and FFS (EPA, 2015b) requires an evaluation of the effects of 
an isolation barrier to be included in the FFS.  As discussed in the previous subsection, no 
adverse impacts or unacceptable risks are expected to result if an SSR or SSE were to extend into 
Area 1.  Therefore, regardless of the location or type of isolation barrier that may be installed, or 
even if no barrier is installed, no unacceptable risks are expected to occur.  Installation of a heat 
extraction barrier consisting of various heat extraction points (regardless of location) would not 
have any impact on the protectiveness, long-term effectiveness, short-term effectiveness, 
implementability, or cost of the ROD-selected remedy.  Installation of a physical barrier, such as 
a vertical wall of inert material, would require excavation and regrading of the above-grade 
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portion of the North Quarry part of the Bridgeton Landfill located over the southern portion of 
Area 1.  If such a barrier were to be installed prior to implementation of the ROD-selected 
remedy, the design of the engineered cover included in the ROD-selected remedy would need to 
account for any changes in the surface grades, stormwater drainage system, and the presence of 
any above-grade features (e.g., heat extraction points, temperature monitoring probes, or 
additional gas extraction wells) that may be installed in conjunction with a physical barrier.  In 
contrast, if a physical barrier were installed after construction of the engineered cover included in 
the ROD-selected remedy, that portion of the engineered landfill cover that extended over the 
area of an isolation barrier and the associated revised landfill grades would need to be removed 
as part of construction of an isolation barrier.   

6.2.2.3.6 Environmental Justice Considerations 
 
EPA’s SOW (EPA, 2015b) requires the FFS to include an acknowledgement of any 
environmental justice concerns to be included in both the short-term and long-term effectiveness 
sections of the alternatives analysis.  Executive Order (E.O.) 12898, entitled “Federal Actions to 
Address Environmental Justice in Minority Populations and Low-Income Populations,” calls on 
each covered Federal agency to make achieving environmental justice part of its mission “by 
identifying and addressing, as appropriate, disproportionately high and adverse human health or 
environmental effects of its programs, policies, and activities on minority populations and low-
income populations” (EPA, 2016d).  EPA defines environmental justice (EJ) as the fair treatment 
and meaningful involvement of all people regardless of race, color, national origin, or income 
with respect to the development, implementation, and enforcement of environmental laws, 
regulations, and policies.  EPA further defines the term fair treatment to mean that “no group of 
people should bear a disproportionate burden of environmental harms and risks, including those 
resulting from the negative environmental consequences of industrial, governmental, and 
commercial operations or programs and policies” (EPA, 2011).  EPA defines meaningful 
involvement as, “1) potentially affected populations have an appropriate opportunity to 
participate in decisions about a proposed activity [i.e., rulemaking] that will affect their 
environment and/or health; 2) the population’s contribution can influence [the EPA’s] 
rulemaking decisions; 3) the concerns of all participants involved will be considered in the 
decision-making process; and 4) [the EPA will] seek out and facilitate the involvement of 
population’s potentially affected by EPA’s rulemaking process” (EPA, 2015e).  EPA defines a 
potential EJ concern as “the actual or potential lack of fair treatment or meaningful involvement 
of minority populations, low-income populations, tribes, and indigenous peoples in the 
development, implementation, and enforcement of environmental laws, regulations, and 
policies” (EPA, 2015e). 
 
Executive Order 12898 identifies a number of population groups of concern in considering 
potential EJ implications of a regulatory action. These include: minority populations, low-
income populations, and indigenous peoples.  For purposes of E.O. 12898, the term “minority” 
means “individual(s) who are members of the following population groups: American Indian or 
Alaskan Native; Asian or Pacific Islander; Black, not of Hispanic origin; or Hispanic” (CEQ, 



REVISED DRAFT 
 

 
Final Feasibility Study DRAFT 
West Lake Landfill OU-1 
8/25/17 
Page 261 
 
 

1997).  A population is identified as minority in an area affected by the policy action if “either 
(a) the minority population of the affected area exceeds 50 percent or (b) the minority population 
percentage of the affected area is meaningfully greater than the minority population percentage 
in the general population or other appropriate unit of geographic analysis” (CEQ, 1997).  EPA 
has indicated that low-income populations may include families whose income is above the 
poverty threshold but still below the average household income for the United States (EPA, 
2016d and 2015e).  EPA Policy on Environmental Justice for Working with Federally 
Recognized Tribes and Indigenous Peoples (EPA, 2014c) defines “indigenous people” to 
include: state-recognized tribes; indigenous and tribal community-based organizations; 
individual members of federally recognized tribes, including those living on a different 
reservation or living outside Indian country; individual members of state-recognized tribes; 
Native Hawaiians; Native Pacific Islanders; and individual Native Americans. 
 
EPA’s “Technical Guidance for Assessing Environmental Justice in Regulatory Analysis” (EPA, 
2016d) (referred to as the EJ Technical Guidance) and EPA’s Guidance on Considering 
Environmental Justice During the Development of Regulatory Actions (EPA, 2015e) (referred to 
as the EJ Process Guidance) were used to evaluate potential environmental justice concerns that 
may exist in the vicinity of the West Lake Landfill.  The EJ Technical Guidance states that the 
analysis of potential EJ concerns for regulatory actions should address three questions: 
 

• Are there potential EJ concerns associated with environmental stressors affected by the 
regulatory action for population groups of concern in the baseline?56 
 

• Are there potential EJ concerns associated with environmental stressors affected by the 
regulatory action for population groups of concern for the regulatory option(s) under 
consideration?  
 

• For the regulatory option(s) under consideration, are potential EJ concerns created or 
mitigated compared to the baseline? 

 
Both the EJ Process Guidance and the EJ Technical Guidance recommend the use of a screening-
level analysis to identify the extent to which a regulatory action may raise potential EJ concerns 
that need further evaluation, and what level of analysis is feasible and appropriate for that further 
evaluation.  EPA’s EJSCREEN: Environmental Justice Screening and Mapping Tool (EPA, 
2015f) was used to perform a screening-level analysis to identify any potential environmental 
justice concerns that may exist in the vicinity of the Site.  The EJ Technical Guidance indicates 

                                                 
56 Per EPA’s EJ Technical Guidance, this question asks whether there are discernible differences in impacts or risks to minority 
populations, low-income populations, or indigenous peoples that exist prior to or that may be created by the proposed regulatory 
action and that are extensive enough that they may merit Agency action. Differences in impacts or risks may include differential 
exposures, differential health and environmental outcomes, or other relevant effects. The subsequent analytic questions here are 
intended to prompt assessment of differences in anticipated impacts across population groups of concern for the baseline and 
proposed regulatory options, and to prompt the presentation of these results to decision makers to support their determinations 
regarding potentially actionable disproportionate impacts. 
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that when using EJSCREEN, the 80th percentile is a suggested starting point for the purpose of 
identifying geographic areas in the United States that may warrant further consideration, 
analysis, or outreach.  That is, if any of the EJ Indexes for the areas under consideration are at or 
above the 80th percentile nationally, then further review may be appropriate (EPA, 2016d).   
 
Areas 1 and 2 of the West Lake Landfill were identified on EJSCREEN, and a one-mile buffer 
around these areas was created (Figure 6-1).  EJSCREEN Indexes for the census blocks that 
intersected this one-mile radius were evaluated.  The EJSCREEN Demographic Index, which is a 
combination of percent low-income and percent minority, was less than 80th percentile for all of 
the census blocks within the bounds of the one-mile radius (Figure 6-2).  The individual 
EJSCREEN minority population (Figure 6-3), low-income (Figure 6-4), and linguistically 
isolated (Figure 6-5) indexes were also below the 80th percentile; although the census block 
immediately to the east of Interstate 270, which is along the margin of the one-mile radius, was 
identified as a low-income population (Figure 6-4).  The only EJSCREEN index that was greater 
than the 80th percentile for the area within the one-mile radius was the percentage of the 
population greater than 64 years of age, for which the EJSCREEN index was in the 95th 
percentile of the national rates (Figure 6-6).  This indicates that a significant portion of the 
population living in the immediate area of the Site is elderly.   
 
The EJSCREEN analyses did not identify any environmental justice concerns in the vicinity of 
the Site.  Discussions with EPA Region 7 personnel on August 1, 2016 indicated that EPA had 
not identified any environmental justice concerns in the vicinity of the West Lake Landfill. 
However, EPA did indicate that interviews with the residents of the Terrisan Reste mobile home 
park suggested that more traditional methods of communication, such as U.S. Postal Service 
mail, would be more appropriate than electronic methods for providing information to this group 
of residents.   
 
Region 7 personnel did indicate that a few block groups57 located within three miles of the Site 
were identified as being above the 80th percentile for low-income.  EPA Region 7 also indicated 
that it conducted visual inspections and community surveys in the area of the Site, and, based on 
this work, did identify the Terrisan Reste mobile home park, which is located approximately 
three-quarters of mile to the southeast of Area 1, as potentially being low-income and potentially 
having a high proportion of elderly and disabled residents.  Based on information obtained from 
its community survey, EPA indicated that the mobile home park residents faced communication 
challenges due to limited computer access.  Consequently, communication by U.S. Postal 
Service mail is an important method for communication with these residents in order to ensure 
meaningful involvement.  These actions are addressed as part of the Community Involvement 
Plan for the Site. 
 
                                                 
57 A Census Block Group is a geographical unit used by the United States Census Bureau and is generally defined to 
contain between 600 and 3,000 people.  It is the smallest geographical unit for which the Bureau publishes sample 
data. 
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In the event that any potential environmental justice community(ies) had been identified, 
potential impacts to such communities would have been addressed as part of the short-term 
impact analysis.  Because no such communities were identified, no short-term impacts to such 
communities would occur in conjunction with implementation of this alternative. 
 

6.2.2.4 Reduction of Toxicity, Mobility, or Volume through Treatment 
 
Reduction of toxicity, mobility, or volume through treatment refers to the anticipated 
performance of the treatment technologies that may be included as part of a remedy.  
Overall, the ROD-selected remedy is a containment remedy and therefore generally would not 
result in any reduction in the toxicity, mobility, or volume of the waste material through 
treatment.   
 
As discussed in Section 4, radionuclides are naturally-occurring elements which cannot be fully 
neutralized or destroyed by treatment.  Occurrences of radionuclides within Areas 1 and 2 are 
dispersed within soil material that is further dispersed throughout portions of the overall, 
heterogeneous matrix of municipal refuse, construction and demolition debris, and other non-
impacted soil materials in Areas 1 and 2.  The ROD remedy does not include excavation and off-
site disposal of RIM, but rather only includes regrading of a relatively small amount of material 
(currently estimated to be approximately 112,000 yards) in order to reduce the angle of the 
perimeter landfill slopes, achieve the required minimum surface grade, and create space for 
stormwater retention basins.  A small portion of this material (approximately 18,000 cubic yards) 
is estimated to be RIM, which would be placed back into Area 1 or 2 beneath the new engineered 
landfill cover.  This alternative is a containment remedy, and does not include excavation of RIM 
as a component.  Therefore, ex-situ treatment techniques are not applicable to the ROD-selected 
remedy.  The heterogeneous nature of the solid waste materials and the dispersed nature of the 
radionuclide occurrences within portions of the overall solid waste matrix in portions of Areas 1 
and 2 suggest that in situ treatment techniques are not applicable.  Specifically, the waste 
heterogeneity would impact the ability to deliver reagents uniformly or to specific materials, 
resulting in significant uncertainty regarding the potential effectiveness or implementability of 
such treatment.  Additional evaluation of the potential effectiveness and implementability of 
potential treatment technologies is presented in Section 4 of this FFS.  The ROD-selected 
remedy for the Buffer Zone/Crossroads Lot 2A2 Property also would not reduce toxicity, 
mobility, or volume through treatment because it consists of moving radiologically-impacted soil 
from the Buffer Zone/Crossroads Lot 2A2 Property to Area 1 or 2, where it would be 
consolidated with the RIM. 
 
In the event that hazardous wastes are encountered during implementation of the remedy, such 
materials would be separated from the other solid wastes and subjected to waste profiling to 
determine the appropriate treatment and disposal requirements.  Suspect material would initially 
be stored on site while test results were obtained to verify the presence, if any, and type of 
hazardous wastes encountered.  Storage would be conducted in accordance with RCRA and State 
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hazardous waste regulation requirements for storage containers or units and limitations on the 
duration of storage (90 days if the amount of hazardous waste exceeds 2,200 lbs. in a month or 
270 days if the amount is less than 2,200 lbs. a month).58  Procedures to be used for testing, 
storage, management, treatment and disposal of any hazardous wastes or mixed wastes that could 
be encountered during implementation of the alternative would be documented as part of the RD 
activities.   
 
To the extent that hazardous wastes or mixed wastes are encountered, they would be shipped off-
site and would be treated at the disposal facility in accordance with the hazardous waste 
regulations (e.g., EPA’s Land Disposal Restrictions (LDR) program and Universal Treatment 
Standards (UTS)) and in accordance with the permits and standard operating procedures of the 
receiving facility.  Examples of treatment processes include stabilization of soil and micro- or 
macro-encapsulation of debris.  To the extent that treatment of the hazardous waste or mixed 
waste would be required for off-site disposal, stabilization or encapsulation treatment would 
result in a reduction of the mobility of the hazardous waste or the radiologically-impacted 
components of the mixed waste.  Toxicity and volume would not be reduced by these 
technologies, but may be reduced by other technologies potentially applicable to hazardous 
wastes that do not contain RIM, if such wastes were encountered during implementation of the 
remedial action at the Site. 
 
As the expected volume of waste material that would be disturbed during landfill regrading is 
relatively small, the amount of hazardous waste that may be encountered, if any, during 
implementation of the ROD-selected remedy is also expected to be relatively small.  Therefore, it 
is anticipated that any hazardous waste that may be encountered during implementation of the 
ROD-selected remedy would be shipped to an off-site disposal facility by truck.   

                                                 
58 These storage limitations assume that the off-site facility is located more than 200 miles from the Site.  This 
distance is assumed based on the expectation that any identified hazardous waste would also be rad-contaminated 
and therefore shipped to one of the four off-site disposal facilities identified in Section 4.3.5.4. 



REVISED DRAFT 
 

 
Final Feasibility Study DRAFT 
West Lake Landfill OU-1 
8/25/17 
Page 265 
 
 

6.2.2.5 Short-Term Effectiveness 
 
During the construction period, the ROD-selected remedy could pose radiation exposure and 
physical hazards for workers and result in additional local truck traffic.  The ROD-selected 
remedy for the Buffer Zone/Crossroads Lot 2A2 Property would be effective over the short term 
and the relatively short duration required to remove the small amount of impacted soil should 
result in no significant adverse impacts.  
 
The ROD-selected remedy would entail some excavation, handling, loading and transport of 
MSW and possibly RIM within the Site associated with re-contouring to achieve slope 
requirements, and therefore would pose some short-term exposure risks to on-site workers.  The 
number of truck trips required to import construction materials to the Site would also result in 
additional physical risks to the community and/or workers due to the potential for traffic 
accidents. 
 
Potential short-term risks to the community and workers would be addressed through monitoring 
and dust control and other mitigative measures to assess and limit worker and community 
exposures during construction.  Adherence to OSHA practices would be necessary to limit 
worker exposures and accidents.   

6.2.2.5.1 Protectiveness of the Community During Remedial Actions 
 
The projected carcinogenic risks that may be posed to off-site residents by this alternative would 
be 1 × 10-6 or less, which is below EPA’s accepted risk levels (Appendix H).  No non-
carcinogenic risks are expected to occur.   
 
In order to further ensure that construction activities do not pose unacceptable risks, effective 
dust control measures would be implemented from the start of the project.  An extensive 
perimeter environmental monitoring system has already been installed at the Site.  Results of 
monitoring along the perimeter of Areas 1 and 2, combined with monitoring performed in the 
work zone during various investigative activities, have indicated that no significant airborne 
migration of radionuclides is occurring and that workers and the general public are not being 
exposed to radionuclides above background levels.  Continued monitoring during construction 
would identify any potential for releases that could impact the area outside the work location.   
 
The risk assessment (Appendix H) includes an estimate of the projected incidence of 
transportation accidents associated with each alternative.  For the ROD-selected remedy, the 
projected incidence of transportation accidents associated with importing of materials for 
construction of the multi-layer landfill cover is 0.61, meaning that there would be a 61% 
probability of at least one transportation-related accident occurring during implementation of the 
remedy.  To address this risk, traffic control for the incoming shipment of the materials would be 
implemented from the project start.  All drivers would be cautioned about the normal congestion 



REVISED DRAFT 
 

 
Final Feasibility Study DRAFT 
West Lake Landfill OU-1 
8/25/17 
Page 266 
 
 

existing on St. Charles Rock Road.  Routing of trucks, safety briefings, and adherence to traffic 
laws would reduce but not necessarily eliminate the potential for accidents.  To the extent 
possible, shipments would be scheduled to avoid the highest traffic times.  
 
Vehicle operations during importation of materials used to construct the multi-layer landfill 
cover and during landfill regrading and cover construction are projected to emit 19,000 tons of 
carbon dioxide equivalent emissions to the atmosphere (Appendix I, Table I-2). 
 
As Areas 1 and 2 are regraded during cap installation, the nuisance attraction to and congregation 
by birds at and above the affected areas could be problematic unless effectively controlled.  
Concerns include odor management, vector control, and the potential for increased bird strikes to 
aircraft approaching and departing from the Lambert-St. Louis International Airport.  Excavation 
best management practices—including immediate re-deposition of cut material, limiting the area 
of excavation, and application of daily soil cover—are included in the ROD-selected remedy, 
and, if necessary, mitigation measures such as tarps, visual and auditory frightening devices, or 
wire or monofilament grids strung over exposed refuse to prevent bird access, could be 
implemented to minimize bird attraction to and congregation at and above the disturbed areas. 
 
As Areas 1 and 2 are regraded during cap installation, stormwater controls would be 
implemented in accordance with Missouri Storm Water regulations 10 CSR 20-6.200. 

6.2.2.5.2 Environmental Justice Considerations 
 
As was previously discussed in Section 6.2.2.3.6, as part of the evaluation of long-term 
effectiveness, a screening-level analysis did not identify any environmental justice concerns.  
EPA did identify a need for implementation of more traditional (non-electronic) communication 
methods to inform and ensure meaningful involvement of residents in the Terrisan Reste mobile 
home community. 

6.2.2.5.3 Protectiveness of Workers During Remedial Actions 
 
The risk assessment (Appendix H) presents an evaluation of potential risks to Site workers that 
may occur for each alternative.  These include risks from industrial accidents, exposure to 
carcinogenic substances, and projected radiation exposures.  For the ROD-selected remedy, the 
projected increased carcinogenic risks are projected to be 1.8 × 10-5, which is within EPA’s 
accepted risk range; however, projected non-cancer risks to workers are estimated to be 27.3, 
primarily owing to potential exposures to zirconium59.  For the ROD-selected remedy, the 
projected incidence of industrial accidents is 5.17 over the life of the project (Appendix H).  The 
projected radiation dose to a remediation worker is 537 millirems/year (mrem/yr) [Appendix H)]. 

                                                 
59 As discussed in the uncertainty assessment portion of the updated BRA (Auxier, 2017b), zirconium HQs are likely 
overestimated due to substantial uncertainties in the RfD and due to contributions from naturally-occurring 
zirconium in background soil.   
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A complete and comprehensive Health and Safety Program would form the core of worker 
protectiveness measures.  The program would direct protective actions of all personnel on the 
Site.  All workers at the Site would be trained to handle both radioactive materials (Rad Worker 
Training) and hazardous materials (HAZMAT Training).  Protective clothing and equipment and 
constant monitoring for toxic hazards and radioactive emissions would be mandated.  All 
workers on the project would be required to adhere to the project safety requirements, including 
any sub-contractors or vendors who are at the Site for an extended period of time. 

6.2.2.5.4 Environmental Impacts 
 
No measurable long-term impacts to plants or animals in surrounding ecosystems are expected 
from implementation of the ROD-selected remedy.  A screening-level ecological assessment was 
performed as part of the original BRA (Auxier, 2000) and was revised as part of the updated 
BRA (Auxier, 2017b).  The results of that assessment are presented in Section 7 of the BRA 
(Auxier, 2000) and Appendix B of the updated BRA (Auxier, 2017b).  No wetlands are located 
within the on-site construction footprint of this alternative and no endangered species were 
identified. 
 
The activities to be conducted during Site regrading and cover construction would affect wildlife 
and plant life on Areas 1 and 2 and possibly adjacent portions of the Site.  This disruption would 
be temporary and would last for the period of active construction.  Much of the habitat on Areas 
1 and 2 was removed in 2016 in conjunction with construction of the non-combustible cover.  
Regrading of Areas 1 and 2 and construction of the engineered landfill cover included in the 
ROD-selected remedy would destroy the remaining portions of the habitats that currently exist 
on the surface of Areas 1 and 2, forcing wildlife to migrate to other areas.  Vegetative cover 
would be placed on the Site as a part of the final cover, and the landfill would be allowed to 
return to an early-stage field ecosystem with periodic mowing and maintenance. 

6.2.2.5.5 Ability to Monitor Effectiveness 
 
Measurement of gamma radiation and radon flux through the newly constructed landfill cover 
would be conducted on Areas 1 and 2 after construction is complete.  Regular monitoring of 
groundwater quality would be performed at appropriate locations around Areas 1 and 2.  
Measurements of subsurface occurrences of landfill gas and radon levels would be conducted 
along the property boundaries adjacent to Areas 1 and 2 to verify that off-site gas migration 
above regulatory thresholds does not occur. 

6.2.2.5.6 Time Until Remedial Action Objectives Are Achieved 
 
The RAOs of (1) preventing direct contact with contaminated media (2) preventing exposure by 
inhalation and external radiation would be met upon installation of an engineered landfill cover.  
The RAOs of: (3) minimizing infiltration and any resulting contaminant leaching to 
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groundwater; (4) controlling and managing leachate; (5) controlling radon and landfill gas 
emissions from Areas 1 and 2; and (6) controlling surface water runoff and erosion and 
decreasing the potential for erosion and subsequent transport of RIM would be met once 
construction of the new landfill cover over Areas 1 and 2 is completed.  The RAO related to the 
Crossroads Property Lot 2A2 soil would be met upon removal of any remaining soil containing 
radionuclides above unrestricted levels from that area.   
 
Construction is estimated to require approximately 1.8 years after approval of the RD.  
Preparation of the RD should be completed within approximately one year of authorization to 
proceed with the RD.  Therefore, the remedial action objectives should be achieved within 
approximately 2.8 years of authorization to begin (Appendix J).   
 

6.2.2.6 Implementability 
 
The design and construction of a landfill cover, with subsequent monitoring and maintenance as 
specified for the ROD-selected remedy, is not expected to pose any significant implementability 
challenges.  Materials and services necessary for the regrading and construction of the final 
landfill covers over Areas 1 and 2 are readily available and the technologies have been proven 
through application at other landfills.  Monitoring of the cover surfaces, landfill gas, 
groundwater, and surface water are proven methods for demonstrating the long-term 
effectiveness of landfill covers, and are easily implemented. 
 

6.2.2.6.1 Ability to Construct and Operate the Technology 
 
It is technically feasible to regrade existing materials and install a starter berm and/or place 
additional soil in order to achieve minimum and maximum slopes of 2% and 25% respectively.  
It is also technically feasible to construct an upgraded landfill cover over Areas 1 and 2.  
Regrading of existing landfills through placement of additional soil or regrading of existing 
materials is a common remedial action that has been implemented at many other CERCLA 
landfill sites as well as at RCRA corrective action sites.  
 
Because of the configuration and location of Areas 1 and 2 within the overall existing larger Site 
footprint, as well as the existing relatively steep side slopes on portions of the northern and 
eastern edges of Area 1 and the northern and western edges of Area 2, achieving the required 
maximum slope grades along the entire margin of Areas 1 and 2 cannot be achieved by 
placement of additional fill material alone.  The toe of the landfill in the northern portion of Area 
2 is located near or coincident with the property boundary/fence line, and therefore placement of 
additional soil or fill material is not an option to reduce the slope angle of the landfill berm in 
this area.  Similar grading constraints exist for portions of the landfill in Area 1 due to the 
presence of the solid waste transfer station access road located along the northern toe of the 
landfill berm in Area 1, and the presence of the property/fence line along the eastern toe of the 
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landfill.  An existing drainage ditch located along the St. Charles Rock Road immediately 
outside of the fence line would also pose grading restraints around Area 1.  For these areas, re-
contouring the waste materials is a viable option to achieve the proper slope for construction of 
the cover.  Re-contouring can be greatly reduced through use of a starter berm, as discussed 
elsewhere in this FFS report and in more detail in the prior SFS report (EMSI et al., 2011).   
 
Bird nuisance mitigation measures such as best management practices (including, but not limited 
to, selective excavation, daily soil cover, and tarping of exposed wastes), visual and auditory 
frightening devices, and use of wire or monofilament grids strung over exposed refuse to prevent 
bird access, are demonstrated technologies that can be readily constructed and operated as part of 
the ROD-selected remedy.   
 
Effective storm water controls can be readily implemented using conventional construction 
equipment, materials, and best management practices. 

6.2.2.6.2 Reliability of the Technology 
 
Landfill cover systems that are designed and constructed consistent with State and Federal 
regulations and with post-closure care implemented in accordance with current regulatory 
guidance have been demonstrated to be reliable at: 1) minimizing percolation and infiltration of 
precipitation; 2) minimizing leachate generation; 3) minimizing impacts to groundwater quality; 
4) minimizing impacts to surface water quality and quantity; 5) minimizing erosion of cover 
material; and 6) minimizing uncontrolled releases of landfill gas.  In addition, existing security 
systems (e.g., gates and fencing, signage, site surveillance, etc.) would be evaluated and 
enhanced, if necessary.  These are reliable mechanisms to prevent unauthorized access to the 
Site.   
 
Bird nuisance mitigation measures such as best management practices (including, but not limited 
to, selective excavation, daily soil cover, and tarps), visual and auditory frightening devices, and 
wire or monofilament grids strung over exposed refuse to prevent bird access, are demonstrated 
reliable technologies.  However, while visual or auditory frightening devices can be effective in 
the short-term, birds tend to habituate to deterrents over time, causing the deterrent to lose 
effectiveness.  Frequent relocation of predator birds and predator effigies and/or altering the 
timing of auditory activation may help, but long-term effectiveness is not assured.  The FAA has 
stated that “[t]o date, no . . .  [putrescible waste] facility has been able to demonstrate an ability 
to reduce and sustain hazardous wildlife [birds] to levels that existed before the putrescible-waste 
landfill operations began operating.” (FAA, 2007). 
 
Stormwater controls are also well-established technologies that have been implemented and 
proven reliable at most landfill sites. 
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6.2.2.6.3 Ease of Undertaking Additional Remedial Actions, if Necessary 
 
The only potential additional remedial actions that may need to be taken for the ROD-selected 
remedy would be maintenance activities to sustain the cover system, repair areas of differential 
settlement or erosion, or possible implementation of a contingent landfill gas control system.  
Regrading and contouring the existing waste materials to achieve final grades would require re-
compaction of the regraded waste materials in order to minimize the potential for compaction or 
differential settlement over time that could affect the integrity of the landfill cover.  Placement of 
additional fill material to achieve the final slope requirements and for construction of the landfill 
cover may result in differential compaction of the waste materials, depending upon the nature, 
age, and amount of prior degradation of the waste materials.  Runoff of stormwater can result in 
formation of erosional rills.  Depressions caused by differential settlement of the wastes or 
erosional features can easily be (and commonly are) addressed at landfill sites through placement 
of additional soil material to fill such features. 
 
In the event that monitoring of subsurface landfill gas and radon detects the presence of gas 
levels above regulatory thresholds along the perimeter of the Site, a landfill gas control system 
could be implemented as an additional remedial action.  Implementation of a contingent landfill 
gas control system would entail drilling and installation of gas extraction wells, installation of 
conveyance piping, installation and operation of landfill gas extraction blowers and a landfill gas 
treatment (flare) system, and/or possible use of a carbon adsorption system to remove radon from 
the extracted gas stream.  Installation of a contingent gas system can easily be performed as a 
future action.  Any disruption to the final landfill cover resulting from the installation of a 
contingent gas extraction system would need to be repaired.  Such activities are commonly and 
routinely undertaken at solid waste disposal sites. 
 
Long-term monitoring and maintenance of the landfill covers at other Superfund sites and at non-
Superfund site solid waste landfills is typically required to assess whether differential settlement 
or surface erosion of the cover has occurred over time.  Long-term maintenance, including cover 
inspection and repair, would be part of this alternative.  Cover repair, if necessary, would be 
straightforward, primarily entailing placement of additional fill, regrading, and re-vegetation of 
the repaired area. 
 
Storm water management measures other than those using conventional earth-moving 
equipment, piping, pumps, liners, filtration and carbon adsorption water treatment equipment, 
rip-rap, and pond outlet structures are not anticipated. 

6.2.2.6.4 Ability to Monitor Effectiveness of Remedy 
 
One purpose of installing a landfill cover would be to prevent direct contact with the waste 
materials.  The integrity of a landfill cover relative to protection from direct contact can easily be 
monitored through visual inspection to identify the presence of exposed waste or the existence of 
erosional features that could impact the landfill cover.   



REVISED DRAFT 
 

 
Final Feasibility Study DRAFT 
West Lake Landfill OU-1 
8/25/17 
Page 271 
 
 

 
Another long-term goal of constructing new landfill covers over the surfaces of Areas 1 and 2 
would be to minimize percolation and infiltration of precipitation with subsequent leachate 
generation and potential impacts to groundwater.  Visual inspection of the cover integrity relative 
to the potential for erosion and infiltration impacts to the landfill cover can be easily performed.  
Groundwater monitoring to detect the presence of, or verify the absence of, impacts to 
groundwater is a standard technology that also can easily be performed at the Site.  
 
Demonstrating the effectiveness of the cover systems would be accomplished by implementing 
the monitoring programs required by the ROD-selected remedy, including programs for the 
cover surface, landfill gas system, groundwater, and surface water (as previously described in 
Section 5.3.1).  These types of monitoring programs are proven at demonstrating cover 
effectiveness and can be easily implemented.   

6.2.2.6.5 Ability to Obtain Approvals from Other Agencies 
 
No approvals by other agencies would be required to implement the ROD-selected remedy.  The 
potential for increased bird strikes to aircraft approaching and departing the Lambert-St. Louis 
International Airport is a major concern of the Federal Aviation Administration (FAA) and the 
St. Louis Airport Authority (STLAA or Airport Authority).  The effectiveness of best 
management practices and proposed bird nuisance mitigation measures would be of interest to 
the FAA and the Airport Authority. 

6.2.2.6.6 Coordination with Other Agencies 
 
Other than coordination with the STLAA regarding the bird hazard mitigation measures and 
effectiveness, coordination with other agencies would not be necessary to implement the ROD-
selected remedy.   
 
Although they would not be considered “agencies,” coordination with the landfill owner and 
operator, the owners of the various parcels that comprise the West Lake Landfill property, and 
the asphalt batch plant tenant would be required during regrading and installation of an upgraded 
landfill cover under the ROD-selected remedy.  Coordination would be necessary because: 
 

• Access to operations conducted on other portions the Site would need to be maintained; 
 
• Areas 1 and 2 are within a larger existing Site footprint, and use of areas on the West 

Lake Landfill property outside of Areas 1 and 2 might be necessary to stockpile cover 
materials or otherwise to facilitate cover construction; and 
 

• For the time period during construction when trucks would be delivering rock, clay, and 
soil materials for cover construction, the flow of vehicles associated with remedy 
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construction would need to be coordinated with the traffic patterns of vehicles associated 
with the on-site solid waste transfer station and asphalt plant.  

 
The owners of all of the various parcels that comprise the West Lake Landfill (and the Buffer 
Zone) are participating PRPs and given this, coordination with owners is expected to be feasible. 
 
Coordination with other agencies including the Earth City Flood Control District, MSD, and the 
Missouri Department of Transportation (MDOT), as well as the adjacent property owners and 
businesses (i.e., Crossroads Property/AAA Trailer) would also be necessary to: 
 

• Coordinate with the Earth City Flood Control District regarding the design of non-contact 
stormwater management and discharge facilities both during and after completion of 
construction; 
 

• Coordinate with MSD regarding permitting and design of leachate/contact stormwater 
discharge during construction; 
 

• Coordinate with MDOT for access to areas along St. Charles Rock Road (MO Route 180) 
and for any traffic control or ingress and egress additions along St. Charles Rock Road in 
the vicinity of the Site entrance; and 
 

• Obtaining legal and physical access from Crossroad Properties, LLC and AAA Trailer for 
testing and, if necessary, remediation of the Crossroads Property and for implementation 
of remedial actions that may need to be performed along the property boundary (e.g. 
regrading, fencing, etc.). 

6.2.2.6.7 Availability of Off-Site Treatment, Storage, and Disposal Services and Capacity 
 
No off-site treatment, storage or disposal services are envisioned as part of the direct 
implementation of the ROD-selected remedy.  Off-site treatment, storage and disposal may be 
required if hazardous wastes or regulated asbestos-containing materials (RACM) are encountered 
during re-contouring Areas 1 and 2.  Additionally, the four off-site disposal facilities identified 
for the full excavation of RIM and partial excavation alternatives are permitted to accept liquid, 
hazardous, and mixed wastes and asbestos, as well as to treat soil and/or debris that contain 
hazardous or mixed waste. 
 
Off-site treatment and discharge of any leachate that may be encountered or stormwater that may 
contact waste materials during the landfill re-contouring activities could also be required.  Off-
site treatment and discharge of any leachate that may be encountered or stormwater that may 
contact RIM during the landfill regrading activities could also be required.  Initial discussions 
with MSD indicated that they are willing to accept leachate and contact stormwater and initial 
discussions with the Earth City Flood Control District indicated a willingness to accept 
stormwater, subject to installation of additional stormwater detention/retention capacity.   
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6.2.2.6.8 Availability of Necessary Equipment and Specialists 
 
Personnel, equipment, and materials are readily available to implement the cover systems, 
institutional controls, and monitoring components of this alternative.  The implementability and 
potential cost of this alternative would be influenced by the availability and location of clean fill 
materials and/or off-site soil borrow sources at the time this alternative is implemented.  
Potential vendors of rock, clay and soil were contacted during the development of the FS (EMSI, 
2006), during preparation of the Remedial Design Work Plan for the ROD-selected remedy 
(EMSI et al., 2008), and during preparation of the SFS (EMSI, et al., 2011).  These vendors 
indicated that rock, clay and clean fill material were readily available from sources located near 
the Site at the time these inquiries were made.  If these local sources of cover materials become 
exhausted prior to remedy implementation, cover materials would have to be obtained from 
suppliers at greater distances from the Site; however, all of the materials are expected to be 
available. 
 
The necessary materials, equipment, and personnel required for assessment and removal of 
radiologically-impacted soil that may be present at the Buffer Zone/Crossroads Lot 2A2 Property 
are also readily available. 

6.2.2.6.9 Availability of Prospective Technologies 
 
The ROD-selected remedy is based on proven, established, commonly used technologies.  Use of 
prospective technologies is not anticipated to be part of the ROD-selected remedy. 
 

6.2.2.7 Cost 
 
Estimated capital, annual OM&M, and 30-year present worth costs for the ROD-selected remedy 
are included in Appendix K-2 and summarized on Table 6-1.  Conceptual bottom and top of final 
cover grading plans and stormwater control features used as the basis for the ROD-selected 
remedy capital cost estimate are provided in Appendix M.  The estimated costs to construct the 
ROD-selected remedy (i.e., design costs, capital costs, and costs for monitoring during the 
construction period) are $75 million.  The estimated annual OM&M costs range from $173,000 
to $337,000 per year depending upon the specific activities that occur each year (e.g., higher 
costs for years with additional environmental monitoring, years when landfill cover repairs may 
occur, and years when 5-year reviews are conducted).  The cost estimates provided in this FFS 
are feasibility-level cost estimates; that is, they were developed to a level of accuracy such that 
the actual costs incurred to implement this alternative are anticipated to fall within a range 
bounded by 50% above and 30% below these estimates. 
 
The present-worth costs of the ROD-selected remedy are projected to be $71 million over a 30-
year period based on a discount rate of 7%.  Based on the current OMB rate of 0.7%, the present 
worth costs would be $79 million.  The total non-discounted costs for the ROD-selected remedy 
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over 30 years are projected to be $81 million.  Given the long life of the radionuclides present at 
OU-1, the costs for the ROD-selected remedy were also evaluated for 200- and 1,000-year 
periods (without consideration of any constraints on annual expenditures).  The total non-
discounted costs of the ROD-selected remedy are projected to be $111 million over a 200-year 
period.  The total present-worth costs of the ROD-selected remedy are projected to be $71 
million based on a 7% discount rate or $94 million based on a 0.7% discount rate, respectively, 
over a 200-year period.  The total non-discounted and present worth costs of the ROD-selected 
remedy are projected to be $255 million over a 1,000-year period.  The present worth costs over 
a 1,000-year period are projected to be $71 million based on a 7% discount rate or $100 million 
based on a 0.7% discount rate.   
 
For purposes of demonstrating the extent to which shipping of mixed waste could influence 
costs, it was assumed that mixed waste would represent 0.5% of the total mass of the relocated 
volume for the ROD-selected remedy.  The added costs for handling, sampling/analysis, 
shipping, treating, and disposing of mixed waste under the ROD-selected remedy are estimated 
to range from $240,000 to $450,000 depending upon the nature of the hazardous wastes (i.e., 
metals or organics) that may be encountered.  The range of costs primarily results from 
variations in the fees charged by the off-site disposal facilities and in uncertainties associated 
with the nature of such wastes and the required method of treatment.  If the volume of mixed 
waste is higher than the 0.5% of total mass assumption, the added costs would be higher as well. 
 

6.2.3 UMTRCA Cover Alternative 
 
As discussed in Section 5.4, the UMTRCA cover alternative consists of the following 
components: 
 

• Installation of a landfill cover meeting the UMTRCA performance standards for uranium 
mill tailing sites and also the Missouri closure and post-closure care requirements for 
sanitary landfills, and inclusion of flood protection measures along the toe of Area 2. 

 
• Survey and identification of the presence and extent of radiologically-impacted soil on 

the Buffer Zone and Crossroads Lot 2A2 Property. 
 

• Excavation of any soil containing radionuclides above levels that would allow for 
unrestricted use from the Buffer Zone and/or Crossroads Lot 2A2 Property and 
consolidation of the excavated soil within Areas 1 or 2. 

 
• Application of groundwater monitoring and protection standards consistent with 

requirements for uranium mill tailing sites and sanitary landfills. 
 

• Design, installation and maintenance of surface water runoff controls. 
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• Gas monitoring and control, including radon and decomposition gas as necessary. 

 
• Institutional controls to prevent land and resource uses that are inconsistent with a closed 

sanitary landfill site containing long-lived radionuclides. 
 

• Long-term surveillance and maintenance of the remedy. 
 

 
Similar to the OU-1 ROD-selected remedy, the UMTRCA cover alternative includes regrading 
(cutting and filling) of the existing landfill materials along with placement of additional soil or 
clean fill material (as defined in the Missouri solid waste regulations [10 CSR 80-2.010(11)]) 
over Areas 1 and 2 to adjust the final grades to achieve minimum slope angles of 2% and 
maximum angles of 25%.  Portions of the landfill berm that contain slopes greater than 25% 
would be regraded through construction of a perimeter “starter” berm, regrading the existing 
landfill materials, and/or placing additional material to reduce the slope angles to 25% or less.  
The method used to regrade the perimeter portions of Areas 1 and 2 would be subject to physical 
constraints associated with the location of the toe of the landfill relative to the property boundary 
or adjacent Site features (e.g., the solid waste transfer station access road).   
 
Upon completion of the landfill regrading, an engineered landfill cover designed to meet the 
UMTRCA performance standards and also designed to be consistent with the MDNR final cover 
requirements for operating sanitary landfills would be constructed over Areas 1 and 2.  The final 
cover system would encompass approximately 24 acres for Area 1 and 51 acres for Area 2.  A 
layer of well-graded rock or concrete/asphaltic-concrete rubble would be installed immediately 
above the clay layer to minimize the potential for biointrusion and erosion into the clay layer, 
increase the longevity of the landfill cover, and enhance the radon attenuation capability of the 
cover system.  Installation of a rock layer would require the rock to be well-graded and/or to 
include a filter layer or geotextile between the rock and overlying materials (e.g., vegetative 
layer) to prevent loss of fine-grained material from the overlying layer into void spaces in the 
rock layer.  Loss of fines could affect the performance of an overlying layer and/or result in 
voids that could extend through the cap to the ground surface if not otherwise addressed during 
design and construction.  For purposes of this FFS, it is assumed that the biointrusion layer 
would be constructed using rock material containing a sufficient quantity of finer-grained 
material to avoid a potential loss of fines and the other effects discussed above.  Design of the 
biointrusion layer and selection of the materials to be used to construct this layer would be 
performed as part of RD.  Surface drainage diversions, controls, and structures would also be 
designed and constructed on the surface of or adjacent to the landfill cover as necessary to route 
non-impacted, uncontaminated stormwater (stormwater that has not contacted the underlying 
waste materials) off of Areas 1 and 2 and onto the adjacent areas of the Site or into off-site storm 
water drainage systems.   
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The cover system included in the UMTRCA cover alternative would consist of the following 
layers (from top to bottom):   

 
• A 1-foot-thick layer of soil capable of sustaining vegetative growth and potentially 

including rock mulch in its upper portion; 
 
• An 18-inch-thick biointrusion/erosion protection layer consisting of well-graded rock or 

concrete/asphaltic concrete rubble consisting of pieces up to 4 inches in size with 
sufficient grading to eliminate voids; 
 

• A 6-inch-thick drainage material such as a well-graded fine gravel/coarse sand with fine-
to medium-grained sand; 
 

• A 2-foot-thick low-permeability layer of compacted, low-permeability clay soil with a 
permeability coefficient of 1 × 10-7 cm/sec or less; and 

 
• A geosynthetic clay liner (GCL) or other suitable low-permeability material, such as a 

flexible membrane liner, installed within or on top of the low-permeability clay layer. 
 
If a GCL were used, it would provide a permeability coefficient less than 10-7 cm/s (potentially 
as low as 10-9 cm/sec) as compared to the 10-7 cm/sec permeability coefficient for the CCL.   
Because installation of a GCL would require placement of a bedding layer, it is assumed that the 
GCL would be placed on top of or within the CCL layer.  In addition, the drainage layer would 
be installed immediately above the GCL/CCL to reduce the potential for infiltration and provide 
a capillary break between the GCL/CCL and the overlying biointrusion and vegetative layers. 
 
Sampling would be performed to evaluate the presence and extent of radiologically-impacted soil 
that may still be present on the Buffer Zone/Crossroads Lot 2A2 Property.  To the extent that soil 
containing radionuclides at levels greater than those which would allow for unrestricted use are 
present on these areas, this soil would be removed and placed into Area 1 or 2.  Based on 
sampling performed during the RI prior to subsequent regrading and placement of gravel cover 
by the adjacent property occupant in these areas, it was estimated that radionuclides may be 
present on approximately 1.78 acres to a depth of 1 foot, resulting in approximately 2,900 bank 
cubic yards (bcy) of potentially impacted soil. 
 
The existing institutional controls on Areas 1 and 2 and the Buffer Zone would be maintained, 
and any modifications or additions to these that EPA determines are necessary would be 
implemented as needed as part of the UMTRCA cover alternative.  The institutional controls are 
necessary to ensure that residential uses do not occur at the Site, and that commercial and 
industrial uses or ancillary uses that could result in unacceptable risks do not occur on Areas 1 
and 2 or the Buffer Zone.  In addition to prohibiting land uses that could result in potential 
exposure to waste materials or contaminants in the Site, institutional controls would also limit or 
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prohibit land uses or activities that could disrupt the integrity, performance, or longevity of the 
new landfill cover or other components of the remedy.  Landfill gas and groundwater 
monitoring, as described in Sections 5.3.1.7 and 5.3.1.10, respectively, are also included as part 
of the UMTRCA cover alternative.  Finally, similar to the OU-1 ROD-selected remedy, the 
UMTRCA cover alternative includes long-term inspections and maintenance activities of the 
engineered components (Section 5.3.1.10) and enforcement of the institutional controls (Section 
5.3.2.1).   
 

6.2.3.1 Overall Protection of Human Health and the Environment 
 
The UMTRCA cover alternative would protect human health and the environment through the 
use of engineered containment, long-term surveillance and maintenance, and institutional 
controls on land and resource use.  The landfill cover would reduce potential risks from exposure 
to external gamma radiation or radon gas emissions, and eliminate potential risks associated with 
inhalation or ingestion of contaminated soils or other wastes, dermal contact with contaminated 
soils or other wastes, and wind dispersal of fugitive dust.   
 
The cover would prevent users of the Site from exposure to external gamma radiation, primarily 
through shielding and increasing the distance to the radiation source (i.e., the cover materials 
would be of sufficient thickness and design to attenuate gamma radiation).  For the types of clay 
soils used for infiltration protection in the construction of final covers, the depth of cover 
required for gamma radiation shielding is on the order of 2 feet (60 cm).  The total thickness of 
the final cover envisioned under the UMTRCA cover alternative would be a minimum of 5 feet 
(2 feet of clay soil, 2 feet of biointrusion rock/rubble with a lower drainage layer, and 1 foot of 
vegetative soil).  A minimum thickness of 1 foot of clay is necessary to meet the UMTRCA and 
NESHAP radon flux standard (see Appendix F). 
 
The cover materials would also be of sufficient thickness and design to retard or divert the 
vertical upward migration of radon.  The landfill cover would act as a diffusion barrier, allowing 
time for the decay of the relatively short-lived radon-222 gas (the half-life for radon-222 is 3.8 
days) during migration through the pore spaces of the cover soil.  Radon needs only to be 
detained in the cover materials for a few days in order to decay to its non-radioactive progeny, 
thereby eliminating any significant radon emissions.  The radon may also be intentionally vented 
or diverted to a gas control system.  Calculations presented in Appendix F indicate that a clay 
layer thickness of 2 feet, combined with a 2-foot thick rock/rubble layer and a 1-foot thick 
vegetative layer, would provide sufficient radon attenuation to meet the radon emissions ARAR 
of 20 picocuries per square meter per second (pCi/m2s).  As discussed in Appendix F, these 
calculations were based on the increased levels of radium expected to be present at the Site after 
1,000 years of ingrowth of radium from the decay of thorium.  A minimum thickness of 1 foot of 
clay is necessary to meet the UMTRCA and NESHAP radon flux standard (see Appendix F). 
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The potential for direct contact with waste materials would be eliminated by placing a barrier 
(multi-layer landfill cover including biointrusion layer) between the waste materials and any 
potential receptors.  Likewise, there would be no potential for the generation of fugitive dust 
from the waste material as long as the barrier remains in place.  
 
The multi-layer cover would also be designed to minimize infiltration of surface water through 
the wastes, thereby reducing the potential for leaching of contaminants to the groundwater.  This 
is typically accomplished by promoting surface drainage and using a hydraulic barrier (e.g., a 
compacted clay layer meeting the specified permeability requirements).  These are all 
conventional functions for landfill cover technologies and are widely used by government and 
industry to address similar circumstances where contaminated materials must be encapsulated to 
protect against future potential contact.  Long-term maintenance of the cover and monitoring of 
the groundwater would ensure that the UMTRCA cover alternative functions as intended.   
 
The UMTRCA cover alternative also requires monitoring of groundwater quality to ensure that 
groundwater quality at the perimeter of the Site meets state standards or other ARARs (see 
Tables 3-1 through 3-4).60  Management of subsurface occurrences of landfill gas and radon and, 
if necessary, implementation of contingent landfill gas extraction along the perimeter of Areas 1 
and 2 would be performed to ensure that gas migration above regulatory thresholds does not 
occur beyond the Site perimeter. 
 
Institutional controls (as described above) would ensure that land and resource uses are 
consistent with permanent waste disposal.  The use restrictions reflect the presence of 
radionuclides at the Site. 
 

6.2.3.2 Compliance with ARARs 
 
The UMTRCA cover alternative would comply with all ARARs, as explained below and as 
described in Tables 3-1 through 3-4. 

6.2.3.2.1 Environmental Protection Standards for Uranium and Thorium Mill Tailings  
 
The Health and Environmental Protection Standards for Uranium and Thorium Mill Tailings (40 
CFR 192 Subpart A) provide standards for control of residual radioactive materials from inactive 
uranium processing sites.  The standards were developed pursuant to the Uranium Mill Tailings 
Radiation Control Act of 1978 (UMTRCA) (42 U.S.C. § 2022 et. seq.).  Although not applicable, 
some of the regulations that provide for closure performance standards are considered potentially 
relevant and appropriate to the UMTRCA cover alternative for OU-1.  Specifically, the 

                                                 
60 After issuance of the ROD in 2008, EPA announced its intention to address groundwater at the Site as part of a 
separate operable unit (OU-3).   
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UMTRCA Standards presented in 40 CFR 192.02 (discussed in Section 3.1.3.1 of this FFS) 
require: 
 

Control of residual radioactive materials and their listed constituents shall be designed61 
to: 
 
(d) Be effective for up to 1,000 years, to the extent reasonably achievable, and, in any 

case, for at least 200 years, and, 
 

(e) Provide reasonable assurance that releases of radon-222 from residual radioactive 
material to the atmosphere will not: 

 
(3) Exceed an average62 release rate of 20 picocuries per square meter per second, 

or 
 
(4) Increase the annual average concentration of radon-222 in air at or above any 

location outside the disposal site by more than 0.5 picocurie per liter. 
 
(f) Provide reasonable assurance of conformance with the following groundwater 

protection provisions: […] 
 
40 CFR § 192.02(d) requires that each disposal site “be designed and stabilized in a manner that 
minimizes the need for future maintenance.”  For UMTRCA tailings piles, the longevity 
consideration was initially addressed through placement of a rock armoring layer over the upper 
surface of the tailings pile capping system (Waugh, 2004, Smith, 1999, Lommler, et al., 1999, 
Caldwell and Reith, 1994, Caldwell and Shepherd, 1990, Reith and Caldwell, 1990, DOE, 1989, 
and Caldwell and Truitt, 1987).  Later designs have included vegetative layers or rock mulch 
vegetated layers to control erosion to address the longevity standard (Waugh, 2004, Smith, 1999, 
Lommler, et al., 1999, Caldwell and Reith, 1994, Caldwell and Shepherd, 1990, Reith and 
Caldwell, 1990, DOE, 1989, and Caldwell and Truitt, 1987).  To address longevity 
considerations for OU-1 and long-term hazards relating to disruption of the disposal site by 
natural phenomena within the context of a Subtitle D solid waste landfill cover, the UMTRCA 
cover alternative includes a rock or concrete rubble layer above the clay soil layer to restrict 
biointrusion and erosion into the underlying low permeability materials.  
 

                                                 
61 Because the standard applies to design, monitoring after disposal is not required to demonstrate compliance with 
respect to § 192.02(a) and (b). 
62 This average shall apply over the entire surface of the disposal site and over a least a 1-year period.  Radon will 
come from both residual radioactive materials and from the materials covering them.  Radon emissions from the 
covering materials should be estimated as part of developing a remedial action plan for each site.  The standard, 
however, applies only to emissions from residual radioactive materials to the atmosphere. 
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Three chemical-specific standards of the UMTRCA regulations are considered potentially 
relevant and appropriate (although not applicable) to OU-1.  Specifically, the radon emission and 
groundwater protection standards for closed uranium tailing units are considered to be potentially 
relevant and appropriate standards for Areas 1 and 2.  The unrestricted use standards for soil on 
vicinity properties are considered to be potentially relevant and appropriate for the evaluation 
and remediation of any remaining radionuclide occurrences on Crossroads Lot 2A2 and 
potentially on the Buffer Zone.  The applicability of these chemical-specific standards to the 
UMTRCA cover alternative is discussed further below.  
 
First, Subpart A of the UMTRCA standards provides that control of residual radioactive 
materials (defined to mean waste in the form of tailings resulting from the processing of ores for 
the extraction of uranium and other valuable constituents) and their listed constituents shall be 
designed to provide reasonable assurance that the release of radon-222 from residual radioactive 
materials to the atmosphere will not exceed an average release rate of 20 pCi/m2/s (40 CFR 
§192.02 (b)(1)).  For inactive sites, this standard can be satisfied by providing reasonable 
assurance that releases of radon-222 from residual radioactive materials to the atmosphere will 
not increase the annual average concentration of radon-222 in air at or above any location 
outside the disposal site by more than one-half of a picocurie per liter (0.5 pCi/L) (40 CFR § 
192.02(b)(2)).  As discussed in Section 7.1.1.1 of the RI Addendum (EMSI, 2017a), radon flux 
measurements performed in 2016 (following the substantial completion of the non-combustible 
cover) demonstrate that Areas 1 and 2 currently meet this standard.  The UMTRCA cover 
alternative would ensure that the radon emission standard promulgated under UMTRCA 
continues to be met in the future through placement of clean fill material and construction of the 
landfill cover.  The landfill cover system would be designed appropriately to take into 
consideration future radon generation resulting from increased radium levels owing to the decay 
of thorium over time.  Evaluations presented in Appendix F indicate that the landfill cover 
included in the ROD-selected remedy (and, by extension, the UMTRCA cover alternative, which 
provides even greater protections than the ROD-selected remedy) would provide sufficient radon 
attenuation to ensure that future surface emissions from Areas 1 and 2 would meet the UMTRCA 
radon standard. 
 
Second, the UMTRCA regulations establish concentration limits for groundwater protection (see 
discussion in Section 3.1.1.1.3).  Based on the presence of radioactive materials in OU-1, the 
groundwater protection standards (40 CFR § 192.02(c)(3) and (4)) and monitoring requirements 
(40 CFR § 192.03) are relevant and appropriate and would be met.  Specifically, regrading of the 
landfill surface to promote stormwater drainage and installation of an engineered landfill cover 
under the UMTRCA cover alternative would greatly reduce the potential for infiltration through 
and generation of leachate within the landfill mass in Areas 1 and 2, thereby reducing the 
potential for infiltration of precipitation to cause migration of radionuclides to groundwater.   
  
Third, the standards for cleanup of land and buildings contaminated with residual radioactive 
materials in Subpart B of the UMTRCA regulations are potentially relevant and appropriate 
requirements for the remediation of any radiologically-impacted soil that may be present outside 
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of Areas 1 and 2 (e.g., on the Buffer Zone/Crossroads Lot 2A2 Property).  UMTRCA defines 
“land” to mean any surface or subsurface land that is not part of a disposal site and is not covered 
by an occupiable building.  These soil standards address the remediation of soil contaminated 
with radium. Specifically, 40 CFR § 192.12(a) states:  
 

The concentration of Ra-226 in land averaged over any area of 100 square meters 
shall not exceed the background level by more than:  
 

3. 5 pCi/g, averaged over the first 15 centimeters of soil below the surface; 
and 
 

4. 15 pCi/g, averaged over 15-centimeter-thick layers of soil more than 15 
centimeters below the surface. 

 
The EPA has promulgated guidance on the use of these UMTRCA soil standards for CERCLA 
site cleanups (“Use of Soil Cleanup Criteria in 40 CFR Part 192 as Remediation Goals for 
CERCLA Sites,” OSWER Directive 9200.4-25, February 12, 1998 [the UMTRCA Guidance]).  
This guidance document was discussed in detail in Section 3.1.1.5.1 of this FFS.  In brief, the 
UMTRCA Guidance states that the subsurface concentration criterion (15 pCi/g) is not a health-
based standard; rather, it was developed for use in limited circumstances that, for most CERCLA 
sites, are not considered sufficiently similar to UMTRCA sites to warrant use of the 15 pCi/g 
standard for subsurface soil (EPA, 1998).  EPA also determined that although the UMTRCA soil 
standards were developed for Ra-226, they are also suitable for Ra-228.  EPA further determined 
that the soil standards should be applied to both the combined level of Ra-226 and Ra-228 and 
the combined level of Th-230 and Th-232.  These UMTRCA soil cleanup standards for vicinity 
properties, as modified by the UMTRCA Guidance, are considered potentially relevant and 
appropriate criteria for the evaluation and cleanup of radionuclides in soil on the Buffer Zone 
and Crossroads Property.  The UMTRCA cover alternative would satisfy the UMTRCA soil 
standards through further investigation of radionuclide occurrences in soil outside of Areas 1 and 
2 and through removal of soil that exceeds these standards, including removal of soil on the 
Buffer Zone and the adjacent Crossroads Property and consolidation of such soil in Areas 1 and 
2. 

6.2.3.2.2 National Emissions Standards for Hazardous Air Pollutants (NESHAPs) 
 
EPA’s National Emissions Standards for Hazardous Air Pollutants (NESHAPs) include 
standards for radon-222 emissions to ambient air from designated uranium mill tailings piles that 
are no longer operational.  As discussed in Section 3, while not applicable, the radon-222 
NESHAP is considered to be potentially relevant and appropriate.  As discussed in Section 
7.1.1.1 of the RI Addendum (EMSI, 2017a), radon flux measurements performed in 2016 
(following the substantial completion of the non-combustible cover) demonstrate that Areas 1 
and 2 currently meet the NESHAP radon standard.  Similar to the OU-1 ROD-selected remedy, 
the UMTRCA cover alternative would ensure the radon emission standard continues to be met, 
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through placement of clean fill material and construction of the landfill cover.  Evaluations 
presented in Appendix F indicate that the landfill cover system included as part of the OU-1 
ROD-selected remedy (and, by extension, the UMTRCA cover alternative) would provide 
sufficient radon attenuation to ensure that the radon NESHAP standard is met under both current 
conditions and in the future (1,000 years), accounting for future radon generation resulting from 
increased radium levels owing to the decay of thorium over time.  This ARAR would require 
performance of radon flux measurement tests upon completion of construction of the engineered 
cover to demonstrate that the landfill cover achieves the radon emission standard.  Such 
measurements would be performed in accordance with the procedures set forth in 40 CFR Part 
61 Appendix B Method 115, or other procedures with prior EPA approval.  Additional 
evaluations to demonstrate the ability of the landfill cover to meet the radon NESHAP may be 
performed as part of the remedial design.   

6.2.3.2.3 Missouri Solid Waste Rules for Sanitary Landfills  
 
Under RCRA Subtitle D, a state may promulgate more stringent regulations for landfills, 
provided that EPA approves them.  Missouri is an approved state for regulating landfills. 
Missouri’s solid waste regulations became effective July 1, 1997 (see 22 Mo. Reg. 1008, June 2, 
1997) (the Solid Waste Rules).  The Solid Waste Rules establish closure and post-closure 
requirements for existing sanitary landfills that are closed after October 9, 1991.  Although not 
applicable to the closure of Areas 1 and 2, the Missouri Solid Waste Rules described below are 
considered relevant and appropriate.  The UMTRCA cover alternative meets these ARARs.   
 
The Missouri Solid Waste Rules require cover to be applied to minimize fire hazards, 
precipitation infiltration, odors and blowing litter, as well as to control gas venting and vectors, 
discourage scavenging, and provide a pleasing appearance (10 CSR 80-3.010(17)(A)).  Final 
cover will consist of at least 2 feet of compacted clay with a coefficient of permeability of 1 × 
10-5 

cm/sec or less, overlaid by at least 1 foot of soil capable of sustaining vegetative growth (10 
CSR 80-3.010(17)(C)(4)).  Placement of soil cover addresses the requirements for minimization 
of fire hazards, odors, blowing litter, control of gas venting, and scavenging.  Placement of clay 
meeting the permeability requirement addresses the requirement for minimizing precipitation 
infiltration.  Placement of soil and establishment of a vegetative cover meet the requirement of 
providing a pleasing appearance.  The final cover would prevent Site users from coming into 
contact with the waste material.  
 
The Missouri Solid Waste Rules also contain minimum and maximum side and top slope 
requirements.  Specifically, these regulations require the final slope of the top of the sanitary 
landfill to have a minimum slope of 5% (10 CSR 80-3.010(17)(B)(7)).  MDNR regulations also 
require that the maximum slopes be less than 25%, unless it has been demonstrated in a detailed 
slope stability analysis that steeper slopes can be constructed and maintained throughout the 
entire operational life and post-closure period of the landfill.  Even with such a demonstration, 
no active, intermediate, or final slope may exceed 33.33%.   
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The objective of these requirements is to promote maximum runoff without excessive erosion 
and to account for potential differential settlement of the waste and cap.  Because landfilling of 
Areas 1 and 2 was completed approximately 30 years ago, most of the compaction of the refuse 
has already taken place and differential settlement is no longer a significant concern.  The 5% 
minimum sloping requirement therefore is greater than necessary and may not be optimal (and 
may be suboptimal) in this case.  Therefore, the 5% minimum sloping requirement is not 
considered appropriate.  Sloping specifications would be designed to promote drainage and 
reduce infiltration of precipitation while minimizing the potential for erosion.  It is anticipated 
that a 2% slope would be sufficient to meet drainage requirements while resulting in a lower 
potential for erosion.  This approach should increase the life of the cover and overall longevity of 
the remedy compared to a steeper slope, which would be subject to increased erosion potential.  
Additionally, the maximum sloping requirements would be met.  
 
The requirements for decomposition gas monitoring and control in 10 CSR 80-3.010(14) are 
considered relevant and appropriate (Section 3.1.3.2) and would be met.  The number and 
locations of gas monitoring points and the frequency of measurement would be established in 
RD submittals to be approved by EPA and MDNR.  In the event landfill gas is detected at the 
Site boundaries above the regulatory thresholds, appropriate gas controls would be implemented.  
 
The requirements for a groundwater monitoring program in 10 CSR 80-3.010(11) are considered 
relevant and appropriate (Section 3.1.3.2).  The monitoring program must be capable of 
monitoring any potential impact of the Site on underlying groundwater.  The monitoring program 
would enable the regulatory agencies to evaluate the need for any additional requirements.  
 
The substantive MDNR landfill requirements for post-closure care and corrective action found in 
10 CSR 80-2.030 are also considered relevant and appropriate.  These provisions provide a 
useful framework for OM&M and corrective action plans.  They require post-closure plans 
describing the necessary maintenance and monitoring activities and schedules.  These 
requirements would be used in addition to EPA CERCLA policy and guidance on developing 
robust OM&M and long-term monitoring plans.  

6.2.3.2.4 Safe Drinking Water Act  
 
40 CFR Part 141 establishes primary drinking water regulations, including maximum 
contaminant levels (MCLs) pursuant to Section 1412 of the Public Health Service Act, as 
amended by the Safe Drinking Water Act (SDWA), and related regulations applicable to public 
water systems.  These MCLs apply to public drinking water systems.  Missouri regulations (10 
CSR 60-4.010 et seq.) also establish MCLs for public drinking water systems (Tables 3-1 
through 3-4).  Consistent with the NCP, MCLs and non-zero Maximum Contaminant Level 
Goals (MCLGs) are considered potentially relevant and appropriate to all potentially usable 
groundwater.  Regardless of whether groundwater beneath the Site is subsequently determined to 
be usable for drinking water, regrading of the landfill surface to promote stormwater drainage 
and installation of an engineered landfill cover under the UMTRCA cover alternative would 
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greatly reduce the potential for infiltration through, and generation of leachate within, the landfill 
mass in Areas 1 and 2, thereby reducing the potential for infiltrated precipitation to cause the 
migration of radionuclides to groundwater.   

6.2.3.2.5 NRC Standards for Protection Against Radiation  
 
The NRC Standards for Protection Against Ionizing Radiation (10 CFR Part 20) contain 
chemical-specific standards that address radiation protection.  These regulations establish dose 
limits for individual members of the public and radiation workers, and define maximum 
permissible exposure limits for specific radionuclides in air at levels above background inside 
and outside of controlled areas.  These requirements are considered potentially applicable during 
implementation of any remedial action.  Specifically, to meet these regulations, perimeter air 
monitoring would be conducted during remedy implementation.  Site health and safety plans 
would address worker protection consistent with these requirements (including perimeter air 
monitoring); therefore, the UMTRCA cover alternative would meet this ARAR.  

6.2.3.2.6 Missouri Well Construction Code  
 
MDNR has promulgated regulations pertaining to the location and construction of water wells. 
The Well Construction Code (10 CSR 23-3.010) prohibits the placement of a well within 300 
feet of a landfill. These rules should provide protection against the placement of wells on or near 
the Site.  The regulations on monitoring well construction (10 CSR 23-4) would apply to the 
construction of new or replacement monitoring wells.  The UMTRCA cover alternative would 
meet this ARAR through enforcement of the existing institutional controls63 and by adhering to 
the Well Construction Code requirements for installation of new monitoring wells or 
abandonment of existing monitoring wells.  

6.2.3.2.7 Missouri Stormwater Regulations  
 
The Missouri regulations governing stormwater management at construction sites are set out in 
10 CSR 20-6.200 (Table 3-3).  A disturbance of greater than 1 acre or the creation of a 
stormwater point source during construction of the remedy would trigger these requirements. 
The UMTRCA cover alternative would meet these requirements through implementation of a 
Stormwater Pollution Prevention Plan (SWPPP), use of Best Management Practices (BMPs) 
during construction, installation and maintenance of an engineered landfill cover to prevent 
stormwater from contacting the waste materials, and construction and maintenance of stormwater 
diversion and control structures to control runon and runoff and reduced erosion potential as part 
of the design of the engineered landfill cover.   
 

                                                 
63 In addition, the deed restrictions currently in place on Areas 1 and 2 and the Buffer Zone (and which are to be 
maintained in perpetuity as part of the ROD-selected remedy and UMTRCA cover alternative) prohibit the 
placement of water wells for drinking water or agricultural purposes.   
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6.2.3.3 Long-Term Effectiveness and Permanence 
 
These criteria refer to expected residual risk and the ability of a remedy to maintain reliable 
protection of human health and the environment over time.  The UMTRCA cover alternative 
provides engineered containment in conjunction with monitoring, maintenance, and land use 
controls designed to be effective over the long term.  Because RIM would remain on-site under 
this remedy alternative, the potential risks associated with the RIM would remain.  Construction 
of an engineered cover for Areas 1 and 2 would reduce the potential for exposure from the 
following potential pathways: external gamma exposure; inhalation of radon gas or dust 
containing radionuclides or other constituents; dermal contact with impacted materials; and 
incidental ingestion of soil containing radionuclides or other chemicals.  Maintaining the 
integrity of the engineered cover would protect the underlying RIM from erosion and intrusion.  
An intact cover provides a reliable method to control exposure of the RIM to surface receptors 
and mitigates potential migration of radionuclides or chemicals from the covered waste 
materials. 
 
The design of the engineered cover included in the UMTRCA cover alternative was based on a 
typical design (Smith, 1999 and DOE, 1989) developed to meet the UMTRCA performance 
standards.  Specifically, the engineered cover included in the UMTRCA cover alternative was 
evaluated for its protectiveness against gamma radiation and radon emissions, both in terms of 
both risks to workers and in terms of compliance with ARARs (e.g., UMTRCA and NESHAP 
standards).  These evaluations were performed based on the 95% UCL for the current levels of 
radium-226 in Areas 1 and 2 and the projected increase in radium-226 levels that will occur in 
the future (1,000 years) due to in-growth of radium-226 from decay of thorium-230.  The 
engineered cover included in the ROD-selected remedy (and therefore by extension the 
UMTRCA cover alternative) was determined to be protective and compliant with the ARARs 
both under existing and future (1,000 year) conditions (Appendix F).  Peak radium values are 
projected to occur in 9,000 years. The design of the engineered cover included in the ROD-
selected remedy (and therefore by extension the UMTRCA cover alternative) was determined to 
be protective and compliant with ARARs based on the projected peak radium-226 levels that 
would occur in approximately 9,000 years (Appendix F).   
 
Long-term site management plans and institutional controls would be robust and durable.  Long-
term groundwater monitoring (as required under the UMTRCA cover alternative) would be 
effective in verifying the remedy is performing as required and groundwater is protected.  While 
not anticipated, even with the loss of institutional controls and long-term management, the 
landfill cover would still act to passively prevent potential contaminant migration and human 
exposures for an indefinite period.   
 
By moving the radiologically-impacted soil from the Buffer Zone/Crossroads Property to the Site 
(and thereby subjecting it to the remedial measures and controls described above), the UMTRCA 
cover alternative provides long-term effectiveness and permanence relative to the Buffer 
Zone/Crossroads Lot 2A2 Property. 
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6.2.3.3.1 Magnitude of Residual Risks 
 
The calculated lifetime risks to the reasonably maximally-exposed individual (an on-site 
groundskeeper) from Areas 1 and 2 after the UMTRCA cover alternative has been implemented 
(Appendix H) are as follows:  
 

• Area 1:  6.1 × 10-7 for year 1 and 1.1 × 10-5 for year 1,000; and   
 

• Area 2:  8.5 × 10-7 for year 1 and 2.1 × 10-5 for year 1,000.   
 
These calculated risks are attributable to gamma radiation and radon emissions from the RIM 
that would remain at the Site after implementation of the UMTRCA cover alternative.  Given 
that the RIM would be capped and thus rendered inaccessible, along with the use of access 
restrictions and institutional controls, direct contact with RIM and exposure from ingestion, 
inhalation, or dermal contact with the waste materials would not be expected to occur.  
Ingestion, inhalation or dermal contact are the primary exposure pathways for any non-
radiological COPCs that may also be present in Areas 1 and 2.  Because no complete 
exposure pathway would exist for such materials after completion of the cap construction, the 
landfill waste materials would not be expected to produce non-carcinogenic effects or 
carcinogenic risks from non-radiological COPCs. 
 
The calculated risk levels are within EPA’s target risk range of 1 × 10-6 to 1 × 10-4, and 
therefore the magnitude of the radiological carcinogenic risk from capped RIM in these two 
remediated areas is acceptable.  These risks do not specifically include potential exposures 
from non-radiological landfill waste after construction is complete. However, those wastes 
would also be covered by a cap which would prevent exposures.  Additional information 
regarding the risk assessment calculations is presented in Appendix H. 
 
After soils containing radionuclide concentrations above the cleanup levels are removed from the 
Buffer Zone/Crossroads Lot 2A2 Property, residual risks posed by the remaining radionuclide-
impacted soil on these properties, if any, should be indistinguishable from variations in 
background levels. 

6.2.3.3.2 Adequacy and Reliability of Controls 
 
The conceptual design of the engineered cover has been developed to provide protection against 
all potential exposure pathways.  The engineered cover included in the UMTRCA cover 
alternative was determined to be protective and compliant with the ARARs both under existing 
and future (1,000 year) conditions (Appendix F).  Peak radium values are projected to occur in 
9,000 years. The design of the engineered cover included in the UMTRCA cover alternative 
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remedy was determined to be protective and compliant with ARARs based on the projected peak 
radium-226 levels that would occur in approximately 9,000 years (Appendix F). 
 
In addition to being designed to be protective and compliant with ARARs based on the projected 
in-growth of radium over the next 1,000 years, the cover construction is based on and relies upon 
the use of natural materials that would be expected to remain in place and meet performance 
criteria for at least 200 years, as required by the UMTRCA longevity standard 40 CFR 192.02 
(a).  Post-closure inspection and maintenance of the cover, as required by the solid waste 
regulation ARARs and as routinely performed at thousands of landfills across the country, also 
would ensure long-term reliability of the landfill cover. 
 
Currently the surfaces of Areas 1 and 2 are not graded to promote drainage of stormwater, but 
instead are generally flat with several surface depressions which act to increase precipitation 
accumulation and infiltration through the waste mass.  In addition, no engineered landfill cover 
exists over these areas.  Although the non-combustible cover installed over portions of Areas 1 
and 2 in 2016 was intended to serve as a short-term measure to prevent potential risks from a 
surface fire, it also serves to reduce the potential for erosion of the waste and soil, reduce radon 
emissions and gamma radiation, and prevent direct contact with the waste and RIM, even though 
it was not primarily intended or designed for these purposes.  The non-combustible cover was 
placed on the existing grades, and therefore it does not promote stormwater drainage or reduce 
the potential for infiltration of precipitation.  Regrading to promote drainage and installation of 
the engineered landfill cover included in the UMTRCA cover alternative would significantly 
reduce infiltration of precipitation and potential for leaching, providing further protection against 
potential impacts to groundwater.   
 
Modeling of potential landfill covers conducted as part of the Fate and Transport Evaluations 
(SSPA, 2016b) indicated that inclusion of a GCL would further reduce the potential for 
infiltration and therefore provide a greater degree of protection against precipitation infiltration 
and leaching to groundwater.  A properly hydrated GCL is expected to possess a permeability 
coefficient of 10-9 cm/sec as compared to 10-5 or 10-7 for compacted clay.  Although a GCL 
includes synthetic components such as a woven geotextile composed of polypropylene, which 
may degrade over time, it also includes a bentonite clay layer which is composed of natural 
material (bentonite) that in a flat-lying application, is expected to remain effective for hundreds 
of years.  A refinement of the GCL would be a geocomposite clay liner that would include a 
flexible membrane (e.g., high-density polyethylene or HDPE) in addition to a bentonite layer and 
woven geotextile.  Studies of the projected life of geomembranes exposed to air, water and 
leachate have indicated that the service life of a geomembrane is on the order of hundreds of 
years, may exceed 700 years, and would probably be on the order of 1,000 years or longer (Marr 
and Christopher, 2003; Kavazanjian et al., 2006; National Research Council, 2007; Rowe, Rimal, 
and Sangam, 2009; Rowe and Rimal, 2008; Rowe and Islam, 2009; Rowe and Jones, 2015; and 
Benson, 2016).  The service life of a GCL is influenced by a variety of factors (Rowe and Jones, 
2015), including: 
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1. Loss of bentonite during placement; 
2. Lateral movement; 
3. Assumption that the geosynthetic component of the GCL is not critical to long-term 

performance of the bentonite component; 
4. Proper installation performance of the seams; 
5. No significant long-term loss of bentonite due to internal erosion through the GCL under 

hydraulic gradients that may occur; 
6. Interaction (e.g., cation exchange) with the adjacent soil impact on hydraulic 

conductivity. 
 
Temperature is an additional factor affecting the service life of a GCL (Stark, Jafari and Rowe, 
2012).   
 
Inclusion of a GCL in the engineered cover could also create a potential slip surface that could 
result in a failure (movement or displacement of portions of the cover material) on steeper 
slopes.  This potential could be addressed by limiting use of a GCL to the upper, flatter (2%) 
slopes of the final grades of Areas 1 and 2, or potentially through inclusion of a drainage layer 
above the GCL. However, this approach would need to be evaluated during remedial design. 
 
Long-term OM&M would include routine cover and stormwater ditch inspection and service, if 
necessary, to mitigate erosion and, if a landfill gas collection and treatment system is needed, 
OM&M of such a system.  Long-term monitoring would also be implemented to assess 
compliance with groundwater standards.  The performance of these engineering controls would 
also be re-evaluated during statutory 5-year reviews.   
 
Covenant restrictions (Appendix A) have been recorded by each of the West Lake Landfill 
property owners against their respective parcels and the entire West Lake Landfill (including 
Areas 1 and 2), as well as the Buffer Zone, prohibiting residential use (including use as a day 
care, preschool, or other educational use) and use of groundwater for drinking water.  With 
respect to Areas 1 and 2 and the Buffer Zone, restated and amended restrictive covenants filed in 
2016 (Appendix A) also prohibit (1) the installation and use of wells for drinking water; (2) the 
construction of buildings or other habitable structures for any purpose; (3) the construction of 
underground pipes/utilities and excavation work (except in conjunction with approved remedial 
activities); and (4) use of the property for commercial or industrial purposes, including as a 
storage yard (whether indoor or outdoor).64  Covenant restrictions cannot be terminated without 
the written approval of the parcel owners, MDNR, and EPA. 
 

                                                 
64 Construction work and commercial and industrial uses were also previously precluded on Areas 1 and 2 by a 
Supplemental Declaration of Covenants and Restrictions recorded by Rock Road Industries, Inc. in January 1998. 
This Declaration prohibited the placement of buildings and restricted the installation of underground utilities, pipes 
and/or excavation upon the property.  The 2016 Declaration of Covenants amends and restates the requirements of 
the May 1997 and January 1998 covenants but otherwise does not alter them. 
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The current covenants and restrictions for Areas 1 and 2 and the Buffer Zone would be adequate 
to provide protection to human health under the UMTRCA cover alternative.  Permanence of 
these restrictions is assumed to be adequate for the foreseeable future, as both EPA and MDNR 
approval are required to remove or modify the restrictions.  The adequacy of the restrictions 
would be continually evaluated during the statutorily-required 5-year reviews. 

6.2.3.3.3 Climate Change and Potential Impacts of a Tornado 
 
Per EPA’s SOW, the FFS is to include a discussion of climate change and vulnerabilities 
associated with extreme weather events—such as possible flooding or tornadoes—as part of the 
evaluation of long-term effectiveness.  This evaluation should consider any system 
vulnerabilities to potential climate change in accordance with EPA’s “Climate Change 
Adaptation Technical Fact Sheet: Landfills and Containment as an Element of Site Remediation 
(EPA, 2014a) and the EPA Region 7 Climate Change Adaption Implementation Plan (EPA, 
2014b).  EPA also required the FFS to include information and results from the “Evaluation of 
Possible Effects of a Tornado on the Integrity of the ROD-Selected Remedy” (EMSI, 2013f). 
 
The UMTRCA cover alternative includes an engineered landfill cover that would be classified as 
in-situ containment system (EPA, 2014a).  Climate change adaptation for a containment system 
focuses on evaluating the vulnerability of the system to climate change and implementing 
adaptation measures, when warranted, to ensure the remedy continues to prevent human or 
environmental exposure to contaminants of concern (EPA, 2014a).   
 
Evaluation of the vulnerability of a containment system to climate change may involve: 
 

• Identifying climate change hazards of concern; 
• Characterizing the system’s exposure to those hazards of concern; 
• Characterizing the system’s sensitivity to the hazards of concern; and 
• Considering factors that may exacerbate system exposure and sensitivity. 

 
A climate change exposure assessment identifies climate change hazards of concern for a 
remediation system in light of a range of potential climate and weather scenarios (EPA, 2014a).  
EPA identified the following potential climate change impacts for landfills and containment 
remedies: 
 

• Increased occurrence of extreme temperatures; 
• Sustained changes in average temperatures; 
• Decreased precipitation and increasing drought; 
• Increased heavy precipitation events; 
• Increased flood risk; and  
• Increased intensity of tornadoes. 
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EPA indicated that precipitation changes that could degrade cover systems is a specific climate 
change hazard relative to landfills and containment systems.   
 
A climate change sensitivity assessment evaluates the likelihood for the climate change hazards 
of concern to reduce the effectiveness of a landfill/containment system.  Damage to cover 
materials and a potential washout of contaminated contents, as well as unexpected and additional 
costs for repairing or replacing a cover system, are particular concerns for a landfill containment 
system.  Specific containment system components included in the UMTRCA cover alternative 
that could be affected by climate change include: 
 

• Physical and water damage to the vegetative layer overlying the low-permeability cover 
layer; 

• Physical and water damage to a GCL layer if such a layer were to be included in the 
cover system; 

• Physical or water damage and reduced access to surface water drainage systems and 
structures; and 

• Physical damage or reduced access to groundwater and landfill gas monitoring wells. 
 
In particular, the vegetative layer could be vulnerable to increased occurrences of extreme 
temperatures, sustained changes in average temperatures, decreased precipitation, and increases 
in drought occurrences.  Increased temperatures or decreased precipitation/drought could affect 
the viability of the vegetation (e.g., grasses) on the surface of the landfill cover.  Any changes to 
the overall health of the vegetative cover would be readily identifiable by visual inspection.  
Therefore, although the vegetative cover may be vulnerable to potentially increased temperatures 
or drought conditions, the potential for impacts to the vegetative layer could be anticipated and 
readily identified in advance of any such occurrence. 
 
The CCL and GCL layers could be damaged by periods of extended extreme temperatures or 
prolonged drought.  Potential impacts could include desiccation of the low permeability 
materials (CCL or GCL) with a resultant increase in permeability, which could lead to increased 
infiltration of precipitation or increased radon emissions.  Such impacts are not considered to be 
significant because the Site has existed for over 40 years with essentially flat (no grade) surfaces 
and minimal cover material, thereby maximizing precipitation infiltration.  In addition, even 
without significant cover material, the radon emissions from the surfaces of Areas 1 and 2 are far 
below the UMTRCA and NESHAP standards, and are projected to remain below these standards 
in the future (see prior discussion in Section 2.3.1 and in RI Addendum Section 7.1.1.1).  
Therefore, even if desiccation of the low-permeability layer were to occur, the impacts to 
groundwater quality or radon emissions are not expected to be significant.  More importantly, the 
vegetative layer would exhibit significant visual signs of stress from increased 
temperatures/drought prior to the occurrence of any impacts to the underlying low-permeability 
layer, thereby providing advance notice of a potential impact to the CCL/GCL.  Therefore, 
although the low-permeability layer could potentially be vulnerable to effects of increased 
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temperature or drought, the potential for any impacts could be anticipated and readily identified 
in advance of any such occurrence.  In the event that such impacts were to occur, additional 
maintenance activities such as temporary irrigation to maintain the grass cover, overseeding with 
grasses that required less water, placement of additional soil to repair erosion, or other typical 
cover repair measures would be implemented.  Further, such impacts are not expected to result in 
release of contamination. 
 
Increased heavy precipitation events could result in erosion of the vegetation layer and, if left 
untended, could result in erosion of the underlying low-permeability layer.  Inclusion of the rock 
mulch layer is anticipated to provide additional protection against erosion and contribute to the 
longevity of the UMTRCA cover.  Any erosion of the landfill cover would be readily identifiable 
by visual inspection.  Given the overall 5-foot thickness of the landfill cover and the inclusion of 
the 2-foot-thick rock layer within the cover system, stormwater erosion—even under the most 
severe storm event—is not anticipated to result in erosion down through the entire landfill cover.  
Heavy precipitation events could impact the integrity or performance of stormwater drainage 
conveyance structures, including erosion of drainage channels, damage to or bypassing of let-
down and erosion control structures and features, or damage to stormwater detention structures.  
Heavy precipitation events could also temporarily restrict access to portions of the landfill cover, 
stormwater control structures, and environmental monitoring points, thereby causing delays in 
implementation of repairs (if any are needed).  Therefore, the vegetation layer and stormwater 
controls are potentially vulnerable to impacts from heavy precipitation events. However, due to 
the overall thickness and design of the landfill cover, any potential impacts are not expected to 
result in exposure of the waste material or release of contamination.  Furthermore, any impacts 
that occur could be readily addressed as part of normal maintenance and repair of the landfill 
cover, including localized regrading, repair, and replacement of cover material in response to any 
damage that may occur. 
 
The UMTRCA cover alternative is not anticipated to be impacted by flooding that may occur in 
the area of the Site.  As previously discussed in Section 2.1.6, FEMA has determined that, with 
the exception of the easternmost portions of Areas 1 and 2 (which do not contain waste 
materials), Areas 1 and 2 are located outside of the 500-year floodplain.  In addition, areas to the 
north and west of Area 2 (e.g., Crossroads Industrial Park and Earth City Industrial Park) that 
potentially could be subject to flooding by the Missouri River are protected by the engineered 
levee and by the stormwater and flood control systems installed to protect the Earth City 
Industrial Park.  Further, the conceptual design for the UMTRCA cover alternative includes 
construction of a perimeter (starter) berm along the toe of the entire northern boundary of Area 2 
that would result in placement of approximately 25 feet of rock and soil between any possible 
floodwaters and the landfilled waste.  This perimeter berm may be further protected from 
flooding by placement of rip-rap along the base of the berm.  Therefore, although increased 
occurrences of flooding in the area of the Site may be a potential impact of climate change, the 
UMTRCA cover alternative is not expected to be vulnerable to flooding. 
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An evaluation of the potential impacts of a tornado on the ROD-selected remedy was previously 
performed and submitted to EPA (EMSI, 2013f).  This evaluation concluded that the ROD-
selected remedy (and therefore, by extension, the UMTRCA cover alternative) was not 
vulnerable to impacts from a tornado.  Specifically, based on review of the impacts of tornados at 
other sites, a tornado is not expected to damage the vegetative layer.  No published information 
regarding the potential impact of a tornado on grass or other vegetative cover was identified in 
conjunction with the review of published literature for this assessment.  Review of published 
assessments and photographs of impacts associated with other tornadoes (EMSI, 2013f), such as 
the 2011 Joplin Missouri tornado, the April 22, 2011 “Good Friday” tornado in St. Louis, the 
April 2011 tornadoes in the southeastern U.S., (FEMA, 2012, 2010, 2007a, and 1999; 
FOXNews, 2012; Glass, undated; McCarthy, Ruthi and Hutton, 2007; Marshall et al., 2008; 
NOAA-NWS, 2013, 2012, 2011a 2011c and 2003; The Weather Channel, 2012d; and UPI, 
undated) and the St. Charles and Calvert Counties, MD 2003 tornado (Gailey, 2002 ) did not 
identify any damage or identifiable impacts to grassy areas.  Even if a tornado were to impact the 
vegetative cover, such an impact is not considered to be significant because it could be easily 
identified and repaired.  Further, due to the design and thickness of the engineered cover, any 
impacts from a tornado are not expected to result in exposure of the underlying waste or release 
of contamination.  A tornado could damage or destroy above-ground infrastructure such as 
signage, fencing, or environmental monitoring equipment. However, such impacts are not 
expected to be significant because they would be readily identified and easily repaired or 
replaced.  Therefore, the UMTRCA cover alternative is not considered to be vulnerable to 
impacts from a tornado. 
 
Although the UMTRCA cover alternative is not considered to be vulnerable to climate change, 
implementation of adaptation measures could nevertheless be considered during remedial design.  
Several aspects of the conceptual design of the UMTRCA cover alternative already provide a 
degree of adaptation for climate change.  For example, regrading of the surface of Areas 1 and 2 
to a 2% slope would reduce the velocity of runoff across these areas as compared to a 5% slope.  
Installation of runoff collection and diversion systems along the base of the above-grade portion 
of the North Quarry part of the Bridgeton Landfill adjacent to Area 1, as well as along the north 
sides of the Closed Demolition Landfill and the Inactive Sanitary Landfill adjacent to Area 2, 
would divert runoff from these areas around Areas 1 and 2 to reduce the potential for impacts 
from heavy precipitation events.  Identification and evaluation of additional adaptation measures 
can be addressed as part of the design of the engineered landfill cover and stormwater controls in 
order to increase the overall resilience of these features to heavy precipitation events.  For 
example, use of grass-seed mixtures that are more tolerant of long-term changes in precipitation 
or temperature, and/or additional soil to increase water storage capacity, could be evaluated as 
part of the design.  Similarly, inclusion of geotextile at the base of the vegetative or biointrusion 
layer could be considered to minimize the potential for water or wind erosion extending down 
into the underlying low-permeability layer of the cap.  The design grades of the stormwater 
conveyance structures could be evaluated to provide a balance between the ability to quickly 
route stormwater away from Areas 1 and 2 while minimizing the stormwater velocity and the 
associated potential for erosion of the stormwater conveyance structures.  Continuous re-
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evaluation of potential vulnerabilities, system resilience, and possible adaptation measures can 
be included as part of the ongoing inspection and maintenance program. 

6.2.3.3.4 Potential Impacts of a Subsurface Heating Event 
 
The evaluation of potential impacts on the UMTRCA cover alternative if a subsurface heating 
event were to occur are the same as those previously discussed for the ROD-selected remedy 
(Section 6.2.2.3.4).  The results of that evaluation indicated that the potential risks from such an 
increase in radon would be within or below EPA’s accepted risk range of 10-4 to 10-6.  This 
discussion is not repeated here for the UMTRCA cover. 
 
In the event that a subsurface heating event were to occur in Area 1 or Area 2, such an event is 
not expected to impact the long-term effectiveness of this alternative.  As discussed above, there 
would only be a temporary potential increase in radon emissions which are not expected to pose 
unacceptable risks.  Destruction or modification of the waste material by increased temperatures 
could result in a reduction in volume which could cause subsidence and/or differential settlement 
of the waste mass.  Subsidence or differential settlement of the waste mass, whether as a result of 
a heating event or natural decomposition of the waste material over time could result in 
displacement or disruption of an engineered cover system thereby affecting the integrity and 
performance of the cover system.  Such impacts would be prevented or mitigated through a 
combination of one or more of the types of actions previously implemented to address the 
increased temperatures in the South Quarry portion of the Bridgeton Landfill, including but not 
limited to: 
 

• Installation and operation of a heat extraction barrier or other engineering controls to 
prevent or limit migration of an SSR into Area 1 or Area 2; 
 

• Installation and operation of landfill gas extraction, leachate collection, and/or 
temperature monitoring probes as necessary to monitor and/or mitigate any impacts that 
may be caused by increased temperatures; and 

 
• Performance of routine or additional inspections of the engineered cover to identify 

potential differential settlement and possible disruption of the integrity of the cover 
system followed by temporary placement of additional soil to fill areas of subsidence, 
repair the landfill cover, and reduce odor emissions after which permanent repair or 
replacement of any portions of the cover system that have been adversely affected by 
such an event would be performed. 
 

Due to the significantly greater age and degree of decomposition of the waste materials in Areas 
1 and 2, the potential for occurrence of a subsurface heating event in these materials is highly 
unlikely.  Furthermore, the waste materials in Areas 1 and 2 are relatively thin compared to 
thicker nature of the waste materials in the deeper quarry landfill which provide significant 
insulating effect thereby allowing for sustained increases in temperature.  The thinner nature of 
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the waste materials in Areas 1 and 2 results in reduced insulation by the waste material and an 
increased potential for heat loss along boundary conditions (ground surface at the top and 
alluvium at the base).  The lower degree of insulation and higher degree of heat loss associated 
with thinner waste materials would limit the degree to which temperatures could increase within 
the Area 1 and 2 waste masses.  

6.2.3.3.5 Effects of an Isolation Barrier 
 
EPA’s SOW for the RI Addendum and FFS (EPA, 2015b) requires an evaluation of the effects of 
an isolation barrier to be included in the FFS.  As previously discussed for the ROD-selected 
remedy (Section 6.2.2.3.5), no adverse impacts or unacceptable risks are expected to result if an 
SSR or SSE were to extend into Area 1.  Therefore, regardless of the location or type of isolation 
barrier that may be installed, or even if no barrier is installed, no unacceptable risks are expected 
to occur.  Installation of a heat extraction barrier consisting of various heat extraction points 
(regardless of location) would not have any impact on the protectiveness, long-term 
effectiveness, short-term effectiveness, implementability or cost of the UMTRCA cover 
alternative.  Installation of a physical barrier, such as a vertical wall of inert material, would 
require excavation and regrading of the above-grade portion of the North Quarry part of the 
Bridgeton Landfill located over the southern portion of Area 1.  If such a barrier were to be 
installed prior to implementation of the UMTRCA cover alternative, the design of the engineered 
cover included in the UMTRCA cover alternative would need to account for any changes in the 
surface grades, stormwater drainage system, and the presence of any above-grade features (e.g., 
heat extraction points, temperature monitoring probes, or additional gas extraction wells) that 
may be installed in conjunction with a physical barrier.  In contrast, if a physical barrier were 
installed after construction of the engineered cover included in the UMTRCA cover alternative, 
that portion of the engineered landfill cover that extended over the area of an isolation barrier 
and the associated revised landfill grades would need to be removed as part of construction of an 
isolation barrier.   

6.2.3.3.6 Environmental Justice Considerations 
 
EPA’s SOW (EPA, 2015b) requires the FFS to include an acknowledgement of any 
environmental justice concerns to be included in both the short-term and long-term effectiveness 
sections of the alternatives analysis.  As discussed under the evaluation of the ROD-selected 
remedy (Section 6.2.2.3.6), EJSCREEN analyses did not identify any environmental justice 
concerns in the vicinity of the Site.  Discussions with EPA Region 7 personnel on August 1, 
2016 indicated that EPA had not identified any environmental justice concerns near the West 
Lake Landfill. However, EPA did indicate that interviews with the residents of the Terrisan 
Reste mobile home park suggested that more traditional methods of communication, such as U.S. 
mail, would be more appropriate than electronic methods for providing information to this group 
of residents.  These actions are addressed as part of the Community Involvement Plan for the 
Site. 
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In the event that any potential environmental justice community(ies) had been identified, 
potential impacts to such communities would have been addressed as part of the short-term 
impact analysis.  Because no such communities were identified, no short-term impacts to such 
communities would occur in conjunction with implementation of this alternative. 
 

6.2.3.4 Reduction of Toxicity, Mobility or Volume through Treatment 
 
Reduction of toxicity, mobility, or volume through treatment refers to the anticipated 
performance of the treatment technologies that may be included as part of a remedy.  
Overall, the UMTRCA cover alternative, similar to the ROD-selected remedy, is a containment 
remedy and therefore generally would not result in any reduction in the toxicity, mobility, or 
volume of the waste material through treatment.   
 
As discussed in Section 4, radionuclides are naturally-occurring elements which cannot be fully 
neutralized or destroyed by treatment.  Occurrences of radionuclides within Areas 1 and 2 are 
dispersed within soil material that is further dispersed throughout portions of the overall, 
heterogeneous matrix of municipal refuse, construction and demolition debris, and other non-
impacted soil materials in Areas 1 and 2.  The UMTRCA cover alternative does not include 
excavation and off-site disposal of RIM but rather only includes regrading of a relatively small 
amount of solid waste material (currently estimated to be approximately 112,000 yards) in order 
to reduce the angle of the perimeter landfill slopes, achieve the required minimum surface grade, 
and create space for stormwater retention basins.  A small portion of this material (approximately 
18,000 cubic yards) is estimated to be RIM which would be placed back into Area 1 or 2 beneath 
the new engineered landfill cover.  This alternative is a containment remedy and therefore does 
not include excavation of RIM as a component.  Therefore, ex-situ treatment techniques are not 
applicable to the UMTRCA cover alternative.  The heterogeneous nature of the solid waste 
materials and the dispersed nature of the radionuclide occurrences within portions of the overall 
solid waste matrix in portions of Areas 1 and 2 suggest that in situ treatment techniques are not 
applicable.  Specifically, the waste heterogeneity would impact the ability to deliver reagents 
uniformly or to specific materials, resulting in significant uncertainty regarding the potential 
effectiveness or implementability of such treatment.  Additional evaluation of the potential 
effectiveness and implementability of potential treatment technologies is presented in Section 4 
of this FFS.  The UMTRCA cover alternative for the Buffer Zone/Crossroads Lot 2A2 Property 
also would not reduce toxicity, mobility, or volume through treatment because it consists of 
moving radiologically-impacted soil from the Buffer Zone/Crossroads Lot 2A2 Property to Area 
1 or 2, where it would be consolidated with the RIM. 
 
In the event that hazardous wastes are encountered during implementation of the remedy, such 
materials would be separated from the other solid wastes and subjected to waste profiling to 
determine the appropriate treatment and disposal requirements.  Suspect material would initially 
be stored on site while test results were obtained to verify the presence, if any, and type of 
hazardous wastes encountered.  Storage would be conducted in accordance with RCRA and State 
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hazardous waste regulation requirements for storage containers or units and limitations on the 
duration of storage (90 days if the amount of hazardous waste exceeds 2,200 lbs. in a month or 
270 days if the amount is less than 2,200 lbs. a month).65  Procedures to be used for testing, 
storage, management, treatment, and disposal of any hazardous wastes or mixed wastes that 
could be encountered during implementation of the alternative would be documented as part of 
the RD activities.   
 
To the extent that hazardous wastes or mixed wastes are encountered, they would be shipped off-
site and would be treated at the disposal facility in accordance with the hazardous waste 
regulations (e.g., EPA’s Land Disposal Restrictions (LDR) program and Universal Treatment 
Standards (UTS)) and in accordance with the permits and standard operating procedures of the 
receiving facility.  Examples of treatment processes include stabilization of soil and micro- or 
macro-encapsulation of debris.  To the extent that treatment of the hazardous waste or mixed 
waste would be required for off-site disposal, stabilization or encapsulation treatment would 
result in a reduction of the mobility of the hazardous waste or the radiologically-impacted 
components of the mixed waste.  Toxicity and volume would not be reduced by these 
technologies, but may be reduced by other technologies potentially applicable to hazardous 
wastes that do not contain RIM, if such wastes were encountered during implementation of the 
remedial action at the Site. 
 
As the expected volume of waste material that would be disturbed during landfill regrading is 
relatively small, the amount of hazardous waste that may be encountered, if any, during 
implementation of the UMTRCA cover alternative is also expected to be relatively small.  
Therefore, it is anticipated that any hazardous waste that may be encountered during 
implementation of the UMTRCA cover alternative would be shipped to an off-site disposal 
facility by truck.   
 

6.2.3.5 Short-Term Effectiveness 
 
During the construction period, the UMTRCA cover alternative could pose radiation exposure 
and physical hazards for workers and result in additional local truck traffic.  The UMTRCA 
cover alternative for the Buffer Zone/Crossroads Lot 2A2 Property would be effective over the 
short term, and the relatively short duration required to remove the small amount of impacted 
soil should result in no significant adverse impacts.  
 
The UMTRCA cover alternative would entail some excavation, handling, loading and transport 
of MSW and possibly RIM within the Site associated with re-contouring to achieve slope 
requirements, and therefore would pose some short-term exposure risks to on-site workers.  The 

                                                 
65 These storage limitations assume that the off-site facility is located more than 200 miles from the Site.  This 
distance is assumed based on the expectation that any identified hazardous waste would also be rad-contaminated 
and therefore shipped to one of the four off-site disposal facilities identified in Section 4.3.5.4. 
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number of truck trips required to import construction materials to the Site would also result in 
additional physical risks to the community and/or workers due to the potential for traffic 
accidents. 
 
Potential short-term risks to the community and workers would be addressed through monitoring 
and dust control and other mitigative measures to assess and limit worker and community 
exposures during construction.  Adherence to OSHA practices would be necessary to limit 
worker exposures and accidents.   

6.2.3.5.1 Protectiveness of the Community During Remedial Actions 
 
The projected carcinogenic risks that may be posed to off-site residents by this alternative would 
be 1 × 10-6 or less, which is below EPA’s accepted risk levels (Appendix H).  No non-
carcinogenic risks are expected to occur.   
 
In order to further ensure that construction activities do not pose unacceptable risks, effective 
dust control measures would be implemented from the start of the project.  An extensive 
perimeter environmental monitoring system has already been installed at the Site.  Results of 
monitoring along the perimeter of Areas 1 and 2, combined with monitoring performed in the 
work zone during various investigative activities, have indicated that no significant airborne 
migration of radionuclides is occurring and that workers and the general public are not being 
exposed to radionuclides above background levels.  Continued monitoring during construction 
would identify any potential for releases that could impact the area outside the work location.   
 
The risk assessment (Appendix H) includes an estimate of the projected incidence of 
transportation accidents associated with each alternative.  For the UMTRCA cover alternative, 
the projected incidence of transportation accidents associated with the importation of materials 
for the multi-layer landfill cover is 0.62, meaning that there would be a 62% probability of at 
least one transportation-related accident occurring during implementation of the remedy.  To 
address this risk, traffic control for the incoming shipment of the materials would be 
implemented from the project start.  All drivers would be cautioned about the normal congestion 
existing on St. Charles Rock Road.  Routing of trucks, safety briefings, and adherence to traffic 
laws would reduce but not necessarily eliminate the potential for accidents.  To the extent 
possible, shipments would be scheduled to avoid the highest traffic times.  
 
Vehicle operations during importation of the materials for the multi-layer landfill cover and 
during landfill regrading and cover construction for the ROD-selected remedy (and therefore by 
extension the UMTRCA cover alternative) are projected to emit 19,000 tons of carbon dioxide 
equivalent emissions to the atmosphere (Appendix I, Table I-3). 
 
As Areas 1 and 2 are regraded during cap installation, the nuisance attraction to and congregation 
by birds at and above the affected areas could be problematic unless effectively controlled.  
Concerns include odor management, vector control, and the potential for increased bird strikes to 
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aircraft approaching and departing from the Lambert-St. Louis International Airport.  Excavation 
best management practices—including immediate re-deposition of cut material, limiting the area 
of excavation, and application of daily soil cover—are included in the UMTRCA cover 
alternative, and, if necessary, mitigation measures such as tarps, visual and auditory frightening 
devices, or wire or monofilament grids strung over exposed refuse to prevent bird access, could 
be implemented to minimize bird attraction to and congregation at and above the disturbed areas. 
 
As Areas 1 and 2 are regraded during cap installation, stormwater controls would be 
implemented in accordance with Missouri Storm Water regulations 10 CSR 20-6.200. 

6.2.3.5.2 Environmental Justice Considerations 
 
As was previously discussed in Section 6.2.2.3.6, as part of the evaluation of long-term 
effectiveness, a screening-level analysis did not identify any environmental justice concerns.  
EPA did identify a need for implementation of more traditional (non-electronic) communication 
methods to inform and ensure meaningful involvement of residents in the Terrisan Reste mobile 
home community. 

6.2.3.5.3 Protectiveness of Workers During Remedial Actions 
 
The risk assessment (Appendix H) presents an evaluation of potential risks to Site workers that 
may occur for each alternative.  These include risks from industrial accidents, exposure to 
carcinogenic substances, and projected radiation exposures.  The UMTRCA cover alternative), 
the projected increased carcinogenic risks are projected to be 1.8 × 10-5, which is within EPA’s 
accepted risk range. However, projected non-cancer risks to workers are estimated to be 27.2, 
primarily owing to potential exposures to zirconium.  For the UMTRCA cover alternative, the 
projected incidence of industrial accidents is 5.7 over the life of the project (Appendix H).  The 
projected radiation dose to a remediation worker is 702 millirems/year (mrem/yr) [Appendix H)]. 
 
A complete and comprehensive Health and Safety Program would form the core of worker 
protectiveness measures.  The program would direct protective actions of all personnel on the 
Site.  All workers at the Site would be trained to handle both radioactive materials (Rad Worker 
Training) and hazardous materials (HAZMAT Training).  Protective clothing and equipment and 
constant monitoring for toxic hazards and radioactive emissions would be mandated.  All 
workers on the project would be required to adhere to the project safety requirements, including 
any sub-contractors or vendors who are at the Site for an extended period of time. 

6.2.3.5.4 Environmental Impacts 
 
No measurable long-term impacts to plants or animals in surrounding ecosystems are expected 
from implementation of the UMTRCA cover alternative.  A screening-level ecological 
assessment was performed as part of the original BRA (Auxier, 2000) and was revised as part of 
the updated BRA (Auxier, 2017a).  The results of that assessment are presented in Section 7 of 
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the BRA (Auxier, 2000) and Appendix B of the updated BRA (Auxier, 2017a).  No wetlands are 
located within the on-site construction footprint of this alternative, and no endangered species 
were identified. 
 
The activities to be conducted during Site regrading and cover construction would affect wildlife 
and plant life on Areas 1 and 2 and possibly adjacent portions of the Site.  This disruption would 
be temporary and would last for the period of active construction.  Much of the habitat on Areas 
1 and 2 was removed in 2016 in conjunction with construction of the non-combustible cover.  
Regrading of Areas 1 and 2 and construction of the engineered landfill cover included in the 
UMTRCA cover alternative would destroy the remaining portions of the habitats that currently 
exist on the surface of Areas 1 and 2, forcing wildlife to migrate to other areas.  Vegetative cover 
would be placed on the Site as a part of the final cover, and the landfill would be allowed to 
return to an early-stage field ecosystem with periodic mowing and maintenance. 

6.2.3.5.5 Ability to Monitor Effectiveness 
 
Measurement of gamma radiation and radon flux through the newly constructed landfill cover 
would be conducted on Areas 1 and 2 after construction is complete.  Regular monitoring of 
groundwater quality would be performed at appropriate locations around Areas 1 and 2.  
Measurements of subsurface occurrences of landfill gas and radon levels would be conducted 
along the property boundaries adjacent to Areas 1 and 2 to verify that off-site gas migration 
above regulatory thresholds does not occur. 

6.2.3.5.6 Time Until Remedial Action Objectives Are Achieved 
 
The RAOs of (1) preventing direct contact with contaminated media (2) preventing exposure by 
inhalation and external radiation would be met upon installation of an engineered landfill cover.  
The RAOs of: (3) minimizing infiltration and any resulting contaminant leaching to 
groundwater; (4) controlling and managing leachate; (5) controlling radon and landfill gas 
emissions from Areas 1 and 2; and (6) controlling surface water runoff and erosion and 
decreasing the potential for erosion and subsequent transport of RIM all would be met once 
construction of the new landfill cover over Areas 1 and 2 is completed.  The RAO related to the 
Buffer Zone and Crossroads Property soil would be met upon removal of any remaining soil 
containing radionuclides above unrestricted levels from these areas.   
 
Construction is estimated to require approximately 1.8 years after approval of the RD.  
Preparation of the RD should be completed within approximately one year of authorization to 
proceed with the RD.  Therefore, the remedial action objectives should be achieved within 
approximately 2.8 years of authorization to begin (Appendix J).   
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6.2.3.6 Implementability 
 
The design and construction of a landfill cover, with subsequent monitoring and maintenance as 
specified for the UMTRCA cover alternative, is not expected to pose any significant 
implementability challenges.  Materials and services necessary for the regrading and construction 
of the final landfill covers over Areas 1 and 2 are readily available and the technologies have 
been proven through application at other landfills.  Monitoring of the cover surfaces, landfill gas, 
groundwater, and surface water are proven methods for demonstrating the long-term 
effectiveness of landfill covers, and are easily implemented. 

6.2.3.6.1 Ability to Construct and Operate the Technology 
 
It is technically feasible to regrade existing materials and install a starter berm and/or place 
additional soil in order to achieve minimum and maximum slopes of 2% and 25% respectively.  
It is also technically feasible to construct an upgraded landfill cover over Areas 1 and 2.  
Regrading of existing landfills through placement of additional soil or regrading of existing 
materials is a common remedial action that has been implemented at many other CERCLA 
landfill sites as well as at RCRA corrective action sites.  
 
Because of the configuration and location of Areas 1 and 2 within the overall existing Site 
footprint and the existing, relatively steep side slopes on portions of the northern and eastern 
edges of Area 1 and on the northern and western edges of Area 2, achieving the required 
maximum slope grades along the entire margin of Areas 1 and 2 cannot be achieved by 
placement of additional fill material alone.  The toe of the landfill in the northern portion of Area 
2 is located near or coincident with the property boundary/fence line, and therefore placement of 
additional soil or fill material is not an option to reduce the slope angle of the landfill berm in 
this area.  Similar grading constraints exist for portions of the landfill in Area 1 due to the 
presence of the solid waste transfer station access road located along the northern toe of the 
landfill berm in Area 1, and the presence of the property/fence line along the eastern toe of the 
landfill.  An existing drainage ditch located along the St. Charles Rock Road immediately 
outside of the fence line would also pose grading restraints around Area 1.  For these areas, re-
contouring the waste materials is a viable option to achieve the proper slope for construction of 
the cover.  Re-contouring can be greatly reduced through use of a starter berm, as discussed 
elsewhere in this FFS report and in more detail in the prior SFS report (EMSI et al., 2011).   
 
Bird nuisance mitigation measures such as best management practices (including, but not limited 
to, selective excavation, daily soil cover, and tarping of exposed wastes), visual and auditory 
frightening devices, and use of wire or monofilament grids strung over exposed refuse to prevent 
bird access, are demonstrated technologies that can be readily constructed and operated as part of 
the UMTRCA cover alternative.   
 
Effective stormwater controls can be readily implemented using conventional construction 
equipment, materials, and best management practices. 
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6.2.3.6.2 Reliability of the Technology 
 
Landfill cover systems that are designed and constructed consistent with State and Federal 
regulations and with post-closure care implemented in accordance with current regulatory 
guidance have been demonstrated to be reliable at: 1) minimizing percolation and infiltration of 
precipitation; 2) minimizing leachate generation; 3) minimizing impacts to groundwater quality; 
4) minimizing impacts to surface water quality and quantity; 5) minimizing erosion of cover 
material; and 6) minimizing uncontrolled releases of landfill gas.  In addition, existing security 
systems (e.g., gates and fencing, signage, site surveillance, etc.) would be evaluated and 
enhanced, if necessary.  These are reliable mechanisms to prevent unauthorized access to the 
Site.   
 
Bird nuisance mitigation measures such as best management practices (including, but not limited 
to, selective excavation, daily soil cover, and tarps), visual and auditory frightening devices, and 
wire or monofilament grids strung over exposed refuse to prevent bird access, are demonstrated 
reliable technologies.  However, while visual or auditory frightening devices can be effective in 
the short-term, birds tend to habituate to deterrents over time, causing the deterrent to lose 
effectiveness.  Frequent relocation of predator birds and predator effigies and/or altering the 
timing of auditory activation may help, but long-term effectiveness is not assured.  The FAA has 
stated that “[t]o date, no . . .  [putrescible waste] facility has been able to demonstrate an ability 
to reduce and sustain hazardous wildlife [birds] to levels that existed before the putrescible-waste 
landfill operations began operating.” (FAA, 2007). 
 
Stormwater controls are also well-established technologies that have been implemented and 
proven reliable at most landfill sites. 

6.2.3.6.3 Ease of Undertaking Additional Remedial Actions, if Necessary 
 
The only potential additional remedial actions that may need to be taken for the UMTRCA cover 
alternative would be maintenance activities to sustain the cover system, repair areas of 
differential settlement or erosion, or possible implementation of a contingent landfill gas control 
system.  Regrading and contouring the existing waste materials to achieve final grades would 
require re-compaction of the regraded waste materials in order to minimize the potential for 
compaction or differential settlement over time that could affect the integrity of the landfill 
cover.  Placement of additional fill material to achieve the final slope requirements and for 
construction of the landfill cover may result in differential compaction of the waste materials, 
depending upon the nature, age, and amount of prior degradation of the waste materials.  Runoff 
of stormwater can result in formation of erosional rills.  Depressions caused by differential 
settlement of the wastes or erosional features can easily be (and commonly are) addressed at 
landfill sites through placement of additional soil material to fill such features. 
 
In the event that monitoring of subsurface landfill gas and radon detects the presence of gas 
levels above regulatory thresholds along the perimeter of the Site, a landfill gas control system 
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could be implemented as an additional remedial action.  Implementation of a contingent landfill 
gas control system would entail drilling and installation of gas extraction wells, installation of 
conveyance piping, installation and operation of landfill gas extraction blowers and a landfill gas 
treatment (flare) system, and/or possible use of a carbon adsorption system to remove radon from 
the extracted gas stream.  Installation of a contingent gas system can easily be performed as a 
future action.  Any disruption to the final landfill cover resulting from the installation of a 
contingent gas extraction system would need to be repaired.  Such activities are commonly and 
routinely undertaken at solid waste disposal sites. 
 
Long-term monitoring and maintenance of the landfill covers at other Superfund sites and at non-
Superfund site solid waste landfills is typically required to assess whether differential settlement 
or surface erosion of the cover has occurred over time.  Long-term maintenance, including cover 
inspection and repair, would be part of this alternative.  Cover repair, if necessary, would be 
straightforward, primarily entailing placement of additional fill, regrading, and re-vegetation of 
the repaired area. 
 
Storm water management measures other than those using conventional earth-moving 
equipment, piping, pumps, liners, filtration and carbon adsorption water treatment equipment, 
rip-rap, and pond outlet structures are not anticipated. 

6.2.3.6.4 Ability to Monitor Effectiveness of Remedy 
 
One purpose of installing a landfill cover would be to prevent direct contact with the waste 
materials.  The integrity of a landfill cover relative to protection from direct contact can easily be 
monitored through visual inspection to identify the presence of exposed waste or the existence of 
erosional features that could impact the landfill cover.   
 
Another long-term goal of constructing new landfill covers over the surfaces of Areas 1 and 2 
would be to minimize percolation and infiltration of precipitation with subsequent leachate 
generation and potential impacts to groundwater.  Visual inspection of the cover integrity relative 
to the potential for erosion and infiltration impacts to the landfill cover can be easily performed.  
Groundwater monitoring to detect the presence of, or verify the absence of, impacts to 
groundwater is a standard technology that also can easily be performed at the Site.  
 
Demonstrating the effectiveness of the cover systems would be accomplished by implementing 
the monitoring programs required by the ROD-selected remedy, including programs for the 
cover surface, landfill gas system, groundwater, and surface water (as previously described in 
Section 5.3.1).  These types of monitoring programs are proven at demonstrating cover 
effectiveness and can be easily implemented.   
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6.2.3.6.5 Ability to Obtain Approvals from Other Agencies 
 
No approvals by other agencies would be required to implement the UMTRCA cover alternative.  
The potential for increased bird strikes to aircraft approaching and departing the Lambert-St. 
Louis International Airport is a major concern of the Federal Aviation Administration (FAA) and 
the St. Louis Airport Authority (STLAA or Airport Authority).  The effectiveness of best 
management practices and proposed bird nuisance mitigation measures would be of interest to 
the FAA and the Airport Authority. 

6.2.3.6.6 Coordination with Other Agencies 
 
Other than coordination with the STLAA regarding the bird hazard mitigation measures and 
effectiveness, coordination with other agencies would not be necessary to implement the 
UMTRCA cover alternative.   
 
Although they would not be considered “agencies,” coordination with the landfill owner and 
operator, the owners of the various parcels that comprise the West Lake Landfill property, and 
the asphalt batch plant tenant would be required during regrading and installation of an upgraded 
landfill cover under the UMTRCA cover alternative.  Coordination would be necessary because: 
 

• Access to operations conducted on other portions the Site would need to be maintained; 
 
• Areas 1 and 2 are within a larger existing Site footprint, and use of areas on the West 

Lake Landfill property outside of Areas 1 and 2 might be necessary to stockpile cover 
materials or otherwise to facilitate cover construction; and 
 

• For the time period during construction when trucks would be delivering rock, clay, and 
soil materials for cover construction, the flow of vehicles associated with remedy 
construction would need to be coordinated with the traffic patterns of vehicles associated 
with the on-site solid waste transfer station and asphalt plant.  

 
The owners of all of the various parcels that comprise the West Lake Landfill are participating 
PRPs and given this, coordination with owners is expected to be feasible. 
 
Coordination with other agencies including the Earth City Flood Control District, MSD, and the 
Missouri Department of Transportation (MDOT), as well as the adjacent property owners and 
businesses (i.e., Crossroads Property/AAA Trailer) would also be necessary to: 
 

• Coordinate with the Earth City Flood Control District regarding the design of non-contact 
stormwater management and discharge facilities both during and after completion of 
construction; 
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• Coordinate with MSD regarding permitting and design of leachate/contact stormwater 
discharge during construction; 
 

• Coordinate with MDOT for access to areas along St. Charles Rock Road (MO Route 180) 
and for any traffic control or ingress and egress additions along St. Charles Rock Road in 
the vicinity of the Site entrance; and 
 

• Obtain legal and physical access from Crossroad Properties, LLC and AAA Trailer for 
testing and, if necessary, remediation of the Crossroads Property, and for implementation 
of remedial actions that may need to be performed along the property boundary (e.g. 
regrading, fencing, etc.). 

6.2.3.6.7 Availability of Offsite Treatment, Storage and Disposal Services and Capacity 
 
No off-site treatment, storage or disposal services are envisioned as part of the direct 
implementation of the UMTRCA cover alternative.  Off-site treatment, storage, and disposal 
may be required in the event that hazardous wastes or regulated asbestos-containing materials 
(RACM) are encountered during re-contouring Areas 1 and 2.  Additionally, the four off-site 
disposal facilities identified for the full excavation of RIM and partial excavation alternatives are 
permitted to accept liquid, hazardous, and mixed wastes and asbestos, as well as to treat soil 
and/or debris that contain hazardous or mixed waste. 
 
Off-site treatment and discharge of any leachate that may be encountered or stormwater that may 
contact waste materials during the landfill re-contouring activities could also be required.  Off-
site treatment and discharge of any leachate that may be encountered or stormwater that may 
contact RIM during the landfill excavation activities could also be required.  Initial discussions 
with MSD indicated that they are willing to accept leachate and contact stormwater and initial 
discussions with the Earth City Flood Control District indicated a willingness to accept 
stormwater, subject to installation of additional stormwater detention/retention capacity.   

6.2.3.6.8 Availability of Necessary Equipment and Specialists 
 
Personnel, equipment, and materials are readily available to implement the cover systems, 
institutional controls, and monitoring components of this alternative.  The implementability and 
potential cost of this alternative would be influenced by the availability and location of clean fill 
materials and/or off-site soil borrow sources at the time this alternative is implemented.  
Potential vendors of rock, clay, and soil were contacted during the development of the FS 
(EMSI, 2006), during preparation of the Remedial Design Work Plan for the ROD-selected 
remedy (EMSI et al., 2008), and during preparation of the SFS (EMSI, et al., 2011).  These 
vendors indicated that rock, clay, and clean fill material were readily available from sources 
located near the Site at the time these inquiries were made.  If these local sources of cover 
materials become exhausted prior to remedy implementation, cover materials would have to be 
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obtained from suppliers at greater distances from the Site; however, all of the materials are 
expected to be available. 
 
The necessary materials, equipment and personnel required for assessment and removal of 
radiologically-impacted soil that may be present at the Buffer Zone/Crossroads Lot 2A2 Property 
are also readily available. 

6.2.3.6.9 Availability of Prospective Technologies 
 
The UMTRCA cover alternative is based on proven, established, commonly used technologies.  
Use of prospective technologies is not anticipated to be part of the UMTRCA cover alternative. 
 

6.2.3.7 Cost 
 
Estimated capital, annual OM&M, and 30-year present worth costs for the UMTRCA cover 
alternative are included in Appendix K-3 and summarized on Table 6-1.  Conceptual bottom and 
top of final cover grading plans and stormwater control features used as the basis for the ROD-
selected remedy capital cost estimate (and by extension for the UMTRCA cover alternative) are 
provided in Appendix M.  The estimated costs to construct the UMTRCA cover alternative (i.e., 
design costs, capital costs, and costs for monitoring during the construction period) are $96 
million.  The estimated annual OM&M costs range from $173,000 to $337,000 per year, 
depending upon the specific activities that occur each year (e.g., higher costs for years with 
additional environmental monitoring, years when landfill cover repairs may occur, and years 
when 5-year reviews are conducted).  The cost estimates provided in this FFS are feasibility-
level cost estimates. That is, they were developed to a level of accuracy such that the actual costs 
incurred to implement this alternative are anticipated to fall within a range bounded by 50% 
above and 30% below these estimates. 
 
The present-worth costs of the UMTRCA cover alternative are projected to be $90 million over a 
30-year period based on a discount rate of 7%.  Based on the current OMB rate of 0.7%, the 
present worth costs would be $101 million.  The total non-discounted costs for the UMTRCA 
cover alternative over 30 years are projected to be $102 million.  Given the long life of the 
radionuclides present at OU-1, the costs for the UMTRCA cover alternative were also evaluated 
for 200- and 1,000-year periods (without consideration of any constraints on annual 
expenditures).  The total non-discounted costs of the UMTRCA cover alternative are projected to 
be $133 million over a 200-year period.  The total present-worth costs of the UMTRCA cover 
alternative are projected to be $91 million based on a 7% discount rate or $115 million based on 
a 0.7% discount rate over a 200-year period.  The total non-discounted and present worth costs of 
the UMTRCA cover alternative are projected to be $277 million over a 1,000-year period.  The 
present worth costs over a 1,000-year period are projected to be $91 million based on a 7% 
discount rate or $121 million based on a 0.7% discount rate.   
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For purposes of demonstrating the extent to which shipping of mixed waste could influence 
costs, it was assumed that mixed waste would represent 0.5% of the total mass of the relocated 
volume for the ROD-selected remedy.  The added costs for handling, sampling/analysis, 
shipping, treating, and disposing of mixed waste under the ROD-selected remedy are estimated 
to range from $240,000 to $450,000, depending upon the nature of the hazardous wastes (i.e., 
metals or organics) that may be encountered.  The range of costs primarily results from 
variations in the fees charged by the off-site disposal facilities and uncertainties associated with 
the nature of such wastes and the required method of treatment.  If the volume of mixed waste is 
higher than the 0.5% of total mass assumption, the added costs would be higher as well. 
 

6.2.4  Full Excavation of RIM with Off-site Disposal Alternative 
 
This section presents the detailed analysis of the full excavation of RIM alternative.  As 
previously described in Section 5.5, this alternative consists of the following components: 
 

• Removal of the asphalt plant and relocation of the Bridgeton Transfer Station building to 
provide access to RIM located adjacent to the building and construction of an overpass 
over the Site access road; 
 

• Excavation and stockpiling of overburden from OU-1 Areas 1 and 2 in order to access the 
RIM; 
 

• Excavation of RIM from OU-1 Areas 1 and 2 that contains radionuclides above levels 
that would allow for unrestricted use as defined by the UMTRCA standards in 40 CFR 
192.12 as modified by EPA’s 1997 and 1998 OSWER guidance (EPA, 1997a and 1998); 

 
• Loading, transport, and disposal of the RIM at an off-site disposal facility; 

 
• Survey and identification of the presence and extent of radiologically-impacted soil on 

the Buffer Zone and Lot 2A2 Property; 
 

• Excavation of any soil from the Buffer Zone and/or Lot 2A2 Property that contains 
radionuclides at levels greater than those that would allow for unrestricted use and 
shipment of such soil to an off-site disposal facility; 

 
• Regrading of the remaining solid waste materials within Areas 1 and 2 to meet the 

minimum (5%) and maximum (25%) slope criteria; 
 

• Installation of a landfill cover meeting the Missouri closure and post-closure care 
requirements for sanitary landfills over Areas 1 and 2; 
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• Design, installation and maintenance of storm water runoff controls; 
 

• Groundwater monitoring consistent with the requirements for sanitary landfills; 
 

• Landfill gas monitoring and control, as necessary; 
 

• Institutional controls to prevent land and resource uses that are inconsistent with a closed 
sanitary landfill site; and 

 
• Long-term surveillance and maintenance of the landfill cover in Areas 1 and 2. 

 
Under this alternative, an estimated 338,000 bank cubic yards (bcy) of RIM and impacted soils 
would be excavated for off-site disposal from Areas 1 and 2, and an additional approximately 
2,900 bcy of impacted soil from the Buffer Zone/Crossroads Property would be excavated for 
off-site disposal.  However, the volume of material would increase upon excavation due to 
swelling, handling, and loading for off-site transport.  Applying an assumed swell factor of 1.5 
and accounting for daily cover, it is estimated that approximately 444,000 loose cubic yards (lcy) 
would be transported off-site for disposal at a permitted disposal facility.   
 
As indicated in Section 5.5.3, it is unknown whether extending a rail spur onto the Site would be 
feasible.  If feasible, loading RIM material directly onto railcars on-site would reduce material 
handling steps and probably reduce transportation costs.  Based on information provided by US 
Ecology for turnkey transportation and off-site disposal, transportation costs might be reduced as 
much as $35 per lcy of RIM if a rail spur of sufficient length could be extended onto the Site; 
however, this estimate does not take into account the costs of property acquisition, regulatory 
approval, or capital construction associated with an on-site rail spur, so the true cost reduction, if 
any, is unknown.  Preparation of an engineering feasibility evaluation and a conceptual design to 
potentially extend a rail spur onto the Site is outside the scope of this FFS.   
 
Therefore, based on discussions with US Ecology, for purposes of preparing a cost estimate for 
this alternative in this FFS it was assumed that excavated RIM would be loaded into 30-cubic-
yard metal DOT IP intermodal (IM) containers, which would then be loaded onto and hauled by 
trucks to a truck-to-rail transloading operation at a rail spur location within a 10-mile radius of 
the West Lake Landfill Site, where the containers would be placed onto flatbed rail cars for 
shipment to one of the off-site disposal facilities described in Section 4.3.5.4.    
 
For purposes of this FFS, it has been assumed that the RIM would be shipped for disposal at the 
US Ecology, Inc. facility in Grandview, Idaho.  US Ecology provided the most complete 
information regarding transportation mechanisms and transportation and disposal costs.  US 
Ecology has prior experience with transport and disposal of radioactive materials from SLAPS 
and other DOE/FUSRAP sites (Latty Avenue and Denver Radium Site Operable Unit 8).   
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Once the RIM above levels which would allow for unrestricted use has been removed from each 
area, the remaining solid waste materials in Areas 1 and 2 would be regraded to meet the final 
closure standards for sanitary landfills. A final sanitary landfill cover would then be constructed 
over Areas 1 and 2.  This cover would not include the additional hybrid components included in 
the ROD-selected remedy to address the UMTRCA requirements, because the RIM above 
unrestricted use levels would have been removed under this alternative. 
 
However, because solid wastes would still be present in Areas 1 and 2, this alternative includes 
installation and maintenance of storm water runon and runoff controls, groundwater and landfill 
gas monitoring, and institutional controls, as described for the ROD-selected remedy.  
Environmental monitoring of groundwater quality would be performed to ensure that 
groundwater quality at the perimeter of the Site met UMTRCA and State groundwater standards 
or other ARARs.  Monitoring of subsurface occurrences of landfill gas and, if necessary, 
implementation of contingent landfill gas extraction along the perimeter of Areas 1 and 2 would 
be performed to ensure that migration of landfill gas above regulatory thresholds does not occur 
beyond the Site perimeter. 
 
Institutional controls would ensure that land and resource uses are consistent with permanent 
waste disposal.   
 

6.2.4.1 Overall Protection of Human Health and the Environment 
 
Conditions at the Site would be protective of human health and the environment after completion 
of construction of this alternative.  This alternative would protect human health and the 
environment by limiting potential exposure to the Site contaminants through the removal and 
off-site disposal of RIM and implementation of engineering methods and land use controls to 
address the remaining solid wastes. 
 

6.2.4.2 Compliance with ARARs 
 
The full excavation of RIM alternative would comply with the ARARs discussed below. 

6.2.4.2.1 UMTRCA 
 
Removal of any soil containing radionuclides from the Buffer Zone and Crossroads Lot 2A2 
Property would be done in a manner that meets the UMTRCA soil cleanup standards (40 CFR 
Part 192 Subpart B) as modified by the EPA guidance on the use of UMTRCA for cleanup at 
CERCLA sites (EPA, 1998 and 1997a).  Although the UMTRCA standard is only intended to 
apply to land (which is defined to include any surface or subsurface land that is not part of a 
disposal site and is not covered by an occupiable building) and therefore is not considered to be 
an ARAR for Areas 1 and 2 (or, for that matter, the Buffer Zone), removal of RIM from Areas 1 
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and 2 as specified by EPA (EPA, 2015b and 2010a) would also be conducted in a manner that 
achieved the UMTRCA standard as modified by the EPA guidance. 

6.2.4.2.2 CERCLA Off-Site Rule 
 
Section 121(d)(3) of CERCLA (42 U.S.C. § 9621(d)(3)) applies to any CERCLA response action 
involving the off-site transfer of any hazardous substance, pollutant or contaminant (CERCLA 
wastes).  These principles are stated in the Off-Site Rule (OSR) set forth in the NCP at 40 CFR § 
300.440.  The OSR requires that CERCLA wastes only be placed in a facility operating in 
compliance with RCRA or other applicable Federal or State requirements.  The OSR prohibits 
the transfer of CERCLA wastes to a land disposal facility that is releasing contaminants into the 
environment, and requires that any releases from other waste management units at the disposal 
facility must be controlled.   
 
The OSR establishes the criteria and procedures for determining whether facilities are acceptable 
for the receipt of CERCLA wastes from response actions authorized or funded under CERCLA.  
The OSR establishes both compliance and release criteria, and also establishes a process for 
determining whether facilities are acceptable based on those criteria.  The OSR also establishes 
procedures for notification of unacceptability, reconsideration of unacceptability determinations, 
and re-evaluation of unacceptability determinations.   
 
EPA verifies the acceptability of off-site treatment, storage, and disposal facilities (TSDFs) on a 
frequent basis.  Consequently, before any off-site shipment occurs, a verification of current 
acceptability (VCA) must be obtained from EPA certifying that the proposed receiving facility is 
operating in compliance with the requirements of CERCLA Section 121(d)(3) and 40 CFR § 
300.440.  EPA (usually the EPA Regional Office) would determine the acceptability under this 
section of any facility selected for the treatment, storage, or disposal of CERCLA waste.  EPA 
would determine if there are relevant releases or relevant violations at a facility prior to the 
facility’s initial receipt of CERCLA waste.  EPA typically makes such determinations every 60 
days.  The compliance status of an off-site disposal facility would need to be evaluated during 
RD and would need to be regularly evaluated and updated during remedy implementation. 

6.2.4.2.3 Off-site Transportation Requirements 
 
Transportation to an off-site disposal location would need to comply with both the substantive 
and administrative requirements of any regulations applicable to transportation of radiologically-
contaminated materials.  These would include U.S. Department of Transportation (DOT) 
regulations for transport of hazardous materials (49 CFR Parts 100 – 178), and specific 
regulations related to transport of radioactive materials (49 CFR Parts 171 – 180).  These include 
regulations governing hazardous materials communications, emergency response information, 
training requirements and security plans (49 CFR Part 172) which address special provisions, 
preparation and retention of shipping papers, packaging and container marking, emergency 
response, security, and planning.  The regulations contain specific requirements associated with 
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shipment of radioactive materials (e.g., 49 CFR §§ 172.310, 172.436-440, and 172.556).  Other 
regulations (49 CFR Part 173) describe requirements for shipment and packaging that are 
applicable to shippers and again include specific requirements for shipment of radioactive 
materials.  Regulations set forth in 49 CFR Part 174 address shipment by rail and include special 
handling requirements for radioactive materials (49 CFR § 174.700).  Required emergency 
response information is described in 49 CFR Subpart G (49 CFR § 173.602).  The NRC, through 
a Memorandum of Understanding with DOT, also has promulgated regulations regarding 
transport of radioactive materials (10 CFR Part 71). 
 
Requirements established by common carriers (including rail carriers) for transport of waste 
materials or radioactive wastes would also be applicable to this alternative.  Given that the 
specific carriers that might be used to transport the wastes under the full excavation of RIM 
alternative cannot be identified at this time, identification and evaluation of the carrier-specific 
requirements has not been performed.   
 
Discussions with representatives of potential off-site disposal facilities indicate that most of the 
facilities would provide a turnkey service that includes transport of the RIM from the West Lake 
Site and subsequent treatment and disposal.  As such, the disposal company would be 
responsible for arranging for transport, preparation of waste/shipping manifests, testing of RIM 
materials after they are loaded into transportation vehicles/containers, securing of 
vehicles/containers, unloading of vehicles/containers, safety and emergency response plans, and 
all other aspects associated with transport of RIM from the West Lake Site to an off-site disposal 
facility.   

6.2.4.2.4 Waste Acceptance Criteria (WAC) for Off-site Disposal 
 
WAC are established pursuant to the specific permit or license issued to each waste disposal 
facility, and consequently are different for each facility.  Summaries of the WAC for each off-
site disposal facility were presented in Section 3.1.4.3 of this FFS and would be complied with, 
as appropriate.  Copies of the WAC provided by each of the facilities are contained in Appendix 
C.   

6.2.4.2.5 Missouri Solid Waste Rules for Sanitary Landfills  
  
Regrading, cover, and closure of the remaining solid waste at OU-1 Areas 1 and 2 after RIM 
removal would need to comply with the MDNR regulations described in Section 6.2.2.2.1 of this 
FFS.  The only difference between the full excavation of RIM and the ROD-selected remedy 
would be that regrading Areas 1 and 2 after removal of the RIM under the full excavation of 
RIM alternative would need to meet a minimum slope angle of 5% instead of the 2% permitted 
for the ROD-selected remedy.  The increased surface slope would be necessary to account for the 
increased risk of differential settlement resulting from the greater extent of excavation and 
material disturbance caused by the RIM removal including excavation, stockpiling, and 
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relocation of relatively younger waste contained in the above-grade portion of the North Quarry 
part of the Bridgeton Landfill that overlies the southern portion of Area 1.   

6.2.4.2.6 Safe Drinking Water Act  
 
40 CFR Part 141 establishes primary drinking water regulations including maximum 
contaminant limits (MCLs) pursuant to section 1412 of the Public Health Service Act, as 
amended by the Safe Drinking Water Act (Public Law 93-523), and related regulations 
applicable to public water systems.  These MCLs apply to public drinking water systems.  
Missouri regulations (10 CSR 60-4.010, et seq.) also establish MCLs for public drinking water 
systems.  MCLs are considered relevant and appropriate to all potentially usable groundwater.  
As set forth in the NCP, non-zero maximum contaminant level goals (MCLGs) are also 
potentially relevant and appropriate to potentially usable groundwater.  Regrading of the landfill 
surface and installation of an engineered landfill cover to promote runoff and minimize 
infiltration are included as part of this alternative.  These measures should ensure groundwater 
quality that meets the MCLs and non-zero MCLGs. 

6.2.4.2.7 NRC Standards for Protection Against Radiation  
 
The NRC Standards for Protection Against Ionizing Radiation (10 CFR Part 20) contain 
chemical-specific standards that address radiation protection.  These regulations establish dose 
limits for individual members of the public and radiation workers, and define maximum 
permissible exposure limits for specific radionuclides in air and water at levels above 
background both inside and outside of controlled areas.  These requirements are considered 
applicable during implementation of any remedial action.  Specifically, these regulations would 
require perimeter air monitoring during implementation of the full excavation of RIM 
alternative.  In addition, Site health and safety plans would address worker protection consistent 
with these requirements.  

6.2.4.2.8 Missouri Well Construction Code  
 
MDNR has promulgated regulations pertaining to the location and construction of water wells. 
The Well Construction Code (10 CSR 23-3.010) prohibits the placement of a well within 300 
feet of a landfill. These rules would provide protection against the placement of wells on or near 
the Site.  The regulations on monitoring well construction (10 CSR 23-4) would apply to the 
construction of new or replacement monitoring wells.  The full excavation of RIM alternative 
would meet these requirements through enforcement of the existing Institutional Controls66 and 
adherence to the Well Construction Code requirements for installation of new monitoring wells 
or abandonment of existing monitoring wells. 

                                                 
66 In addition, the deed restrictions currently in place on Areas 1 and 2 and the Buffer Zone (and which are to be 
maintained in perpetuity) prohibit the placement of water wells for drinking water or agricultural purposes.   
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6.2.4.2.9 Missouri Stormwater Regulations  
 
The Missouri regulations governing stormwater management at construction sites are specified 
in 10 CSR 20-6.200 (Table 3-3).  A disturbance of greater than 1 acre or the creation of a 
stormwater point source during construction of the remedy would trigger these requirements.  
The full excavation of RIM alternative would meet these requirements through implementation 
of a SWPPP, use of BMPs during construction, installation and maintenance of an engineered 
landfill cover to prevent stormwater from contacting the waste materials, and construction and 
maintenance of stormwater diversion and control structures to control runon and runoff and to 
reduce erosion potential as part of the design of the engineered landfill cover.   
 

6.2.4.3 Long-Term Effectiveness and Permanence 
 
Because the full excavation of RIM alternative is defined by EPA to result in removal of RIM 
containing radionuclides above unrestricted use levels from the Site, this alternative would 
provide permanent protection against exposures to radionuclides.  This conclusion assumes there 
would be no long-term impacts to the environment in the vicinity of the off-site disposal facility 
or to any communities along the transport route from transport to and disposal of RIM at the off-
site disposal facility.  
 
RIM containing radionuclides at levels above those that would allow for unrestricted use would 
be removed from the Site under this alternative; however, other solid wastes would still remain at 
the Site, and it would still remain a landfill subject to the applicable requirements for closed solid 
waste landfills.  Therefore, a new landfill cover would need to be installed over the remaining 
solid wastes after removal of the RIM above cleanup levels.  Groundwater monitoring would 
need to be performed consistent with the applicable or relevant and appropriate requirements for 
a solid waste landfill.  Institutional controls would also be required to ensure that future land uses 
at the Site would be compatible with the presence of a solid waste landfill and to prevent 
intrusion into the waste materials, disruption of the landfill cover, monitoring points, or other 
aspects of the solid waste landfill containment system. 

6.2.4.3.1 Magnitude of residual risk 
 
The calculated lifetime risks from radiological materials that would remain in Areas 1 and 2 after 
implementation of the full excavation of RIM alternative are as follows:  
 

• Area 1:  <1 × 10-7 for year 1 and <1 × 10-7 for year 1,000.   
 

• Area 2:  <1 × 10-7 for year 1 and <1 × 10-7 for year 1,000.   
 
These calculated risks are attributable to gamma radiation and radon emissions from the 
radionuclide occurrences that would remain after implementation of the full excavation of 
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RIM alternative.  Any such residual materials would be present at levels which do not require 
further remediation.  The calculated risk levels are below EPA’s target risk range of 1 × 10-6 
to 1 × 10-4 and the magnitude of the radiological carcinogenic risk from residual RIM in 
these two remediated areas is acceptable.  These risks do not specifically include potential 
exposures from non-radiological landfill waste after construction is complete; however, those 
wastes would also be covered by a cap which would prevent exposures.  Additional 
information regarding the risk assessment calculations is presented in Appendix H. 
 
Additionally, the remaining landfill wastes, including any residual radionuclides below 
unrestricted use levels, would be capped with access to and future use of the capped waste 
disposal areas limited by Site access restrictions and institutional controls.  Direct contact 
with residual RIM under the cap, or ingestion, inhalation, or dermal contact with such 
materials, is not expected to occur.  These also are the primary exposure pathways for any 
non-radiological COPCs which may be present in the landfill wastes remaining in Areas 1 
and 2 after removal of the RIM.  Because no complete exposure pathway would exist for 
such materials after completion of the cap construction, the landfill waste materials would 
not be expected to produce non-carcinogenic effects or carcinogenic risks. 
 
After soils containing radionuclide concentrations above the cleanup levels are removed from the 
Buffer Zone/Crossroads Property, residual risks posed by the remaining radionuclide-impacted 
soils on these properties, if any, are expected to be indistinguishable from variations in 
background levels. 

6.2.4.3.2 Adequacy and reliability of controls 
 
Although the full excavation of RIM alternative as defined by EPA (2015b and 2010a) is 
presumed to result in removal of RIM such that the remaining materials would allow for 
unrestricted use relative to the presence of radionuclides, there is uncertainty as to whether all of 
the RIM above cleanup levels could be removed.  There are several areas where RIM is located 
at depths below 15 feet.  In addition, some of the RIM in OU-1 Area 1 is located adjacent to or 
beneath the above-grade portion of the North Quarry part of the Bridgeton Landfill, and some of 
the RIM in OU-1 Area 2 is located very close to the adjacent Closed Demolition Landfill or the 
Inactive Sanitary Landfill, which are not known to contain radionuclides and are therefore part of 
OU-2.  The proximity of these adjacent landfills greatly increases the level of difficulty and the 
amount of overburden material that would have to be moved to access and remove some of the 
RIM.  These conditions would increase the potential for failure of the adjacent landfill units 
during implementation of the OU-2 remedy and the potential that all of the RIM above cleanup 
levels may not be able to be removed from Areas 1 and 2.   
 
There are a very limited number of possible off-site facilities where the RIM could be disposed, 
and there are therefore uncertainties regarding land disposal.  Waste acceptability will not be 
able to be confirmed until the RD phase.  At this time, only four facilities have been identified 
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that might be able to accept these wastes.  See the discussion in Section 3.1.4.3 for a description 
of these facilities and their capabilities. 
 
The engineered measures and institutional controls that would be implemented for Areas 1 and 2 
under the full excavation of RIM alternative (landfill cover, groundwater and landfill gas 
monitoring, and institutional controls) are considered to be adequate and reliable.  OM&M 
requirements for the full excavation of RIM alternative would be the same as those included in 
the ROD-selected remedy.  No difficulties or uncertainties or potential need to replace significant 
components are envisioned for the long-term OM&M functions for the full excavation of RIM 
alternative. 
 
Because the full excavation of RIM alternative entails removal of all RIM above the criteria that 
would allow for unrestricted use relative to radionuclide occurrences, the remedial actions 
included in this alternative are expected to be a final action for OU-1, and it is assumed that no 
components of the remedy would need to be replaced in the future.  The landfill cap would need 
to be maintained but because it would be composed of natural materials (e.g., soil) it should not 
need to be replaced.  However, in the unlikely case that components of the remedy need 
replacement in the future, unacceptable risks are not expected to occur because the Site presents 
only slight risks under current conditions.  Moreover, given that the components of the final 
covers at Areas 1 and 2 would be constructed from natural materials with properties that limit 
migration potential of any residual radionuclides below unrestricted levels or solid waste 
constituents, there is a high degree of confidence that the engineered controls would prevent or 
otherwise address potential problems. 

6.2.4.3.3 Climate Changes and Potential Impacts of a Tornado 
 
Because municipal solid waste would still remain in Areas 1 and 2, a new engineered landfill 
cover would be installed over these areas.  Because radionuclides above unrestricted use levels 
would be removed from the Site under this alternative, the engineered landfill cover to be 
installed under this alternative would not include the 2-foot-thick rock/rubble biointrusion layer.  
Instead, the engineered cover would consist of a standard landfill cover for a Subtitle D MSW 
landfill without a liner system, which would consist of a 2-foot-thick low-permeability layer and 
a 1-foot-thick vegetative layer.  This engineered landfill cover would be classified as an in-situ 
containment system (EPA, 2014a).   
 
Because of the general similarity between the engineered landfill cover to be installed over Areas 
1 and 2 under the full excavation of RIM alternative with the landfill cover to be installed under 
the ROD-selected remedy, the analysis of the potential effects of climate change or impacts of a 
tornado are essentially the same for both alternatives.  These effects were previously discussed in 
Section 6.2.2.3.3 for the ROD-selected remedy and therefore the overall evaluation of climate 
change effects and potential impacts from a tornado will not be repeated again here. 
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Similar to the capping alternatives, the vegetative layer of the landfill cover to be installed under 
the full excavation of RIM alternative could be vulnerable to increased occurrences of extreme 
temperatures, sustained changes in average temperatures, decreased precipitation and increase in 
drought occurrences.  Increased temperatures or decreased precipitation/drought could affect the 
viability of the vegetation (e.g., grasses) on the surface of the landfill cover.  Any changes to the 
overall health of the vegetative cover would be readily identifiable by visual inspection.  
Therefore, although the vegetative cover may be vulnerable to potential increased temperatures 
or drought conditions, the potential for impacts to the vegetative layer could be anticipated and 
readily identified in advance of any such occurrence. 
 
The low permeability layer (CCL) could be damaged by periods of extended extreme 
temperatures or prolonged drought.  Potential impacts could include the desiccation of the CCL, 
which could increase the CCL’s permeability and therefore also increase the potential for 
precipitation infiltration.  These potential impacts are not considered significant because the Site 
has existed for over 40 years with essentially flat (no grade) surfaces and minimal cover material, 
thereby maximizing precipitation infiltration.  Therefore, even if desiccation of the low-
permeability layer were to occur, the impacts to groundwater quality are not expected to be 
significant.  More importantly, the vegetative layer would likely show significant signs of stress 
from increased temperatures/drought prior to the occurrence of any impacts to the underlying 
low-permeability layer and thereby provide advance notice of a potential impact to the CCL.  
Accordingly, although the low-permeability layer could potentially be vulnerable to effects of 
increased temperature or drought, the potential for any impacts could be anticipated and readily 
identified in advance of any such occurrence.  For these reasons, potential degradation of the 
CCL due to extreme temperatures or drought is not expected to result in release of 
contamination. 
 
Increased heavy precipitation events could result in erosion of the vegetation layer and, if left 
untended, could result in erosion of the underlying low permeability layer.  Any erosion of the 
landfill cover would be readily identifiable by visual inspection.  Given that the landfill cover 
under the full excavation of RIM alternative would not include the 2-foot-thick rock layer in the 
base of the cover system, stormwater erosion under a severe storm event could potentially erode 
down through the entire landfill cover, resulting in temporary exposure of waste materials.  
Heavy precipitation events could impact the integrity or performance of stormwater drainage 
conveyance structures, including the erosion of drainage channels, damage to or bypassing of let-
down and erosion control structures and features, or damage to stormwater detention structures.  
Heavy precipitation events could also temporarily restrict access to portions of the landfill cover, 
stormwater control structures, and environmental monitoring points, thereby causing delays in 
implementation of repairs (if any are needed).  Therefore, the vegetation layer and stormwater 
controls are potentially vulnerable to impacts from heavy precipitation events.  This could result 
in exposure of the waste material or the release of contamination. However, because it is 
presumed that all RIM above unrestricted use levels would be removed as a part of the full 
excavation of RIM alternative, such impacts would not result in release of radionuclides above 
risk-based levels.  Furthermore, any impacts that occur could be readily addressed as part of 
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normal maintenance and repair of the landfill cover, including localized regrading, repair, and 
replacement of cover material in response to any damage that may occur. 
 
The full excavation of RIM alternative is not anticipated to be impacted by flooding that may 
occur in the area of the Site.  As previously discussed in Section 2.1.6, FEMA has determined 
that Areas 1 and 2 are located outside of the 500-year floodplain.  In addition, the area to the 
north and west of Area 2 (e.g., Crossroads Industrial Park and Earth City Industrial Park) that 
potentially could be subject to flooding by the Missouri River, are protected by the engineered 
levee and stormwater and flood control systems installed to protect the Earth City Industrial 
Park.   
 
Similar to the ROD-selected remedy as discussed in Section 6.2.2.3.3, the full excavation of RIM 
alternative, upon completion, is not vulnerable to impacts from a tornado.  Specifically, based on 
a review of the impacts of tornados at other sites, a tornado is not expected to damage the 
vegetative layer.  However, even if a tornado were to impact the vegetative cover, such an 
impact would not be significant because it could be easily identified and, due to the design and 
thickness of the engineered cover, would not result in exposure of the underlying waste or 
release of contamination.  A tornado could damage or destroy aboveground infrastructure such as 
signage, fencing, or environmental monitoring equipment. However, such impacts are not 
expected to be significant because they would be readily identified and easily repaired or 
replaced.  Therefore, the full excavation of RIM alternative is not considered to be vulnerable to 
potential impacts from a tornado. 
 
Although the full excavation of RIM alternative is not considered to be vulnerable to climate 
change, implementation of adaptation measures could be considered during remedial design to 
provide a degree of adaptation for climate change.  For example, although this alternative 
includes regrading of the landfill surface to a minimum grade of 5% to allow for possible 
increased decomposition that may occur as a result of exposing a large volume of waste to 
atmospheric air (oxygen), regrading of the surface of Areas 1 and 2 to a 2% slope instead of a 
minimum 5% slope could be considered as a potential adaptation measure for possible climate 
change.  Reducing the slope of the landfill surface to 2% would reduce the velocity of runoff 
across the surface of Areas 1 and 2 and thereby reduce erosion and soil loss potential under 
extreme precipitation events.  Potential increased settlement of the waste material and cover 
system that may occur if there is increase decomposition of the waste could be addressed through 
routine cover maintenance and repair activities.  Installation of runoff collection and diversion 
systems along the base of the above-grade portion of the North Quarry portion of the Bridgeton 
Landfill adjacent to Area 1 and along the north sides of the Closed Demolition Landfill and the 
Inactive Sanitary Landfill adjacent to Area 2 could be installed to divert runoff from these areas 
around Areas 1 and 2 to reduce the potential for impacts from heavy precipitation events.  Use of 
grass seed mixtures that are more tolerant of long-term changes in precipitation or temperature 
and/or soil addition to increase water storage capacity could be evaluated as part of the design.  
Similarly, inclusion of a geotextile at the base of the vegetative layer could be considered to 
minimize the potential for water or wind erosion extending down into the underlying low 
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permeability layer.  The design grades of the stormwater conveyance structures could be 
evaluated to provide a balance between the ability to quickly route stormwater away from Areas 
1 and 2 while minimizing the stormwater velocity and the associated potential for erosion of the 
stormwater conveyance structures.  Identification and evaluation of additional adaptation 
measures can be addressed as part of the design of the engineered landfill cover and stormwater 
controls to increase the overall resilience of these features to heavy precipitation events.  
Continuous re-evaluation of potential vulnerabilities, system resilience, and possible adaptation 
measures would be included as part of the ongoing inspection and maintenance program. 

6.2.4.3.4 Potential Impacts of a Subsurface Heating Event 
 
Because it is presumed that all radionuclides above unrestricted use levels would be removed 
from the Site under the full excavation of RIM alternative, no radionuclide-related impacts 
would occur if a subsurface heating event (SSE or SSR) were to occur in Areas 1 or 2.  Odor 
emissions, ground settlement, disruption of an engineered cover, and other impacts associated 
with a heating event could potentially still occur under the full excavation of RIM alternative.  
These would be addressed as part of OM&M activities including activities such as placement of 
additional soil to fill areas of subsidence, repair the landfill cover, and reduce odor emissions. 

6.2.4.3.5 Effects of an Isolation Barrier 
 
Because it is presumed that all of the radionuclides above unrestricted levels would be removed 
under the full excavation of RIM alternative, there would be no need for installation of an 
isolation barrier.  If an isolation barrier were installed prior to implementation of a full 
excavation of RIM alternative, large portions of such a barrier would need to be removed and 
hence destroyed to gain access to RIM in the vicinity of a barrier.   

6.2.4.3.6 Environmental Justice Considerations 
 
As was previously discussed in Section 6.2.2.3.6 as part of the evaluation of long-term 
effectiveness of the ROD-selected remedy, a screening level analysis did not identify any 
environmental justice concerns relative to the Site.  EPA did identify a need for implementation 
of more traditional (non-electronic) communication methods to inform and ensure meaningful 
involvement of residents in the Terrisan Reste mobile home community.  These actions are 
addressed as part of the Community Involvement Plan for the Site.   
 
In the event that any potential environmental justice community(ies) had been identified, 
potential impacts to such communities would have been addressed as part of the short-term 
impact analysis.  Because no such communities were identified, no short-term impacts to such 
communities would occur in conjunction with implementation of this alternative. 
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Because the exact methods and routes that will be used to transport RIM to the off-site disposal 
facility cannot be determined at this time, no evaluation of potential environmental justice 
concerns associated with the haul routes has been performed. 
 

6.2.4.4 Reduction of Toxicity, Mobility, or Volume through Treatment 
 
Reduction of toxicity, mobility, or volume through treatment refers to the anticipated 
performance of the treatment technologies that may be included as part of a remedy.  The full 
excavation of RIM alternative is an off-site disposal action that does not include treatment as a 
primary component.   
 
As discussed in Section 4, radionuclides are naturally-occurring elements which cannot be 
neutralized or destroyed by treatment.  Occurrences of radionuclides within Areas 1 and 2 are 
dispersed within soil material that is further dispersed throughout the overall, heterogeneous 
matrix of municipal refuse, construction and demolition debris, and other non-impacted soil 
materials in Areas 1 and 2.  Consequently, ex-situ treatment techniques are considered 
impracticable.  In addition, the heterogeneous nature of the solid waste materials and the 
dispersed nature of the radionuclide occurrences within the overall solid waste matrix in portions 
of Areas 1 and 2 make in-situ treatment techniques equally impracticable.  The remedy for the 
Buffer Zone/Crossroads Property also would not reduce toxicity, mobility, or volume through 
treatment because it consists of removing radiologically-impacted soil from the Buffer 
Zone/Crossroads Property and shipping it off-site for disposal. 
 
An on-site technology that may potentially be applicable to the full excavation of RIM 
alternative is physical separation of impacted soil from the solid wastes by using solids 
separation techniques such as hand-picking for large bulky items and various fixed, vibrating, or 
rotating screens, among others (see discussion in Section 4.3.5.2).  Physical separation would not 
decrease the mobility or toxicity of the radiologically-impacted materials, but has the potential to 
separate existing RIM from non-radiologically-impacted materials.  As previously discussed, any 
solids separation techniques would need to be pilot tested at full-scale using materials from 
Areas 1 and 2 during remedial design to ascertain the potential effectiveness, implementability, 
and cost of this technology.  Of particular interest in conducting pilot-testing with material from 
Areas 1 and 2 would be obtaining an estimate of the degree of RIM volume reduction that could 
be achieved, assessing the moisture content of the filled material, determining the fraction of soil 
that would be contained in or adhered to the segregated refuse, and determining the residual 
levels of radioactivity that would be present in the non-soil refuse after screening out the soil 
fraction.  Assuming that solids separation could prove to be an effective and implementable 
technology (that is, it could effectively separate the radiologically-impacted soil from the other 
landfilled waste materials such that the other landfilled wastes would contain radionuclide 
activities below the levels that would allow for unrestricted use), it has the potential to reduce the 
volume of radiologically-impacted material that would need to be transported to an off-site 
disposal facility.  However, little is known about the potential application of a soils separation 
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technology to this situation, and it is possible that pilot testing could demonstrate that physical 
separation would not be effective at separating RIM from non-radiologically-impacted materials, 
in which case, the non-radiologically-impacted materials would also need to be shipped off-site 
for disposal.  At this stage of analysis, neither the estimated costs nor the estimated schedules in 
this FFS include any allowance for solids separation pilot testing or implementation. 
 
In the event that hazardous wastes are encountered during implementation of the remedy, such 
materials would be separated from the other solid wastes and subjected to waste profiling to 
determine the appropriate treatment and disposal requirements.  To the extent that hazardous 
wastes or mixed wastes are encountered, they would be shipped off-site and would be treated at 
the disposal facility in accordance with the hazardous waste regulations (e.g., EPA’s Land 
Disposal Restrictions (LDR) program and Universal Treatment Standards (UTS)) and in 
accordance with the permits and standard operating procedures of the receiving facility.  After 
arriving at an off-site disposal facility and undergoing a waste receipt analysis, RCRA soil/debris 
and RCRA soil/debris with radionuclide material would be stabilized prior to placement in a 
disposal cell.  Depending on its physical characteristics, RCRA debris and RCRA debris with 
radionuclide material would undergo either micro- or macro-encapsulation prior to placement in 
a disposal cell.  To the extent that treatment of the hazardous waste or mixed waste would be 
required for off-site disposal, stabilization or encapsulation treatment would result in a reduction 
of the mobility of the hazardous waste and radiologically-impacted components of the mixed 
waste.  Toxicity and volume would not be reduced by these technologies but may be reduced by 
other technologies potentially applicable to hazardous wastes that do not contain RIM, if such 
wastes were encountered during implementation of the remedial action at the Site. 
 
For the full excavation of RIM alternative, any hazardous waste or mixed waste would be 
shipped to the off-site disposal facility either separately by truck or, depending upon the volume, 
possibly by rail in conjunction with shipment of the RIM.  If the volume is small, the material 
may be placed in drums, metal boxes or other containers and shipped by truck, although if the 
volume is sufficient to fill an IM container, it may be shipped by rail.  Shipment of mixed waste 
to an off-site disposal facility by rail would not be significantly different than shipment of RIM.  
Like the RIM, the mixed waste would be loaded into 30-cubic-yard metal DOT intermodal 
containers and hauled by truck to a truck-to-rail transloading station.  The IM containers would 
be placed on flatbed rail cars and transported via rail to one of the off-site disposal facilities 
described in Section 4.3.5.4.  Either way, any material that is identified as hazardous would be 
handled and shipped as discrete material and not mixed with a larger volume of RIM.  Both types 
of materials would be subjected to a radiation survey and classification in accordance with DOT 
requirements; however, the shipping documentation would be slightly different.  While the RIM 
would be shipped under a bill of lading with appropriate placarding identifying the material as 
radioactive, the mixed waste would require use of a uniform hazardous waste manifest and 
specific placards and markings on the semi-trucks and rail cars identifying the material as 
hazardous waste in addition to being radioactive.  
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Beyond the shipping aspect, the hazardous component of any mixed waste would present 
additional issues with respect to waste segregation, sampling/analysis, and ultimate disposition at 
the off-site disposal facility.  During excavation, any suspected hazardous or mixed waste would 
be segregated from the waste containing only overburden material or RIM, stockpiled in a 
separate area, sampled and analyzed for toxic characteristic leaching procedure (TCLP) 
parameters, and covered with a tarp or other cover material until analytical results were 
available.  Sampling procedures and analytical methods would be addressed in a Remedial 
Action Sampling and Analysis Plan to be developed during the remedial design phase.   
 
Based on analytical results, segregated materials would be assigned a waste profile of non-
RCRA soil and debris, non-RCRA soil and debris with radionuclide material, RCRA soil, RCRA 
soil with radionuclide material, RCRA debris, or RCRA debris with radionuclide material.  The 
non-RCRA soil and debris would be relocated with the overburden stockpile; the non-RCRA soil 
and debris with radionuclide material would be managed along with the RIM; and the RCRA 
soil, RCRA soil with radionuclide material, RCRA debris, and RCRA debris with radionuclide 
material would be packaged and shipped to the off-site disposal facility in containers separate 
from the RIM with appropriate marking/placarding under a unique manifest.  In order to comply 
with the RCRA waste storage limitations, stockpiled RCRA soil, RCRA soil with radionuclide 
material, RCRA debris, and RCRA debris with radionuclide material would not be stored on site 
beyond the RCRA specified maximum accumulation periods prior to shipment to the off-site 
disposal facility. 
 
The four off-site disposal facilities identified and discussed in Section 4.3.5.4 are all permitted to 
accept RCRA wastes and mixed wastes (Section 3.1.4.3) subject to their WAC (Appendix C).  
After arriving at the selected off-site disposal facility and undergoing a waste receipt analysis, 
RCRA waste/soil and RCRA waste/soil with radionuclide material would be stabilized prior to 
placement in a disposal cell.  Depending on the physical characteristics of the debris, RCRA 
debris and RCRA debris with radionuclide material would undergo either micro- or macro-
encapsulation prior to placement in a disposal cell. 
 

6.2.4.5 Short-Term Effectiveness 
 
The full excavation of RIM alternative poses significant potential short-term risks, as described 
below.  During a public meeting held as part of the ROD-selected remedy process, EPA 
identified and discussed the following short-term risk issues for waste excavation: waste 
handling, sorting, and stockpiling; water management; noise, odor and windblown trash; worker 
health and safety (PPE, gamma exposure, physical stress, physical hazards, workplace 
monitoring); contaminant migration/spreading (fugitive dust and airborne migration, fugitive 
dust control and water application, leachate generation, equipment decontamination water, and 
water from open excavations); and waste hauling and transportation/truck decontamination 
issues (transfer facilities, increased local traffic, waste handling on public roads, interstate 
transport by rail, DOT requirements, safety issues). 
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6.2.4.5.1 Protection of the Community During Remedial Actions 
 
The projected incremental carcinogenic risks that may be posed to off-site residents by this 
alternative are expected to be approximately 1.8 × 10-6, which is within EPA’s acceptable risk 
range.  No non-carcinogenic risks are expected to occur.   
 
Unless a rail spur is extended onto the West Lake Landfill Site (the feasibility of which, as 
discussed in Section 5.5.3, is currently uncertain), significant additional local truck traffic would 
occur during the construction period for the full excavation of RIM alternative, in order to 
implement the transfer of the excavated RIM to a local off-site truck-to-rail transloading 
location.  It is estimated that nearly 37,200 round trips of semi-trucks would be required to truck 
the excavated RIM from the Site to a rail spur location in the vicinity of the Site and from a rail 
spur transloading location near the off-site disposal facility to that facility.  These additional 
truck trips would result in additional physical risk to the local communities and truck drivers due 
to potential traffic accidents.  Transfer of RIM from the Site by truck to an off-site rail 
transloading facility, by rail to the general geographic area of the disposal facility, and off-
loading and transfer by truck to the actual off-site disposal facility location would be required, all 
of which would result in the increased potential for release of RIM as a result of traffic or train 
accidents and the extensive amount of additional handling of the RIM required for this 
alternative.   
 
The risk assessment (Appendix H) includes an estimate of the projected incidence of 
transportation accidents associated with each FFS alternative.  For the full excavation of RIM 
alternative, the projected incidence of transportation accidents associated with removal of RIM, 
regrading of the landfill, and importing of materials for construction of the multi-layer landfill 
cover is 43.2, meaning that approximately 43 accidents are projected to occur if this option were 
implemented.   
  
The excavated waste to be shipped off-site would be placed in sealed metal containers (sealed 
DOT Industrial Packaging [IP] intermodal [IM] containers) or possible 35-cubic-yard soft-sided 
DOT IP-1 bags before leaving the Site, so there should not be any spillage or other release of 
RIM from the containers during transport, unless a major vehicular accident occurs that results in 
significant damage to both the transport vehicle (truck trailer or railroad car) and the DOT IP 
container.  Notwithstanding the implementation of appropriate protective measures, a potential 
does exist for loose debris that may contain RIM to adhere to the wheels, under-carriage, or sides 
of the transport vehicles.  All vehicles leaving the Site would be subject to screening for potential 
radioactivity and cleaning as necessary to remove any debris that may contain radioactivity prior 
to leaving the Site.  In the event that such material is not identified during screening or removed 
during cleaning, a potential exists for this material to be released along the route of transport 
from the Site to the off-site disposal facility.  If such releases were to occur, members of the 
public that traverse the same roads or that trespass onto the railroad tracks could potentially be 
exposed to RIM that may be released.  Such exposures are not expected to pose a significant risk 
due to the anticipated small amounts of material that potentially could be released, the distance 
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between such materials and possible receptors, the limited duration of exposure, and the presence 
of shielding associated with vehicular use of the roads or limited trespass onto the rail lines (see 
Appendix H). 
 
Disturbing the waste material during implementation of the full excavation of RIM alternative 
may expose the community to radioactive waste, methane and radon gas, and other 
contaminants, and also may cause a release of undesirable odors.  Excavation of existing waste 
materials would undoubtedly result in odor emissions during the period of time that existing 
wastes may be handled or exposed.  Mitigation of odors through engineering means is limited. 
 
The full excavation of RIM alternative would contribute significant carbon dioxide equivalent 
emissions as a result of ongoing vehicle operations associated with remedial work.  Specifically, 
approximately 103,000 tons of carbon dioxide equivalent emissions are projected to be emitted 
to the atmosphere due to: landfill regrading work; construction of the landfill cover; the 
excavation, loading, and transport of the RIM to an off-site disposal facility; and the importation 
of materials used to construct the multilayer landfill cover (Appendix I, Table I-4). 
 
Because RIM in Areas 1 and 2 would be excavated under this alternative, overburden containing 
putrescible wastes would be stockpiled and stored, while RIM would be loaded into transport 
containers.  Under this alternative, a large volume of waste material (approximately 1.9 million 
in-place cubic yards) would need to be handled, including a substantial amount of the above-
grade material in the North Quarry portion of the Bridgeton Landfill, which is relatively younger 
waste, and therefore less decomposed.  During these activities, the nuisance attraction to and 
congregation by birds at and above the affected areas would be problematic unless effectively 
controlled.  The FAA has stated that “[t]o date, no . . .  [putrescible waste] facility has been able 
to demonstrate an ability to reduce and sustain hazardous wildlife [birds] to levels that existed 
before the putrescible-waste landfill operations began operating.” (FAA, 2007).  The main 
concern would be the potential for increased bird strikes to aircraft approaching and departing 
from the Lambert-St. Louis International Airport.  For the full excavation of RIM alternative, an 
enclosed waste staging and loading structure (Figure 5-8) would be constructed to minimize the 
outdoor handling of waste and associated attraction of birds or other vectors.  Additional 
mitigation measures (such as excavation best management practices, which include application 
of daily soil cover and/or tarping of exposed waste, visual and auditory frightening devices, or 
use of wire or monofilament grids positioned over exposed refuse to prevent bird access) could 
be implemented to attempt to minimize bird attraction to and congregation at and above the 
disturbed areas. 
 
Excavation of waste materials from Areas 1 and 2 would require removal of the existing landfill 
cover and overburden from Areas 1 and 2 and from portions of adjacent areas of OU-2.  
Excavation of overburden and RIM would create depressions in the landfill area during the 
period of time required to remove the RIM and regrade and cover the remaining landfill wastes.  
Precipitation that falls on the landfill while such depressions are open would potentially flow into 
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and accumulate in the depressions.  Any accumulation of precipitation67 in depressions created 
during waste excavation could result in increased infiltration of precipitation runoff through the 
underlying waste materials, which could result in increased leaching of volatile organic 
compounds (VOCs) or other soluble contaminants from the waste materials.   
 
This alternative could be adversely impacted by severe weather impacts.  Due to the extended 
duration required for implementation of this alternative, one or more severe weather events may 
occur during implementation of the full excavation of RIM alternative.  Such an event(s) could 
result in direct delays to excavation work, and also indirect delays if such an event results in 
diversion of resources (e.g., equipment) from waste excavation activities to mitigation of impacts 
of a severe weather event.  Severe weather events could potentially greatly increase the volume 
of contact stormwater that would need to be contained and managed which may further limit 
waste excavation activities and increase the amount of time required to implement this 
alternative.  In addition, severe weather events could increase the potential for loss of stormwater 
containment through failure of best management practices for controlling stormwater impacts. 
Such failures may include soil/waste scouring and suspended phase transport resulting in an 
increased potential for release and off-site transport of stormwater that has been in contact with 
waste material or soil containing radionuclides.  
   
Because Areas 1 and 2 would be excavated and RIM loaded into transport containers, 
stormwater controls would be implemented in accordance with the Missouri Storm Water 
regulations 10 CSR 20-6.200 to protect the community.  During construction, consideration 
would be given to minimizing the areas of excavation that would be open and the areas of 
exposed waste materials at any given time.  Temporary diversion berms would also be 
constructed above the open excavation areas and any previously excavated (and temporarily 
covered) surfaces in order to divert precipitation runoff around the open excavation to prevent 
the runoff from contacting uncovered waste materials.  Precipitation that would contact 
uncovered waste materials would flow into the low point of the excavation and be pumped out 
into temporary storage tanks using portable gas-driven pumps.  Samples would be collected from 
the tanks and sent to a laboratory for analysis.  The stored water would be directly discharged or 
treated and disposed appropriately based on the analytical results. 

6.2.4.5.2 Environmental Justice Considerations 
 
As was previously discussed in Section 6.2.2.5.2 as part of the evaluation of short-term impacts 
associated with the ROD-selected remedy, a screening level analysis did not identify any 
environmental justice concerns.  EPA did identify a need for implementation of more traditional 
(non-electronic) communication methods to inform and ensure meaningful involvement of 
residents in the Terrisan Reste mobile home community.  These actions are addressed as part of 
the Community Involvement Plan for the Site.   
                                                 
67 Accumulation could be significant during a heavy rainstorm insofar as the maximum historical 24-hour rainfall 
for the St. Louis area ranges from a low of 3.7 inches in November to a high of 8.8 inches in August (NOAA, 2011). 
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Because the exact methods and routes that will be used to transport RIM to the off-site disposal 
facility cannot be determined at this time, no evaluation of potential environmental justice 
concerns associated with the haul routes has been performed. 

6.2.4.5.3 Protection of Workers During Remedial Actions 
 
The full excavation of RIM alternative would entail significant excavation, handling, loading and 
transport of RIM at the Site and therefore would pose both significantly increased radiological 
exposure risks as well as construction safety risks to on-site workers.  The risk assessment 
(Appendix H) presents an evaluation of potential risks to Site workers that may occur for each 
alternative.  These include risks from industrial accidents, exposure to carcinogenic substances, 
and projected radiation exposures.  For the full excavation of RIM alternative, the projected 
incidence of industrial accidents is 26.4 over the life of the project.  The projected carcinogenic 
risk to the maximally exposed individual (radiation field technician) is 5.94 × 10-4, and the 
projected hazard index is 29.4.  The projected radiation dose to a remediation worker is 1,810 
mrem/yr (Appendix H). 
 
Workers involved in the excavation activities may be subject to potential short-term risks 
associated with excavation of the waste materials, including exposure to contaminated waste; 
excavation/trenching instability; stormwater runoff entering areas where waste is exposed, 
resulting in the exposure to contact storm water; odor emissions; and other aesthetic issues (e.g., 
windblown trash) arising from exposed waste.  Worker exposures would be addressed through 
development and implementation of a site safety plan, use of personal protective equipment, and 
performance of personnel and environmental monitoring during implementation of remedial 
action.  Workers would be protected during construction by adhering to OSHA practices. 
However, as this alternative entails extensive excavation, handling, and transportation of RIM, 
OSHA work practices and personal protective equipment may not provide full protection against 
exposure to external gamma radiation.   
 
Excavation would require construction workers and equipment that would initially disturb the 
overburden soil and underlying waste materials.  Dust control measures would be required to 
limit worker exposure to fugitive dust during construction.  As discussed in Section 4.4.1.2, the 
separation of radiologically-impacted soil from solid wastes and construction/ demolition debris 
may (if feasible) may be a potential means of reducing the overall volume of material and 
resultant cost of off-site transport and disposal. However, this action would increase short-term 
exposures and risks to remediation workers because the screens or other equipment used to 
segregate large items and debris from the soil become fouled with plastic, wood, and other debris 
that potentially would need to be physically removed by workers.  Such activities would require 
workers to be in close proximity to the RIM, thereby increasing their short-term exposure risks.  
The risk assessment conducted for this FFS does not account for such increased physical 
separation/segregation exposures to workers.   
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6.2.4.5.4 Environmental Impacts 
 
No measurable long-term impacts to plants or animals in surrounding ecosystems are expected 
from this alternative.  As noted in the original and updated BRA (Auxier & Associates, 2000 and 
2017b), some of the ecosystems present at the Site are the result of existing institutional controls 
and other limitations on land use within or adjacent to OU-1 that have allowed field succession 
to take place.  Much of the habitat on Areas 1 and 2 was removed in 2016 in conjunction with 
construction of the non-combustible cover.  Excavation of RIM, regrading of Areas 1 and 2, and 
construction of the engineered landfill cover under the full excavation of RIM alternative would 
destroy the remaining portions of the habitats that currently exist on the surface of Areas 1 and 2, 
forcing wildlife to migrate to other areas.  Vegetative cover would be placed on the Site as a part 
of the final cover, and the landfill would be allowed to return to an early-stage field ecosystem 
with periodic mowing and maintenance. 

6.2.4.5.5 Ability to Monitor Effectiveness 
 
Regular monitoring of groundwater quality would be performed at appropriate locations around 
Areas 1 and 2 to assess the effectiveness of this alternative.   

6.2.4.5.6 Time Until Remedial Action Objectives Are Achieved 
 
The RAO related to the Lot 2A2 Property soil would be met upon removal of any remaining soil 
containing radionuclides above unrestricted levels from these areas.  The RAOs related to Areas 
1 and 2 and the Buffer Zone would be met once the RIM excavation and construction of the new 
landfill cover over Areas 1 and 2 were completed and the Buffer Zone is either covered as part of 
the landfill regrading work or any soil containing radionuclides above unrestricted use levels are 
removed from this area.   Excavation and off-site disposal of RIM makes achievement of these 
RAOs post-excavation more certain because the full excavation of RIM alternative is predicated 
on the assumption that all RIM above unrestricted use levels would be removed from the Site, 
thereby greatly reducing the RIM source term and the magnitude of potential exposures to 
radionuclides, potential future radon emissions, and potential leaching of radionuclide 
constituents in the unlikely event that the landfill cover or institutional controls were to fail. 
 
Initiation of this alternative would require significant planning and permitting due to the limited 
number of off-site disposal facilities capable of taking RIM and the extensive logistics associated 
with identifying, handling, classifying and loading the materials for transport to the selected off-
site facility.  Preparation of the remedial design should be completed within approximately 15 
months of authorization to proceed with the RD.  RD could take significantly longer if full-scale 
pilot testing of solids separation equipment is performed.  The RAOs would be achieved upon 
completion of construction, which is estimated to be finished within approximately 13.6 years 
after approval of the RD.  Therefore, the remedial action objectives should be achieved within 
14.9 years of approval to proceed with the RD (Appendix J).  This schedule estimate assumes 
that the buyout of the asphalt company lease and potential permitting for and subsequent 
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relocation of the solid waste transfer station occurs during the remedial design phase; otherwise, 
the schedule would be longer. 
 
The projected construction schedule and the cost estimate for the full excavation of RIM 
alternative are highly dependent on the waste material swell factor; that is, the amount the in-
place waste volume expands as it is excavated, handled and loaded for transport to an off-site 
disposal facility.  For purposes of this FFS, a swell factor of 1.5 has been assumed.  A swell 
factor greater than 1.5 would result in an increase to the overall construction schedule and the 
estimated costs.  The projected construction schedule and the cost estimate for the full 
excavation of RIM alternative also are highly dependent on the number of rail cars that could be 
loaded and shipped per day.  The schedule and cost estimate developed in this FFS for this 
alternative are based on an assumption that a sufficient number of IM containers and rail cars can 
be made available, loaded, switched out and replaced every day.  The schedule is also based on 
(1) a “fleet” (e.g., approximately 20) of flat railcars being dedicated to the project that would be 
continuously cycled between the off-site disposal facility and the St. Louis area during the period 
required to transport RIM to the off-site disposal facility and (2) the RIM loading operation 
being performed in a relatively continuous manner with a constant volume of RIM being 
transported off site per day.  If the actual rate is less than the projected rates of RIM excavation 
used to develop the construction schedule or if the RIM loading and transport operation is not 
relatively continuous, the time required to complete construction and the costs for the full 
excavation of RIM alternative would increase. 
 

6.2.4.6 Implementability 
 
This alternative would involve excavation and off-site disposal of RIM in Areas 1 and 2, repair 
and restoration of the disturbed portions of the OU-2 landfill units and associated control systems 
adjacent to Areas 1 and 2, grading of the surfaces and installation of upgraded landfill covers 
over Areas 1 and 2, long-term monitoring and maintenance of the covers, and long-term 
monitoring of landfill gas and of groundwater and surface water quality. 
 
Excavation of RIM would require removal of substantial amounts of overburden and material 
from the sidewalls of the excavations in order to maintain stability of the excavation areas.  
Overburden removal would entail removing and temporarily relocating a large amount of the 
above-grade portion of the North Quarry part of the Bridgeton Landfill in order to access the 
underlying RIM in OU-1 Area 1.  This area of the landfill has substantially newer waste than that 
contained in Areas 1 and 2 since waste was placed in the area until 2004.  Based upon the age 
and state of decomposition, this waste will present a relatively higher risk of odor and bird 
attraction. Removal of this overlying area will require modification of the existing landfill gas 
and leachate collection systems for the North Quarry portion of the Bridgeton Landfill.  Open 
excavation into this area also presents a risk of oxygen intrusion into the Bridgeton Landfill.  
Control systems will have to be modified and appropriate cover implemented to minimize the 
risk of oxygen intrusion given the subsurface fire risk presented by oxygen intrusion. 
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The total amount of non-RIM waste required to be removed is estimated to be approximately 
1,550,000 bcy, which, based on an expansion factor of 1.5, would result in the need to handle, 
stockpile and replace 2,325,000 lcy of waste.  Management of such a large amount of exposed 
waste in both the excavation areas and the stockpiles (including management of stockpiles, 
stormwater runon and runoff, odor emissions, attraction to birds and other vectors, and litter 
control) would be a significant undertaking.  The amount of space available for stockpiling the 
overburden material is limited, and therefore overburden material from Area 1 would need to be 
transported to Area 2 for temporary stockpiling while waiting for final placement and capping.  
Similarly, the total volume of RIM that would be excavated under this alternative is estimated to 
be 338,000 bcy, equivalent to approximately 507,000 lcy although due to the inclusion of daily 
cover material would require shipment of 558,000 lcy.  Due to the double-handling (at a 
minimum) of the overburden material plus the RIM handling, it is anticipated that approximately 
5,800,000 lcy of waste would be handled under this alternative.  Following redisposal of this 
waste, a reconstruction of the leachate and gas control systems would be necessary for the North 
Quarry portion.  
 
An additional complication arises from the proximity of the Bridgeton Transfer Station.  In order 
to access the RIM in the southwest portion of Area 1, the solid waste transfer station would need 
to be relocated, because removal of waste material would extend up to and along the base of the 
transfer station such that the integrity of the transfer station building foundation and above-grade 
structure would be compromised.  The only available space for relocation of the transfer station 
is the area currently occupied by Simpson Asphalt Company, which holds a long-term (99-year) 
lease on this area.  This lease would have to be bought out and the asphalt company would need 
to be relocated before the transfer station could be relocated to this area.  The estimated 
construction schedule (Appendix J) and costs (Appendix K-4) for this alternative are predicated 
on the solid waste transfer station being relocated prior the start of RIM excavation and transport.   
 
It is anticipated that a new structure (Figure 5-8) would be constructed to shelter the RIM staging 
and loading operations in order to minimize stormwater contact, odor emissions and bird 
attraction and to allow RIM loading for off-site disposal would occur on a relatively continuous 
basis.  Such a structure would likely be constructed along the north side of the Site access road in 
the area that is currently being used to store new, reclaimed and surplus equipment and materials 
associated with ongoing operation and maintenance and closure activities for the Bridgeton 
Landfill.  These materials would need to be relocated to another portion of the Site prior to 
construction of such a structure. 
 
In order to minimize potential vehicle interactions between normal traffic to and from the re-
located solid waste transfer station and the construction operations associated with this 
alternative, a temporary overpass would likely need to be constructed over the Site access road to 
allow for uninterrupted movement of construction traffic between Areas 1 and 2 and 
uninterrupted traffic of refuse trucks to/from the relocated solid waste transfer station.  An 
overpass is considered the most efficient and safest means for transfer of overburden waste from 



REVISED DRAFT 
 

 
Final Feasibility Study DRAFT 
West Lake Landfill OU-1 
8/25/17 
Page 328 
 
 

Area 1 to stockpile locations in Area 2 and then back to Area 1.  In addition, as discussed above, 
a single RIM staging and loading building would be constructed and operated as part of this 
alternative.  RIM removed from Area 1 would need to be transferred over the Site access road to 
the RIM staging and loading building.  Installation of an overpass would eliminate the potential 
for RIM material to be tracked across the Site access road and potentially tracked off-site.  An 
overpass would also eliminate the need for traffic control and potential for accidents that would 
be associated with an intersection of the solid waste transfer station access road and the 
temporary construction traffic road between Area 1 and Area 2. 
 
While excavation with subsequent off-site transportation and disposal have been implemented at 
other sites containing radioactively-impacted materials, materials from these other sites have not 
included significant amounts of landfill solid wastes and debris, and it is expected that these 
landfill wastes could complicate the implementation of any RIM removal.  Significant technical 
and administrative implementability issues are also associated with excavating the RIM and 
loading it into IM containers for transportation if this alternative were to be implemented.  These 
include the following: 
 

• Reduced excavation production rates and increased volume of RIM ultimately subject to 
excavation and disposal resulting from application of daily cover over an extended 
excavation schedule; 

• Ability to locate and obtain a lease to an off-site rail spur for use as a truck-to-rail transfer 
facility, or alternatively, the ability to construct an on-site rail spur and rail loading 
facility; 

• Increased potential over an extended period of time for bird strikes to aircraft as a result 
of excavation of putrescible or organic solid waste overburden waste from the North 
Quarry portion of the Bridgeton Landfill and Areas 1 and 2 and excavation RIM 
contaminated waste from Areas 1 and 2, all of which are located within flight paths of 
Lambert–St. Louis International Airport; 
 

• Increased risk of oxygen intrusion into North Quarry portion of Bridgeton Landfill 
resulting from removal of portion of North Quarry waste overlying Area 1; 
 

• Ability to remove all of the RIM due to the proximity of some of the deeper RIM in OU-
1 Area 1 beneath and adjacent to the above-grade portion of North Quarry portion of the 
Bridgeton Landfill and in OU-1 Area 2 adjacent to other landfill units (e.g., Closed 
Demolition Landfill and Inactive Sanitary Landfill); and 

 
• Impacts to other Site operations and traffic on surrounding roads from additional truck 

traffic used to haul wastes to an off-site truck-to-rail transfer facility and to haul earthen 
materials to the Site for daily cover, stockpile covers, and construction of the final cover.  
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Design and construction of post-RIM-excavation landfill covers over Areas 1 and 2, with 
subsequent monitoring and maintenance, are not expected to pose any implementability 
challenges.  Materials and services necessary for the regrading and construction of the final 
landfill covers over Areas 1 and 2 after RIM removal are available, and the technologies have 
been proven through application at other landfills.   
 
The actions included for the Buffer Zone/Crossroads Property—that is, the testing and 
excavation of surface soil—are regularly and easily implementable.   
 
Monitoring of the cover surfaces, landfill gas, groundwater, and surface water are proven 
methods for demonstrating the long-term effectiveness of the covers placed over Areas 1 and 2 
and are easily implemented. 

6.2.4.6.1 Ability to Construct and Operate the Technology 
 
In general, excavation and off-site disposal are standard technologies.  However, there are unique 
circumstances associated with excavation of RIM in Areas 1 and 2, insofar as Areas 1 and 2 are 
located within an overall larger closed/inactive landfill site, which would complicate 
implementation of standard excavation technologies.   
 
There are questions regarding the ability to remove all of the RIM from Area 1 and Area 2 due to 
the depth of some of the RIM and/or the proximity of OU-1 Areas 1 and 2 to the OU-2 landfill 
units such as the North Quarry portion of the Bridgeton Landfill, closed construction and 
demolition waste landfill (the C&D landfill) and the OU-2 inactive solid waste landfill.  RIM is 
not present in these other landfill units, but it would be necessary to excavate into these OU-2 
units in order to access some of the RIM in OU-1.  Although sheet piling as a Site-wide 
replacement for excavation sidewall sloping was evaluated as part of the SFS and again for this 
FFS (Appendix D-1) and determined not to save costs or time compared to sloping the sidewalls, 
small areas of sheet piling where the OU-1 RIM is closest to the transfer station or areas adjacent 
OU-2 landfill units may prevent or minimize damage to the transfer station foundation or 
encroachment of excavation slopes into the OU-2 units and therefore prove economical for the 
full excavation of RIM alternative.  Such targeted use of sheet piling could be further evaluated 
during remedial design. 
 
Upon completion of removal of the RIM from OU-1, disturbed portions of the adjacent landfill 
units in OU-2 would need to be repaired and restored to a condition that meets or exceeds 
existing closure conditions prior to implementation of this alternative and subject to the 
requirements of any additional remedial actions required for either of these areas as part of 
implementation of the OU-2 remedy. 
   
RIM excavation and placement in IM containers and hauling of the containers by truck for 
subsequent transfer to rail is also expected to present implementability concerns, challenges, and 
risks, specifically those associated with the following: 
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• Excavation and handling of contaminated materials;  
 
• Safety risks associated with encountering methane gas during excavation; 

 
• Safety risks associated with potential for oxygen intrusion into the waste mass of the 

landfill, especially in conjunction with any removal of portions of the Bridgeton Landfill 
that overly portions of Area 1; 

 
• Management of fugitive dust and potential odors;  
 
• Mitigation of bird hazards;  
 
• Management and treatment of stormwater exposed to RIM during excavation; and  
 
• Identifying, segregating, and disposing off-site of any hazardous wastes, polychlorinated 

biphenyls (PCBs) or RACM that may be encountered during RIM excavation.   
 
If hazardous wastes, PCBs, or RACM are encountered during excavation of RIM, these materials 
would need to be segregated from the other waste materials, characterized, and transported to an 
off-site disposal facility in containers separate from the other RIM.  Additional health and safety 
procedures would be required during excavation of these materials.  These materials would 
require separate handling at the off-site disposal facility and could require treatment prior to 
disposal.  Depending on the characteristics of any hazardous waste encountered during 
excavation, the hazardous waste could need to be transported to a different off-site facility for 
treatment and disposal in accordance with RCRA. 
 
Directing and controlling the RIM excavation process using radiological scanning and sampling 
techniques would significantly impact overburden and RIM excavation production rates.  Based 
on experience in excavation of radiologically-impacted waste at other sites, a reduction in 
efficiency is expected for overburden excavation and a greater reduction is expected for RIM 
excavation.  Because thorium-230 cannot be detected using field survey instruments, excavation 
activities would have to rely on collection and laboratory analyses of samples for guidance.  In 
order to minimize the potential impacts on the excavation schedule, it is assumed that an on-site 
laboratory would be set up and operated to provide quick analyses of samples to guide 
excavation activities and initial confirmation that all of the RIM had been removed.  A 
percentage of such samples would also be sent to an off-site laboratory for verification of the on-
site laboratory results.  Samples obtained for final confirmation that all RIM has been removed 
from a particular area would also be subjected to off-site laboratory analyses and data validation.   
 
While potential impacts to the construction schedule could be addressed through use of an on-
site laboratory to provide rapid turnaround of sample analyses and by moving excavation 
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activities to other areas while waiting on the results of verification of confirmation sample 
analyses, even with these measures it is likely that some short-term delays to the construction 
work on the order of hours to days will likely occur as a result of waiting for sample results.  
Although it is anticipated that with proper excavation sequencing and scheduling the impact of 
such delays can be minimized to some extent, it is still likely that some delays will occur.  
Depending upon the number and duration of such delays, the impacts to the schedule may range 
from minimal to significant.  Until detailed excavation and verification and confirmation 
sampling plans are developed and compared, the magnitude and potential impacts of such delays 
cannot be evaluated.  No provisions for such delays have been included in the preliminary 
construction schedule developed for this alternative. 
 
Daily soil cover and tarps would need to be placed over open excavation areas and stockpiled 
overburden to minimize dust, odor, and the attraction of birds and other wildlife.  The proximity 
of Areas 1 and 2 to Lambert-St. Louis International Airport poses a potential risk to aviation 
operations.  The St. Louis Airport Authority and the U.S. Department of Agriculture have 
identified as a problem the potential for increased bird activity in conjunction with waste 
excavation at the Site and the resultant increased risk of aviation bird strikes.  Bird nuisance 
mitigation measures such as best management practices (including, but not limited to, daily soil 
cover and tarps over exposed overburden and wastes), visual and auditory frightening devices, 
and wire or monofilament grids strung over exposed refuse to prevent bird access, could be 
evaluated for use at Areas 1 and 2.  The size of open excavations may limit the constructability 
of wire or monofilament grids.  Careful evaluation of material properties would be necessary 
during remedial design to assure that the appropriate strength and elasticity of materials are 
considered, that the materials are available, and that grids can be reasonably constructed. 
   
Effective stormwater controls could be readily implemented using conventional construction 
equipment and materials.  Temporary berms to direct stormwater away from open excavations 
would need to be constructed, and precipitation accumulation in depressions created by the 
excavation activities would need to be pumped out and managed.  Direct precipitation or runoff 
that may contact waste material could become contaminated with soils or wastes containing 
thorium or radium.  These elements would be entrained in colloidal material that would readily 
settle in low areas or in the tanks used to collect and store stormwater prior to treatment and 
discharge.  At the end of excavation activities, accumulated sediment in any low areas or the 
tanks would also be removed and, depending upon the activity levels, either placed in Area 1 or 
2 or transported to the off-site disposal facility.   
 
Excavated RIM exposed to precipitation would be subject to the paint filter liquids test (PFLT) 
as necessary to determine if free liquids exist prior to being loaded for off-site disposal.  If the 
excavated material to be hauled off-site does not pass the PFLT, a dewatering area would need to 
be staged and collected water treated and/or disposed, potentially through off-site disposal.  The 
current estimated costs and schedules do not address any dewatering activities.  Should such 
activities be necessary, a suitable area would have to be identified within the Site. 
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Truck hauling of IM containers of RIM to a truck-to-rail transloading facility and transferring the 
RIM to railcars is technically implementable.  Loading RIM directly into railcars on-site if a rail 
spur could be extended onto the West Lake Landfill property is theoretically implementable; 
however, it is not known whether extension of a spur onto the property is actually feasible.  If 
construction of an on-site rail spur were to be considered, an engineering study and development 
of a detailed design would be necessary to determine the feasibility and implementability.  As 
previously discussed in Section 5.4.3 and as further discussed in Sections 6.2.4.6.5 and 6.2.4.6.6 
below, construction of an on-site rail spur would also require coordination with a number of local 
and state regulatory authorities as well as private landowners. 
 
An initial comparison of the US Ecology Grand View facility WAC to estimated activity levels 
in the OU-1 RIM under the full excavation of RIM alternative is presented on Table 6-2.  
Although a representative of the turnkey contractor would be on-site during RIM excavation to 
coordinate loading of containers, there is a potential that one or more shipping containers could 
contain activity levels that exceed the WAC and may have to be unloaded and re-distributed 
prior to shipment or, in the worst case, returned to the Site by the disposal facility and/or sent to 
a different disposal facility.  These additional activities could result in additional worker 
exposures, additional time to complete the project, and potentially additional costs. 
 
Regrading the landfills and placement of final cover is implementable and has been performed at 
other landfills, including CERCLA sites.  Environmental monitoring is routinely performed at 
most sites and is not expected to present any feasibility challenges. 

6.2.4.6.2  Reliability of the Technology 
 
Excavation and off-site disposal of radioactively-impacted material generally is a reliable 
technology, and has been implemented at a number of other sites including other CERCLA sites, 
FUSRAP sites, and DOE Land Management sites.  Notably, waste deemed “inaccessible” has 
generally been allowed to remain in place, including in the case of the St. Louis North County 
Sites, which were successfully remediated to conditions that pose no risk to human health and 
the environment under any future use scenarios.  Additionally, none of these FUSRAP sites 
involved such large-scale excavations of radiological materials commingled with municipal solid 
waste and disposed in a landfill setting such as what is included under this alternative for OU-1.  
The reliability associated with disposal in an off-site facility would be dependent on the integrity 
of the liner and cover systems at the off-site facility being maintained, as well as the 
effectiveness of the various off-site facility monitoring programs. 
 
Landfill cover systems such as those that would be implemented over Areas 1 and 2 after RIM 
removal, and which are designed and constructed consistent with State and Federal regulations 
and with post-closure care implemented in accordance with current regulatory guidance, have 
been demonstrated to be reliable at: (1) minimizing percolation and infiltration of precipitation; 
(2) minimizing leachate generation; (3) minimizing impacts to groundwater quality; (4) 
minimizing impacts to surface water quality and quantity; (5) minimizing erosion of cover 
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material; and (6) minimizing uncontrolled releases of landfill gas.  Landfill cover systems have 
been demonstrated to be reliable methods for isolating waste materials.  Similarly, access 
restriction measures have been demonstrated to be reliable mechanisms to prevent unauthorized 
access to a site. 
 
Bird nuisance mitigation measures such as best management practices (including, but not limited 
to daily soil cover and tarps over exposed RIM and waste), visual and auditory frightening 
devices, and wire or monofilament grids strung over exposed refuse to prevent bird access, are 
demonstrated, reliable technologies under proper operating and excavating conditions.  However, 
while visual or auditory frightening devices can be effective in the short-term, birds tend to 
habituate to deterrents over time, causing the deterrent to lose effectiveness.  Frequent relocation 
of predator birds and predator effigies and/or altering the timing of auditory activation may help, 
but long-term effectiveness is not assured.  In addition, the FAA has stated that “[t]o date, no . . .  
[putrescible waste] facility has been able to demonstrate an ability to reduce and sustain 
hazardous wildlife [birds] to levels that existed before the putrescible-waste landfill operations 
began operating.” (FAA, 2007). 
 
Stormwater controls are well-established technologies that are implemented at most landfill sites.  
For this alternative, gravity settling of suspended solids potentially containing radionuclides is a 
well-established and reliable technology. 

6.2.4.6.3  Ease of Undertaking Additional Remedial Actions, if Necessary 
 
It is possible that all of the RIM may not be removed during implementation of the “complete 
rad removal’ alternative.  In accordance with the Supplemental Standards provision of 
UMTRCA (40 CFR § 192.21), a decision could be made by EPA to leave some RIM at the Site.  
EPA could determine that RIM that is deeply buried beneath large volumes of waste or that is 
located adjacent to buildings (e.g., adjacent to the solid waste transfer station) such that removal 
could impair/ undermine the integrity of those structures, would be better left at the Site.  If this 
were to occur after completion of the full excavation of RIM alternative, regrading of the 
landfill, and construction of a new engineered landfill cover, performance of additional remedial 
action in the future to remove such materials would be very difficult and costly. 
 
The only anticipated additional remedial actions that may need to be taken for the full excavation 
of RIM alternative would be maintenance activities needed to sustain the cover system, repair 
areas of differential settlement or address erosion, or possible implementation of a contingent 
landfill gas control system.  Differential settlement or compaction of the underlying remaining 
waste materials after RIM excavation could necessitate placement of additional soil over all or 
portions of Areas 1 or 2 to maintain the required final grades.  Long-term monitoring and 
maintenance of the landfill covers at other Superfund sites and at non-Superfund solid waste 
landfills is typically required to assess whether differential settlement or surface erosion of the 
cover has occurred over time.  Long-term monitoring and maintenance, including cover 
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inspection and repair, would be part of this alternative.  Cover repair, if necessary, would involve 
placement of additional fill, regrading, and revegetation of the repaired area. 
 
Under this alternative, part of the landfill gas system currently being operated in the North 
Quarry portion of the Bridgeton Landfill would likely have to be removed in conjunction with 
the waste excavation activities and replaced upon completion of the excavation and regarding 
activities.  In the event that monitoring of subsurface landfill gas detects the presence of gas 
levels above regulatory thresholds along the perimeter of Areas 1 and 2, a landfill gas control 
system could be implemented as an additional remedial action.  Implementation of a contingent 
landfill gas control system would entail drilling and installation of gas extraction wells, 
installation of conveyance piping, installation and operation of landfill gas extraction blowers 
and a landfill gas treatment (flare) system.  Installation of a contingent gas system could be 
performed as a future action.  Any disruption to the final landfill cover resulting from the 
installation of a contingent gas extraction system would need to be repaired.  Such activities are 
commonly and routinely undertaken at solid waste disposal sites. 
 
Bird nuisance mitigation measures such as best management practices (including, but not limited 
to daily soil cover and tarps over exposed waste), visual and auditory frightening devices, and 
wire or monofilament grids strung over exposed refuse to prevent bird access, could be applied 
to additional excavated area in the event that additional waste volume is encountered.   
 
Stormwater management measures, other than those using conventional earth-moving 
equipment, piping, pumps, liners, filtration and carbon adsorption water treatment equipment, 
rip-rap, and pond outlet structures, are not anticipated to be necessary to support implementation 
of the full excavation of RIM alternative. 

6.2.4.6.4  Ability to Monitor Effectiveness of Remedy 
 
Demonstrating the effectiveness of the cover systems constructed over Areas 1 and 2 after RIM 
removal above unrestricted use levels would be accomplished by implementing monitoring 
programs for the cover surface, landfill gas system, groundwater, and surface water programs as 
previously described in Section 5.5.4.  These types of monitoring programs have been proven at 
demonstrating cover effectiveness and are easily implemented.   

6.2.4.6.5  Ability to Obtain Approvals from Other Agencies 
 
Implementation of the full excavation of RIM alternative would require approvals from other 
agencies, including the following:   
 

• Approval from the FAA to conduct waste excavation activities within 10,000 feet of an 
active airport runway.  FAA Advisory Circular AC 150/5200-33B, dated August 28, 
2007, “Hazardous Wildlife Attractants On or Near Airports,” recommends “against 
locating a MSWLF [municipal solid waste landfill] within the separation distances 
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identified in Sections 1-2 through 1-4.  The separation distances should be measured from 
the closest point of the airport’s AOA [airport operations area] to the closest planned 
MSWLF cell.”  AC 150/5200-33B, p. 4.  The separation distances referenced are 5,000 
feet from the end of a runway for airports serving piston-powered (propeller) aircraft; 
10,000 feet for airports serving turbine-powered (jet) aircraft; and 5 miles of protection 
from hazardous wildlife movement for approach, departure and circling airspace.  The 
FAA strongly recommends against allowing a waste disposal operation within 10,000 
feet of a jet aircraft runway if the material contains putrescible waste and so has the 
potential to attract wildlife that could threaten air traffic.  The excavation of RIM material 
containing putrescible waste within 10,000 feet of the westernmost runway (11/29, 
formerly known as 12W/30W) at Lambert-St. Louis International Airport, as would occur 
during excavation of the RIM in Areas 1 and 2, is limited by the need to mitigate 
potential bird activity during excavation to address the requirements of the FAA 
Advisory Circular and to comply with the same prohibitions in the Missouri solid waste 
regulations.  It may be necessary to work directly with the FAA and MDNR to identify 
specific bird mitigation measures during implementation. 

 
• Approval of St. Louis Airport Authority (STLAA) relative to obtaining a release for the 

Negative Easement and Declaration of Restrictive Covenants Agreement (Appendix A-
2).  Excavation of RIM from Areas 1 and 2 poses a potential to increase the bird 
populations at the Site if mitigation procedures are not employed or prove ineffective.  
An increase in bird populations presents a greater potential for aircraft bird strikes.  The 
STLAA and USDA have identified this as a concern relative to construction and 
operation of a new on-site disposal cell that was included in the full excavation of RIM 
with on-site disposal alternative evaluated in the SFS.  Based on the STLAA’s position 
stated in the STLAA’s September 20, 2010 letter to EPA (Appendix A-5), STLAA 
acceptance of RIM waste excavation would not be likely if bird activity were to increase.  
It may be necessary to work directly with the FAA and the STLAA to address these 
concerns, either by amending the FAA ROD, amending the Negative Easement, requiring 
specific bird mitigation measures during implementation, or making other changes to 
secure STLAA’s cooperation.  By letter dated August 11, 2014 (Appendix A), the Airport 
again submitted comments to EPA, emphasizing and reiterating the need for 
consideration of bird nuisance mitigation in any evaluation of isolation barrier 
alternatives.   

 
• Location of an off-site truck-to-rail loading facility.  At a discussion held in September 

2010, the STLAA indicated that they would not allow the use of the existing SLAPS 
truck-to-rail transloading facility for loading waste from the West Lake Landfill into 
railcars (see Appendix A-4).  The SLAPS rail spur is reportedly owned by the U.S. Army 
Corps of Engineers and the land upon which the rail spur is built is owned by the City of 
St. Louis.  It is not clear that the STLAA could prevent use of the SLAPS rail spur for 
loading and shipping via contractual means; however, as the STLAA is the owner of the 
property, their concurrence must be considered.  Therefore, it appears unlikely that the 
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rail spur at the airport would be available for implementation of a remedial action for 
West Lake Landfill.  No other nearby off-site truck-to-rail loading facilities have been 
identified.  Discussions with US Ecology have indicated that as part of the transportation 
and disposal activities, US Ecology would locate and lease an existing rail spur in the 
area or otherwise construct a rail spur somewhere in the area that could serve as a 
transloading facility. 

 
• Approval for construction of on-site rail spur.  If a rail spur were to be extended onto the 

Site, necessary permitting and approval to construct a rail spur across St. Charles Rock 
Road (Missouri Route 180) and associated rail crossing traffic control facilities would 
need to be obtained from the Missouri Department of Transportation, St. Louis County, 
and/or the City of Bridgeton. 

 
• Compliance with EPA’s Off-Site Rule (OSR).  The EPA Region where the off-site 

disposal facility is located would need to be contacted every 60 days during the period of 
off-site waste shipments to obtain a compliance determination as to whether the disposal 
facility currently meets the criteria under the OSR to accept CERCLA waste.  If, during 
RIM excavation, the contracted off-site disposal facility was to fall out of compliance for 
a period of time, excavation and transportation would either need to cease until the 
facility becomes compliant again, or RIM would need to be transported to another facility 
that is determined to be in compliance with the OSR.  Besides schedule delays, temporary 
stoppage of construction would present significant technical implementability concerns 
regarding open excavation areas. 

 
• Rocky Mountain Low Level Radioactive Waste Compact Consent.  If RIM were to be 

disposed at the Clean Harbors Deer Trail, CO facility, an application would have to be 
submitted to and accepted by the Rocky Mountain Low Level Radioactive Waste 
Compact.  Disposal at the US Ecology Grand View, ID or Wayne, MI facilities, or the 
EnergySolutions Clive, UT facility would not be subject to a Waste Compact consent. 

6.2.4.6.6  Coordination with Other Agencies 
 
Coordination with many entities would be necessary to implement the full excavation of RIM 
alternative (although not all of them are considered “agencies”).  Coordination with the Site 
owner and operator and owners or occupants of the various parcels that comprise the West Lake 
Landfill Site would be necessary because of the following: 
 

• Termination of the asphalt company lease and removal of the asphalt plant followed by 
relocation of the Bridgeton solid waste transfer facility and construction of an overpass 
between Areas 1 and 2 over the Site access road would need to occur prior to the start of 
RIM excavation; 
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• Access to operations conducted on other portions of the Site would need to be 
maintained. 

 
• Areas 1 and 2 are within the existing Site footprint, and the use of areas on the West Lake 

Landfill Site outside of Areas 1 and 2 might be necessary to stockpile cover materials or 
otherwise to facilitate cover construction. 

 
• Implementation of this alternative would require excavation of portions of landfill units 

located outside of OU-1.  Upon completion of removal of the RIM, disturbed portions of 
the adjacent landfill units would need to be repaired and restored, and regrading and 
installation of a replacement landfill cover over areas outside of OU-1 would need to be 
performed.  Coordination would also be required relative to integration of the slopes and 
grading for adjacent landfill areas, as well as routing and design of stormwater diversion 
and conveyance structures between OU-1 and other landfill areas.  Finally, modification 
and ultimate restoration will be necessary for the landfill gas and leachate collection 
systems for the North Quarry portion of the Bridgeton Landfill.  
 

• Use of other areas of the West Lake Landfill Site that may be necessary for stockpiling of 
overburden and staging or routing of trucks or rail cars used to haul the excavated RIM 
off site. 
 

• Implementation of any additional institutional controls or modifications of any of the 
existing institutional controls that EPA may require would need to be approved and 
accepted by the individual entities that own the various parcels that compose the Site.  

 
For the duration of excavation, off-site transport, and import of cover materials, the flow of 
vehicles associated with remedy construction would need to be coordinated with the traffic 
patterns of vehicles associated with the current on-site solid waste transfer station and other Site 
tenants.  
 
If a truck-to-rail transloading facility at an off-site rail spur location were to be used, a suitable 
location would need to be identified and a lease secured with the land/rail spur owner for the 
duration of the RIM loading and transport operations.  As noted above, it does not appear that the 
existing SLAPS truck-to-rail transloading facility would be available, so costs for establishing a 
new facility would need to be considered68. 
 
If a rail spur were to be extended onto the West Lake Landfill Site: 
 

                                                 
68 The unit cost estimates provided by US Ecology for purposes of this FFS include costs to secure an off-site rail 
spur for a truck-to-rail transloading facility. 
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• Land located across St. Charles Rock Road would either need to be purchased or long-
term leases would be needed with landowners; 

 
• State and local government, private landowner, facility occupant, and community 

approval would need to be obtained to construct a rail spur across private property 
located to the east of St. Charles Rock Road, across St. Charles Rock Road, and along the 
access roads which serve the existing solid waste transfer station and asphalt plant 
operations located at the Site; 

 
• Appropriate safety measures for the crossing at St. Charles Rock Road would have to be 

installed, consistent with requirements of state and local governments; 
 
• The long-term lease of the asphalt plant for land south of the solid waste transfer station, 

would need to be bought out or otherwise acquired; and 
 
• Because of the high traffic volume on St. Charles Rock Road during the day, dropping 

off empty and picking up loaded railcars would likely be possible only during late night 
and early morning hours.   

 
Provision and switching of gondola railcars either at a truck-to-rail transloading facility spur or 
an on-site rail spur would need to be coordinated with the railroad company that would be 
hauling the railcars to the off-site disposal facility. 
 
Future groundwater monitoring activities could require obtaining and maintaining access to off-
site properties if off-site groundwater monitoring were required as part of the remedy. 
 
The potential for increased bird strikes to aircraft approaching and departing the Lambert-St. 
Louis International Airport is a major concern of the FAA and St. Louis Airport Authority.  The 
effectiveness of proposed bird nuisance mitigation measures would be of interest to the FAA and 
Airport Authority.  Consequently, the FAA and Airport Authority would need to be involved in 
the remedial planning process. 
 
Coordination with other agencies, including the Earth City Flood Control District, MSD, and 
MDOT, as well as adjacent property owners and businesses (for example, the Crossroads 
Property/AAA Trailer) would also be necessary to: 
 

• Coordinate with the Earth City Flood Control District regarding the design of non-contact 
stormwater management and discharge facilities, both during and after completion of 
construction; 
 

• Coordinate with MSD regarding the permitting and design of leachate/contact stormwater 
discharge during construction; 



REVISED DRAFT 
 

 
Final Feasibility Study DRAFT 
West Lake Landfill OU-1 
8/25/17 
Page 339 
 
 

 
• Coordinate with MDOT for access to areas along St. Charles Rock Road and for any 

traffic control or ingress and egress additions along St. Charles Rock Road in the vicinity 
of the Site entrance; and 
 

• Obtain legal and physical access from AAA Trailer for testing and, if necessary, 
remediation of the Crossroads Property and possibly for implementation of remedial 
actions that may need to be performed along the property boundary (e.g. regrading, 
fencing, etc. in Area 2). 

 
As discussed at the beginning of this section (6.2.4.6), in order to access RIM in Area 1, the 
Bridgeton Transfer Station building would need to be relocated.  The only suitable area for 
relocation of the solid waste transfer station is the area currently under lease and occupied by 
Simpson Asphalt Company.  The asphalt company lease would need to be bought out and their 
equipment removed from the Site before the transfer station could be relocated.  Relocation of 
the transfer station would normally be subject to permitting by the City of Bridgeton and St. 
Louis County; however, because relocation of the transfer station would be performed as part of 
a Superfund remedial action and the transfer station would remain on site, additional permitting 
is not anticipated to be required.  However, it is likely that public meetings and hearings may be 
necessary, which would require coordination with the City of Bridgeton and St. Louis County 
and could impact the timing for the start of construction of a full excavation of RIM alternative. 

6.2.4.6.7 Availability of Off-site Treatment, Storage, and Disposal Services and  
     Capacity 

 
As discussed in Section 4.3.5.4., four off-site disposal facilities that could accept excavated RIM 
from the West Lake Landfill OU-1 have been identified.  At least three of these facilities (located 
in Idaho, Utah and Colorado) have accepted radiologically-impacted soil from projects or sites in 
the United States.  All four of the identified facilities have available capacity to accept the 
estimated volume of RIM from the Site.  The volumetric rate of acceptance for all facilities 
would be limited by the number of IM containers and railcars that could be provided and loaded 
at or near the Site, as well as the number that could be unloaded at or near the disposal facility.  
Off-site treatment, storage, and disposal may be required in the event that hazardous wastes or 
regulated asbestos-containing materials (RACM) are encountered in the overburden or RIM 
excavated from Areas 1 and 2.   
 
The identified off-site disposal facilities are also permitted to: (1) accept liquid wastes, should 
any stormwater that may accumulate in excavations during RIM excavation become 
contaminated and require disposal off-site; (2) accept mixed wastes, if mixed wastes are 
encountered during excavation; and (3) treat soil and/or debris that contains hazardous waste or 
mixed waste. 
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As discussed in Section 3.1.4.1, the CERCLA Off-Site Rule requires that waste materials 
removed from a CERCLA site only be placed in a facility operating in compliance with RCRA 
or other applicable Federal or State requirements.  EPA makes such determinations every 60 
days.  The compliance status of an off-site disposal facility would need to be evaluated during 
remedial design and would need to be regularly evaluated and updated during remedy 
implementation. 
 
Off-site treatment and discharge of any leachate that may be encountered or stormwater that may 
contact RIM during the landfill excavation activities could also be required.  Initial discussions 
with MSD indicated that they are willing to accept leachate and contact stormwater.  Initial 
discussions with the Earth City Flood Control District indicated a willingness to accept 
stormwater, subject to installation of additional stormwater detention/retention capacity.   

6.2.4.6.8  Availability of Necessary Equipment and Specialists 
 
Materials, equipment and personnel required for excavation and transport of RIM to an off-site 
disposal facility are readily available.  Trained health physics technicians and specialized 
equipment required to monitor personnel, monitor environmental conditions, and assist in 
directing the RIM excavation sequencing are also available.   
 
As discussed above, there are a limited number of disposal facilities that can accept these types 
of wastes, and most of these have stringent waste acceptance criteria which may limit the ability 
of some of the facilities to receive the wastes.   
 
Availability of rail service, particularly the number of rail cars that can be made available and 
switched daily by the railroad, would also affect the production rate of RIM excavation and 
disposal, and therefore the cost. 
 
All of the materials, equipment and personnel needed to construct the covers over Areas 1 and 2 
after RIM removal are readily available and the technologies have been generally proven through 
application at other landfills.  The implementability and potential cost of the covers would be 
influenced by the availability and location of clean cover materials and/or off-site borrow 
sources at the time this alternative would be implemented.  Potential vendors of rock, clay, and 
soil were contacted during the development of the FS (EMSI, 2006) and during preparation of 
the Remedial Design Work Plan for the ROD-selected remedy (EMSI, 2008).  Information 
obtained from the vendors at these times indicated that rock, clay and clean fill material were 
readily available from sources located near the Site.  If these local sources of cover materials 
become exhausted prior to or during remedy implementation, cover materials would have to be 
obtained from suppliers at greater distances from the Site. 
 
The necessary materials, equipment and personnel required for assessment and removal of RIM 
that may be present at the Buffer Zone/Crossroads Property to unrestricted use levels, and to 
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implement the institutional controls and monitoring components of this alternative are also 
readily available. 

6.2.4.6.9  Availability of Prospective Technologies 
 
The full excavation of RIM alternative is based on proven, established, and commonly used 
technologies.  Use of prospective technologies is not currently envisioned to be part of this 
alternative. 
 

6.2.4.7 Cost 
 
Estimated capital, annual OM&M, and 30-year present worth costs for the full excavation of 
RIM alternative are included in Appendix K-4 and summarized on Table 6-1.  Conceptual 
excavation, backfill, and bottom and top of final cover grading plans, as well as stormwater 
control features used as the basis for the full excavation of RIM alternative capital cost estimate, 
are provided in Appendix M.  The estimated cost to conduct the full excavation of RIM remedy 
(i.e., design costs, capital costs, and costs for monitoring during the construction period) is 
$710,000,000 based in part on unit costs provided by US Ecology.  These costs do not include 
costs to conduct full-scale pilot testing of solids separation equipment, which is beyond the scope 
of the FFS.  The estimated annual OM&M costs range from $173,000 to $337,000 per year 
depending upon the specific activities that occur each year (e.g., higher costs for years with 
additional environmental monitoring and years when landfill cover repairs may occur).  The cost 
estimates provided in this FFS are feasibility-level cost estimates which were developed to a 
level of accuracy such that the actual costs incurred to implement this alternative are expected to 
fall within a range bounded by 50% above and 30% below these estimates. 
 
The present-worth costs of the full excavation of RIM alternative are projected to be $463 
million over a 30-year period based on a discount rate of 7%.  Based on the current OMB rate of 
0.7%, the present worth costs would be $680 million.  The total non-discounted costs for the full 
excavation of RIM alternative over 30 years are projected to be $713 million.  Present-worth cost 
estimates were also calculated for 200-years and 1,000-years (Table 6-1), similar to what was 
done for the other alternatives. 
 
Unit costs associated with transportation by rail and disposal of RCRA soil, RCRA soil with 
radionuclide material, RCRA debris, and RCRA debris with radionuclide material would have 
added treatment costs in order to meet the Land Disposal Restrictions (LDRs) and Universal 
Treatment Standards (UTS).  Based on discussions with representatives of the disposal facilities 
during preparation of the SFS (EMSI et al., 2011), the additional costs for treatment at these 
facilities are estimated to range from $45 to $150 per ton for RCRA metals or $400 to $500 per 
ton for organics, depending on the type of treatment.   
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Since the amount of mixed waste that might be excavated along with the RIM is unknown, and 
because of the RCRA restrictions on waste accumulation amounts and timeframes and limited 
storage space on-site, it is unclear if volumes would support shipment by rail.  As such, the 
mixed waste would likely be shipped to the off-site disposal facility directly via truck.  For truck 
hauling to the off-site disposal facility, the interior of the semi-trailer would be lined with a 
disposable polyethylene slip liner and after the waste was loaded the trailer would be covered 
and the cover securely strapped down.  The capacity of each truckload would be 22 tons or 17 
cubic yards, depending on the weight of the material.  Current trucking costs range from $4.70 to 
$5.10 per loaded mile.  Road mileage from the West Lake Landfill to the US Ecology Wayne 
Disposal, Michigan; Clean Harbors Deer Trail, Colorado; Energy Solutions Clive, Utah; and US 
Ecology Grandview, Idaho facilities are 520, 720, 1,340, and 1,580 miles, respectively.  
Therefore, RCRA or mixed-waste truck transportation costs to an off-site facility could range 
from $145 to $470 per cubic yard or $110 to $370 per ton, depending on where the material is 
ultimately disposed. 
 
For purposes of demonstrating how much shipping of mixed waste could influence costs, it was 
assumed that mixed waste would represent 0.5% of the sum of the volumes of overburden wastes 
and RIM for the full excavation of RIM with off-site disposal alternative.  The added costs for 
handling, sampling/analysis, shipping, treating, and disposing of mixed waste for this alternative 
are estimated to range from $3 to $5.6 million.  This cost range primarily results from variations 
in the fees charged by the off-site disposal facilities, as well as uncertainties associated with the 
nature of such wastes and the required method of treatment.  If the volume of mixed waste is 
higher than the 0.5% of total mass assumption, the added costs would be higher. 
 

6.2.5 Partial Excavation of Shallow RIM with Activities Above 52.9 pCi/g 
 
This section presents the detailed analysis of a partial excavation alternative consisting of 
removal of RIM with combined radium and/or combined thorium activities greater than 52.9 
pCi/g that is located within 16 feet of the 2005 topographic (ground) surface and subsequent 
regrading and capping of the remaining waste (hereafter referred to as the “52.9 Partial 
Excavation Alternative”).  As previously described in Section 5.6, this alternative consists of the 
following components: 
 

• Removal of the asphalt plant and relocation of the Bridgeton Transfer Station building to 
provide access to RIM located adjacent to the building and construction of an overpass 
over the Site access road; 
 

• Excavation and stockpiling of overburden from OU-1 Areas 1 and 2 in order to access the 
RIM; 
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• Excavation of RIM from the OU-1 Areas 1 and 2 that contains combined radium or 
combined thorium activities greater than 52.9 pCi/g that is located within 16 feet of the 
2005 topographic surface; 

 
• Loading, transport, and disposal of the RIM and impacted soil at an off-site disposal 

facility; 
 

• Survey and identification of the presence and extent of radiologically-impacted soil on 
the Buffer Zone and Crossroads Lot 2A2 Property; 

 
• Excavation of any soil from the Buffer Zone and/or Crossroads Lot 2A2 Property that 

contains radionuclides at levels greater than those that would allow for unrestricted use 
and, depending upon activity levels, placement of such soil in Area 1 or 2, or 
alternatively transport of such soil that contains combined radium or combined thorium 
levels greater than 52.9 pCi/g to an off-site disposal facility; 

 
• Regrading of the remaining solid waste materials within Areas 1 and 2 to meet the 

minimum (5%) and maximum (25%) slope criteria; 
 

• Installation of a landfill cover meeting the UMTRCA design, performance, and longevity 
standards, as well as Missouri landfill closure regulations, over Areas 1 and 2; 

 
• Design, installation and maintenance of surface water runoff controls; 

 
• Groundwater monitoring consistent with the requirements for UMTRCA and sanitary 

landfills; 
 

• Landfill gas and radon monitoring and control, as necessary; 
 

• Institutional controls (currently in place) to prevent land and resource uses that are 
inconsistent with a closed sanitary landfill site containing radionuclides; and 

 
• Long-term surveillance and maintenance of the landfill cover in Areas 1 and 2. 

 
Under this alternative, an estimated 93,000 bcy of RIM would be excavated from Areas 1 and 2 
for off-site disposal.  The volume of material would increase upon excavation due to swelling, 
handling, and loading for transport to an off-site disposal facility.  Applying the swell factor of 
1.5 and accounting for daily cover, it is estimated that approximately 140,000 lcy would be 
transported to and disposed off-site.  Under this alternative an additional approximately 2,900 
bcy of impacted soil would be excavated from the Buffer Zone/Lot 2A2 Property and, depending 
upon activity levels, would either be placed in Area 1 or 2 or transported to the off-site disposal 
facility.   
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Once all of the material containing combined radium or combined thorium activities greater than 
52.9 pCi/g that is located within 16 feet of the 2005 ground (topographic surface) has been 
removed from Areas 1 and 2, the remaining solid waste materials in Areas 1 and 2 would be 
regraded to achieve a minimum surface slope of 5% and maximum slopes of 25% or less in 
accordance with Missouri’s closure standards for sanitary landfills.  Because waste containing 
radionuclides above unrestricted use standards would still remain in Areas 1 and 2, this cover 
would be designed to meet the requirements of the UMTRCA performance standards (see prior 
discussions in Section 5.4). 
 
This alternative also includes installation and maintenance of surface water runon and runoff 
controls, groundwater and landfill gas monitoring, and institutional controls for Areas 1 and 2 
and the Buffer Zone.  Environmental monitoring of groundwater quality would be performed to 
ensure that groundwater quality at the perimeter of the Site met State standards or other ARARs 
or risk-based levels.  Monitoring of subsurface occurrences of landfill gas and radon and, if 
necessary, implementation of contingent landfill gas extraction would be performed to ensure 
that gas migration above regulatory thresholds does not occur beyond the perimeter of Areas 1 or 
2.  Landfill gas and groundwater monitoring as described in Sections 5.3.1.6 and 5.3.1.10, 
respectively, are also included as part of the 52.9 Partial Excavation Alternative.   
 
Existing institutional controls would be maintained and enforced, and any additional controls or 
modifications to the existing controls that EPA determines are necessary would also be 
implemented.  These institutional controls are necessary to ensure that residential uses do not 
occur at the Site, and that commercial and industrial uses or ancillary uses that could result in 
unacceptable risks do not occur on Areas 1 and 2 or the Buffer Zone.  In addition to prohibiting 
land uses that could result in potential exposure to waste materials or contaminants at the Site, 
these institutional controls would also limit or prohibit land uses or activities that could disrupt 
the integrity, performance, or longevity of the new landfill cover or other components of the 
remedy.   
 
Long-term inspections and maintenance activities of the engineered components similar to those 
described for the ROD-selected remedy (Section 5.3.1.10) and enforcement of the institutional 
controls (Section 5.3.2.1) would also be required. 
 

6.2.5.1 Overall Protection of Human Health and the Environment 
 
The 52.9 Partial Excavation Alternative would protect human health and the environment 
through (1) removal and off-site disposal of a large portion (50% or more) of the RIM; and (2) 
engineered containment, long-term surveillance and maintenance, and institutional controls on 
land and resource use.  The UMTRCA cover would reduce potential risks from exposure to 
external gamma radiation or radon gas emissions, and eliminate potential risks associated with 
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inhalation or ingestion of contaminated soils or other wastes, dermal contact with contaminated 
soils or other wastes, and wind dispersal of fugitive dust.   
 
The presence of an engineered cover would prevent users of the Site from exposure to external 
gamma radiation, primarily through shielding and increasing the distance to the radiation source 
(i.e., the cover materials would be of sufficient thickness and design to attenuate gamma 
radiation).  The depth of cover required for gamma radiation shielding is on the order of 2 feet 
(60 cm).  The total thickness of the final cover for the 52.9 Partial Excavation Alternative would 
be a minimum of 5 feet (2 feet of clay soil, 2 feet of biointrusion rock/rubble and drainage layer, 
and 1 foot of vegetative soil).   
 
The cover materials would also be of sufficient thickness and design to retard or divert the 
vertical upward migration of radon.  The engineered cover would act as a diffusion barrier, 
thereby allowing time for the decay of the relatively short-lived radon-222 gas (the half-life for 
radon-222 is 3.8 days) during migration through the pore spaces of the cover soil.  Radon is 
continually produced from the radium source, but need only be detained in the cover materials 
for a few days to decay to its non-radiological progeny, thereby eliminating any significant radon 
emissions.  The radon may also be intentionally vented or diverted to a landfill gas control 
system.  Calculations presented in Appendix F indicate that a clay layer thickness of 2 feet, 
combined with a 2-foot-thick rock/rubble layer and a 1-foot-thick vegetative layer, would 
provide sufficient radon attenuation to meet the radon emissions ARAR of 20 pCi/m2s.  As 
discussed in Appendix F, these calculations were based on the increased levels of radium 
expected to be present at the Site after 1,000 years of in-growth of radium from decay of 
thorium. 
 
The potential for direct contact with waste materials is eliminated by partial removal of RIM and 
by placing a barrier (multi-layer landfill cover including biointrusion layer) between the 
remaining RIM/waste materials and any potential receptors.  There is no potential for the 
generation of fugitive dust from the waste material as long as the barrier remains in place.  
 
The multi-layer cover would also be designed to minimize infiltration of surface water through 
the wastes, thereby reducing the potential for leaching of contaminants to the groundwater.  This 
is typically accomplished by promoting surface drainage and using a hydraulic barrier (e.g., a 
compacted clay layer meeting the specified permeability requirements).  These are all 
conventional functions for landfill cover technologies and are widely used by government and 
industry to address similar circumstances where contaminated materials must be encapsulated to 
protect against future potential contact.  Long-term maintenance of the cover and monitoring of 
the groundwater would ensure that the 52.9 Partial Excavation Alternative functions as intended.   
 
Environmental monitoring of groundwater quality would be performed to ensure that 
groundwater quality at the perimeter of the Site meets state standards or other applicable 
ARARs.  Monitoring of subsurface occurrences of landfill gas and radon and, if necessary, 
implementation of contingent landfill gas extraction along the perimeter of Areas 1 and 2 would 
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be performed to ensure that gas migration above regulatory thresholds does not occur beyond the 
Site perimeter. 
 
Institutional controls would ensure that land and resource uses are consistent with permanent 
waste disposal. The use restrictions would reflect the presence of radionuclides at the Site. 
 

6.2.5.2 Compliance with ARARs 
 
Insofar as the 52.9 Partial Excavation Alternative includes excavation and off-site disposal of a 
portion of the RIM, some RIM would remain on site.  Therefore, regrading of the remaining 
solid wastes and installation of a new engineered cover over Areas 1 and 2 would need to meet 
the relevant and appropriate requirements of the UMTRCA performance standards as set forth in 
40 CFR 192 Subpart A.  Because the site would still contain solid wastes, the relevant and 
appropriate requirements of the Missouri solid waste rules for sanitary landfills, in particular the 
final closure standards for sanitary landfills, would also be relevant and appropriate to this 
alternative.  Upon completion of RIM excavation, the remaining RIM and solid waste in Areas 1 
and 2 would be regraded to achieve minimum 5% and maximum 25% slopes and an engineered 
cover that would meet the performance standards of UMTRCA and the cover requirements for a 
solid waste landfill without a liner would be installed.  Sections 6.2.3.2.1 and 6.2.3.2.3 contain 
full discussions of the MDNR solid waste regulations and the UMTRCA standards.  

The 52.9 Partial Excavation Alternative would also need to comply with the applicable or 
relevant and appropriate requirements of CERCLA Off-site Rule, WAC for Off-site Disposal, 
Off-site Transportation Requirements, NESHAPs, the Safe Drinking Water Act, NRC Standards 
for Protection Against Radiation, the Missouri Well Construction Code, and the Missouri Storm 
Water Regulations.  Sections 6.2.3.2.2, 6.2.3.2.4 through 6.2.3.2.7, and 6.2.4.2.2 to 6.2.4.2.4 
contain full discussions of these regulatory requirements.  These requirements would be met or 
achieved using the same methods as previously described in Sections 6.2.4.2.3 through 6.2.4.2.8 
with respect to the full excavation of RIM alternative.  

6.2.5.3 Long-Term Effectiveness and Permanence 
 
These criteria refer to expected residual risk and the ability of a remedy to maintain reliable 
protection of human health and the environment over time.  The 52.9 Partial Excavation 
Alternative would reduce risk through removal of a portion of the RIM and provide engineered 
containment in conjunction with long-term monitoring, maintenance, and land use control 
designed to be effective over the long term for the remaining RIM.  Removal of a large portion 
of the RIM, combined with installation of an engineered landfill cover, would essentially 
eliminate the potential for: gamma exposure; inhalation of radon gas or dust containing 
radionuclides or other constituents; dermal contact with impacted materials; incidental ingestion 
of soil containing radionuclides or other chemicals; or leaching of radionuclides or chemicals to 
the underlying groundwater.  Maintaining the integrity of the engineered cover would protect the 
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underlying RIM from erosion and intrusion.  An UMTRCA-compliant cover would provide a 
reliable method to control exposure of the RIM to surface receptors and mitigate potential 
migration of the covered materials. 
 
Long-term site management plans and institutional controls would be made as robust and durable 
as possible.  Long-term groundwater monitoring would be effective in verifying that the remedy 
is performing as required and groundwater is protected.  The landfill cover would also passively 
prevent potential contaminant migration and human exposures for an indefinite period in the 
unlikely event that institutional controls were compromised. 
 
By removing any contaminated soil from the Buffer Zone/Crossroads Property back on to Area 1 
or 2—or, if the activity levels are high enough, shipping it to the off-site disposal facility in 
conjunction with shipping of the RIM with activity levels above 52.9 pCi/g—this alternative 
would provide long-term effectiveness and permanence relative to the Buffer Zone/Crossroads 
Property.   

6.2.5.3.1 Magnitude of Residual Risks 
 
The calculated lifetime risks following the exposure scenarios in the risk assessment after a 
portion of the RIM had been removed from Areas 1 and 2, an engineered landfill cover has been 
installed, and the remainder of this remedial alternative has been implemented (Appendix H) are 
as follows: 
 

• Area 1:  2.8 × 10-7 for year 1 and 6.5 × 10-6 for year 1,000.   
 

• Area 2:  3.4 × 10-7 for year 1 and 5.4 × 10-6 for year 1,000.   
 
The calculated risk levels are within EPA’s target risk range of 1 × 10-6 to 1 × 10-4, and the 
magnitude of residual risk in Areas 1 and 2 is acceptable.  These risk levels are attributable to 
gamma radiation and radon emissions from any radionuclide occurrences that would remain 
in Areas 1 and 2 after removal of RIM containing combined radium and/or combined 
thorium activities greater than 52.9 pCi/g, but take into consideration the installation of the 
new engineered cover and access restrictions and institutional controls.  They do not 
specifically include potential exposures from non-radiological landfill wastes after 
construction is complete. However, those wastes would also be covered by caps which would 
prevent exposures.  Additional information regarding the risk assessment calculations is 
presented in Appendix H. 
 
Direct contact with the remaining RIM under the engineered cover on Areas 1 and 2, and 
exposure by ingestion, inhalation, or dermal contact with such materials, is not expected to 
occur.  These are the primary exposure pathways for any non-radiological COPCs which may 
be mixed with the RIM and landfill wastes that would remain in Areas 1 and 2 after partial 
excavation.  Because no complete exposure pathway would exist for such materials after 
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completion of the partial excavation and cap construction in Areas 1 and 2, the landfill waste 
materials would not be expected to produce non-carcinogenic effects or carcinogenic risks.   
 
After soils containing radionuclide concentrations above unrestricted use levels are removed 
from the Buffer Zone/Crossroads Property, residual risks posed by the remaining radionuclide-
impacted material on these properties, if any, should be indistinguishable from variations in 
background levels. 

6.2.5.3.2 Adequacy and Reliability of Controls 
 
The conceptual design of the engineered cover has been developed to provide protection against 
all potential exposure pathways.  Cover construction is based on and relies on the use of natural 
materials that would be expected to remain in place and meet performance criteria for at least 
200 years, as required by the UMTRCA performance standards.  Post-closure inspection and 
maintenance of the cover as required by the solid waste regulation ARARs, and as routinely 
performed at thousands of landfills across the country, also would ensure long-term reliability of 
the engineered cover. 
 
The surfaces of Areas 1 and 2 are not currently graded to promote drainage of stormwater, but 
instead, are generally flat with several surface depressions which act to increase precipitation 
accumulation and infiltration through the waste mass.  In addition, no engineered landfill cover 
exists over these areas.  Even with these limitations, infiltration of precipitation has not resulted 
in discernible leaching of radionuclides or other chemicals to groundwater.  Removal of a 
portion of the RIM, regrading Areas 1 and 2 to promote drainage, and installation of the 
engineered landfill cover included as part of the 52.9 Partial Excavation Alternative would 
significantly reduce infiltration of precipitation and potential for leaching, thereby providing 
further protection against potential impacts to groundwater.  
 
Long-term OM&M would include routine cover and stormwater ditch inspection and service, if 
necessary, to mitigate erosion, and if such a system is necessary, OM&M of a landfill gas 
collection and treatment system.  Long-term monitoring would also be implemented to assess 
compliance with environmental performance standards.  The performance of these engineering 
controls would also be re-evaluated during statutory 5-year reviews.   
 
The current Covenants and Restrictions for Areas 1 and 2 would be adequate to protect human 
health.  The permanence of these restrictions is assumed to be adequate for the foreseeable 
future, as both EPA and MDNR approval are required to remove or modify the restrictions.  The 
adequacy of the restrictions would be continually evaluated during the statutory-required 5-year 
reviews. 
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6.2.5.3.3 Climate Change and Potential Impacts of a Tornado 
 
Because RIM and municipal solid waste would still remain in Areas 1 and 2 after 
implementation of the 52.9 Partial Excavation Alternative, a new engineered landfill cover 
would be installed over these areas.  Because radionuclides above unrestricted use levels would 
remain in Areas 1 and 2, this engineered landfill cover would include a 2-foot-thick low-
permeability layer, a 2-foot-thick rock/rubble biointrusion layer, and a 1-foot thick vegetative 
layer as previously described for the UMTRCA cover alternative (Sections 5.4 and 6.2.3).  This 
engineered landfill cover would be classified as an in-situ containment system (EPA, 2014a).   
 
Because the engineered landfill cover to be installed over Areas 1 and 2 under the 52.9 Partial 
Excavation Alternative is the same as the UMTRCA cover to be installed under the UMTRCA 
cover alternative and is also substantially similar to the landfill cover to be installed under the 
ROD-selected remedy, the analysis of the potential effects of climate change or impacts of a 
tornado are essentially the same for all of these alternatives.  These effects were previously 
discussed in Section 6.2.2.3.3 for the ROD-selected remedy and Section 6.2.3.3.3 for the 
UMTRCA cover alternative and therefore will not be repeated again here.  The results of those 
evaluations (as discussed in Sections 6.2.2.3.3 and 6.2.3.3.3) relevant to the landfill cover system 
for the 52.9 Partial Excavation Alternative are summarized below. 
  
Similar to the ROD-selected remedy, the vegetative layer of the UMTRCA cover to be installed 
under the 52.9 Partial Excavation Alternative could be vulnerable to increased occurrences of 
extreme temperatures, sustained changes in average temperatures, decreased precipitation, and 
increase in drought occurrences.  Increased temperatures or decreased precipitation/drought 
could affect the viability of the vegetation (e.g., grasses) on the surface of the landfill cover.  
Any changes to the overall health of the vegetative cover would be readily identifiable by visual 
inspection.  Therefore, although the vegetative cover may be vulnerable to potential increased 
temperatures or drought conditions, the potential for impacts to the vegetative layer could be 
anticipated and readily identified in advance of any such occurrence.  In addition, the design of 
the engineered cover may include a rock mulch in the upper portion of the vegetative layer in 
order to protect against soil erosion by wind or water in the event of loss of the vegetation. 
 
The CCL and GCL layers could be damaged by periods of extended extreme temperatures or 
prolonged drought.  Potential impacts could include desiccation of the low permeability 
materials (CCL or GCL) with a resultant increase in permeability, which could lead to increased 
infiltration of precipitation or increased radon emissions.  Such impacts are not considered to be 
significant because the Site has existed for over 40 years with essentially flat (no grade) surfaces 
and minimal cover material, thereby maximizing precipitation infiltration.  In addition, even 
without significant cover material, the radon emissions from the surfaces of Areas 1 and 2 are far 
below the UMTRCA and NESHAP standards and are projected to remain below these standards 
in the future (see prior discussion in Section 2.3.1 and also in Appendix E).  Therefore, even if 
desiccation of the low-permeability layer were to occur, the impacts to groundwater quality or 
radon emissions are not expected to be significant.  More importantly, the vegetative layer would 
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show significant signs of stress from increased temperatures/drought prior to the occurrence of 
any impacts to the underlying low-permeability layer, thereby providing advance notice of a 
potential impact to the CCL/GCL.  Therefore, although the low-permeability layer could 
potentially be vulnerable to effects of increased temperature or drought, the potential for any 
impacts could be anticipated and readily identified in advance of any such occurrence.  In the 
event that such impacts were to occur, additional maintenance activities such as temporary 
irrigation to maintain the grass cover, overseeding with grasses that required less water, 
placement of additional soil to repair erosion, or other typical cover repair measures would be 
implemented.  Furthermore, such impacts are not expected to result in release of contamination. 
 
Increased heavy precipitation events could result in erosion of the vegetation layer, which, if left 
untended, could result in erosion of the underlying biointrusion layer and potentially the low-
permeability layer.  The design of an UMTRCA cover is anticipated to include a rock mulch to 
reduce the potential for erosion of the vegetative layer and thus increase the longevity of the 
cover system.  Any erosion of the landfill cover would be readily identifiable by visual 
inspection.  Given the overall 5-foot thickness of the landfill cover and the inclusion of the 2-
foot-thick rock layer in the base of the cover system, stormwater erosion, even under the most 
severe storm event, is not anticipated to result in erosion down through the entire landfill cover.  
Heavy precipitation events could impact the integrity or performance of stormwater drainage 
conveyance structures, including erosion of drainage channels, damage to or bypassing of let-
down and erosion control structures and features, or damage to stormwater detention structures.  
Heavy precipitation events could also temporarily restrict access to portions of the landfill cover, 
stormwater control structures, and environmental monitoring points thereby causing delays in 
implementation of repairs if any are needed.  Therefore, the vegetation layer and stormwater 
controls are potentially vulnerable to impacts from heavy precipitation events.  However, due to 
the overall thickness and design of the landfill cover, any potential impacts are not expected to 
result in exposure of the waste material or release of contamination.  Furthermore, any impacts 
that occur could be readily addressed as part of normal maintenance and repair of the landfill 
cover, including localized regarding, repair, and replacement of cover material in response to any 
damage that may occur. 
 
The 52.9 Partial Excavation Alternative is not anticipated to be impacted by flooding that may 
occur in the area of the Site.  As previously discussed in Section 2.1.6, FEMA has determined 
that, with the exception of the easternmost portions of Areas 1 and 2, which do not contain waste 
materials, Areas 1 and 2 are located outside of the 500-year floodplain.  In addition, the area to 
the north and west of Area 2 (e.g., Crossroads Industrial Park and Earth City Industrial Park) that 
potentially could be subject to flooding by the Missouri River, are protected by the engineered 
levee and stormwater and flood control systems installed to protect the Earth City Industrial 
Park.   
 
As previously discussed in Section 6.2.2.3.3 in connection with the ROD-selected remedy, an 
evaluation of potential impacts associated with a tornado was previously performed and 
submitted to EPA (EMSI, 2013f).  Similar to the ROD-selected remedy, the 52.9 Partial 
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Excavation Alternative is not vulnerable to impacts from a tornado.  Specifically, a tornado is not 
expected to damage the vegetative layer of the cover system (see prior discussion in Section 
6.2.2.3) and even if it did, such an impact is not considered to be significant because it could be 
easily identified. Due to the design and thickness of the engineered cover, such an impact would 
not result in exposure of the underlying waste or release of contamination.  A tornado could 
damage or destroy aboveground infrastructure such as signage, fencing, or environmental 
monitoring equipment. However, such impacts are not expected to be significant because they 
would be readily identified and easily repaired or replaced.  Therefore, the 52.9 Partial 
Excavation Alternative is not considered to be vulnerable to impacts from a tornado. 
 
Although the 52.9 Partial Excavation Alternative is not considered to be vulnerable to climate 
change, implementation of adaptation measures could be considered during remedial design to 
provide a degree of adaptation for climate change.  For example, regrading of the surface of 
Areas 1 and 2 to a 2% slope instead of a 5% slope could be considered to reduce the velocity of 
runoff across the surface of Areas and 1 and 2 and thereby reduce erosion and soil loss potential 
under extreme precipitation events.  Installation of runoff collection and diversion systems along 
the base of the above-grade portion of the North Quarry part of the Bridgeton Landfill adjacent 
to Area 1 and along the north sides of the Closed Demolition Landfill and the Inactive Sanitary 
Landfill adjacent to Area 2 could be included in order to divert runoff from these areas around 
Areas 1 and 2 to reduce the potential for impacts from heavy precipitation events.  Use of grass 
seed mixtures that are more tolerant of long-term changes in precipitation or temperature, and/or 
soil addition to increase water storage capacity could be evaluated as part of the design.  
Similarly, inclusion of a geotextile at the base of the vegetative layer could be considered to 
minimize the potential for water or wind erosion extending down into the underlying low-
permeability layer.  The design grades of the stormwater conveyance structures could be 
evaluated to provide a balance between the ability to quickly route stormwater away from Areas 
1 and 2 while minimizing the stormwater velocity and the associated potential for erosion of the 
stormwater conveyance structures.  Identification and evaluation of additional adaptation 
measures can be addressed as part of the design of the engineered landfill cover and stormwater 
controls to increase the overall resilience of these features to heavy precipitation events.  
Continuous re-evaluation of potential vulnerabilities, system resilience, and possible adaptation 
measures would be included as part of the ongoing inspection and maintenance program. 

6.2.5.3.4 Potential Impacts of a Subsurface Heating Event 
 
Because radionuclides above unrestricted use levels would still remain at the Site under the 52.9 
Partial Excavation Alternative, radionuclide-related impacts similar to those described in Section 
6.2.2.3.4 for the ROD-selected remedy could potentially occur if an SSE or SSR were to occur in 
Areas 1 or 2.  Specifically, a localized, temporary increase in radon emissions from the ground 
surface could occur.  However, as discussed for the ROD-selected remedy, even if such an event 
were to occur, the radon emission rate would still be less than the standard established by the 
radon NESHAP.  Additionally, if such a release were to occur, risks at or beyond the fence line 
are expected to be below the acceptable risk levels established by EPA. 
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In the event that a subsurface heating event were to occur in Area 1 or Area 2, such an event is 
not expected to impact the long-term effectiveness of this alternative.  As discussed above, there 
would only be a temporary potential increase in radon emissions, which are not expected to pose 
unacceptable risks.  Destruction or modification of the waste material by increased temperatures 
could result in a reduction in volume which could cause subsidence and/or differential settlement 
of the waste mass.  In turn, subsidence or differential settlement of the waste mass, whether as a 
result of a heating event or natural decomposition of the waste material over time could result in 
displacement or disruption of an engineered cover system thereby affecting the integrity and 
performance of the cover system.  Such impacts would be prevented or mitigated through a 
combination of one or more of the types of actions previously implemented to address the 
increased temperatures in the South Quarry portion of the Bridgeton Landfill, including but not 
limited to: 
 

• Installation and operation of a heat extraction barrier or other engineering controls to 
prevent or limit migration of an SSR into Area 1 or Area 2; 
 

• Installation and operation of landfill gas extraction, leachate collection, and/or 
temperature monitoring probes as necessary to monitor and/or mitigate any impacts that 
may be caused by increased temperatures; and 

 
• Performance of routine or additional inspections of the engineered cover to identify 

potential differential settlement and possible disruption of the integrity of the cover 
system followed by temporary placement of additional soil to fill areas of subsidence, 
repair the landfill cover, and reduce odor emissions, after which permanent repair or 
replacement of any portions of the cover system that have been adversely affected by 
such an event would be performed. 
 

Due to the significantly greater age and degree of decomposition of the waste materials in Areas 
1 and 2, the potential for occurrence of a subsurface heating event in these materials is believed 
to be highly unlikely.  Furthermore, the waste materials in Areas 1 and 2 are relatively thin 
compared to thicker nature of the waste materials in the deeper quarry landfill which provide 
significant insulating effect, thereby allowing for sustained increases in temperature.  The thinner 
nature of the waste materials in Areas 1 and 2 results in reduced insulation by the waste material 
and an increased potential for heat loss along boundary conditions (ground surface at the top and 
alluvium at the base).  The lower degree of insulation and higher degree of heat loss associated 
with thinner waste materials would limit the degree to which temperatures could increase within 
the Area 1 and 2 waste masses. 

6.2.5.3.5 Effects of an Isolation Barrier 
 
As discussed in the previous subsection, no adverse impacts or unacceptable risks are expected 
to result if an SSR or SSE were to extend into Area 1.  Therefore, regardless of the location or 
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type of isolation barrier that may be installed, or even if no barrier is installed, no unacceptable 
risks are expected to occur.  Installation of a heat extraction barrier consisting of various heat 
extraction points, regardless of location, would not have any impact on the protectiveness, long-
term effectiveness, short-term effectiveness, implementability or cost of the 52.9 Partial 
Excavation Alternative.  Installation of a physical barrier, such as a vertical wall of inert 
material, would require excavation and regrading of the above-grade portion of the North Quarry 
part of the Bridgeton Landfill wastes located over the southern portion of Area 1.  If such a 
barrier were to be installed prior to implementation of the 52.9 Partial Excavation Alternative, 
portions of the barrier would need to be removed in conjunction with removal of RIM in the 
southwestern portion of Area 1.  In addition, the design of the engineered cover included in this 
alternative would need to account for any changes in the surface grades, the stormwater drainage 
system, and the presence of any above-grade features (e.g., heat extraction points, temperature 
monitoring probes, or additional gas extraction wells) that may be installed in conjunction with a 
barrier.  In contrast, if a physical barrier were installed after RIM removal and construction of the 
engineered cover included in the 52.9 Partial Excavation Alternative, that portion of the 
engineered landfill cover that extended over the construction area of an isolation barrier and the 
associated revised landfill grades would need to be removed as part of construction of an 
isolation barrier.  The alignment of a potential isolation barrier may also need to be revised to 
reflect the removal of some of the RIM from the southwestern portion of Area 1, assuming that 
the barrier is designed before the RIM removal and regrading occurs. 

6.2.5.3.6 Environmental Justice Considerations 
 
As was previously discussed in Section 6.2.2.3.6 as part of the evaluation of long-term 
effectiveness of the ROD-selected remedy, a screening-level analysis did not identify any 
environmental justice concerns relative to the Site.  EPA did identify a need for implementation 
of more traditional (non-electronic) communication methods to inform and ensure meaningful 
involvement of residents in the Terrisan Reste mobile home community.  These actions are 
addressed as part of the Community Involvement Plan for the Site. 
 
Because the exact methods and routes that will be used to transport RIM to the off-site disposal 
facility cannot be determined at this time, no evaluation of potential environmental justice 
concerns associated with the haul routes has been performed. 
 
In the event that any potential environmental justice community(ies) had been identified, 
potential impacts to such communities would have been addressed as part of the short-term 
impact analysis.  Because no such communities were identified, no short-term impacts to such 
communities would occur in conjunction with implementation of this alternative. 
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6.2.5.4 Reduction of Toxicity, Mobility, or Volume through Treatment 
 
Reduction of toxicity, mobility, or volume through treatment refers to the anticipated 
performance of the treatment technologies that may be included as part of a remedy.  Although a 
portion of the RIM would be removed, the 52.9 Partial Excavation Alternative is primarily a 
containment remedy and therefore generally would not reduce the toxicity, mobility, or volume 
of the waste material through treatment.   
 
As discussed in Section 4, radionuclides are naturally-occurring elements which cannot be fully 
neutralized or destroyed by treatment.  Occurrences of radionuclides within Areas 1 and 2 are 
dispersed within soil material that is further dispersed throughout the overall, heterogeneous 
matrix of municipal refuse, construction and demolition debris, and other non-impacted soil 
materials in Areas 1 and 2.  Consequently, ex-situ treatment techniques are considered 
impracticable.  In addition, the heterogeneous nature of the solid waste materials and the 
dispersed nature of the radionuclide occurrences within the overall solid waste matrix in portions 
of Areas 1 and 2 make in-situ treatment techniques equally impracticable.  The remedy for the 
Buffer Zone/Crossroads Property also would not reduce toxicity, mobility, or volume through 
treatment because it consists of moving radiologically-impacted soil from the Buffer 
Zone/Crossroads Property to Area 1 or 2, where it would either be shipped off-site for disposal 
or consolidated with the RIM in Areas 1 and 2. 
 
An on-site technology that may potentially be applicable to this alternative is ex-situ physical 
separation of impacted soil from the solid wastes by using solids separation techniques such as 
hand picking for large bulky items and various fixed, vibrating, or rotating screens, among others 
(see prior discussion in Sections 4.3.5.2 and 4.4.1.2).  Physical separation would not decrease the 
mobility or toxicity of the radiologically-impacted materials, but has the potential to separate 
existing RIM from non-radiologically-impacted materials.  As previously discussed, any solids 
separation techniques would need to be pilot tested at full-scale using materials from Areas 1 and 
2 during remedial design to ascertain the potential effectiveness, implementability, and cost of 
this technology.  Of particular interest in conducting pilot testing with material from Areas 1 and 
2 would be obtaining an estimate of the degree of RIM volume reduction that could be achieved, 
assessing the moisture content of the filled material, determining the fraction of soil that would 
be contained in or adhered to the segregated refuse, and determining the residual levels of 
radioactivity that would be present in the non-soil refuse after screening out the soil fraction.  
Assuming that solids separation could prove to be an effective and implementable technology 
(that is, it could effectively separate the radiologically-impacted soil from the other landfilled 
waste materials such that the other landfilled wastes would contain radionuclide activities below 
the levels that would allow for unrestricted use), it has the potential to reduce the volume of 
radiologically-impacted material that would need to be transported to and disposed at an off-site 
disposal facility.  However, little is known about the potential application of a soils separation 
technology in this scenario, and it is possible that pilot testing could demonstrate that physical 
separation would not be effective at separating RIM from non-radiologically-impacted materials, 
in which case the non-radiologically-impacted materials would need to also be shipped off site 
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for disposal.  At this stage of analysis, neither the estimated costs nor the estimated schedules for 
this FFS include any allowance for solids separation pilot testing or implementation. 
 
In the event that hazardous wastes are encountered during implementation of the remedy, such 
materials would be separated from the other solid wastes and subjected to waste profiling to 
determine the appropriate treatment and disposal requirements.  To the extent that hazardous 
wastes or mixed wastes are encountered, they would be shipped off-site and would be treated at 
the disposal facility in accordance with the hazardous waste regulations (e.g., EPA’s LDR 
program and UTS) and in accordance with the permits and standard operating procedures of the 
receiving facility.  After arriving at an off-site disposal facility and undergoing a waste receipt 
analysis, RCRA soil/debris and RCRA soil/debris with radionuclide material would be stabilized 
prior to placement in a disposal cell.  Depending on its physical characteristics, RCRA debris 
and RCRA debris with radionuclide material would undergo either micro- or macro-
encapsulation prior to placement in a disposal cell.  To the extent that treatment of the hazardous 
waste or mixed waste would be required for off-site disposal, stabilization or encapsulation 
treatment would result in a reduction of the mobility of the hazardous waste and radiologically-
impacted components of the mixed waste.  Toxicity and volume would not be reduced by these 
technologies but may be reduced by other technologies potentially applicable to hazardous 
wastes that do not contain RIM, if such wastes were encountered during implementation of the 
remedial action at the Site. 
 
Section 6.2.2.4 contains a full discussion of the procedures, protocols and concerns associated 
with the off-site shipment of hazardous wastes or mixed wastes. 
 

6.2.5.5 Short-Term Effectiveness 
 
This alternative poses significant potential short-term risks as described below.  During a public 
meeting held as part of the ROD-selected remedy process, EPA identified and discussed the 
following short-term risk issues for waste excavation: waste handling, sorting and stockpiling; 
water management; noise, odor and windblown trash; worker health and safety (PPE, gamma 
exposure, physical stress, physical hazards, workplace monitoring); contaminant 
migration/spreading (fugitive dust and airborne migration, fugitive dust control and water 
application, leachate generation, equipment decontamination water, and water from open 
excavations); and waste hauling and transportation issues/truck decontamination (transfer 
facilities, increased local traffic, waste handling on public roads, interstate transport by rail, DOT 
requirements, safety issues). 

6.2.5.5.1 Protection of the Community During Remedial Actions 
 
The projected carcinogenic risks that may be posed to off-site residents by this alternative would 
be less than 5.8 × 10-7.  No non-carcinogenic risks are expected to occur.   
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The risk assessment (Appendix H) includes an estimate of the projected incidence of 
transportation accidents associated with each FFS alternative.  For the 52.9 Partial Excavation 
Alternative, the projected incidence of transportation accidents associated with shipping of RIM 
for off-site disposal and importing of materials for construction of the multi-layer landfill cover 
is 8.2, meaning that approximately 8 transportation-related accidents are projected to occur if this 
alternative were implemented.  This risk is associated with transportation of excavated RIM from 
the Site to the rail transloading facility, hauling by rail, and transport of the RIM from the 
destination rail offloading facility to the disposal site, plus truck traffic associated with delivery 
of construction materials to be used for construction of the new engineered landfill cover on 
Areas 1 and 2. 
 
Disturbing the waste material may expose the community to radioactive waste, methane and 
radon gas, dust, and particulates, and may cause an undesirable release of odors.  Excavation of 
existing waste materials would undoubtedly result in odor emissions during the period of time 
that existing wastes may be handled or exposed.  Mitigation of odors through engineering means 
is limited. 
 
The 52.9 Partial Excavation Alternative would contribute significant carbon dioxide equivalent 
emissions to the atmosphere as a result of vehicle operations associated with the remedial work.  
In particular, approximately 39,000 tons of carbon dioxide equivalent emissions are projected to 
be emitted to the atmosphere as a result of: landfill regrading and cover construction in Areas 1 
and 2; the excavation, loading, and transport of the RIM to an off-site disposal facility; and the 
importation of materials used to construct the multilayer landfill cover for Areas 1 and 2 
(Appendix I, Table I-5). 
 
Because RIM in Areas 1 and 2 would be excavated under this alternative, overburden would be 
stockpiled and stored, and RIM would be staged and loaded for off-site disposal.  During these 
activities, the nuisance attraction to and congregation by birds at and above the affected areas 
could be problematic unless effectively controlled.  The main concern would be the potential for 
increased bird strikes to aircraft approaching and departing from the Lambert-St. Louis 
International Airport.  For the 52.9 Partial Excavation Alternative, an enclosed waste staging and 
loading structure would be constructed to minimize the outdoor handling of waste and associated 
attraction of birds or other vectors.  Additional mitigation measures such as excavation best 
management practices, which include application of daily soil cover and/or placement of tarps 
over areas of exposed waste, visual and auditory frightening devices, or wire or monofilament 
grids positioned over exposed refuse to prevent bird access, could be implemented to minimize 
bird attraction to and congregation at and above the disturbed areas. 
 
Excavation of waste materials from Areas 1 and 2 would require removal of the existing landfill 
cover and overburden from Areas 1 and 2 and portions of adjacent areas of OU-2.  Excavation of 
overburden and RIM would create depressions in the landfill area during the period required to 
remove the RIM and regrade and cover the remaining landfill wastes.  Precipitation that falls on 
the landfill while such depressions are open would potentially flow into and accumulate in the 
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depressions.  Any increased accumulation of precipitation69 in depressions created during waste 
excavation could result in increased infiltration of precipitation runoff through the underlying 
waste materials, which could result in leaching of VOCs or other soluble contaminants from the 
waste materials. 
 
This alternative could be adversely affected by severe weather impacts.  Due to the extended 
duration required for implementation of this alternative, the potential exists for one or more 
severe weather event to occur during implementation of this partial excavation alternative.  Such 
an event(s) could delay construction due to direct delays to the excavation work from such an 
event and also indirectly if such an event results in diversion of resources (e.g., equipment) from 
waste excavation activities to mitigation of impacts of a severe weather event.  Severe weather 
events could potentially greatly increase the volume of contact stormwater that would need to be 
contained and managed which may further limit waste excavation activities and increase the 
amount of time required to implement this alternative.  In addition, severe weather events could 
increase the potential for loss of stormwater containment through failure of best management 
practices for controlling stormwater impacts. Failures such as soil/waste scouring and suspended 
phase transport may result in an increased potential for release and off-site transport of 
stormwater that has been in contact with waste material or soil containing radionuclides.   
 
Because Areas 1 and 2 would be excavated and RIM loaded into transport containers, storm 
water controls would be implemented in accordance with the Missouri Storm Water regulations 
10 CSR 20-6.200 to protect the community.  During construction, consideration would be given 
to minimizing the areas of excavation that would be open and exposed to waste materials at any 
given time.  Temporary diversion berms using daily cover material would also be constructed 
above the open excavation areas on the previously excavated (and temporarily covered) surface 
of any excavation depressions in order to divert precipitation runoff around the open excavation 
and thereby prevent the runoff from contacting uncovered waste materials.  Precipitation that 
would contact uncovered waste materials would flow into the low point of the excavation and be 
pumped out into temporary storage tanks using portable gas-driven pumps.  Samples from each 
tank would be collected and sent to a laboratory for analysis.  The stored water would be directly 
discharged or treated and disposed appropriately based on the analytical results. 

6.2.5.5.2 Environmental Justice Considerations 
 
As was previously discussed in Section 6.2.2.5.1 as part of the evaluation of short-term impacts 
associated with the ROD-selected remedy, a screening-level analysis did not identify any 
environmental justice concerns.  EPA did identify a need for implementation of more traditional 
(non-electronic) communication methods to inform and ensure meaningful involvement of 
residents in the Terrisan Reste mobile home community. 
 
                                                 
69 Accumulation could be significant during a heavy rainstorm as the maximum historical 24-hour rainfall for the St. 
Louis area ranges from a low of 3.7 inches in November to a high of 8.8 inches in August (NOAA, 2011).   
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Because the exact methods and routes that will be used to transport RIM to the off-site disposal 
facility cannot be determined at this time, no evaluation of potential environmental justice 
concerns associated with the haul routes has been performed. 

6.2.5.5.3 Protection of Workers During Remedial Actions 
 
This alternative would entail significant excavation, handling, loading, and transport of RIM at 
the Site, and therefore would pose both significantly increased radiological exposure risks as 
well as construction safety risks to on-site workers.   
 
Workers involved in the excavation activities would be subject to potential short-term risks.  
Possible short-term impacts associated with excavation and regrading of the RIM include the 
following potential risks: exposure of workers to contaminated waste; excavation/trenching 
instability; stormwater runoff entering areas where waste is exposed, resulting in the exposure of 
workers to contact storm water; and odor emissions or other aesthetic issues arising from 
exposed waste.  Worker exposures would be addressed through development and implementation 
of a Site safety plan, use of personal protective equipment, and performance of personnel and 
environmental monitoring during implementation of remedial action.  Workers would be 
protected during construction by adhering to OSHA practices; however, as this alternative entails 
extensive excavation, handling, and transportation of radiologically-impacted materials, OSHA 
work practices and personal protective equipment may not provide full protection against 
exposure to external gamma radiation.   
 
The risk assessment (Appendix H) presents an evaluation of potential risks to Site workers that 
may occur for each alternative.  These include risks from industrial accidents, exposure to 
carcinogenic substances, and projected radiation exposures.  For the 52.9 Partial Excavation 
Alternative, the projected incidence of industrial accidents is 11.4 over the life of the project.  
The projected carcinogenic risk to the maximally exposed individual is 5.9 × 10-4 and the 
projected hazard index is 27.4.  The projected radiation dose to a remediation worker is 12,600 
mrem/yr (Appendix H). 
 
Excavation would require construction workers and equipment that would disturb the overburden 
soil and underlying waste materials.  Dust control measures would be required to limit worker 
exposure to fugitive dust during construction.   

6.2.5.5.4 Environmental Impacts 
 
No measurable long-term impacts to plants or animals in surrounding ecosystems are expected 
from this alternative.  As noted in the BRA (Auxier, 2000) and the updated BRA (Auxier, 
2017a), some of the ecosystems present at the landfill are the result of existing institutional 
controls and other limitations on land use within or adjacent to OU-1 that have allowed field 
succession to take place.  Much of the habitat on Areas 1 and 2 was removed in 2016 in 
conjunction with construction of the non-combustible cover.  Excavation of RIM, regrading of 
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Areas 1 and 2, and construction of the engineered landfill cover under the 52.9 Partial 
Excavation Alternative would destroy the remaining portions of the habitats that currently exist 
on the surface of Areas 1 and 2, forcing wildlife to migrate to other areas.  Vegetative cover 
would be placed on the Site as a part of the final cover, and the landfill would be allowed to 
return to an early-stage field ecosystem with periodic mowing and maintenance. 

6.2.5.5.5 Ability to Monitor Effectiveness 
 
Measurement of gamma radiation and radon flux through the newly constructed landfill cover 
would be conducted on Areas 1 and 2 after construction is complete.  Regular monitoring of 
groundwater quality would be performed at appropriate locations around Areas 1 and 2.  
Measurements of subsurface occurrences of landfill gas and radon levels would be conducted 
along the property boundaries adjacent to Areas 1 and 2 to verify that off-site gas migration 
above regulatory thresholds does not occur. 

6.2.5.5.6 Time Until Remedial Action Objectives Are Achieved 
 
The RAOs of (1) preventing direct contact with contaminated media (2) preventing exposure by 
inhalation and external radiation would be met upon installation of an engineered landfill cover.  
The RAOs of: (3) minimizing infiltration and any resulting contaminant leaching to 
groundwater; (4) controlling and managing leachate; (5) controlling radon and landfill gas 
emissions from Areas 1 and 2; and (6) controlling surface water runoff and erosion and 
decreasing the potential for erosion and subsequent transport of RIM all would be met once 
construction of the new landfill cover over Areas 1 and 2 is completed.  The RAO related to the 
Lot 2A2 Property soil would be met upon removal of any remaining soil containing 
radionuclides above unrestricted levels from these areas.   
 
Initiation of this alternative would require significant planning and permitting due to the limited 
number of off-site disposal facilities capable of taking this material and the extensive logistics 
associated with identifying, handling, classifying, and loading the materials for transport to the 
selected off-site facility.  Preparation of the remedial design should be completed within 
approximately 15 months of authorization to proceed with the RD.  The RD could take 
significantly longer if full-scale pilot testing of solids separation equipment were to be 
performed.  The RAOs would be achieved upon completion of construction which is estimated to 
be finished within approximately 4.5 years after approval of the RD.  Therefore, the remedial 
action objectives should be achieved within 5.8 years of approval to proceed with the RD 
(Appendix J).  This schedule estimate assumes that the buyout of the asphalt company lease and 
relocation of the solid waste transfer station occur during the remedial design phase. If this is not 
the case, the schedule would be longer. 
 
The projected construction schedule and the cost estimate for the 52.9 Partial Excavation 
Alternative are highly dependent on the waste material swell factor; that is, the amount the in-
place waste volume expands as it is excavated, handled and loaded for transport to an off-site 
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disposal facility.  For purposes of this FFS, a swell factor of 1.5 has been assumed.  A swell 
factor greater than 1.5 would result in an increase to the overall construction schedule and the 
estimated costs.  The projected construction schedule and the cost estimate for the 52.9 Partial 
Excavation Alternative also are highly dependent on the number of rail cars that could be loaded 
and shipped per day.  The schedule and cost estimate developed in this FFS for this alternative 
are based on an assumption that a sufficient number of IM containers and rail cars can be made 
available, loaded, switched out and replaced every day.  If the actual rate is less than the 
projected rates of RIM excavation used to develop the construction schedules, the time required 
to complete construction and consequently the costs for 52.9 Partial Excavation Alternative 
would increase. 
 

6.2.5.6 Implementability 
 
This alternative would involve excavation and off-site disposal of a portion of the RIM in Areas 
1 and 2, repair and restoration of the disturbed portions of the OU-2 landfill units adjacent to 
Areas 1 and 2, grading of the surfaces and installation of upgraded landfill covers over Areas 1 
and 2, long-term monitoring and maintenance of the covers, and long-term monitoring of landfill 
gas and groundwater and surface water quality. 
 
Excavation of RIM would require removal of substantial amounts of overburden and material 
from the sidewalls of the excavations in order to maintain stability of the excavation areas.  
Overburden removal would entail removing and temporarily relocating part of the above-grade 
portion of the North Quarry portion of the Bridgeton Landfill in order to access the underlying 
RIM in Area 1 of OU-1.  The total amount of non-RIM waste required to be removed under this 
alternative is estimated to be approximately 345,000 bcy, which, based on an expansion factor of 
1.5, would result in the need to handle, stockpile, and replace 518,000 lcy of waste.  
Management of exposed waste in both the excavation areas and the stockpiles—including 
management of stockpiles, stormwater runon and runoff, odor emissions, attraction to birds and 
other vectors, and litter control—would be a significant undertaking.  The amount of space 
available for stockpiling the overburden material is limited, and therefore overburden material 
from Area 1 would likely need to be transported to Area 2 for temporary stockpiling while 
waiting for final placement and capping.  Similarly, the total volume of RIM that would be 
excavated under this alternative is estimated to be 93,000 bcy, equivalent to 140,000 lcy 
although due to the inclusion of daily cover material would require the shipment of 153,000 lcy.  
Due to the double-handling (at a minimum) of the overburden material plus the RIM handling, it 
is anticipated that approximately 621,000 lcy of waste would be handled under this alternative. 
 
An additional complication arises from the proximity of the Bridgeton Transfer Station.  In order 
to access the RIM in the southwest portion of Area 1, the solid waste transfer station would need 
to be relocated, as removal of waste material would extend up to and along the base of the solid 
waste transfer station such that the integrity of the solid waste transfer station building 
foundation and above-grade structure would be compromised.  The only available space for 
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relocation of the transfer station is the area currently occupied by Simpson Asphalt Company, 
which holds a long-term (99-year) lease on this area.  This lease would have to be bought out and 
the asphalt company would need to be relocated before the transfer station could be relocated to 
this area. 
 
It is anticipated that a new structure would be constructed to shelter the RIM staging and loading 
operations in order to minimize stormwater contact, odor emissions and bird attraction.  It is 
anticipated that such a structure would be constructed along the north side of the Site access road 
in the area that is currently being used to store new, reclaimed, and surplus equipment and 
materials associated with ongoing operation, maintenance, and closure activities for the 
Bridgeton Landfill.  These materials would need to be relocated to another portion of the Site 
prior to construction of such a structure. 
 
In order to minimize potential vehicle interactions between normal traffic to and from the solid 
waste transfer station and the construction operations associated with this alternative, a 
temporary overpass would likely need to be constructed over the Site access road to allow for 
uninterrupted movement of construction traffic between Areas 1 and 2.  An overpass is 
considered the most efficient and safest means for transfer of overburden waste from Area 1 to 
stockpile locations in Area 2 and then back to Area 1.  In addition, as discussed above, a single 
RIM staging and loading building would be constructed and operated as part of this alternative.  
RIM removed from Area 1 would need to be transferred over the Site access road.  Installation of 
an overpass would eliminate the potential for RIM to be tracked across the Site access road and 
potentially tracked off site. 
 
While excavation with subsequent off-site transportation and disposal have been implemented at 
other sites containing radioactively-impacted materials, materials from these other sites have not 
included significant amounts of landfill solid wastes.  Significant technical and administrative 
implementability issues are associated with excavating the RIM and loading it into IM containers 
for transportation if this alternative were to be implemented.  These include the following: 
 

• Reduced excavation production rates and increased volume of RIM subject to excavation 
resulting from application of daily cover over an extended excavation schedule; 

• Ability to locate and obtain a lease to an off-site rail spur for use as a truck-to-rail transfer 
facility, or alternatively the ability to construct an on-site rail spur and rail loading 
facility; 

• Increased potential for bird strikes to aircraft as a result of excavation of putrescible or 
organic solid waste overburden waste from the North Quarry portion of the Bridgeton 
Landfill and Areas 1 and 2, and excavation of RIM-contaminated waste from Areas 1 and 
2, all of which are located within flight paths of Lambert–St. Louis International Airport; 
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• Impacts to other Site operations and traffic on surrounding roads from additional truck 
traffic used to haul wastes to an off-site truck-to-rail transfer facility and to haul earthen 
materials to the Site for daily cover, stockpile covers, and construction of the final cover.  

 
Design and construction of post-RIM-excavation landfill covers over Areas 1 and 2, with 
subsequent monitoring and maintenance, are not expected to pose any implementability 
challenges.  Materials and services necessary for the regrading and construction of the final 
landfill covers over Areas 1 and 2 after RIM removal are available and the technologies have 
been proven through application at other landfills.  Design and construction of landfill covers 
over Areas 1 and 2 after RIM removal are not expected to pose any significant implementability 
challenges.   
 
The actions included for the Buffer Zone/Crossroads Lot 2A2 Property—that is, testing and 
excavation of surface soil—are regularly and easily implementable.   
 
Monitoring of the cover surfaces, landfill gas, groundwater, and surface water are proven 
methods for demonstrating the long-term effectiveness of the engineered landfill cover that 
would be placed over Areas 1 and 2 and are easily implemented. 

6.2.5.6.1 Ability to Construct and Operate the Technology 
 
In general, excavation and off-site disposal are standard technologies.  However, there are unique 
circumstances associated with excavation of RIM in Areas 1 and 2, insofar as they are located 
within a larger closed/inactive landfill site, which would complicate implementation of standard 
excavation technologies.   
 
RIM excavation and placement in IM containers and hauling of the containers by truck for 
subsequent transfer to rail is also expected to present implementability concerns, challenges, and 
risks, specifically those associated with the following: 
 

• Excavation and handling of contaminated materials;  
 
• Safety risks associated with encountering methane gas during excavation; 
 
• Management of fugitive dust and potential odors;  
 
• Mitigation of bird hazards;  
 
• Management and treatment of stormwater exposed to RIM during excavation; and  
 
• Identifying, segregating, and disposing off-site any hazardous wastes, PCBs, or RACM 

that may be encountered during RIM excavation.   
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If hazardous wastes, PCBs, or RACM are encountered during excavation of RIM, these materials 
would need to be segregated from the other waste materials, characterized, and transported to an 
off-site disposal facility in containers separate from the other RIM.  Additional health and safety 
procedures would be required during excavation of these materials.  These materials would 
require separate handling at the off-site disposal facility and could require treatment prior to 
disposal.  Depending on the characteristics of any hazardous waste encountered during 
excavation, the hazardous waste could need to be transported to a different off-site facility for 
treatment and disposal in accordance with RCRA. 
 
Directing and controlling the RIM excavation process using radiological scanning and sampling 
techniques would significantly impact overburden and RIM excavation production rates.  Based 
on experience in excavation of radiologically-impacted waste at other sites, a reduction in 
efficiency is expected for overburden excavation and a greater reduction is expected for RIM 
excavation.  Because thorium-230 cannot be detected using field survey instruments, excavation 
guidance would have to rely on collection and laboratory analyses of samples.  In order to 
minimize the potential impacts on the excavation schedule, it is assumed that an on-site 
laboratory would be set up and operated to provide quick analyses of samples to guide 
excavation activities and initial confirmation that all RIM had been removed.  A percentage of 
such samples would also be sent to an off-site laboratory for verification of the on-site laboratory 
results.  Samples obtained for final confirmation that all RIM has been removed from a particular 
area would also be subjected to off-site laboratory analyses and data validation.  Potential 
impacts to the construction schedule could be addressed through use of an on-site laboratory to 
provide rapid turnaround of sample analyses, as well as moving excavation activities to other 
areas while waiting on the results of verification of confirmation sample analyses. However, 
even with these measures, it is likely that some short-term delays to the construction work on the 
order of hours to days will likely occur due to waiting for sample results.  Although it is 
anticipated that with proper excavation sequencing and scheduling the impact of such delays can 
be minimized to some extent, it is still likely that some delays will occur.  Depending upon the 
number and duration of such delays, the impacts to the schedule may range from minimal to 
significant.  Until detailed excavation and verification and confirmation sampling plans are 
developed and compared, the magnitude and potential impacts of such delays cannot be 
evaluated.  No provisions for such delays have been included in the preliminary construction 
schedule developed for this alternative. 
 
Daily soil cover and tarps would need to be placed over open excavation areas and stockpiled 
overburden to minimize dust, odor, and the attraction of birds and other wildlife.  The proximity 
of Areas 1 and 2 to Lambert-St. Louis International Airport poses a potential risk to aviation 
operations.  The St. Louis Airport Authority and the U.S. Department of Agriculture have 
identified as a problem the potential for increased bird activity in conjunction with waste 
excavation at the Site and the resultant increased risk of bird strikes to aircraft.  Bird nuisance 
mitigation measures such as best management practices (including, but not limited to, daily soil 
cover and tarps over exposed overburden and wastes), visual and auditory frightening devices, 
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and wire or monofilament grids strung over exposed refuse to prevent bird access, could be 
evaluated for use at Areas 1 and 2.  The size of open excavations may limit the constructability 
of wire or monofilament grids.  Careful evaluation of material properties would be necessary 
during remedial design to assure that the appropriate strength and elasticity of materials are 
considered, that the materials are available, and that grids can be reasonably constructed. 
   
Effective stormwater controls could be readily implemented using conventional construction 
equipment and materials.  Temporary berms to direct stormwater away from open excavations 
would need to be constructed, and precipitation accumulation in depressions created by the 
excavation activities would need to be pumped out and managed.  Direct precipitation or runoff 
that may contact waste material could become contaminated with soils or wastes containing 
thorium or radium.  These elements would be entrained in colloidal material that would readily 
settle in low areas or in the tanks used to collect and store stormwater prior to treatment and 
discharge.  At the end of excavation activities, after all RIM above cleanup levels would have 
been removed, accumulated sediment in any low areas or the tanks would also be removed and, 
depending upon activity levels, either placed in Area 1 or 2 or transported to the off-site disposal 
facility.   
 
Excavated RIM exposed to precipitation would be subject to the paint filter liquids test (PFLT) 
as necessary to determine if free liquids exist prior to being loaded for off-site disposal.  If the 
excavated material to be hauled off site does not pass the PFLT, a dewatering area would need to 
be staged and collected water treated and/or disposed, potentially through off-site disposal.  The 
current costs and schedules do not address any dewatering activities.  Should such activities be 
necessary, a suitable area would have to be identified within the Site. 
 
Truck hauling of IM containers of RIM to a truck-to-rail transloading facility and transferring the 
RIM to railcars is technically implementable.  Loading RIM directly into railcars on-site if a rail 
spur could be extended onto the West Lake Landfill property is theoretically implementable. 
However, it is not known whether extension of a spur onto the property is feasible.  If 
construction of an on-site rail spur were to be considered, an engineering study and development 
of a detailed design would be necessary to determine the feasibility and implementability.  As 
discussed in detail in Sections 6.2.4.6.5 and 6.2.4.6.6 above, construction of an on-site rail spur 
would also require coordination with a number of local and state regulatory authorities as well as 
private landowners. 
 
An initial comparison of the US Ecology Grand View facility WAC to estimated activity levels 
in the OU-1 RIM under the 52.9 Partial Excavation Alternative is presented on Table 6-3.  
Although a representative of the turnkey contractor would be on site during RIM excavation to 
coordinate loading of containers, there is a potential that one or more shipping containers could 
contain activity levels that exceed the WAC and may have to be unloaded and re-distributed 
prior to shipment or, in the worst case, returned to the Site by the disposal facility and/or sent to 
a different disposal facility.  These additional activities could result in additional worker 
exposures, additional time to complete the project, and potentially additional costs. 
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Regrading the remaining landfills and placement of final cover is implementable and has been 
performed at other landfills, including CERCLA sites.  Environmental monitoring is routinely 
performed at most sites and is not expected to present any feasibility challenges. 

6.2.5.6.2 Reliability of the Technology 
 
Excavation and off-site disposal of radioactively-impacted material is a reliable technology that 
has been performed at number of facilities including other CERCLA sites, FUSRAP sites, and 
DOE Land Management sites.  It should be noted, however, that none of these sites involved 
such large-scale excavations (i.e., hundreds of thousands of yards) of radiological materials 
commingled with municipal solid waste and disposed in a landfill setting such as envisioned 
under this alternative.  The reliability associated with disposal in an off-site facility would be 
dependent on the integrity of the liner and cover systems at the off-site facility being maintained, 
as well as the effectiveness of the various off-site facility monitoring programs. 
 
Landfill cover systems such as those that would be implemented over Areas 1 and 2 after partial 
removal of RIM, and which are designed and constructed consistent with State and Federal 
regulations and with post-closure care implemented in accordance with current regulatory 
guidance, have been demonstrated to be reliable at: (1) minimizing percolation and infiltration of 
precipitation; (2) minimizing leachate generation; (3) minimizing impacts to groundwater 
quality; (4) minimizing impacts to surface water quality and quantity; (5) minimizing erosion of 
cover material; and (6) minimizing uncontrolled releases of landfill gas.  Landfill cover systems 
have been demonstrated to be reliable methods for isolating waste materials.  Similarly, access 
restriction measures have been demonstrated to be reliable mechanisms to prevent unauthorized 
access to a site. 
 
Bird nuisance mitigation measures such as best management practices (including, but not limited 
to daily soil cover and tarps over exposed RIM and waste), visual and auditory frightening 
devices, and wire or monofilament grids strung over exposed refuse to prevent bird access, are 
demonstrated reliable technologies under proper operating and excavating conditions.  However, 
while visual or auditory frightening devices can be effective in the short-term, birds tend to 
habituate to deterrents over time, causing the deterrent to lose effectiveness.  Frequent relocation 
of predator birds and predator effigies and/or altering the timing of auditory activation may help, 
but long-term effectiveness is not assured.  In addition, the FAA has stated that “[t]o date, no . . .  
[putrescible waste] facility has been able to demonstrate an ability to reduce and sustain 
hazardous wildlife [birds] to levels that existed before the putrescible-waste landfill operations 
began operating.” (FAA, 2007). 
 
Stormwater controls are well-established technologies that are implemented at most landfill sites.  
For this alternative, gravity settling of suspended solids potentially containing radionuclides is a 
well-established and reliable technology. 
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6.2.5.6.3 Ease of Undertaking Additional Remedial Actions, if Necessary 
 
Because all of the RIM would not be removed during implementation of this partial excavation 
alternative, it is possible that EPA could later require removal of additional RIM.  If such a 
decision were to occur after construction completion of this alternative, performance of any such 
additional remedial action in the future would be very difficult and costly.  Such actions would 
require removal of the newly constructed engineered landfill cover and re-excavation of 
materials previously removed and replaced as part of this partial excavation alternative. 
 
Other than the possibility of additional excavation in the future, the only potential additional 
remedial actions that may need to be taken for the 52.9 Partial Excavation Alternative would be 
maintenance activities to sustain the cover system, repair areas of differential settlement or 
erosion, or possible implementation of a contingent landfill gas control system.  Regrading and 
contouring the existing waste materials to achieve final grades would require re-compaction of 
the regraded waste materials in order to minimize the potential for compaction or differential 
settlement over time that could affect the integrity of the landfill cover.  Placement of additional 
fill material to achieve the final slope requirements and for construction of the landfill cover may 
result in differential compaction of the waste materials, depending upon the nature, age, and 
amount of prior degradation of the waste materials.  Runoff of stormwater can result in formation 
of erosional rills.  Depressions caused by differential settlement of the wastes or erosional 
features can easily be (and commonly are) addressed at landfill sites through placement of 
additional soil material to fill such features. 
 
In the event that monitoring of subsurface landfill gas and radon detects the presence of gas 
levels above regulatory thresholds along the perimeter of the Site, a landfill gas control system 
could be implemented as an additional remedial action.  Implementation of a contingent landfill 
gas control system would entail drilling and installation of gas extraction wells, installation of 
conveyance piping, installation and operation of landfill gas extraction blowers and a landfill gas 
treatment (flare) system, and/or possible use of a carbon adsorption system to remove radon from 
the extracted gas stream.  Installation of a contingent gas system could be performed as a future 
action.  Any disruption to the final landfill cover resulting from the installation of a contingent 
gas extraction system would need to be repaired.  Such activities are commonly and routinely 
undertaken at solid waste disposal sites. 
 
Long-term monitoring and maintenance of the landfill covers at other Superfund sites and at non-
Superfund solid waste landfills is typically required to assess whether differential settlement or 
surface erosion of the cover has occurred over time.  Long-term maintenance, including cover 
inspection and repair, would be part of this alternative.  Cover repair, if necessary, would be 
straightforward, primarily entailing placement of additional fill, regrading, and revegetation of 
the repaired area. 
 
Bird nuisance mitigation measures such as best management practices (including, but not limited 
to, selective excavation, daily soil cover, and tarps), visual and auditory frightening devices, and 
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wire or monofilament grids strung over exposed refuse to prevent bird access, are demonstrated 
to be readily implementable at landfill sites. 
 
Stormwater management measures other than those using conventional earth-moving equipment, 
piping, pumps, liners, filtration and carbon adsorption water treatment equipment, rip-rap, and 
pond outlet structures are not anticipated. 

6.2.5.6.4 Ability to Monitor Effectiveness of Remedy 
 
Demonstrating the effectiveness of the cover systems constructed over Areas 1 and 2 after partial 
excavation of RIM would be accomplished by implementing monitoring programs for the cover 
surface, landfill gas system, groundwater and surface water programs, as previously described in 
Section 5.4.4.  These types of monitoring programs have been proven at demonstrating cover 
effectiveness and are easily implemented.   
 

6.2.5.6.5 Ability to Obtain Approvals from Other Agencies 
 
Implementation of the 52.9 Partial Excavation Alternative would require approvals from other 
agencies, including the following:   
 

• Approval from the FAA to conduct waste excavation activities within 10,000 feet of an 
active airport runway.  FAA Advisory Circular AC 150/5200-33B, dated August 28, 
2007, “Hazardous Wildlife Attractants On or Near Airports,” recommends “against 
locating a MSWLF [municipal solid waste landfill] within the separation distances 
identified in Sections 1-2 through 1-4.  The separation distances should be measured from 
the closest point of the airport’s AOA [airport operations area] to the closest planned 
MSWLF cell.”  AC 150/5200-33B, p. 4.  The separation distances referenced are 5,000 
feet from the end of a runway for airports serving piston-powered (propeller) aircraft; 
10,000 feet for airports serving turbine-powered (jet) aircraft; and 5 miles of protection 
from hazardous wildlife movement for approach, departure and circling airspace.  The 
FAA strongly recommends against allowing a waste disposal operation within 10,000 
feet of a jet aircraft runway if the material contains putrescible waste and so has the 
potential to attract wildlife that could threaten air traffic.  The excavation of RIM 
containing putrescible waste within 10,000 feet of the westernmost runway (11/29, 
formerly known as 12W/30W) at Lambert-St. Louis International Airport, as would occur 
during excavation of the RIM in Areas 1 and 2, is limited by the need to mitigate 
potential bird activity during excavation to address the requirements of the FAA 
Advisory Circular and to comply with the same prohibitions in the Missouri solid waste 
regulations.  It may be necessary to work directly with the FAA and MDNR to identify 
specific bird mitigation measures during implementation. 
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• Approval of St. Louis Airport Authority (STLAA) relative to obtaining a release for the 
Negative Easement and Declaration of Restrictive Covenants Agreement.  Excavation of 
RIM from Areas 1 and 2 poses a potential to increase the bird populations at the Site if 
mitigation procedures are not employed or prove ineffective.  An increase in bird 
populations presents a greater potential for aircraft bird strikes.  The STLAA and USDA 
have identified this as a concern relative to construction and operation of a new on-site 
disposal cell that was included in the full excavation of RIM with on-site disposal 
alternative evaluated in the SFS.  Based on the STLAA’s position stated in the STLAA’s 
September 20, 2010 letter to EPA, STLAA acceptance of RIM waste excavation would 
not be likely if bird activity were to increase.  It may be necessary to work directly with 
the FAA and the STLAA to address these concerns, either by amending the FAA ROD, 
amending the Negative Easement, requiring specific bird mitigation measures during 
implementation, or making other changes to secure STLAA’s cooperation. 

 
• Location of an off-site truck-to-rail loading facility.  At the discussion held in September 

2010, the STLAA indicated that they would not allow the use of the existing SLAPS 
truck-to-rail transloading facility for loading waste from the West Lake Landfill into 
railcars (Appendix A-4).  The SLAPS rail spur is reportedly owned by the U.S. Army 
Corps of Engineers and the land on which the rail spur is built is owned by the City of St. 
Louis.  It is not clear that the STLAA could prevent use of the SLAPS rail spur for 
loading and shipping via contractual means; however, as the STLAA is the owner of the 
property, their concurrence must be considered.  Therefore, it appears unlikely that the 
SLAPS rail spur would be available for implementation of a remedial action for West 
Lake Landfill.  No other nearby off-site truck-to-rail loading facilities have been 
identified.  Discussions with US Ecology have indicated that as part of the transportation 
and disposal activities, US Ecology would locate and lease an existing rail spur in the 
area or otherwise construct a rail spur somewhere in the area that could serve as a 
transloading facility. 

 
• Compliance with EPA’s OSR.  The EPA Region where the off-site disposal facility is 

located would need to be contacted every 60 days during the period of off-site waste 
shipments to obtain a compliance determination as to whether the disposal facility 
currently meets the criteria under the OSR to accept CERCLA waste.  If, during RIM 
excavation, the contracted off-site disposal facility was to be out of compliance for a 
period of time, excavation and transportation would need to cease until the facility 
becomes compliant or RIM would need to be transported to another facility that is 
determined to be in compliance with the OSR.  Besides schedule delays, temporary 
stoppage of construction would present significant technical implementability concerns 
regarding open excavation areas. 

 
• Rocky Mountain Low Level Radioactive Waste Compact Consent.  If RIM were to be 

disposed at the Clean Harbors Deer Trail, CO facility, an application would have to be 
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submitted to and accepted by the Rocky Mountain Low Level Radioactive Waste 
Compact.  Disposal at the US Ecology Grand View, ID, US Ecology Wayne, MI, and 
EnergySolutions Clive, UT facilities would not be subject to a Waste Compact consent. 

6.2.5.6.6 Coordination with Other Agencies 
 
Although not all would be considered “agencies,” coordination with many entities would be 
necessary to implement the 52.9 Partial Excavation Alternative.  Coordination with the landfill 
owner and operator and owners or occupants of the various parcels that comprise the West Lake 
Landfill Site would be necessary because of the following: 
 

• Termination of the asphalt company lease and removal of the asphalt plant followed by 
relocation of the Bridgeton solid waste transfer facility and construction of an overpass 
between Areas 1 and 2 over the Site access road would need to occur prior to the start of 
RIM excavation; 
 

• Access to operations conducted on other portions the Site would need to be maintained. 
 
• Areas 1 and 2 are within a larger existing Site footprint, and use of areas on the Site 

outside of Areas 1 and 2 might be necessary to stockpile cover materials or otherwise to 
facilitate cover construction. 

 
• Implementation of this alternative would require excavation of portions of landfill units 

located outside of OU-1.  Upon completion of removal of the RIM, disturbed portions of 
the adjacent landfill units would need to be repaired and restored, and regrading and 
installation of a replacement landfill cover over areas outside of OU-1 would need to be 
performed.  Coordination would also be required relative to integration of the slopes and 
grading for adjacent landfill areas, as well as routing and design of stormwater diversion 
and conveyance structures between OU-1 and other landfill areas. 
 

• Use of other areas of the West Lake Landfill Site that may be necessary for stockpiling of 
overburden and staging or routing of trucks or rail cars used to haul the excavated RIM 
off site. 
 

• Implementation of any additional institutional controls or modifications to existing 
institutional controls that EPA may require would need to be approved and accepted by 
the individual entities that own the various parcels that comprise the Site.  

 
For the duration of excavation, off-site transport, and import of cover materials, the flow of 
vehicles associated with remedy construction would need to be coordinated with the traffic 
patterns of vehicles associated with the current on-site solid waste transfer station and other Site 
tenants.  
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If a truck-to-rail transloading facility at an off-site rail spur location were to be used, a suitable 
location would need to be identified and a lease secured with the land/rail spur owner for the 
duration of the RIM loading and transport operations.  As noted above, it does not appear that the 
existing SLAPS truck-to-rail transloading facility would be available, so costs for establishing a 
new facility would need to be considered70. 
 
If a rail spur were to be extended onto the West Lake Landfill Site: 
 

• Land located across St. Charles Rock Road would either need to be purchased or long-
term leases would be needed with landowners; 

 
• State and local government, private landowner, facility occupant, and community 

approval would need to be obtained in order to construct a rail spur across private 
property located to the east of St. Charles Rock Road, across St. Charles Rock Road, and 
along the access roads which serve the existing solid waste transfer station and asphalt 
plant operations located at the Site; 

 
• Appropriate safety measures for the crossing at St. Charles Rock Road would have to be 

installed, consistent with requirements of state and local governments; 
 
• The long-term lease of the asphalt plant for land south of the solid waste transfer station, 

would need to be bought out or otherwise acquired; and 
 
• Because of the high traffic volume on St. Charles Rock Road during the day, dropping 

off empty and picking-up loaded railcars would likely be possible only during late night 
and early morning hours.   

 
Provision of and switching of gondola railcars either at a truck-to-rail transloading facility spur 
or an on-site rail spur would need to be coordinated with the railroad company that would be 
hauling the railcars to the off-site disposal facility. 
 
Future groundwater monitoring activities could require obtaining and maintaining access to off-
site properties if off-site groundwater monitoring were required as part of the remedy. 
 
The potential for increased bird strikes to aircraft approaching and departing the Lambert-St. 
Louis International Airport is a major concern of the FAA and St. Louis Airport Authority.  The 
effectiveness of proposed bird nuisance mitigation measures would be of interest to the FAA and 

                                                 
70 The unit cost estimates provided by US Ecology for purposes of this FFS include costs to secure an off-site rail 
spur for a truck-to-rail transloading facility. 
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STLAA.  Consequently, the FAA and STLAA would need to be involved in the remedial 
planning process. 
 
Coordination with other agencies, including the Earth City Flood Control District, MSD, and 
MDOT, as well as the adjacent property owners and businesses (for example, the Crossroads 
Property/AAA Trailer) would also be necessary to: 
 

• Coordinate with the Earth City Flood Control District regarding the design of non-contact 
stormwater management and discharge facilities, both during and after completion of 
construction; 
 

• Coordinate with MSD regarding permitting and design of leachate/contact stormwater 
discharge during construction; 
 

• Coordinate with MDOT for access to areas along St. Charles Rock Road and for any 
traffic control or ingress and egress additions along St. Charles Rock Road in the vicinity 
of the Site entrance; and 
 

• Obtain legal and physical access from AAA Trailer for testing and if necessary 
remediation of the Crossroads Property, and possibly for implementation of remedial 
actions that may need to be performed along the property boundary (e.g., regrading, 
fencing, etc. in Area 2). 

 
As discussed at the beginning of this section (6.2.5.6), in order to access RIM in Area 1, the solid 
waste transfer station facility would need to be relocated.  The only suitable area for relocation of 
the transfer station is currently under lease and occupied by Simpson Asphalt Company.  The 
asphalt company lease would need to be bought out and their equipment removed from the Site 
before the transfer station could be relocated.  Relocation of the transfer station would normally 
be subject to permitting by the City of Bridgeton and St. Louis County; however, because 
relocation of the transfer station would be performed as part of a Superfund remedial action and 
the transfer station would remain on-site, additional permitting is not anticipated to be required.  
However, it is likely that public meetings and hearings may be necessary, which would require 
coordination with the City of Bridgeton and St. Louis County and could impact the timing for the 
start of construction of a 52.9 Partial Excavation Alternative. 

6.2.5.6.7 Availability of Off-Site Treatment, Storage, and Disposal Services and Capacity 
 
As discussed in Section 4.3.5.4, four off-site disposal facilities that could accept excavated RIM 
from the West Lake Landfill OU-1 have been identified.  At least three of these facilities (located 
in Idaho, Utah, and Colorado) have accepted radiologically-impacted soil from projects or sites 
in the United States, although none of them have previously accepted radiologically-impacted 
soil mixed with solid waste.  All four of the identified facilities have available capacity to accept 
the estimated volume of RIM from the Site.  The volumetric rate of acceptance for all facilities 
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would be limited by the number of IM containers and railcars that could be provided and loaded 
at or near the Site, as well as the number that could be unloaded at or near the disposal facility.  
Off-site treatment, storage and disposal may be required in the event that hazardous wastes or 
RACM are encountered in the overburden or RIM excavated from Areas 1 and 2.   
 
The identified facilities are also permitted to: (1) accept liquid wastes, should any stormwater 
that may accumulate in excavations during RIM excavation become contaminated and require 
disposal off-site; (2) accept mixed wastes if mixed wastes are encountered during excavation; 
and (3) treat soil and/or debris that contains hazardous waste or mixed waste. 
 
As discussed in Section 3.1.4.1, the CERCLA OSR requires that waste materials removed from a 
CERCLA site be placed only in a facility operating in compliance with RCRA or other 
applicable Federal or State requirements.  EPA makes such determinations every 60 days.  The 
compliance status of an off-site disposal facility would need to be evaluated during remedial 
design and would need to be regularly evaluated and updated during remedy implementation. 
 
Offsite treatment and discharge of any leachate that may be encountered or stormwater that may 
contact waste materials during the landfill re-contouring activities could also be required.  Off-
site treatment and discharge of any leachate that may be encountered or stormwater that may 
contact RIM during the landfill excavation activities could also be required.  Initial discussions 
with MSD indicated that they are willing to accept leachate and contact stormwater. Initial 
discussions with the Earth City Flood Control District indicated a willingness to accept 
stormwater, subject to installation of additional stormwater detention/retention capacity.   

6.2.5.6.8 Availability of Necessary Equipment and Specialists 
 
Materials, equipment and personnel required for excavation and transport of RIM to an off-site 
disposal facility are readily available.  Trained health physics technicians and specialized 
equipment required to monitor personnel, monitor environmental conditions, and assist in 
directing the RIM excavation sequencing are also available.   
 
As discussed above, there are a limited number of disposal facilities that can accept these types 
of wastes, and most of these have stringent waste acceptance criteria which may limit the ability 
of some of the facilities to receive the wastes.   
 
Availability of rail service, particularly the number of rail cars that can be made available and 
switched daily by the railroad, would also affect the production rate of RIM excavation and 
disposal and therefore the cost. 
 
All the materials, equipment, and personnel necessary to remove the designated portion of the 
RIM and to regrade and construct the engineered landfill cover over Areas 1 and 2 after the 
designated portion of the RIM (i.e., greater than 52.9 pCi/g) has been removed are readily 
available. The necessary technologies have been generally proven through application at other 
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landfills.  The implementability and potential cost of the covers would be influenced by the 
availability and location of clean cover materials and/or off-site borrow sources at the time this 
alternative would be implemented.  Potential vendors of rock, clay, and soil were contacted 
during the development of the FS (EMSI, 2006) and during preparation of the Remedial Design 
Work Plan for the ROD-selected remedy (EMSI, 2008) regarding availability, and the 
availability of some of the materials was verified in conjunction with construction of the NCC.  
Information obtained from the vendors at these times indicated that rock, clay, and clean cover 
material were readily available from sources located near the Site.  If these local sources of cover 
materials become exhausted prior to or during remedy implementation, cover materials would 
have to be obtained from suppliers at greater distances from the Site. 
 
The necessary materials, equipment, and personnel required for assessment and removal of RIM 
that may be present at the Buffer Zone/Crossroads Property above unrestricted use levels, and to 
implement the institutional controls and monitoring components of this alternative are also 
readily available. 

6.2.5.6.9 Availability of Prospective Technologies 
 
The 52.9 Partial Excavation Alternative is based on proven, established, and commonly-used 
technologies.  Use of prospective technologies is not currently envisioned to be part of this 
alternative. 
 

6.2.5.7 Cost 
 
Estimated capital, annual OM&M, and 30-year present worth costs for the 52.9 Partial 
Excavation Alternative are included in Appendix K-5 and summarized on Table 6-1.  Conceptual 
excavation, backfill, and bottom and top of final cover grading plans, as well as stormwater 
control features used as the basis for the 52.9 Partial Excavation Alternative capital cost estimate 
are provided in Appendix M.  The estimated cost to conduct the 52.9 Partial Excavation 
Alternative (i.e., design costs, capital costs, and costs for monitoring during the construction 
period) is $280,000,000 based in part on unit costs provided by US Ecology.  These costs do not 
include costs to conduct full-scale pilot testing of solids separation equipment.  The estimated 
annual OM&M costs range from $173,000 to $337,000 per year depending upon the specific 
activities that occur each year (e.g., higher costs for years with additional environmental 
monitoring and years when landfill cover repairs and 5-year reviews may occur).  The cost 
estimates provided in this FFS are feasibility-level cost estimates which were developed to a 
level of accuracy such that the actual costs incurred to implement this alternative are expected to 
fall within a range bounded by 50% above and 30% below these estimates. 
 
The present-worth costs of the 52.9 Partial Excavation Alternative are projected to be $240 
million over a 30-year period based on a discount rate of 7%.  Based on the current OMB rate of 
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0.7%, the present worth costs would be $280 million.  The total non-discounted costs for the 52.9 
Partial Excavation Alternative over 30 years are projected to be $286 million.   
 
Given the long life of the radionuclides present at OU-1, the costs for the 52.9 Partial Excavation 
Alternative were also evaluated for 200- and 1,000-year periods (without consideration of any 
constraints on annual expenditures).  The total non-discounted costs of the 52.9 Partial 
Excavation Alternative are projected to be $316 million over a 200-year period.  The total 
present-worth costs of the 52.9 Partial Excavation Alternative are projected to be $241 million 
based on a 7% discount rate or $295 million based on a 0.7% discount rate over a 200-year 
period.  The total non-discounted costs of the 52.9 Partial Excavation Alternative are projected to 
be $460 million over a 1,000-year period.  The present-worth costs over a 1,000-year period are 
projected to be $241 million based on a 7% discount rate or $301 million based on a 0.7% 
discount rate.   
 
Unit costs associated with transportation by rail and disposal of RCRA soil, RCRA soil with 
radionuclide material, RCRA debris, and RCRA debris with radionuclide material would have 
added treatment costs in order to meet the LDRs and UTS.  Based on discussions with 
representatives of the disposal facilities during preparation of the SFS (EMSI et al., 2011), the 
additional costs for treatment at their facilities are estimated to range from $45 to $150 per ton 
for RCRA metals or $400 to $500 per ton for organics, depending on the type of treatment.   
 
Since the amount of mixed waste, if any, that might be excavated along with the RIM is 
unknown, and because of the RCRA restrictions on waste accumulation amounts and 
timeframes, as well as limited storage space on site, it is unclear if volumes would support 
shipment by rail.  As such, the mixed waste would likely be shipped to the off-site disposal 
facility directly via truck.  For truck hauling to the off-site disposal facility, the interior of the 
semi-trailer would be lined with a disposable polyethylene slip liner and, after the waste was 
loaded, the trailer would be covered and the cover securely strapped down.  The capacity of each 
truckload would be 22 tons or 17 cubic yards, depending on the weight of the material.  Current 
trucking costs range from $4.70 to $5.10 per loaded mile.  Road mileage from the West Lake 
Landfill to the US Ecology Wayne Disposal, Michigan, Clean Harbors Deer Trail, Colorado; 
Energy Solutions Clive, Utah; and US Ecology Grandview, Idaho facilities are 520, 720, 1,340, 
and 1,580 miles, respectively.  Therefore, RCRA or mixed-waste truck transportation costs to an 
off-site facility could range from $145 to $470 per cubic yard or $110 to $370 per ton, depending 
on where the material is ultimately disposed. 
 
For purposes of demonstrating how much shipping of mixed waste could influence costs, it was 
assumed that mixed waste would represent 0.5% of the sum of the volumes of overburden wastes 
and RIM for the 52.9 Partial Excavation Alternative.  The added costs for handling, sampling/ 
analysis, shipping, treating, and disposing of mixed waste for this alternative are estimated to 
range from $950,000 to $1.8 million.  The range of costs primarily results from variations in the 
fees charged by the off-site disposal facilities and uncertainties associated with the nature of such 



REVISED DRAFT 
 

 
Final Feasibility Study DRAFT 
West Lake Landfill OU-1 
8/25/17 
Page 375 
 
 

wastes and the required method of treatment.  If the volume of mixed waste is higher than the 
0.5% of total mass assumption, the added costs would be higher. 
 

6.2.6 Partial Excavation of RIM with Activities Above 1,000 pCi/g 
 
This section presents the detailed analysis of a partial excavation alternative consisting of 
removal of RIM with combined radium and/or combined thorium activities greater than 1,000 
pCi/g and subsequent regrading and capping of the remaining waste (hereafter referred to as the 
“1,000 Partial Excavation Alternative”).  As previously described in Section 5.7, this alternative 
consists of the following components: 
 

• Removal of the asphalt plant and relocation of the Bridgeton Transfer Station building to 
provide access to RIM located adjacent to the building and construction of an overpass 
over the Site access road; 
 

• Excavation and stockpiling of overburden from OU-1 Areas 1 and 2, including the 
portion of the North Quarry area of the Bridgeton Landfill that overlays Area 1, in order 
to access the RIM; 
 

• Excavation of RIM from the OU-1 Areas 1 and 2 that contains combined radium or 
combined thorium activities greater than 1,000 pCi/g; 

 
• Loading, transport, and disposal of the RIM at an off-site disposal facility; 

 
• Survey and identification of the presence and extent of radiologically-impacted soil on 

the Buffer Zone and Crossroads Property; 
 

• Excavation of any soil from the Buffer Zone and/or Crossroads Property that contains 
radionuclides at levels greater than those that would allow for unrestricted use, and 
placement of such soil in Area 1 or 2; 

 
• Regrading of the remaining solid waste materials within Areas 1 and 2 to meet the 

minimum (5%) and maximum (25%) slope criteria; 
 

• Installation of a landfill cover meeting the UMTRCA design, performance, and longevity 
standards over Areas 1 and 2; 

 
• Design, installation and maintenance of surface water runoff controls; 

 
• Groundwater monitoring consistent with the requirements for sanitary landfills; 
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• Landfill gas and radon monitoring and control, as necessary; 
 

• Institutional controls to prevent land and resource uses that are inconsistent with a closed 
sanitary landfill site containing radionuclides; and 

 
• Long-term surveillance and maintenance of the landfill cover in Areas 1 and 2. 

 
Under this alternative, an estimated 41,000 bcy of RIM would be excavated from Areas 1 and 2 
for off-site disposal.  The volume of material would increase upon excavation due to swelling, 
handling, and loading for transport to an off-site disposal facility.  Applying the swell factor of 
1.5 and accounting for daily cover, it is estimated that approximately 60,500 lcy would be 
transported to and disposed off site.  An additional approximately 2,900 bcy of impacted soil 
would be excavated from the Buffer Zone/Crossroads Property and placed in either Area 1 or 2 
under this alternative.   
 
Once all of the material containing combined radium or combined thorium activities greater than 
1,000 pCi/g has been removed from Areas 1 and 2, the remaining solid waste materials in Areas 
1 and 2 would be regraded to achieve a minimum surface slope of 5% and maximum slopes of 
25% or less in accordance with Missouri’s final closure standards for sanitary landfills.  Because 
waste containing radionuclides above unrestricted use standards would still remain in Areas 1 
and 2, this cover would be designed to meet the requirements of the UMTRCA performance 
standards (see prior discussions in Section 5.4). 
 
This alternative also includes installation and maintenance of surface water runon and runoff 
controls, groundwater and landfill gas monitoring, and institutional controls for Areas 1 and 2 
and the Buffer Zone.  Environmental monitoring of groundwater quality would be performed to 
ensure that groundwater quality at the perimeter of the Site met State standards or other ARARs.  
Monitoring of subsurface occurrences of landfill gas and radon and, if necessary, implementation 
of contingent landfill gas extraction would be performed to ensure that gas migration above 
regulatory thresholds does not occur beyond the perimeter of Areas 1 or 2.  Landfill gas and 
groundwater monitoring as described in Sections 5.3.1.6 and 5.3.1.10, respectively, are also 
included as part of the 1,000 Partial Excavation Alternative.   
 
Existing institutional controls would be maintained and enforced as previously described in 
Section 5.3.2.1 for the ROD-selected remedy to ensure that land and resource uses are consistent 
with permanent waste disposal.  These institutional controls are necessary to ensure that 
residential uses do not occur at the landfill and that commercial and industrial uses or ancillary 
uses that could result in unacceptable risks do not occur on Areas 1 and 2 or the Buffer Zone.  In 
addition to prohibiting land uses that could result in potential exposure to waste materials or 
contaminants at the Site, these institutional controls would also limit or prohibit land uses or 
activities that could disrupt the integrity, performance or longevity of the new landfill cover or 
other components of the remedy.  Any modifications to the existing institutional controls or any 
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additional controls that EPA may determine are necessary would be implemented as part of 
remedial design. 
 
Long-term inspections and maintenance activities of the engineered components, similar to that 
described for the ROD-selected remedy (Section 5.3.1.9), and enforcement of the institutional 
controls (Section 5.3.2.1) would also be required. 
 

6.2.6.1 Overall Protection of Human Health and the Environment 
 
The 1,000 Partial Excavation Alternative would protect human health and the environment 
through (1) removal and off-site disposal of RIM above industrial use risk-based levels which 
also possess the highest activity levels found at the Site, and (2) engineered containment, long-
term surveillance and maintenance, and institutional controls on land and resource use.  The 
UMTRCA cover would reduce potential risks from exposure to external gamma radiation or 
radon gas emissions and eliminate potential risks associated with inhalation or ingestion of 
contaminated soils or other wastes, dermal contact with contaminated soils or other wastes, and 
wind dispersal of fugitive dust.   
 
The presence of an engineered cover would prevent users of the Site from exposure to external 
gamma radiation primarily through shielding and increasing the distance to the radiation source 
(i.e., the cover materials would be of sufficient thickness and design to attenuate gamma 
radiation).  The depth of cover required for gamma radiation shielding is 3 feet.  The total 
thickness of the final cover for the 1,000 Partial Excavation Alternative would be a minimum of 
5 feet (2 feet of clay soil, 2 feet of biointrusion rock/rubble and drainage layer, and 1 foot of 
vegetative soil).   
 
The cover materials would also be of sufficient thickness and design to retard or divert the 
vertical upward migration of radon.  The engineered cover would act as a diffusion barrier, 
allowing time for the decay of the relatively short-lived radon-222 gas (the half-life for radon-
222 is 3.8 days) during migration through the pore spaces of the cover soil.  Radon is continually 
produced from the radium source, but need only be detained in the cover materials for a few days 
to decay to its non-radiological progeny, thereby eliminating any significant radon emissions.  
The radon may also be intentionally vented or diverted to a landfill gas control system.  
Calculations presented in Appendix F indicate that a clay layer thickness of 2 feet, combined 
with a 2-foot-thick rock/rubble layer and a 1-foot-thick vegetative layer, would provide sufficient 
radon attenuation to meet the radon emissions ARAR of 20 pCi/m2s.  As discussed in Appendix 
F, these calculations were based on the increased levels of radium expected to be present at the 
Site after 1,000 years of ingrowth of radium from decay of thorium.   
 
The potential for direct contact with waste materials is eliminated by partial removal of RIM and 
by placing a barrier (multi-layer landfill cover including biointrusion layer) between the 
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remaining RIM/waste materials and any potential receptors.  Likewise, there is no potential for 
the generation of fugitive dust from the waste material as long as the barrier remains in place.  
 
The multi-layer cover would also be designed to minimize infiltration of surface water through 
the wastes, thereby reducing the potential for leaching of contaminants to the groundwater.  This 
is typically accomplished by promoting surface drainage and using a hydraulic barrier (e.g., a 
compacted clay layer meeting the specified permeability requirements).  These are all 
conventional functions for landfill cover technologies and are widely used by government and 
industry to address similar circumstances where contaminated materials must be encapsulated to 
protect against future potential contact.  Long-term maintenance of the cover and monitoring of 
the groundwater would ensure that the 1,000 Partial Excavation Alternative functions as 
intended.   
 
Environmental monitoring of groundwater quality would be performed to ensure that 
groundwater quality at the perimeter of the Site meets state standards or other ARARs.  
Monitoring of subsurface occurrences of landfill gas and radon and, if necessary, implementation 
of contingent landfill gas extraction along the perimeter of Areas 1 and 2, would be performed to 
ensure that gas migration above regulatory thresholds does not occur beyond the Site perimeter. 
 
Institutional controls would ensure that land and resource uses are consistent with permanent 
waste disposal. The use restrictions would reflect the presence of radionuclides at the Site. 
 

6.2.6.2 Compliance with ARARs 
 
Insofar as the 1,000 Partial Excavation Alternative includes excavation and off-site disposal of 
only a portion of the RIM, some RIM would remain on site.  Therefore, regrading of the 
remaining solid wastes and installation of a new engineered cover over Areas 1 and 2 would 
need to meet the relevant and appropriate requirements of the UMTRCA performance standards 
as set forth in 40 CFR 192 Subpart A.  Because the site would still contain solid wastes, the 
relevant and appropriate requirements of the Missouri solid waste rules for sanitary landfills, in 
particular the final closure standards for sanitary landfills, would also be relevant and appropriate 
to this alternative.  Upon completion of RIM excavation, the remaining RIM and solid waste in 
Areas 1 and 2 would be regraded to achieve minimum 5% and maximum 25% slopes, and an 
engineered cover that would meet the performance standards of UMTRCA and also be consistent 
with the cover requirements for a solid waste landfill without a liner would be installed.  Sections 
6.2.3.2.1 and 6.2.3.2.2 contain full discussions of the MDNR solid waste regulations and the 
UMTRCA standards.  The design of the landfill cover would meet these requirements.  

The 1,000 Partial Excavation Alternative would also need to comply with the applicable or 
relevant and appropriate requirements of CERCLA Off-site Rule, WAC for Off-site Disposal, 
Off-site Transportation Requirements, NESHAPs, the Safe Drinking Water Act, NRC Standards 
for Protection Against Radiation, the Missouri Well Construction Code, and the Missouri Storm 
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Water Regulations.  Sections 6.2.3.2.2, 6.2.3.2.4 through 6.2.3.2.7, and 6.2.4.2.2 to 6.2.4.2.4 
contain full discussions of these regulatory requirements.  These requirements would be met or 
achieved using the same methods as previously described in Sections 6.2.4.2.3 through 6.2.4.2.8 
with respect to the full excavation of RIM alternative.  
 

6.2.6.3 Long-Term Effectiveness and Permanence 
 
These criteria refer to expected residual risk and the ability of a remedy to maintain reliable 
protection of human health and the environment over time.  The 1,000 Partial Excavation 
Alternative would reduce risk through removal of a portion of the RIM and provide engineered 
containment in conjunction with monitoring, maintenance, and land use control designed to be 
effective over the long term for the remaining RIM.  Removal of a portion of the RIM, combined 
with installation of an engineered landfill cover, would essentially eliminate the potential for: 
gamma exposure, inhalation of radon gas or dust containing radionuclides or other constituents; 
dermal contact with impacted materials; incidental ingestion of soil containing radionuclides or 
other chemicals; and leaching of radionuclides or chemicals to the underlying groundwater.  
Maintaining the integrity of the engineered cover would protect the underlying RIM from 
erosion and intrusion.  An UMTRCA-compliant cover would provide a reliable method to 
control exposure of the RIM to surface receptors and mitigate potential migration of the covered 
materials. 
 
Long-term site management plans and institutional controls would be made as robust and durable 
as possible.  Long-term groundwater monitoring would be effective in verifying a remedy is 
performing as required and groundwater is protected.  The landfill cover would also passively 
prevent potential contaminant migration and human exposures for an indefinite period in the 
unlikely event of a loss of institutional controls. 
 
By removing any contaminated soil from the Buffer Zone/Crossroads Lot 2A2 Property to either 
Areas 1 or 2, the remedy would provide long-term effectiveness and permanence relative to the 
Buffer Zone/Crossroads Lot 2A2 Property.   

6.2.6.3.1 Magnitude of Residual Risk 
 
The calculated lifetime risks following the exposure scenarios in the risk assessment after 
removal from Areas 1 and 2 of RIM with combined radium and/or combined thorium activities 
greater than 1,000 pCi/g, an engineered landfill cover has been installed, and the remainder of 
this remedial alternative has been implemented (Appendix H) are as follows: 
 

• Area 1:  1.1 × 10-7 for year 1 and 9.4 × 10-7 for year 1,000.   
 

• Area 2:  <1 × 10-7 for year 1 and 3.5 × 10-7 for year 1,000.   
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These calculated risk levels are below EPA’s target risk range of 1 × 10-6 to 1 × 10-4, and the 
magnitude of residual risk in Areas 1 and 2 is acceptable.  These calculated risk levels are 
attributable to gamma radiation and radon emissions from any radionuclide occurrences that 
would remain in Areas 1 and 2 after removal of RIM containing combined radium and/or 
combined thorium activities greater than 1,000 pCi/g and the new engineered cover had been 
installed, and are also reflective of access restrictions and institutional controls.  They do not 
specifically include potential exposures from non-radiological landfill wastes after 
construction is complete; however, those wastes would also be covered by caps which would 
prevent exposures.  Additional information regarding the risk assessment calculations is 
presented in Appendix H. 
 
Direct contact with the remaining RIM under the engineered cover on Areas 1 and 2, and 
exposure by ingestion, inhalation, or dermal contact with such materials, is not expected to 
occur.  These are the primary exposure pathways for any non-radiological COPCs which may 
be mixed with the RIM and landfill wastes that would remain in Areas 1 and 2 after partial 
excavation.  Because no complete exposure pathway would exist for such materials after 
completion of the partial excavation and cap construction in Areas 1 and 2, the landfill waste 
materials would not be expected to produce non-carcinogenic effects or carcinogenic risks.   
 
After soils containing radionuclide concentrations above unrestricted use levels are removed 
from the Buffer Zone/Crossroads Lot 2A2 Property, residual risks posed by the remaining 
radionuclide-impacted soil on these properties, if any, should be indistinguishable from 
variations in background levels. 

6.2.6.3.2 Adequacy and Reliability of Controls 
 
The conceptual design of the engineered cover has been developed to provide protection against 
all potential exposure pathways.  Cover construction is based on and relies upon the use of 
natural materials that would be expected to remain in place and meet performance criteria for at 
least 200 years, as required by the UMTRCA performance standards.  Post-closure inspection 
and maintenance of the cover – as required by the solid waste regulation ARARs, and as 
routinely performed at thousands of landfills across the country – also would ensure long-term 
reliability of the engineered cover. 
 
The surfaces of Areas 1 and 2 are not currently graded to promote drainage of stormwater, but 
instead are generally flat with several surface depressions which act to increase precipitation 
accumulation and infiltration through the waste mass.  In addition, no engineered landfill cover 
exists over these areas.  Even with these limitations, infiltration of precipitation has not resulted 
in discernible leaching of radionuclides or other chemicals to groundwater.  Removal of a 
portion of the RIM, regrading Areas 1 and 2 to promote drainage, and installation of the 
engineered landfill cover included as part of the 1,000 Partial Excavation Alternative would 
significantly reduce infiltration of precipitation and potential for leaching, thereby providing 
further protection against potential impacts to groundwater.  
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Long-term OM&M would include routine cover and stormwater ditch inspection and service to 
mitigate erosion, and OM&M of a landfill gas collection and treatment system if such a system is 
needed.  Long-term monitoring would also be implemented to assess compliance with 
environmental performance standards.  The performance of these engineering controls would 
also be re-evaluated during statutory 5-year reviews.   
 
The current Covenants and Restrictions for Areas 1 and 2 would be adequate to provide 
protection to human health.  The permanence of these restrictions is assumed to be adequate for 
the foreseeable future, as both EPA and MDNR approval are required to remove or modify the 
restrictions.  The adequacy of the restrictions would be continually evaluated during the 
statutorily-required 5-year reviews. 

6.2.6.3.3 Climate Changes and Potential Impacts of a Tornado 
 
Because RIM and municipal solid waste would still remain in Areas 1 and 2 after the 1,000 
Partial Excavation Alternative is implemented, a new engineered landfill cover would be 
installed over these areas.  Because radionuclides above unrestricted use levels would remain in 
Areas 1 and 2, the engineered landfill cover that would be installed under this alternative would 
include the 2-foot-thick low permeability layer, 2-foot-thick rock/rubble biointrusion layer, and 
1-foot-thick vegetative layer as previously described for the UMTRCA cover alternative 
(Sections 5.4 and 6.2.3).  This engineered landfill cover would be classified as an in-situ 
containment system (EPA, 2014a).   
 
Because of the similarity between the engineered landfill cover to be installed over Areas 1 and 2 
under the 1,000 Partial Excavation Alternative with the landfill cover to be installed under the 
UMTRCA cover alternative, the analysis of the potential effects of climate change or impacts of 
a tornado are essentially the same for both alternatives.  These effects were previously discussed 
in Section 6.2.3.3.3 for the UMTRCA cover alternative and therefore will not be fully repeated 
here.  The results of those evaluations (as discussed in Section 6.2.3.3.3) with regard to the 
landfill cover system for the 1,000 Partial Excavation Alternative are summarized below. 
  
As discussed in connection with the capping remedies, the vegetative layer of the UMTRCA 
cover to be installed under the 1,000 Partial Excavation Alternative could be vulnerable to 
increased occurrences of extreme temperatures, sustained changes in average temperatures, 
decreased precipitation, and increase in drought occurrences.  Increased temperatures or 
decreased precipitation/drought could affect the viability of the vegetation (e.g., grasses) on the 
surface of the landfill cover.  Any changes to the overall health and vitality of the vegetative 
cover would be readily identifiable by visual inspection.  Therefore, although the vegetative 
cover may be vulnerable to potential increased temperatures or drought conditions, the potential 
for impacts to the vegetative layer could be anticipated and readily identified in advance of any 
such occurrence.  In addition, the design of the engineered cover may include a rock mulch in the 
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upper portion of the vegetative layer in order to protect against soil erosion by wind or water in 
the event of loss of the vegetation. 
 
The CCL and GCL layers could be damaged by periods of extended extreme temperatures or 
prolonged drought.  Potential impacts could include desiccation of the low permeability 
materials (CCL or GCL) with a resultant increase in permeability, which could lead to increased 
infiltration of precipitation or increased radon emissions.  Such impacts are not considered to be 
significant because the Site has existed for over 40 years with essentially flat (no grade) surfaces 
and minimal cover material, thereby maximizing precipitation infiltration.  In addition, even 
without significant cover material, the radon emissions from the surfaces of Areas 1 and 2 are far 
below the UMTRCA and NESHAP standards and are projected to remain below these standards 
in the future (see prior discussion in Section 2.3.1 and also in RI Addendum Section 7.1.1.1).  
Therefore, even if desiccation of the low-permeability layer were to occur, the impacts to 
groundwater quality or radon emissions are not expected to be significant.  More importantly, the 
vegetative layer would show significant signs of stress from increased temperatures/drought 
prior to the occurrence of any impacts to the underlying low-permeability layer, thereby 
providing advance notice of a potential impact to the CCL/GCL.  Therefore, although the low-
permeability layer could potentially be vulnerable to effects of increased temperature or drought, 
the potential for any impacts could be anticipated and readily identified in advance of any such 
occurrence.  In the event that such impacts were to occur, additional maintenance activities such 
as temporary irrigation to maintain the grass cover, overseeding with grasses that required less 
water, placement of additional soil to repair erosion, or other typical cover repair measures 
would be implemented.  Further, such impacts are not expected to result in the release of 
contamination. 
 
Increased heavy precipitation events could result in erosion of the vegetation layer and, if left 
untended, could result in erosion of the underlying biointrusion layer and potentially the low-
permeability layer.  The design of an UMTRCA cover is anticipated to include a rock mulch to 
reduce the potential for erosion of the vegetative layer and thus increase the longevity of the 
cover system.  Any erosion of the landfill cover would be readily identifiable by visual 
inspection.  Given the overall 5-foot thickness of the landfill cover and the inclusion of the 2-
foot-thick rock layer in the base of the cover system, stormwater erosion—even under the most 
severe storm event—is not anticipated to result in erosion down through the entire landfill cover.  
Heavy precipitation events could impact the integrity or performance of stormwater drainage 
conveyance structures, including: erosion of drainage channels; damage to or bypassing of let-
down and erosion control structures and features; or damage to stormwater detention structures.  
Heavy precipitation events could also temporarily restrict access to portions of the landfill cover, 
stormwater control structures, and environmental monitoring points, thereby causing delays in 
implementation of repairs if any are needed.  Therefore, the vegetation layer and stormwater 
controls are potentially vulnerable to impacts from heavy precipitation events.  However, due to 
the overall thickness and design of the landfill cover, any potential impacts are not expected to 
result in exposure of the waste material or release of contamination.  Furthermore, any impacts 
that occur could be readily addressed as part of normal maintenance and repair of the landfill 
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cover, including localized regrading, repair and replacement of cover material in response to any 
damage that may occur. 
 
The 1,000 Partial Excavation Alternative is not anticipated to be impacted by flooding that may 
occur in the area of the Site.  As previously discussed in Section 2.1.6, FEMA has determined 
that with the exception of the easternmost portions of Areas 1 and 2, which do not contain waste 
materials, Areas 1 and 2 are located outside of the 500-year floodplain.  In addition, the areas to 
the north and west of Area 2 (e.g., Crossroads Industrial Park and Earth City Industrial Park) that 
potentially could be subject to flooding by the Missouri River are protected by the engineered 
levee and stormwater and flood control systems installed to protect the Earth City Industrial 
Park.   
 
As previously discussed in Section 6.2.2.3.3 in connection with the ROD-selected remedy, an 
evaluation of potential impacts associated with a tornado was previously performed and 
submitted to EPA (EMSI, 2013f).  Similar to the ROD-selected remedy, the 1,000 Partial 
Excavation Alternative is not vulnerable to impacts from a tornado.  Specifically, a tornado is not 
expected to damage the vegetative layer of a cover system. Even if it did, such an impact is not 
considered to be significant because it could be easily identified and, due to the design and 
thickness of the engineered cover, would not result in exposure of the underlying waste or 
release of contamination.  A tornado could damage or destroy aboveground infrastructure such as 
signage, fencing, or environmental monitoring equipment. However, such impacts are not 
expected to be significant because they would be readily identified and easily repaired or 
replaced.  Therefore, the 1,000 Partial Excavation Alternative is not considered to be vulnerable 
to impacts from a tornado. 
 
Although the 1,000 Partial Excavation Alternative is not considered to be vulnerable to climate 
change, implementation of adaptation measures could be considered during remedial design to 
provide a degree of adaptation for climate change.  For example, regrading of the surface of 
Areas 1 and 2 to a 2% slope instead of a 5% slope could be considered to reduce the velocity of 
runoff across the surface of Areas and 1 and 2 and thereby reduce erosion and soil loss potential 
under extreme precipitation events.  Installation of a runoff collection and diversion system along 
the base of the above-grade portion of the North Quarry portion of the Bridgeton Landfill 
adjacent to Area 1, and along the north sides of the Closed Demolition Landfill and the Inactive 
Sanitary Landfill adjacent to Area 2 could be included to divert runoff from these areas around 
Areas 1 and 2 and thereby reduce the potential for impacts from heavy precipitation events.  Use 
of grass seed mixtures that are more tolerant of long-term changes in precipitation or temperature 
and/or soil addition to increase water storage capacity could be evaluated as part of the design.  
Similarly, inclusion of a geotextile at the base of the vegetative layer could be considered to 
minimize the potential for water or wind erosion extending down into the underlying low 
permeability layer.  The design grades of the stormwater conveyance structures could be 
evaluated to provide a balance between the ability to quickly route stormwater away from Areas 
1 and 2 while minimizing the stormwater velocity and the associated potential for erosion of the 
stormwater conveyance structures.  Identification and evaluation of additional adaptation 
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measures can be addressed as part of the design of the engineered landfill cover and stormwater 
controls to increase the overall resilience of these features to heavy precipitation events.  
Continuous re-evaluation of potential vulnerabilities, system resilience, and possible adaptation 
measures should be included as part of the ongoing inspection and maintenance program. 

6.2.6.3.4 Potential Impacts of a Subsurface Heating Event 
 
Because radionuclides above unrestricted use levels would still remain at the Site under the 
1,000 Partial Excavation Alternative, radionuclide-related impacts similar to those described in 
Section 6.2.2.3.4 for the ROD-selected remedy could potentially occur if an SSE or SSR were to 
occur in Areas 1 or 2.  Specifically, a localized, temporary increase in radon emissions from the 
ground surface could occur.  However, as discussed for the ROD-selected remedy, even if such 
an event were to occur, the radon emission rate would still be less than the standard established 
by the radon NESHAP.  Additionally, if such a release were to occur, risks at or beyond the 
fence line are expected to be below the acceptable risk levels established by EPA. 
 
In the event that a subsurface heating event were to occur in Area 1 or Area 2, such an event is 
not expected to impact the long-term effectiveness of this alternative.  As discussed above, there 
would only be a temporary potential increase in radon emissions which are not expected to pose 
unacceptable risks.  Destruction or modification of the waste material by increased temperatures 
could result in a reduction in volume, which could cause subsidence and/or differential 
settlement of the waste mass.  Subsidence or differential settlement of the waste mass, whether 
as a result of a heating event or natural decomposition of the waste material over time, could 
result in displacement or disruption of an engineered cover system, thereby affecting the integrity 
and performance of the cover system.  Such impacts would be prevented or mitigated through a 
combination of one or more of the types of actions previously implemented to address the 
increased temperatures in the South Quarry portion of the Bridgeton Landfill, including but not 
limited to: 
 

• Installation and operation of a heat extraction barrier or other engineering controls to 
prevent or limit migration of an SSR into Area 1 or Area 2; 
 

• Installation and operation of landfill gas extraction, leachate collection, and/or 
temperature monitoring probes as necessary to monitor and/or mitigate any impacts that 
may be caused by increased temperatures; and 

 
• Performance of routine or additional inspections of the engineered cover to identify 

potential differential settlement and possible disruption of the integrity of the cover 
system, followed by temporary placement of additional soil to fill areas of subsidence, 
repair the landfill cover, and reduce odor emissions, after which permanent repair or 
replacement of any portions of the cover system that have been adversely affected by 
such an event would be performed. 
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Due to the significantly greater age and degree of decomposition of the waste materials in Areas 
1 and 2, the potential for occurrence of a subsurface heating event in these materials is believed 
to be highly unlikely.  Furthermore, the waste materials in Areas 1 and 2 are relatively thin 
compared to the thicker nature of the waste materials in the deeper quarry landfill, which provide 
significant insulating effect that allows for sustained increases in temperature.  The thinner 
nature of the waste materials in Areas 1 and 2 results in reduced insulation by the waste material 
and an increased potential for heat loss along boundary conditions (ground surface at the top and 
alluvium at the base).  The lower degree of insulation and higher degree of heat loss associated 
with thinner waste materials would limit the degree to which temperatures could increase within 
the Area 1 and 2 waste masses. 

6.2.6.3.5 Effects of an Isolation Barrier 
 
As discussed in the previous subsection, no unacceptable risks are expected to result if an SSR or 
SSE were to extend into in Area 1.  Therefore, regardless of the location or type of isolation 
barrier that may be installed, or even if no barrier is installed, no unacceptable risks are expected 
to occur.  Installation of a heat extraction barrier consisting of various heat extraction points 
would not have any impact on the protectiveness, long-term effectiveness, short-term 
effectiveness, Implementability, or cost of the 1,000 Partial Excavation Alternative, regardless of 
barrier location.  Installation of a physical barrier, such as a vertical wall of inert material, would 
require excavation and regrading of the above-grade areas of the North Quarry portion of the 
Bridgeton Landfill wastes located over the southern portion of Area 1.  If such a barrier were to 
be installed prior to implementation of the 1,000 Partial Excavation Alternative, portions of the 
barrier would need to be removed in conjunction with removal of RIM in the southwestern 
portion of Area 1.  In addition, the design of the engineered cover included in this alternative 
would need to account for any changes in the surface grades, stormwater drainage system and the 
presence of any above-grade features (e.g., heat extraction points, temperature monitoring 
probes, or additional gas extraction wells) that may be installed in conjunction with a barrier.  In 
contrast, if a physical barrier were installed after RIM removal and construction of the 
engineered cover included in the 1,000 Partial Excavation Alternative, that portion of the 
engineered landfill cover that extended over the area of an isolation barrier and the associated 
revised landfill grades would need to be removed as part of the construction of an isolation 
barrier.  The alignment of a potential isolation barrier may also need to be revised to reflect the 
removal of some of the RIM from the southwestern portion of Area 1, assuming it is designed 
before the RIM removal and regrading occurs. 

6.2.6.3.6 Environmental Justice Considerations 
 
As was previously discussed in Section 6.2.2.3.6 as part of the evaluation of long-term 
effectiveness of the ROD-selected remedy, a screening-level analysis did not identify any 
environmental justice concerns relative to the Site.  EPA did identify a need for implementation 
of more traditional (non-electronic) communication methods to inform and ensure meaningful 
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involvement of residents in the Terrisan Reste mobile home community.  These actions are 
addressed as part of the Community Involvement Plan for the Site. 
 
Because the exact methods and routes that will be used to transport RIM to the off-site disposal 
facility cannot be determined at this time, no evaluation of potential environmental justice 
concerns associated with the haul routes has been performed. 
 
In the event that any potential environmental justice community(ies) had been identified, 
potential impacts to such communities would have been addressed as part of the short-term 
impact analysis.  Because no such communities were identified, no short-term impacts to such 
communities would occur in conjunction with implementation of this alternative. 
 

6.2.6.4 Reduction of Toxicity, Mobility, or Volume through Treatment 
 
Reduction of toxicity, mobility, or volume through treatment refers to the anticipated 
performance of the treatment technologies that may be included as part of a remedy.  Although a 
portion of the RIM would be removed, the 1,000 Partial Excavation Alternative is overall a 
containment remedy, and therefore generally would not reduce the toxicity, mobility, or volume 
of the waste material through treatment.   
 
As discussed in Section 4, radionuclides are naturally-occurring elements which cannot be 
neutralized or destroyed by treatment.  Occurrences of radionuclides within Areas 1 and 2 are 
dispersed within soil material that is further dispersed throughout portions of the overall, 
heterogeneous matrix of municipal refuse, construction and demolition debris, and other non-
impacted soil materials in Areas 1 and 2.  Consequently, ex-situ treatment techniques are 
considered impracticable.  In addition, the heterogeneous nature of the solid waste materials and 
the dispersed nature of the radionuclide occurrences within the overall solid waste matrix in 
portions of areas 1 and 2 make in-situ treatment techniques equally impracticable.  The remedy 
for the Buffer Zone/Crossroads Property also would not reduce toxicity, mobility, or volume 
through treatment because it consists of moving radiologically-impacted soil from the Buffer 
Zone/Crossroads Property to Area 1 or 2, where it would either be shipped off-site for disposal 
or consolidated with the RIM in Areas 1 and 2. 
 
An on-site technology that may potentially be applicable to this alternative is ex-situ physical 
separation of impacted soil from the solid wastes by using solids separation techniques such as 
hand picking for large bulky items and various fixed, vibrating, or rotating screens, among others 
(see prior discussion in Section 4.3.5.2).  Physical separation would not decrease the mobility or 
toxicity of the radiologically-impacted materials, but has the potential to separate existing RIM 
from non-radiologically-impacted materials.  As previously discussed, any solids separation 
techniques would need to be pilot tested at full-scale using materials from Areas 1 and 2 during 
remedial design to ascertain the potential effectiveness, implementability, and cost of this 
technology.  Of particular interest in conducting pilot testing with material from Areas 1 and 2 
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would be obtaining an estimate of the degree of RIM volume reduction that could be achieved, 
assessing the moisture content of the filled material, determining the fraction of soil that would 
be contained in or adhered to the segregated refuse, and determining the residual levels of 
radioactivity that would be present in the non-soil refuse after screening out the soil fraction.  
Assuming that solids separation could prove to be an effective and implementable technology 
(that is, it could effectively separate the radiologically-impacted soil from the other landfilled 
waste materials such that the other landfilled wastes would contain radionuclide activities below 
the levels that would allow for unrestricted use), it has the potential to reduce the volume of 
radiologically-impacted material that would need to be transported to and disposed at an off-site 
disposal facility.  However, little is known about the potential application of a soils separation 
technology to this situation, and it is possible that pilot testing could demonstrate that physical 
separation would not be effective at separating RIM from non-radiologically-impacted materials, 
in which case the non-radiologically-impacted materials would need to also be shipped off-site 
for disposal.  At this stage of analysis, neither the estimated costs nor the estimated schedules for 
this FFS include any allowance for solids separation pilot testing or implementation. 
 
In the event that hazardous wastes are encountered during implementation of the remedy, such 
materials would be separated from the other solid wastes and subjected to waste profiling to 
determine the appropriate treatment and disposal requirements.  To the extent that hazardous 
wastes or mixed wastes are encountered, they would be shipped off site and would be treated at 
the disposal facility in accordance with the hazardous waste regulations (e.g., EPA’s LDR 
program and UTS) and in accordance with the permits and standard operating procedures of the 
receiving facility.  After arriving at an off-site disposal facility and undergoing a waste receipt 
analysis, RCRA soil/debris and RCRA soil/debris with radionuclide material would be stabilized 
prior to placement in a disposal cell.  Depending on its physical characteristics, RCRA debris 
and RCRA debris with radionuclide material would undergo either micro- or macro-
encapsulation prior to placement in a disposal cell.  To the extent that treatment of the hazardous 
waste or mixed waste would be required for off-site disposal, stabilization or encapsulation 
treatment would result in a reduction of the mobility of the hazardous waste and radiologically-
impacted components of the mixed waste.  Toxicity and volume would not be reduced by these 
technologies, but may be reduced by other technologies potentially applicable to hazardous 
wastes that do not contain RIM, if such wastes were encountered during implementation of the 
remedial action at the Site. 
 
Section 6.2.3.4 contains a full discussion of the procedures, protocols and concerns associated 
with the off-site shipment of hazardous wastes or mixed wastes. 
 

6.2.6.5 Short-Term Effectiveness 
 
This alternative poses significant potential short-term risks, as described below.  During a public 
meeting held as part of the ROD-selected remedy selection process, EPA identified and 
discussed the following short-term risk issues for waste excavation: waste handling, sorting, and 
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stockpiling; water management; noise, odor and windblown trash; worker health and safety 
(PPE, gamma exposure, physical stress, physical hazards, workplace monitoring); contaminant 
migration/spreading (fugitive dust and airborne migration, fugitive dust control and water 
application, leachate generation, equipment decontamination water, and water from open 
excavations); and waste hauling and transportation issues/truck decontamination (transfer 
facilities, increased local traffic, waste handling on public roads, interstate transport by rail, DOT 
requirements, safety issues). 

6.2.6.5.1 Protection of the Community During Remedial Actions 
 
The projected carcinogenic risks that may be posed to off-site residents by this alternative are 
estimated to be 1.2 × 10-6 (see Appendix H).  No non-carcinogenic risks are expected to occur.   
 
The risk assessment (Appendix H) includes an estimate of the projected incidence of 
transportation accidents associated with each FFS alternative.  For the 1,000 Partial Excavation 
Alternative, the projected incidence of transportation accidents associated with shipping of RIM 
for off-site disposal and importing of materials for construction of the multi-layer landfill cover 
is 16.3, meaning that approximately 16 transportation-related accidents are projected to occur if 
this alternative were implemented.  The risk of an increased number of transportation-related 
accidents is associated with the transport of excavated RIM from the Site, and in particular: (1) 
transport from the Site to the rail transloading facility; (2) hauling by rail of the RIM to the 
disposal site; (3) transport of the RIM from the destination rail offloading facility to the disposal 
site; and (4) truck traffic associated with delivery of construction materials to be used for 
construction of the new engineered landfill cover on Areas 1 and 2. 
 
Disturbing the waste material may expose the community to radioactive waste, methane and 
radon gas, dust, and particulates.  Excavation of existing waste materials would also undoubtedly 
result in undesirable odor emissions during the period of time that existing wastes may be 
handled or exposed.  Mitigation of odors through engineering means is limited. 
 
The 1,000 Partial Excavation Alternative would contribute significant carbon dioxide equivalent 
emissions to the atmosphere due to ongoing vehicle operations associated with remedial work.  
In particular, approximately 51,000 tons of carbon dioxide equivalent emissions are projected to 
be emitted to the atmosphere as a result of the excavation, loading, and transport of the RIM to 
an off-site disposal facility, landfill regrading and cover construction work in Areas 1 and 2, and 
the importation of materials used to construct the multi-layer landfill cover for Areas 1 and 2 
(Appendix I, Table I-6). 
 
Because RIM in Areas 1 and 2 would be excavated under this alternative, overburden would be 
stockpiled and stored, and RIM would be staged and loaded for off-site disposal.  Under this 
alternative, a large volume of waste material (approximately 1.9 million in-place cubic yards) 
would need to be handled. This include a large part of the above-grade material in the North 
Quarry portion of the Bridgeton Landfill, which is relatively younger, and therefore less 
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decomposed waste.  During these activities, the nuisance attraction to and congregation by birds 
at and above the affected areas could be problematic unless effectively controlled.  The main 
concern would be the potential for increased bird strikes to aircraft approaching and departing 
from the Lambert-St. Louis International Airport.  For the 1,000 Partial Excavation Alternative, 
an enclosed waste staging and loading structure would be constructed to minimize the outdoor 
handling of waste and associated attraction of birds or other vectors.  Additional mitigation 
measures such as excavation best management practices, which include application of daily soil 
cover and/or placement of tarps over areas of exposed waste, visual and auditory frightening 
devices, or wire or monofilament grids positioned over exposed refuse to prevent bird access, 
could be implemented to minimize bird attraction to and congregation at and above the disturbed 
areas. 
 
Excavation of waste materials from Areas 1 and 2 would require removal of the existing landfill 
cover and overburden from Areas 1 and 2 and portions of adjacent areas of OU-2.  Excavation of 
overburden and RIM would create depressions in the landfill area during the period of time 
required to remove the RIM and regrade and cover the remaining landfill wastes.  Precipitation 
that falls on the Site while such depressions are open would potentially flow into and accumulate 
in the depressions.  Any accumulation of precipitation in depressions created during waste 
excavation could result in increased infiltration of precipitation runoff through the underlying 
waste materials, which could result in increased leaching of VOCs or other soluble contaminants 
from the waste materials.  Such leaching potentially could contaminate the underlying 
groundwater if not adequately controlled. 
 
This alternative could be adversely impacted by severe weather impacts.  Due to the extended 
duration required for implementation of this alternative, the potential exists for one or more 
severe weather events to occur during implementation of this partial excavation alternative.  
Such an event(s) could directly delay excavation work, and also indirectly if such an event 
results in diversion of resources (e.g., equipment) from waste excavation activities to mitigation 
of impacts of a severe weather event.  Severe weather events could potentially greatly increase 
the volume of contact stormwater that would need to be contained and managed which may 
further limit waste excavation activities and increase the amount of time required to implement 
this alternative.  In addition, severe weather events could increase the potential for loss of 
stormwater containment through failure of best management practices for controlling stormwater 
impacts. Such failures could include soil/waste scouring and suspended phase transport resulting 
in an increased potential for release and offsite transport of stormwater that has been in contact 
with waste material or soil containing radionuclides.  
 
Because Areas 1 and 2 would be excavated and RIM loaded into transport containers, 
stormwater controls would be implemented in accordance with the Missouri Storm Water 
regulations 10 CSR 20-6.200 to protect the community.  During construction, consideration 
would be given to minimizing the areas of excavation that would be open and exposed to waste 
materials at any given time.  Temporary diversion berms using daily cover material would also 
be constructed above the open excavation areas on the previously excavated (and temporarily 
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covered) surface of any excavation depressions in order to divert precipitation runoff around the 
open excavation to prevent the runoff from contacting uncovered waste materials.  Precipitation 
that contacts uncovered waste materials would flow into the low point of the excavation and be 
pumped out into temporary storage tanks using portable gas-driven pumps.  Samples from each 
tank would be collected and sent to a laboratory for analysis.  The stored water would be either 
directly discharged or treated and disposed appropriately based on the analytical results. 

6.2.6.5.2 Environmental Justice Considerations 
 
As was previously discussed in Section 6.2.2.5.1 as part of the evaluation of short-term impacts 
associated with the ROD-selected remedy, a screening-level analysis did not identify any 
environmental justice concerns.  EPA did identify a need for implementation of more traditional 
(non-electronic) communication methods to inform and ensure meaningful involvement of 
residents in the Terrisan Reste mobile home community.   
 
Because the exact methods and routes that will be used to transport RIM to the off-site disposal 
facility cannot be determined at this time, no evaluation of potential environmental justice 
concerns associated with the haul routes has been performed. 
 

6.2.6.5.3 Protection of Workers During Remedial Actions 
 
The 1,000 Partial Excavation Alternative would entail significant excavation, handling, loading 
and transport of RIM at the Site and therefore would pose both significantly increased 
radiological exposure risks as well as construction safety risks to on-site workers.   
 
Workers involved in excavation and regrading of the RIM would be subject to potential short-
term risks, including: exposure of workers to contaminated waste; excavation/trenching 
instability; stormwater runoff entering areas where waste is exposed, resulting in the exposure of 
workers to contact stormwater; and odor emissions or other aesthetic issues arising from exposed 
waste.  Worker exposures would be addressed through development and implementation of a site 
safety plan, use of personal protective equipment, and performance of personnel and 
environmental monitoring during implementation of remedial action.  Workers would be 
protected during construction by adhering to OSHA practices; however, as this alternative entails 
extensive excavation, handling, and transportation of radiologically-impacted materials, OSHA 
work practices and personal protective equipment may not provide full protection against 
exposure to external gamma radiation.   
 
The risk assessment (Appendix H) presents an evaluation of potential risks to Site workers that 
may occur for each alternative.  These include risks from industrial accidents, exposure to 
carcinogenic substances, and projected radiation exposures.  For the 1,000 Partial Excavation 
Alternative, the projected incidence of industrial accidents is 15.6 over the life of the project.  
The projected carcinogenic risk to the reasonably maximally exposed individual, a radiation 
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technician, is 1.67 × 10-3, which exceeds EPA’s generally accepted risk range of 10-4 to 10-6.  
The projected hazard index for worker exposures to chemicals is 27.2.  The projected radiation 
dose to a remediation worker is 13,200 mrem/yr (Appendix H). 
 
Excavation would necessarily entail disturbance of the overburden soil and underlying waste 
materials by construction workers and equipment.  Dust control measures would be required in 
order to limit worker exposure to fugitive dust during construction.   

6.2.6.5.4 Environmental Impacts 
 
No measurable long-term impacts to plants or animals in surrounding ecosystems are expected 
from the 1,000 Partial Excavation Alternative.  As noted in the BRA (Auxier, 2000) and the 
updated BRA (Auxier, 2016a), some of the ecosystems present at the Site are the result of 
existing institutional controls and other limitations on land use within or adjacent to OU-1 that 
have allowed field succession to take place.  Much of the habitat on Areas 1 and 2 was removed 
in 2016 in conjunction with construction of the non-combustible cover.  Excavation of RIM, 
regrading of Areas 1 and 2, and construction of the engineered landfill cover under the 1,000 
Partial Excavation Alternative would destroy the remaining portions of the habitats that currently 
exist on the surface of Areas 1 and 2, forcing wildlife to migrate to other areas.  Vegetative cover 
would be placed on the Site as a part of the final cover, and the Site would be allowed to return 
to an early-stage field ecosystem with periodic mowing and maintenance. 

6.2.6.5.5 Ability to Monitor Effectiveness 
 
Measurement of gamma radiation and radon flux through the newly constructed landfill cover 
would be conducted on Areas 1 and 2 after construction is complete.  Regular monitoring of 
groundwater quality would be performed at appropriate locations around Areas 1 and 2.  
Measurements of subsurface occurrences of landfill gas and radon levels would be conducted 
along the property boundaries adjacent to Areas 1 and 2 to verify that off-site gas migration 
above regulatory thresholds does not occur. 

6.2.6.5.6 Time Until Remedial Action Objectives are Achieved 
 
The RAOs of (1) preventing direct contact with contaminated media (2) preventing exposure by 
inhalation and external radiation would be met upon installation of an engineered landfill cover.  
The RAOs of: (3) minimizing infiltration and any resulting contaminant leaching to 
groundwater; (4) controlling and managing leachate; (5) controlling radon and landfill gas 
emissions from Areas 1 and 2; and (6) controlling surface water runoff and erosion and 
decreasing the potential for erosion and subsequent transport of RIM all would be met once 
construction of the new landfill cover over Areas 1 and 2 is completed.  The RAO related to the 
Lot 2A2 Property soil would be met upon removal of any remaining soil containing 
radionuclides above unrestricted levels from these areas.   
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Initiation of this alternative would require significant planning and permitting due to the limited 
number of off-site disposal facilities capable of taking this material and the extensive logistics 
associated with identifying, handling, classifying and loading the materials for transport to the 
selected off-site facility.  Preparation of the remedial design should be completed within 
approximately 15 months of authorization to proceed with the RD.  RD could take significantly 
longer if full-scale pilot testing of solids separation equipment was to be performed.  The RAOs 
would be achieved upon completion of construction, which is estimated to be finished within 
approximately 7.3 years after approval of the RD.  Therefore, the remedial action objectives 
should be achieved within 8.6 years of approval to proceed with the RD (Appendix J).  This 
schedule estimate assumes that the buyout of the asphalt company lease and relocation of the 
solid waste transfer station occurs during the remedial design phase. Otherwise, the schedule 
would be longer. 
 
The projected construction schedule and the cost estimate for the 1,000 Partial Excavation 
Alternative are highly dependent on the waste material swell factor; that is, the amount the in-
place waste volume expands as it is excavated, handled and loaded for transport to an off-site 
disposal facility.  For purposes of this FFS, a swell factor of 1.5 has been assumed.  A swell 
factor greater than 1.5 would result in an increase to the overall construction schedule and the 
estimated costs.  The projected construction schedule and the cost estimate for the 1,000 Partial 
Excavation Alternative also are highly dependent on the number of rail cars that could be loaded 
and shipped per day.  The schedule and cost estimate developed in this FFS for this alternative 
assume that a sufficient number of IM containers and rail cars can be made available, loaded, 
switched out, and replaced every day.  If the actual rate is less than the projected rates of RIM 
excavation used to develop the construction schedule, the time required to complete construction 
and consequently the costs for the 1,000 Partial Excavation Alternative would increase. 
 

6.2.6.6 Implementability 
 
The 1,000 Partial Excavation Alternative would involve excavation and off-site disposal of a 
portion of the RIM in Areas 1 and 2, repair and restoration of the disturbed portions of the OU-2 
landfill units adjacent to Areas 1 and 2, surface grading and installation of upgraded landfill 
covers over Areas 1 and 2, long-term monitoring and maintenance of the covers, and long-term 
monitoring of landfill gas and groundwater and surface water quality. 
 
Excavation of RIM would require removal of substantial amounts of overburden and material 
from the sidewalls of the excavations in order to maintain stability of the excavation areas.  
Overburden removal would entail removing and temporarily relocating part of the above-grade 
areas of the North Quarry portion of the Bridgeton Landfill to access the underlying RIM in Area 
1 of OU-1.  This would require modification and later restoration of the leachate and gas control 
systems associated with the Bridgeton Landfill, and the excavation will present the risk of 
oxygen intrusion into the Bridgeton Landfill.  The total amount of non-RIM waste required to be 
removed under this alternative is estimated to be 744,000 bcy, which—based on an expansion 
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factor of 1.5—would result in the need to handle, stockpile, and replace approximately 1,116,000 
lcy of waste.  Management of exposed waste in both the excavation areas and the stockpiles, 
including management of stockpiles, stormwater runon and runoff, odor emissions, attraction to 
birds and other vectors, and litter control would be a significant undertaking, especially taking 
into consideration the relatively new age of the North Quarry waste.  The amount of space 
available for stockpiling the overburden material is limited, and therefore overburden material 
from Area 1 would likely need to be transported to Area 2 while waiting for final placement and 
capping.  Similarly, the total volume of RIM that would be excavated under this alternative is 
estimated to be 41,000 bcy, which is equivalent to 61,500 lcy. However, due to the inclusion of 
daily cover material, this total volume would require the shipment of 68,000 lcy.  Accounting for 
the excavation and handling of overburden, side slope cut material, and RIM, a total of 
approximately 1.4 million cubic yards of waste would be handled under this alternative.  
 
An additional complication arises from the proximity of the Bridgeton Transfer Station.  In order 
to access the RIM in the southwest portion of Area 1, the solid waste transfer station would need 
to be relocated, as removal of waste material would extend up to and along the base of the 
transfer station such that the integrity of the transfer station building foundation and above-grade 
structure would be compromised.  The only available space for relocation of the solid waste 
transfer station is the area currently occupied by Simpson Asphalt Company, which holds a long-
term (99-year) lease on this area.  This lease would have to be bought out and the asphalt 
company would need to be relocated before the solid waste transfer station could be relocated to 
this area. 
 
It is anticipated that a new structure would be constructed to shelter the RIM staging and loading 
operations to minimize stormwater contact, odor emissions, and bird attraction.  It is anticipated 
that such a structure would be constructed along the north side of the Site access road in the area 
that is currently being used to store new, reclaimed, and surplus equipment and materials 
associated with ongoing operation and maintenance and closure activities for the Bridgeton 
Landfill.  These materials would need to be relocated to another portion of the Site prior to 
construction of such a structure. 
 
In order to minimize potential vehicle interactions between normal traffic to and from the solid 
waste transfer station and the construction operations associated with this alternative, a 
temporary overpass would likely need to be constructed over the Site access road to allow for 
uninterrupted movement of construction traffic between Areas 1 and 2.  An overpass is 
considered the most efficient and safest means for transfer of overburden waste from Area 1 to 
stockpile locations in Area 2 and then back to Area 1.  In addition, as discussed above, a single 
RIM staging and loading building would be constructed and operated as part of this alternative.  
RIM removed from Area 1 would need to be transferred over the Site access road.  Installation of 
an overpass would eliminate the potential for RIM to be tracked across the Site access road and 
potentially tracked off site. 
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While excavation with subsequent off-site transportation and disposal have been implemented at 
other sites containing radioactively-impacted materials, materials from these other sites have not 
included significant amounts of landfill solid wastes.  Significant technical and administrative 
implementability issues are associated with excavating the RIM and loading it into IM containers 
for transportation if this alternative was to be implemented.  These include the following: 
 

• Reduced excavation production rates and increased volume of RIM subject to excavation 
resulting from application of daily cover over an extended excavation schedule; 

• Ability to locate and obtain a lease to an off-site rail spur for use as a truck-to-rail transfer 
facility, or alternatively the ability to construct an on-site rail spur and rail loading 
facility; 

• Increased potential for bird strikes to aircraft as a result of excavation of putrescible or 
organic solid waste overburden waste from the North Quarry portion of the Bridgeton 
Landfill and Areas 1 and 2, as well as excavation of RIM contaminated waste from Areas 
1 and 2, all of which are located within flight paths of Lambert–St. Louis International 
Airport; and 
 

• Impacts to other Site operations and traffic on surrounding roads from additional truck 
traffic used to haul wastes to an off-site truck-to-rail transfer facility and to haul earthen 
materials to the Site for daily cover, stockpile covers, and construction of the final cover.  

 
Design and construction of post-RIM-excavation landfill covers over Areas 1 and 2, with 
subsequent monitoring and maintenance, are not expected to pose any implementability 
challenges.  Materials and services necessary for the regrading and construction of the final 
landfill covers over Areas 1 and 2 after RIM removal are available. These technologies have 
been proven through application at other landfills.  Design and construction of landfill covers 
post RIM removal over Areas 1 and 2 are not expected to pose any significant implementability 
challenges.   
 
The actions included for the Buffer Zone/Crossroads Lot 2A2 Property—that is, testing and 
excavation of surface soil—are regularly and easily implementable.   
 
Monitoring of the cover surfaces, landfill gas, groundwater, and surface water are proven 
methods for demonstrating the long-term effectiveness of the engineered landfill cover that 
would be placed over Areas 1 and 2. These methods are easily implemented. 

6.2.6.6.1 Ability to Construct and Operate the Technology 
 
In general, excavation and off-site disposal are standard technologies.  However, there are unique 
circumstances associated with excavation of RIM in Areas 1 and 2, located as they are within a 



REVISED DRAFT 
 

 
Final Feasibility Study DRAFT 
West Lake Landfill OU-1 
8/25/17 
Page 395 
 
 

larger closed/inactive landfill site, which would complicate implementation of standard 
excavation technologies.   
 
RIM excavation and placement in IM containers and hauling of the containers by truck for 
subsequent transfer to rail is also expected to present implementability concerns, challenges, and 
risks, specifically those associated with the following: 
 

• Excavation and handling of contaminated materials;  
 
• Safety risks associated with encountering methane gas during excavation; 

 
• Safety risks associated with the potential of oxygen intrusion into the exposed younger 

waste mass of the Bridgeton Landfill; 
 
• Management of fugitive dust and potential odors;  
 
• Mitigation of bird hazards;  
 
• Management and treatment of stormwater exposed to RIM during excavation; and  
 
• Identifying, segregating, and disposing off-site any hazardous wastes, PCBs, or RACM 

that may be encountered during RIM excavation.   
 
If hazardous wastes, PCBs, or RACM are encountered during excavation of RIM, these materials 
would need to be segregated from the other waste materials, characterized, and transported to an 
off-site disposal facility in containers separate from the other RIM.  Additional health and safety 
procedures would be required during excavation of these materials.  These materials would 
require separate handling at the off-site disposal facility and could require treatment prior to 
disposal.  Depending on the characteristics of any hazardous waste encountered during 
excavation, the hazardous waste could need to be transported to a different off-site facility for 
treatment and disposal in accordance with RCRA. 
 
Directing and controlling the RIM excavation process using radiological scanning and sampling 
techniques would significantly impact overburden and RIM excavation production rates.  Based 
on experience in excavation of radiologically-impacted waste at other sites, a reduction in 
efficiency is expected for overburden excavation and a greater reduction is expected for RIM 
excavation.  Because thorium-230 cannot be detected using field survey instruments, excavation 
activities would have to rely on collection and laboratory analyses of samples for guidance.  In 
order to minimize the potential impacts on the excavation schedule, it is assumed that an on-site 
laboratory would be set up and operated to provide quick analyses of samples to guide 
excavation activities, as well as initial confirmation that all of the RIM had been removed.  A 
percentage of such samples would also be sent to an off-site laboratory for verification of the on-
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site laboratory results.  Samples obtained for final confirmation that all RIM has been removed 
from a particular area would also be subjected to off-site laboratory analyses and data validation.   
 
While potential impacts to the construction schedule could be addressed through use of an on-
site laboratory to provide rapid turnaround of sample analyses, as well as by moving excavation 
activities to other areas while waiting on the results of verification of confirmation sample 
analyses. However, even with these measures it is likely that some short-term delays to the 
construction work on the order of hours to days will likely occur due to waiting for sample 
results.  Although it is anticipated that with proper excavation sequencing and scheduling the 
impact of such delays can be minimized to some extent, it is still likely that some delays will 
occur.  Depending upon the number and duration of such delays, the impacts to the schedule may 
range from minimal to significant.  Until detailed excavation and verification and confirmation 
sampling plans are developed and compared, the magnitude and potential impacts of such delays 
cannot be evaluated.  No provisions for such delays have been included in the preliminary 
construction schedule developed for this alternative. 
 
Daily soil cover and tarps would need to be placed over open excavation areas and stockpiled 
overburden to minimize dust, odor, and the attraction of birds and other wildlife.  The proximity 
of Areas 1 and 2 to Lambert-St. Louis International Airport poses a potential risk to aviation 
operations.  The St. Louis Airport Authority and the U.S. Department of Agriculture have 
identified as a problem the potential for increased bird activity in conjunction with waste 
excavation at the Site and the resultant increased risk of aviation bird strikes.  Bird nuisance 
mitigation measures such as best management practices (including, but not limited to, daily soil 
cover and tarps over exposed overburden and wastes), visual and auditory frightening devices, 
and wire or monofilament grids strung over exposed refuse to prevent bird access, could be 
evaluated for use at Areas 1 and 2.  The size of open excavations may limit the constructability 
of wire or monofilament grids.  Careful evaluation of material properties would be necessary 
during remedial design to assure that the appropriate strength and elasticity of materials are 
considered, that the materials are available, and that grids can be reasonably constructed. 
   
Effective stormwater controls could be readily implemented using conventional construction 
equipment and materials.  Temporary berms to direct stormwater away from open excavations 
would need to be constructed and precipitation accumulation in depressions created by the 
excavation activities would need to be pumped out and managed.  Direct precipitation or runoff 
that may contact waste material could become contaminated with soils or wastes containing 
thorium or radium.  These elements would be entrained in colloidal material that would readily 
settle in low areas or in the tanks used to collect and store stormwater prior to treatment and 
discharge.  At the end of excavation activities, after all RIM above cleanup levels would have 
been removed, accumulated sediment in any low areas or the tanks would also be removed and, 
depending upon activity levels, either placed in Area 1 or 2 or transported to the off-site disposal 
facility.   
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Excavated RIM exposed to precipitation would be subject to the PFLT as necessary to determine 
if free liquids exist prior to being loaded for off-site disposal.  If the excavated material to be 
hauled off-site does not pass the PFLT, a dewatering area would need to be staged and collected 
water treated and/or disposed, potentially through off-site disposal.  The current costs and 
schedules do not address any dewatering activities.  Should such activities be necessary, a 
suitable area would have to be identified within the Site. 
 
Truck hauling of IM containers of RIM to a truck-to-rail transloading facility and transferring the 
RIM to railcars is technically implementable.  Loading RIM directly into railcars on-site if a rail 
spur could be extended onto the West Lake Landfill Site is theoretically implementable. 
However, it is not known whether extension of a spur onto the property is actually feasible.  If 
construction of an on-site rail spur were to be considered, an engineering study and development 
of a detailed design would be necessary to determine the feasibility and implementability.  As 
discussed in detail in Sections 6.2.4.6.5 and 6.2.4.6.6 above, construction of an on-site rail spur 
would also require coordination with a number of local and state regulatory authorities, as well 
as private landowners. 
 
An initial comparison of the US Ecology Grand View facility WAC to estimated activity levels 
in the OU-1 RIM under the 1,000 Partial Excavation Alternative is presented on Table 6-4.  
Although a representative of the turnkey contractor would be on-site during RIM excavation to 
coordinate loading of containers, there is a potential that one or more shipping containers could 
contain activity levels that exceed the WAC and may have to be unloaded and re-distributed 
prior to shipment or, in even returned to the Site by the disposal facility and/or sent to a different 
disposal facility.  These additional activities could result in additional worker exposures, 
additional time to complete the project, and potentially additional costs. 
 
Regrading the landfill surface and placement of final cover is implementable and has been 
performed at other landfills, including CERCLA sites.  Environmental monitoring is routinely 
performed at most sites and is not expected to present any feasibility challenges. 

6.2.6.6.2 Reliability of the Technology 
 
Excavation and off-site disposal of radioactively-impacted material has been performed at 
facilities and is generally a reliable technology.  It should be noted, however, that none of these 
sites involved such large-scale excavations of radiological materials commingled with municipal 
solid waste and disposed in a landfill setting included under this alternative.  The reliability 
associated with disposal in an off-site facility would be dependent on the integrity of the liner 
and cover systems at the off-site facility being maintained, as well as the effectiveness of the 
various off-site facility monitoring programs. 
 
Landfill cover systems such as those that would be implemented over Areas 1 and 2 after partial 
removal of RIM, and which are designed and constructed consistent with State and Federal 
regulations and with post-closure care implemented in accordance with current regulatory 
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guidance, have been demonstrated to be reliable at: (1) minimizing percolation and infiltration of 
precipitation; (2) minimizing leachate generation; (3) minimizing impacts to groundwater 
quality; (4) minimizing impacts to surface water quality and quantity; (5) minimizing erosion of 
cover material; and (6) minimizing uncontrolled releases of landfill gas.  Landfill cover systems 
have been demonstrated to be reliable methods for isolating waste materials.  Similarly, access 
restriction measures have been demonstrated to be reliable mechanisms to prevent unauthorized 
access to a site. 
 
Bird nuisance mitigation measures such as best management practices (including, but not limited 
to, daily soil cover and tarps over exposed RIM and waste), visual and auditory frightening 
devices, and wire or monofilament grids strung over exposed refuse to prevent bird access, are 
demonstrated reliable technologies under proper operating and excavating conditions.  While 
visual or auditory frightening devices can be effective in the short-term, birds tend to habituate to 
deterrents over time, causing the deterrent to lose effectiveness.  Frequent relocation of predator 
birds and predator effigies and/or altering the timing of auditory activation may help, but long-
term effectiveness in not assured.  In addition, the FAA has stated that “[t]o date, no . . .  
[putrescible waste] facility has been able to demonstrate an ability to reduce and sustain 
hazardous wildlife [birds] to levels that existed before the putrescible-waste landfill operations 
began operating.” (FAA, 2007). 
 
Stormwater controls are well-established technologies that are implemented at most landfill sites.  
For this alternative, gravity settling of suspended solids potentially containing radionuclides is a 
well-established and reliable technology. 

6.2.6.6.3 Ease of Undertaking Additional Remedial Actions, if Necessary 
 
Because all of the RIM would not be removed during implementation of this partial excavation 
alternative, it is possible that EPA could later require removal of additional RIM.  If such a 
decision were to occur after construction completion of this alternative, performance of any such 
additional remedial action in the future would be very difficult and costly.  Such actions would 
require removal of the newly constructed engineered landfill cover and re-excavation of 
materials previously removed and replaced as part of this partial excavation alternative. 
 
The only other potential additional remedial actions that may need to be taken for the 1,000 
Partial Excavation Alternative would be maintenance activities to sustain the cover system, 
repair areas of differential settlement or erosion, or possible implementation of a contingent 
landfill gas control system.  Regrading and contouring the existing waste materials to achieve 
final grades would require re-compaction of the regraded waste materials in order to minimize 
the potential for compaction or differential settlement over time that could affect the integrity of 
the landfill cover.  Placement of additional fill material to achieve the final slope requirements 
and for construction of the landfill cover may result in differential compaction of the waste 
materials, depending on the nature, age, and amount of prior degradation of those materials.  
Runoff of stormwater can result in formation of erosional rills.  Depressions caused by 
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differential settlement of the wastes or erosional features can easily be (and commonly are) 
addressed at landfill sites through placement of additional soil material to fill such features. 
 
Under this alternative, part of the landfill gas system currently being operated in the North 
Quarry portion of the Bridgeton Landfill would likely have to be removed in conjunction with 
the waste excavation activities and replaced after completion of the excavation and regarding 
activities.  In the event that monitoring of subsurface landfill gas and radon detects the presence 
of gas levels above regulatory thresholds along the perimeter of the landfill, a landfill gas control 
system could be implemented as an additional remedial action.  Implementation of a contingent 
landfill gas control system would entail drilling and installation of gas extraction wells, 
installation of conveyance piping, installation and operation of landfill gas extraction blowers 
and a landfill gas treatment (flare) system, and/or possible use of a carbon adsorption system to 
remove radon from the extracted gas stream.  Installation of a contingent gas system can easily 
be performed as a future action.  Any disruption to the final landfill cover resulting from the 
installation of a contingent gas extraction system would need to be repaired.  Such activities are 
commonly and routinely undertaken at solid waste disposal sites. 
 
Long-term monitoring and maintenance of the landfill covers at other Superfund sites and at non-
Superfund site solid waste landfills is typically required to assess whether differential settlement 
or surface erosion of the cover has occurred over time.  Long-term maintenance, including cover 
inspection and repair, would be part of this alternative.  Cover repair, if necessary, would be 
straightforward, primarily entailing placement of additional fill, regrading, and revegetation of 
the repaired area. 
 
Bird nuisance mitigation measures such as best management practices (including, but not limited 
to, selective excavation, daily soil cover, and tarps), visual and auditory frightening devices, and 
wire or monofilament grids strung over exposed refuse to prevent bird access, are demonstrated 
to be readily implementable at landfill sites. 
 
Stormwater management measures other than those using conventional earth-moving equipment, 
piping, pumps, liners, filtration and carbon adsorption water treatment equipment, rip-rap, and 
pond outlet structures are not anticipated. 

6.2.6.6.4 Ability to Monitor Effectiveness of Remedy 
 
Demonstrating the effectiveness of the cover systems constructed over Areas 1 and 2 after partial 
excavation of RIM would be accomplished by implementing monitoring programs for the cover 
surface, landfill gas system, groundwater and surface water programs as previously described in 
Section 5.4.4.  These types of monitoring programs are easily implemented and have been 
proven to be successful at demonstrating cover effectiveness in landfill settings.   
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6.2.6.6.5 Ability to Obtain Approvals from Other Agencies 
 
Implementation of the 1,000 Partial Excavation Alternative would require approvals from other 
agencies, including the following:   
 

• Approval from the FAA to conduct waste excavation activities within 10,000 feet of an 
active airport runway.  FAA Advisory Circular AC 150/5200-33B, dated August 28, 
2007, “Hazardous Wildlife Attractants On or Near Airports,” recommends “against 
locating a MSWLF [municipal solid waste landfill] within the separation distances 
identified in Sections 1-2 through 1-4.  The separation distances should be measured from 
the closest point of the airport’s AOA [airport operations area] to the closest planned 
MSWLF cell.”  AC 150/5200-33B, p. 4.  The separation distances referenced are 5,000 
feet from the end of a runway for airports serving piston-powered (propeller) aircraft; 
10,000 feet for airports serving turbine-powered (jet) aircraft; and 5 miles of protection 
from hazardous wildlife movement for approach, departure and circling airspace.  The 
FAA strongly recommends against allowing a waste disposal operation within 10,000 
feet of a jet aircraft runway if the material contains putrescible waste and so has the 
potential to attract wildlife that could threaten air traffic.  The excavation of RIM material 
containing putrescible waste within 10,000 feet of the westernmost runway (11/29, 
formerly known as 12W/30W) at Lambert-St. Louis International Airport, as would occur 
during excavation of the RIM in Areas 1 and 2, is limited by the need to mitigate 
potential bird activity during excavation to address the requirements of the FAA 
Advisory Circular and to comply with the same prohibitions in the Missouri solid waste 
regulations.  It may be necessary to work directly with the FAA and MDNR to identify 
specific bird mitigation measures during implementation. 

 
• Approval of St. Louis Airport Authority with regard to obtaining a release for the 

Negative Easement and Declaration of Restrictive Covenants Agreement.  Excavation of 
RIM from Areas 1 and 2 poses a potential to increase the bird populations at the Site if 
mitigation procedures are not employed or prove ineffective.  An increase in bird 
populations presents a greater potential for aircraft bird strikes.  It may be necessary to 
work directly with the FAA and the Airport Authority to address these concerns, either 
by amending the FAA ROD, amending the Negative Easement, requiring specific bird 
mitigation measures during implementation, or making other changes to secure STLAA’s 
cooperation. 

 
• Location of an off-site truck-to-rail loading facility.  At the discussion held in September 

2010, the STLAA indicated that they would not allow the use of the existing SLAPS 
truck-to-rail transloading facility for loading waste from the West Lake Landfill into 
railcars.  The SLAPS rail spur is reportedly owned by the U.S. Army Corps of Engineers 
and the land upon which the rail spur is built is owned by the City of St. Louis.  It is not 
clear that the STLAA could prevent use of the SLAPS rail spur for loading and shipping 
via contractual means. However, as the STLAA is the owner of the property, their 
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concurrence must be considered.  No other nearby off-site truck-to-rail loading facilities 
have been identified. 

 
• Compliance with EPA’s Off-Site Rule.  The EPA Region where the off-site disposal 

facility is located would need to be contacted every 60 days during the period of off-site 
waste shipments to obtain a compliance determination as to whether the disposal facility 
currently meets the criteria under the OSR to accept CERCLA waste.  If, during RIM 
excavation, the contracted off-site disposal facility were to be out of compliance for a 
period of time, excavation and transportation would need to cease until the facility 
becomes compliant or RIM would need to be transported to another facility that is 
determined to be in compliance with the OSR.  Besides schedule delays, temporary 
stoppage of construction would present significant technical implementability concerns 
regarding open excavation areas. 

 
• Rocky Mountain Low Level Radioactive Waste Compact Consent.  If RIM were to be 

disposed at the Clean Harbors Deer Trail, CO facility, an application would have to be 
submitted to and accepted by the Rocky Mountain Low Level Radioactive Waste 
Compact.  Disposal at the US Ecology Grand View, ID, US Ecology Wayne, MI, and 
EnergySolutions Clive, UT facilities would not be subject to a Waste Compact consent. 

6.2.6.6.6 Coordination with Other Agencies 
 
Although not all would be considered “agencies,” coordination with many entities would be 
necessary to implement the 1,000 Partial Excavation Alternative.  Coordination with the landfill 
owner and operator and the owners or occupants of the various parcels that comprise the West 
Lake Landfill Site would be necessary because of the following: 
 

• Termination of the asphalt company lease and removal of the asphalt plant followed by 
relocation of the Bridgeton solid waste transfer facility and construction of an overpass 
between Areas 1 and 2 over the Site access road would need to occur prior to the start of 
RIM excavation; 
 

• Access to operations conducted on other portions the Site would need to be maintained. 
 
• Areas 1 and 2 are within a larger existing landfill footprint, and use of areas on the West 

Lake Landfill Site outside of Areas 1 and 2 might be necessary to stockpile cover 
materials or otherwise to facilitate cover construction. 

 
• Implementation of this alternative would require excavation of portions of landfill units 

located outside of OU-1.  Upon completion of removal of the RIM, disturbed portions of 
the adjacent landfill units would need to be repaired and restored, and regrading and 
installation of a replacement landfill cover over areas outside of OU-1 would need to be 
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performed.  Coordination would also be required relative to integration of the slopes and 
grading for adjacent landfill areas, as well as the routing and design of stormwater 
diversion and conveyance structures between OU-1 and other landfill areas. 
 

• Use of other areas of the West Lake Landfill Site that may be necessary for stockpiling of 
overburden and staging or routing of trucks or rail cars used to haul the excavated RIM 
off site. 

 
For the duration of excavation, off-site transport, and importation of cover materials, the flow of 
vehicles associated with remedy construction would need to be coordinated with the traffic 
patterns of vehicles associated with the current on-site solid waste transfer station and other Site 
tenants.  
 
If a truck-to-rail transloading facility at an off-site rail spur location were to be used, a suitable 
location would need to be identified and a lease secured with the land/rail spur owner for the 
duration of the RIM loading and transport operations.  As noted above, it does not appear that the 
existing SLAPS truck-to-rail transloading facility would be available, so costs for establishing a 
new facility would need to be considered71. 
 
If a rail spur were to be extended onto the West Lake Landfill Site: 
 

• Land located across St. Charles Rock Road would either need to be purchased or long-
term leases would be needed with landowners; 

 
• State and local government, private landowner, facility occupant, and community 

approval to construct a rail spur across private property located to the east of St. Charles 
Rock Road, across St. Charles Rock Road, and along the access roads which serve the 
existing solid waste transfer station and asphalt plant operations located at the Site would 
need to be obtained; 

 
• Appropriate safety measures for the crossing at St. Charles Rock Road would have to be 

installed, consistent with requirements of state and local governments; 
 
• The long-term lease of the asphalt plant for land south of the solid waste transfer station 

would need to be bought out or otherwise acquired; and 
 
• Because of the high traffic volume on St. Charles Rock Road during the day, dropping 

off empty and picking up loaded railcars would likely be possible only during late 
nighttime and early morning hours.   

                                                 
71 The unit cost estimates provided by US Ecology for purposes of this FFS include costs to secure an off-site rail 
spur for a truck-to-rail transloading facility. 
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Provision of and switching of gondola railcars either at a truck-to-rail transloading facility spur 
or an on-site rail spur would need to be coordinated with the railroad company that would be 
hauling the railcars to the off-site disposal facility. 
 
Future groundwater monitoring activities could require obtaining and maintaining access to off-
site properties if off-site groundwater monitoring is required as part of the remedy. 
 
The potential for increased bird strikes to aircraft approaching and departing the Lambert-St. 
Louis International Airport is a major concern of the FAA and St. Louis Airport Authority.  The 
effectiveness of proposed bird nuisance mitigation measures would be of interest to the FAA and 
Airport Authority.  Consequently, the FAA and Airport Authority would need to be involved in 
the remedial planning process. 
 
Coordination with other agencies including the Earth City Flood Control District, MSD, and 
MDOT, as well as the adjacent property owners and businesses (for example, the Crossroads 
Property/AAA Trailer) would also be necessary to: 
 

• Coordinate with the Earth City Flood Control District regarding the design of non-contact 
stormwater management and discharge facilities both during and after completion of 
construction; 
 

• Coordinate with MSD regarding permitting and design of leachate/contact stormwater 
discharge during construction; 
 

• Coordinate with MDOT for access to areas along St. Charles Rock Road and for any 
traffic control or ingress and egress additions along St. Charles Rock Road in the vicinity 
of the Site entrance; and 
 

• Obtain legal and physical access from AAA Trailer for testing and, if necessary, 
remediation of the Crossroads Property and possibly for implementation of remedial 
actions that may need to be performed along the property boundary (e.g., regrading, 
fencing, etc. in Area 2). 

 
As discussed at the beginning of this section (6.2.6.6), in order to access RIM in Area 1, the 
Bridgeton Transfer Station would need to be relocated.  The only suitable area for relocation of 
the solid waste transfer station is the area currently under lease and occupied by Simpson 
Asphalt Company.  The asphalt company lease would need to be bought out and their equipment 
removed from the Site before the transfer station could be relocated.  Relocation of the transfer 
station would normally be subject to permitting by the City of Bridgeton and St. Louis County. 
However, because relocation of the transfer station would be performed as part of a Superfund 
remedial action and the transfer station would remain on site, additional permitting is not 
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anticipated to be required.  However, it is likely that public meetings and hearings may be 
necessary, which would require coordination with the City of Bridgeton and St. Louis County 
and could impact the timing for the start of construction of a 1,000 Partial Excavation 
Alternative. 

6.2.6.6.7 Availability of Off-site Treatment, Storage and Disposal Services and Capacity 
 
As discussed in Section 4.3.5.4., four off-site disposal facilities that could accept excavated RIM 
from the West Lake Landfill OU-1 have been identified.  At least three of these facilities (located 
in Idaho, Utah, and Colorado) have accepted radiologically-impacted soil from projects or sites 
in the United States, although none of them have previously accepted radiologically-impacted 
materials mixed with solid waste.  All four of the identified facilities have available capacity to 
accept the estimated volume of RIM from the Site.  The volumetric rate of acceptance for all 
facilities would be limited by the number of IM containers and railcars that could be provided 
and loaded at or near the Site, as well as the number that could be unloaded at or near the 
disposal facility.  Off-site treatment, storage, and disposal may be required if hazardous wastes 
or regulated asbestos-containing materials (RACM) are encountered in the overburden or RIM 
excavated from Areas 1 and 2.   
 
The identified facilities are also permitted to: (1) accept liquid wastes, should any stormwater 
that may accumulate in excavations during RIM excavation become contaminated and require 
disposal off-site; (2) accept mixed wastes if mixed wastes are encountered during excavation; 
and (3) treat soil and/or debris that contains hazardous waste or mixed waste. 
 
As discussed in Section 3.1.4.1, the CERCLA OSR requires that waste materials removed from a 
CERCLA site only be placed in a facility operating in compliance with RCRA or other 
applicable Federal or State requirements.  EPA makes such determinations every 60 days.  The 
compliance status of an off-site disposal facility would need to be evaluated during remedial 
design and would need to be regularly evaluated and updated during remedy implementation. 
 
Offsite treatment and discharge of any leachate that may be encountered or stormwater that may 
contact waste materials during the landfill re-contouring activities could also be required.  Off-
site treatment and discharge of any leachate that may be encountered or stormwater that may 
contact RIM during the landfill excavation activities could also be required.  Initial discussions 
with MSD indicated that they are willing to accept leachate and contact stormwater. Initial 
discussions with the Earth City Flood Control District indicated a willingness to accept 
stormwater, subject to installation of additional stormwater detention/retention capacity.   

6.2.6.6.8 Availability of Necessary Equipment and Specialists 
 
Materials, equipment and personnel required for excavation and transport of RIM to an off-site 
disposal facility are readily available.  Trained health physics technicians and specialized 
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equipment required to monitor personnel, monitor environmental conditions, and assist in 
directing the RIM excavation sequencing are also available.   
 
As discussed above, there are a limited number of disposal facilities that can accept these types 
of wastes, and most of these have stringent waste acceptance criteria which may limit the ability 
of some of the facilities to receive the wastes.   
 
Availability of rail service, particularly the number of rail cars that can be made available and 
switched daily by the railroad, would also affect the production rate of RIM excavation and 
disposal, and therefore the cost. 
 
All the materials, equipment, and personnel to remove the designated portion of the RIM and to 
construct the engineered landfill cover over Areas 1 and 2 are readily available. The necessary 
technologies have been generally proven through application at other landfills.  The 
implementability and potential cost of the covers would be influenced by the availability and 
location of clean cover materials and/or off-site borrow sources at the time this alternative would 
be implemented.  Potential vendors of rock, clay, and soil were contacted during the 
development of the FS (EMSI, 2006) and during preparation of the Remedial Design Work Plan 
for the ROD-selected remedy (EMSI, 2008).  Information obtained from the vendors at these 
times indicated that rock, clay, and clean cover material were readily available from sources 
located near the Site.  If these local sources of cover materials become exhausted prior to and 
during remedy implementation, cover materials would have to be obtained from suppliers at 
greater distances from the Site. 
 
The necessary materials, equipment, and personnel required for assessment and removal of RIM 
that may be present at the Buffer Zone/Crossroads Property above unrestricted use levels, and to 
implement the institutional controls and monitoring components of this alternative are also 
readily available. 

6.2.6.6.9 Availability of Prospective Technologies 
 
The 1,000 Partial Excavation Alternative is based on proven, established, and commonly-used 
technologies.  Use of prospective technologies is not currently envisioned to be part of this 
alternative. 
 

6.2.6.7 Cost 
 
Estimated capital, annual OM&M, and 30-year present worth costs for the 1,000 Partial 
Excavation Alternative are included in Appendix K-6 and summarized on Table 6-1.  Conceptual 
excavation, backfill, and bottom and top of final cover grading plans as well as stormwater 
control features used as the basis for the 1,000 Partial Excavation Alternative capital cost 
estimate are provided in Appendix M.  The estimated cost to conduct the 1,000 Partial 
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Excavation Alternative (i.e., design costs, capital costs, and costs for monitoring during the 
construction period) is $374,000,000 based in part on unit costs provided by US Ecology.  These 
costs do not include costs to conduct full-scale pilot testing of solids separation equipment.  The 
estimated annual OM&M costs range from $173,000 to $337,000 per year depending upon the 
specific activities that occur each year (e.g., higher costs for years with additional environmental 
monitoring and years when landfill cover repairs and 5-year reviews may occur).  The cost 
estimates provided in this FFS are feasibility-level cost estimates which were developed to a 
level of accuracy such that the actual costs incurred to implement this alternative are expected to 
fall within a range bounded by 50% above and 30% below these estimates. 
 
The present-worth costs of a 1,000 Partial Excavation Alternative are projected to be $284 
million over a 30-year period based on a discount rate of 7%.  Based on the current OMB rate of 
0.7%, the present worth costs would be $367 million.  The total non-discounted costs for the 
1,000 Partial Excavation Alternative over 30 years are projected to be $378 million.   
 
Given the long life of the radionuclides present at OU-1, the costs for the 1,000 Partial 
Excavation Alternative were also evaluated for 200- and 1,000-year periods (without 
consideration of any constraints on annual expenditures).  The total non-discounted costs of the 
1,000 Partial Excavation Alternative are projected to be $409 million over a 200-year period.  
The total present-worth costs of the 1,000 Partial Excavation Alternative are projected to be $284 
million based on a 7% discount rate or $381 million based on a 0.7% discount rate over a 200-
year period.  The total non-discounted costs of the 1,000 Partial Excavation Alternative are 
projected to be $553 million over a 1,000-year period.  The present-worth costs over a 1,000-
year period are projected to be $284 million based on a 7% discount rate or $388 million based 
on a 0.7% discount rate.   
 
Unit costs associated with transportation by rail and disposal of RCRA soil, RCRA soil with 
radionuclide material, RCRA debris, and RCRA debris with radionuclide material would have 
added treatment costs in order to meet the LDRs and UTS.  Based on discussions with 
representatives of the disposal facilities during preparation of the SFS (EMSI et al., 2011), the 
additional costs for treatment at their facilities are estimated to range from $45 to $150 per ton 
for RCRA metals or $400 to $500 per ton for organics, depending on the type of treatment.   
 
Since the amount of mixed waste that might be excavated along with the RIM is unknown, and 
because of the RCRA restrictions on waste accumulation amounts and timeframes, as well as the 
limited storage space on site, it is unclear if volumes would support shipment by rail.  As such, 
the mixed waste would likely be shipped to the off-site disposal facility directly via truck.  For 
truck hauling to the off-site disposal facility, the interior of the semi-trailer would be lined with a 
disposable polyethylene slip liner. After the waste is loaded, the trailer would be covered and the 
cover securely strapped down.  The capacity of each truckload would be 22 tons or 17 cubic 
yards, depending on the weight of the material.  Current trucking costs range from $4.70 to $5.10 
per loaded mile.  Road mileage from the West Lake Landfill to the US Ecology Wayne Disposal, 
MI, Clean Harbors Deer Trail, Colorado; Energy Solutions Clive, Utah, and US Ecology 
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Grandview, Idaho facilities are 520, 720, 1,340, and 1,580 miles, respectively.  Therefore, RCRA 
or mixed-waste truck transportation costs to an off-site facility could range from $145 to $470 
per cubic yard or $110 to $370 per ton, depending on where the material is ultimately disposed. 
 
For purposes of demonstrating how much shipping of mixed waste could influence costs, it was 
assumed that mixed waste would represent 0.5% of the sum of the volumes of overburden wastes 
and RIM for the 1,000 Partial Excavation Alternative.  The added costs for handling, 
sampling/analysis, shipping, treating, and disposing of mixed waste for this alternative are 
estimated to range from $1.6 to $3 million.  The range of costs primarily results from variations 
in the fees charged by the off-site disposal facilities and uncertainties associated with the nature 
of such wastes and the required method of treatment.  If the volume of mixed waste is higher 
than the 0.5% of total mass assumption, the added costs would be higher. 
 

6.2.7 Partial Excavation to Industrial Land Use Criteria 
 
Following completion of the detailed design, this section will be updated to present the detailed 
analysis of a partial excavation alternative that would remove RIM to the extent necessary to be 
protective of future industrial land use of Areas 1 and 2, including subsequent regrading and 
capping of the remaining waste (hereafter referred to as the “Industrial Land Use Partial 
Excavation Alternative”).  Under this partial excavation alternative, RIM containing combined 
radium or combined thorium activities greater than levels that would be protective of future 
industrial uses (i.e., outdoor storage yard worker) in Areas 1 and 2 would be removed.  This 
alternative is based on examination of potential risks that may remain after completion of 
regrading to a 5% surface slope, but (per EPA) before installation of a new landfill cover.  The 
potential risks addressed by this alternative are described in Appendix L and include reduction of 
radon emissions at the surface of Areas 1 and 2, ensuring that levels of radium that may be 
present at the future grade level are below risk-based criteria for industrial land use, ensuring that 
gamma radiation is below acceptable levels for industrial use, and ensuring that the potential 
risks to any industrial work are below 1 × 10-4. Preparation of detailed design for this alternative 
is still in process.72   
 
  

                                                 
72 The criteria and methodology used to identify the RIM to be removed under the industrial land use alternative are 
subject to change based on EPA’s review of the methodology and results of the evaluations used to develop the risk-
based criteria for the industrial land use alternative. 
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7 COMPARATIVE ANALYSIS OF ALTERNATIVES  
 
This section presents a comparative analysis of the No Action alternative, the ROD-selected 
remedy, the UMTRCA cover alternative, the full excavation of RIM alternative, and the two 
partial excavation alternatives evaluated in Section 6.  Following completion of the development 
of the industrial land use partial excavation alternative, this section will be updated to include 
comparison to that alternative.73  The relative performance of each alternative, including 
advantages and disadvantages, is compared to the performance of the other alternatives for each 
of the threshold (subsection 7.1) and primary balancing (subsection 7.2) criteria prescribed in the 
NCP, as previously discussed in Section 6 and summarized below.   
 

Threshold Criteria: 
• Overall Protection of Human Health and the Environment 
• Compliance with ARARs 

 
Primary Balancing Criteria: 

• Long-Term Effectiveness and Permanence 
• Reduction of Toxicity, Mobility, or Volume through Treatment 
• Short-Term Effectiveness 
• Implementability 
• Cost 

 
As discussed in Section 6, the NCP “modifying criteria” (state acceptance and community 
acceptance) will be evaluated by EPA as part of any decision process that may be undertaken by 
EPA after completion of the FFS.  Therefore, a comparison of alternatives using the modifying 
criteria is beyond the scope of this FFS, and is not undertaken here. 
 
The comparative analysis identifies the general similarities and differences between the 
alternatives, the relative advantages and disadvantages of each alternative, and trade-offs among 
the alternatives in terms of the NCP criteria.  The purpose of the comparative analysis is to 
provide information for a balanced remedy selection.  The results of this comparative analysis 
are discussed below and summarized on Table 7-1.   
 

7.1 Threshold Criteria 
 
Two of the nine criteria specified in the NCP relate directly to statutory findings that must 
ultimately be made in the ROD.  These two criteria are (1) overall protection of human health 

                                                 
73 The industrial land use partial excavation alternative is presented in Appendix L and Section 5.8; details of the 
design of this alternative will be finalized following discussion with EPA. 
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and the environment, and (2) compliance with ARARs.  They are classified as threshold criteria, 
as each alternative must meet both of these two criteria. 
 

7.1.1 Overall Protection of Human Health and the Environment 
 
This criterion addresses how risks would be eliminated, reduced, or controlled by each remedial 
alternative to provide short- and long-term protection of human health and the environment from 
unacceptable risks posed by contaminants present at the Site.   
 
Based on the results of the updated BRA evaluations (Auxier, 2017), conditions associated with 
OU-1 do not currently pose an unacceptable risk to on-site workers or the off-site community.  
These analyses also indicated that the potential risks posed to a future (1,000 year) outdoor 
storage yard worker working in Areas 1 and 2, a future (1,000 year) off-site farmer to the north 
or west of the Site, or a future (1,000 year) off-site commercial building user to the north or on 
Lot 2A2 could be above the generally accepted risk range used by EPA.  Therefore, the No 
Action alternative would not be adequately protective of human health.  The potential for future 
leaching to groundwater or erosion and transport of waste or radionuclides by stormwater also 
indicates that the No Action alternative would not be protective of the environment.  
 
All of the other alternatives are expected to be protective of human health and the environment 
through the use of engineered containment, alone or in conjunction with full or partial removal of 
RIM, combined with long-term surveillance and maintenance, and institutional controls on land 
and resource use.   
 
Excavation of RIM under the full excavation of RIM and partial excavation alternatives and 
installation of a new engineered landfill cover under all of the alternatives would reduce potential 
risks from exposure to external gamma radiation or radon gas emissions from the RIM in Areas 1 
and 2.  Installation of a new engineered landfill cover over Areas 1 and 2 is included as part of 
all of the remedial alternatives.  This landfill cover would eliminate potential risks associated 
with inhalation or ingestion of contaminated soils or wastes, dermal contact with contaminated 
soils or wastes, and wind dispersal of gases or fugitive dust.  It would also reduce the potential 
for infiltration of precipitation and thus the potential for leaching of contaminants from wastes 
into groundwater.   
 
Long-term maintenance of the engineered cover included under each remedial alternative, as 
well as monitoring of the groundwater and subsurface occurrences of landfill gas and radon, 
would ensure that each remedial action functions as intended and remains protective.  The 
institutional controls included as part of each remedial alternative would ensure that land and 
resource uses are consistent with permanent waste disposal. These use restrictions address the 
presence of radionuclides and chemical constituents within the waste mass under the ROD-
selected remedy and partial excavation alternatives, as well as the presence of chemical 
constituents under the full excavation of RIM alternative. 
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Summary of Overall Protection of Public Health and the Environment – All of the 
alternatives, except No Action, would be protective of public health and the environment. 
 

7.1.2 Compliance with ARARs 
 
An alternative must comply with Federal and State ARARs in order to be selected as a remedy, 
unless a waiver is obtained for any particular ARAR.  ARARs that may be potentially applicable 
or relevant and appropriate to the remedial alternatives are summarized on Tables 3-1 through 3-
4. 
 

7.1.2.1 Chemical-Specific ARARs 
 
As discussed in Section 6.2.1.2, the No Action alternative is expected to meet some but not all of 
the potential chemical-specific ARARs.  All of the other remedial alternatives will meet the 
chemical-specific ARARs.  These include: the UMTRCA and NESHAP standards for radon 
emissions; the UMTRCA standards for cleanup of contaminated land (Crossroads Property and 
Buffer Zone, as appropriate), as modified by the EPA OSWER Directives regarding use of these 
standards at Superfund sites; Nuclear Regulatory Commission (NRC) radiation protection 
standards; the maximum concentrations for groundwater protection under the UMTRCA 
standards; and the Missouri maximum contaminant levels (MCLs).   
 

7.1.2.2 Location-Specific ARARs 
 
All of the alternatives (including the No Action alternative) would meet the location-specific 
ARARs found in the Missouri Solid Waste Management regulations for landfills located within 
the 100-year floodplain or within 10,000 feet of an airport runway.  As discussed in Section 
2.1.6, evaluations of the floodplain by FEMA indicate that with the exception of the easternmost 
portions of Areas 1 and 2 (which do not contain waste materials), Areas 1 and 2 are located 
outside of the 500-year floodplain.   
 
The Missouri Solid Waste Management regulations require owners or operators of sanitary 
landfills located within 10,000 feet of an airport runway end-used by turbojet aircraft to 
demonstrate to MDNR that the landfill is designed and operated such that it does not pose a bird 
hazard to aircraft.  Portions of the Site are located within 10,000 feet of the end of the 
westernmost runway at Lambert-St. Louis International Airport. However, none of the 
alternatives evaluated in this FFS entail construction of new disposal cells or new solid waste 
disposal activities.  Waste excavation under the complete and partial excavation alternatives and 
waste regrading activities under all of the remedial alternatives (except for No Action 
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Alternative) would need to be performed in a manner that minimizes attractions for birds.  
Specifically, an avian management plan that incorporates the various techniques described in 
Section 4.3.6.2 of this FFS would need to be developed and approved by the appropriate entities.  
Such a plan would also be of interest to the FAA and the Airport Authority.  The FAA has stated, 
“[t]o date, no [landfill] facility has been able to demonstrate an ability to reduce and sustain 
hazardous wildlife to levels that existed before the putrescible-waste landfill began operating.” 
(FAA Advisory Circular 150/5200-33B at page 16, August 2007). 
 

7.1.2.3 Action-Specific ARARs 
 
Because there are no active engineering measures or waste handling, treatment, or disposal 
activities associated with the No Action alternative, there are no action-specific ARARs for the 
No Action alternative.  All of the other remedial alternatives would meet the requirements of the 
action-specific ARARs.  In particular, all of the other remedial alternatives would meet the 
Missouri closure and post-closure standards of the solid waste regulations, and the NRC 
radiation protection standards.   
 
The engineered cover for Areas 1 and 2 would meet the design standards for landfill covers 
established by the Missouri Solid Waste Management regulations. Except for the full excavation 
of RIM alternative, design of the engineered covers for Areas 1 and 2 would also meet the 
UMTRCA performance standard.  The design of the engineered cover included in the UMTRCA 
cover alternative and the three partial excavation alternatives was primarily focused on the 
UMTRCA performance standards, and is consistent with the conceptual cover designs used at 
UMTRCA sites.  The design of the cover systems included under all the alternatives (except the 
full excavation of RIM alternative) would need to be sufficiently thick to shield against gamma 
radiation and attenuate radon emissions under both current and future conditions (including 
projected in-growth of radium from thorium decay over time).  In addition, a layer of rock 
(biointrusion layer) would be included in the design of all the cover systems to address the 
longevity criteria of the UMTRCA standards. The design of the UMTRCA cover would place 
the rock layer above the low permeability layer to provide long-term protection against 
burrowing animals, vegetation roots, or erosion from impacting the low permeability layer.  The 
design of the cover included in the ROD-selected remedy would place the biointrusion layer 
beneath the low permeability layer to prevent burrowing animals or erosion from exposing the 
waste materials.  Relocation of the rock layer from beneath the low-permeability layer to above it 
would provide increased protection of the low-permeability layer.  The UMTCRA cover design 
also includes an option for the use of a rock mulch in the upper portion of the vegetative layer to 
provide protection against wind or water erosion in the event of loss of some or all vegetation, 
and therefore may potentially provide increased longevity of the cover system. Under the full 
excavation of RIM alternative, all the material containing radium and/or thorium levels above 
those that would allow for unrestricted use is assumed to have been removed. Therefore, the 
design of the final cover system for this alternative is based solely on the design standards of the 
Solid Waste Management regulations. 
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All of the alternatives are expected to comply with the other action-specific ARARs, such as the 
Missouri stormwater regulations, as previously discussed in Section 6. 
 
The off-site disposal component of the partial excavation and the full excavation of RIM 
alternatives would also need to be designed and implemented to meet the requirements of the 
CERCLA Off-Site Rule, DOT and NRC requirements for transport of radioactive 
materials/wastes, and the waste acceptance criteria (WAC) of any off-site disposal facility.   
 
Summary of Compliance with ARARs – All of the alternatives, except for No Action, would 
meet chemical-, location- and action-specific ARARs.  The design of the engineered cover 
system included in the UMTRCA cover and three partial excavation alternatives would be more 
protective of the low permeability layer and therefore could increase the longevity of the 
performance of the cover system relative to the current design of the OU-1 ROD-selected 
remedy.  The full excavation of RIM and partial excavation alternatives would meet the DOT 
and NRC requirements for shipment of radioactive wastes, the WAC for the off-site disposal 
facility, and the criteria of the CERCLA Off-Site Rule. 
 

7.2 Primary Balancing Criteria 
 
The five NCP primary balancing criteria are: (1) long-term effectiveness and permanence; (2) 
reduction of toxicity, mobility, or volume through treatment; (3) short-term effectiveness; (4) 
implementability; and (5) cost.  Primary balancing criteria are used to weigh effectiveness and 
cost tradeoffs among alternatives.  The primary balancing criteria represent the main technical 
criteria upon which the alternatives evaluation is based, and provide the primary basis for 
differentiation among the various alternatives. 
 
Since the No Action Alternative does not meet the threshold criteria, it is not included in the 
evaluation of the primary balancing criteria.  Therefore, the discussion of the primary balancing 
criteria only considers the other alternatives (i.e., ROD-selected remedy, UMTRCA cover 
alternative, full excavation of RIM alternative, and the 52.9 and 1,000 partial excavation 
alternatives).  Following completion of the development of the industrial land use partial 
excavation alternative, this section will be updated to include comparison to that alternative.   
 

7.2.1 Long-Term Effectiveness and Permanence 
 
This criterion addresses the risks that may remain at a site after the remedial action objectives 
have been met.  The primary focus of this evaluation is the extent and effectiveness of the 
controls that may be required to manage the risk posed by the wastes that remain at the site. 
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7.2.1.1 Magnitude of Residual Risks 
 
Although conditions associated with OU-1 currently do not pose an unacceptable risk to on-site 
workers or the off-site community, the BRA analyses indicated that the potential risks posed to a 
future (1,000 year) outdoor storage yard worker in Areas 1 and 2, a future (1,000 year) off-site 
farmer to the north or west of the Site, or a future (1,000 year) off-site commercial building user 
on Lot 2A2 or north of the Site could be above the generally accepted risk range used by EPA in 
CERCLA actions (Auxier, 2017a) if no remedial action is taken at the Site.  None of the 
remedial alternatives pose significant long-term radiological or chemical exposure-related risks 
to on-site workers or the general public after completion of the remedial action.  The long-term 
risks associated with each of the alternatives are essentially the same: specifically, the estimated 
residual cancer risks posed to the potentially maximally exposed individual (i.e., a future outdoor 
storage yard worker in Area 1 or 2) under all six remedial alternatives are below or within EPA’s 
target risk range of 1 × 10-6 to 1 × 10-4 (Table 7-1).  Projected radiation doses after 1,000 years of 
radium in-growth for all six remedial alternatives are far below (less than 0.01 mrem/year) the 
limit of 100 mrem per year established by NRC for the general public and the 12 mrem per year 
level established by EPA (EPA, 2014e).  Detailed information regarding the estimated potential 
long-term risks and estimated radiation doses relative to a future on-site storage yard worker or 
other potential receptors associated with each remedial alternative is provided as part of the 
assessment of risks included as Appendix H.   
 

7.2.1.2 Adequacy and Reliability of Controls 
 
All of the remedial alternatives result in some amount of waste materials remaining on-site, 
thereby necessitating installation, maintenance and monitoring of engineered containment 
structures and institutional controls.  Engineering measures are the primary method that would be 
used to prevent exposure to and control waste materials that remain on-site.  The primary 
engineering measures included in the ROD-selected remedy, UMTRCA cover alternative, and 
the partial excavation alternatives are the construction, inspection, and maintenance of multi-
layer engineered landfill cover systems over Areas 1 and 2 that are designed not only to prevent 
direct contact with waste materials but also to reduce potential exposures to gamma radiation and 
radon, including increased levels of gamma radiation and radon emissions occurring after 1,000 
years of radioactive decay of thorium.  The ROD-selected remedy and the UMTRCA cover 
alternative rely on engineered containment for protection from exposure to radionuclide or 
chemical constituents in Areas 1 and 2 and to contain such constituents from migrating into the 
environment.  The full excavation of RIM and partial excavation alternatives include excavation 
and off-site disposal of at least a portion of the RIM.   
 
In contrast to the ROD-selected remedy, UMTRCA capping alternative, and partial excavation 
alternatives, the full excavation of RIM alternative entails removal and off-site disposal of all 
RIM containing radionuclides at levels above those that would allow for unrestricted use.  
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However, the full excavation of RIM alternative relies on placement of an engineered landfill 
cover to provide protection from exposure to chemical constituents that would continue to 
remain in Areas 1 and 2 and to prevent such constituents from migrating into the environment.   
 
The engineered cover system included in the ROD-selected remedy would include a layer of 
rock or other suitable material to reduce the potential for biointrusion or erosion into the 
underlying waste materials.  The UMTRCA cover system included as part of the UMTRCA 
cover alternative and the partial excavation alternatives would include a layer of rock above the 
low permeability layer to reduce the potential for biointrusion, rooting of vegetation, or erosion 
into the low permeability layer.  As such, the UMTRCA cover system would provide greater 
protection of the low-permeability layer, which is the component that provides for radon 
attenuation and reduction of infiltration.  The UMTRCA cover may also include a rock mulch 
layer in the upper portion of the vegetative layer to provide additional protection from wind or 
water erosion in the event of loss of some of the vegetation in response to drought conditions.  
These features of the UMTRCA cover design would increase the long-term permanence of the 
cover system as compared to the cover system included in ROD-selected remedy.   
 
Because all of the RIM is anticipated to be removed under the full excavation of RIM alternative, 
this alternative would not need to address potential gamma exposures or radon emissions and 
would not include the rock/rubble layer that would be part of the landfill cover system included 
under the ROD-selected remedy, UMTRCA cover alternative, and the partial excavation 
alternatives.   
 
All of the remedial alternatives rely on regrading of the landfill surface to promote drainage and 
construction, and on inspection and maintenance of multilayer covers to prevent or reduce the 
potential for infiltration of precipitation and the resulting leaching of radionuclides or chemical 
constituents to groundwater.  The full excavation of RIM alternative and the partial excavation 
alternatives include removal of at least some of the RIM from the Site, thus providing a 
corresponding additional level of effectiveness and permanence relative to potential leaching of 
radionuclides to groundwater.  The design of the UMTRCA cover includes a lower permeability 
clay layer (10-7 cm/sec) as compared to the clay layer included in the ROD-selected remedy and 
the full excavation of RIM alternatives (10-5 cm/sec), and would also include a geosynthetic 
liner, both of which would further reduce the potential for infiltration of precipitation and the 
leaching of radionuclide or chemical constituents.  The currently available data and information 
are insufficient to determine if the additional protection offered by these lower permeability 
layers is necessary to prevent impacts to groundwater.  The results to be obtained from the OU-3 
RI/FS are expected to provide additional information for such a determination.   
 
The performance and effectiveness of the engineered measures for each of the remedial 
alternatives is primarily based on the durability of natural earthen materials used to construct 
these measures.  Natural earthen materials such as clay and rock are extremely durable and, with 
minimal maintenance and repair over time, are expected to remain effective for decades or 
centuries.  The designs of the cover systems for the ROD-selected remedy, the UMTRCA cover 
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alternative, and the partial excavation alternatives have been determined to be effective at 
limiting exposures to projected gamma radiation and radon levels after 1,000 years of radioactive 
decay, using only the performance of those natural earthen components.  The potential effects of 
erosion by precipitation, intrusion by woody vegetation or burrowing animals, or potential 
human actions that could affect the cover system would necessitate regular and ongoing 
inspections and maintenance (O&M) to ensure that the cover system continues to remain 
effective over time. 
 
The engineering measures implemented under each remedial alternative would be augmented 
and supported by maintenance of the existing institutional controls at the Site and 
implementation of additional institutional controls, as necessary.  Institutional controls would 
limit future uses of the land and resources at the Site so as to eliminate or restrict potential 
exposure to the wastes or contaminated media and to reduce the potential for future land uses to 
impact or reduce the effectiveness of the engineered measures.  Areas 1 and 2 currently are solid 
waste disposal units and would remain as such under all of the remedial alternatives.  
Institutional controls would be necessary to restrict future land uses that could interfere with the 
landfill closure at Areas 1 and 2 for all alternatives, regardless of the presence of RIM. 
 

7.2.1.3 Climate Change and Potential Impacts of a Tornado 
 
Potential effects of climate change were evaluated in Section 6 for each of the alternatives; 
pertinent considerations are briefly discussed below.   
 
The vegetative layer included in the landfill covers for all of the alternatives could be vulnerable 
to potential increased occurrences of extreme temperatures, sustained changes in average 
temperatures, decreased precipitation, and an increase in drought occurrences.  Increased 
temperatures or decreased precipitation/drought could affect the viability of the vegetation (e.g., 
grasses) on the surface of the landfill cover.  Any changes to the overall health and voracity of 
the vegetative cover would be readily identifiable by visual inspection.  Therefore, although the 
vegetative cover may be vulnerable to potentially increased temperatures or drought conditions, 
the potential for impacts to the vegetative layer could be anticipated and readily identified in 
advance of any such occurrence.  In addition, the design of the UMTRCA cover may include a 
rock mulch layer in the upper portion of the vegetative layer in order to protect against soil 
erosion by wind or water in the event of loss of the vegetation. 
 
The CCL and GCL layers could be damaged by periods of extended extreme temperatures or 
prolonged drought.  Potential impacts could include desiccation of the low-permeability 
materials (CCL or GCL) with a resultant increase in permeability, which could lead to increased 
infiltration of precipitation or increased radon emissions.  Such impacts are not considered to be 
significant because the Site has existed for over 40 years with essentially flat (no grade) surfaces 
and minimal cover material, thereby maximizing the infiltration of precipitation to the land 
surface.  In addition, even without an engineered cover, the current radon emissions from the 
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surfaces of Areas 1 and 2 are below the UMTRCA and NESHAP standards.  Installation of an 
engineered cover will ensure that radon flux remains below these standards in the future (see 
prior discussion in Section 2.3.1 and also Appendix F).  Therefore, even if desiccation of the 
low-permeability layer were to occur, the impacts to groundwater quality or radon emissions are 
not expected to be significant.  More importantly, the vegetative layer would show significant 
signs of stress from increased temperatures/drought prior to the occurrence of any impacts to the 
underlying low-permeability layer, thereby providing advance notice of a potential impact to the 
CCL/GCL.  Therefore, although the low-permeability layer could potentially be vulnerable to 
effects of increased temperature or drought, the potential for any impacts could be anticipated 
and readily identified in advance of any such occurrence.  In the event that such impacts were to 
occur, additional maintenance activities such as temporary irrigation to maintain the grass cover, 
overseeding with grasses that required less water, placement of additional soil to repair erosion, 
or other typical cover repair measures would be implemented.  Furthermore, such impacts (if 
realized) are not expected to result in a release of contamination. 
 
Increased heavy precipitation events could result in erosion of the vegetation layer and, if left 
untended, could result in erosion of the underlying layers and lead to potential exposure of the 
waste materials.  Any erosion of the landfill cover would be readily identifiable by visual 
inspection.  The design of an UMTRCA cover is anticipated to include a rock mulch layer 
intended to reduce the potential for erosion of the vegetative layer.  Given the overall 5-foot 
thickness of the landfill cover and the inclusion of the 2-foot-thick rock layer in the base of the 
cover system for the ROD-selected remedy and above the low-permeability layer for the 
UMTRCA cover and partial excavation alternatives, stormwater erosion—even under the most 
severe storm events—is not anticipated to result in erosion down through the entire landfill 
cover.  Inclusion of the biointrusion layer above the low-permeability layer in the UMTRCA 
cover design would provide greater protection of the key components used to limit radon 
emissions and infiltration of precipitation.  Since the landfill cover under the full excavation of 
RIM alternative would not include that 2-foot-thick rock layer in the base of the cover system, 
stormwater erosion under a severe storm event could potentially erode more easily down through 
the entire landfill cover, resulting in temporary exposure of non-radiological waste materials.   
 
Heavy precipitation events could also impact the integrity or performance of stormwater 
drainage conveyance structures, including erosion of drainage channels, damage to or bypassing 
of let-down and erosion control structures and features, or damage to stormwater detention 
structures.  Heavy precipitation events could also temporarily restrict access to portions of the 
landfill cover, stormwater control structures, and environmental monitoring points, thereby 
causing delays in implementation of repairs (if any are needed).  The vegetation layer and 
stormwater controls are therefore potentially vulnerable to impacts from heavy precipitation 
events; however, due to the overall thickness and design of the landfill cover, any potential 
impacts are not expected to result in exposure of the waste material or release of contamination.  
Further, any impacts that occur could be readily addressed as part of normal maintenance and 
repair of the landfill cover, including localized regrading, repair, and replacement of cover 
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material, and repair or implementation of stormwater controls in response to any damage that 
may occur. 
 
None of the alternatives are expected to be impacted by flooding that may occur in the vicinity of 
the Site.  As previously discussed in Section 2.1.6, recent updates to the flood insurance rate map 
(FIRM) by FEMA indicate that, with the exception of the easternmost portions of Areas 1 and 2 
(which do not contain waste materials or RIM), Areas 1 and 2 are located outside of the 500-year 
floodplain.  In addition, the area to the north and west of Area 2 (e.g., Crossroads Industrial Park 
and Earth City Industrial Park) that potentially could be subject to flooding by the Missouri 
River is protected by the engineered levee and stormwater and flood control systems installed to 
protect the Earth City Industrial Park.  Further, the conceptual designs for the ROD-selected 
remedy and the UMTRCA cover system include construction of a perimeter (starter) berm along 
the toe of the entire northern boundary of Area 2, which would result in placement of 
approximately 25 feet of rock and soil between any possible floodwaters and the landfilled 
waste.  This perimeter berm may be further protected from flooding by placement of rip-rap 
along the base of the berm.  Therefore, although increased occurrences of flooding in the area of 
the Site may be a potential impact of climate change, the ROD-selected remedy and the other 
alternatives are not expected to be vulnerable to flooding. 
 
An evaluation of the potential impacts of a tornado was included as part of the evaluation of the 
long-term effectiveness of each of the alternatives in Section 6. This evaluation concluded that 
none of the alternatives are vulnerable to such impacts (see Section 6.2.2.3.3).  No technical data 
or evaluations of the potential impacts of a tornado on the vegetative covers were identified. 
However, based on published assessments and photographic documentation, it was shown that 
historically, grassy areas did not display visible impacts in areas damaged or destroyed by 
tornadoes, so a tornado is not expected to damage the vegetative layer.  Even if a tornado were to 
damage the vegetation, such an impact is not considered to be significant because it could be 
easily identified and, due to the design and thickness of the engineered cover, would not result in 
exposure of the underlying waste or release of contamination.  A tornado could damage or 
destroy above-ground infrastructure such as signage, fencing, or environmental monitoring 
equipment. However, such impacts are not considered to be significant because they would be 
readily identified and easily repaired or replaced.  Therefore, none of the alternatives are 
considered to be vulnerable to impacts from a tornado. 
 
Although the remedial alternatives are not considered to be vulnerable to effects of climate 
change, implementation of adaptive measures (discussed in Section 6) could be considered 
during remedial design to minimize any potential impacts from future climate change.  For 
example, consideration could be given to reducing the final grades of the landfill surface under 
the complete and partial excavation alternatives from 5% to 2% to reduce the potential for 
erosion of the cover soil.   
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7.2.1.4 Subsurface Heating Event and Thermal Isolation Barrier 
 
At EPA’s request, a qualitative evaluation of the conditions and processes known to be 
associated with subsurface heating events at landfills was previously completed by the 
Respondents (EMSI, 2014e).  EPA ORD subsequently reviewed this study and, in a letter dated 
March 28, 2014, commented on the conclusions set forth therein.  Those conclusions and EPA 
ORD’s observations and comments are as follows:  
 

• The RIM disposed of in West Lake Areas 1 and 2 would not become more or less 
radioactive in the presence of heat.  Likewise, the RIM is not explosive and would not 
become explosive in the presence of heat.  EPA ORD agreed with these conclusions 
(EPA ORD, 2014). 
 

• A subsurface heating event does not create conditions that could carry RIM particles or 
dust off the Site. The heat generated by such an event is not high enough to ignite non-
RIM wastes or chemical compounds or to cause them to explode.  EPA ORD (2014) 
agreed with the second part of this conclusion but indicated that heating could affect the 
structural integrity of the cap resulting in permeation of the cap and possibly in creation 
of fissures that could extend down into the waste materials and could possibly allow for 
escape of fine particulates.  The potential for release of particulates was evaluated in 
conjunction with a possible isolation barrier and was not found to present a potential for 
increased risks to the public (Auxier and EMSI, 2016e).   
 

• An increase in subsurface temperatures may allow radon gas to more easily rise through 
the ground and reach the surface of the landfill than would otherwise occur, because heat 
would reduce the amount of moisture in the buried solid waste (trash), thereby increasing 
the amount of air between the soil particles and thus reducing the ability of the buried 
solid waste to retain radon below ground.  Any radon gas that does make it to the surface 
would dissipate quickly in open air.  This potential increase in the rate of release of radon 
gas at the surface of the landfill would be limited to the area of increased temperature and 
would quickly reach an equilibrium at a lower rate reflective of the rate of radon 
emanation.  EPA ORD also identified the potential for increased radon gas emissions as a 
possible result of increased temperature.  Such a potential was subsequently evaluated in 
conjunction with a possible isolation barrier and determined not to present unacceptable 
risks (Auxier and EMSI, 2016).  Additional evaluation of the impacts associated with 
potential increased radon emissions that may result from increased temperature are 
presented in Appendix E. 
 
The SSE evaluation concluded that in the unlikely event that increased subsurface 
temperatures were to occur in West Lake Area 1 or 2, this would not result in any 
additional long-term risks to people or the environment.  EPA ORD (2014) disagreed 
with this conclusion based on the potential for increased radon emissions and potential 
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for increased leachate production.  The potential for increased radon emissions was 
subsequently evaluated (Auxier and EMSI, 2016d) and was further evaluated as part of 
this FFS (Appendix E) in response to EPA ORD’s comments and determined not to 
present unacceptable risks.  In addition, given the age (advanced state of decomposition) 
and unsaturated nature of the waste materials within OU-1, increased temperatures would 
not be expected to create additional leachate.   
 

• Any short-term risks associated with increased subsurface temperatures would result 
from the temporary increase in radon gas coming from the surface of Areas 1 and 2, 
assuming no cover is installed, or if the cover was not properly maintained. EPA ORD 
(2014) also identified the potential for increased radon emissions and potential for 
increased leachate production as possible short-term impacts.  The potential for increased 
radon emissions was subsequently evaluated (Auxier and EMSI, 2016d) and was further 
evaluated as part of this FFS (Appendix E) and determined not to present unacceptable 
risks.  Here, again, given the age (advanced state of decomposition) and unsaturated 
nature of the waste materials within OU-1, increased temperatures would not be expected 
to create additional leachate.   
 

• These short-term risks can be addressed by designing, constructing, and maintaining the 
landfill cover required under all of the remedial alternatives and by the Missouri landfill 
closure regulations, and by maintaining the land use restrictions already in place on the 
entire Site that prevent certain land uses.  EPA ORD (2014) concluded that short-term 
risks may be present even with proper cap design and installation; however, subsequent 
evaluations indicate that any impacts would not pose short-term risks to workers or the 
public (Appendix E).   

 
Based on the aforementioned conclusions, the only potential impact that may occur due to a 
subsurface heating event would be a temporary, localized increase in radon emissions.  It is 
expected that all of the RIM above unrestricted levels would be removed under the full 
excavation of RIM alternative and therefore, there is no potential impact relative to radionuclides 
from a subsurface heating event for this alternative.  Any potential short-term increase in radon 
emissions as a result of a heating event would only be associated with the partial excavation 
alternatives, the UMTRCA cover alternative, and the ROD-selected remedy; however, even with 
such a temporary increase, the projected radon flux is estimated to meet ARARs (Appendix E), 
especially after installation of a new landfill cover (Appendix F). 
 
In the event that a subsurface heating event were to occur in Area 1 or Area 2, such an event is 
not expected to impact the long-term effectiveness of the alternatives.  As discussed above, there 
would only be a temporary potential increase in radon emissions which are not expected to pose 
unacceptable risks.   
 
Destruction or modification of the waste material by increased temperatures could result in a 
reduction in volume which could cause subsidence and/or differential settlement of the waste 
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mass.  In turn, subsidence or differential settlement of the waste mass, whether as a result of a 
heating event or natural decomposition of the waste material over time, could result in 
displacement or disruption of an engineered cover system, thereby affecting the integrity and 
performance of the cover system.  Such impacts would be prevented or mitigated through a 
combination of one or more of the types of actions previously implemented to address the 
increased temperatures in the South Quarry portion of the Bridgeton Landfill, including but not 
limited to: 
 

• Installation and operation of a heat extraction isolation barrier (IB) or other engineering 
controls to prevent or limit migration of an SSR into Area 1 or Area 2; 
 

• Installation and operation of landfill gas extraction, leachate collection, and/or 
temperature monitoring probes as necessary to monitor and/or mitigate any impacts that 
may be caused by increased temperatures; and 

 
• Performance of routine or additional inspections of the engineered cover to identify 

potential differential settlement and possible disruption of the integrity of the cover 
system, followed by temporary placement of additional soil to fill areas of subsidence, 
repair the landfill cover, and reduce odor emissions, after which permanent repair or 
replacement of any portions of the cover system that have been adversely affected by 
such an event would be performed. 
 

Due to the significantly greater age and degree of decomposition of the waste materials in Areas 
1 and 2, the potential for occurrence of a subsurface heating event in these materials is believed 
to be highly unlikely.  Furthermore, the waste materials in Areas 1 and 2 are relatively thin 
compared to the thicker nature of the waste materials in the deeper quarry landfill, which provide 
a significant insulating effect that allows for sustained increases in temperature.  The thinner 
nature of the waste materials in Areas 1 and 2 would result in reduced insulation by the waste 
material and an increased potential for heat loss along boundary conditions (ground surface at the 
top and alluvium at the base).  The lower degree of insulation and higher degree of heat loss 
associated with thinner waste materials would limit the degree to which temperatures could 
increase within the Area 1 and 2 waste masses.  
 

7.2.1.5 Environmental Justice Considerations 
 
As discussed in Section 6.2.2.3.6, a screening-level analysis did not identify any environmental 
justice concerns relative to the Site.  EPA did identify a need for implementation of more 
traditional (non-electronic) communication methods to inform and ensure meaningful 
involvement of residents in the Terrisan Reste mobile home community.  These actions are 
addressed as part of the Community Involvement Plan for the Site. 
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In the event that any potential environmental justice community(ies) had been identified, 
potential impacts to such communities would have been addressed as part of the evaluation of 
long-term effectiveness and permanence of the alternatives.  Because no such communities were 
identified, no long-term impacts to such communities would occur in conjunction with 
implementation of any of the alternatives. 
 
Summary of Long-Term Effectiveness and Permanence – All of the remedial alternatives 
(except No Action) will result in residual risks that are below EPA’s accepted risk range.  
Although the full excavation of RIM alternative would remove all RIM from the Site, all of the 
alternatives result in some amount of waste materials remaining on-site.  Therefore, all of the 
alternatives include installation of a new engineered landfill cover and inspection, maintenance 
and repair of the cover as necessary, institutional controls, and monitoring.  Because all RIM 
would be removed under the full excavation of RIM alternative, with respect to radionuclides, 
this alternative would be more reliable and permanent than any of the other alternatives relative 
to radionuclides.  The cover systems for all of alternatives would rely primarily on long-lasting 
earthen materials.  The cover systems for the ROD-selected remedy, UMTRCA cover 
alternative, and partial excavation alternatives would be designed to include components 
necessary to increase the longevity of the performance of such systems.  The UMTRCA cover 
would include a lower permeability clay layer and a geosynthetic liner, and therefore may 
provide greater long-term effectiveness relative to control of radon emissions and infiltration of 
precipitation and potential leaching to groundwater compared to the cover included in the ROD-
selected remedy.  Placement of the biointrusion layer above the low permeability layer in the 
UMTRCA cover and partial excavation alternatives is expected to provide greater long-term 
permanence for the low-permeability layer, the key component for controlling radon emissions 
and limiting infiltration.  All of the alternatives include actions (full excavation of RIM or cover 
designs) that will protect from current and future (1,000 year) exposures to gamma radiation and 
radon emissions including increases anticipated to occur due to radium in-growth from thorium 
decay over time. 
 
Potential impacts from climate change to any of the alternatives are not expected to result in 
exposure to or release of the waste materials.  Furthermore, such impacts would be easily 
identified by stress to or loss of surface vegetation cover and/or visible erosion of the vegetative 
soil.  Such impacts are easily repaired with conventional construction activities.  Flooding is not 
expected to impact the performance of any of the alternatives because the waste materials are not 
located within the floodplain, the Site and surrounding area is protected from flooding from the 
Missouri River by the Earth City levee and flood control system, the margins of the waste will 
include starter berms of earth and/or rock that will greatly limit the potential for flooding to 
contact or erode the waste material if it were to occur, and all of the alternatives other than full 
excavation of RIM may also include riprap along the toe of Area 2 for erosion protection.  None 
of the alternatives are considered to be vulnerable to impacts from tornadoes.  Removal of all of 
the RIM under the full excavation of RIM alternative would provide the most permanent method 
to prevent impacts from climate change, flooding, tornadoes, or other severe weather conditions. 



REVISED DRAFT 
 

 
Final Feasibility Study DRAFT 
West Lake Landfill OU-1 
8/25/17 
Page 422 
 
 

However, such impacts are considered highly unlikely for the reasons stated above, and the 
containment systems would be designed and expected to protect against such impacts. 
 
No adverse impacts or unacceptable risks are expected to result if an SSR were to extend into or 
otherwise occur in Area 1 or 2.  The only impact would be a temporary increase in radon 
emissions that are projected to be below the UMTRCA standard and radon NESHAP.  An 
isolation barrier installed before implementation of a remedial alternative, particularly the full or 
partial excavation alternatives, could be destroyed or undermined by the remedial action. 
Conversely, installation of an isolation barrier after implementation of the remedy could, 
depending upon the nature and design of such a barrier, impact or potentially destroy a portion of 
the engineered cover installed over Area 1 or 2. 
 
A screening-level analysis did not identify any environmental justice concerns relative to the 
Site.  Because no such communities were identified, no long-term impacts to such communities 
would occur in conjunction with implementation of any of the alternatives. 
   

7.2.2 Reduction of Toxicity, Mobility, or Volume through Treatment 
 
This criterion addresses the statutory preference to select remedial actions that employ treatment 
technologies which permanently and significantly reduce toxicity, mobility, or volume of 
hazardous substances as their principal element. 
 
None of the alternatives include treatment technologies that would reduce the toxicity, mobility, 
or volume of the waste material through treatment.  Treatment technologies are generally not 
applicable to solid waste landfills due to the overall large volume and heterogeneity of the 
wastes, which make treatment impracticable (EPA, 1991b and 1993b).   
 
For the RIM interspersed within portions of the solid waste in Areas 1 and 2, the radionuclides 
are naturally-occurring elements which cannot be fully neutralized or destroyed by treatment.  
Occurrences of radionuclides are dispersed within soil material that is further dispersed 
throughout portions of the overall heterogeneous matrix of municipal refuse, construction and 
demolition debris, and other non-impacted landfill materials within portions of Areas 1 and 2.  
Consequently, in-situ treatment techniques would not be effective.   
 
The heterogeneous nature of the solid waste materials and the dispersed nature of the 
radionuclide occurrences within the overall solid waste matrix, combined with the inability to 
neutralize or destroy radionuclides, would make ex-situ treatment ineffective.  Ex-situ treatment 
techniques such as solidification or stabilization could be used on the soil containing 
radionuclides if such soil could effectively be separated from the other components, including 
decomposed organic matter, unimpacted soil, and other fine-grained materials in the solid 
wastes.   
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Physical separation or segregation of soil from the solid waste could potentially reduce the 
volume of materials handled as RIM (but not the overall total volume of waste materials in Areas 
1 and 2). Ex-situ physical separation processes used to separate impacted soil from solid wastes 
such as hand-picking of large, bulky items is applicable to all of the alternatives.  Shredding and 
physical sorting with various fixed, vibrating, or rotating screens could potentially also be used 
to separate the soil fraction from other solid waste in order to reduce the volume of waste 
material that may need to be disposed at an off-site facility under the full excavation of RIM or 
partial excavation alternatives.  While not a “treatment” process, revolving cylindrical Trommel 
sieve screens have been used in conjunction with landfill mining and reclamation (LFMR) 
projects to separate materials by size, with the soil fraction passing through the screen.  Because 
such processes have not been applied to a solid waste matrix that contains RIM, no information 
is available on the percentage of soil that may be retained in the solid waste materials after such 
separation.  Any soil that would be retained on the solid waste material after physical separation 
of RIM would likely contain some radionuclides. However, the amount of such soil and the 
levels of radionuclides that may be retained cannot be determined or estimated from either the 
available literature or site data.  Therefore, though the potential exists as part of the full 
excavation of RIM or partial excavation alternatives to reduce the volume of RIM (but not the 
overall volume of waste materials at the Site), the potential viability of any physical separation 
technology cannot be determined based on existing information.  Full-scale pilot testing of such 
a physical separation process during remedial design, using excavated materials from Area 1 
and/or Area 2, would be necessary to evaluate the reduction in volume of RIM, as well as the 
effectiveness, implementability, and cost of the technology.  Additional evaluation would also be 
necessary to assess the potential for increased short-term risk to workers and off-site receptors 
due to additional materials handling associated with pilot testing, or full-scale operation of any 
physical separation process. 
 
The lack of a measurable gamma signature from thorium-230 indicates that use of radiological 
segregation techniques that rely on measurements of gamma radiation to separate radionuclide 
soil from non-radionuclide soil—such as the segmented gate system—would not be effective 
except possibly for alternatives with high cleanup levels.  Therefore, for most of the alternatives 
developed in this FFS, physical separation and/or radionuclide segregation are unlikely to be 
effective for the waste materials and radionuclides in Areas 1 and 2.  Such techniques may 
potentially be usable for actions involving higher levels of radionuclides, such as those 
associated with the 1,000 pCi/g partial excavation alternative. Such actions would not require 
such a comprehensive physical separation to achieve the associated cleanup goal as would be 
required for the full excavation of RIM alternative, and are also expected to include measurable 
gamma activities associated with the radium occurrences that could be used to segregate 
radionuclide from non-radionuclide bearing soil.  The potential effectiveness, implementability 
and cost-benefit of using such techniques relative to large scale disposal of any RIM removed as 
part of this alternative would have to be evaluated during remedial design.   
 
Accordingly, under all of the alternatives, no treatment processes would be employed on-site.  
Because radionuclides cannot be destroyed or altered by physical, chemical, or biological 
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treatment processes, treatment is not anticipated to occur at an off-site disposal facility, either.  
Solidification or encapsulation of solid waste and debris containing radionuclides may be 
necessary in conjunction with disposal at an off-site facility to minimize void spaces and/or 
future decomposition and associated consolidation of the solid waste materials.  Therefore, there 
would not be any reduction in toxicity, mobility, or volume through treatment for RIM under any 
alternative.  
 
To the extent that hazardous wastes or mixed wastes are encountered under any of the 
alternatives, such wastes would be shipped off-site and would be treated at the disposal facility in 
accordance with the hazardous waste regulations (e.g., EPA’s Land Disposal Restriction (LDR) 
program and Universal Treatment Standards (UTS)) and in accordance with the permits and 
standard operating procedures of the receiving facility.  Examples of treatment processes for 
hazardous wastes or mixed wastes include solidification/stabilization of soil and micro- or 
macro-encapsulation of debris.  To the extent that treatment of any hazardous waste or mixed 
waste would be required for off-site disposal, stabilization or encapsulation treatment would 
result in a reduction of the mobility of the hazardous constituents or the radiological components 
of the waste.  Toxicity and volume would not be reduced by these technologies, but may be 
reduced by other technologies potentially applicable to hazardous wastes that do not contain 
RIM, if such wastes were encountered during implementation of remedial action at the Site. 
 
Summary of Reduction in Toxicity, Mobility, or Volume through Treatment – 
Radionuclides cannot be altered or destroyed by physical, chemical, or biological processes.  In-
situ stabilization and solidification techniques are not considered to be effective or 
implementable due to the heterogeneous nature of the overall solid waste matrix.  Ex-situ 
physical separation and segregation of soil-sized material from the bulk of any solid waste that 
may be excavated could potentially reduce the volume of material that would need to be 
transported to and disposed of at an off-site facility.  No prior application or demonstration of 
such processes for separating radiologically-impacted soil from solid waste were identified. 
Accordingly, the potential effectiveness, implementability and cost of such processes relative to 
the alternatives being considered for OU-1 could not be evaluated.  Because the available 
literature does not contain any data or information on the degree of separation that potentially 
could be achieved by such techniques, the potential effectiveness of these processes could not be 
determined.  To the extent that such physical separation does not result in complete or nearly 
complete separation of the soil fraction from the other solid waste materials, such techniques 
may not be effective in reducing the volume of material that may need to be disposed off-site.  If 
the soil fraction can effectively be separated from the other solid wastes, a radiological 
segregation technique, such as the segmented gate system, could potentially be used to further 
separate radiologically-impacted soil from other soil.  Because the primary radionuclide of 
concern at the West Lake Landfill is thorium-230, which does not emit measurable gamma 
radiation, such techniques are unlikely to be effective for the full excavation of RIM or partial 
excavation alternatives with low cleanup values.  Such techniques may be effective for the 1,000 
pCi/g partial excavation alternative because the presence of radium and its associated gamma 
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emissions could be used to identify RIM, including thorium, by setting the gamma screening 
threshold low enough to segregate RIM containing thorium above the cleanup criteria. 
 

7.2.3 Short-Term Effectiveness 
 
This criterion addresses the effects that would occur during construction and implementation of 
the alternatives prior to achievement of the Site RAOs.  Factors considered in the evaluation of 
this criterion include protection of the community during the remedial action, protection of 
workers, environmental impacts, and the time until the RAOs are met.  Environmental justice 
considerations that may occur during implementation of the alternatives are also discussed in this 
section.  Severity of impacts among the excavation and disposal alternatives corresponds to the 
duration and extent (volume, area) of the remedial action.  Because the full excavation of RIM 
alternative is of significantly longer duration and requires contact with a substantially greater 
volume of the RIM than the partial excavation alternatives, it has significantly greater short-term 
impacts.   
 

7.2.3.1 Protection of the Community 
 
None of the remedial alternatives pose significant short-term radiological or chemical exposure-
related risks to the general public during remedy implementation.  Potential exposures to area 
residents that may occur during construction of each and all of the alternatives were projected to 
pose total radiocarcinogenic and chemocarcinogenic risks of 1.7x10-6 or less, which would be 
within or below EPA’s target risk range of 10-4 to 10-6.  Projected non-carcinogenic hazard 
indices for all of the alternatives were projected to be approximately 0.001 or less, well below a 
hazard index of 1.0 used by EPA to identify unacceptable toxic effects. 
 
The greatest potential risks to the community are associated with the off-site disposal 
components of the full excavation of RIM and partial excavation alternatives, with the full 
excavation of RIM alternative posing the greatest risk.  These risks arise largely from the greater 
number of truck trips associated with off-site disposal and the resultant potential for spills or 
releases of RIM during transport.  The off-site disposal components of the full excavation of 
RIM and partial excavation alternatives pose the potential for an off-site release resulting from 
potential vehicle accidents or other losses of vehicle or container integrity during material 
handling and transfer activities and transport to an off-site disposal facility.  However, due to the 
anticipated short duration of potential exposure during any such release, the projected risks to the 
community if a transportation related release were to occur would be within EPA’s acceptable 
risk range.   
 
Transportation of RIM for off-site disposal will result in greater traffic congestion on St. Charles 
Rock Road and other nearby highways and associated potential for traffic accidents and fatalities 
along with greater greenhouse gas emissions and greater noise impacts.  The projected incidence 
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of transportation-related accidents (Table 7-1) is 43.2 for the full excavation of RIM alternative, 
16.3 for the 1,000 pCi/g partial excavation alternative, 8.2 for the 52.9 pCi/g partial excavation 
alternative, 0.62 for the UMTRCA cover alternative, and 0.61 for the ROD-selected remedy, 
respectively74.  Projected carbon dioxide equivalent (greenhouse gas) emissions are also 
substantially greater for the full excavation of RIM alternative, at 103,000 tons of carbon dioxide 
equivalent emissions, compared to 39,000 tons and 51,000 tons for the 52.9 and 1,000 partial 
excavation alternatives, respectively, 19,000 tons for the ROD-selected remedy, and for the 
UMTRCA cover alternative (Table 7-1). 
 
In contrast to the ROD-selected remedy and UMTRCA cover alternative, which only include 
limited regrading of existing landfill surfaces, the full excavation of RIM and partial excavation 
for the 1,000 pCi/g and 52.9 pCi/g alternatives require excavation of large portions of Areas 1 
and 2 and adjacent areas.  Excavation of RIM from Areas 1 and 2 under the full or these two 
partial excavation alternatives would require (1) removal of the existing landfill cover; (2) 
removal of non-RIM overburden over Areas 1 and 2 and portions of adjacent OU-2 areas; (3) 
removal of RIM above cleanup levels in Areas 1 and 2; and (4) replacement of the removed non-
RIM overburden.  The total amount of waste material to be relocated as part of the regrading 
process under the ROD-selected remedy and UMTRCA cover alternative is estimated to be 
approximately 112,000 bank cubic yards (bcy).  In contrast, the total volume of waste that would 
need to be excavated under the full excavation of RIM alternative is estimated to be nearly 
1,900,000 bcy, much of which would be associated with younger, and therefore more 
putrescible, wastes contained in the above-grade areas of the North Quarry portion of the 
Bridgeton Landfill.  Similarly, the 1,000 pCi/g partial excavation alternative would require 
removal of approximately 785,000 bcy of waste, while the 52.9 pCi/g partial excavation 
alternative would require removal of approximately 345,000 bcy.  Excavation, handling, 
stockpiling, and replacement of overburden is likely to result in generation of significant 
amounts of odor, as well.  The full excavation of RIM and 1,000 pCi/g partial excavation 
alternatives also would require removal, temporary relocation and, subsequent replacement of a 
large amount of the above-ground area of the North Quarry portion of the Bridgeton Landfill that 
overlies the southwestern portion of Area 1.  Because this waste was placed in the 2003 to 2004 
timeframe, it is likely to be less decomposed (putrescible).  Putrescible waste poses a greater 
potential to attract birds and emit odors than that posed by the older waste materials in Areas 1 
and 2. Additionally, because this area has active gas and leachate collection systems, these 
systems will need to be bypassed and later replaced.  Excavation of this area also presents a risk 
of oxygen intrusion into the remainder of the Bridgeton Landfill.  
 
The above volume estimates do not account for the additional handling associated with 
temporary stockpiling or subsequent replacement of the overburden material.  They also do not 

                                                 
74 If it were feasible to extend a rail spur onto to the West Lake Landfill Site such that RIM could be directly loaded 
into rail cars for transport to an off-site disposal facility, the projected incidence of traffic accidents for the full 
excavation of RIM or partial excavation alternatives may be reduced; however, even if the trains were only 
transferred at night, an at-grade rail crossing would still represent a safety issue for traffic on St. Charles Rock Road. 
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include the additional volume created by placement of daily cover over the excavation and 
stockpile areas both during excavation and overburden replacement.  For municipal solid waste 
landfills, it is typically assumed that daily cover requires 10% of the available air space.  Using 
this factor the total volume increase associated with placement of daily cover would be 40% 
(10% for daily cover on the excavation surfaces, 10% on the stockpile surfaces during 
stockpiling of overburden, 10% on the excavation areas during replacement of non-RIM 
overburden, and 10% on the stockpile surfaces during removal of the overburden in conjunction 
with replacement in the excavated areas)  Therefore the actual volumes of waste being handled 
under the excavation alternatives would be significantly greater than the amounts listed above. 
 
Excavation of overburden and RIM would also create depressions in the landfill areas during the 
period of time required to remove the RIM and regrade and cover the remaining landfill wastes.  
Precipitation that falls on the landfill while such depressions are open would potentially flow into 
and accumulate in the depressions.  Any accumulation of precipitation75 in depressions created 
during waste excavation could result in infiltration of precipitation runoff through the underlying 
waste materials, which in turn could result in leaching of soluble contaminants from the waste 
materials.   
 
During construction, consideration would be given to minimizing the area of excavation that 
would be open and exposed to waste materials at any given time, though the ability to 
accomplish this for the full excavation of RIM and partial excavation alternatives may be 
limited.  Application of daily soil cover or placement of tarps over areas of exposed waste at the 
end of each work day would be employed to reduce the potential for odor generation, attraction 
of birds, and infiltration of precipitation.  Stormwater BMPs, including temporary diversion 
berms, would also be constructed above the open excavation areas to divert precipitation runoff 
and attempt to prevent the runoff from contacting uncovered waste materials.  Precipitation that 
would contact uncovered waste materials would flow into the low point of the excavation and be 
pumped out of the excavation into temporary storage tanks using portable gas-driven pumps.  
Samples from each tank would be collected and sent to a laboratory for analysis.  The stored 
water would be directly discharged on-site or treated and disposed off-site based on the 
analytical results. 
 

7.2.3.2 Environmental Justice Considerations During Remedy Implementation 
 
As discussed in Section 7.2.1.5, a screening-level analysis did not identify any environmental 
justice concerns relative to the Site.  In the event that any potential environmental justice 
community(ies) had been identified, potential impacts to such communities would have been 
addressed as part of the short-term impact analysis.  Because no such communities were 
identified, no short-term impacts to such communities would occur in conjunction with 
                                                 
75 Accumulation could be significant during a heavy rainstorm, as the maximum historical 24-hour rainfall for the 
St. Louis area ranges from a low of 3.7 inches in November to a high of 8.8 inches in August (NOAA, 2011). 
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implementation of any of the alternatives.  EPA did identify a need for implementation of more 
traditional (non-electronic) communication methods to inform and ensure meaningful 
involvement of residents in the Terrisan Reste mobile home community.  These actions are 
addressed as part of the Community Involvement Plan for the Site.  Because the exact methods 
and routes that will be used to transport RIM to the off-site disposal facility cannot be 
determined at this time, no evaluation of potential environmental justice concerns associated 
with the haul routes has been performed. 
 

7.2.3.3 Worker Protection 
 
All of the remedial alternatives pose potentially increased cancer risks to workers involved with 
the remedy implementation, although the risks associated with the full excavation of RIM and 
partial excavation alternatives are higher than those associated with the ROD-selected remedy 
and UMTRCA cover alternative (Table 7-1).  Workers involved with remedy implementation 
would be exposed to gamma radiation owing to their proximity to RIM.  Carcinogenic risks to 
the reasonably maximally-exposed individual, determined to be a radiation technician, were 
projected to range from a high of 5.8 × 10-1 for the full excavation of RIM alternative, to 1,7 × 
10-3 for the 1,000 partial excavation alternative and 5.9 × 10-4 for the 52.9 pCi/g partial 
excavation alternative to a low of 1.8 × 10-5 for the ROD-selected remedy and UMTRCA cover 
alternatives (see Table 7-1 and Appendix H).  The total effective dose equivalent (TEDE) to 
remediation workers are projected to be approximately 13,200 mrem/year for the 1,000 pCi/g 
partial excavation alternative, 12,600 mrem/per year for the 52.9 pCi/g partial excavation 
alternative, 1,810 mrem per year for the full excavation of RIM alternative, and 537 mrem/year 
for the ROD-selected remedy and UMTRCA cover alternatives. The TEDEs associated with the 
partial excavation alternatives are projected to exceed the OSHA and NRC standards of 5,000 
mrem/year.  Remediation workers would also be exposed to non-carcinogenic risks from 
exposure to chemicals within the waste materials.  All of the alternatives are projected to result 
in hazard indices greater than 1.0 for worker exposures to chemical (non-radiological) 
constituents. 
 
Potential risks to on-site workers are also associated with the projected incidence of industrial 
accidents, which were estimated to be 26.4 accidents for the full excavation of RIM alternative, 
15.1 and 10.8 accidents for the 1,000 pCi/g and 52.9 pCi/g partial excavation alternatives, 
respectively, and 5.17 accidents for the ROD-selected remedy and UMTRCA cover alternative 
(Table 7-1).   
 
For all of the alternatives, workers would be instructed and trained in safe work practices, work 
practices at hazardous waste and radioactive sites, work practices in extreme temperatures, 
vehicle and pedestrian safety, use and care of personal protective equipment and monitoring 
devices, and other measures to reduce worker exposures and the potential for accidents.  Risks 
and doses to workers from exposure to radiation can be controlled by limiting exposure 
durations.   
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7.2.3.4 Environmental Impacts 
 
No measurable long-term impacts to plants or animals in surrounding ecosystems are expected to 
occur from any of the alternatives.  No wetlands are located within the on-site construction 
footprint of the alternatives, and no endangered species were identified in the Site area.  
Excavating and regrading Areas 1 and 2 and constructing new landfill covers over these areas 
would affect the wildlife and plant life on those portions of the landfill.  Disturbance of the 
landfill surface would occur under all of the remedial alternatives and would destroy those 
portions of the habitats that currently exist on the surface of Areas 1 and 2, forcing wildlife to 
migrate to other areas.  This disruption would be temporary and would last for the period of 
active construction76.  Vegetative cover would be placed on the Site and the landfill would be 
allowed to return to an early-stage field ecosystem with periodic mowing and maintenance. 
 
As discussed in the prior section, excavation of overburden and RIM could result in creation of 
depressions which could accumulate stormwater.  Accumulation of stormwater in these 
depressions would increase infiltration and potential leaching and transport of chemicals or 
radionuclides, which could result in impacts to the underlying groundwater quality.  Such 
impacts are expected to only be temporary because once regrading is completed, no further 
stormwater accumulation and infiltration would be expected to occur. 
 

7.2.3.5 Time to Achieve Remedial Action Objectives (RAOs) 
 
The RAOs would be achieved upon completion of construction, which is estimated to be finished 
within the following timeframes after notice to proceed with remedial design is issued (see also 
Table 7-1 and Appendix J): 
 

• Approximately 2.8 years for the ROD-selected remedy, 
 

• Approximately 2.8 years for the UMTRCA cover alternative, 
 

• Approximately 5.8 years for the 52.9 pCi/g partial excavation alternative, and  
 

• Approximately 8.6 years for the 1,000 pCi/g partial excavation alternative, and  
 

• Approximately 14.9 years for the full excavation of RIM alternative.   
 

                                                 
76 It should be noted that much of the vegetative cover was recently removed from Areas 1 and 2 as part of 
construction of the Non-Combustible Cover. 
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These estimated durations assume that remedial design for each alternative can be completed and 
approved within one year to 15 months of remedy approval and authorization to begin the RD 
phase, and that construction of the remedy is not fiscally constrained.  The ROD-selected remedy 
and the UMTCRA cover alternative would achieve the RAOs in the shortest amount of time, 
while the full excavation of RIM alternative would take the longest time to achieve RAOs. 
 
The short-term effectiveness of the alternatives would be assessed by monitoring performed 
during, at the completion of, and after construction.  Monitoring performed during construction 
would include perimeter and work space air monitoring, as well as worker health and safety 
monitoring.  Construction quality control monitoring would be performed as part of all of the 
remedial alternatives to document that remedy construction was completed in accordance with 
the design specifications. 
 
For the full excavation of RIM and partial excavation alternatives, measurements, sampling and 
laboratory analyses would be performed to guide the excavation activities and verify that the 
RIM above the respective cleanup levels was removed.  Because thorium-230 cannot be detected 
using field survey instruments, excavation would have to be guided by collection and laboratory 
analyses of samples.  In order to minimize the potential impacts on the excavation schedule, it is 
assumed that an on-site laboratory would be set up and operated to provide quick analyses of 
samples to guide excavation activities and initial confirmation that RIM to the specified cleanup 
level had been removed.  A percentage of such samples would also be sent to an off-site 
laboratory for verification of the on-site laboratory results.  Samples obtained for final 
confirmation that RIM has been removed from a particular area would also be subjected to off-
site laboratory analyses.  Potential impacts to the construction schedule could be addressed 
through use of an on-site laboratory to provide rapid turnaround of sample analyses, and through 
the relocation of excavation activities to other areas while waiting on the results of verification of 
confirmation sample analyses. However, even with these measures it is likely that some short-
term delays to the construction work on the order of hours to days will likely occur due to 
waiting for sample results.  Although it is anticipated that with proper excavation sequencing and 
scheduling the impact of such delays can be minimized to some extent, it is still likely that some 
delays will occur.  Depending upon the number and duration of such delays, the impacts to the 
schedule may range from minimal to significant.  Until detailed excavation and verification and 
confirmation sampling plans are developed and compared, the magnitude and potential impacts 
of such delays cannot be evaluated.  No provisions for such delays have been included in the 
preliminary construction schedules developed for any of the alternatives. 
 
Because radioactive materials would remain on-site under the ROD-selected remedy, UMTRCA 
cover alternative, and the partial excavation alternatives, measurements of gamma radiation 
levels and radon flux would be made on and around Areas 1 and 2 after all construction activities 
are completed to provide for final quantification of the cover effectiveness.   
 
All of the alternatives include long-term groundwater and landfill gas monitoring along the 
perimeter of Areas 1 and 2 and, if necessary, at off-site locations.   
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Because RIM and solid wastes would remain in Areas 1 and 2 under the ROD-selected remedy, 
UMTRCA cover alternative, and the partial excavation alternatives, and solid wastes would 
remain in these areas under all of the alternatives, engineering measures and institutional controls 
intended to address the presence of solid wastes would be required for all of the alternatives.  
Engineering measures and institutional controls to address the presence of RIM would also be 
required for the ROD-selected remedy, UMTRCA cover alternative, and partial excavation 
alternatives. However, these are generally the same types of measures that would be used to 
address the solid waste materials remaining in Areas 1 and 2 under the full excavation of RIM 
alternative.   
 
Unlike the ROD-selected remedy and UMTRCA cover alternative, the estimated schedules for 
construction of the full excavation of RIM and partial excavation alternatives are highly 
dependent upon the amount of expansion (the swell factor) the waste materials experience during 
excavation, handling and loading for shipment.  Based on experience at the Mound Site, the 
Tulalip Landfill, and other landfill waste excavation projects (see section 6.1.7.2), it is likely that 
the actual volume expansion swell factor could be greater than what has been assumed in this 
FFS, and unlikely that it would be significantly less.  To the extent that the swell factor is greater 
than what has been assumed during preparation of this FFS (factor of 1.5), the schedules for 
completion of construction—and consequently, the costs and risks associated with the full 
excavation of RIM and partial excavation alternatives—would increase.  The swell factor does 
not apply to the ROD-selected remedy or UMTRCA cover alternative and therefore would not 
increase the costs and risks associated with these remedial alternatives.  
 
The projected construction schedule and the cost estimate for the full excavation of RIM and 
partial excavation alternatives are also highly dependent on the number of containers that could 
be loaded with RIM and shipped off-site per day.  The schedules and cost estimates developed in 
this FFS for these alternatives assume that a sufficient number of IM containers and rail cars can 
be made available, loaded, switched out, and replaced every day.  If the actual rate is less than 
the projected rates of RIM excavation used to develop the construction schedules, the time 
required to complete construction—and consequently, the costs and risks for the full excavation 
of RIM or partial excavation alternatives—would increase. 
 
Similarly, the schedule, costs and risks for the full excavation of RIM and partial excavation 
alternatives are sensitive to the rates at which soil and RIM can be relocated on site.  These rates 
are a function of the capacity of the internal roads and road intersections, as well as the demands 
of the on-site truck traffic generated by the existing transfer station and asphalt plant operations.  
Since these estimates were based on an optimal number of trucks, it is possible that the number 
of off-road haul truck trips assumed for purposes of preparing this FFS may not be achievable. 
Conversely, it is unlikely that the number assumed could be greater.  Consequently, the actual 
duration required for construction of the full excavation of RIM and partial excavation 
alternatives could be greater than that assumed in this FFS, resulting in increased time to 
complete, as well as increased costs and risks. 
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Summary of Short-Term Effectiveness – No unacceptable environmental (health) risks to the 
general public and surrounding community are expected from any of the alternatives. The full 
excavation of RIM and partial excavation alternatives pose the greatest potential increased 
carcinogenic risks to workers with projected risks above EPA’s accepted risk range for the full 
excavation and 1,000 and 52.9 pCi/g partial excavation alternatives.  All of the alternatives pose 
unacceptable toxic (non-carcinogenic) hazards to workers above EPA’s accepted factor of 1.0.  
The total effective dose equivalent to workers under the 52.9 pCi/g and 1,000 pCi/g partial 
excavation alternatives is projected to exceed the OSHA and NRC standards for radiation 
exposure.  Although risks to workers can be addressed through training, development and 
implementation of a health and safety and radiation safety plans, use of personal protective 
equipment, and work area and personal monitoring, potential gamma radiation exposures under 
the full and partial excavation alternatives can only be addressed by monitoring and limiting 
worker exposure frequencies and durations.  No environmental impacts are expected to occur 
from any of the alternatives.  The time to achieve RAOs is shortest for the OU-1 ROD-selected 
remedy (2.7 years) and UMTRCA cover alternative (2.8 years), greater for the partial excavation 
alternatives (5.8 and 8.6 years, respectively, for the 52.9 and 1,000 pCi/g alternatives), and 
greatest for the full excavation of RIM alternative (14.9 years).  The greatest potential for 
increases to the construction schedule and delays are associated with the full excavation of RIM 
and partial excavation alternatives. 
 
A screening-level analysis did not identify any environmental justice concerns relative to the 
Site.  Because no such communities were identified, no long-term impacts to such communities 
would occur in conjunction with implementation of any of the alternatives.   
 

7.2.4 Implementability 
 
This criterion addresses the technical and administrative implementability of each alternative and 
the availability of the various services and materials required to implement each alternative.   
 
Installation of upgraded landfill covers to promote runoff and minimize infiltration, excavation 
and off-site disposal of waste materials, and implementation of institutional controls are all 
technically feasible, reliable, and established technologies that have been implemented and 
proven at other CERCLA landfill, FUSRAP, and DOE legacy management sites.  Monitoring of 
landfill cover surfaces, landfill gas, radon, groundwater, and surface water are proven methods 
for demonstrating the long-term effectiveness of removal and containment actions and are easily 
implemented. 
 
Uncertainty exists concerning the ability to remove all of the RIM included under the full 
excavation of RIM and partial excavation alternatives.  The ability to remove RIM could be 
constrained by the depth of the RIM in some areas, the proximity of some of the RIM to other 
(OU-2) solid waste management units, including the North Quarry portion of the Bridgeton 
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Landfill, closed construction and demolition waste landfill, and the inactive sanitary waste 
landfill, and the proximity of the existing solid waste transfer station to some of the RIM in Area 
1.   
 
Excavation of RIM would also present significant implementability concerns associated with the 
excavation and handling of contaminated materials, including: 
 

• management of fugitive dust and potential odors; 
• mitigation of bird hazards;  
• management and treatment of stormwater exposed to RIM or other waste during 

excavation;  
• prevention of oxygen intrusion into the exposed portion of the Bridgeton Landfill;  
• management of RIM that fails the paint filter liquids test; and  
• the identification, segregation, and disposal off-site of any hazardous wastes or regulated 

asbestos containing materials that may be encountered during RIM excavation.   
 
These factors are discussed further in Section 6. 
 
In addition, under the full excavation of RIM and partial excavation alternatives, directing and 
controlling the RIM excavation process using radiological scanning, sampling and laboratory 
analytical techniques would greatly impact (i.e., decrease) overburden and RIM excavation rates.   
 
Implementability concerns specific to the off-site transport and disposal components of the full 
excavation of RIM and partial excavation alternatives include the considerations listed below.  
The ROD-selected remedy and UMTRCA cover alternative would not pose such 
implementability concerns because they do not involve excavation and off-site disposal of waste.  
 

• If a truck-to-rail transloading facility at an off-site rail spur location were to be used, a 
suitable location would have to be identified and a lease secured with the land/rail spur 
owner.   

 
• If a rail spur were to be extended onto the West Lake Landfill property: (1) land located 

across St. Charles Rock Road would either need to be purchased or long-term leases 
would be needed with landowners, (2) it would be necessary to obtain state and local 
government, private landowner, facility occupant, and community approval to construct a 
rail spur across private property located to the east of St. Charles Rock Road, across St. 
Charles Rock Road, and along the Site access roads which serve the existing solid waste 
transfer station and asphalt plant operations, and (3) the long-term lease of the asphalt 
plant would likely need to be renegotiated or otherwise acquired. 

 
• Switching of railcars either at a truck-to-rail transloading facility spur or an on-site rail 

spur would need to be coordinated with the railroad company that would be hauling the 
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rail cars to the off-site disposal facility.  The capacity to switch rail cars could affect the 
rate at which RIM could be excavated and removed from the Site. 

 
• If a rail spur could be extended onto the West Lake Landfill property, dropping off empty 

and picking up loaded railcars would likely be possible only during late night hours due 
to the high traffic volume on St. Charles Rock Road during the day.  The rail spur 
crossing at St. Charles Rock Road would need to meet appropriate state and local safety 
requirements. 

 
• The EPA Region where the off-site disposal facility is located would need to be contacted 

every 60 days to obtain a compliance determination as to whether the disposal facility 
currently meets the criteria under the CERCLA Off-Site Rule.  If, during RIM 
excavation, the contracted off-site disposal facility was found not to be in compliance for 
a period of time, excavation and transportation would need to cease until the facility 
became compliant, or RIM would need to be transported to another facility that EPA 
determined to be in compliance with all permit and regulatory requirements.  Besides 
schedule delays, temporary stoppage of construction would present significant technical 
implementability concerns regarding open excavation areas.77 

 
• If RIM were to be disposed at the Clean Harbors Deer Trail, CO facility, an application 

would have to be submitted to and accepted by the Rocky Mountain Low Level 
Radioactive Waste Compact. 

 
All of the alternatives include regrading (cutting and filling) and contouring of the existing waste 
materials in Areas 1 and 2 in order to achieve final grades.  The proximity of the landfill mass to 
the property boundaries and adjacent properties constrains the potential methods that can be 
utilized to regrade Areas 1 and 2.  Specifically, the lack of space along the margins of Areas 1 
and 2 dictates that regrading of these areas to achieve the desired slopes and to create space for 
stormwater retention basins, perimeter access roads, and environmental monitoring components 
along the margins of Areas 1 and 2 cannot be completed by placement of additional fill material 
alone.  Relocation of a limited amount of existing waste materials would be necessary in some 
areas, and grading and contouring of existing waste would be required in other areas for all of the 
alternatives.  Even so, the amount of waste relocation that may need to be performed for the 
ROD-selected remedy and UMTRCA cover alternative (approximately 112,000 bcy) would be 
considerably less than the amount of waste excavation and movement that would be required for 
the full excavation of RIM (approximately 1,900,000 bcy) or partial excavation alternatives 
(345,000 and 785,000 bcy, respectively for the 52.9 and 1,000 pCi/g alternatives), as these 
alternatives entail removal and stockpiling of substantial amounts of overburden waste, removal 
of substantial amounts of RIM, and replacement of the overburden waste material. 
                                                 
77 For example, if such an event of non-compliance were to occur and could not be resolved quickly, excavation at 
the Site might be required to halt temporarily, and existing excavations may need to be backfilled in order to 
minimize potential RIM exposures.  
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Re-compaction of the regraded materials will be required under all of the alternatives to 
minimize the potential for differential settlement over time that could affect the integrity of the 
landfill cover.  Placement of additional fill material to achieve the final slope requirements and 
for construction of the landfill covers over Areas 1 and 2 may result in further compaction and 
consolidation of the underlying waste materials, depending upon the nature, age, and amount of 
prior degradation of the waste materials.  Placement of stockpiles of overburden waste and cover 
materials on portions of Areas 1 and 2 or on portions of the OU-2 landfill units would likely 
result in additional compaction, consolidation, and settlement of the underlying waste materials 
that would require additional fill material in order to achieve proposed surface grades and to 
maintain existing grades.  The volumes of additional fill material that may be required to offset 
such additional consolidation have not been included in the volume estimates or cost estimates 
prepared for this FFS.  Long-term maintenance, including inspection and repair, is typically 
required to address the potential for differential settlement or surface erosion of the landfill cover 
over time and is anticipated to be part of all alternatives.  The level of effort for inspection and 
repair of the cover surfaces over Areas 1 and 2 would be the same for all alternatives.   
 
Management and discharge of any leachate or contact stormwater that may be collected or 
generated during implementation of any of the remedial actions would require coordination with 
the Metropolitan Sewer District (MSD) with respect to acceptance and conditions for discharge 
of leachate to the sewer system.  Design for and discharge of non-contact stormwater will require 
coordination with the Earth City Flood Control District.  Removal of soil containing 
radionuclides above unrestricted use levels that may still remain on the Crossroads Property, will 
require coordination with Crossroad Properties, LLC and AAA Trailer.  A traffic control plan for 
and possibly improvements to the Site ingress and egress from St. Charles Rock Road may need 
to be developed and coordinated with the City of Bridgeton and/or the Missouri Department of 
Transportation. 
 
Monitoring of the Areas 1 and 2 landfill cover surfaces, perimeter landfill gas monitoring, and 
groundwater and surface water quality monitoring, would be required for all of the alternatives in 
order to demonstrate the effectiveness of the remedy.  Future groundwater monitoring activities 
could require acquisition and maintenance of access to off-site properties if off-site groundwater 
monitoring was required as part of the remedy.  All of the monitoring activities are 
implementable.  
 
Because Areas 1 and 2 exist within a larger Site with other landfill areas, the following activities 
impact one or more of the alternatives and would require coordination with the Site owner and 
operator: 
 
• Regrading of Areas 1 and 2, installation of an upgraded landfill cover, and design of 

stormwater management structures under any of the remedial alternatives would need to be 
integrated with the grading, landfill covers, and stormwater controls that currently exist or 
that may be constructed on the adjacent OU-2 landfill units; 
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• Use of Site areas outside of Areas 1 and 2 to stockpile cover materials in order to facilitate 

cover construction under all of the remedial alternatives would need to be integrated with 
ongoing Site operations and/or implementation of remedial actions for OU-2; 
 

• The flow of vehicles associated with remedy construction would need to be coordinated with 
the flow of vehicles associated with the on-site solid waste transfer station and asphalt plant 
operations;  
 

• Excavation of RIM under the full excavation of RIM and partial excavation alternatives 
would need to be coordinated with remedial actions to be performed for OU-2; 

 
• Truck hauling of RIM off site to a truck-to-rail transloading facility for the off-site disposal 

alternatives would need to be coordinated with vehicle activity associated with the existing 
Site operations; 

 
• If a rail spur could be extended onto the Site for the off-site disposal alternatives, loading of 

railcars with RIM and switching of railcars would need to be coordinated with the Site 
owners and existing operations at the Site; and 
 

• Truck delivery of rock, clay, and soil materials for cover construction over Areas 1 and 2 
under all of the remedial alternatives would need to be coordinated with vehicle traffic 
associated with the existing Site activities. 

 
Specialized personnel, equipment, and materials are expected to be readily available to 
implement the cover systems, institutional controls, and monitoring components of the remedial 
alternatives.  The implementability and potential costs for all of the remedial alternatives will be 
influenced by the availability and location of clean fill materials and/or off-site soil borrow 
sources at the time the selected alternative is implemented.  Potential vendors of rock, clay, and 
soil were contacted during the development of the SFS and during preparation of the Remedial 
Design Work Plan for the ROD-selected remedy.  These vendors indicated that rock, clay, and 
soil material were readily available from sources close to the Site.  However, if these local 
sources become exhausted prior to or during remedy implementation, cover materials would 
have to be obtained from suppliers at greater distances from the Site. 
 
Materials, equipment and personnel required for excavation of RIM and transport of RIM to an 
off-site disposal facility are readily available.  Only a limited number of off-site disposal 
facilities exist that can accept excavated RIM from the West Lake Landfill.  All of the 
considered facilities currently anticipate having sufficient available capacity to accept the 
estimated volumes of RIM from the Site. However, there is no assurance that sufficient capacity 
at one or more of these facilities would be available in the future to serve the full excavation of 
RIM or one of the partial excavation alternatives, if such an alternative were to be selected by 
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EPA.  At this time, it is difficult to evaluate which disposal facilities that can currently accept 
wastes from the West Lake Landfill may be available in the future, or what their respective 
future capacities or waste acceptance criteria may be.  The volumetric rate of acceptance for all 
off-site disposal facilities would also be a function of the availability of IM containers and the 
number of railcars that could be loaded at or near the Site, as well as the number of railcars that 
could be unloaded at or near the disposal facility.  If a full excavation of RIM or partial 
excavation alternative were to be selected, the facilities identified in Sections 3.1.4.3 and 4.3.5.4 
and as further detailed in Appendix C are also permitted to (1) accept liquid wastes, should any 
stormwater accumulated in excavations during RIM excavation become contaminated and 
require disposal off-site, (2) accept mixed wastes, if mixed wastes are encountered during 
excavation, and (3) treat soil and/or debris that contains hazardous or mixed waste as needed to 
ensure the future integrity of capping systems that would be placed over the disposal cells at an 
off-site facility. 
 
Summary of Implementability – All of the engineering and institutional control measures 
included with all of the alternatives are technically implementable, although the depth of the 
RIM and proximity of the RIM to other (OU-2) portions of the landfill and other facilities (e.g., 
the existing solid waste transfer station) may constrain the ability to remove the all of the RIM 
associated with the full excavation of RIM or partial excavation alternatives.  Sufficient capacity 
and capabilities currently exist for transport and disposal of RIM at permitted off-site disposal 
facilities; however, only four facilities have been identified that could potentially accept this 
material, and the capacity of these facilities in the future cannot be predicted.  Due to a number 
of technical and administrative implementability issues that indicate that it will be difficult or 
impossible to extend a railroad spur to the Site, the evaluation of the full and partial excavation 
alternatives was based on an assumption that the waste material would be loaded onto trucks and 
transported to a truck-to-rail loading facility located near but off of the Site.  Disposal of waste 
materials at an off-site facility under the full excavation of RIM and partial excavation 
alternatives would require ongoing determinations of compliance with the criteria under the 
CERCLA Off-Site Rule, which if not met could disrupt construction activities associated with 
excavation of RIM.  Management of leachate and stormwater that contact waste material during 
remedy construction and implementation would need to be coordinated with MSD, and discharge 
of non-contact stormwater would need to be coordinated with Earth City Flood Control District.  
Investigation and removal of RIM from Crossroads Lot 2A2 will require coordination with and 
approval from Crossroad Properties, LLC and AAA Trailer.  Use of other areas of the Site for 
stockpiling of materials, scheduling and routing of trucks to haul RIM or deliver construction 
materials (e.g., soil and rock) would require coordination with Bridgeton Landfill, LLC and the 
transfer station. 
 

7.2.5 Cost 
 
The final primary balancing criterion is cost.  Table 6-1 presents a summary of the anticipated 
costs associated with each alternative.  The highest costs are associated with the full excavation 
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of RIM alternative, followed by the 1,000 pCi/g partial excavation alternative and the 52.9 pCi/g 
partial excavation alternative, with the lowest costs associated with the UMTRCA cover 
alternative and the ROD-selected remedy (see listing below).  Detailed information regarding the 
cost estimates for each alternative is presented in Appendix K. 
 

• The ROD-selected remedy would result in the lowest overall estimated capital (design, 
construction, and environmental monitoring during construction) costs of all of the 
remedial alternatives at $75 million, with estimated annual OM&M costs ranging from 
$173,000 to $337,000. 

 
• Capital costs for construction of the UMTRCA cover alternative are estimated to be $96 

million, with estimated annual OM&M costs ranging from $173,000 to $337,000. 
 

• Capital costs for construction of the 52.9 pCi/g partial excavation alternative are 
estimated to be $280 million with estimated annual operations, maintenance and 
monitoring costs of $173,000 to $337,000.   
 

• Capital costs for construction of the 1,000 pCi/g partial excavation alternative are 
projected to be $374 million with estimated annual operations, maintenance and 
monitoring costs of $173,000 to $337,000.   
 

• Implementation of the full excavation of RIM with off-site disposal alternative would 
result in incurrence of the highest total estimated capital cost at $710 million, with 
estimated annual operations, maintenance and monitoring costs of $173,000 to $337,000. 

 
The cost estimates summarized above and provided elsewhere in this FFS are feasibility-level 
cost estimates. That is, they were developed to a level of accuracy such that the actual costs 
incurred to implement the alternatives are anticipated to be within a range bounded by 50% 
above and 30% below these estimates. 
 
The ranges in values for the annual OM&M costs cited above result from variations in the 
specific activities that occur each year (e.g., higher costs for years with additional environmental 
monitoring, years when landfill cover repairs may occur, and years when 5-year reviews are 
conducted).   
 
Based on a 7% discount rate, the 30-year present worth costs of the alternatives are estimated to 
be: 

• $71 million for the ROD-selected remedy, 
 

• $90 million for the UMTRCA cover alternative,  
 

• $240 million for the 52.9 pCi/g partial excavation alternative,  
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• $284 million for the 1,000 pCi/g partial excavation alternative, and  

 
• $463 million for the full excavation of RIM alternative.   

 
Based on the Office of Management and Budget’s current value (2017 value issued in November 
2016) of 0.7% for the 30-year discount rate, the 30-year present worth costs of the alternatives 
are estimated to be: 
 

• $79 million for the ROD-selected remedy,  
 

• $101 million for the UMTRCA cover alternative,  
 

• $280 million for the 52.9 pCi/g partial excavation alternative,  
 

• $367 million for the 1,000 pCi/g partial excavation alternative, and  
 

• $680 million for the full excavation of RIM alternative.   
 

Finally, the total non-discounted costs over the same 30-year period are estimated to be: 
 

• $81 million for the ROD-selected remedy,  
 

• $102 million for the UMTRCA cover alternative,  
 

• $286 million for the 52.9 pCi/g partial excavation alternative,  
 

• $378 million for the 1,000 pCi/g partial excavation alternative, and  
 

• $713 million for the full excavation of RIM alternative.   
 
As discussed in Section 6.1.7.2, variable scope contingency factors were developed and applied 
to each of the major construction activities including excavation (55%), off-site disposal (15%), 
geosynthetic cover (20%), and soil cover construction (10%).  Scope contingency addresses 
unknown costs due to scope changes that may occur during RD and represents project risks 
associated with an incomplete design, because design concepts are not typically developed 
enough during preparation of an FS to identify all project components or quantities.  This type of 
contingency represents costs unforeseeable at the time the FFS and conceptual design cost 
estimate were prepared, both of which are likely to become better known as the RD phase 
progresses.   
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The greatest source of uncertainty is associated with RIM excavation, and results from 
uncertainties associated with (1) the volume, configuration and composition of the RIM; (2) the 
volume and configuration of the overburden material; (3) excavation rates; (4) the material swell 
factors; (5) available areas for stockpiling overburden; (6) the nature and degree of nuisance 
factors (e.g., odors, weather, stormwater management, bird control, etc.) and the associated 
management techniques; and (7) changes or additions to the construction and management 
procedures that may be requested or required by the regulatory agencies or other parties, among 
other factors.  Among the alternatives, the greater the amount of RIM excavated, the greater the 
degree of uncertainty.  Due to the limited number of off-site disposal facilities that could accept 
the waste materials, the greatest degree of uncertainty with the capital costs is associated with the 
off-site disposal component of the full excavation of RIM and partial excavation alternatives.  
There also are uncertainties regarding the specification and cost of the rock that would be used 
for the biointrusion layer included in the ROD-selected remedy, UMTRCA cover alternative, and 
the partial excavation alternatives, as well as the source and unit costs for acquisition and 
delivery of the clay and soil to be used to construct the low permeability and vegetative layers of 
the final landfill covers over Areas 1 and 2 that are included in all of the remedial alternatives.   
 
A 20% bid contingency was also included in the capital costs for all of the remedial alternatives 
to address unknowns that might occur after a construction contract is awarded.  The ROD-
selected remedy and UMTRCA cover alternative are expected to have a lower potential for 
significant cost growth after construction begins because these alternatives are based on use of 
demonstrated technologies with fewer uncertainties in cost-determining factors.  In contrast, the 
full excavation of RIM and partial excavation alternatives have the potential for significant cost 
growth due to the unknowns associated with excavation of the RIM, including, among other 
factors: (1) the configuration and volume of the RIM; (2) the swell resulting from RIM 
excavation; (3) the amount of overburden; (4) potential occurrences of hazardous wastes or 
RACM; and (5) actual production rates of excavation and disposal activities, especially under 
difficult or severe weather conditions.   
 
As an example, at OU-1 of the Mound CERCLA site in Miamisburg, OH, the remediation of 
landfilled contaminated soil/debris that contained radionuclides cost significantly more than 
anticipated.  Review of available documents (ARC, 2009 and ARC, 2010) and discussions with 
regulatory agency representatives for this project indicate that one reason for the significant 
increase in costs was “variations with respect to waste location and waste type from those 
modeled by the project team in the original Remedial Action Work Plan were encountered 
during excavation” (ARC, 2009).  Specific factors that resulted in the increased costs included: 
 

• Uncertainty regarding the locations, extents, depths, configurations, volumes, types, and 
characteristics of the waste deposits; 

 
• No data, or only limited characterization data, for the waste materials prior to initiation 

of the removal action; 
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• The presence of unanticipated and undocumented waste materials and waste types, 
including (but not limited to) mercury, PCBs, previously unidentified VOCs, Pu-239, 
and Am-241; 

 
• The presence of a substantial amount of both mixed radioactive and hazardous 

wastes/debris and hazardous waste/debris, with both the hazardous wastes/debris and the 
mixed wastes requiring off-site incineration and chemical oxidation; 

 
• The necessity of transporting materials to four different off-site disposal or waste 

processing facilities (rather than only one facility, as was anticipated during project 
planning) because of the variability in types of wastes encountered; 

 
• The impacts of weather (heat, cold, rain, lightning) on implementability, employee 

productivity rates, equipment operation, and progress of the excavation activities;  
 
• Excessive water ponding in trenches and limited operations during backfilling activities 

caused by severe precipitation; and  
 

• Delayed and complicated backfill and soil cover compaction due to excessive 
precipitation and frozen soil. 

 
Excavation of waste materials from OU-1 Areas 1 and 2 is likely to encounter many of the same 
complications encountered at the Mound OU-1 Landfill Area.  In addition to the cost overrun 
issues listed above, experience with waste excavation at other landfill sites indicates that the 
following additional factors could also contribute to increased costs for the full excavation of 
RIM or partial excavation alternatives: 
 

• Unanticipated variations in the volume-weight relationships for the wastes that could 
result in variability in costs charged on either a volumetric or weight-based unit price; 

 
• Increased fuel and resultant transportation costs over time; 
 
• Loss of the availability of one or more of the currently available off-site disposal 

facilities in the future; 
 
• Potential increases in the off-site transportation and disposal pricing over time;  
 
• Potential for encountering leachate containing hazardous substances that may require 

treatment; 
 
• Potential for stormwater accumulation in depressions created by waste excavation and 

resultant potential for generation of contaminated stormwater requiring treatment; and 
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• Decreased availability and/or increased pricing for local fill material required to regrade 

the Area 1 and 2 surfaces and perimeter slopes following completion of the waste 
excavation activities. 

 
The nature of the activities and the longer duration required for implementation of the full 
excavation of RIM and, to a lesser extent, partial excavation alternatives, significantly increases 
the potential for occurrence of cost increases over time.  
 
Modifying Criteria 
 
The two NCP modifying criteria are: (1) state acceptance; and (2) community acceptance.  
Comparison of the alternatives with respect to modifying criteria will be performed by EPA as 
part of the FFS review and decision process. 
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Table 1-1: Summary of West Lake Landfill OU-1 Remedial Alternatives Evaluated in the 2006 FS, 2011 SFS and 2017 FFS

No. Prior No. Description Evaluated in Conclusion Reached Status for this FFS
1 L1 No Action 2006 FS; 2011 SFS and 2017 FFS Not protective Retained per the NCP
2 L2 Cover repair & maintenance, additional access 

restrictions, institutional controls, and monitoring
2006 FS Not protective Not retained

3 L3 Soil Cover to Address Gamma Exposure and Erosion 
Potential

2006 FS Protective but did not comply 
with solid waste ARARs

Not retained

4 L4 Regrading of Areas 1 and 2 (to 2% minimum slope) and 
Installation of Subtitle D landfill Cover System

2006 FS; 2011 SFS and 2017 FFS Protective and complied with 
ARARs

ROD-selected remedy; 
retained

5 L5 Regrading of Areas 1 and 2 (to 5% minimum slope) and 
Installation of Subtitle D landfill Cover System

2006 FS Protective and complied with 
ARARs

Not retained

6 L6 Excavation of "hot spots" from Area 2, regrading and 
installation of a Subtitle D landfill cover

2006 FS and 2017 FFS Protective and complied with 
ARARs

Not retained in 2008 but 
re-evaluated in 2017 FFS

F1 Buffer Zone/Lot 2A2 - No Action 2006 FS Not protective
F2 Buffer Zone/Lot 2A2 - Institutional and Access Controls 2006 FS Not protective
F3 Buffer Zone/Lot 2A2 - Capping and Institutional and 

Access Controls
2006 FS Protective but did not comply 

with UMTRCA ARARs
F4 Buffer Zone/Lot 2A2 - Soil excavation and consolidation 

in Area 2
2006 FS, 2011 SFS and 2017 FFS Protective and complied with 

ARARs
ROD-selected remedy; 
retained

7 none ROD-selected remedy 2011 SFS and 2017 FFS Protective and complied with ROD-selected remedy; 
8 none "Complete rad removal" with off-site disposal 2011 SFS and 2017 FFS Protective and complied with 

ARARs
Retained

9 none "Complete rad removal" with on-site disposal 2011 SFS Protective and complied with 
ARARs

Not retained

10 1a Partial excavation of RIM >1,000 pCi/g (also no. 6) 2017 FFS to be evaluated in the FFS Evaluated in the FFS
11 1b Partial excavation of RIM >52.9 pCi/g w/I 16 ft of the 

2005 topographic surface
2017 FFS to be evaluated in the FFS Evaluated in the FFS

12 1c Partial excavation to risk-based criteria consistent with 
an industrial land use

2017 FFS to be evaluated in the FFS Evaluated in the FFS

13 2 Full excavation (same as no. 8) 2017 FFS to be evaluated in the FFS Evaluated in the FFS
14 3 Leaving all RIM in-place on-site - No Action (also no. 1) 2006 FS; 2011 SFS and 2017 FFS to be evaluated in the FFS Evaluated in the FFS
15 4 2008 ROD-selected remedy (same as nos. 4 & 7) 2006 FS; 2011 SFS and 2017 FFS to be evaluated in the FFS Evaluated in the FFS

Notes: 2006 FS - EMSI, 2006, Feasibility Study Report, West Lake Landfill Operable Unit 1, May 8.
2011 SFS - EMSI, 2011, Supplemental Feasibility Study, West Lake Landfill OU-1, December 16.
2017 FS - this document



Table 2-1: Summary of Occurrences of Radiologically-Impacted Material (RIM) in Area 1 DRAFT

Boring

Maximum 
Downhole 

Gamma    
Value     (cpm)

Depth to 
Max 

Gamma 
(ft)

Elevation 
of Max 
Gamma 
(ft amsl)

 Maximum 
Core Gamma 

(cpm) 

Depth to 
Max 
Core 

Gamma 
(ft)

Elevation 
of Max 

Core 
Gamma        
(ft amsl)
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Core Alpha 

(cpm)

Depth 
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Max Core 

Alpha     (ft 
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Present

?

Depth to 
Top of 

RIM 
Interval 
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 Elevation 
Top of 

RIM 
Interval   
(ft amsl)

Depth to 
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of RIM 
Interval 

(ft)

Elevation 
of Bottom 

of RIM 
Interval    
(ft amsl)

Thickness 
of RIM    

(ft)

 Down-
hole 

Gamma
Core 

Gamma
Core 
Alpha Radium Thorium Uranium

NRC (1981)
PVC-24-MH BKGD No - NA NA NA NA NA
PVC-25-MH 72,000 9 458.7 Yes 7 460.7 11 456.7 4.0 X NA NA - - -
PVC-26-MH 86,000 5 460.2 Yes 3 462.2 10 455.2 7.0 X NA NA - - -
PVC-27-MH BKGD No - NA NA NA NA NA
PVC-28-MH 132,000 14 459.1 Yes 12 461.1 17 456.1 5.0 X NA NA - - -
PVC-36-MH 15,780 7.8 459.0 Yes 6 460.8 9.5 457.3 3.5 X NA NA - - -
PVC-37-MH BKGD No - NA NA NA NA NA
PVC-38-MH 1,298,000 10 460.5 Yes 0 470.5 15 455.5 15.0 X NA NA - - -
PVC-41-MH BKGD No - NA NA NA NA NA
NRC-29 2,000 9 464.46 No - NA NA NA NA NA  
(1995)
WL-101-MH BKGD No - NA NA - - -
WL-102-MH 60,000 3.25 459.6 Yes 0 462.8 6 456.8 6.0 X NA NA - - -
WL-103-MH BKGD Yes 9 441.9 11 439.9 2.0 - NA NA - X -
WL-104-MH BKGD No - NA NA - - -
WL-105A-MH 180,000 9 458.2 Yes 5.5 461.7 12 455.2 6.5 X NA NA X X -
WL-105B-MH 263,000 6.5 459.5 Yes 5.5 460.5 10.5 455.5 5.0 X NA NA - - -
WL-105C-MH 386,000 3.5 462.2 Yes 2 463.7 5 460.7 3.0 X NA NA - - -
WL-106A-MH 25,000 4 458.8 Yes 0 462.8 6 456.8 6.0 - NA NA X X X
WL-106-MH 25,000 4 461.4 Yes 1 464.4 5.5 459.9 4.5 X NA NA - - -
WL-107-MH BKGD No - NA NA - - -
WL-108-MH BKGD No - NA NA - - -
WL-109A-MH BKGD No - NA NA - - -
WL-109B-MH BKGD No - NA NA - - -
WL-109C-MH BKGD No - NA NA - - -
WL-109D-MH BKGD No - NA NA - - -
WL-110-MH BKGD No - NA NA - - -
WL-111-MH BKGD No - NA NA - - -
WL-112-MH 10,000 5.5 462.1 Yes 4 463.6 7 460.6 3.0 X NA NA - X -
WL-113-MH 14,000 3.75 463.3 Yes 3 464.0 5 462.0 2.0 X NA NA - - -
WL-114-MH 14,000 5 463.3 Yes 0 468.3 6 462.3 6.0 X NA NA X X X
WL-115-MH BKGD No - NA NA - - -
WL-116-MH BKGD No - NA NA - - -
WL-117-MH 16,000 6.5 461.1 Yes 3 464.6 11 456.6 8.0 X NA NA - X -
WL-118-MH 12,000 0 465.8 Yes 0 465.8 7 458.8 7.0 X NA NA X X -
WL-119-MH BKGD No - NA NA - - -
WL-120-MH BKGD No - NA NA - - -
WL-121-MH BKGD No - NA NA - - -
WL-122-MH BKGD No - NA NA - - -
WL-123-MH BKGD No - NA NA - - -
WL-124-MH BKGD No - NA NA - - -  
(2013)/Phase 1B 
GCPT 1-1 6,258 1.1 469.9 No - NA NA NA NA NA
GCPT 1-1A 7,464 32.5 438.5 No - NA NA NA NA NA

Basis for RIM Interval 
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Table 2-1: Summary of Occurrences of Radiologically-Impacted Material (RIM) in Area 1 DRAFT
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GCPT 1-2 67,878 24.4 447.3 Yes 23.5 448.2 25.2 446.5 1.7 X NA NA NA NA NA
GCPT 2-1 5,610 3.3 469.5 No - NA NA NA NA NA
GCPT 2-2 6,294 1.5 473.4 No - NA NA NA NA NA
GCPT 2-2A 5,766 1.5 473.8 No - NA NA NA NA NA
GCPT 2-3 BKGD No - NA NA NA NA NA
GCPT 2-3A 34,722 35.6 441.0 Yes 35 441.6 36.8 439.8 1.8 X NA NA NA NA NA
GCPT 2-2B 96,000 34 441.3 Yes 33.2 442.1 34.7 440.6 1.5 X NA NA NA NA NA
GCPT 2-2C 18,906 32.5 442.8 Yes 31.8 443.5 32.7 442.6 0.9 X NA NA NA NA NA
GCPT 2-4 10,320 29.4 447.2 No - NA NA NA NA NA
GCPT 3-1 5,724 4.4 470.5 No - NA NA NA NA NA
GCPT 3-1A 78,810 27.7 447.2 Yes 27 447.9 28.5 446.4 1.5 X NA NA NA NA NA
GCPT 3-2 6,186 1 478.0 No - NA NA NA NA NA
GCPT 4-1 488,196 28.9 445.5 Yes 27.5 446.9 31 443.4 3.5 X NA NA NA NA NA
GCPT 4-2 40,644 34 445.0 Yes 33.5 445.5 34.5 444.5 1.0 X NA NA NA NA NA
GCPT 5-1 126,738 25.1 448.5 Yes 23.2 450.4 25.8 447.8 2.6 X NA NA NA NA NA
GCPT 5-2 114,684 26.2 447.1 Yes 25.2 448.1 27 446.3 1.8 X NA NA NA NA NA
GCPT 5-3 631,662 29.4 445.3 Yes 25.5 449.2 33 441.7 7.5 X NA NA NA NA NA
GCPT 5-4 5,310 1.3 476.9 No - NA NA NA NA NA
GCPT 5-4A 8,820 11.8 466.2 No - NA NA NA NA NA
GCPT 5-5 450,360 32.2 444.5 Yes 30.1 446.6 34.4 442.3 4.3 X NA NA NA NA NA
GCPT 5-6 405,864 27.4 447.3 Yes 25.5 449.2 29 445.7 3.5 X NA NA NA NA NA
GCPT 6-2 6,258 13.3 459.7 No - NA NA NA NA NA
GCPT 6-3 103,218 27.9 446.1 Yes 27.2 446.8 28.8 445.2 1.6 X NA NA NA NA NA
GCPT 6-4 4,434 3.1 479.6 No - NA NA NA NA NA
GCPT 6-5 6,108 3.3 479.3 No - NA NA NA NA NA
GCPT 6-6 191,856 28.1 447.1 Yes 26 449.2 29 446.2 3.0 X NA NA NA NA NA
GCPT 7-1 6,204 7.9 463.0 No - NA NA NA NA NA
GCPT 7-2 6,012 4.9 467.7 No - NA NA NA NA NA
GCPT 7-3 12,558 40 439.2 No - NA NA NA NA NA
GCPT 8-1 19,854 29 450.7 Yes 27.5 452.2 30 449.7 2.5 X NA NA NA NA NA
GCPT 9-1 8,280 6.2 464.1 No - NA NA NA NA NA
GCPT 9-2 5,826 16.9 455.2 No - NA NA NA NA NA
GCPT 9-3 3,642 1.8 477.8 No - NA NA NA NA NA
GCPT 9-3A 6,228 15.3 463.9 No - NA NA NA NA NA
GCTP 9-4 5,622 2.1 469.3 No - NA NA NA NA NA
GCPT 10-1 6,828 1.6 469.5 No - NA NA NA NA NA
GCPT 10-2 6,486 7.5 464.8 No - NA NA NA NA NA
GCPT 10-3 4,074 1.6 483.7 No - NA NA NA NA NA
GCPT 10-3A 4,890 3.4 482.0 No - NA NA NA NA NA
GCPT 10-4 BKGD No - NA NA NA NA NA
GCPT 10-4A 6,642 14.9 468.7 No - NA NA NA NA NA
GCPT 11-1 9,210 0.2 479.6 No - NA NA NA NA NA
GCPT 11-2 7,614 15.4 459.4 No - NA NA NA NA NA
GCPT 11-3 6,858 6.1 470.5 No - NA NA NA NA NA
GCPT 11-4 9,792 45.9 436.8 No - NA NA NA NA NA
GCPT 12-1 308,106 24.1 455.3 Yes 22 457.4 24.9 454.5 2.9 X NA NA NA NA NA
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Table 2-1: Summary of Occurrences of Radiologically-Impacted Material (RIM) in Area 1 DRAFT
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GCPT 12-2 6,546 1.3 474.7 No - NA NA NA NA NA
GCPT 12-3 7,476 4.1 471.8 No - NA NA NA NA NA
GCPT 12-4 7,374 38.5 437.9 No - NA NA NA NA NA
GCPT 12-5 6,432 7.5 471.0 No - NA NA NA NA NA
GCPT 12-6 6,378 23.1 455.9 No - NA NA NA NA NA
GCPT 13-1 28,302 15.4 455.5 Yes 15 455.9 16.3 454.6 1.3 X NA NA NA NA NA
GCPT 13-2 2,490 0.8 470.7 No - NA NA NA NA NA
GCPT 13-2A 3,162 1.6 470.2 No - NA NA NA NA NA
GCPT 13-3 2,520 1.3 470.9 No - NA NA NA NA NA
GCPT 13-4 BKGD No - NA NA NA NA NA
GCPT 13-4S 6,120 36.6 437.5 No - NA NA NA NA NA
GCPT 13-5 1,872 0.3 475.1 No - NA NA NA NA NA
GCPT 13-5S 5,682 11.5 464.0 No - NA NA NA NA NA
GCPT 13-6 5,802 3.4 472.5 No - NA NA NA NA NA
GCPT 13-6S 6,552 23.8 452.2 No - NA NA NA NA NA
GCPT 13-7 5,964 1.6 472.7 No - NA NA NA NA NA
GCPT 13-7S 6,366 20.8 453.4 No - NA NA NA NA NA
GCPT 14-1 29,640 18.9 455.3 Yes 18.3 455.9 19.6 454.6 1.3 X NA NA NA NA NA
GCPT 14-2 3,600 1.1 473.4 No - NA NA NA NA NA
GCPT 14-3 BKGD No - NA NA NA NA NA
GCPT 14-3S 6,708 36.6 437.1 No - NA NA NA NA NA
GCPT 14-4 BKGD No - NA NA NA NA NA
GCPT 14-5 5,772 1.6 471.7 No - NA NA NA NA NA
GCPT 14-5S 5,880 15.4 457.9 No - NA NA NA NA NA
GCPT 14-6 6,654 7.4 465.3 No - NA NA NA NA NA
GCPT 14-6S 6,330 14.9 457.9 No - NA NA NA NA NA
GCPT 14-7 1,338 0.2 472.9 No - NA NA NA NA NA
GCPT 15-1 11,940 20.3 433.5 No - NA NA NA NA NA
GCPT 15-2 3,222 1.6 475.7 No - NA NA NA NA NA
GCPT 15-3 9,828 30.5 443.5 No - NA NA NA NA NA
GCPT 15-4 8,400 29.4 443.7 No - NA NA NA NA NA
GCPT 15-5 7,098 57.7 411.5 No - NA NA NA NA NA
GCPT 15-6 7,098 2.6 466.2 No - NA NA NA NA NA
GCPT 15-7 6,444 2.5 469.6 No - NA NA NA NA NA
GCPT 15-8 8,724 2.3 471.5 No - NA NA NA NA NA
GCPT 16-1 9,228 7.2 444.0 No - NA NA NA NA NA
GCPT 16-2 6,948 1.8 451.3 No - NA NA NA NA NA
GCPT 16-3 6,744 2.3 469.0 No - NA NA NA NA NA
GCPT 16-4 7,446 3 469.5 No - NA NA NA NA NA
GCPT 16-5 6,864 4.8 469.2 No - NA NA NA NA NA
GCPT 16-6 6,600 13.6 463.2 No - NA NA NA NA NA
GCPT 16-7 6,414 2.6 477.2 No - NA NA NA NA NA
GCPT 16-8 6,648 20.7 461.2 No - NA NA NA NA NA
Phase 1C (2014)
GCPT 1C-1 5,256 3 460.7 No - NA NA NA NA NA
GCPT 1C-1A 5,988 3.1 460.5 No - NA NA NA NA NA
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GCPT 1C-2 BKGD No - NA NA NA NA NA
GCPT 1C-2R 31,290 30.3 442.2 Yes 29.6 442.9 32 440.5 2.4 X NA NA NA NA NA
GCPT 1C-3 6,576 22 464.4 No - NA NA NA NA NA
GCPT 1C-4 1,851 27.7 No - NA NA NA NA NA
GPCT 1C-4R 22,638 43.8 442.2 Yes 43.4 442.6 44 442.0 0.6 X NA NA NA NA NA
GCPT 1C-5 BKGD No - NA NA NA NA NA
GCPT 1C-5A 6,516 15.1 463.9 No - NA NA NA NA NA
GCPT 1C-6 84,810 22.1 446.7 Yes 21.4 447.4 23.2 445.6 1.8 X NA NA NA NA NA
GCPT 1C-6T 90,390 22.8 446.1 Yes 22 446.9 24 444.9 2.0 X NA NA NA NA NA
GCPT 1C-6T1 171,774 23.5 445.4 Yes 22.5 446.4 23.6 445.3 1.1 X NA NA NA NA NA
GCPT 1C-7 6,978 4.3 464.3 No - NA NA NA NA NA
GCPT 1C-8 6,144 3 488.2 No - NA NA NA NA NA
GCPT 1C-9 6,360 10.4 484.8 No - NA NA NA NA NA
GCPT 1C-10 6,276 11.8 484.7 No - NA NA NA NA NA
GCPT 1C-11 6,516 3 493.9 No - NA NA NA NA NA
GCPT 1C-12 57,414 56.3 443.8 Yes 55.7 444.4 57 443.1 1.3 X NA NA NA NA NA
GCPT 1C-13 6,438 34.1 446.0 No - NA NA NA NA NA
GCPT-108 6,408 2 468.4 No - NA NA NA NA NA
GCPT-111A 9,564 25.9 449.8 No - NA NA NA NA NA
GCPT-119 14,616 45.6 433.0 No - NA NA NA NA NA
GCPT-28A 82,512 24.9 455.6 Yes 24.2 456.3 25.6 454.9 1.4 X NA NA NA NA NA
GCPT-36 19,470 8.5 456.5 Yes 7.8 457.2 8.8 456.2 1.0 X NA NA NA NA NA
GCPT-25 74,880 8.4 456.9 Yes 7.3 458.0 9.8 455.5 2.5 X NA NA NA NA NA
PVC-25R 74,562 9.5 455.8 Yes 8.3 457.0 10.9 454.4 2.6 X NA NA NA NA NA
1-2 4,271 33 439.6 11,838          2 470.6 No - - NA - - -
2-2 4,354 32 443.2 14,862          22 453.2 No - - NA - - -
5-3 336,937 29.5 444.9 368,717        28 446.4 Yes 26 448.4 34 440.4 8.0 X X NA X X X
5-3 44,163 51.5 422.9 Yes 49 425.4 53? 421.4? 4? X - NA - - -
8-1 4,821 28 451.8 15,541          44 435.8 No - - NA - - -
12-5 3,864 14 464.9 13,053          49 429.9 No - - NA - - -
13-3 3,607 16.5 456.1 13,869          43 429.6 No - - NA - - -
13-6 3,902 24.5 451.4 12,293          21 454.9 No - - NA - - -
14-2 4,008 27.5 447.1 16,548          29 445.6 No - - NA - - -
14-4 3,888 9 465.4 11,662          40 434.4 No - - NA - - -
14-5 3,454 13.5 459.4 11,457          12 460.9 No - - NA - - -
14-7 3,637 31.5 441.8 13,227          31 442.3 No - - NA - - -
15-2 5,184 26 450.5 13,899          24 452.5 Yes 22 454.5 27 449.5 5.0 - - NA - X -
16-3 4,118 20 450.7 13,165          10 460.7 No - - NA - - -
16-6 3,841 14 463.1 13,051          21 456.1 No - - NA - - -
1C-6 53,732 22.5 446.7 15,025          26 443.2 Yes 20 449.2 27 442.2 7.0 X - NA X X -
WL-119 7,941 32.5 446.7 13,679          1 478.2 Yes 31.5 447.7 33 446.2 1.5 X - NA - - -
1-2-Geoprobe NA No NA NA NA - - -
2-2-Geoprobe NA Yes 30 445.250 34 441.250 4.0 NA NA NA X X -
2-3-Geoprobe NA Yes 33 443.459 38 438.459 5.0 NA NA NA X X -
8-1B-Geoprobe NA No NA NA NA - - -
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Table 2-1: Summary of Occurrences of Radiologically-Impacted Material (RIM) in Area 1 DRAFT
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1C-12-Geoprobe NA No NA NA NA - - -
1C-12B-Geoprobe NA Yes 54 445.723 56 443.723 2.0 NA NA NA - X -
1C-12C-Geoprobe NA Yes 53 447.161 58 442.161 5.0 NA NA NA X X -
1C-2RA-Geoprobe NA No NA NA NA - - -
1C-4R-Geoprobe NA No NA NA NA - - -
1C-4RB-Geoprobe NA No NA NA NA - - -
1C-6T1-Geoprobe NA No NA NA NA - - -
WL-119-Geoprobe NA No NA NA NA - - -
WL-119B-Geoprobe NA No NA NA NA - - -
WL-119C-Geoprobe NA No NA NA NA - - -
Phase 1D (2015)
1D-1 6,288 8.9 453.6 13,570          8 454.5 3 (m) 16 446.5 No - NA NA NA NA NA
1D-2 5,142 5.9 462.5 13,261          36 432.4 7 3 465.4 No - NA NA NA NA NA
1D-3 390,720 27.4 444.7 67,177          28 444.1 125 28 444.1 Yes 25.5 446.6 29.5 442.6 4.0 X NA NA NA NA NA
1D-4 14,154 55.8 440.6 15,010          11 485.4 3 (m) 14 482.4 No - NA NA NA NA NA
1D-5 143,724 55.1 432.5 20,707          51 436.6 33 51 436.6 Yes 54.1 433.5 56.2 431.4 2.1 X NA NA NA NA NA
1D-6 6,834 3.9 508.6 20,707          51 461.5 33 51 461.5 No - NA NA NA NA NA
1D-7 775,560 82.8 430.0 1,995,300     83 429.8 3270 82 430.8 Yes 80.2 432.6 85.5 427.3 5.3 X NA NA NA NA NA
1D-8 44,028 75.3 441.9 19,108          75 442.2 6 85 432.2 Yes 74.7 442.5 75.6 441.6 0.9 X NA NA NA NA NA
1D-8A 6,318 2.6 514.7 No - NA NA NA NA NA
1D-9 13,236 58.6 460.0 18,794          87 431.6 10 (m) 84 434.6 No - NA NA NA NA NA
1D-9A 14,508 56.8 461.8 No - NA NA NA NA NA
1D-10 7,554 38.9 464.8 12,827          6 497.7 3 48 455.7 No - NA NA NA NA NA
1D-11 5,970 1.8 521.2 24,281          85 438.0 38 85 438.0 No - NA NA NA NA NA
1D-11A 6,648 1.6 521.2 No - NA NA NA NA NA
1D-12 6,054 29.4 476.2 13,843          61 444.6 4 59 446.6 No - NA NA NA NA NA
1D-13 7,980 36.4 483.8 13,515          93 427.2 2 53 467.2 No - NA NA NA NA NA
1D-13A 5,934 2.1 518.1 No - NA NA NA NA NA
1D-13B 5,964 7.1 513.3 No - NA NA NA NA NA
1D-13C 6,432 2.5 517.4 No - NA NA NA NA NA
1D-14 5,952 2.5 519.5 14,725          54 468.0 2 (m) 46 476.0 No - NA NA NA NA NA
1D-15 16,194 89.6 427.1 13,352          85 431.7 15 85 431.7 Yes 89.4 427.3 89.7 427.0 0.3 X NA NA NA NA NA
1D-16 68,700 46.9 437.9 24,411          50 434.8 17 50 434.8 Yes 46 438.8 48 436.8 2.0 X NA NA NA NA NA
1D-16A 17,712 49.9 435.3 Yes 49.7 435.5 49.9 435.3 0.2 X NA NA NA NA NA
1D-17 4,938 4.1 468.4 13,040          18 454.5 4 45 427.5 No - NA NA NA NA NA
1D-17A 5,496 17.7 454.8 No - NA NA NA NA NA
1D-18 7,224 10.2 470.8 13,803          12 469.0 4 (m) 19 462.0 No - NA NA NA NA NA
1D-18A 6,984 41.3 439.2 No - NA NA NA NA NA
1D-1S 3,382 6.5 456.1 No - - - - - -
1D-2S 4,001 19.5 449.1 No - - - - - -
1D-3S 204,471 27 445.3 Yes 23 449.3 31 441.3 8.0 X X X X X -
1D-4S 4,349 12.5 483.9 No - - - - - -
1D-5S 12,059 53 434.8 Yes 51 436.8 56 431.8 5.0 X X X X X -
1D-6S 3,749 11 501.7 No - - - - - -
1D-7S 1,503,082 82.5 430.8 Yes 76 437.3 93 420.3 17.0 X X X X X -
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Table 2-1: Summary of Occurrences of Radiologically-Impacted Material (RIM) in Area 1 DRAFT
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1D-8S 6,869 73 443.7 Yes 72 444.7 74 442.7 2.0 X - - - - -
1D-9S 16,313 71.5 447.4 Yes 70 448.9 72.5 446.4 2.5 X - - - - -
1D-9S 1,174,844 87.5 431.4 Yes 82 436.9 96 422.9 14.0 X X X X X -
1D-10S 3,942 37.5 465.6 No - - - - - -
1D-11S 16,554 84 438.3 Yes 82 440.3 86 436.3 4.0 X X X X X -
1D-12S 4,173 29.5 476.4 No - - - - - -
1D-13S 4,304 42 478.5 No - - - - - -
1D-14S 4,010 43.5 479.0 No - - - - - -
1D-15S 20,523 85 431.1 Yes 83.5 432.6 86 430.1 2.5 X X X X X -
1D-16S 11,886 50 435.6 Yes 49.5 436.1 51.5 434.1 2.0 X X X X X -
1D-17S 3,650 16 456.9 No - - - - - -
1D-18S 4,480 48.5 433.5 No - - - - - -
1D-19S 3,437 44 477.1 No - - - - - -
1D-20S 1,576 2.5 515.2 No - - - - - -    
Characterization 
AC-1a 824,868 10.5 456.2 1,128,112     10 456.7 2596 10 456.7 Yes 4.5 462.2 22 444.7 17.5 X X X X X X
AC-1b 3,686 29.0 437.7 Yes 29 437.7 32 434.7 3.0 - X X X X -
AC-1c 20,364 38.5 428.2 Yes 35 431.7 41 425.7 6.0 X - - - - -
AC-2Ba 7,931 4.5 461.7 21,345          10 456.2 11 10 456.2 Yes 2 464.2 6.5 459.7 4.5 X - - - - -
AC-2Bb 15,570 10.0 456.2 Yes 9.5 456.7 13.5 452.7 4.0 X X X X X -
AC-3a 906,839 4.0 462.4 979,494        5 461.4 1013 3 463.4 Yes 0 466.4 19 447.4 19.0 X X X X X X
AC-3b 46,921 38.5 427.9 Yes 32.5 433.9 39.5 426.9 7.0 X - - - - -
AC-4B 5,114 5.0 459.7 13,302          32 432.7 4 25 439.7 No - - - - - -
AC-5 4,656 12.5 438.9 15,408          11 440.4 5 11 440.4 No - - - - - -
AC-6 4,857 26.0 438.3 14,908          23 441.3 4 (m) 7 457.3 No - - - - - -
AC-7 24,727 2.5 459.0 17,700          32 429.5 4 32 429.5 Yes 0.5 461.0 5 456.5 4.5 X - - - - -
Cotter (2015)
WL-102-CT 4,379 3.0 458.7 13,625          12 449.7 10 (m) 2 459.7 No - - X - - -
WL-106A-CT 27,546 4.5 459.3 30,545          10 453.8 54 11 452.8 Yes 2 461.8 12 451.8 10.0 X X X X X -
WL-114-CT 5,669 5.0 462.4 14,300          6 461.4 14 32 435.4 Yes 2 465.4 6 461.4 4.0 - X - - - -

Notes: 
amsl = above mean sea level      cpm = counts per minute
NA - Data were not collected or are otherwise not available.
X - Data support the presence of RIM in the indicated interval
- Data do not indicate the presence of RIM at this location/interval
(m) - multiple intervals with same detections; see Appendix L for details; only uppermost elevation shown
See Borehole Summary Sheets in Appendix L for supporting documentation for this table
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Table 2-2: Summary of Occurrences of Radiologically-Impacted Material (RIM) in Area 2 DRAFT
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1
NRC (1981)
PVC-4 1,290,000 1 468.91 Yes 0 469.91 5.5 464.41 5.5 X NA NA X NA X
PVC-4 14,000 11.5 458.41 Yes 11 458.91 13 456.91 2 X NA NA - NA NA
PVC-5 15,000 5.5 459.49 Yes 1 463.99 7 457.99 6 X NA NA - NA NA
PVC-5 14,000 11.5 453.49 Yes 9.5 455.49 14.5 450.49 5 X NA NA - NA NA
PVC-6 367,000 11 455.08 Yes 0 466.08 16 450.08 16 X NA NA X NA -
PVC-6 23,000 20.5 445.58 Yes 19 447.08 22.5 443.58 3.5 X NA NA NA NA NA
PVC-7 1,386,000 2 468.99 Yes 0 470.99 7 463.99 7 X NA NA NA NA NA
PVC-7 22,000 19.5 451.49 Yes 17 453.99 22 448.99 5 X NA NA NA NA NA
PVC-8 24,000 0.5 470.91 Yes 0 471.41 1.5 469.91 1.5 X NA NA - NA NA
PVC-9 22,000 5 465.92 Yes 1 469.92 6.5 464.42 5.5 X NA NA X NA -
PVC-10 752,000 3 470.75 Yes 0 473.75 7 466.75 7 X NA NA X NA NA
PVC-10 152,000 9.5 464.25 Yes 7 466.75 13 460.75 6 X NA NA X NA X
PVC-11B 2,144,000 3 472.87 Yes 0 475.87 10.5 465.37 10.5 X NA NA X NA X
PVC-12 58,000 2.5 465.82 Yes 0.5 467.82 5.5 462.82 5 X NA NA NA NA NA
PVC-13 6,000 No peak None No None None None None None - NA NA NA NA NA
PVC-18 6,000 No peak None No None None None None None - NA NA - NA NA
PVC-19 332,000 8 461.55 Yes 6 463.55 10.5 459.05 4.5 X NA NA X NA -
PVC-20 127,000 1.5 465.15 Yes 0 466.65 4 462.65 4 X NA NA X NA NA
PVC-33 10,000 2.5 463.81 Yes 1.5 464.81 3.5 462.81 2 X NA NA NA NA NA
PVC-34 22,000 1 462.31 Yes 0 463.31 3 460.31 3 X NA NA NA NA NA
PVC-35 745,000 4 463.11 Yes 0.5 466.61 8 459.11 7.5 X NA NA NA NA NA
PVC-39 14,000 2.5 464.17 Yes 1.5 465.17 4 462.67 2.5 X NA NA NA NA NA
PVC-40 120,000 2.5 464.59 Yes 0.5 466.59 5 462.09 4.5 X NA NA NA NA NA
PVC-40 46,000 7 460.09 Yes 6 461.09 9 458.09 3 X NA NA NA NA NA
NRC-2 11,000 16 466.25 Yes 15 467.25 18 464.25 3 X NA NA NA NA NA
NRC-3 > 50,000 0 476 Yes 0 476 3 473 3 X NA NA NA NA NA
NRC-16 > 50,000 11 474.5 Yes 0 485.5 19 + < 466.5 19 + X NA NA NA NA NA
NRC-17 3,000 20 467.5 Yes 20 467.5 21 466.5 1 X NA NA NA NA NA
NRC-21 14,000 0 474 Yes 0 474 2 472 2 X NA NA NA NA NA
NRC-21 > 50,000 6 468 Yes 5 469 12 462 7 X NA NA NA NA NA
NRC-21 10,000 15 459 Yes 14 460 16 458 2 X NA NA NA NA NA
NRC-22 13,000 1 485.5 Yes 0 486.5 2 484.5 2 X NA NA NA NA NA
NRC-22 9,000 15 471.5 Yes 8 478.5 17 469.5 9 X NA NA NA NA NA
NRC-22 > 50,000 23 463.5 Yes 18 468.5 25 + < 461.5 7 + X NA NA NA NA NA
NRC-30 1,200 15 467.25 No None None None None None - NA NA NA NA NA
NRC-31 1,500 4 487 No None None None None None - NA NA NA NA NA
NRC-32 > 50,000 1 472 Yes 0 473 2 471 2 X NA NA NA NA NA
McLaren/Hart RI (1995)
WL-207 6,000 No peak None No None None None None None - NA NA - - -
WL-208 12,000 No peak None Yes 0 474.8 10 464.8 10 - NA NA - X -
WL-209 744,000 0 467.4 Yes 0 467.4 11 456.4 11 X NA NA X X X

Basis for RIM Interval 
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Table 2-2: Summary of Occurrences of Radiologically-Impacted Material (RIM) in Area 2 DRAFT
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WL-209 6,000 No peak None Yes 24 443.4 26 441.4 2 - NA NA - X -
WL-210 509,000 0 477.8 Yes 0 477.8 16.5 461.3 16.5 X NA NA X X X
WL-210 88,000 47.5 430.3 Yes 39 438.8 49.5 428.3 10.5 X NA NA - X -
WL-211 330,000 0.75 474.55 Yes 0 475.3 13 462.3 13 X NA NA X X -
WL-212 6,000 No peak None Yes 8 464.9 12 460.9 4 - NA NA - X -
WL-213 6,000 No peak None Yes 0 472.3 6 466.3 6 - NA NA - X -
WL-214 6,000 No peak None Yes 4 464.5 6 462.5 2 - NA NA - X -
WL-214 6,000 No peak None Yes 24 444.5 26 442.5 2 - NA NA - X -
WL-215 Not logged NA NA No NA NA NA NA NA NA NA NA - - -
WL-216A 24,000 3.5 473.9 Yes 0 477.4 10 467.4 10 X NA NA X X -
WL-216B 6,000 No peak None No None None None None None - NA NA - - -
WL-216C 48,000 3.5 474.1 Yes 0 477.6 8 469.6 8 X NA NA NA NA NA
WL-217 6,000 No peak None Yes 9 465.7 11 463.7 2 - NA NA - X -
WL-218 6,000 No peak None No None None None None None - NA NA - - -
WL-219 6,000 No peak None No None None None None None - NA NA - - -
WL-220 6,000 No peak None No None None None None None - NA NA - - -
WL-221 6,000 No peak None No None None None None None - NA NA - - -
WL-222 6,000 No peak None Yes 0 457.8 7 450.8 7 - NA NA - X -
WL-223 15,000 4 458.2 Yes 1 461.2 7.5 454.7 6.5 X NA NA - X -
WL-224 6,000 No peak None No None None None None None - NA NA - - -
WL-225 6,000 No peak None No None None None None None - NA NA - - -
WL-226 370,000 10.5 457 Yes 0 467.5 22 445.5 22 X NA NA - X -
WL-227 8,000 No peak None Yes 4 458 6 456 2 - NA NA - X -
WL-228 6,000 No peak None No None None None None None - NA NA - - -
WL-229 6,000 No peak None No None None None None None - NA NA - - -
WL-230 10,000 1.5 461.8 Yes 0 463.3 6 457.3 6 X NA NA - X -
WL-231 29,000 5.5 459.3 Yes 3 461.8 11 453.8 8 X NA NA - X -
WL-233 90,000 22 467.2 Yes 17 472.2 31 458.2 14 X NA NA - X -
WL-234 1,104,000 7 473 Yes 0 480 21 459 21 X NA NA X X X
WL-235 6,000 No peak None Yes 0 481.1 1 480.1 1 - NA NA - X -
WL-235 20,000 22.5 458.6 Yes 20.5 460.6 24.5 456.6 4 X NA NA - - -
WL-236 6,000 No peak None No None None None None None - NA NA - - -
WL-237 6,000 No peak None No None None None None None - NA NA NA NA NA
WL-238 130,000 6 460.2 Yes 1 465.2 10.5 455.7 9.5 X NA NA NA NA NA
WL-239 6,000 No peak None No None None None None None - NA NA - - -
WL-240 6,000 No peak None No None None None None None - NA NA NA NA NA
WL-241 46,000 5.5 464.1 Yes 1 468.6 9.5 460.1 8.5 X NA NA X X -
WL-242 Not logged NA NA Yes 0 NA 3 NA 3 NA NA NA - X -
WL-243 Not logged NA NA Yes 0 NA 2 NA 2 NA NA NA - X -
WL-244 Not logged NA NA Yes 0 NA 1 NA 1 NA NA NA - X -
WL-245 Not logged NA NA No None None None None None NA NA NA - - -
WL-246 Not logged NA NA No None None None None None NA NA NA - - -
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Area 2 - Additional Characterization (2015)
AC-8 3,917 51 439.616 6 (m) 7 483.2 19,193 24 466.6 No None None None None None - - - - - -
AC-9 3,785 31 438.194 5 11 458.2 13,770 26 443.2 No None None None None None - - - - - -
AC-10 3,423 3 464.676 4 18 449.7 16,542 26 441.7 Yes 11 456.676 14 453.676 3 - - - - X -
AC-11 3,413 2 460.965 4 (m) 6 459.0 22,103 17 446.0 No NA NA NA NA NA - - - - - -
AC-12 3,577 2.5 457.087 10 7 452.6 15,244 3 456.6 Yes 1 458.587 5 454.587 4 X X - - X -
AC-13 500,239 18 450.089 39 20 448.1 20,359 20 448.1 Yes 14 454.089 24 444.089 10 X X X X X -
AC-14 3,847 22 435.834 3 (m) 24 433.8 17,479 25 432.8 No None None None None None - - - - - -
AC-15 3,803 11.5 445.737 3 29 428.2 15,479 33 424.2 No None None None None None - - - - - -
AC-16 443,815 18 450.212 299 22 446.2 313,137 22 446.2 Yes 10 458.212 30 438.212 20 X X X X X X
AC-17 3,519 9 462.311 8 20 451.3 24,716 8 463.3 No None None None None None - - - - - -
AC-18 259,236 2 467.529 1089 3 466.5 322,829 3 466.5 Yes 0 469.529 15 454.529 15 X X X X X X
AC-19 214,732 2.5 474.685 497 5 472.2 552,251 5 472.2 Yes 0 477.185 14 463.185 14 X X X X X X
AC-20 402,171 21.5 467.476 409 23 466.0 486,707 23 466.0 Yes 19 469.976 29 459.976 10 X X X X X X
AC-21 272,024 10.5 467.069 180 11 466.6 214,291 12 465.6 Yes 8 469.569 33 444.569 25 X X X X X X
AC-21A 338,865 12 465.393 122 13 464.4 266,471 13 464.4 Yes 6 471.393 17 460.393 11 X X X X X X
AC-22 45,675 18 465.275 4 22 461.3 20,553 18 465.3 Yes 16 467.275 20 463.275 4 X X X X X -
AC-23 200,376 22 464.548 274 23 463.5 290,095 23 463.5 Yes 17 469.548 29 457.548 12 X X X X X X
AC-24 470,901 2 475.384 1540 4 473.4 618,351 4 473.4 Yes 0 477.384 17 460.384 17 X X X X X X
AC-24 40,193 44.5 432.884 Yes 42.5 434.884 46 431.384 3.5 X - - NA NA NA
AC-25 19,802 21 458.445 5 37 442.4 23,014 3 476.4 Yes 20 459.445 22.5 456.945 2.5 X - - NA NA NA
AC-26A 15,245 3.5 469.686 15 4 469.2 23,117 4 469.2 Yes 2.5 470.686 6 467.186 3.5 X X X X X -
AC-26A 4,134 36 437.186 Yes 36 437.186 39 434.186 3 - - - - X -
Cotter (2015)
WL-209-CT 488,730 1.5 466.046 1355 1 466.5 968,950 2 465.5 Yes 0 467.546 12 455.546 12 X X X X X X
WL-234-CT 894,913 9 471.017 1567 9 471.0 518,715 9 471.0 Yes 1 479.017 22 458.017 21 X X X X X X

Notes: 
amsl = above mean sea level      cpm = counts per minute
NA - Data were not collected or are otherwise not available.
X - Data support the presence of RIM in the indicated interval
- Data do not indicate the presence of RIM at this location/interval
(m) - multiple intervals with same detections; see Appendix L for details; only uppermost elevation shown
See Borehole Summary Sheets in Appendix L for supporting documentation for this table
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Table 2-3: Area 1 Combined Radium, Thorium, and Uranium Results (RI Borings, Phases 1C and 1D, A1 Additional Borings, and Cotter Borings) DRAFT
Upper Lower

Sample Sample Thorium-232
Depth Depth

Sample Designation (feet) (feet) Units Result CSU1
CV MDA Result CSU1

CV MDA Result CSU1
CV MDA Result CSU1

CV MDA Result CSU1
CV MDA Result CSU1

CV MDA Result CSU1
CV MDA

McLaren/Hart RI Data
WL-101-MH 5 5 pCi/g 1.04 0.22 0.33 0.95 U 0.95 1.52 * Less than Criteria 2.18 0.57 0.07 0.89 0.07 3.07 Less than Criteria 1.54 0.44 0.13 0.72 U 0.72 0.88 0.31 0.11 2.78 * Less than Criteria

WL-101-MH 20 20 pCi/g 0.91 0.19 0.35 1.08 U 1.08 1.45 * Less than Criteria 1.63 0.57 0.23 1.45 0.53 0.19 3.08 Less than Criteria 1.47 0.46 0.17 0.54 U 0.54 1.63 0.49 0.13 3.37 * Less than Criteria

WL-102-MH 5 5 pCi/g 1.17 0.22 0.26 0.99 U 0.99 1.67 * Less than Criteria 4.18 1.02 0.23 0.90 0.38 0.14 5.08 Less than Criteria 1.06 0.37 0.11 0.49 U 0.49 0.88 0.33 0.12 2.19 * Less than Criteria

WL-102-MH 15 15 pCi/g 0.98 0.23 0.35 1.07 U 1.07 1.52 * Less than Criteria 1.68 0.58 0.30 1.64 0.56 0.20 3.32 Less than Criteria 1.24 0.41 0.11 0.83 U 0.83 1.34 0.43 0.10 3.00 * Less than Criteria

WL-103-MH 5 5 pCi/g 1.17 0.26 0.34 1.19 U 1.19 1.77 * Less than Criteria 1.42 0.51 0.22 0.78 0.36 0.17 2.20 Less than Criteria 1.95 0.55 0.20 0.73 U 0.73 1.60 0.48 0.16 3.92 * Less than Criteria

WL-103-MH 10 10 pCi/g 0.81 0.34 0.53 1.26 U 1.26 1.44 * Less than Criteria 7.52 1.65 0.16 0.77 0.09 8.29 Exceeds Criteria 1.41 0.39 0.19 1.41 U 1.41 1.12 0.34 0.14 3.24 * Less than Criteria

WL-104-MH 5 5 pCi/g 0.78 0.18 0.30 0.84 U 0.84 1.20 * Less than Criteria 3.08 0.85 0.21 0.94 0.41 0.19 4.02 Less than Criteria 1.19 0.37 0.15 0.55 U 0.55 0.70 0.27 0.14 2.17 * Less than Criteria

WL-104-MH 20 20 pCi/g 0.39 0.19 0.34 0.92 U 0.92 0.85 * Less than Criteria 1.26 0.47 0.21 0.77 0.35 0.14 2.03 Less than Criteria 0.52 0.19 0.10 0.56 U 0.56 0.32 0.14 0.11 1.12 * Less than Criteria

WL-105A-MH 10 10 pCi/g 40.8 2.10 0.60 1.59 U 1.59 41.6 * Exceeds Criteria 522 95.0 0.09 4.34 2.62 1.36 526 Exceeds Criteria 6.64 1.23 0.16 3.95 0.73 1.97 6.94 1.28 0.14 17.5 Less than Criteria

WL-105A-MH 30 30 pCi/g 0.99 0.23 0.34 1.18 U 1.18 1.58 * Less than Criteria 1.59 0.56 0.31 1.04 0.42 0.15 2.63 Less than Criteria 1.16 0.36 0.10 0.73 U 0.73 1.10 0.34 0.08 2.63 * Less than Criteria

WL-106A-MH 0 0 pCi/g 906 37.0 2.00 5.86 U 5.86 909 * Exceeds Criteria 9,700 1,800 11.8 35.2 11.2 9,735 Exceeds Criteria 105 22.0 3.00 75.5 8.50 8.70 105 22.0 2.00 286 Exceeds Criteria
WL-106A-MH 5 5 pCi/g 18.8 1.30 0.40 1.42 1.07 20.2 Exceeds Criteria 731 135 0.21 3.22 0.20 734 Exceeds Criteria 11.5 4.80 4.00 2.10 0.43 1.12 6.69 3.50 2.73 20.3 Less than Criteria

WL-106A-MH_FD 5 5 pCi/g 128 6.00 1.00 2.69 U 2.69 129 * Exceeds Criteria 766 142 0.14 4.71 0.12 771 Exceeds Criteria 31.5 U 17.1 35.3 12.1 1.70 3.40 26.4 10.1 17.2 54.3 * Exceeds Criteria
WL-106A-MH 25 25 pCi/g 1.26 0.25 0.40 1.18 U 1.18 1.85 * Less than Criteria 2.38 0.55 0.14 0.56 0.09 2.94 Less than Criteria 2.70 0.53 0.06 0.78 U 0.78 2.89 0.56 0.06 5.98 * Less than Criteria

WL-106A-MH_FD 25 25 pCi/g 2.92 0.35 0.31 1.16 U 1.16 3.50 * Less than Criteria 6.49 1.37 0.12 0.47 0.09 6.96 Less than Criteria 1.90 0.42 0.18 1.14 U 1.14 2.08 0.45 0.17 4.55 * Less than Criteria

WL-107-MH 5 5 pCi/g 0.80 0.21 0.29 0.91 0.38 0.68 1.71 Less than Criteria 0.89 0.34 0.13 0.89 0.34 0.09 1.78 Less than Criteria 1.30 0.43 0.11 0.58 U 0.58 0.89 0.34 0.11 2.48 * Less than Criteria

WL-107-MH 51 51 pCi/g 0.71 0.21 0.36 0.98 U 0.98 1.20 * Less than Criteria 0.56 0.27 0.15 0.14 0.12 0.09 0.70 Less than Criteria 0.54 0.24 0.08 0.63 U 0.63 0.33 0.18 0.08 1.19 * Less than Criteria

WL-108-MH 5 5 pCi/g 0.95 0.25 0.37 1.34 U 1.34 1.62 * Less than Criteria 1.21 0.42 0.16 0.79 0.32 0.12 2.00 Less than Criteria 0.74 0.31 0.10 0.67 U 0.67 1.05 0.38 0.12 2.13 * Less than Criteria

WL-109D-MH 5 5 pCi/g 0.90 0.21 0.31 1.18 0.40 0.62 2.08 Less than Criteria 0.67 0.30 0.13 0.21 0.16 0.11 0.88 Less than Criteria 0.66 0.25 0.08 0.61 U 0.61 0.66 0.24 0.07 1.63 * Less than Criteria

WL-109D-MH 50 50 pCi/g 0.95 0.21 0.30 1.36 0.48 0.71 2.31 Less than Criteria 1.10 0.36 0.20 0.58 0.25 0.21 1.68 Less than Criteria 0.57 0.27 0.11 0.77 U 0.77 0.99 0.38 0.12 1.95 * Less than Criteria

WL-110-MH 5 5 pCi/g 0.87 0.25 0.40 1.27 U 1.27 1.51 * Less than Criteria 0.66 0.35 0.23 0.37 0.25 0.16 1.03 Less than Criteria 1.25 0.41 0.09 0.84 U 0.84 0.87 0.33 0.09 2.54 * Less than Criteria

WL-110-MH 50 50 pCi/g 1.01 0.21 0.31 1.02 U 1.02 1.52 * Less than Criteria 0.87 0.29 0.12 0.87 0.28 0.08 1.74 Less than Criteria 1.17 0.40 0.20 0.74 U 0.74 1.14 0.39 0.23 2.68 * Less than Criteria

WL-111-MH 0 0 pCi/g 0.91 0.22 0.33 1.05 U 1.05 1.44 * Less than Criteria 2.12 0.72 0.29 0.68 0.36 0.20 2.80 Less than Criteria 1.70 0.63 0.25 0.70 U 0.70 1.04 0.46 0.18 3.09 * Less than Criteria

WL-111-MH 5 5 pCi/g 0.61 0.21 0.42 1.02 U 1.02 1.12 * Less than Criteria 2.76 0.90 0.77 0.38 U 0.39 0.70 2.95 * Less than Criteria 3.37 1.08 0.97 0.70 U 0.70 1.16 0.65 0.90 4.88 * Less than Criteria

WL-111-MH 51 51 pCi/g 0.48 0.18 0.33 1.10 U 1.10 1.03 * Less than Criteria 2.47 1.26 0.79 0.41 U 0.49 0.58 2.68 * Less than Criteria 0.75 0.47 0.58 0.64 U 0.64 0.33 U 0.32 0.48 1.24 * Less than Criteria

WL-112-MH 0 0 pCi/g 1.32 0.24 0.41 1.18 U 1.18 1.91 * Less than Criteria 2.67 0.76 0.25 0.84 0.34 0.19 3.51 Less than Criteria 1.45 0.48 0.13 0.85 U 0.85 1.22 0.43 0.12 3.10 * Less than Criteria

WL-112-MH 5 5 pCi/g 4.66 0.46 0.42 1.20 U 1.20 5.26 * Less than Criteria 84.4 15.8 1.90 0.66 U 0.81 1.56 84.7 * Exceeds Criteria 2.92 1.46 0.89 0.99 U 0.99 3.44 1.58 0.42 6.86 * Less than Criteria

WL-112-MH 42 42 pCi/g 0.76 0.20 0.34 1.31 0.44 0.58 2.07 Less than Criteria 0.92 0.44 0.42 0.68 0.37 0.30 1.60 Less than Criteria 1.74 1.15 1.06 0.56 U 0.56 1.62 1.09 0.88 3.64 * Less than Criteria

WL-113-MH 5 5 pCi/g 0.97 0.08 0.06 1.06 0.14 0.13 2.03 Less than Criteria 0.33 0.15 0.11 0.19 0.11 0.08 0.52 Less than Criteria 1.40 0.59 0.32 0.23 U 0.23 1.25 0.54 0.26 2.77 * Less than Criteria

WL-113-MH_FD 5 5 pCi/g 1.06 0.08 0.06 0.98 0.13 0.13 2.04 Less than Criteria 0.58 0.23 0.15 0.15 0.11 0.08 0.73 Less than Criteria 0.76 0.34 0.16 0.17 U 0.17 0.62 0.30 0.08 1.47 * Less than Criteria

WL-113-MH 10 10 pCi/g 1.53 0.15 0.12 0.98 0.22 0.24 2.51 Less than Criteria 2.21 0.52 0.13 0.08 0.07 0.08 2.29 Less than Criteria 1.20 0.48 0.22 0.42 U 0.42 1.06 0.44 0.09 2.47 * Less than Criteria

WL-114-MH 0 0 pCi/g 109 5.00 0.90 2.50 U 2.50 110 * Exceeds Criteria 7,850 1,470 0.92 18.1 4.60 0.78 7,868 Exceeds Criteria 154 40.0 1.00 17.6 2.10 3.00 147 38.0 0.90 319 Exceeds Criteria
WL-114-MH 5 5 pCi/g 2.59 0.17 0.06 0.39 0.12 0.16 2.98 Less than Criteria 23.2 4.90 0.40 0.25 U 0.22 0.26 23.3 * Exceeds Criteria 3.43 1.35 0.63 0.32 0.06 0.27 3.54 1.38 0.51 7.29 Less than Criteria

WL-114-MH 15 15 pCi/g 0.98 0.08 0.07 1.04 0.15 0.14 2.02 Less than Criteria 1.08 0.46 0.28 0.14 U 0.16 0.20 1.15 * Less than Criteria 1.29 0.74 0.56 0.24 U 0.24 1.60 0.82 0.23 3.01 * Less than Criteria

WL-115-MH 5 5 pCi/g 1.00 0.08 0.06 0.93 0.13 0.12 1.93 Less than Criteria 0.84 0.29 0.18 0.21 0.13 0.11 1.05 Less than Criteria 1.30 0.52 0.29 0.15 U 0.15 1.22 0.49 0.21 2.60 * Less than Criteria

WL-115-MH 40 40 pCi/g 0.58 0.05 0.05 0.69 0.10 0.10 1.27 Less than Criteria 0.29 0.16 0.12 0.27 0.15 0.09 0.56 Less than Criteria 0.35 0.21 0.16 0.13 U 0.13 0.33 0.20 0.11 0.75 * Less than Criteria

WL-116-MH 0 0 pCi/g 0.94 0.21 0.33 1.19 U 1.19 1.54 * Less than Criteria 1.94 0.69 0.52 0.52 0.34 0.46 2.46 Less than Criteria 1.04 0.38 0.20 1.02 U 1.02 0.88 0.34 0.15 2.43 * Less than Criteria

WL-116-MH 5 5 pCi/g 1.11 0.08 0.06 0.94 0.13 0.14 2.05 Less than Criteria 0.51 0.21 0.13 0.25 0.14 0.04 0.76 Less than Criteria 1.15 0.49 0.36 0.17 U 0.17 1.18 0.50 0.41 2.42 * Less than Criteria

WL-116-MH_FD 5 5 pCi/g 1.18 0.13 0.13 1.00 0.23 0.28 2.18 Less than Criteria 0.35 0.17 0.11 0.21 0.13 0.07 0.56 Less than Criteria 0.64 0.39 0.28 0.44 U 0.44 1.03 0.51 0.20 1.89 * Less than Criteria

WL-116-MH 10 10 pCi/g 1.00 0.07 0.05 0.76 0.11 0.11 1.76 Less than Criteria 0.36 0.20 0.21 0.33 0.18 0.13 0.69 Less than Criteria 1.14 0.37 0.17 0.13 U 0.13 1.32 0.41 0.05 2.53 * Less than Criteria

WL-117-MH 10 10 pCi/g 3.15 0.19 0.07 0.64 0.14 0.16 3.79 Less than Criteria 36.6 7.40 0.13 1.00 0.35 0.12 37.6 Exceeds Criteria 1.72 0.61 0.25 0.30 0.06 0.27 2.90 0.86 0.16 4.92 Less than Criteria

WL-117-MH 25 25 pCi/g 0.62 0.06 0.05 0.64 0.12 0.12 1.26 Less than Criteria 0.70 0.28 0.15 0.20 0.14 0.12 0.90 Less than Criteria 0.56 0.31 0.17 0.20 U 0.20 0.56 0.31 0.10 1.22 * Less than Criteria

WL-118-MH 5 5 pCi/g 18.4 1.00 0.30 0.73 U 0.73 18.8 * Exceeds Criteria 425 87.0 2.50 10.3 3.50 2.22 435 Exceeds Criteria 15.6 3.60 0.20 2.40 0.37 1.41 17.8 4.10 0.20 35.8 Less than Criteria

WL-118-MH 10 10 pCi/g 1.31 0.10 0.05 0.49 0.09 0.14 1.80 Less than Criteria 7.19 1.88 0.20 0.35 0.23 0.20 7.54 Less than Criteria 1.18 0.48 0.18 0.18 0.03 0.15 1.14 0.47 0.17 2.50 Less than Criteria

WL-119-MH 5 5 pCi/g 0.89 0.07 0.06 0.73 0.12 0.12 1.62 Less than Criteria 0.60 0.28 0.22 0.26 0.17 0.13 0.86 Less than Criteria 0.51 0.29 0.21 0.15 U 0.15 0.72 0.35 0.17 1.31 * Less than Criteria

WL-119-MH 50 50 pCi/g 0.46 0.05 0.04 0.41 0.09 0.10 0.87 Less than Criteria 0.67 0.35 0.41 0.32 U 0.26 0.41 0.83 * Less than Criteria 0.85 0.53 0.50 0.12 U 0.12 0.34 U 0.36 0.58 1.08 * Less than Criteria

WL-119-MH_FD 50 50 pCi/g 0.45 0.05 0.06 0.50 0.10 0.12 0.95 Less than Criteria 0.22 0.13 0.11 0.10 0.08 0.09 0.32 Less than Criteria 0.57 0.29 0.19 0.13 U 0.13 0.36 0.23 0.25 1.00 * Less than Criteria

WL-120-MH 5 5 pCi/g 1.00 0.09 0.07 1.08 0.15 0.16 2.08 Less than Criteria 0.48 0.18 0.12 0.14 0.09 0.09 0.62 Less than Criteria 1.15 0.43 0.26 0.24 U 0.24 0.95 0.38 0.18 2.22 * Less than Criteria

WL-120-MH 50 50 pCi/g 0.92 0.10 0.11 0.91 0.21 0.22 1.83 Less than Criteria 0.32 0.19 0.15 0.23 0.16 0.13 0.55 Less than Criteria 0.46 0.23 0.14 0.37 U 0.37 0.52 0.25 0.12 1.17 * Less than Criteria

WL-120-MH_FD 50 50 pCi/g 1.07 0.09 0.09 1.04 0.18 0.17 2.11 Less than Criteria 0.38 0.19 0.21 0.25 0.15 0.15 0.63 Less than Criteria 0.98 0.47 0.35 0.25 U 0.25 0.92 0.46 0.38 2.03 * Less than Criteria

WL-121-MH 0 0 pCi/g 7.28 U 7.28 2.14 U 2.14 Non-detect * Non-detect 1.57 0.36 0.10 0.87 0.23 0.09 2.44 Less than Criteria 0.78 0.24 0.13 0.94 0.27 0.17 1.72 Less than Criteria

WL-122-MH 0 0 pCi/g 5.44 U 5.44 1.69 U 1.69 Non-detect * Non-detect 1.93 0.43 0.12 1.02 0.26 0.10 2.95 Less than Criteria 0.94 0.26 0.10 0.87 0.25 0.09 1.81 Less than Criteria

WL-123-MH 0 0 pCi/g 5.98 U 5.98 1.82 U 1.82 Non-detect * Non-detect 1.45 0.34 0.07 1.06 0.27 0.05 2.51 Less than Criteria 2.94 0.65 0.07 2.33 0.54 0.12 5.27 Less than Criteria

WL-124-MH 0 0 pCi/g 5.22 U 5.22 1.79 U 1.79 Non-detect * Non-detect 2.16 0.49 0.07 1.16 0.30 0.07 3.32 Less than Criteria 1.50 0.34 0.06 1.02 0.26 0.06 2.52 Less than Criteria

Phase 1C data (and Cotter samples from Core of Phase 1C borings)
01-2 8 9 pCi/g 1.38 0.20 0.11 0.22 1.31 J 0.22 0.24 0.50 2.69 Less than Criteria 0.68 0.25 0.02 0.10 0.38 0.17 0.10 0.10 1.05 Less than Criteria 0.47 0.16 0.01 0.06 0.04 U 0.06 0.00 0.09 0.43 0.15 0.00 0.05 0.95 * Less than Criteria

01-2 18 19 pCi/g 1.32 0.20 0.09 0.19 1.34 0.25 0.20 0.43 2.65 Less than Criteria 0.62 0.22 0.00 0.08 0.34 0.15 0.07 0.05 0.96 Less than Criteria 0.40 0.14 0.02 0.06 0.05 U 0.06 0.01 0.08 0.41 0.14 0.00 0.05 0.87 * Less than Criteria

01-2 20 21 pCi/g 1.22 0.22 0.13 0.27 1.05 0.25 0.23 0.50 2.28 Less than Criteria 0.84 0.27 0.01 0.06 0.57 0.20 0.07 0.08 1.41 Less than Criteria 0.46 0.16 0.01 0.05 0.01 U 0.03 0.01 0.08 0.40 0.15 0.00 0.05 0.86 * Less than Criteria

01-2 22 23 pCi/g 0.23 UJ 0.33 0.27 0.58 0.44 UJ 0.41 0.39 0.90 Non-detect * Non-detect 0.13 0.08 0.00 0.07 0.06 U 0.06 0.06 0.07 0.19 * Less than Criteria 0.15 0.08 0.02 0.06 0.00 U 0.03 0.01 0.07 0.06 U 0.06 0.02 0.07 0.21 * Less than Criteria

01-2 23 24 pCi/g 1.35 0.32 0.19 0.40 1.21 J 0.43 0.38 0.81 2.56 Less than Criteria 0.94 0.30 0.01 0.07 0.56 0.21 0.07 0.08 1.51 Less than Criteria 0.44 0.17 0.02 0.07 0.10 0.09 0.00 0.11 0.36 0.16 0.01 0.09 0.89 Less than Criteria

01-2 24 25 pCi/g 1.36 0.20 0.10 0.21 1.13 0.20 0.16 0.34 2.50 Less than Criteria 3.41 0.84 0.01 0.09 1.34 0.38 0.08 0.06 4.74 Less than Criteria 0.76 0.23 0.01 0.06 0.14 0.10 0.00 0.07 1.20 0.30 0.01 0.07 2.09 Less than Criteria

01-2 28 29 pCi/g 0.61 0.16 0.12 0.24 0.35 U 0.20 0.23 0.50 0.97 * Less than Criteria 1.38 0.46 0.02 0.12 0.71 0.29 0.15 0.15 2.10 Less than Criteria 0.73 0.22 0.01 0.06 0.09 0.09 0.00 0.11 0.57 0.19 0.01 0.09 1.38 Less than Criteria

01-2 33 34 pCi/g 0.62 0.13 0.09 0.18 0.26 U 0.19 0.16 0.33 0.88 * Less than Criteria 0.28 0.12 0.00 0.06 0.11 U 0.07 0.06 0.05 0.39 * Less than Criteria 0.50 0.15 0.01 0.05 0.02 U 0.03 0.00 0.05 0.30 0.11 0.00 0.04 0.82 * Less than Criteria

01-2 38 39 pCi/g 1.02 0.19 0.11 0.24 0.95 J 0.32 0.47 0.76 1.97 Less than Criteria 0.28 0.13 0.01 0.06 0.29 0.13 0.07 0.06 0.57 Less than Criteria 0.31 0.13 0.01 0.05 0.07 0.06 0.00 0.06 0.26 0.11 0.01 0.06 0.65 Less than Criteria

01-2 38 39 pCi/g 1.05 0.25 0.16 0.34 1.20 J 0.42 0.40 0.84 2.25 Less than Criteria 0.40 0.16 0.02 0.08 0.13 U 0.08 0.07 0.06 0.53 * Less than Criteria 0.30 0.12 0.01 0.05 0.16 0.10 0.00 0.07 0.32 0.13 0.01 0.06 0.79 Less than Criteria

01-2 39 40 pCi/g 4.98 0.48 0.12 0.25 1.28 J 0.37 0.35 0.71 6.26 Less than Criteria 417 QJ 123 0.05 0.80 5.23 QJ 2.46 0.81 0.72 422 Exceeds Criteria 3.56 0.67 0.02 0.06 0.34 0.16 0.00 0.08 3.84 0.71 0.01 0.07 7.74 Less than Criteria

01-2 40 41 pCi/g 0.39 0.10 0.08 0.16 0.44 0.17 0.15 0.32 0.83 Less than Criteria 0.06 U 0.06 0.02 0.08 0.05 U 0.05 0.07 0.05 Non-Detect * Non-detect 0.17 0.09 0.01 0.05 0.07 U 0.06 0.01 0.07 0.20 0.10 0.01 0.06 0.44 * Less than Criteria

01-2GP 23 24 pCi/g 1.45 0.26 0.17 0.35 1.27 J 0.33 0.26 0.55 2.72 Less than Criteria 1.09 0.29 0.00 0.03 0.54 0.16 0.04 0.04 1.63 Less than Criteria 0.53 0.12 0.01 0.04 0.04 0.04 0.00 0.03 0.37 0.10 0.00 0.03 0.94 Less than Criteria

01-2GP 28 29 pCi/g 0.96 J 0.19 0.27 0.55 0.48 UJ 0.33 0.27 0.59 1.44 * Less than Criteria 3.42 0.84 0.02 0.07 0.15 0.08 0.05 0.05 3.57 Less than Criteria 0.35 0.11 0.01 0.04 0.05 0.04 0.00 0.04 0.37 0.11 0.01 0.04 0.78 Less than Criteria

01-2GP 28 29 pCi/g 1.73 0.34 0.23 0.48 0.83 J 0.37 0.38 0.82 2.56 Less than Criteria 10.4 Q 2.65 0.01 0.07 0.19 0.11 0.07 0.07 10.6 Exceeds Criteria 0.41 0.11 0.01 0.03 0.05 0.04 0.00 0.04 0.43 0.11 0.00 0.02 0.89 Less than Criteria

01-2GP 28 29 pCi/g 0.85 0.24 0.16 0.33 0.23 UJ 0.29 0.24 0.53 1.08 * Less than Criteria 0.64 0.19 0.01 0.04 0.06 U 0.05 0.04 0.04 0.70 * Less than Criteria 0.22 0.08 0.01 0.03 0.01 U 0.02 0.00 0.03 0.16 0.06 0.00 0.02 0.40 * Less than Criteria

01-2GP 29 30 pCi/g 0.58 0.15 0.06 0.14 0.13 U 0.20 0.16 0.36 0.71 * Less than Criteria 0.81 0.24 0.01 0.05 0.13 0.07 0.05 0.05 0.93 Less than Criteria 0.74 0.17 0.01 0.03 0.06 0.04 0.00 0.03 0.50 0.13 0.00 0.03 1.30 Less than Criteria

02-2 5 6 pCi/g 0.99 0.16 0.10 0.20 1.14 0.19 0.10 0.22 2.14 Less than Criteria 1.24 0.39 0.03 0.12 0.89 0.29 0.09 0.08 2.13 Less than Criteria 0.98 0.25 0.01 0.05 0.10 0.08 0.00 0.09 0.87 0.23 0.00 0.07 1.95 Less than Criteria
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Table 2-3: Area 1 Combined Radium, Thorium, and Uranium Results (RI Borings, Phases 1C and 1D, A1 Additional Borings, and Cotter Borings) DRAFT
Upper Lower

Sample Sample Thorium-232
Depth Depth

Sample Designation (feet) (feet) Units Result CSU1
CV MDA Result CSU1

CV MDA Result CSU1
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02-2 19 20 pCi/g 0.96 0.20 0.13 0.28 0.84 0.27 0.19 0.41 1.79 Less than Criteria 0.16 0.08 0.01 0.06 0.13 U 0.08 0.07 0.08 0.29 * Less than Criteria 0.36 0.12 0.01 0.04 0.01 U 0.02 0.00 0.05 0.31 0.11 0.00 0.05 0.68 * Less than Criteria

02-2 20 21 pCi/g 0.32 U 0.18 0.17 0.36 0.66 UJ 0.41 0.36 0.80 Non-detect * Non-detect 0.66 0.22 0.00 0.07 0.46 0.17 0.08 0.08 1.12 Less than Criteria 0.32 0.13 0.01 0.06 0.07 0.07 0.00 0.08 0.34 0.13 0.00 0.05 0.73 Less than Criteria

02-2 21 22 pCi/g 1.17 0.21 0.11 0.23 1.44 J 0.28 0.27 0.56 2.62 Less than Criteria 1.36 0.40 0.01 0.08 1.25 0.36 0.08 0.06 2.61 Less than Criteria 0.91 0.24 0.02 0.07 0.07 U 0.07 0.01 0.07 0.77 0.21 0.01 0.06 1.75 * Less than Criteria

02-2 22 23 pCi/g 1.31 J 0.37 0.31 0.65 1.54 J 0.44 0.36 0.78 2.85 Less than Criteria 0.69 0.23 0.01 0.06 0.68 0.22 0.07 0.05 1.37 Less than Criteria 0.39 0.13 0.01 0.05 0.06 U 0.05 0.01 0.06 0.41 0.13 0.00 0.04 0.86 * Less than Criteria

02-2 22 23 pCi/g 1.51 0.24 0.12 0.25 1.33 J 0.27 0.24 0.50 2.84 Less than Criteria 0.57 0.19 0.01 0.05 0.44 0.16 0.06 0.07 1.00 Less than Criteria 0.46 0.16 0.03 0.08 0.05 U 0.06 0.01 0.09 0.43 0.15 0.01 0.06 0.95 * Less than Criteria

02-2 31 32 pCi/g 13.8 J 1.28 0.25 0.52 0.79 UJ 0.58 0.47 0.98 14.6 * Exceeds Criteria 206 43.4 0.01 0.04 1.39 0.33 0.04 0.04 207 Exceeds Criteria 0.82 0.17 0.01 0.03 0.03 0.03 0.00 0.03 0.71 0.15 0.00 0.03 1.56 Less than Criteria

02-3 34 35 pCi/g 3.23 0.52 0.39 0.19 1.64 J 0.49 0.98 1.95 4.86 Less than Criteria 16.8 3.42 0.01 0.04 0.26 0.09 0.04 0.04 17.0 Exceeds Criteria 0.49 0.12 0.01 0.03 0.04 0.03 0.00 0.03 0.44 0.11 0.02 0.05 0.98 Less than Criteria

02-3 35 36 pCi/g 21.1 J 2.06 0.49 1.02 0.45 UJ 0.78 0.59 1.25 21.5 * Exceeds Criteria 282 53.2 0.00 0.03 2.60 0.49 0.03 0.02 284 Exceeds Criteria 1.60 0.26 0.00 0.02 0.17 0.07 0.00 0.03 1.63 0.27 0.00 0.03 3.39 Less than Criteria

05-3 25 26 pCi/g 1.28 0.21 0.12 0.25 1.13 0.20 0.22 0.47 2.41 Less than Criteria 4.63 1.01 0.01 0.06 0.43 0.15 0.06 0.05 5.07 Less than Criteria 0.46 0.14 0.02 0.06 0.10 0.07 0.01 0.08 0.40 0.13 0.01 0.05 0.96 Less than Criteria

05-3 25 26 pCi/g 5.32 0.56 0.21 0.42 1.09 J 0.35 0.29 0.62 6.41 Less than Criteria 88.9 18.0 0.00 0.07 0.82 0.25 0.07 0.06 89.7 Exceeds Criteria 0.65 0.17 0.01 0.05 0.06 U 0.06 0.01 0.07 0.71 0.18 0.01 0.06 1.42 * Less than Criteria

05-3 28 29 pCi/g 1,487 J 121 5.09 10.2 19.8 QJ 6.41 5.36 10.8 1,507 Exceeds Criteria 25,825 QJ 7,538 1.45 17.7 203 QJ 78.6 15.4 15.5 26,028 Exceeds Criteria 429 J 73.2 1.30 5.59 22.9 QJ 12.5 0.35 6.90 431 J 73.5 0.15 8.00 883 Exceeds Criteria
05-3 29 30 pCi/g 5.60 0.55 0.12 0.25 1.19 J 0.28 0.30 0.63 6.79 Less than Criteria 444 QJ 97.7 0.25 1.12 6.76 QJ 2.48 1.51 0.92 450 Exceeds Criteria 2.86 0.50 0.02 0.06 0.19 0.10 0.01 0.07 2.51 0.46 0.04 0.10 5.56 Less than Criteria

05-3 29 30 pCi/g 0.44 0.12 0.09 0.18 0.36 U 0.21 0.21 0.44 0.80 * Less than Criteria 0.94 0.31 0.01 0.08 0.45 0.19 0.08 0.10 1.38 Less than Criteria 0.62 0.20 0.02 0.07 0.07 U 0.07 0.00 0.10 0.56 0.19 0.02 0.09 1.25 * Less than Criteria

05-3 33 34 pCi/g 32.6 J 2.44 0.46 0.93 1.96 J 0.43 0.44 0.90 34.6 Exceeds Criteria 1,815 QJ 559 0.54 4.54 14.4 QJ 8.16 3.69 4.00 1,829 Exceeds Criteria 12.4 1.90 0.02 0.06 0.70 Q 0.25 0.00 0.08 11.9 1.84 0.01 0.07 25.0 Less than Criteria

08-1 28 29 pCi/g 1.27 0.21 0.23 0.47 0.88 J 0.19 0.30 0.64 2.15 Less than Criteria 1.81 0.46 0.02 0.08 0.88 0.26 0.07 0.05 2.69 Less than Criteria 0.86 0.24 0.01 0.06 0.11 0.08 0.00 0.07 0.91 0.24 0.00 0.05 1.88 Less than Criteria

08-1 40 41 pCi/g 1.49 0.22 0.13 0.20 1.59 0.27 0.21 0.44 3.08 Less than Criteria 1.57 0.46 0.01 0.09 1.31 0.38 0.09 0.08 2.88 Less than Criteria 0.84 0.23 0.02 0.07 0.08 0.07 0.00 0.07 1.00 0.26 0.00 0.05 1.92 Less than Criteria

08-1 44 45 pCi/g 1.29 0.28 0.20 0.42 1.43 J 0.44 0.36 0.76 2.72 Less than Criteria 77.8 16.9 0.01 0.06 0.48 0.19 0.08 0.06 78.2 Exceeds Criteria 0.57 0.17 0.01 0.05 0.09 0.07 0.00 0.06 0.47 0.15 0.00 0.05 1.13 Less than Criteria

12-5 2 3 pCi/g 1.22 0.16 0.07 0.15 0.88 0.17 0.14 0.29 2.09 Less than Criteria 1.27 0.35 0.01 0.07 0.94 0.27 0.11 0.07 2.21 Less than Criteria 0.53 0.18 0.01 0.06 0.05 U 0.07 0.00 0.10 0.60 0.20 0.00 0.08 1.19 * Less than Criteria

12-5 12 13 pCi/g 1.15 0.19 0.10 0.21 1.10 0.24 0.16 0.34 2.25 Less than Criteria 1.72 0.49 0.01 0.08 0.87 0.29 0.14 0.07 2.59 Less than Criteria 0.67 0.21 0.02 0.06 0.10 0.09 0.00 0.10 0.76 0.22 0.00 0.06 1.53 Less than Criteria

13-3 19 20 pCi/g 1.50 0.23 0.14 0.30 1.39 J 0.36 0.27 0.56 2.89 Less than Criteria 3.41 0.85 0.01 0.07 1.20 0.36 0.14 0.08 4.61 Less than Criteria 0.95 0.26 0.04 0.10 0.18 0.11 0.01 0.08 0.92 0.25 0.02 0.09 2.05 Less than Criteria

13-3 29 30 pCi/g 0.39 UJ 0.31 0.24 0.50 0.73 J 0.37 0.31 0.68 1.11 * Less than Criteria 0.79 0.26 0.00 0.06 0.81 0.25 0.11 0.08 1.60 Less than Criteria 0.72 0.21 0.01 0.06 0.04 U 0.06 0.01 0.08 0.88 0.24 0.01 0.06 1.65 * Less than Criteria

13-6 21 22 pCi/g 1.42 0.22 0.11 0.22 1.24 J 0.25 0.61 0.78 2.66 Less than Criteria 2.75 0.68 0.02 0.10 1.21 0.34 0.08 0.07 3.95 Less than Criteria 0.91 0.24 0.01 0.05 0.11 0.09 0.00 0.09 1.10 0.27 0.00 0.05 2.12 Less than Criteria

13-6 21 22 pCi/g 1.26 0.19 0.11 0.22 1.10 0.21 0.14 0.30 2.35 Less than Criteria 1.40 0.39 0.00 0.08 1.11 0.32 0.07 0.08 2.51 Less than Criteria 1.00 0.27 0.01 0.09 0.10 0.09 0.00 0.07 1.01 0.27 0.00 0.08 2.11 Less than Criteria

13-6 39 40 pCi/g 1.16 0.18 0.10 0.21 1.34 0.24 0.15 0.32 2.50 Less than Criteria 1.38 0.43 0.02 0.11 0.97 0.32 0.13 0.14 2.35 Less than Criteria 0.81 0.32 0.03 0.11 0.09 U 0.11 0.01 0.15 1.04 0.37 0.00 0.16 1.94 * Less than Criteria

14-2 19 20 pCi/g 1.31 0.18 0.09 0.20 1.33 0.22 0.19 0.40 2.64 Less than Criteria 2.76 0.70 0.01 0.07 1.05 0.32 0.14 0.08 3.81 Less than Criteria 0.75 0.20 0.02 0.06 0.10 0.07 0.00 0.06 0.80 0.21 0.00 0.05 1.64 Less than Criteria

14-2 29 31 pCi/g 1.19 0.19 0.11 0.23 1.14 0.21 0.14 0.31 2.33 Less than Criteria 1.52 0.43 0.01 0.07 1.36 0.38 0.13 0.06 2.88 Less than Criteria 1.03 0.28 0.04 0.11 0.03 U 0.06 0.02 0.11 1.02 0.27 0.01 0.08 2.08 * Less than Criteria

14-4 5 6 pCi/g 0.90 0.14 0.08 0.17 0.68 0.13 0.21 0.44 1.59 Less than Criteria 1.29 0.39 0.01 0.08 1.10 0.34 0.15 0.09 2.39 Less than Criteria 1.08 0.25 0.03 0.08 0.12 0.08 0.01 0.08 0.73 0.19 0.01 0.06 1.92 Less than Criteria

14-4 28 29 pCi/g 0.82 0.20 0.14 0.29 0.84 J 0.24 0.23 0.51 1.66 Less than Criteria 2.08 0.55 0.00 0.09 1.46 0.39 0.13 0.06 3.54 Less than Criteria 0.94 0.23 0.03 0.08 0.08 0.07 0.00 0.06 1.23 0.28 0.01 0.07 2.25 Less than Criteria

14-5 12 13 pCi/g 1.24 0.22 0.14 0.29 1.22 0.28 0.23 0.48 2.46 Less than Criteria 1.66 0.48 0.01 0.08 1.19 0.36 0.10 0.10 2.86 Less than Criteria 0.80 0.23 0.01 0.05 0.12 0.09 0.01 0.08 0.87 0.24 0.00 0.05 1.79 Less than Criteria

14-5 60 61 pCi/g 1.31 J 0.29 0.24 0.50 1.43 J 0.45 0.34 0.73 2.74 Less than Criteria 1.03 0.32 0.01 0.06 1.12 0.33 0.08 0.09 2.15 Less than Criteria 0.98 0.25 0.01 0.08 0.09 0.08 0.00 0.09 0.86 0.23 0.00 0.08 1.94 Less than Criteria

14-7 13 14 pCi/g 0.90 0.15 0.19 0.39 0.48 0.16 0.15 0.32 1.38 Less than Criteria 1.54 0.49 0.04 0.14 0.89 0.32 0.18 0.11 2.43 Less than Criteria 1.07 0.26 0.01 0.05 0.10 0.08 0.01 0.07 1.01 0.26 0.01 0.06 2.18 Less than Criteria

14-7 39 40 pCi/g 1.32 0.23 0.16 0.33 0.99 J 0.30 0.29 0.61 2.31 Less than Criteria 1.80 0.54 0.03 0.14 1.26 0.40 0.17 0.10 3.05 Less than Criteria 0.86 0.22 0.01 0.05 0.07 0.07 0.00 0.09 0.83 0.22 0.00 0.07 1.76 Less than Criteria

15-2 24 25 pCi/g 4.78 0.51 0.15 0.31 1.48 J 0.29 0.29 0.60 6.26 Less than Criteria 116 23.8 0.02 0.09 1.84 0.46 0.14 0.10 117 Exceeds Criteria 0.98 0.26 0.04 0.10 0.06 U 0.07 0.02 0.11 0.93 0.25 0.01 0.06 1.97 * Less than Criteria

15-2 43 44 pCi/g 1.40 0.20 0.12 0.24 1.42 0.25 0.16 0.35 2.82 Less than Criteria 1.36 0.44 0.02 0.11 1.33 0.42 0.17 0.08 2.69 Less than Criteria 0.73 0.20 0.02 0.07 0.02 U 0.04 0.01 0.07 0.82 0.21 0.01 0.06 1.56 * Less than Criteria

16-3 6 7 pCi/g 1.36 0.24 0.14 0.28 1.61 0.32 0.22 0.46 2.98 Less than Criteria 1.86 0.53 0.02 0.11 1.30 0.39 0.15 0.08 3.16 Less than Criteria 0.69 0.22 0.02 0.08 0.05 U 0.07 0.00 0.11 0.75 0.23 0.01 0.07 1.50 * Less than Criteria

16-3 11 12 pCi/g 1.17 0.19 0.10 0.21 1.67 0.23 0.16 0.34 2.84 Less than Criteria 1.77 0.52 0.01 0.09 1.37 0.41 0.15 0.08 3.14 Less than Criteria 0.90 0.23 0.03 0.08 0.14 0.09 0.01 0.08 1.05 0.26 0.01 0.07 2.09 Less than Criteria

16-3_FD 11 12 pCi/g 1.27 0.19 0.10 0.21 1.25 0.26 0.20 0.43 2.52 Less than Criteria 1.86 0.57 0.03 0.13 1.62 0.50 0.19 0.12 3.47 Less than Criteria 0.85 0.23 0.02 0.08 0.16 0.10 0.01 0.07 0.98 0.25 0.00 0.05 1.99 Less than Criteria

16-6 6 7 pCi/g 1.36 0.21 0.11 0.24 1.41 0.26 0.17 0.37 2.77 Less than Criteria 1.67 0.46 0.00 0.06 1.23 0.35 0.13 0.06 2.90 Less than Criteria 1.11 0.26 0.01 0.05 0.05 U 0.05 0.01 0.08 1.02 0.25 0.01 0.06 2.18 * Less than Criteria

16-6 21 22 pCi/g 0.93 0.15 0.09 0.05 1.26 0.21 0.18 0.37 2.19 Less than Criteria 1.41 0.41 0.00 0.09 1.50 0.41 0.13 0.06 2.91 Less than Criteria 0.58 0.21 0.04 0.11 0.11 0.09 0.01 0.09 0.59 0.21 0.05 0.14 1.28 Less than Criteria

1C-12BGP 46 47 pCi/g 1.74 0.23 0.10 0.20 0.65 0.19 0.20 0.43 2.39 Less than Criteria 4.45 1.10 0.01 0.06 0.08 U 0.06 0.06 0.05 4.53 * Less than Criteria 0.88 0.26 0.02 0.07 0.03 U 0.06 0.00 0.10 0.90 0.26 0.01 0.07 1.82 * Less than Criteria

1C-12BGP 46 47 pCi/g 1.20 0.19 0.11 0.24 0.66 0.24 0.23 0.49 1.86 Less than Criteria 2.03 0.61 0.01 0.06 0.18 U 0.11 0.07 0.08 2.21 * Less than Criteria 0.55 0.20 0.02 0.07 0.03 U 0.06 0.00 0.10 0.58 0.20 0.01 0.07 1.17 * Less than Criteria

1C-12BGP 53 54 pCi/g 1.14 0.29 0.20 0.41 0.63 UJ 0.38 0.32 0.70 1.77 * Less than Criteria 0.66 0.23 0.02 0.08 0.34 0.14 0.06 0.06 0.99 Less than Criteria 0.62 0.15 0.02 0.05 0.03 U 0.04 0.01 0.05 0.72 0.17 0.01 0.04 1.38 * Less than Criteria

1C-12BGP 54 55 pCi/g 1.86 0.26 0.12 0.25 1.02 0.26 0.20 0.43 2.88 Less than Criteria 9.41 2.17 0.00 0.04 0.39 0.14 0.05 0.04 9.80 Exceeds Criteria 0.52 0.12 0.01 0.04 0.04 0.04 0.00 0.04 0.61 0.14 0.01 0.03 1.17 Less than Criteria

1C-12BGP 55 56 pCi/g 31.0 J 2.47 0.51 1.04 1.25 UJ 0.67 0.60 1.23 32.3 * Exceeds Criteria 399 92.0 0.00 0.04 2.19 0.55 0.06 0.04 401 Exceeds Criteria 1.83 0.34 0.02 0.05 0.22 0.10 0.00 0.06 1.92 0.35 0.03 0.07 3.97 Less than Criteria

1C-12CGP 28 29 pCi/g 2.17 0.34 0.14 0.18 1.16 J 0.52 0.42 0.90 3.32 Less than Criteria 2.47 0.53 0.00 0.03 0.27 0.09 0.03 0.02 2.73 Less than Criteria 0.47 0.13 0.01 0.04 0.05 0.04 0.00 0.03 0.59 0.14 0.01 0.04 1.10 Less than Criteria

1C-12GP 48 49 pCi/g 1.46 J 0.39 0.29 0.60 1.48 J 0.65 0.61 1.29 2.94 Less than Criteria 1.74 0.52 0.02 0.08 0.14 U 0.10 0.12 0.12 1.88 * Less than Criteria 0.54 0.14 0.01 0.04 0.01 U 0.02 0.00 0.04 0.56 0.14 0.00 0.03 1.10 * Less than Criteria

1C-12GP 49 50 pCi/g 1.53 0.24 0.11 0.23 1.01 J 0.33 0.30 0.62 2.54 Less than Criteria 0.43 0.16 0.00 0.04 0.17 0.09 0.05 0.04 0.60 Less than Criteria 0.61 0.13 0.01 0.02 0.06 0.04 0.00 0.03 0.48 0.11 0.00 0.02 1.15 Less than Criteria

1C-6 19 20 pCi/g 1.40 0.19 0.11 0.23 1.13 0.23 0.18 0.37 2.54 Less than Criteria 1.29 0.38 0.01 0.06 1.71 0.45 0.08 0.06 3.00 Less than Criteria 1.26 0.30 0.02 0.07 0.10 0.08 0.01 0.08 1.03 0.26 0.01 0.08 2.39 Less than Criteria

1C-6 24 25 pCi/g 2.65 0.29 0.09 0.19 1.28 0.24 0.23 0.48 3.94 Less than Criteria 51.0 10.8 0.01 0.07 1.43 0.40 0.09 0.09 52.4 Exceeds Criteria 1.46 0.36 0.02 0.07 0.17 0.12 0.00 0.11 1.49 0.36 0.00 0.06 3.12 Less than Criteria

1C-6 25 26 pCi/g 7.04 J 0.94 0.34 0.71 0.13 UJ 0.63 0.46 1.01 7.17 * Less than Criteria 240 52.0 0.01 0.09 1.09 0.33 0.09 0.07 241 Exceeds Criteria 1.08 0.27 0.02 0.07 0.10 0.08 0.01 0.07 1.04 0.26 0.05 0.12 2.21 Less than Criteria

1C-6 26 27 pCi/g 8.79 J 0.95 0.30 0.62 0.43 UJ 0.71 0.57 1.20 9.22 * Exceeds Criteria 202 40.0 0.00 0.05 0.88 0.25 0.06 0.07 203 Exceeds Criteria 1.15 0.27 0.01 0.06 0.04 U 0.05 0.00 0.06 1.12 0.27 0.01 0.06 2.31 * Less than Criteria

1C-6TIGP 22 23 pCi/g 1.45 0.20 0.12 0.16 0.84 0.21 0.17 0.36 2.29 Less than Criteria 0.39 0.14 0.00 0.03 0.21 0.09 0.04 0.05 0.60 Less than Criteria 0.60 0.13 0.01 0.03 0.05 0.04 0.00 0.03 0.53 0.12 0.00 0.02 1.19 Less than Criteria

WL-119CGP 34 35 pCi/g 1.28 J 0.32 0.24 0.51 1.36 J 0.43 0.43 0.91 2.64 Less than Criteria 0.38 0.13 0.01 0.05 0.31 0.11 0.04 0.04 0.69 Less than Criteria 0.60 0.16 0.01 0.04 0.03 U 0.04 0.00 0.05 0.58 0.16 0.00 0.05 1.20 * Less than Criteria

WL-119CGP 38 39 pCi/g 1.57 0.33 0.23 0.48 1.44 J 0.37 0.38 0.81 3.01 Less than Criteria 0.65 0.19 0.01 0.05 0.56 0.16 0.05 0.05 1.20 Less than Criteria 0.36 0.10 0.01 0.02 0.03 U 0.03 0.00 0.03 0.35 0.10 0.00 0.03 0.73 * Less than Criteria

WL-119CGP 43 44 pCi/g 1.31 0.20 0.13 0.27 0.98 0.21 0.16 0.35 2.30 Less than Criteria 3.03 0.68 0.00 0.04 0.40 0.13 0.04 0.04 3.44 Less than Criteria 0.48 0.12 0.01 0.02 0.02 U 0.02 0.00 0.03 0.53 0.13 0.00 0.03 1.03 * Less than Criteria

WL-119CGP 45 46 pCi/g 0.87 0.18 0.16 0.34 0.32 U 0.25 0.21 0.46 1.19 * Less than Criteria 4.20 Q 1.37 0.01 0.10 0.46 0.23 0.11 0.10 4.67 Less than Criteria 0.48 0.11 0.01 0.03 0.04 0.03 0.00 0.04 0.38 0.10 0.00 0.02 0.89 Less than Criteria

WL-119-Sonic 1 2 pCi/g 1.19 0.18 0.09 0.19 0.77 0.15 0.15 0.31 1.96 Less than Criteria 0.45 0.19 0.01 0.07 0.30 0.14 0.08 0.07 0.76 Less than Criteria 0.61 0.20 0.02 0.09 0.01 U 0.04 0.00 0.07 0.86 0.25 0.01 0.09 1.49 * Less than Criteria

WL-119-Sonic 5 6 pCi/g 1.35 0.19 0.09 0.19 1.39 0.23 0.17 0.37 2.75 Less than Criteria 1.38 0.38 0.01 0.08 1.29 0.34 0.07 0.06 2.67 Less than Criteria 1.02 0.27 0.03 0.09 0.18 0.11 0.01 0.09 0.96 0.26 0.01 0.07 2.15 Less than Criteria

WL-119-Sonic 9 10 pCi/g 1.31 0.21 0.10 0.21 1.26 J 0.28 0.25 0.53 2.57 Less than Criteria 0.55 0.20 0.01 0.06 0.40 0.16 0.07 0.05 0.95 Less than Criteria 0.76 0.21 0.01 0.06 0.03 U 0.05 0.00 0.09 0.81 0.22 0.00 0.05 1.60 * Less than Criteria

WL-119-Sonic 20 21 pCi/g 1.08 0.19 0.14 0.28 1.11 0.24 0.23 0.49 2.18 Less than Criteria 0.49 0.18 0.01 0.07 0.42 0.16 0.07 0.07 0.91 Less than Criteria 0.31 0.12 0.01 0.07 0.03 U 0.05 0.00 0.08 0.47 0.15 0.00 0.05 0.81 * Less than Criteria

WL-119-Sonic 40 41 pCi/g 0.51 0.17 0.15 0.31 0.88 0.22 0.19 0.41 1.39 Less than Criteria 0.31 0.15 0.00 0.09 0.13 U 0.09 0.09 0.08 0.44 * Less than Criteria 0.22 0.11 0.01 0.06 0.09 0.08 0.00 0.09 0.12 0.08 0.00 0.05 0.43 Less than Criteria

WL-119-Sonic 41 42 pCi/g 1.39 0.23 0.13 0.28 1.24 J 0.26 0.36 0.75 2.63 Less than Criteria 0.63 0.22 0.01 0.06 0.57 0.20 0.07 0.06 1.20 Less than Criteria 0.42 0.15 0.02 0.06 0.11 0.08 0.01 0.08 0.48 0.15 0.00 0.05 1.01 Less than Criteria

WL-119-Sonic 51 52 pCi/g 0.40 0.09 0.07 0.04 0.52 0.12 0.10 0.22 0.92 Less than Criteria 0.57 0.32 0.07 0.25 0.55 0.30 0.19 0.18 1.12 Less than Criteria 0.41 0.14 0.01 0.05 0.06 U 0.06 0.00 0.06 0.42 0.14 0.00 0.05 0.89 * Less than Criteria

WL-119-Sonic_FD 9 10 pCi/g 1.41 0.21 0.12 0.24 1.32 0.24 0.20 0.42 2.72 Less than Criteria 0.58 0.19 0.01 0.05 0.52 0.17 0.05 0.06 1.10 Less than Criteria 0.58 0.17 0.01 0.05 0.01 U 0.03 0.00 0.05 0.48 0.16 0.00 0.06 1.07 * Less than Criteria

Phase 1D data (and Cotter samples from Core of Phase 1D borings)
1D-01 7 9 pCi/g 1.08 U 0.20 1.66 0.28 0.95 0.23 0.27 0.57 2.04 * Less than Criteria 1.65 J+ 0.45 0.08 0.08 0.39 J 0.16 0.01 0.07 2.05 Less than Criteria 0.44 J- 0.16 0.03 0.04 J 0.05 0.01 0.37 J 0.14 0.01 0.85 Less than Criteria
1D-01 24 27 pCi/g 1.11 U 0.28 1.56 0.44 0.47 J 0.32 0.28 0.62 1.58 * Less than Criteria 1.21 J+ 0.34 0.07 0.07 0.11 J 0.08 0.01 0.06 1.31 Less than Criteria 0.87 J- 0.22 0.01 0.08 J 0.07 0.00 0.77 J 0.20 0.00 1.72 Less than Criteria
1D-02 20 23 pCi/g 1.26 0.18 1.24 0.30 1.12 0.30 0.26 0.54 2.38 Less than Criteria 0.84 J+ 0.25 0.05 0.05 0.45 J 0.16 0.00 0.05 1.29 Less than Criteria 0.31 J- 0.14 0.01 0.05 J 0.06 0.00 0.29 J 0.13 0.01 0.65 Less than Criteria
1D-02 27 30 pCi/g 1.14 U 0.23 1.51 0.34 1.05 0.35 0.27 0.58 2.19 * Less than Criteria 0.68 J+ 0.24 0.07 0.06 0.18 J 0.11 0.01 0.07 0.87 Less than Criteria 0.25 J- 0.14 0.01 0.08 J 0.08 0.01 0.37 J 0.17 0.01 0.70 Less than Criteria
1D-02 36 37 pCi/g 1.01 U 0.30 1.66 0.45 0.85 J 0.45 0.40 0.86 1.86 * Less than Criteria 0.72 J+ 0.26 0.08 0.08 0.70 J 0.25 0.01 0.08 1.42 Less than Criteria 0.25 J- 0.11 0.00 0.04 J 0.06 0.00 0.30 J 0.12 0.00 0.59 Less than Criteria
1D-03 28 29 pCi/g 188 J+ 14.1 20.9 3.24 2.14 U 3.05 2.33 4.76 190 * Exceeds Criteria 616 J+ 128 0.08 0.09 4.07 0.92 0.01 0.06 620 Exceeds Criteria 9.36 1.52 0.01 0.73 0.25 0.01 9.27 1.51 0.00 19.4 Less than Criteria
1D-03 41 43 pCi/g 1.22 U 0.23 1.33 0.32 0.74 0.25 0.20 0.45 1.97 * Less than Criteria 1.59 J+ 0.43 0.07 0.07 0.21 J 0.11 0.00 0.07 1.80 Less than Criteria 0.22 J 0.11 0.01 0.00 UJ 0.04 0.00 0.28 J 0.12 0.00 0.50 * Less than Criteria
1D-03_FD 41 43 pCi/g 0.41 U 0.22 1.50 0.57 0.29 J 0.32 0.26 0.58 0.70 * Less than Criteria 0.73 J+ 0.24 0.06 0.06 0.10 J 0.07 0.00 0.07 0.83 Less than Criteria 0.15 J 0.10 0.00 0.04 J 0.07 0.00 0.06 J 0.06 0.01 0.24 Less than Criteria
1D-04 61 62 pCi/g 1.25 U 0.20 1.31 0.21 1.15 0.27 0.23 0.50 2.40 * Less than Criteria 1.84 J 0.62 0.18 0.18 1.47 J 0.51 0.01 0.15 3.31 Less than Criteria 2.83 1.26 0.06 0.32 J 0.55 0.01 2.78 1.25 0.10 5.93 Less than Criteria
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Table 2-3: Area 1 Combined Radium, Thorium, and Uranium Results (RI Borings, Phases 1C and 1D, A1 Additional Borings, and Cotter Borings) DRAFT
Upper Lower

Sample Sample Thorium-232
Depth Depth

Sample Designation (feet) (feet) Units Result CSU1
CV MDA Result CSU1

CV MDA Result CSU1
CV MDA Result CSU1

CV MDA Result CSU1
CV MDA Result CSU1

CV MDA Result CSU1
CV MDA

Combined 
Uranium relative 

to 54.4 pCi/g 
Unrestricted Use 

Criteria

Combined 
Uranium 234 
+ 235 + 238Final 

Q
Final 

Q
Final 

Q
Final 

Q
Final 

Q
Final 

Q

Combined Thorium 
relative to 7.9 pCi/g 
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1D-04 64 65 pCi/g 0.86 0.15 0.77 0.21 0.70 0.18 0.15 0.32 1.56 Less than Criteria 0.77 J 0.25 0.09 0.11 0.66 J 0.22 0.04 0.12 1.43 Less than Criteria 1.42 0.62 0.05 0.37 0.36 0.00 1.78 0.70 0.04 3.58 Less than Criteria
1D-05 51 52 pCi/g 53.9 4.27 7.67 0.75 1.35 0.65 0.70 1.45 55.3 Exceeds Criteria 216 J 42.3 0.06 0.05 1.94 J 0.45 0.01 0.06 218 Exceeds Criteria 0.23 0.13 0.04 0.14 0.11 0.01 0.18 0.13 0.06 0.54 Less than Criteria
1D-05 63 64 pCi/g 1.06 U 0.18 1.18 0.21 0.84 0.22 0.22 0.47 1.90 * Less than Criteria 0.45 0.19 0.07 0.09 0.19 J 0.11 0.01 0.09 0.65 Less than Criteria 0.27 J 0.18 0.02 0.06 J 0.07 0.01 0.26 J 0.15 0.01 0.59 Less than Criteria
1D-06 80 81 pCi/g 0.59 U 0.22 1.05 0.36 1.11 0.25 0.23 0.50 1.70 * Less than Criteria 0.42 0.19 0.13 0.14 0.31 0.16 0.05 0.14 0.73 Less than Criteria 2.24 0.45 0.00 0.11 0.09 0.00 2.19 0.44 0.02 4.54 Less than Criteria
1D-06 85 86 pCi/g 0.50 U 0.13 1.09 0.20 0.47 0.22 0.23 0.49 0.97 * Less than Criteria 0.50 J 0.19 0.08 0.07 0.19 J 0.11 0.01 0.07 0.69 Less than Criteria 0.17 J 0.12 0.02 0.02 J 0.05 0.00 0.31 J 0.16 0.01 0.50 Less than Criteria
1D-07 84 85 pCi/g 3,630 242 105 11.7 31.8 9.45 8.29 16.7 3,662 Exceeds Criteria 16,703 3,437 20.9 23.0 178 53.1 8.73 22.6 16,881 Exceeds Criteria 373 167 9.89 40.9 J 69.7 1.09 223 126 9.38 637 Exceeds Criteria
1D-07 93 94 pCi/g 1.50 0.28 1.37 0.22 0.61 0.31 0.23 0.51 2.11 Less than Criteria 18.0 4.29 0.10 0.10 0.38 0.19 0.02 0.12 18.4 Exceeds Criteria 0.16 0.10 0.00 0.05 J 0.07 0.00 0.22 0.11 0.00 0.43 Less than Criteria
1D-08 75 76 pCi/g 4.54 0.47 1.77 0.40 0.94 0.27 0.24 0.50 5.48 Less than Criteria 3.54 J 0.93 0.13 0.15 0.24 J 0.16 0.02 0.13 3.77 Less than Criteria 0.66 UJ 0.48 0.24 0.26 UJ 0.38 0.09 0.59 UJ 0.68 0.39 Non-detect * Non-detect
1D-08 90 91 pCi/g 0.51 U 0.10 0.69 0.13 0.69 0.18 0.17 0.36 1.19 * Less than Criteria 0.99 J 0.36 0.12 0.12 0.75 J 0.25 0.01 0.07 1.74 Less than Criteria 0.90 J 0.52 0.03 0.25 J 0.30 0.02 0.82 J 0.50 0.03 1.97 Less than Criteria
1D-09 78 79 pCi/g 0.21 U 0.25 2.37 0.43 0.16 U 0.44 0.33 0.74 Non-detect * Non-detect 0.34 J+ 0.15 0.07 0.07 0.19 J 0.11 0.01 0.07 0.53 Less than Criteria 0.06 J- 0.06 0.01 0.06 J 0.06 0.00 0.04 J 0.05 0.01 0.16 Less than Criteria
1D-09 88 89 pCi/g 40.2 J 9.94 4.59 1.05 3.58 U 2.31 0.49 4.24 43.8 * Exceeds Criteria 906 J+ 181 0.24 0.29 3.76 J 1.08 0.10 0.38 909 Exceeds Criteria 3.41 J- 0.99 0.07 0.62 UJ 0.43 0.11 3.23 J 0.96 0.10 7.25 * Less than Criteria
1D-09 99 100 pCi/g 0.66 U 0.10 1.25 0.17 0.48 0.13 0.21 0.29 1.14 * Less than Criteria 3.41 J+ 0.82 0.07 0.08 0.19 J 0.11 0.01 0.08 3.60 Less than Criteria 0.28 J- 0.14 0.04 0.13 J 0.10 0.01 0.28 J 0.13 0.01 0.68 Less than Criteria
1D-10 46 49 pCi/g 1.34 U 0.24 1.43 0.34 1.58 0.29 0.25 0.54 2.92 * Less than Criteria 0.46 J 0.17 0.06 0.06 0.33 J 0.13 0.00 0.05 0.79 Less than Criteria 0.21 J 0.13 0.01 0.06 J+ 0.08 0.01 0.46 J 0.20 0.00 0.73 Less than Criteria
1D-10 74 76 pCi/g 0.81 U 0.20 1.14 0.26 0.66 0.23 0.19 0.43 1.47 * Less than Criteria 0.31 0.13 0.06 0.06 0.32 0.13 0.01 0.06 0.62 Less than Criteria 0.38 0.16 0.02 0.15 J+ 0.11 0.01 0.33 0.16 0.05 0.86 Less than Criteria
1D-11 85 86 pCi/g 24.4 J+ 1.86 2.84 0.55 1.10 0.44 0.39 0.80 25.5 Exceeds Criteria 119 J+ 24.1 0.06 0.07 1.35 0.34 0.00 0.05 120 Exceeds Criteria 1.48 0.33 0.00 0.07 J 0.07 0.00 1.41 0.32 0.01 2.97 Less than Criteria
1D-11 87 88 pCi/g 0.73 U 0.13 0.96 0.17 0.68 0.18 0.14 0.29 1.42 * Less than Criteria 1.38 J+ 0.36 0.05 0.06 0.26 J 0.11 0.00 0.04 1.64 Less than Criteria 0.86 0.24 0.02 0.07 J 0.07 0.01 0.74 0.22 0.03 1.66 Less than Criteria
1D-12 61 62 pCi/g 0.58 U 0.47 2.50 0.74 -0.37 U 0.67 0.36 0.86 Non-detect * Non-detect 0.73 J+ 0.24 0.07 0.06 0.16 J 0.10 0.00 0.06 0.89 Less than Criteria 0.11 J 0.08 0.00 0.01 J 0.03 0.00 0.08 J 0.07 0.01 0.20 Less than Criteria
1D-12 74 75 pCi/g 1.02 U 0.18 1.58 0.23 1.09 0.23 0.19 0.40 2.11 * Less than Criteria 0.35 J+ 0.14 0.05 0.04 0.17 J 0.09 0.01 0.06 0.51 Less than Criteria 0.23 0.11 0.01 0.03 J 0.04 0.00 0.21 J 0.11 0.04 0.47 Less than Criteria
1D-13 85 86 pCi/g 1.17 U 0.19 1.56 0.28 1.11 0.25 0.25 0.52 2.28 * Less than Criteria 0.62 J+ 0.21 0.06 0.06 0.52 J 0.18 0.00 0.06 1.13 Less than Criteria 0.30 J- 0.18 0.01 0.06 J 0.10 0.00 0.27 J 0.17 0.01 0.63 Less than Criteria
1D-13 93 94 pCi/g 4.22 0.37 1.48 0.28 0.46 J 0.21 0.20 0.36 4.68 Less than Criteria 4.27 J+ 0.97 0.11 0.07 0.26 J 0.15 0.01 0.06 4.54 Less than Criteria 2.77 J- 0.58 0.02 0.31 J 0.18 0.01 3.63 J 0.71 0.06 6.71 Less than Criteria
1D-14 54 55 pCi/g 0.40 U 0.30 2.37 0.53 0.14 U 0.51 0.38 0.85 Non-detect * Non-detect 0.21 J+ 0.10 0.07 0.08 0.02 UJ 0.05 0.03 0.09 0.23 * Less than Criteria 0.21 J- 0.10 0.00 0.01 J 0.03 0.00 0.09 J 0.07 0.00 0.32 Less than Criteria
1D-14 82 84 pCi/g 1.31 U 0.27 1.52 0.14 0.87 0.32 0.49 1.03 2.18 * Less than Criteria 0.74 J+ 0.24 0.06 0.05 0.34 J 0.14 0.01 0.06 1.08 Less than Criteria 0.40 J- 0.18 0.01 0.02 J 0.07 0.02 0.41 J 0.18 0.01 0.83 Less than Criteria
1D-15 77 80 pCi/g 0.70 U 0.19 1.03 0.30 0.49 0.21 0.26 0.55 1.20 * Less than Criteria 0.20 J+ 0.10 0.05 0.06 0.04 J 0.06 0.04 0.09 0.24 Less than Criteria 0.14 J 0.09 0.01 -0.01 U 0.03 0.01 0.08 J 0.07 0.01 0.22 * Less than Criteria
1D-15 85 86 pCi/g 8.82 J+ 0.85 2.85 0.48 0.24 U 0.42 0.32 0.68 9.06 * Exceeds Criteria 30.9 J+ 6.16 0.05 0.05 0.31 J 0.12 0.01 0.06 31.2 Exceeds Criteria 0.46 0.16 0.01 0.04 J 0.05 0.01 0.48 0.16 0.00 0.98 Less than Criteria
1D-16 50 51 pCi/g 33.5 2.76 5.55 0.84 0.98 0.65 0.74 1.52 34.4 Exceeds Criteria 971 J 198 0.06 0.05 6.45 J 1.31 0.01 0.07 978 Exceeds Criteria 5.03 J 1.00 0.05 0.30 J 0.19 0.04 4.77 J 0.96 0.06 10.1 Less than Criteria
1D-16 59 61 pCi/g 0.58 U 0.21 1.21 0.30 0.66 0.34 0.33 0.70 1.24 * Less than Criteria 0.61 0.23 0.08 0.07 0.28 0.14 0.01 0.08 0.89 Less than Criteria 0.10 J 0.08 0.01 0.12 J 0.10 0.00 0.18 J 0.10 0.00 0.40 Less than Criteria
1D-16_FD 59 61 pCi/g 0.52 U 0.17 1.20 0.23 0.59 0.28 0.27 0.59 1.11 * Less than Criteria 0.37 0.24 0.21 0.23 0.27 0.18 0.01 0.13 0.64 Less than Criteria 0.08 0.07 0.01 0.03 J 0.05 0.00 0.29 J 0.13 0.01 0.40 Less than Criteria
1D-17 30 31 pCi/g 0.38 U 0.21 1.46 0.40 0.39 J 0.41 0.35 0.75 0.77 * Less than Criteria 0.35 J+ 0.15 0.06 0.06 0.15 J 0.09 0.01 0.07 0.51 Less than Criteria 0.14 J- 0.09 0.00 0.03 J 0.04 0.00 0.13 J 0.08 0.00 0.30 Less than Criteria
1D-17 33 36 pCi/g 0.75 U 0.26 1.54 0.19 0.41 J 0.36 0.32 0.70 1.16 * Less than Criteria 4.00 J+ 0.97 0.08 0.07 0.18 J 0.12 0.04 0.13 4.18 Less than Criteria 0.85 J- 0.34 0.02 0.04 J 0.10 0.00 0.47 J 0.24 0.01 1.36 Less than Criteria
1D-18 13 14 pCi/g 0.76 U 0.16 1.24 0.20 0.31 J 0.16 0.12 0.27 1.07 * Less than Criteria 0.56 J+ 0.20 0.06 0.05 0.16 J 0.09 0.01 0.06 0.71 Less than Criteria 0.42 J- 0.16 0.01 0.05 J 0.06 0.00 0.21 J 0.11 0.00 0.67 Less than Criteria
1D-18 38 41 pCi/g 0.52 U 0.20 1.58 0.53 0.26 U 0.35 0.29 0.63 Non-detect * Non-detect 5.97 J+ 1.38 0.07 0.07 0.05 J 0.06 0.00 0.06 6.03 Less than Criteria 0.22 J- 0.12 0.01 0.05 J 0.06 0.00 0.11 J 0.08 0.01 0.38 Less than Criteria
1D-18 44 46 pCi/g 1.34 0.21 1.33 0.22 1.40 0.27 0.25 0.52 2.74 Less than Criteria 1.29 J+ 0.38 0.07 0.06 0.78 J 0.26 0.00 0.09 2.07 Less than Criteria 0.31 J- 0.19 0.01 0.12 J 0.13 0.01 0.28 J 0.18 0.01 0.71 Less than Criteria
1D-19 61 63 pCi/g 1.17 U 0.32 2.31 0.43 1.23 0.50 0.46 0.97 2.40 * Less than Criteria 1.08 J 0.35 0.09 0.08 0.54 J 0.22 0.01 0.09 1.62 Less than Criteria 0.47 J 0.19 0.01 0.16 J+ 0.11 0.01 0.55 J 0.21 0.01 1.19 Less than Criteria
1D-19_FD 61 63 pCi/g 1.28 J+ 0.18 1.20 0.20 1.08 0.24 0.27 0.55 2.36 Less than Criteria 0.70 0.24 0.09 0.10 0.24 J 0.13 0.02 0.10 0.94 Less than Criteria 0.66 J 0.21 0.00 0.19 J+ 0.12 0.00 0.58 J 0.20 0.01 1.43 Less than Criteria
1D-20 80 81 pCi/g 0.71 U 0.10 0.75 0.04 0.08 J 0.10 0.08 0.17 0.80 * Less than Criteria 1.36 J 0.59 0.23 0.27 0.38 J 0.28 0.04 0.28 1.73 Less than Criteria 1.92 J 0.83 0.13 0.14 UJ 0.40 0.20 0.93 J 0.59 0.16 3.00 * Less than Criteria
1D-20_FD 80 81 pCi/g 0.83 U 0.13 0.91 0.12 0.05 U 0.15 0.12 0.26 Non-detect * Non-detect 1.43 0.51 0.14 0.14 0.14 J 0.12 0.01 0.10 1.57 Less than Criteria 2.10 0.79 0.02 0.47 0.40 0.02 1.04 0.54 0.02 3.62 Less than Criteria
1D-20 89 90 pCi/g 1.33 U 0.19 1.44 0.22 1.15 0.23 0.20 0.42 2.47 * Less than Criteria 1.43 0.49 0.14 0.11 1.20 0.42 0.02 0.15 2.63 Less than Criteria 3.36 1.55 0.10 0.34 J 0.57 0.07 3.98 1.70 0.12 7.68 Less than Criteria

Area 1 Additional Borings
AC-01 10 11 pCi/g 4,926 343 139 28.7 14.8 U 20.7 15.5 31.3 4,941 * Exceeds Criteria 7,908 J+ 1,823 8.73 11.1 257 69.6 5.04 15.7 8,165 Exceeds Criteria 183 41.4 3.48 8.11 30.5 J+ 16.0 0.23 11.4 206 J+ 44.9 0.53 9.23 420 Exceeds Criteria
AC-01 30 31 pCi/g 49.5 3.87 5.65 0.99 0.98 J 0.77 0.57 1.17 50.4 Exceeds Criteria 1,946 436 0.10 0.11 10.2 2.21 0.00 0.06 1,956 Exceeds Criteria 5.58 0.87 0.01 0.05 0.28 0.12 0.00 0.05 5.51 0.86 0.00 0.04 11.4 Less than Criteria
AC-02B 10 12 pCi/g 8.95 0.83 2.16 0.38 0.56 J 0.32 0.39 0.80 9.51 Exceeds Criteria 472 111 0.08 0.09 2.91 0.74 0.01 0.08 475 Exceeds Criteria 1.83 0.37 0.01 0.04 0.09 J 0.07 0.00 0.06 1.91 0.38 0.00 0.06 3.82 Less than Criteria
AC-02B 23 26 pCi/g 0.98 U 0.26 1.65 0.41 1.27 0.36 0.37 0.79 2.25 * Less than Criteria 1.79 0.47 0.07 0.08 0.77 0.23 0.01 0.07 2.56 Less than Criteria 0.62 0.17 0.01 0.05 0.03 J 0.04 0.00 0.05 0.60 0.17 0.01 0.05 1.26 Less than Criteria
AC-03 5 6 pCi/g 2,599 183 113 20.3 6.28 U 16.0 12.0 24.2 2,606 * Exceeds Criteria 17,784 J+ 3,962 8.73 11.3 515 121 2.57 12.0 18,299 Exceeds Criteria 129 J 30.6 3.00 6.94 17.7 J+ 10.9 0.43 6.81 140 J+ 32.2 1.13 6.91 287 Exceeds Criteria
AC-03 44 45 pCi/g 0.40 U 0.20 1.07 0.31 0.26 J 0.31 0.25 0.55 0.66 * Less than Criteria 0.59 0.20 0.06 0.07 0.39 0.15 0.01 0.06 0.98 Less than Criteria 0.33 J+ 0.13 0.03 0.07 0.05 J 0.06 0.01 0.08 0.34 0.14 0.01 0.06 0.72 Less than Criteria
AC-04B 13 14 pCi/g 0.62 U 0.36 1.96 0.63 0.91 0.41 0.47 1.03 1.53 * Less than Criteria 1.96 0.51 0.06 0.05 0.24 0.11 0.00 0.05 2.20 Less than Criteria 0.33 J 0.11 0.01 0.06 0.06 J 0.05 0.00 0.05 0.22 J 0.09 0.00 0.04 0.61 Less than Criteria
AC-04B 32 33 pCi/g 1.01 U 0.16 1.12 0.23 1.16 0.19 0.12 0.26 2.17 * Less than Criteria 4.62 J 1.03 0.06 0.06 0.92 J 0.25 0.01 0.05 5.54 Less than Criteria 0.47 J 0.14 0.01 0.05 0.00 UJ 0.02 0.00 0.05 0.45 J 0.13 0.01 0.04 0.92 * Less than Criteria
AC-04B_FD 32 33 pCi/g 0.96 U 0.14 0.99 0.16 1.20 0.23 0.21 0.44 2.16 * Less than Criteria 1.38 J 0.40 0.06 0.06 0.90 0.28 0.00 0.07 2.27 Less than Criteria 0.57 J 0.15 0.01 0.04 0.11 J 0.07 0.00 0.06 0.52 J 0.14 0.01 0.04 1.20 Less than Criteria
AC-05 11 12 pCi/g 1.11 U 0.16 1.17 0.19 1.27 0.23 0.16 0.34 2.38 * Less than Criteria 3.28 0.81 0.06 0.06 1.04 J 0.30 0.01 0.06 4.32 Less than Criteria 0.80 J 0.20 0.01 0.05 0.05 J 0.05 0.00 0.06 0.85 J 0.21 0.00 0.04 1.70 Less than Criteria
AC-05 25 26 pCi/g 0.80 U 0.13 0.94 0.17 0.84 0.18 0.14 0.30 1.65 * Less than Criteria 1.20 0.31 0.05 0.05 1.03 0.26 0.00 0.03 2.24 Less than Criteria 0.48 J 0.14 0.04 0.09 0.08 J 0.06 0.01 0.06 0.66 J 0.17 0.01 0.05 1.22 Less than Criteria
AC-06 13 16 pCi/g 1.05 U 0.14 1.28 0.24 1.21 0.21 0.17 0.35 2.26 * Less than Criteria 0.97 0.31 0.08 0.08 1.25 0.36 0.01 0.08 2.22 Less than Criteria 0.67 J 0.17 0.01 0.04 0.03 J 0.04 0.00 0.07 0.66 J 0.17 0.00 0.04 1.37 Less than Criteria
AC-06 23 26 pCi/g 0.60 U 0.11 0.88 0.12 0.70 0.16 0.14 0.29 1.30 * Less than Criteria 1.36 J 0.37 0.07 0.07 0.50 J 0.17 0.01 0.06 1.86 Less than Criteria 0.41 J 0.13 0.01 0.06 0.08 J 0.06 0.00 0.05 0.50 J 0.15 0.00 0.04 0.98 Less than Criteria
AC-07 22 23 pCi/g 1.20 U 0.22 1.26 0.30 1.40 0.24 0.30 0.63 2.60 * Less than Criteria 1.45 0.38 0.05 0.05 1.23 0.32 0.00 0.05 2.68 Less than Criteria 0.83 J 0.20 0.01 0.05 0.07 J 0.05 0.00 0.05 0.80 J 0.19 0.00 0.04 1.70 Less than Criteria
AC-07 32 33 pCi/g 0.73 U 0.21 1.36 0.32 0.90 0.33 0.31 0.66 1.63 * Less than Criteria 0.86 0.29 0.07 0.07 0.50 0.20 0.03 0.11 1.37 Less than Criteria 0.39 J 0.12 0.01 0.04 0.04 J 0.04 0.00 0.05 0.48 J 0.14 0.01 0.04 0.91 Less than Criteria

Cotter Borings
WL-102A-CT 2 3 pCi/g 1.03 0.15 0.03 0.07 0.14 U 0.25 0.20 0.42 1.17 * Less than Criteria 5.81 J+ 0.42 0.01 0.02 0.83 J 0.16 0.01 0.04 6.64 Less than Criteria 0.64 0.17 0.01 0.03 0.05 J 0.06 0.02 0.07 0.58 0.16 0.01 0.03 1.27 Less than Criteria

WL-102A-CT 4 5 pCi/g 0.58 J+ 0.27 0.34 0.14 0.12 UJ 0.43 0.76 0.35 0.70 * Less than Criteria 4.43 J+ 0.38 0.05 0.01 0.58 0.14 0.04 0.01 5.01 Less than Criteria 0.51 0.15 0.03 0.01 0.02 U 0.04 0.07 0.01 0.49 0.14 0.06 0.01 1.02 * Less than Criteria

WL-102A-CT_FD 4 5 pCi/g 6.75 J+ 0.58 0.26 0.11 0.05 UJ 0.24 0.42 0.19 6.80 * Less than Criteria 1.82 J+ 0.24 0.05 0.02 0.68 0.14 0.05 0.01 2.50 Less than Criteria 0.54 0.15 0.03 0.01 0.01 U 0.03 0.06 0.01 0.53 0.15 0.03 0.01 1.08 * Less than Criteria

WL-102A-CT 22 23 pCi/g 1.41 0.19 0.03 0.08 1.11 0.32 0.19 0.42 2.52 Less than Criteria 1.75 J+ 0.24 0.01 0.02 1.23 0.20 0.01 0.04 2.98 Less than Criteria 1.01 0.20 0.01 0.05 0.05 J 0.05 0.01 0.04 1.05 0.21 0.01 0.05 2.11 Less than Criteria

WL-106A-CT 4 6 pCi/g 18.0 0.61 0.03 0.07 0.77 0.29 0.19 0.40 18.8 Exceeds Criteria 401 J+ 3.58 0.01 0.05 1.14 0.19 0.01 0.02 402 Exceeds Criteria 11.3 J 0.82 0.01 0.04 0.69 J 0.23 0.01 0.06 12.2 J 0.85 0.01 0.04 24.2 Less than Criteria

WL-106A-CT 10 12 pCi/g 9.64 J+ 0.69 0.28 0.12 0.27 UJ 0.31 0.51 0.23 9.91 * Exceeds Criteria 165 J+ 2.60 0.07 0.02 0.83 J 0.18 0.05 0.01 166 Exceeds Criteria 3.94 0.41 0.06 0.01 0.24 0.12 0.07 0.02 4.67 0.44 0.03 0.01 8.85 Less than Criteria

WL-114-CT 7 8 pCi/g 0.98 J+ 0.23 0.18 0.07 0.74 0.34 0.51 0.24 1.72 Less than Criteria 4.78 J+ 0.40 0.04 0.01 0.89 0.18 0.06 0.02 5.67 Less than Criteria 0.72 0.18 0.07 0.02 0.02 U 0.04 0.06 0.01 0.78 0.18 0.06 0.01 1.52 * Less than Criteria

WL-114-CT 32 33 pCi/g 0.46 0.10 0.03 0.08 0.51 0.25 0.17 0.37 0.97 Less than Criteria 0.64 J+ 0.14 0.02 0.05 0.47 0.12 0.01 0.04 1.11 Less than Criteria 0.43 0.14 0.01 0.05 0.01 J 0.03 0.01 0.04 0.32 0.12 0.01 0.06 0.76 Less than Criteria

Cotter Samples from Core of Non-Cotter Borings
01-2-CT 39 40 pCi/g 0.72 J+ 0.22 0.24 0.11 0.51 UJ 0.34 0.53 0.25 1.23 * Less than Criteria 0.86 J+ 0.16 0.04 0.01 0.35 0.10 0.03 0.00 1.20 Less than Criteria 0.39 0.13 0.07 0.02 0.01 U 0.03 0.04 0.01 0.41 0.13 0.06 0.01 0.82 * Less than Criteria
05-3-CT-A 28 30 pCi/g 33.7 J+ 1.23 0.19 0.08 0.57 J 0.35 0.55 0.26 34.3 Exceeds Criteria 3,660 J+ 143 7.71 1.76 7.17 U 6.99 9.12 2.48 3,667 * Exceeds Criteria 6.10 0.54 0.09 0.03 0.34 0.14 0.07 0.01 5.51 0.51 0.08 0.02 11.9 Less than Criteria
05-3-CT-B 33 34 pCi/g 73.9 J+ 1.80 0.20 0.08 0.40 U 0.30 0.47 0.22 74.3 * Exceeds Criteria 2,310 J+ 158 8.12 3.42 0.45 U 6.25 17.7 4.81 2,310 * Exceeds Criteria 12.3 0.80 0.10 0.03 0.67 0.21 0.07 0.01 12.1 0.79 0.10 0.03 25.1 Less than Criteria
1C-6-CT 25 27 pCi/g 26.7 J+ 1.16 0.21 0.09 0.29 U 0.33 0.54 0.25 27.0 * Exceeds Criteria 2,450 J+ 95.6 2.79 1.18 2.78 U 3.21 2.78 1.17 2,453 * Exceeds Criteria 2.09 0.29 0.05 0.01 0.06 U 0.06 0.06 0.01 1.81 0.27 0.06 0.02 3.96 * Less than Criteria
1D-16-CT 46 47 pCi/g 2.74 J+ 0.37 0.26 0.11 0.32 U 0.28 0.46 0.21 3.06 * Less than Criteria 1.84 J+ 0.24 0.02 0.01 0.85 0.16 0.04 0.01 2.69 Less than Criteria 0.69 0.17 0.05 0.01 0.03 U 0.04 0.07 0.02 0.55 0.15 0.06 0.02 1.27 * Less than Criteria
1D-7-CT 83 84 pCi/g 1,200 J+ 9.25 0.29 0.12 4.94 J 0.49 0.36 0.17 1,205 Exceeds Criteria 678,000 J+ 15,300 475 109 847 J 538 256 108 678,847 Exceeds Criteria 21.3 1.02 0.06 0.01 0.76 0.21 0.05 0.01 14.6 0.84 0.04 0.01 36.7 Less than Criteria

Cotter Third Phase Samples
AC-01-CT 19 20 pCi/g 38.3 0.82 0.03 0.07 0.37 J+ 0.24 0.17 0.36 38.7 Exceeds Criteria 1,350 J+ 6.55 0.01 0.04 1.92 0.25 0.01 0.04 1,352 Exceeds Criteria 3.69 0.42 0.02 0.07 0.12 J 0.08 0.01 0.04 4.12 0.44 0.01 0.04 7.93 Less than Criteria
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Table 2-3: Area 1 Combined Radium, Thorium, and Uranium Results (RI Borings, Phases 1C and 1D, A1 Additional Borings, and Cotter Borings) DRAFT
Upper Lower

Sample Sample Thorium-232
Depth Depth

Sample Designation (feet) (feet) Units Result CSU1
CV MDA Result CSU1

CV MDA Result CSU1
CV MDA Result CSU1

CV MDA Result CSU1
CV MDA Result CSU1

CV MDA Result CSU1
CV MDA

Combined 
Uranium relative 

to 54.4 pCi/g 
Unrestricted Use 

Criteria

Combined 
Uranium 234 
+ 235 + 238Final 

Q
Final 

Q
Final 

Q
Final 

Q
Final 

Q
Final 

Q

Combined Thorium 
relative to 7.9 pCi/g 

Unrestricted Use 
Criteria

Uranium-234 Uranium-235 Uranium-238

Combined 
Radium relative to 

7.9 pCi/g 
Unrestricted Use 

Criteria

Combined 
Thorium 

230 + 232Final 
Q

Combined 
Radium 226 

+ 228
Radium-226 Radium-228 Thorium-230

AC-03-CT 9 10 pCi/g 141 J 1.70 0.05 0.12 0.29 J+ 0.22 0.16 0.34 141 Exceeds Criteria 4,130 J+ 11.5 0.01 0.02 4.02 0.36 0.01 0.04 4,134 Exceeds Criteria 8.10 0.59 0.01 0.06 0.31 0.13 0.01 0.06 7.45 0.57 0.01 0.03 15.9 Less than Criteria
AC-03-CT 14 19 pCi/g 1.01 0.14 0.02 0.06 0.31 J+ 0.24 0.17 0.38 1.32 Less than Criteria 2.02 J+ 0.25 0.01 0.04 0.84 0.16 0.01 0.02 2.86 Less than Criteria 0.64 0.18 0.02 0.07 0.03 J 0.04 0.01 0.05 0.69 0.19 0.01 0.06 1.35 Less than Criteria
AC-03-CT 36 39 pCi/g 0.44 J 0.11 0.04 0.09 0.23 J+ 0.31 0.23 0.51 0.67 Less than Criteria 0.97 J+ 0.18 0.02 0.06 0.37 0.11 0.01 0.04 1.33 Less than Criteria 0.32 0.13 0.02 0.07 0.01 J 0.03 0.01 0.07 0.30 0.13 0.02 0.08 0.63 Less than Criteria

EPA Verification Samples
01-2-CT_(es) 39 40 pCi/g 0.63 U 0.30 1.63 0.36 U 0.10 0.53 Non-detect Less than Criteria 0.00 U 0.00 0.87 0.15 0.17 0.87 * Less than Criteria
01-2-CT_(es)_SD 39 40 pCi/g 1.48 U 0.30 1.70 0.55 U 0.10 0.57 Non-detect Less than Criteria 1.34 J 0.19 0.21 3.72 J 1.96 5.06 Less than Criteria
05-3-CT-A_(es) 28 30 pCi/g 37.2 1.84 5.75 1.18 U 0.28 1.40 38.4 * Exceeds Criteria 0.04 0.01 1.58 U 0.76 2.78 1.62 * Less than Criteria
05-3-CT-A_(es)_SD 28 30 pCi/g 29.1 1.65 5.80 0.76 U 0.24 1.20 29.9 * Exceeds Criteria 813 52.3 2.17 7.15 1.56 820 Exceeds Criteria
05-3-CT-B_(es) 33 34 pCi/g 126 5.83 15.5 -0.29 U 0.91 4.28 126 * Exceeds Criteria 0.09 0.00 9.11 1.60 2.24 9.20 Exceeds Criteria
05-3-CT-B_(es)_SD 33 34 pCi/g 79.9 3.89 12.5 1.18 U 0.49 2.38 81.1 * Exceeds Criteria 2,350 148 1.79 5.03 2.01 2,355 Exceeds Criteria
1C-6-CT_(es) 25 27 pCi/g 40.9 2.83 9.49 1.48 U 0.50 2.60 42.4 * Exceeds Criteria 0.03 0.00 7.91 1.48 1.83 7.94 Exceeds Criteria
1C-6-CT_(es)_SD 25 27 pCi/g 26.0 2.14 7.19 0.26 U 0.44 2.19 26.3 * Exceeds Criteria 799 51.7 1.84 1.96 U 1.96 801 * Exceeds Criteria
1D-07-CT_(es) 83 84 pCi/g 3,810 221 216 5.86 U 6.36 29.4 3,816 * Exceeds Criteria 3.73 0.01 208 52.0 88.4 212 Exceeds Criteria
1D-07-CT_(es)_SD 83 84 pCi/g 3,560 207 208 -0.44 U 6.09 28.1 3,560 * Exceeds Criteria 45,100 2,900 88.7 78.6 1.92 45,179 Exceeds Criteria
1D-16-CT_(es) 46 47 pCi/g 2.63 0.48 2.00 1.07 0.11 0.37 3.70 Less than Criteria 0.00 U 0.00 1.06 0.17 0.20 1.06 * Less than Criteria
1D-16-CT_(es)_SD 46 47 pCi/g 2.77 0.44 2.46 1.08 0.10 0.37 3.85 Less than Criteria 3.57 J 0.35 0.16 8.19 1.72 11.8 Exceeds Criteria
WL-102A-CT_(es) 4 5 pCi/g 1.90 U 0.43 2.39 0.92 0.13 0.34 2.82 * Less than Criteria 0.00 U 0.00 0.65 0.13 0.21 0.65 * Less than Criteria
WL-102A-CT_(es)_FD 4 5 pCi/g 1.24 U 0.36 1.96 0.56 0.07 0.33 1.80 * Less than Criteria 0.00 U 0.00 0.55 0.11 0.16 0.55 * Less than Criteria
WL-102A-CT_(es)_FD_SD 4 5 pCi/g 1.73 0.31 1.72 0.61 0.07 0.28 2.34 Less than Criteria 2.02 J 0.24 0.16 5.72 1.63 7.74 Less than Criteria
WL-102A-CT_(es)_SD 4 5 pCi/g 1.13 U 0.28 1.19 0.48 0.06 0.22 1.61 * Less than Criteria 4.85 0.44 0.17 5.20 1.94 10.1 Exceeds Criteria
WL-106A-CT_(es) 10 12 pCi/g 8.12 0.63 2.22 0.22 U 0.12 0.59 8.34 * Exceeds Criteria 0.01 0.00 0.56 0.17 0.36 0.57 Less than Criteria
WL-106A-CT_(es)_SD 10 12 pCi/g 10.6 0.83 3.13 0.50 U 0.12 0.62 11.1 * Exceeds Criteria 111 7.29 0.36 1.68 J 1.66 113 Exceeds Criteria
WL-114-CT_(es) 7 8 pCi/g 2.37 U 0.45 2.51 0.90 0.09 0.42 3.27 * Less than Criteria 0.00 U 0.00 1.23 0.19 0.24 1.23 * Less than Criteria
WL-114-CT_(es)_SD 7 8 pCi/g 2.94 0.40 2.27 0.87 0.09 0.32 3.81 Less than Criteria 5.70 J 0.52 0.24 6.48 2.00 12.2 Exceeds Criteria

EPA Split Samples
AC-05_(es) 11 12 pCi/g 1.32 0.29 0.07 0.18 1.31 0.33 0.11 0.29 2.63 Less than Criteria 2.55 0.36 0.01 0.02 1.31 0.33 0.11 0.29 3.86 Less than Criteria 0.82 U 0.84 1.12 2.38 0.82 Less than Criteria
AC-05_(es) 11 12 pCi/g 1.32 0.29 0.07 0.18 1.31 0.33 0.11 0.29 2.63 Less than Criteria 2.55 0.36 0.01 0.02 1.31 0.33 0.11 0.29 3.86 Less than Criteria 0.82 U 0.84 1.12 2.38 0.82 Less than Criteria
AC-05_(es)_SD 11 12 pCi/g 0.76 0.17 0.01 0.02 0.76 Less than Criteria 0.64 0.16 0.01 0.04 0.64 Less than Criteria
AC-05_(es)_SD 11 12 pCi/g 0.76 0.17 0.01 0.02 0.76 Less than Criteria 0.64 0.16 0.01 0.04 0.64 Less than Criteria
AC-05_(es) 25 26 pCi/g 0.74 0.20 0.08 0.17 0.85 0.21 0.05 0.13 1.59 Less than Criteria 0.93 0.19 0.01 0.04 0.85 0.21 0.05 0.13 1.79 Less than Criteria 0.93 0.57 0.79 1.67 0.93 Less than Criteria
AC-05_(es) 25 26 pCi/g 0.74 0.20 0.08 0.17 0.85 0.21 0.05 0.13 1.59 Less than Criteria 0.93 0.19 0.01 0.04 0.85 0.21 0.05 0.13 1.79 Less than Criteria 0.93 0.57 0.79 1.67 0.93 Less than Criteria
AC-05_(es)_SD 25 26 pCi/g 0.92 0.19 0.01 0.02 0.92 Less than Criteria 0.57 0.15 0.01 0.04 0.57 Less than Criteria
AC-05_(es)_SD 25 26 pCi/g 0.92 0.19 0.01 0.02 0.92 Less than Criteria 0.57 0.15 0.01 0.04 0.57 Less than Criteria

EPA Pyrolosis Samples
1D-07_pyr 84 85 pCi/g 3,430 178 16.0 3,430 Exceeds Criteria 57,400 3,490 34.5 261 37.9 34.4 57,661 Exceeds Criteria
AC-01_pyr 10 11 pCi/g 4,574 239 24.0 4,574 Exceeds Criteria 58,800 3,580 42.2 119 24.3 33.6 58,919 Exceeds Criteria
AC-03_pyr 5 6 pCi/g 1,801 95.0 15.0 1,801 Exceeds Criteria 38,200 2,330 33.3 60.8 17.2 33.2 38,261 Exceeds Criteria

Notes: NDE = gamma log not deep enough.    No Log = no log from RI investigation exists.    * Indicates that result for one of the two isotopes was non-detect     Final Q = final qualifier     CSU1 = combined standard uncertainty (+/- sigma for McLaren/Hart samples)    CV = critical value

J = The analyte was analyzed for, and was positively identified, but the associated numerical value may not be consistent with the amount actually present in
     the environmental sample.
J+ = Same as J qualification but with an indication of positive bias in the sample concentration.
U = The analyte was analyzed for and is not present above the level of the associated value.  The associated numerical value indicates the approximate 
       concentration necessary to detect the analyte in the sample.

In calculated combined Ra and combined Th values, if of the the results was <MDA, one-half of the MDA was used in the calculation and the combined value was noted with an *.  If both values were <MDA, combined results reported as "Non-detect".
In calculated combined U values, if one or two of the the results was <MDA, one-half of the MDA was used in the calculation and the combined value was noted with an *.  If all three values were <MDA, combined results reported as "Non-detect".

For McLaren/Hart RI Soil Boring Data:

 indicates that combined value is greater than the unrestricted use criteria established by EPA
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Table 2-4: Area 2 Combined Radium, Thorium, and Uranium Results (RI Borings, A2 Additional Borings, and Cotter Borings) DRAFT
Upper Lower
Sample Sample
Depth Depth

Sample Designation (feet) (feet) Units Result CSU1 CV MDA Result CSU1 CV MDA Result CSU1 CV MDA Result CSU1 CV MDA Result CSU1 CV MDA Result CSU1 CV MDA Result CSU1 CV MDA
    

McLaren/Hart RI Data
WL-207 5 5 pCi/g 0.93 U 0.93 1.59 U 1.59 Non-detect * Non-detect 1.21 0.70 0.54 1.42 0.75 0.39 2.63 Less than Criteria 0.80 0.37 0.22 1.27 U 1.27 0.66 0.33 0.20 2.10 * Less than Criteria
WL-207 10 10 pCi/g 0.76 0.22 0.33 1.10 U 1.10 1.31 * Less than Criteria 1.78 1.43 1.45 1.37 1.22 1.17 3.15 Less than Criteria 0.71 0.34 0.21 0.61 U 0.61 0.81 0.36 0.21 1.83 * Less than Criteria
WL-208 5 5 pCi/g 3.26 0.32 0.37 0.68 0.46 0.66 3.94 Less than Criteria 123 23.0 0.10 1.43 0.42 0.08 124 Exceeds Criteria 2.05 0.59 0.12 1.18 U 1.18 1.60 0.50 0.10 4.24 * Less than Criteria
WL-208 9 9 pCi/g 1.35 0.23 0.25 0.74 U 0.74 1.72 * Less than Criteria 10.1 2.00 0.07 0.36 0.16 0.07 10.4 Exceeds Criteria 1.65 0.47 0.19 0.77 U 0.77 1.75 0.48 0.15 3.79 * Less than Criteria
WL-209 0 0 pCi/g 3,720 142 10.0 21.3 U 21.3 3,731 * Exceeds Criteria 29,240 5,290 0.10 127 23.0 0.09 29,367 Exceeds Criteria 575 180 0.70 263 33.0 33.0 294 92.0 0.70 1,132 Exceeds Criteria
WL-209 5 5 pCi/g 2,970 123 7.00 16.3 U 16.3 2,978 * Exceeds Criteria 38,280 7,750 40.2 138 60.0 32.2 38,418 Exceeds Criteria 335 57.0 0.19 74.8 22.9 23.8 249 43.0 0.14 659 Exceeds Criteria
WL-209_FD 5 5 pCi/g 3,140 116 5.00 16.7 9.30 11.3 3,157 Exceeds Criteria 32,680 6,420 29.0 180 65.0 20.2 32,860 Exceeds Criteria 527 87.0 0.20 62.6 25.4 13.4 287 47.0 0.15 877 Exceeds Criteria
WL-209 25 25 pCi/g 0.85 0.18 0.29 0.92 U 0.92 1.31 * Less than Criteria 26.9 5.40 0.12 0.71 0.27 0.05 27.6 Exceeds Criteria 0.46 0.22 0.23 0.84 U 0.84 0.58 0.23 0.12 1.46 * Less than Criteria
WL-209_FD 25 25 pCi/g 0.62 0.20 0.27 0.85 U 0.85 1.05 * Less than Criteria 12.9 3.70 0.72 0.39 U 0.53 0.84 13.0 * Exceeds Criteria 0.59 0.24 0.09 0.70 U 0.70 0.61 0.24 0.08 1.55 * Less than Criteria
WL-210 0 0 pCi/g 2,280 89.0 4.00 9.55 U 9.55 2,285 * Exceeds Criteria 18,190 3,510 15.1 59.2 23.2 17.5 18,249 Exceeds Criteria 216 67.0 0.70 182 22.0 14.0 134 42.0 0.60 532 Exceeds Criteria
WL-210 5 5 pCi/g 520 26.0 3.00 6.72 U 6.72 523 * Exceeds Criteria 12,400 2,140 0.14 106 19.0 0.06 12,506 Exceeds Criteria 145 25.0 0.18 10.1 U 10.1 65.5 11.2 0.12 216 * Exceeds Criteria
WL-210_FD 5 5 pCi/g 458 20.0 2.00 4.66 U 4.66 460 * Exceeds Criteria 15,610 2,700 0.11 120 21.0 0.06 15,730 Exceeds Criteria 267 46.0 0.17 27.2 11.9 5.40 128 22.0 0.14 422 Exceeds Criteria
WL-210 40 40 pCi/g 0.68 0.18 0.31 0.83 U 0.83 1.10 * Less than Criteria 18.2 3.30 0.12 0.37 0.17 0.08 18.6 Exceeds Criteria 0.69 0.26 0.12 0.78 U 0.78 0.91 0.31 0.11 1.99 * Less than Criteria
WL-210_FD 40 40 pCi/g 1.66 0.40 0.59 1.45 U 1.45 2.39 * Less than Criteria 10.8 2.20 0.10 0.82 0.28 0.07 11.6 Exceeds Criteria 0.93 0.32 0.11 1.50 U 1.50 0.54 0.23 0.09 2.22 * Less than Criteria
WL-211 5 5 pCi/g 8.52 0.58 0.33 1.15 U 1.15 9.10 * Exceeds Criteria 66.1 11.8 0.15 1.38 0.35 0.08 67.5 Exceeds Criteria 2.30 0.58 0.10 0.75 U 0.75 2.61 0.64 0.11 5.29 * Less than Criteria
WL-211 25 25 pCi/g 0.42 0.19 0.31 0.85 U 0.85 0.85 * Less than Criteria 4.97 1.04 0.16 0.32 0.16 0.08 5.29 Less than Criteria 0.68 0.28 0.26 0.79 U 0.79 0.66 0.27 0.26 1.74 * Less than Criteria
WL-212 5 5 pCi/g 1.26 0.40 0.46 1.16 U 1.16 1.84 * Less than Criteria 5.73 1.20 0.10 0.29 0.14 0.08 6.02 Less than Criteria 1.57 0.46 0.17 1.15 U 1.15 1.66 0.47 0.12 3.81 * Less than Criteria
WL-212 10 10 pCi/g 1.77 0.24 0.28 0.90 U 0.90 2.22 * Less than Criteria 116 20.0 0.23 0.90 0.29 0.13 117 Exceeds Criteria 1.86 0.53 0.14 0.56 U 0.56 1.77 0.51 0.12 3.91 * Less than Criteria
WL-213 0 0 pCi/g 1.00 0.26 0.37 0.90 U 0.90 1.45 * Less than Criteria 24.2 4.70 0.20 1.11 0.41 0.20 25.3 Exceeds Criteria 1.64 0.58 0.45 0.88 U 0.88 1.53 0.55 0.42 3.61 * Less than Criteria
WL-213 5 5 pCi/g 1.26 0.23 0.27 0.92 U 0.92 1.72 * Less than Criteria 17.3 3.40 0.16 0.89 0.30 0.15 18.2 Exceeds Criteria 1.00 0.38 0.19 0.83 U 0.83 1.53 0.49 0.13 2.95 * Less than Criteria
WL-213 25 25 pCi/g 0.93 0.33 0.52 1.49 U 1.49 1.68 * Less than Criteria 3.13 0.75 0.05 0.52 0.21 0.07 3.65 Less than Criteria 1.06 0.36 0.14 1.35 U 1.35 0.45 0.22 0.13 2.19 * Less than Criteria
WL-214 5 5 pCi/g 0.95 0.18 0.22 0.81 U 0.81 1.36 * Less than Criteria 44.4 7.80 0.21 0.41 0.20 0.14 44.8 Exceeds Criteria 1.09 0.36 0.12 0.52 U 0.52 0.81 0.30 0.09 2.16 * Less than Criteria
WL-214 25 25 pCi/g 0.52 U 0.52 0.89 U 0.89 Non-detect * Non-detect 12.8 2.50 0.18 0.36 0.19 0.12 13.2 Exceeds Criteria 0.97 0.35 0.11 0.89 U 0.89 0.67 0.28 0.12 2.09 * Less than Criteria
WL-215 0 0 pCi/g 0.70 0.20 0.29 0.73 U 0.73 1.07 * Less than Criteria 5.35 1.14 0.07 0.31 0.15 0.07 5.66 Less than Criteria 1.86 0.76 0.48 0.78 U 0.78 1.53 0.68 0.45 3.78 * Less than Criteria
WL-216 5 5 pCi/g 88.4 5.20 0.90 2.21 U 2.21 89.5 * Exceeds Criteria 1,131 0.93 3.05 1.45 0.81 1,134 Exceeds Criteria 12.5 4.00 1.90 3.07 U 3.07 11.4 3.80 2.20 25.4 * Less than Criteria
WL-216 25 25 pCi/g 1.03 0.21 0.39 1.62 0.44 0.54 2.65 Less than Criteria 1.46 0.46 0.17 1.17 0.39 0.10 2.63 Less than Criteria 0.81 0.29 0.09 0.61 U 0.61 0.97 0.32 0.09 2.09 * Less than Criteria
WL-217 5 5 pCi/g 0.60 0.21 0.31 0.81 U 0.81 1.01 * Less than Criteria 0.96 0.30 0.13 0.38 U 0.16 0.06 1.15 * Less than Criteria 0.45 0.20 0.08 0.53 U 0.53 0.51 0.21 0.08 1.23 * Less than Criteria
WL-217 10 10 pCi/g 1.27 0.24 0.29 1.04 U 1.04 1.79 * Less than Criteria 8.95 1.90 0.12 0.72 0.31 0.11 9.67 Exceeds Criteria 1.03 0.33 0.17 0.60 U 0.60 0.96 0.31 0.12 2.29 * Less than Criteria
WL-218 0 0 pCi/g 1.06 0.19 0.24 0.82 0.38 0.66 1.88 Less than Criteria 1.77 0.57 0.14 0.77 0.32 0.07 2.54 Less than Criteria 1.53 0.59 0.24 0.58 U 0.58 1.12 0.48 0.16 2.94 * Less than Criteria
WL-218 5 5 pCi/g 0.85 0.20 0.41 1.01 0.48 0.70 1.86 Less than Criteria 1.19 0.43 0.14 0.67 0.30 0.12 1.86 Less than Criteria 0.73 0.28 0.12 0.84 U 0.84 0.81 0.30 0.12 1.96 * Less than Criteria
WL-218 40 40 pCi/g 0.68 0.23 0.43 1.16 U 1.16 1.26 * Less than Criteria 7.27 1.51 0.10 0.58 0.25 0.09 7.85 Less than Criteria 0.84 0.32 0.12 0.73 U 0.73 0.53 0.24 0.11 1.74 * Less than Criteria
WL-219 5 5 pCi/g 1.12 0.26 0.33 1.17 0.59 0.77 2.29 Less than Criteria 1.07 0.40 0.15 1.12 0.42 0.14 2.19 Less than Criteria 0.91 0.31 0.09 0.80 U 0.80 1.09 0.35 0.09 2.40 * Less than Criteria
WL-219 10 10 pCi/g 0.62 0.22 0.41 1.04 U 1.04 1.14 * Less than Criteria 0.64 0.25 0.08 0.44 0.20 0.07 1.08 Less than Criteria 1.16 0.56 0.39 0.62 U 0.62 0.60 0.38 0.33 2.07 * Less than Criteria
WL-220 5 5 pCi/g 0.81 0.23 0.36 1.22 U 1.22 1.42 * Less than Criteria 1.53 0.46 0.11 0.69 0.27 0.10 2.22 Less than Criteria 1.16 0.36 0.09 0.79 U 0.79 1.00 0.33 0.09 2.56 * Less than Criteria
WL-220 25 25 pCi/g 0.78 0.24 0.38 1.25 0.38 0.56 2.03 Less than Criteria 0.56 0.27 0.11 0.22 0.16 0.10 0.78 Less than Criteria 0.89 0.33 0.12 0.67 U 0.67 0.95 0.34 0.13 2.18 * Less than Criteria
WL-221 5 5 pCi/g 0.75 0.20 0.34 1.12 U 1.12 1.31 * Less than Criteria 4.28 0.94 0.24 0.70 0.28 0.24 4.98 Less than Criteria 1.12 0.38 0.13 0.64 U 0.64 0.82 0.31 0.13 2.26 * Less than Criteria
WL-221 35 35 pCi/g 0.33 U 0.33 1.09 U 1.09 Non-detect * Non-detect 1.24 0.41 0.16 0.63 0.27 0.14 1.87 Less than Criteria 0.52 0.21 0.10 0.79 U 0.79 0.50 0.21 0.11 1.42 * Less than Criteria
WL-222 0 0 pCi/g 2.94 0.59 0.53 1.75 U 1.75 3.82 * Less than Criteria 131 25.0 0.19 1.31 0.40 0.20 132 Exceeds Criteria 2.26 0.79 0.25 1.99 U 1.99 3.36 1.04 0.42 6.62 * Less than Criteria
WL-222 5 5 pCi/g 1.80 0.26 0.29 0.83 0.44 0.70 2.63 Less than Criteria 81.4 15.4 0.76 1.30 0.38 0.17 82.7 Exceeds Criteria 1.46 0.43 0.13 0.64 U 0.64 1.21 0.38 0.09 2.99 * Less than Criteria
WL-222 30 30 pCi/g 0.82 0.39 0.60 1.27 U 1.27 1.46 * Less than Criteria 0.88 0.32 0.21 1.00 0.34 0.15 1.88 Less than Criteria 0.51 0.26 0.12 1.22 U 1.22 0.40 0.23 0.12 1.52 * Less than Criteria
WL-223 5 5 pCi/g 1.73 0.27 0.30 1.14 U 1.14 2.30 * Less than Criteria 9.16 1.97 0.12 0.64 0.30 0.12 9.80 Exceeds Criteria 1.44 0.41 0.11 0.75 U 0.75 1.22 0.36 0.10 3.04 * Less than Criteria
WL-223 22 22 pCi/g 0.52 0.19 0.33 0.88 U 0.88 0.96 * Less than Criteria 0.68 0.28 0.12 0.18 0.13 0.10 0.86 Less than Criteria 2.37 0.62 0.14 0.60 U 0.60 1.93 0.54 0.15 4.60 * Less than Criteria
WL-224 5 5 pCi/g 0.84 0.21 0.28 1.23 0.47 0.67 2.07 Less than Criteria 2.85 1.31 1.15 0.35 U 0.49 0.91 3.03 * Less than Criteria 0.75 0.50 0.68 0.71 U 0.71 0.63 0.41 0.40 1.74 * Less than Criteria
WL-224 35 35 pCi/g 1.00 0.22 0.37 1.19 0.41 0.90 2.19 Less than Criteria 4.08 1.71 0.84 0.28 U 0.42 0.62 4.22 * Less than Criteria 1.13 0.96 0.80 0.69 U 0.69 0.77 0.78 0.52 2.25 * Less than Criteria
WL-225 5 5 pCi/g 1.07 0.27 0.40 1.18 U 1.18 1.66 * Less than Criteria 2.84 1.44 1.32 1.76 1.07 0.62 4.60 Less than Criteria 3.17 1.69 1.22 0.75 U 0.75 1.29 1.04 1.01 4.84 * Less than Criteria
WL-225 35 35 pCi/g 0.51 U 0.51 1.50 U 1.50 Non-detect * Non-detect 0.91 0.91 0.23 0.33 0.17 0.16 1.24 Less than Criteria 0.72 0.42 0.40 0.93 U 0.93 0.16 U 0.36 0.77 1.27 * Less than Criteria
WL-226 10 10 pCi/g 1.40 0.27 0.34 0.95 0.46 0.82 2.35 Less than Criteria 14.1 4.00 1.10 0.32 U 0.51 0.85 14.3 * Exceeds Criteria 1.38 0.62 0.52 0.80 U 0.80 1.63 0.65 0.29 3.41 * Less than Criteria
WL-226 20 20 pCi/g 3.26 0.44 0.40 1.12 U 1.12 3.82 * Less than Criteria 173 31.0 1.00 0.69 U 0.68 0.85 173 * Exceeds Criteria 6.02 2.20 1.31 0.87 U 0.87 6.32 2.24 0.91 12.8 * Less than Criteria
WL-227 5 5 pCi/g 1.32 0.22 0.29 1.35 0.43 0.73 2.67 Less than Criteria 20.4 4.70 0.90 0.50 U 0.52 0.53 20.7 * Exceeds Criteria 1.68 0.67 0.57 0.66 U 0.66 2.01 0.71 0.32 4.02 * Less than Criteria
WL-227 40 40 pCi/g 0.43 0.18 0.24 0.79 U 0.79 0.83 * Less than Criteria 2.78 1.32 0.94 0.51 U 0.53 0.55 3.04 * Less than Criteria 0.66 0.43 0.55 0.54 U 0.54 0.27 U 0.30 0.53 1.07 * Less than Criteria
WL-228 5 5 pCi/g 0.79 0.20 0.30 1.29 0.41 0.62 2.08 Less than Criteria 2.72 1.45 1.05 0.13 U 0.34 0.79 2.79 * Less than Criteria 1.50 1.09 1.37 0.51 U 0.51 1.84 1.19 1.30 3.60 * Less than Criteria
WL-228 15 15 pCi/g 0.64 0.25 0.37 1.12 U 1.12 1.20 * Less than Criteria 2.13 0.76 0.46 0.62 0.39 0.37 2.75 Less than Criteria 0.60 U 0.46 0.74 0.75 U 0.75 0.26 U 0.39 0.78 Non-detect * Non-detect
WL-229 5 5 pCi/g 1.15 0.28 0.70 1.24 U 1.24 1.77 * Less than Criteria 4.97 1.89 0.97 1.47 0.97 0.89 6.44 Less than Criteria 0.82 0.47 0.52 0.64 U 0.64 1.45 0.60 0.39 2.59 * Less than Criteria
WL-229 20 20 pCi/g 0.38 0.19 0.34 0.96 U 0.96 0.86 * Less than Criteria 1.17 0.89 1.02 0.55 U 0.58 0.69 1.45 * Less than Criteria 0.79 0.46 0.56 0.64 U 0.64 0.54 0.36 0.39 1.65 * Less than Criteria
WL-230 5 5 pCi/g 1.67 0.26 0.34 1.16 U 1.16 2.25 * Less than Criteria 26.8 6.40 1.30 0.51 U 0.63 0.87 27.1 * Exceeds Criteria 2.23 0.81 0.49 0.63 U 0.63 0.92 0.48 0.16 3.47 * Less than Criteria
WL-230 35 35 pCi/g 0.53 0.22 0.36 0.89 U 0.89 0.98 * Less than Criteria 1.33 0.98 1.25 0.10 U 0.29 0.75 1.38 * Less than Criteria 1.75 1.18 1.18 0.69 U 0.69 2.05 1.23 0.46 4.15 * Less than Criteria
WL-231 0 0 pCi/g 0.91 0.22 0.29 0.92 U 0.92 1.37 * Less than Criteria 1.21 0.39 0.20 0.08 U 0.10 0.19 1.25 * Less than Criteria 3.18 1.06 0.32 0.85 U 0.85 2.04 0.79 0.26 5.65 * Less than Criteria
WL-231 5 5 pCi/g 4.06 0.37 0.28 1.02 U 1.02 4.57 * Less than Criteria 94.5 17.4 1.00 1.11 0.85 0.83 95.6 Exceeds Criteria 6.97 2.76 2.14 0.73 U 0.73 3.86 2.03 2.18 11.2 * Less than Criteria
WL-231 10 10 pCi/g 1.37 0.24 0.40 0.75 U 0.75 1.75 * Less than Criteria 10.2 3.00 1.40 0.06 U 0.28 0.87 10.2 * Exceeds Criteria 2.29 0.82 0.53 0.79 U 0.79 2.01 0.74 0.15 4.70 * Less than Criteria
WL-233 27 27 pCi/g 4.44 0.46 0.38 1.11 U 1.11 5.00 * Less than criteria 427 80.0 0.70 1.19 0.83 0.56 428 Exceeds Criteria 4.58 2.18 1.64 1.02 U 1.02 4.48 2.17 1.80 9.57 * Less than Criteria
WL-233 30 30 pCi/g 0.79 0.20 0.41 1.05 U 1.05 1.32 * Less than Criteria 9.93 2.72 0.90 0.82 0.64 0.49 10.8 Exceeds Criteria 2.60 1.76 2.34 0.64 U 0.64 1.99 1.49 1.93 4.91 * Less than Criteria
WL-234 10 10 pCi/g 3,060 116 4.00 14.5 7.90 10.3 3,075 Exceeds Criteria 57,300 19,300 238 148 U 173 240 57,374 * Exceeds Criteria 128 39.0 5.00 774 150 12.0 138 42.0 5.00 1,040 Exceeds Criteria
WL-234_FD 10 10 pCi/g 1,260 49.0 3.00 6.62 U 6.62 1,263 * Exceeds Criteria 12,000 3,670 116 58.1 U 84.6 98.7 12,029 * Exceeds Criteria 45.4 9.70 0.50 97.6 11.2 7.90 60.7 12.4 1.10 204 Exceeds Criteria
WL-234 20 20 pCi/g 0.66 U 0.66 1.25 U 1.25 Non-detect * Non-detect 16.2 3.20 0.04 0.67 0.23 0.07 16.9 Exceeds Criteria 0.94 0.45 0.37 0.86 U 0.86 0.98 0.44 0.28 2.35 * Less than Criteria
WL-234_FD 20 20 pCi/g 1.18 0.26 0.39 1.23 U 1.23 1.80 * Less than Criteria 11.3 2.20 0.50 0.85 0.43 0.38 12.2 Exceeds Criteria 1.64 1.29 0.99 0.85 U 0.85 2.11 1.47 0.99 4.18 * Less than Criteria
WL-235 0 0 pCi/g 0.90 0.21 0.32 1.19 0.45 0.56 2.09 Less than Criteria 12.4 2.48 0.13 1.03 0.31 0.10 13.4 Exceeds Criteria 0.97 0.45 0.31 0.56 U 0.56 0.77 0.40 0.37 2.02 * Less than Criteria
WL-235 5 5 pCi/g 0.74 0.46 0.56 1.58 U 1.58 1.53 * Less than Criteria 3.21 1.45 1.16 0.18 U 0.38 0.83 3.30 * Less than Criteria 1.47 0.66 0.61 1.63 U 1.63 0.91 0.50 0.50 3.20 * Less than Criteria
WL-235 30 30 pCi/g 1.09 0.25 0.43 0.93 U 0.93 1.56 * Less than Criteria 3.15 1.43 1.00 0.01 U 0.28 0.94 3.16 * Less than Criteria 1.25 0.53 0.41 0.84 U 0.84 1.31 0.53 0.24 2.98 * Less than Criteria
WL-236 5 5 pCi/g 1.03 0.23 0.34 1.00 U 1.00 1.53 * Less than Criteria 5.92 1.49 0.97 0.62 U 0.46 0.69 6.23 * Less than Criteria 1.43 1.22 1.41 0.72 U 0.72 1.56 1.21 0.60 3.35 * Less than Criteria
WL-236 35 35 pCi/g 1.01 0.24 0.35 1.23 U 1.23 1.63 * Less than Criteria 4.90 1.33 1.01 0.90 U 0.63 1.02 5.35 * Less than Criteria 2.37 1.43 0.54 0.69 U 0.69 1.95 1.29 0.82 4.67 * Less than Criteria
WL-239 5 5 pCi/g 0.96 0.11 0.10 1.13 0.19 0.17 2.09 Less than Criteria 0.50 0.20 0.12 0.26 0.13 0.07 0.76 Less than Criteria 1.24 0.46 0.19 0.35 U 0.35 1.22 0.45 0.14 2.64 * Less than Criteria
WL-239 25 25 pCi/g 0.90 0.08 0.06 0.72 0.13 0.12 1.62 Less than Criteria 0.58 0.26 0.25 0.31 0.17 0.14 0.89 Less than Criteria 0.83 0.46 0.46 0.25 U 0.25 0.48 0.36 0.47 1.44 * Less than Criteria
WL-241 5 5 pCi/g 12.9 0.54 0.10 0.24 U 0.24 13.0 * Exceeds Criteria 343 66.0 0.11 3.84 0.90 0.05 347 Exceeds Criteria 4.51 1.20 0.15 0.38 U 0.38 3.90 1.07 0.18 8.60 * Less than Criteria
WL-241 15 15 pCi/g 1.04 0.09 0.07 0.96 0.16 0.16 2.00 Less than Criteria 0.57 0.21 0.13 0.18 0.11 0.08 0.75 Less than Criteria 0.59 0.29 0.20 0.23 U 0.23 0.64 0.30 0.13 1.35 * Less than Criteria
WL-242 0 0 pCi/g 1.57 0.26 0.51 0.77 U 0.77 1.96 * Less than Criteria 8.63 2.62 0.76 0.00 U 0.00 0.34 8.63 * Exceeds Criteria 1.83 0.50 0.17 1.63 0.46 0.13 3.46 Less than Criteria
WL-242 2 2 pCi/g 2.42 0.45 0.59 1.57 U 1.57 3.21 * Less than Criteria 21.3 5.30 1.11 0.52 U 0.58 0.75 21.6 * Exceeds Criteria 1.35 0.43 0.10 0.75 0.30 0.10 2.10 Less than Criteria
WL-243 0 0 pCi/g 4.78 0.44 0.33 1.13 0.54 0.84 5.91 Less than criteria 265 50.0 0.22 6.73 1.36 0.15 272 Exceeds Criteria 3.99 0.98 0.24 3.63 0.91 0.18 7.62 Less than Criteria
WL-244 0 0 pCi/g 1.54 0.22 0.33 1.05 U 1.05 2.07 * Less than Criteria 20.8 4.10 0.71 0.78 0.68 0.65 21.6 Exceeds Criteria 0.88 0.30 0.12 1.35 0.40 0.09 2.23 Less than Criteria
WL-245 0 0 pCi/g 0.95 0.26 0.34 1.20 U 1.20 1.55 * Less than Criteria 3.92 0.93 0.16 0.38 0.20 0.11 4.30 Less than Criteria 0.93 0.32 0.23 0.71 0.27 0.18 1.64 Less than Criteria
WL-246 0 0 pCi/g 1.04 0.26 0.37 1.07 U 1.07 1.58 * Less than Criteria 2.91 0.82 0.30 0.63 0.31 0.15 3.54 Less than Criteria 0.94 0.32 0.14 0.73 0.28 0.18 1.67 Less than Criteria

A2 Additional Borings (and Cotter samples from A2 Additional Borings)
AC-08 24 26 pCi/g 1.21 U 0.30 2.79 0.34 1.32 0.34 0.22 0.49 2.52 * Less than Criteria 2.17 J+ 0.54 0.06 0.07 0.75 J+ 0.23 0.01 0.06 2.93 Less than Criteria 0.69 0.19 0.02 0.05 0.19 J 0.10 0.00 0.06 0.70 0.19 0.01 0.05 1.58 Less than Criteria
AC-08 35 36 pCi/g 0.70 U 0.13 0.92 0.16 0.43 0.13 0.10 0.22 1.14 * Less than Criteria 0.71 J+ 0.26 0.07 0.08 0.35 J+ 0.16 0.02 0.09 1.07 Less than Criteria 0.51 0.16 0.03 0.07 0.12 J 0.08 0.01 0.08 0.53 0.17 0.03 0.08 1.15 Less than Criteria
AC-09 25 28 pCi/g 0.90 U 0.18 1.12 0.26 0.97 0.22 0.17 0.36 1.86 * Less than Criteria 0.37 J 0.15 0.06 0.07 0.13 J 0.09 0.03 0.09 0.50 Less than Criteria 0.21 J 0.10 0.01 0.06 0.02 J 0.03 0.00 0.05 0.24 J 0.10 0.01 0.05 0.47 Less than Criteria
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Table 2-4: Area 2 Combined Radium, Thorium, and Uranium Results (RI Borings, A2 Additional Borings, and Cotter Borings) DRAFT
Upper Lower
Sample Sample
Depth Depth
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AC-09_FD 25 28 pCi/g 0.73 U 0.19 1.42 0.34 0.80 0.23 0.19 0.42 1.53 * Less than Criteria 0.41 J 0.14 0.04 0.04 0.23 0.10 0.00 0.04 0.64 Less than Criteria 0.20 J 0.09 0.02 0.06 0.03 J 0.04 0.01 0.06 0.16 J 0.08 0.01 0.06 0.39 Less than Criteria
AC-09 32 33 pCi/g 1.02 U 0.31 2.01 0.17 0.70 J 0.49 0.42 0.90 1.72 * Less than Criteria 0.85 0.25 0.04 0.05 0.85 0.24 0.01 0.06 1.70 Less than Criteria 0.67 J 0.16 0.01 0.05 0.07 J 0.05 0.00 0.04 0.64 J 0.16 0.01 0.05 1.38 Less than Criteria
AC-10 12 13 pCi/g 1.66 0.22 1.17 0.23 0.48 0.21 0.17 0.37 2.15 Less than Criteria 12.2 J+ 3.02 0.10 0.12 0.37 J+ 0.17 0.05 0.13 12.6 Exceeds Criteria 1.28 0.30 0.05 0.10 0.18 J 0.11 0.01 0.09 1.55 J+ 0.34 0.01 0.05 3.01 Less than Criteria
AC-10 26 28 pCi/g 0.77 U 0.14 1.09 0.18 0.66 0.16 0.10 0.22 1.44 * Less than Criteria 0.62 J+ 0.19 0.05 0.05 0.41 J+ 0.14 0.01 0.05 1.03 Less than Criteria 0.52 J 0.24 0.05 0.12 0.05 J 0.08 0.01 0.14 0.77 J+ 0.30 0.01 0.14 1.34 Less than Criteria
AC-11 8 9 pCi/g 0.57 U 0.23 1.89 0.44 0.13 U 0.35 0.27 0.61 Non-detect * Non-detect 0.29 J 0.12 0.05 0.05 0.14 J 0.08 0.01 0.05 0.42 Less than Criteria 0.33 J+ 0.11 0.01 0.05 0.03 J 0.03 0.00 0.04 0.16 J 0.07 0.00 0.05 0.52 Less than Criteria
AC-11 17 19 pCi/g 0.95 U 0.18 1.22 0.24 0.72 0.23 0.22 0.47 1.67 * Less than Criteria 0.49 J 0.16 0.06 0.07 0.30 J 0.12 0.03 0.08 0.79 Less than Criteria 0.48 J+ 0.14 0.02 0.05 0.05 J 0.05 0.01 0.06 0.41 J 0.13 0.00 0.04 0.94 Less than Criteria
AC-12 2 4 pCi/g 2.85 0.28 1.19 0.19 0.36 0.16 0.17 0.35 3.21 Less than Criteria 44.0 J 10.9 0.09 0.10 0.41 J 0.19 0.01 0.09 44.4 Exceeds Criteria 1.04 J+ 0.24 0.05 0.09 0.04 J 0.04 0.01 0.06 0.87 J 0.21 0.01 0.04 1.95 Less than Criteria
AC-12 10 11 pCi/g 0.88 U 0.15 0.93 0.17 0.58 0.17 0.17 0.35 1.46 * Less than Criteria 4.44 J 0.96 0.06 0.07 0.23 J 0.10 0.01 0.06 4.68 Less than Criteria 0.51 J+ 0.16 0.02 0.06 0.01 J 0.02 0.00 0.05 0.48 0.15 0.01 0.05 1.00 Less than Criteria
AC-13 20 22 pCi/g 8.46 0.90 3.78 0.78 0.33 U 0.54 0.42 0.91 8.78 * Exceeds Criteria 104 J+ 20.7 0.04 0.05 0.66 J+ 0.18 0.00 0.04 105 Exceeds Criteria 1.97 0.33 0.02 0.04 0.33 0.11 0.00 0.04 1.80 0.31 0.00 0.03 4.10 Less than Criteria
AC-13 31 33 pCi/g 0.68 U 0.37 2.02 0.56 -0.03 U 0.17 0.44 0.98 Non-detect * Non-detect 2.01 J+ 0.46 0.05 0.05 0.21 J+ 0.09 0.02 0.06 2.21 Less than Criteria 0.29 0.11 0.03 0.06 0.10 J 0.07 0.00 0.06 0.31 0.11 0.00 0.04 0.69 Less than Criteria
AC-14 13 14 pCi/g 0.71 U 0.32 3.18 0.81 0.05 U 0.58 0.43 0.96 Non-detect * Non-detect 2.99 J 1.26 0.47 0.60 2.57 J 1.12 0.03 0.42 5.56 Less than Criteria 0.33 J+ 0.12 0.02 0.05 0.07 J 0.06 0.00 0.05 0.21 0.10 0.02 0.07 0.61 Less than Criteria
AC-14 25 26 pCi/g 0.28 U 0.08 0.77 0.17 0.55 0.13 0.09 0.20 0.84 * Less than Criteria 0.48 J 0.17 0.05 0.05 0.40 J 0.15 0.01 0.05 0.89 Less than Criteria 0.43 J+ 0.13 0.02 0.05 0.05 J 0.05 0.01 0.06 0.37 J 0.12 0.00 0.05 0.85 Less than Criteria
AC-15 26 27 pCi/g 0.66 U 0.18 1.53 0.32 0.62 0.27 0.21 0.45 1.28 * Less than Criteria 0.18 0.08 0.04 0.04 0.09 J 0.06 0.00 0.04 0.27 Less than Criteria 0.38 J+ 0.12 0.03 0.06 0.05 J 0.04 0.00 0.05 0.25 0.09 0.01 0.04 0.67 Less than Criteria
AC-15 32 34 pCi/g 0.56 U 0.18 1.05 0.27 0.35 J 0.29 0.25 0.55 0.91 * Less than Criteria 1.45 J 0.39 0.06 0.06 0.34 J 0.14 0.01 0.06 1.79 Less than Criteria 0.30 J+ 0.11 0.03 0.06 0.11 J 0.07 0.00 0.04 0.28 J 0.10 0.02 0.07 0.69 Less than Criteria
AC-15_FD 32 34 pCi/g 0.31 U 0.12 0.59 0.20 0.33 J 0.16 0.15 0.32 0.64 * Less than Criteria 0.44 J 0.16 0.06 0.06 0.50 J 0.17 0.01 0.07 0.94 Less than Criteria 0.47 J+ 0.14 0.03 0.06 0.05 J 0.05 0.00 0.05 0.41 J 0.13 0.01 0.04 0.93 Less than Criteria
AC-16 19 20 pCi/g 554 39.5 21.0 4.76 13.8 2.52 2.57 5.18 568 Exceeds Criteria 8,710 1,811 6.23 7.84 43.7 17.3 2.11 9.28 8,753 Exceeds Criteria 310 J+ 53.7 5.25 9.90 29.7 J 13.4 0.93 7.87 266 J 47.9 4.21 10.4 606 Exceeds Criteria
AC-16 22 23 pCi/g 358 23.8 13.0 1.71 8.01 1.40 1.35 2.71 366 Exceeds Criteria 5,166 J 1,048 6.75 6.74 30.5 J 14.0 2.93 10.2 5,197 Exceeds Criteria 294 J+ 55.6 2.74 5.90 14.8 J 10.5 0.93 9.16 248 J 49.0 0.73 5.88 557 Exceeds Criteria
AC-16_FD 22 23 pCi/g 317 24.7 25.0 4.34 10.6 3.50 4.32 8.28 327 Exceeds Criteria 12,250 J 2,514 7.26 7.52 68.7 J 22.9 1.93 9.12 12,319 Exceeds Criteria 442 J+ 72.6 3.07 7.06 24.7 J 12.9 0.18 9.26 432 J 71.2 1.07 6.54 899 Exceeds Criteria
AC-16 29 30 pCi/g 1.17 0.19 1.16 0.26 0.97 0.21 0.17 0.35 2.14 Less than Criteria 15.9 J 3.84 0.08 0.08 1.07 J 0.34 0.02 0.09 17.0 Exceeds Criteria 0.92 J+ 0.21 0.02 0.05 0.10 J 0.07 0.00 0.05 0.76 J 0.19 0.00 0.04 1.77 Less than Criteria
AC-17 8 10 pCi/g 0.83 0.14 0.82 0.08 0.32 J 0.20 0.17 0.38 1.16 Less than Criteria 1.61 J 0.56 0.11 0.11 0.30 J 0.17 0.01 0.10 1.91 Less than Criteria 0.88 J+ 0.25 0.03 0.06 0.05 J 0.07 0.00 0.10 0.74 0.23 0.01 0.06 1.68 Less than Criteria
AC-17 32 33 pCi/g 0.39 U 0.18 1.30 0.34 0.39 J 0.27 0.25 0.55 0.78 * Less than Criteria 0.45 J+ 0.16 0.07 0.08 0.14 J+ 0.08 0.04 0.09 0.59 Less than Criteria 0.27 0.12 0.03 0.07 0.10 J 0.08 0.02 0.09 0.29 0.12 0.02 0.08 0.67 Less than Criteria
AC-17 2 5 pCi/g 206 J 14.0 12.5 2.17 8.16 1.44 1.50 3.03 215 Exceeds Criteria 1,752 J+ 368 7.28 7.73 23.0 J+ 11.5 0.34 5.38 1,775 Exceeds Criteria 116 J 30.1 3.40 7.82 25.4 J 13.9 0.47 7.68 112 J 29.5 1.02 7.10 253 Exceeds Criteria
AC-18_FD 2 5 pCi/g 333 J 22.2 17.3 1.66 9.19 1.62 1.30 2.62 343 Exceeds Criteria 2,167 J+ 449 6.71 6.65 31.2 J+ 13.7 0.55 6.05 2,199 Exceeds Criteria 180 J 42.1 2.95 9.99 32.5 J 16.7 0.53 8.58 208 J 46.3 1.99 9.94 420 Exceeds Criteria
AC-18 10 11 pCi/g 184 14.8 19.1 2.97 6.53 2.39 2.06 4.17 190 Exceeds Criteria 3,414 J+ 743 7.26 7.18 22.5 J+ 12.6 3.61 11.5 3,436 Exceeds Criteria 133 30.9 3.30 7.55 16.6 J 10.4 0.61 7.43 154 34.0 0.65 5.24 303 Exceeds Criteria
AC-19 5 6 pCi/g 1,005 66.3 19.3 2.47 8.07 1.99 1.70 3.41 1,013 Exceeds Criteria 976 J+ 201 5.63 5.29 9.76 J+ 6.73 0.29 4.61 986 Exceeds Criteria 74.8 23.1 3.80 8.76 4.49 J 6.25 0.96 9.47 75.0 J+ 23.0 1.25 7.65 154 Exceeds Criteria
AC-19 36 37 pCi/g 1.20 0.18 1.13 0.24 1.17 0.21 0.19 0.41 2.37 Less than Criteria 1.39 J+ 0.38 0.06 0.06 1.07 J+ 0.30 0.01 0.05 2.46 Less than Criteria 0.77 0.21 0.02 0.06 0.12 J 0.08 0.00 0.05 0.76 0.20 0.01 0.05 1.64 Less than Criteria
AC-20 23 24 pCi/g 580 38.5 18.2 3.74 8.43 1.74 2.00 4.02 588 Exceeds Criteria 6,737 J+ 1,397 7.63 8.09 40.4 J+ 16.6 1.51 8.50 6,777 Exceeds Criteria 423 83.6 5.59 12.4 39.1 J 19.6 0.61 9.69 391 J+ 78.5 1.62 9.83 853 Exceeds Criteria
AC-20 47 49 pCi/g 1.33 0.20 1.05 0.25 1.55 0.25 0.19 0.40 2.88 Less than Criteria 1.54 J+ 0.38 0.04 0.04 1.06 J+ 0.27 0.01 0.04 2.60 Less than Criteria 0.85 J 0.21 0.02 0.05 0.10 J 0.07 0.01 0.06 0.78 J+ 0.20 0.02 0.07 1.73 Less than Criteria
AC-20_FD 47 49 pCi/g 1.40 U 0.37 2.67 0.46 1.56 0.44 0.40 0.86 2.95 * Less than Criteria 1.32 J+ 0.34 0.05 0.05 1.20 J+ 0.30 0.02 0.07 2.52 Less than Criteria 0.89 0.22 0.02 0.04 0.11 J 0.08 0.00 0.05 0.72 J+ 0.20 0.00 0.06 1.72 Less than Criteria
AC-21 12 13 pCi/g 272 18.8 27.1 3.26 8.48 2.28 2.37 4.82 280 Exceeds Criteria 3,491 J+ 788 6.81 10.6 137 41.3 0.87 8.75 3,628 Exceeds Criteria 956 144 3.38 7.87 66.8 J+ 22.8 0.45 7.18 869 J+ 132 0.95 6.64 1,892 Exceeds Criteria
AC-21 30 32 pCi/g 1.11 U 0.32 2.34 0.44 0.75 0.35 0.50 1.04 1.86 * Less than Criteria 22.6 J+ 4.71 0.12 0.10 1.17 J+ 0.39 0.01 0.10 23.8 Exceeds Criteria 4.56 0.91 0.07 0.15 0.55 J 0.28 0.01 0.16 4.03 0.83 0.03 0.16 9.14 Less than Criteria
AC-21 40 42 pCi/g 0.80 U 0.12 1.07 0.18 0.49 0.18 0.16 0.35 1.29 * Less than Criteria 5.61 J+ 1.21 0.04 0.04 0.53 J+ 0.16 0.00 0.05 6.14 Less than Criteria 1.09 J 0.24 0.03 0.06 0.10 J 0.07 0.01 0.06 1.07 J 0.23 0.01 0.05 2.26 Less than Criteria
AC-21A 13 14 pCi/g 376 30.4 51.9 7.58 6.84 J 6.11 4.74 9.69 383 Exceeds Criteria 4,112 J+ 908 7.61 9.60 102 J 32.6 2.37 11.1 4,214 Exceeds Criteria 1,711 J 263 6.59 13.6 203 J+ 50.0 1.45 12.1 1,823 J+ 279 3.86 13.1 3,736 Exceeds Criteria
AC-21A 47 48 pCi/g 1.55 0.20 1.07 0.20 1.01 0.21 0.17 0.36 2.55 Less than Criteria 1.96 J+ 0.48 0.05 0.05 0.87 J 0.24 0.01 0.05 2.82 Less than Criteria 0.51 J 0.14 0.02 0.05 0.05 J+ 0.05 0.01 0.06 0.43 J+ 0.13 0.01 0.05 0.99 Less than Criteria
AC-22 18 19 pCi/g 14.8 1.17 2.89 0.40 0.58 J 0.36 0.30 0.63 15.4 Exceeds Criteria 129 26.3 0.05 0.06 0.69 0.20 0.02 0.07 129 Exceeds Criteria 3.70 J+ 0.57 0.02 0.04 0.25 J 0.10 0.00 0.05 3.44 J 0.53 0.00 0.03 7.40 Less than Criteria
AC-22 41 42 pCi/g 1.26 U 0.36 1.87 0.63 1.65 0.55 0.51 1.09 2.90 * Less than Criteria 1.58 0.40 0.04 0.04 1.13 0.29 0.00 0.04 2.72 Less than Criteria 0.87 J+ 0.23 0.05 0.10 0.10 J 0.08 0.01 0.08 0.65 0.20 0.04 0.10 1.63 Less than Criteria
AC-23 23 24 pCi/g 344 24.3 22.6 3.52 1.51 U 3.11 2.34 4.74 346 * Exceeds Criteria 1,458 J+ 314 8.57 9.68 12.7 J+ 9.39 3.27 10.8 1,471 Exceeds Criteria 47.1 18.1 3.96 9.06 10.6 J 9.12 0.74 8.92 42.9 J+ 17.0 1.30 7.90 101 Exceeds Criteria
AC-23 67 68 pCi/g 0.47 U 0.10 0.61 0.15 0.38 0.12 0.14 0.29 0.84 * Less than Criteria 4.77 J+ 1.10 0.05 0.06 0.33 J+ 0.13 0.01 0.06 5.11 Less than Criteria 0.38 J 0.14 0.02 0.06 0.11 J 0.08 0.00 0.06 0.34 J+ 0.13 0.01 0.05 0.83 Less than Criteria
AC-24 4 5 pCi/g 1,188 78.3 21.1 3.17 9.53 2.22 1.87 3.75 1,198 Exceeds Criteria 6,029 J+ 902 7.36 6.86 54.1 J+ 18.4 0.38 5.97 6,083 Exceeds Criteria 48.4 17.7 4.10 9.17 10.6 J 9.11 1.39 10.3 56.8 J+ 19.2 1.90 8.73 116 Exceeds Criteria
AC-24 14 15 pCi/g 56.2 4.19 7.60 1.50 29.1 2.34 1.83 3.70 85.3 Exceeds Criteria 20.5 J+ 4.72 0.26 0.22 10.0 J+ 2.27 0.11 0.37 30.5 Exceeds Criteria 5.92 1.43 0.12 0.25 0.70 J 0.47 0.04 0.39 7.56 J+ 1.68 0.03 0.25 14.2 Less than Criteria
AC-24 39 41 pCi/g 1.08 U 0.26 2.46 0.39 1.11 0.44 0.37 0.79 2.19 * Less than Criteria 0.99 J+ 0.28 0.05 0.04 0.80 J+ 0.22 0.00 0.04 1.79 Less than Criteria 0.75 0.21 0.03 0.07 0.08 J 0.07 0.01 0.06 0.85 J+ 0.22 0.01 0.05 1.67 Less than Criteria
AC-24 47 48 pCi/g 0.51 U 0.26 1.74 0.39 0.60 0.29 0.23 0.52 1.11 * Less than Criteria 0.56 J+ 0.19 0.05 0.05 0.35 J+ 0.14 0.00 0.06 0.90 Less than Criteria 0.80 0.22 0.03 0.06 0.19 J 0.10 0.00 0.06 0.76 J+ 0.21 0.01 0.06 1.75 Less than Criteria
AC2-25 37 38 pCi/g 1.25 U 0.20 1.53 0.28 1.50 0.27 0.19 0.41 2.75 * Less than Criteria 0.79 J+ 0.22 0.05 0.05 0.27 J+ 0.11 0.02 0.07 1.07 Less than Criteria 0.61 0.17 0.02 0.04 0.10 J 0.07 0.00 0.07 0.47 0.14 0.01 0.04 1.18 Less than Criteria
AC2-25 43 45 pCi/g 1.27 U 0.21 1.74 0.24 1.19 0.29 0.23 0.50 2.46 * Less than Criteria 4.52 J+ 1.00 0.05 0.05 1.03 J+ 0.27 0.01 0.05 5.55 Less than Criteria 0.62 0.18 0.03 0.06 0.19 J 0.11 0.00 0.08 0.67 0.19 0.01 0.05 1.48 Less than Criteria
AC-26A 4 5 pCi/g 12.5 1.48 4.14 0.74 0.94 J 0.62 0.52 1.09 13.4 Exceeds Criteria 246 J+ 58.2 0.06 0.06 2.09 0.57 0.01 0.08 248 Exceeds Criteria 4.93 0.77 0.03 0.07 0.36 J+ 0.14 0.01 0.07 4.83 J+ 0.75 0.01 0.05 10.1 Less than Criteria
AC-26A 37 38 pCi/g 2.41 0.28 1.38 0.26 1.40 0.30 0.26 0.54 3.81 Less than Criteria 10.1 J+ 2.30 0.05 0.05 1.49 0.39 0.00 0.05 11.6 Exceeds Criteria 0.75 J 0.18 0.02 0.05 0.06 J+ 0.05 0.00 0.05 0.89 J+ 0.20 0.01 0.05 1.70 Less than Criteria

Cotter Borings
WL-209-CT 1 3 pCi/g 882 J+ 4.87 0.15 0.07 5.48 J 0.49 0.35 0.16 887 Exceeds Criteria 1,470,000 J+ 19,600 363 82.9 1,150 556 361 82.5 1,471,150 Exceeds Criteria 107 J 3.62 0.21 0.06 5.22 J 0.90 0.22 0.05 102 J 3.53 0.20 0.05 214 Exceeds Criteria
WL-209-CT_FD 1 3 pCi/g 855 J+ 4.86 0.14 0.06 4.57 J 0.45 0.35 0.16 860 Exceeds Criteria 256,000 J+ 7,560 308 70.5 420 J 305 166 70.1 256,420 Exceeds Criteria 101 J 3.58 0.23 0.06 5.15 J 0.90 0.12 0.03 107 J 3.68 0.09 0.02 213 Exceeds Criteria
WL-209-CT 9 10 pCi/g 460 J 3.84 0.08 0.19 45.0 J 1.37 0.19 0.42 505 Exceeds Criteria 9,330 J+ 121 0.51 2.18 5.51 J 2.96 0.36 1.88 9,336 Exceeds Criteria 0.29 0.11 0.01 0.05 0.03 J 0.04 0.01 0.04 0.51 0.15 0.01 0.03 0.82 Less than Criteria
WL-209-CT 21 23 pCi/g 0.76 J 0.14 0.05 0.11 0.23 J 0.24 0.18 0.39 0.99 Less than Criteria 0.80 J+ 0.16 0.01 0.05 0.63 0.14 0.01 0.02 1.43 Less than Criteria 0.48 J 0.14 0.01 0.06 0.00 U 0.01 0.01 0.07 0.55 0.15 0.01 0.05 1.03 * Less than Criteria
WL-209-CT_FD 21 23 pCi/g 0.59 0.12 0.04 0.09 0.42 J 0.23 0.15 0.34 1.01 Less than Criteria 0.79 J+ 0.16 0.02 0.06 0.66 0.14 0.01 0.04 1.45 Less than Criteria 0.22 J 0.09 0.01 0.05 0.03 J 0.04 0.01 0.04 0.51 0.14 0.01 0.05 0.75 Less than Criteria
WL-209-CT 26 27 pCi/g 0.49 J 0.12 0.05 0.11 0.55 J 0.24 0.16 0.34 1.04 Less than Criteria 0.55 J+ 0.13 0.01 0.04 0.46 0.12 0.01 0.04 1.01 Less than Criteria 0.44 0.13 0.01 0.05 0.01 J 0.03 0.01 0.04 0.35 0.12 0.01 0.05 0.81 Less than Criteria
WL-234-CT 8 10 pCi/g 1,040 J+ 8.62 0.26 0.10 3.82 J 0.46 0.40 0.18 1,044 Exceeds Criteria 644,000 J+ 9,870 113 47.8 662 321 208 47.6 644,662 Exceeds Criteria 53.8 J 2.22 0.12 0.03 2.81 J 0.57 0.09 0.02 50.1 J 2.14 0.14 0.04 107 Exceeds Criteria
WL-234-CT_FD 8 10 pCi/g 757 J+ 7.00 0.24 0.10 1.92 J 0.35 0.38 0.17 759 Exceeds Criteria 65,500 J+ 2,850 267 87.4 202 J 165 170 38.9 65,702 Exceeds Criteria 44.2 J 1.92 0.13 0.03 2.05 J 0.46 0.12 0.02 43.3 J 1.90 0.12 0.03 89.6 Exceeds Criteria
WL-234-CT 18 19 pCi/g 110 J 1.60 0.05 0.12 0.63 J 0.25 0.16 0.35 111 Exceeds Criteria 4,290 J+ 81.5 0.50 2.17 3.81 J 2.44 0.24 1.64 4,294 Exceeds Criteria 0.20 0.09 0.01 0.03 0.03 J 0.05 0.02 0.08 0.19 0.09 0.01 0.05 0.42 Less than Criteria
WL-234-CT 44 45 pCi/g 0.99 0.15 0.03 0.08 0.39 J 0.22 0.15 0.33 1.38 Less than Criteria 1.18 J+ 0.19 0.01 0.04 0.98 0.18 0.01 0.02 2.16 Less than Criteria 0.55 0.15 0.01 0.05 0.01 J 0.03 0.01 0.04 0.72 0.17 0.01 0.05 1.28 Less than Criteria

Cotter Samples from Core of Non-Cotter Borings
WL-210-CT (AC-24) 4 5 pCi/g 633 J+ 4.06 0.12 0.05 1.50 J 0.31 0.37 0.17 635 Exceeds Criteria 57,000 J+ 2,070 104 23.8 318 J 157 103 23.6 57,318 Exceeds Criteria 58.9 J 2.32 0.10 0.02 2.84 J 0.57 0.15 0.03 58.7 J 2.32 0.14 0.04 120 Exceeds Criteria
WL-210-CT (AC-24) 45 46 pCi/g 0.49 0.11 0.03 0.08 0.25 J 0.22 0.16 0.36 0.74 Less than Criteria 0.52 J+ 0.13 0.01 0.04 0.20 0.08 0.01 0.02 0.72 Less than Criteria 0.80 0.18 0.01 0.06 0.05 J 0.05 0.01 0.04 1.08 0.21 0.01 0.03 1.93 Less than Criteria
WL-210-CT (AC-24) 21 22 pCi/g 0.99 0.16 0.04 0.10 0.67 0.27 0.17 0.37 1.67 Less than Criteria 4.24 J+ 0.36 0.01 0.04 1.02 0.18 0.01 0.04 5.26 Less than Criteria 0.77 0.19 0.01 0.06 0.05 J 0.06 0.01 0.06 0.89 0.20 0.01 0.03 1.72 Less than Criteria

Cotter Third Phase Samples
AC-08-CT 4 10 pCi/g 0.75 0.12 0.03 0.07 0.46 J+ 0.28 0.20 0.43 1.21 Less than Criteria 1.23 J+ 0.21 0.01 0.04 0.75 0.16 0.01 0.05 1.98 Less than Criteria 0.61 0.17 0.02 0.07 0.04 J 0.05 0.01 0.07 0.86 0.20 0.01 0.06 1.51 Less than Criteria
AC-10-CT 12 13 pCi/g 1.64 0.17 0.02 0.06 0.24 J+ 0.23 0.17 0.36 1.88 Less than Criteria 9.63 J+ 0.54 0.01 0.04 0.62 0.14 0.01 0.03 10.2 Exceeds Criteria 1.22 0.24 0.01 0.06 0.11 J 0.08 0.01 0.05 1.62 0.28 0.02 0.07 2.95 Less than Criteria
AC-13-CT 4 6 pCi/g 2.85 0.23 0.02 0.06 0.21 J+ 0.22 0.16 0.36 3.06 Less than Criteria 55.6 J+ 1.45 0.01 0.05 0.22 0.09 0.02 0.06 55.8 Exceeds Criteria 1.49 0.27 0.02 0.08 0.12 J 0.09 0.03 0.10 1.40 0.26 0.02 0.07 3.01 Less than Criteria
AC-15-CT 29 30 pCi/g 0.26 0.08 0.03 0.07 0.21 J+ 0.24 0.18 0.39 0.47 Less than Criteria 0.56 J+ 0.13 0.01 0.02 0.48 0.12 0.01 0.04 1.04 Less than Criteria 0.42 0.14 0.01 0.06 0.01 J 0.03 0.01 0.07 0.34 0.13 0.01 0.06 0.77 Less than Criteria
AC-16-CT 11 14 pCi/g 1.27 0.15 0.03 0.06 0.42 J+ 0.23 0.15 0.34 1.69 Less than Criteria 5.38 J+ 0.41 0.01 0.04 0.88 0.17 0.01 0.04 6.26 Less than Criteria 1.19 0.23 0.02 0.07 0.03 J 0.04 0.01 0.07 1.22 0.24 0.02 0.07 2.44 Less than Criteria
AC-16-CT 19 20 pCi/g 273 2.31 0.03 0.07 2.51 J+ 0.38 0.18 0.38 276 Exceeds Criteria 7,420 J+ 15.7 0.01 0.04 11.2 0.61 0.01 0.02 7,431 Exceeds Criteria 115 J 3.77 0.04 0.18 5.87 J 0.95 0.04 0.20 116 J 3.79 0.02 0.09 237 Exceeds Criteria
AC-16-CT_FD 11 14 pCi/g 1.81 0.19 0.03 0.08 3.81 J+ 0.46 0.18 0.38 5.62 Less than criteria 31.1 J+ 0.99 0.01 0.04 1.01 0.18 0.01 0.05 32.1 Exceeds Criteria 0.94 0.21 0.04 0.11 0.04 J 0.06 0.03 0.09 1.10 0.23 0.02 0.07 2.09 Less than Criteria
AC-21-CT 20 24 pCi/g 45.0 0.93 0.03 0.07 0.68 J+ 0.27 0.18 0.39 45.7 Exceeds Criteria 1,240 J+ 6.34 0.01 0.05 1.96 0.25 0.01 0.02 1,242 Exceeds Criteria 102 J 3.42 0.04 0.17 5.80 J 0.91 0.03 0.11 107 J 3.50 0.02 0.13 215 Exceeds Criteria

EPA Verification Samples
WL-210-CT_(es) 4 5 pCi/g 704 21.1 26.0 2.98 U 1.13 5.25 707 * Exceeds Criteria 0.78 0.01 41.6 10.1 16.8 42.4 Exceeds Criteria
WL-210-CT_(es)_SD 4 5 pCi/g 596 18.0 24.1 0.90 U 0.99 4.60 597 * Exceeds Criteria 8,410 540 21.0 22.5 1.73 8,433 Exceeds Criteria
WL-209-CT_(es) 1 3 pCi/g 2,390 69.3 55.6 9.86 U 2.24 10.3 2,400 * Exceeds Criteria 2.55 0.01 75.5 20.9 54.6 78.1 Exceeds Criteria
WL-209-CT_(es)_FD 1 3 pCi/g 1,880 54.4 39.4 8.26 U 1.88 8.62 1,888 * Exceeds Criteria 2.02 0.01 107 25.2 48.6 109 Exceeds Criteria
WL-209-CT_(es)_FD_SD 1 3 pCi/g 1,650 48.3 44.5 4.92 U 1.73 8.01 1,655 * Exceeds Criteria 36,600 2,330 38.9 44.0 1.82 36,644 Exceeds Criteria
WL-209-CT_(es)_SD 1 3 pCi/g 1,570 45.6 36.8 5.51 U 1.64 7.56 1,576 * Exceeds Criteria 25,200 1,600 54.8 54.9 1.85 25,255 Exceeds Criteria
WL-234-CT_(es) 8 10 pCi/g 1,310 38.7 41.5 1.48 U 1.65 7.64 1,311 * Exceeds Criteria 1.48 0.01 114 23.8 33.5 115 Exceeds Criteria
WL-234-CT_(es)_FD 8 10 pCi/g 979 28.9 28.5 4.14 U 1.46 6.81 983 * Exceeds Criteria 1.01 0.01 25.7 U 8.71 26.3 26.7 * Exceeds Criteria
WL-234-CT_(es)_FD_SD 8 10 pCi/g 771 23.1 28.5 2.25 U 1.16 5.37 773 * Exceeds Criteria 5,150 337 20.6 20.4 1.79 5,170 Exceeds Criteria
WL-234-CT_(es)_SD 8 10 pCi/g 1,200 35.3 34.4 1.05 U 1.48 6.86 1,201 * Exceeds Criteria 11,100 726 33.6 29.2 1.60 11,129 Exceeds Criteria
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Table 2-4: Area 2 Combined Radium, Thorium, and Uranium Results (RI Borings, A2 Additional Borings, and Cotter Borings) DRAFT
Upper Lower
Sample Sample
Depth Depth

Sample Designation (feet) (feet) Units Result CSU1 CV MDA Result CSU1 CV MDA Result CSU1 CV MDA Result CSU1 CV MDA Result CSU1 CV MDA Result CSU1 CV MDA Result CSU1 CV MDA
    

Combined 
Thorium relative 

to 7.9 pCi/g 
Unrestricted Use 

Criteria

Combined 
Radium relative 

to 7.9 pCi/g 
Unrestricted Use 

Criteria
Final 

Q
Final 

Q

Combined 
Thorium 230 

+ 232Final 
Q

Final 
Q

Combined 
Radium 

226 + 228
Thorium-232Radium-226 Thorium-230Radium-228

Combined 
Uranium relative 

to 54.4 pCi/g 
Unrestricted Use 

Criteria
Final 

Q
Final 

Q
Final 

Q

Combined 
Uranium 

234 + 235 + 
238

Uranium-235Uranium-234 Uranium-238

EPA Split Samples
AC-10_(es) 26 28 pCi/g 0.99 0.23 0.07 0.17 0.37 0.22 0.14 0.32 1.36 Less than Criteria 0.78 0.16 0.01 0.03 0.37 0.22 0.14 0.32 1.15 Less than Criteria 0.74 U 0.58 0.89 1.89 0.74 * Less than Criteria
AC-10_(es)_SD 26 28 pCi/g 0.34 0.10 0.01 0.02 0.34 Less than Criteria 0.36 0.11 0.01 0.02 0.36 Less than Criteria
AC-13_(es) 20 22 pCi/g 4.51 0.71 0.12 0.28 0.21 U 0.31 0.31 0.69 4.72 * Less than Criteria 128 16.1 0.25 1.34 0.21 U 0.31 0.31 0.69 128 * Exceeds Criteria 0.90 U 1.50 2.39 5.00 0.90 * Less than Criteria
AC-13_(es)_SD 20 22 pCi/g 0.17 U 0.58 0.31 1.45 0.17 * Less than Criteria 1.73 0.28 0.01 0.02 1.73 Less than Criteria
AC-14_(es) 25 26 pCi/g 0.49 0.13 0.03 0.08 0.48 0.18 0.04 0.12 0.97 Less than Criteria 0.50 0.13 0.01 0.02 0.48 0.18 0.04 0.12 0.98 Less than Criteria 1.68 1.37 0.84 1.78 1.68 Less than Criteria
AC-14_(es)_SD 25 26 pCi/g 0.40 0.12 0.01 0.04 0.40 Less than Criteria 0.34 0.11 0.01 0.05 0.34 Less than Criteria
AC-18_(es) 2 5 pCi/g 276 29.0 0.86 1.75 4.61 2.31 1.27 2.62 281 Exceeds Criteria 9,650 1,140 30.7 112 4.61 2.31 1.27 2.62 9,655 Exceeds Criteria 176 27.1 13.0 26.3 176 Exceeds Criteria
AC-18_(es)_SD 2 5 pCi/g -8.31 U 11.8 21.6 93.1 Non-detect Less than Criteria 161 17.3 0.20 0.94 161 Exceeds Criteria
AC-19_(es) 5 6 pCi/g 483 50.3 0.76 1.54 6.97 1.45 1.56 3.16 490 Exceeds Criteria 19,600 2,360 33.6 110 6.97 1.45 1.56 3.16 19,607 Exceeds Criteria 27.4 7.69 13.0 26.1 27.4 Less than Criteria
AC-19_(es)_SD 5 6 pCi/g 72.7 103 33.4 109 72.7 Exceeds Criteria 55.8 5.07 0.03 0.10 55.8 Exceeds Criteria
AC-23_(es) 23 24 pCi/g 217 22.7 0.49 1.00 2.72 1.77 0.88 1.79 220 Exceeds Criteria 7,970 985 15.1 49.1 2.72 1.77 0.88 1.79 7,973 Exceeds Criteria 22.1 5.42 7.99 16.1 22.1 Less than Criteria
AC-23_(es)_SD 23 24 pCi/g 0.00 U 8.14 15.0 48.9 Non-detect Less than Criteria 33.0 3.05 0.02 0.07 33.0 Less than Criteria
AC-24_(es) 4 5 pCi/g 618 64.4 0.98 1.99 9.52 1.82 2.20 4.45 628 Exceeds Criteria 26,700 3,100 67.4 262 9.52 1.82 2.20 4.45 26,710 Exceeds Criteria 21.1 7.58 11.8 23.7 21.1 Less than Criteria
AC-24_(es)_SD 4 5 pCi/g 84.2 119 38.7 126 84.2 Exceeds Criteria 49.6 4.54 0.01 0.05 49.6 Less than Criteria
AC-25_(es) 37 38 pCi/g 1.08 0.26 0.09 0.20 1.48 0.36 0.13 0.31 2.56 Less than Criteria 1.22 0.22 0.01 0.05 1.48 0.36 0.13 0.31 2.70 Less than Criteria 1.31 0.76 1.14 2.41 1.31 Less than Criteria
AC-25_(es)_SD 37 38 pCi/g 0.86 0.18 0.01 0.02 0.86 Less than Criteria 0.99 0.19 0.01 0.02 0.99 Less than Criteria

EPA Pyrolosis Split Samples
A2-S1_pyr 0 0 pCi/g 2,514 134 18.0 2,514 Exceeds Criteria 51,800 3,150 33.7 118 24.3 33.6 51,918 Exceeds Criteria
AC-21_pyr 12 13 pCi/g 196 11.4 5.00 196 Exceeds Criteria 6,680 410 14.5 9.85 3.16 6.85 6,690 Exceeds Criteria
WL-234-CT_pyr 8 10 pCi/g 1,210 64.0 10.0 1,210 Exceeds Criteria 26,200 1,610 34.0 48.7 15.6 33.9 26,249 Exceeds Criteria

Missouri Department of Natural Resources Sample
S10 0 0 pCi/g 3.28 0.88 0.36 0.55 U 0.53 1.08 3.83 Less than Criteria 22.6 4.01 0.10 1.95 0.47 0.08 24.6 Exceeds Criteria 0.90 0.27 0.10 0.10 U 0.09 0.10 1.01 0.28 0.08 2.01 Less than Criteria

Notes: NDE = gamma log not deep enough.    No Log = no log from RI investigation exists.    * Indicates that result for one of the two isotopes was non-detect     Final Q = final qualifier     CSU1 = combined standard uncertainty (+/- sigma for McLaren/Hart samples)    CV = critical value

J = The analyte was analyzed for, and was positively identified, but the associated numerical value may not be consistent with the amount actually present in
     the environmental sample.
J+ = Same as J qualification but with an indication of positive bias in the sample concentration.
U = The analyte was analyzed for and is not present above the level of the associated value.  The associated numerical value indicates the approximate 
       concentration necessary to detect the analyte in the sample.

 - In calculated combined Ra and combined Th values, if of the the results was <MDA, one-half of the MDA was used in the calculation and the combined value was noted with an *.  If both values were <MDA, combined results reported as "Non-detect".
 - In calculated combined U values, if one or two of the the results was <MDA, one-half of the MDA was used in the calculation and the combined value was noted with an *.  If all three values were <MDA, combined results reported as "Non-detect".

For McLaren/Hart RI Soil Boring Data:

 indicates that combined value is greater than the unrestricted use criteria established by EPA
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Table 2-5: Summary Statistics for Radium and Thorium Results - Areas 1 and 2
DRAFT

Radium-226 Radium-228 Thorium-230 Thorium-232
Area 1

Number of values 153 152 210 206
Frequency of Detection 72.6% 70.4% 99.5% 94.7%
Median of Detects 1.28 0.920 1.73 0.780
Mean of Detects 160 1.19 1238 8.67
Standard Deviation of Detects 733 3.05 7,147 48.6
Maximum value 4,926 31.8 58,800 515
95% Upper Confidence Limit 215 NA 2,151 14.6

Area 2
Number of values 225 224 225 225
Frequency of Detection 89.3% 72.3% 100% 100%
Median of Detects 1.32 0.910 8.60 0.780
Mean of Detects 126 1.93 1,569 7.15
Standard Deviation of Detects 515 4.78 6,281 24.0
Maximum value 3,720 45 51,800 138
95% Upper Confidence Limit 170 NA 2,450 10.5

All results except for number of values are in units of pCi/g.
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Table 2-6: Summary of Thorium-230 Decay and Radium-226 In-Growth Over Time - Area 1
DRAFT

Time (years)
Thorium-230 

pCi/g

From Initial Ra226

(pCi/g)

Ingrowth from 
Th230

(pCi/g)

Total
(pCi/g)

0 2,151 215 0 215
30 2,150 212 28 240

100 2,149 206 91 297
200 2,147 197 178 375
500 2,141 173 417 591

1,000 2,131 139 752 891
2,000 2,112 90 1,233 1,323
3,000 2,092 59 1,538 1,596
5,000 2,054 25 1,846 1,871
7,000 2,017 10 1,954 1,965
8,000 1,998 7 1,973 1,980
9,000 1,980 4 1,978 1,983

10,000 1,962 3 1,976 1,978
15,000 1,874 0 1,911 1,912
20,000 1,790 0 1,828 1,828
30,000 1,633 0 1,668 1,668
40,000 1,489 0 1,521 1,521
50,000 1,358 0 1,388 1,388
80,000 1,031 0 1,053 1,053

Constants half life (y) lambda (1/y) Specific Mass to Activity (µg/pCi)
Th230 Half-Life 75,400 9.193E-06 4.95E-05
Ra226 Half-Life 1,602 4.327E-04 1.01E-06

Initial Values (from ProUCL runs for updated BRA)
Thorium 230 2,151 pCi/g 95% UCL for Area 1
Radium-226 215.0 pCi/g 95% UCL for Area 1

Th-230(pCi/g)  = Initial_Th230(pCi/g)*EXP[-Lambda_Th(1/y)*Time(y)]

Ra-226(pCi/g)  = {Initial_Ra226(pCi/g) x EXP[-Lambda_Ra(1/y) x Time(y)]} + 
{[Lambda_Ra(1/y) x Initial_Th230(pCi/g)] / [Lambda_Ra(1/y) - 
Lambda_Th(1/y)]} x {EXP[-Lambda_Th(1/y) x Time(y)] - 
EXP[-Lambda_Ra(1/y) x Time(y)])}

Radium -226
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Table 2-7: Summary of Thorium-230 Decay and Radium-226 In-Growth Over Time - Area 2
DRAFT

Time (years)
Thorium-230 

pCi/g

From Initial Ra226

(pCi/g)

Ingrowth from 
Th230

(pCi/g)

Total
(pCi/g)

0 2,450 170 0 170
30 2,449 168 32 199

100 2,448 163 104 266
200 2,445 156 203 359
500 2,439 137 475 612

1,000 2,428 110 856 967
2,000 2,405 72 1,404 1,476
3,000 2,383 46 1,752 1,798
5,000 2,340 20 2,103 2,123
7,000 2,297 8 2,226 2,234
8,000 2,276 5 2,247 2,252
9,000 2,255 3 2,253 2,257

10,000 2,235 2 2,250 2,253
15,000 2,134 0 2,177 2,177
20,000 2,039 0 2,082 2,082
30,000 1,859 0 1,900 1,900
40,000 1,696 0 1,733 1,733
50,000 1,547 0 1,581 1,581
80,000 1,174 0 1,200 1,200

Constants half life (y) lambda (1/y) Specific Mass to Activity (µg/pCi)
Th230 Half-Life 75,400 9.193E-06 4.95E-05
Ra226 Half-Life 1,602 4.327E-04 1.01E-06

Initial Values (from ProUCL runs for updated BRA)
Thorium 230 2,450 pCi/g 95% UCL for Area 2
Radium-226 170 pCi/g 95% UCL for Area 2

Th-230(pCi/g)  = Initial_Th230(pCi/g)*EXP[-Lambda_Th(1/y)*Time(y)]

Ra-226(pCi/g)  = {Initial_Ra226(pCi/g) x EXP[-Lambda_Ra(1/y) x Time(y)]} + 
{[Lambda_Ra(1/y) x Initial_Th230(pCi/g)] / [Lambda_Ra(1/y) - 
Lambda_Th(1/y)]} x {EXP[-Lambda_Th(1/y) x Time(y)] - 
EXP[-Lambda_Ra(1/y) x Time(y)])}

Radium -226
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Table 2-8: Buffer Zone Crossroad Property Combined Radium, Thorium, and Uranium Results DRAFT

Upper Lower
Sample Sample
Depth Depth

Sample Site (feet) (feet) Units Result CV MDA Result CV MDA Result CV MDA Result CV MDA Result CV MDA Result CV MDA Result CV MDA
    

McLaren/Hart RI Data
FP-1 0.25 0.25 pCi/g 7.23 U 7.23 2.13 U 2.13 Non-detect * Non-detect 12.8 2.80 0.20 1.10 0.38 0.22 13.9 Exceeds Criteria 0.73 0.19 0.08 0.15 0.08 0.07 0.81 0.21 0.09 1.69 Less than Criteria
FP-1 0.25 0.25 pCi/g 7.19 3.98 4.63 2.06 U 2.06 8.22 * Exceeds Criteria 1.39 0.33 0.06 1.06 0.27 0.05 2.45 Less than Criteria 0.84 0.20 0.07 0.15 0.07 0.05 0.80 0.19 0.06 1.79 Less than Criteria
FP-1 2 2 pCi/g 4.94 U 4.94 2.29 U 2.29 Non-detect * Non-detect 1.16 0.29 0.06 0.84 0.23 0.05 2.00 Less than Criteria 0.69 0.18 0.04 0.13 0.07 0.05 0.75 0.19 0.06 1.57 Less than Criteria
FP-2 0.25 0.25 pCi/g 6.28 U 6.28 2.85 U 2.85 Non-detect * Non-detect 2.92 0.63 0.10 1.08 0.29 0.14 4.00 Less than Criteria 1.08 0.24 0.07 0.14 0.08 0.10 1.17 0.26 0.09 2.39 Less than Criteria
FP-2 2 2 pCi/g 7.99 4.85 4.93 2.61 U 2.61 9.30 * Exceeds Criteria 1.24 0.31 0.12 1.13 0.29 0.10 2.37 Less than Criteria 0.78 0.21 0.10 0.26 0.11 0.08 0.94 0.24 0.10 1.98 Less than Criteria
FP-3 0.25 0.25 pCi/g 6.23 U 6.23 2.05 U 2.05 Non-detect * Non-detect 1.26 0.31 0.11 0.85 0.23 0.10 2.11 Less than Criteria 0.69 0.18 0.07 0.06 0.05 0.06 0.79 0.20 0.05 1.54 Less than Criteria
FP-3 2 2 pCi/g 4.24 U 4.24 1.66 U 1.66 Non-detect * Non-detect 1.26 0.31 0.07 0.91 0.24 0.05 2.17 Less than Criteria 1.94 0.40 0.07 0.38 0.13 0.05 2.62 0.51 0.07 4.94 Less than Criteria
FP-4 0.25 0.25 pCi/g 9.06 3.81 3.62 2.60 U 2.60 10.4 * Exceeds Criteria 2.61 0.57 0.07 1.16 0.30 0.06 3.77 Less than Criteria 1.01 0.23 0.04 0.11 0.07 0.06 0.96 0.23 0.05 2.08 Less than Criteria
FP-4 2 2 pCi/g 5.58 U 5.58 1.73 U 1.73 Non-detect * Non-detect 2.20 0.49 0.07 1.28 0.32 0.05 3.5 Less than Criteria 0.71 0.19 0.06 0.10 0.06 0.06 0.84 0.21 0.06 1.65 Less than Criteria
FP-5 0.25 0.25 pCi/g 4.08 3.10 2.99 0.94 U 0.94 4.55 * Less than Criteria 28.6 5.20 0.08 1.38 0.34 0.08 30.0 Exceeds Criteria 0.84 0.20 0.05 0.06 0.05 0.05 1.05 0.23 0.04 1.95 Less than Criteria
FP-5 2 2 pCi/g 6.04 U 6.04 1.96 U 1.96 Non-detect * Non-detect 5.31 1.03 0.09 1.20 0.30 0.02 6.5 Less than Criteria 1.11 0.32 0.08 0.22 0.13 0.09 1.20 0.33 0.09 2.53 Less than Criteria
FP-6 0.25 0.25 pCi/g 5.59 U 5.59 1.56 U 1.56 Non-detect * Non-detect 1.20 0.29 0.06 0.95 0.24 0.06 2.2 Less than Criteria 0.73 0.18 0.07 0.07 0.06 0.10 0.91 0.21 0.06 1.71 Less than Criteria
FP-6 2 2 pCi/g 3.25 U 3.25 1.95 U 1.95 Non-detect * Non-detect 1.80 0.39 0.05 1.20 0.28 0.05 3.0 Less than Criteria 0.86 0.21 0.04 0.09 0.06 0.03 1.07 0.25 0.05 2.02 Less than Criteria
FP-7 0.25 0.25 pCi/g 4.72 2.89 3.49 1.78 U 1.78 5.61 * Less than Criteria 2.08 0.43 0.07 1.14 0.27 0.05 3.22 Less than Criteria 0.88 0.26 0.06 0.15 0.10 0.04 0.82 0.25 0.07 1.85 Less than Criteria
FP-7 2 2 pCi/g 6.63 U 6.63 2.13 U 2.13 Non-detect * Non-detect 1.51 0.32 0.03 0.10 0.23 0.03 1.61 Less than Criteria 0.65 0.25 0.15 0.05 0.08 0.14 0.71 0.26 0.13 1.41 Less than Criteria
FP-8 0.25 0.25 pCi/g 5.22 U 5.22 1.68 U 1.68 Non-detect * Non-detect 21.8 3.80 0.09 1.57 0.35 0.09 23.37 Exceeds Criteria 0.95 0.28 0.06 0.11 0.09 0.08 0.81 0.25 0.08 1.87 Less than Criteria
FP-8 2 2 pCi/g 5.78 U 5.78 2.92 U 2.92 Non-detect * Non-detect 2.04 0.42 0.08 1.29 0.29 0.07 3.33 Less than Criteria 0.93 0.34 0.21 0.07 0.18 0.32 1.30 0.42 0.24 2.30 Less than Criteria
WL-201 5 5 pCi/g 1.06 0.22 0.34 1.13 U 1.13 1.63 * Less than Criteria 1.06 0.31 0.15 0.32 0.15 0.13 1.38 Less than Criteria 1.30 U 1.30 0.22 U 0.17 0.22 1.19 0.40 0.17 1.95 * Less than Criteria
WL-201 15 15 pCi/g 0.47 0.16 0.24 0.73 U 0.73 0.84 * Less than Criteria 0.63 0.23 0.11 0.28 0.15 0.08 0.91 Less than Criteria 2.35 U 2.35 0.13 U 0.08 0.13 0.31 0.18 0.12 1.55 * Less than Criteria
WL-202 5 5 pCi/g 0.75 0.41 0.54 1.59 U 1.59 1.55 * Less than Criteria 0.83 0.29 0.11 0.44 0.20 0.09 1.27 Less than Criteria 1.27 0.77 1.02 0.17 U 0.08 0.17 0.88 0.37 0.12 2.24 * Less than Criteria
WL-202 15 15 pCi/g 0.81 U 0.81 1.18 U 1.18 Non-detect * Non-detect 0.26 0.14 0.08 0.16 0.11 0.08 0.42 Less than Criteria 3.75 U 3.75 0.12 U 0.00 0.12 0.24 0.16 0.10 2.18 * Less than Criteria
WL-203 0 0 pCi/g 1.07 0.24 0.38 1.28 U 1.28 1.71 * Less than Criteria 3.03 0.88 0.15 0.43 0.24 0.12 3.46 Less than Criteria 1.46 1.06 1.43 0.31 0.25 0.27 1.95 0.63 0.20 3.72 Less than Criteria
WL-203 5 5 pCi/g 0.94 0.22 0.33 0.99 U 0.99 1.44 * Less than Criteria 0.80 0.27 0.10 0.14 0.10 0.06 0.9 Less than Criteria 1.48 U 1.48 0.18 0.17 0.15 0.95 0.38 0.11 1.87 * Less than Criteria
WL-203 15 15 pCi/g 0.53 0.21 0.33 0.98 U 0.98 1.02 * Less than Criteria 0.41 0.18 0.11 0.23 0.13 0.08 0.64 Less than Criteria 1.86 U 1.86 0.16 U 0.11 0.16 0.60 0.27 0.12 1.61 * Less than Criteria
WL-204 5 5 pCi/g 1.06 0.22 0.31 0.99 0.45 0.56 2.05 Less than Criteria 0.77 0.26 0.09 0.47 0.20 0.06 1.24 Less than Criteria 1.03 U 1.03 0.22 0.18 0.15 0.77 0.33 0.08 1.51 * Less than Criteria
WL-204 25 25 pCi/g 0.77 0.20 0.36 0.85 0.36 0.72 1.62 Less than Criteria 0.43 0.19 0.08 0.32 0.16 0.07 0.75 Less than Criteria 1.04 U 1.04 0.11 U 0.06 0.11 0.36 0.20 0.09 0.94 * Less than Criteria
WL-205 5 5 pCi/g 0.95 0.22 0.26 1.19 U 1.19 1.55 * Less than Criteria 0.80 0.28 0.11 0.66 0.25 0.08 1.46 Less than Criteria 1.48 0.81 0.92 0.15 0.14 0.15 1.76 0.50 0.09 3.39 Less than Criteria
WL-205 15 15 pCi/g 0.90 0.26 0.34 0.95 U 0.95 1.38 * Less than Criteria 1.01 0.25 0.95 0.38 0.15 1.96 Less than Criteria 1.76 1.18 1.52 0.18 0.15 0.14 0.95 0.34 0.10 2.89 Less than Criteria
WL-206 0 0 pCi/g 17.2 1.20 0.40 1.21 U 1.21 17.8 * Exceeds Criteria 429 135 0.70 11.2 4.40 0.60 440 Exceeds Criteria 2.53 U 2.53 0.33 U 0.22 0.33 4.17 1.04 0.26 5.60 * Less than Criteria
WL-206 5 5 pCi/g 1.20 0.37 0.57 1.58 U 1.58 1.99 * Less than Criteria 7.51 1.54 0.23 1.12 0.40 0.15 8.63 Exceeds Criteria 4.01 U 4.01 0.19 0.10 0.06 1.17 0.27 0.06 3.37 * Less than Criteria
WL-206 10 10 pCi/g 0.72 0.18 0.28 0.96 U 0.96 1.20 * Less than Criteria 1.66 0.51 0.21 0.82 0.33 0.16 2.48 Less than Criteria 1.83 0.79 1.04 0.06 U 0.05 0.06 0.60 0.17 0.04 2.46 * Less than Criteria
RC-01 0 0.25 pCi/g 0.15 U 0.15 1.83 1.83 0.71 1.91 * Less than Criteria 2.75 2.75 0.09 1.40 1.40 0.07 4.2 Less than Criteria 1.00 1.00 0.15 0.13 U 0.13 0.92 0.92 0.10 1.99 * Less than Criteria
RC-02 0 0.25 pCi/g 0.13 U 0.13 1.47 1.47 0.68 1.54 * Less than Criteria 30.6 30.6 0.10 1.28 1.28 0.14 31.9 Exceeds Criteria 1.06 1.06 0.05 0.14 0.14 0.10 1.08 1.08 0.05 2.28 Less than Criteria
RC-03 0 0.25 pCi/g 0.14 U 0.14 1.67 1.67 0.68 1.74 * Less than Criteria 6.30 6.30 0.20 0.97 0.97 0.23 7.3 Less than Criteria 0.80 0.80 0.11 0.12 U 0.12 0.89 0.89 0.08 1.75 * Less than Criteria
RC-04 0 0.25 pCi/g 0.13 U 0.13 1.92 1.92 0.69 1.99 * Less than Criteria 2.60 2.60 0.18 1.25 1.25 0.07 3.9 Less than Criteria 0.93 0.93 0.14 0.06 0.06 0.06 0.94 0.94 0.05 1.93 Less than Criteria
RC-05 0 0.25 pCi/g 0.10 U 0.10 1.59 1.59 0.66 1.64 * Less than Criteria 2.48 2.48 0.08 1.21 1.21 0.09 3.69 Less than Criteria 0.91 0.91 0.16 0.14 0.14 0.14 0.69 0.69 0.09 1.74 Less than Criteria
RC-06 0 0.25 pCi/g 0.12 U 0.12 1.26 1.26 0.72 1.32 * Less than Criteria 4.60 4.60 0.10 1.18 1.18 0.04 5.8 Less than Criteria 0.97 0.97 0.13 0.18 U 0.18 0.96 0.96 0.05 2.02 * Less than Criteria
RC-07 0 0.25 pCi/g 0.12 U 0.38 0.12 0.96 0.96 0.68 1.02 * Less than Criteria 2.84 2.84 0.16 1.56 1.56 0.08 4.40 Less than Criteria 0.63 0.63 0.13 0.05 U 0.05 0.90 0.90 0.32 1.55 * Less than Criteria

Radium-228Radium-226 Uranium-238Uranium-235Uranium-234Thorium-232Thorium-230
Combined 
Radium 

226 + 228

Combined 
Thorium relative 

to 7.9 pCi/g 
Unrestricted Use 

Criteria

Combined 
Radium relative 

to 7.9 pCi/g 
Unrestricted Use 
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Final 

Q
Final 

Q
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Thorium 

230 + 232+/- 
Sigma

+/- 
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Criteria
Final 

Q
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Q
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Q
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Uranium 234 
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Sigma
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Sigma
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Sigma
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Sigma
Final 

Q
Final 

Q

 6/7/17



Table 2-9: Summary Comparison of Area 1 and 2 Soil Sample Results to RCRA Toxicity Characteristic Regulatory Levels

EPA 
HW 
No. Contaminant

TC 
Level 

(mg/L)
x DAF 
of 20

Maximum 
Concentration 

in Soil   
(mg/kg) 1

No. of 
Samples

No. of 
Detects

Detect 
Freq. 
(%) Location and Depth (ft)

D004 Arsenic 5.0 100    610 190 166 87.4% AC-16 @ 19-20
D005 Barium 100.0 2,000 322,000 156 156 100% AC-1 PYR @ 10-11
D006 Cadmium 1.0 20      62 189 155 82.0% AC-20 @ 47-49
D007 Chromium 5.0 100    890 376 364 96.8% WL-208 @ 20 *
D008 Lead 5.0 100    30,000 188 185 98.4% 1C-6-CT @ 25-27
D009 Mercury 0.2 4        12 182 135 74.2% 1D-15 @77-80
D010 Selenium 1.0 20      250 188 126 67.0% WL-114 @ 0 & AC-16 @ 19-20
D011 Silver 5.0 100    18 186 83 44.6% AC-24 @ 14-15
D012 Endrin 0.02 0        0.18 36 4 11.1% WL-218 @ 25
D013 Lindane (gamma BHC) 0.4 8        ND 35 0 0%
D014 Methoxychlor 10.0 200    0.0057 33 1 3.0% WL-227 @ 40
D015 Toxaphene 0.5 10      ND 33 0 0%
D016 2,4-D 10.0 200    NA NA NA NA
D017 2,4,5-TP (Silvex) 1.0 20      NA NA NA NA
D018 Benzene 0.5 10      120 J 36 2 5.6% Wl-208 @ 20 *
D019 Carbon tetrachloride 0.5 10      ND 36 0 0% ND
D020 Chlordane 0.03 0.6     0.015 33 1 3.0% WL-104 @ 25
D021 Chlorobenzene 100.0 2,000 180 36 8 22.2% WL-230 @ 16
D022 Chloroform 6.0 120    890 36 0 0% Wl-208 @ 20 *
D023 o-Cresol (2-Methylphenol) 200.0 4,000 0.17 J 32 2 6.3% WL-213 @ 25 
D024 m-Cresol (3-Methylphenol) 200.0 4,000 NA NA NA NA NA
D025 p-Cresol (4-Methylphenol) 200.0 4,000 0.98 34 4 11.8% WL-213 @ 25
D026 Cresol 200.0 4,000 NA NA NA NA NA
D027 1,4-Dichlorobenzene 7.5 150    530 Y ** 38 13 34.2% WL-230 @ 16
D028 1,2-Dichloroethane 0.5 10      ND 36 0 0% ND
D029 1,1-Dichloroethylene 0.7 14      ND 36 0 0% ND
D030 2,4-Dinitrotoluene 0.13 3        ND 34 0 0%
D031 Heptachlor (and its epoxide) 0.008 0        ND 70 0 0%
D032 Hexachlorobenzene 0.13 3        ND 34 0 0%
D033 Hexachlorobutadiene 0.5 10      ND 34 0 0%
D034 Hexachloroethane 3.0 60      ND 34 0 0%
D035 Methyl ethyl ketone (2-butanone) 200.0 4,000 52 64 10 15.6% WL-208 @ 15
D036 Nitrobenzene 2.0 40      ND 34 0 0%
D037 Pentachlorophenol 100.0 2,000 0.085 J 34 1 2.9% WL-208 @ 28
D038 Pyridine 5.0 100    NA NA NA NA
D039 Tetrachloroethylene 0.7 14      ND 36 0 0%
D040 Trichloroethylene 0.5 10      ND 36 0 0%
D041 2,4,5-Trichlorophenol 400.0 8,000 ND 32 0 0%
D042 2,4,6-Trichlorophenol 2.0 40      ND 34 0 0%
D043 Vinyl chloride 0.2 4        ND 36 0 0%

Notes: 1Bolded maximum concentrations indicate that the measured contaminant concentration is greater than the Regulatory
Level times a Dilution-Attenuation Factor (DAF) of 20.

J - Estimated value, as result was below laboratory reporting limit.
Y - Estimated value, as all surrogate compounds were diluted beyond detection limits.
* Result is from a sample obtained from a crushed 5-gallon bucket.
** Result is from EPA Method 8270.  A result of 2,100 Y was obtained from the EPA Method 8260 analysis of this sample.
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Table 2-10: Baseline Perimeter Air Monitoring Results for Radon DRAFT
On-Site Perimeter Monitoring Stations

Average Average
5/1/15 7/23/15 7/23/15 10/14/15 10/14/15 1/7/16 1/7/16 4/13/16 4/13/16 7/20/16 7/20/16 10/26/16 (1/2 RL (RLs for 

Station No. for NDs) NDs)

1 0.30 1.63
2 1.32 2.02
3 0.20 1.60
4 1.03 1.77
5 0.20 1.60
6 0.92 1.62
7 0.33 1.67
8 0.30 1.03
9 0.20 1.60

10 0.30 1.62
10 DUP

11 0.22 1.60
11 DUP

12 0.25 1.62
12 DUP

13 0.20 1.60
13 DUP

EPA Off-Site (TetraTech, 2015)

Station 1 Station 2 Station 3 Station 4 Station 5
(reference)

Number of Measurements 43 43 43 41 42
Minimum Concentration 0.19 0.15 0.12 0.09 0.11
Median Concentration 0.28 0.24 0.27 0.21 0.3
Maximum Concentration 1.01 1.81 1.88 0.95 1.45

Note: All concentrations are in pCi/L

Summary Statistic

Test Duration

<0.4
<0.4

<0.4

<0.4

<0.4

Result (pCi/L)

<0.4
<0.4
<0.4
<0.4
<0.4
<0.4
<0.4

<0.4
<0.4

Test Duration Test Duration

0.7

<0.4
0.4

<0.4
0.5

<0.4

Result (pCi/L)

0.5

<0.4

Result (pCi/L)

0.5
0.6

<0.4<0.4
0.4

0.7

<0.4 <0.4

0.5 <0.4
<0.4
0.4

<0.4

0.5

<0.4

<0.4
0.4

<0.4

<0.4
0.5

<0.4

<0.4

<0.4

Test Duration

Result (pCi/L)

<0.4
<0.4
<0.4

<0.4
<0.4
<0.4

0.6

<0.4
0.4

<0.4

<0.4

<0.4<0.4<0.4

<0.4

<0.4

<0.4

Test Duration

Result (pCi/L)

0.5
<0.4
0.4

0.5
<0.4
<0.4
<0.4
<0.4
<0.4
<0.4
<0.4

0.5
<0.4

<0.4
<0.4
<0.4
<0.4
<0.4

Test Duration

Result (pCi/L)

<0.4
0.6
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Table 2-11: Summary of Gross Alpha Results in Particulate Air Samples

On-Site Perimeter Monitoring Stations

Station A-1 Station A-2 Station A-3 Station A-4 Station A-5 Station A- 6 Station A-7 
(pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3)

Detections 19/19 15/15 19/19 19/19 19/19 19/19 19/19
Minimum 
Concentration 1.39E-03 J 1.41E-03 1.23E-03 1.28E-03 1.40E-03 5.27E-04 J+ 1.37E-03

Median Concentration 3.49E-03 3.15E-03 3.38E-03 3.40E-03 3.69E-03 3.45E-03 3.04E-03
Maximum 
Concentration 5.31E-03 J+ 4.60E-03 J+ 5.95E-03 J+ 6.09E-03 J+ 5.46E-03 J+ 5.11E-03 J+ 5.70E-03 J+

Station A-8 Station A- 9 Station A-10 Station A- 11 Station A-12 Station A-13 
(pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3)

Detections 19/19 18/18 2 19/19 19/19 19/19 19/19
Minimum 
Concentration 1.50E-03 1.46E-03 1.09E-03 6.56E-04 1.58E-03 1.40E-03

Median Concentration 3.70E-03 3.32E-03 3.13E-03 3.56E-03 3.48E-03 3.55E-03
Maximum 
Concentration 5.82E-03 J+ 4.57E-03 J+ 5.82E-03 J+ 6.16E-03 J+ 5.72E-03 J+ 5.61E-03 J+

Represents results for monitoring performed from May 2015 through October 2016

EPA Off-Site (TetraTech, 2015)

Station 1 Station 2 Station 3 Station 4 Station 5 
(background)

(pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3)
Detections 36/44 34/44 30/44 40/64 32/44
Minimum 
Concentration 1.99E-04 U 1.93E-04 U 1.02E-04 U 1.17E-04 U 1.10E-04 U

Median Concentration 6.42E-04 6.25E-04 6.32E-04 6.06E-04 6.97E-04
Maximum 
Concentration 1.63E-03 J 1.68E-03 J 1.58E-03 J 1.38E-03 J 1.65E-03 J

Notes: U - Not detected; J - Estimated value; J+ - Estimated value, biased high

Summary Statistic

Summary Statistic

Summary Statistic

 6/5/17



Table 2-12: Summary of Gross Beta Results in Particulate Air Samples

On-Site Perimeter Monitoring Stations

Station A-1 Station A-2 Station A-3 Station A-4 Station A-5 Station A-6 Station A-7 
(pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3)

Detections 19/19 15/15 1 19/19 19/19 19/19 19/19 19/19
Minimum 
Concentration 9.25E-03 1.03E-02 1.14E-02 1.11E-02 1.17E-02 4.06E-03 J+ 1.13E-02

Median Concentration 2.64E-02 2.41E-02 2.72E-02 2.52E-02 2.77E-02 2.78E-02 2.12E-02
Maximum 
Concentration 4.45E-02 J+ 3.93E-02 J+ 4.60E-02 J+ 4.77E-02 J+ 4.31E-02 J+ 4.43E-02 J+ 4.35E-02 J+

Station A-8 Station A-9 Station A-10 Station A-11 Station A-12 Station A-13 
(pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3)

Detections 19/19 18/18 2 19/19 19/19 19/19 19/19
Minimum 
Concentration 1.33E-02 9.97E-03 9.79E-03 1.19E-02 1.54E-02 1.86E-02 J+

Median Concentration 2.69E-02 2.56E-02 2.22E-02 2.65E-02 2.66E-02 2.61E-02
Maximum 
Concentration 4.63E-02 J+ 4.01E-02 J+ 3.84E-02 J+ 4.76E-02 J+ 4.46E-02 J+ 4.43E-02 J+

Represents results for monitoring performed from May 2015 through October 2016

EPA Off-Site (TetraTech, 2015)

Station 1 Station 2 Station 3 Station 4 Station 5 
(background)

(pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3)
Detections 44/44 44/44 44/44 64/64 44/44
Minimum 
Concentration 1.15E-02 4.13E-03 J 1.32E-02 J 1.16E-02 J 1.21E-02 J

Median Concentration 1.98E-02 2.05E-02 2.04E-02 1.87E-02 1.93E-02
Maximum 
Concentration 3.95E-02 4.36E-02 3.96E-02 4.15E-02 4.31E-02

Notes: U - Not detected; J - Estimated value; J+ - Estimated value, biased high

Summary Statistic

Summary Statistic

Summary Statistic
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Table 2-13: Thorium-230 Statistics for Particulate Air Samples

On-Site Perimeter Monitoring Stations

Station 1 Station 2 Station 3 Station 4 Station 5 Station 6 Station 7 Station 8 Station 9 Station 10 Station 11 Station 12 Station 13 
(pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3)

Detections 6/7 4/61 7/7 7/7 7/7 7/7 7/7 7/7 6/62 7/7 7/7 7/7 7/7
Minimum 
Concentration 1.18E-05 7.20E-06 1.90E-05 1.41E-05 1.67E-05 1.05E-05 1.60E-05 1.15E-05 1.32E-05 1.00E-05 1.10E-05 8.97E-06 1.45E-05
Median 
Concentration 1.77E-05 1.50E-05 2.76E-05 3.14E-05 2.85E-05 1.96E-05 3.67E-05 2.06E-05 2.70E-05 2.66E-05 2.23E-05 3.56E-05 2.21E-05
Maximum 
Concentration 6.58E-05 5.18E-05 7.03E-05 4.94E-05 7.02E-05 8.06E-05 7.22E-05 5.87E-05 4.84E-05 7.20E-05 8.19E-05 8.64E-05 4.39E-05

Sampling results from May, June, September and December, 2015, and March, May, and August, 2016.
1  Station A-2 was out of service for a 4 month period due to flooding.
2  Station A-9 was out of service for 1 month due to power failure.

EPA Off-Site (TetraTech, 2015)

Summary 
Statistic Station 1 Station 2 Station 3 Station 4 Station 5

(reference)

Detections 42/44 39/44 42/44 55/64 42/44
Minimum 
Concentration 1.77E-04 U 2.63E-04 J 1.37E-04 J 1.81E-04 J 2.71E-04 U
Median 
Concentration 4.71E-04 5.66E-04 5.10E-04 5.38E-04 5.17E-04
Maximum 
Concentration 4.37E-03 1.36E-03 J 8.86E-04 J 1.80E-03 J 1.99E-03 J

Notes: All concentrations in picoCuries per cubic meter (pCi/m3)
J 	Indicates an estimated result
U 	Indicates a non-detected result

Summary Statistic

 6/6/17



Table 2-14 Uranium-238 Statistics for Particulate Air Samples

On-Site Perimeter Monitoring Stations

Station 1 Station 2 Station 3 Station 4 Station 5 Station 6 Station 7 Station 8 Station 9 Station 10 Station 11 Station 12 Station 13 
(pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3)

Detections 6/6 5/51 6/6 6/6 6/6 6/6 6/6 6/6 5/52 6/6 6/6 6/6 6/6
Minimum 
Concentration 1.34E-05 1.84E-05 2.50E-05 1.60E-05 1.38E-05 1.94E-05 1.77E-05 1.30E-05 1.71E-05 1.79E-05 1.93E-05 1.87E-05 1.69E-05

Median 
Concentration 3.07E-05 2.56E-05 2.99E-05 2.73E-05 2.33E-05 2.54E-05 2.92E-05 2.70E-05 2.66E-05 3.09E-05 2.51E-05 2.53E-05 2.72E-05

Maximum 
Concentration 3.36E-05 6.00E-05 5.08E-05 3.65E-05 4.28E-05 3.71E-05 4.51E-05 4.61E-05 3.57E-05 4.34E-05 3.96E-05 4.13E-05 3.60E-05

Sampling results from May, June, September and December, 2015, and March, May, and August, 2016.
1  Station A-2 was out of service for a 4 month period due to flooding.
2  Station A-9 was out of service for 1 month due to power failure.

EPA Off-Site (TetraTech, 2015)

Station 1 Station 2 Station 3 Station 4 Station 5
(reference)

Detections 19/44 24/44 22/44 21/64 14/44
Minimum 
Concentration -1.61E-04 U -8.55E-05 U -4.42E-05 U -1.34E-05 U -2.39E-05 U

Median 
Concentration 9.38E-05 1.24E-04 1.12E-04 1.03E-04 1.02E-04

Maximum 
Concentration 6.22E-04 J 1.08E-03 J 3.86E-04 J 3.07E-04 J 2.25E-04 J

Notes: All concentrations in picoCuries per cubic meter (pCi/m3)
J 	Indicates an estimated result
U 	Indicates a non-detected result

Summary Statistic

Summary 
Statistic

 6/6/17



Table 2-15: Total Radium Statistics for Particulate Air Samples

On-Site Perimeter Monitoring Stations

Station 1 Station 2 Station 3 Station 4 Station 5 Station 6 Station 7 Station 8 Station 9 Station 10 Station 11 Station 12 Station 13 
(pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3) (pCi/m3)

Detections 4/7 5/71 4/7 6/7 4/7 5/7 5/7 6/7 2/62 5/7 6/7 3/7 5/7
Minimum Concentration 2.07E-05 1.27E-04 7.11E-05 9.83E-05 3.71E-05 4.51E-05 1.50E-04 6.86E-05 2.75E-05 1.11E-05 1.95E-04 3.63E-05 1.15E-04
Median Concentration 7.98E-05 2.02E-04 1.70E-04 2.38E-04 1.22E-04 2.43E-04 2.83E-04 2.16E-04 8.92E-05 1.66E-04 2.88E-04 1.44E-04 1.70E-04
Maximum Concentration 3.26E-04 3.27E-04 3.41E-04 3.36E-04 5.51E-04 5.36E-04 4.20E-04 4.54E-04 2.26E-04 3.67E-04 5.76E-04 6.14E-04 3.50E-04

Sampling results from May, June, September and December, 2015, and March, May, and August, 2016.
1  Station A-2 was out of service for a 4 month period due to flooding.
2  Station A-9 was out of service for 1 month due to power failure.

EPA Off-Site (TetraTech, 2015)

Summary Statistic Station 1 Station 2 Station 3 Station 4 Station 5
(reference)

Detections 3/43 4/43 3/43 3/63 2/43
Minimum Concentration -2.50E-04 U -6.83E-04 U -1.56E-04 U -4.86E-04 U -4.34E-04 U
Median Concentration 4.49E-04 4.55E-04 3.50E-04 4.58E-04 4.68E-04
Maximum Concentration 1.10E-03 J 1.80E-03 J 2.01E-03 1.38E-03 J 4.40E-03

Notes: All concentrations in picoCuries per cubic meter (pCi/m3)
J 	Indicates an estimated result
U 	Indicates a non-detected result

Summary Statistic

 7/27/16



Table 2-16: Summary of EPA Off-site Air Monitoring Results 
 

SUMMARY STATISTICS OF GROSS ALPHA RESULTS 
 

Summary Statistic Station 1 Station 2 Station 3 Station 4 Station 5 
(background) 

Detections1 36/44 34/44 30/44 40/64 32/44 
Minimum Concentration2 1.99E-04 U 1.93E-04 U 1.02E-04 U 1.17E-04 U 1.10E-04 U 
Median Concentration3 6.42E-04 6.25E-04 6.32E-04 6.06E-04 6.97E-04 
Maximum Concentration4 1.63E-03 J 1.68E-03 J 1.58E-03 J 1.38E-03 J 1.65E-03 J 

Notes: 

All concentrations in picoCuries per cubic meter (pCi/m3) 
J  Indicates an estimated result 
U Indicates a non-detected result 
1  Number of detections / number of samples.  U-coded results were counted as not detected. 
2  Includes lowest reported value among both U-coded and non-U-coded results. 
3  Median concentration among U-coded and non-U-coded results. 
4  Maximum detected (non-U-coded) concentration. 

 
SUMMARY STATISTICS OF GROSS BETA RESULTS 

 

Summary Statistic Station 1 Station 2 Station 3 Station 4 Station 5 
(reference) 

Detections1 44/44 44/44 44/44 64/64 44/44 
Minimum Concentration 1.15E-02 4.13E-03 J 1.32E-02 J 1.16E-02 J 1.21E-02 J 
Median Concentration 1.98E-02 2.05E-02 2.04E-02 1.87E-02 1.93E-02 
Maximum Concentration 3.95E-02 4.36E-02 3.96E-02 4.15E-02 4.31E-02 

Notes: 

All concentrations in picoCuries per cubic meter (pCi/m3) 
J  Indicates an estimated result 
1 Number of detections / number of samples (no gross beta results are U-coded). 

SUMMARY STATISTICS OF URANIUM-238 RESULTS 
 

Summary Statistic Station 1 Station 2 Station 3 Station 4 Station 5 
(reference) 

Detections1 19/44 24/44 22/44 21/64 14/44 
Minimum Concentration2 -1.61E-04 U -8.55E-05 U -4.42E-05 U -1.34E-05 U -2.39E-05 U 
Median Concentration3 9.38E-05 1.24E-04 1.12E-04 1.03E-04 1.02E-04 
Maximum Concentration4 6.22E-04 J 1.08E-03 J 3.86E-04 J 3.07E-04 J 2.25E-04 J 

Notes: 

All concentrations in picoCuries per cubic meter (pCi/m3) 
J  Indicates an estimated result 
U  Indicates a non-detected result 
1   Number of detections / number of samples.  U-coded results were counted as not detected. 
2   Includes lowest reported value among both U-coded and non-U-coded results. 
3   Median concentration among U-coded and non-U-coded results. 
4   Maximum detected (non-U-coded) concentration. 

 
 



Table 2-16: Summary of EPA Off-site Air Monitoring Results 
 

SUMMARY STATISTICS OF THORIUM-230 RESULTS 
 

Summary Statistic Station 1 Station 2 Station 3 Station 4 Station 5 
(reference) 

Detections1 42/44 39/44 42/44 55/64 42/44 
Minimum Concentration2 1.77E-04 U 2.63E-04 J 1.37E-04 J 1.81E-04 J 2.71E-04 U 
Median Concentration3 4.71E-04 5.66E-04 5.10E-04 5.38E-04 5.17E-04 
Maximum Concentration4 4.37E-03 1.36E-03 J 8.86E-04 J 1.80E-03 J 1.99E-03 J 

Notes: 

All concentrations in picoCuries per cubic meter (pCi/m3) 
J  Indicates an estimated result 
U  Indicates a non-detected result 
1   Number of detections / number of samples.  U-coded results were counted as not detected. 
2   Includes lowest reported value among both U-coded and non-U-coded results. 
3   Median concentration among U-coded and non-U-coded results. 
4   Maximum detected (non-U-coded) concentration. 

 
SUMMARY STATISTICS OF TOTAL ALPHA-EMITTING RADIUM RESULTS 

 

Summary Statistic Station 1 Station 2 Station 3 Station 4 Station 5 
(reference) 

Detections1 3/43 4/43 3/43 3/63 2/43 
Minimum Concentration2 -2.50E-04 U -6.83E-04 U -1.56E-04 U -4.86E-04 U -4.34E-04 U 
Median Concentration3 4.49E-04 4.55E-04 3.50E-04 4.58E-04 4.68E-04 
Maximum Concentration4 1.10E-03 J 1.80E-03 J 2.01E-03 1.38E-03 J 4.40E-03 

Notes: 

All concentrations in picoCuries per cubic meter (pCi/m3) 
J Indicates an estimated result 
U Indicates a non-detected result 
 
1  Number of detections / number of samples.  U-coded results were counted as not detected. 
2  Includes lowest reported value among both U-coded and non-U-coded results. 
3  Median concentration among U-coded and non-U-coded results. 
4  Maximum detected (non-U-coded) concentration. 

 
 



Table 2-16: Summary of EPA Off-site Air Monitoring Results 
 

SUMMARY STATISTICS OF RADON-222 RESULTS 
 

Summary Statistic Station 1 Station 2 Station 3 Station 4 Station 5 
(reference) 

Number of 
Measurements 

43 43 43 41 42 

Minimum Concentration 0.19 0.15 0.12 0.09 0.11 
Median Concentration 0.28 0.24 0.27 0.21 0.30 
Maximum Concentration 1.01 1.81 LV2 1.88 LV1 0.95 E1 1.45 LV1 

Notes: 

All concentrations in picoCuries per liter (pCi/L) 
E Indicates one of three replicate measurements yielded a negative radon concentration.  The negative radon value was not 

included in the reported mean radon concentration. 
LV Indicates one (LV1) or two (LV2) of the three replicate measurements were not used in the calculation of the reported 

mean 222Rn concentration because the measurement derived from an electret showing a reading below 200 volts. 

 
 



Table 2-17: OU-1 Stormwater Monitoring Results - Radionuclides

Client ID Date

Result CSU Final Q CV MDA Result CSU Final Q CV MDA
BUFFER ZONE 4/26/16 5.302 2.517 1.603 3.181 10.366 2.660 7.935 3.772
NCC-001 3/10/16
NCC-001 4/6/16 16.535 5.310 3.696 4.858 14.683 4.182 13.771 6.162
NCC-001 5/10/16 13.728 4.707 J 0.475 3.795 20.764 4.735 S- 9.249 5.920
NCC-001 7/6/16 10.268 5.515 J 1.834 8.633 13.604 5.593 U 16.978 9.771
NCC-001 8/15/16 6.894 3.703 J 1.315 5.797 9.601 4.056 U 18.551 7.212
NCC-001 9/9/16 4.499 3.083 U 4.553 5.572 7.732 2.892 U 9.068 4.867
NCC-001 11/3/16 4.103 3.749 J 0.713 7.128 13.459 3.484 10.374 4.954
NCC-002 3/30/16
NCC-002 4/11/16 38.990 13.195 J 7.849 14.068 22.483 8.707 U 32.583 14.782
NCC-002 5/11/16 17.150 20.669 U 17.588 40.983 44.912 34.067 UJ- 130.428 66.626
NCC-002 7/6/16 40.216 11.983 1.209 10.158 53.074 10.656 15.563 10.881
NCC-002 8/15/16 16.963 7.284 1.716 10.187 19.552 6.268 U 23.542 9.921
NCC-002 9/9/16 10.832 4.273 4.483 5.449 16.162 4.733 11.734 7.063
NCC-002 11/3/16 14.562 6.646 1.185 9.280 17.604 5.643 U 19.529 8.915
NCC-003 3/30/16
NCC-003 4/6/16 7.190 6.211 J 5.483 11.658 12.319 5.180 U 20.601 9.156
NCC-003 5/11/16 38.355 11.337 1.572 13.139 33.998 8.308 J- 19.783 11.257
NCC-003 7/6/16 89.195 26.027 4.906 31.481 97.124 20.734 41.407 24.031
NCC-003 8/15/16 3.513 1.814 J 0.836 2.853 6.178 2.101 U 9.104 3.436
NCC-003 9/9/16 11.688 4.094 3.102 5.211 16.581 3.822 8.698 4.887
NCC-003a 9/16/16 7.079 4.698 J 4.871 8.364 14.998 4.108 9.599 5.895
NCC-003A 11/3/16 15.966 4.641 0.568 3.831 19.507 4.105 9.633 4.480
NCC-004 5/12/16 39.595 10.775 1.709 8.261 45.021 10.355 J 31.614 12.858
NCC-007 11/3/16 5.275 2.795 J 0.551 4.443 15.050 3.176 8.356 3.714
OU-1-001 1/20/17 7.892 8.636 J 2.405 16.764 22.331 9.302 U 25.608 16.266
OU-1-001 2/21/17 -3.903 8.564 UJ+ 9.993 22.189 28.907 10.098 U 35.720 16.640
OU-1-001 3/1/17 0.000 6.880 U 8.463 16.499 13.523 7.651 U 23.189 14.386
OU-1-001 4/5/17 6.288 3.061 0.551 4.779 8.822 2.457 5.844 3.620
OU-1-001 5/3/17 3.061 1.495 U 3.181 2.167 19.154 3.501 5.957 3.136
OU-1-002 1/20/17 17.914 9.252 J 2.617 14.549 19.821 8.552 U 28.458 15.136
OU-1-002 3/27/17 13.231 8.229 J 1.956 14.383 22.745 6.969 19.248 10.949
OU-1-002 4/5/17 10.067 6.457 J 1.033 11.290 18.246 5.375 14.021 8.345
OU-1-002 5/3/17 10.468 4.013 1.858 5.239 18.079 3.647 5.429 3.832
OU-1-003A 1/20/17 14.715 9.767 J 2.334 17.253 12.526 7.351 U 24.627 13.824
OU-1-003A 3/1/17 8.482 5.122 J 4.836 6.700 11.613 5.468 U 14.599 9.881
OU-1-003A 4/5/17 5.936 3.939 J 0.669 7.014 17.270 3.628 5.993 4.099
OU-1-003A 5/3/17 4.838 1.947 2.248 2.177 10.693 2.636 6.397 3.600
OU-1-004 4/5/17 -0.170 1.081 U 1.709 2.530 6.625 2.109 U 8.872 3.431
OU-1-004 5/3/17 1.635 1.521 U 3.000 2.863 10.034 2.431 5.485 3.197
OU-1-006 4/29/17 3.649 1.369 U 4.303 1.587 6.074 1.969 U 6.287 3.116
OU-1-007 1/20/17 7.346 4.511 J 0.726 7.593 13.344 3.707 8.380 5.510
OU-1-007 2/21/17 2.349 4.966 UJ+ 5.334 10.684 29.891 7.142 22.280 9.624
OU-1-007 3/1/17 2.207 2.534 J 1.729 5.020 15.088 3.286 6.590 4.055

Gross Alpha Gross Beta
pCi/L pCi/L
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Table 2-17: OU-1 Stormwater Monitoring Results - Radionuclides

Client ID Date

Result CSU Final Q CV MDA Result CSU Final Q CV MDA

Gross Alpha Gross Beta
pCi/L pCi/L

OU-1-007 4/5/17 5.743 2.074 0.401 1.764 10.221 2.670 7.101 3.809
OU-1-007 5/3/17 4.610 2.580 J 2.416 4.194 6.547 2.375 U 7.240 3.996
OU-1-008 3/30/17 3.142 3.572 J 0.701 7.117 19.207 3.824 5.928 4.034
OU-1-008 4/5/17 10.453 5.268 J 0.754 8.197 23.682 5.201 10.095 6.356
OU-1-008 5/3/17 0.671 2.440 U 2.779 5.437 10.917 3.091 8.203 4.688
OU-1-009 4/30/17 0.426 2.831 U 1.886 6.330 11.812 2.787 5.822 3.695
OU-1-009 5/4/17 14.495 5.815 2.847 7.813 28.312 6.062 9.887 6.931
OU-1-010 4/30/17 53.677 19.166 15.942 26.523 36.294 14.345 U 40.205 24.127
OU-1-010 5/4/17 27.901 9.348 5.799 11.536 13.139 5.877 U 18.326 10.400
OU-1-011 4/30/17 17.537 5.117 2.584 6.189 13.340 3.372 7.983 4.646
OU-1-011 5/4/17 9.347 3.071 2.182 3.853 7.130 2.135 5.478 3.234
BLF PROPOSED 
OUTFALL 008

4/30/17 9.584 5.366 J 0.902 8.328 23.058 4.443 J- 6.167 4.465
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Table 2-17: OU-1 Stormwater Monitoring Results - Radionuclides

Client ID Date

BUFFER ZONE 4/26/16
NCC-001 3/10/16
NCC-001 4/6/16
NCC-001 5/10/16
NCC-001 7/6/16
NCC-001 8/15/16
NCC-001 9/9/16
NCC-001 11/3/16
NCC-002 3/30/16
NCC-002 4/11/16
NCC-002 5/11/16
NCC-002 7/6/16
NCC-002 8/15/16
NCC-002 9/9/16
NCC-002 11/3/16
NCC-003 3/30/16
NCC-003 4/6/16
NCC-003 5/11/16
NCC-003 7/6/16
NCC-003 8/15/16
NCC-003 9/9/16
NCC-003a 9/16/16
NCC-003A 11/3/16
NCC-004 5/12/16
NCC-007 11/3/16
OU-1-001 1/20/17
OU-1-001 2/21/17
OU-1-001 3/1/17
OU-1-001 4/5/17
OU-1-001 5/3/17
OU-1-002 1/20/17
OU-1-002 3/27/17
OU-1-002 4/5/17
OU-1-002 5/3/17
OU-1-003A 1/20/17
OU-1-003A 3/1/17
OU-1-003A 4/5/17
OU-1-003A 5/3/17
OU-1-004 4/5/17
OU-1-004 5/3/17
OU-1-006 4/29/17
OU-1-007 1/20/17
OU-1-007 2/21/17
OU-1-007 3/1/17

Result CSU Final Q CV MDA Result CSU Final Q CV MDA
1.198 0.537 0.024 0.322 1.044 0.590 J 0.871 1.040
0.863 0.585 J 0.013 0.427 -0.043 0.823 UJ 0.186 1.761
0.142 0.338 J 0.077 0.652 1.469 0.888 J 1.342 1.592
0.473 0.311 J 0.009 0.237 0.541 0.564 U 0.838 1.119
0.436 0.360 J 0.031 0.415 0.928 0.506 J 0.744 0.882
0.116 0.206 J 0.030 0.370 -0.072 0.228 U 0.711 0.519
0.583 0.358 J 0.011 0.267 0.409 0.394 J+ 0.088 0.775
0.579 0.361 J+ 0.022 0.314 2.268 0.765 J+ 0.128 0.979
0.621 0.368 J 0.011 0.263 0.571 0.494 U 0.807 0.953
1.017 0.520 J 0.026 0.371 0.242 0.377 J 0.090 0.771
0.709 0.431 J 0.026 0.374 0.740 0.485 J 0.630 0.896
0.594 0.385 J 0.029 0.371 0.430 0.388 UJ 0.726 0.754
1.190 0.541 J 0.009 0.255 0.316 0.256 UJ 0.624 0.480
0.770 0.409 J 0.006 0.221 0.709 0.418 J+ 0.087 0.749
2.967 1.205 J+ 0.013 0.434 0.850 0.543 J+ 0.131 0.993
0.374 0.358 J 0.032 0.454 0.457 0.865 UJ 1.395 1.786
0.964 0.577 J 0.011 0.364 0.901 0.737 UJ 1.069 1.416
1.914 0.930 J 0.028 0.542 2.972 1.125 1.371 1.598
2.951 1.303 0.058 0.763 1.640 0.940 J 1.465 1.661

-0.010 0.142 UJ 0.038 0.376 0.477 0.387 U 0.691 0.737
0.858 0.444 J 0.007 0.232 0.834 0.443 J+ 0.087 0.768
0.368 0.304 J 0.027 0.350 0.756 0.447 J 0.100 0.796
0.240 0.217 J+ 0.009 0.229 2.947 0.868 J+ 0.119 0.892
2.055 0.739 J 0.038 0.366 1.799 0.628 J 0.088 0.841

-0.340 1.039 UJ+ 0.129 2.824 2.024 0.762 J+ 0.138 1.095
0.300 0.271 J 0.019 0.316 2.039 0.730 0.131 0.998
0.373 0.328 J 0.019 0.363 0.419 0.507 U 0.783 1.019
0.368 0.285 J 0.010 0.258 0.819 0.494 J+ 0.102 0.894
1.390 0.613 0.020 0.324 0.330 0.415 U 0.615 0.837
0.281 0.213 J 0.011 0.207 4.220 1.105 J 0.602 0.788
0.764 0.519 J 0.024 0.450 0.623 0.688 J 0.169 1.372
0.590 0.418 J 0.046 0.455 -0.238 0.475 U 0.643 1.027
0.573 0.340 J 0.011 0.243 0.813 0.420 J 0.589 0.712
0.287 0.261 J 0.031 0.338 0.558 0.396 UJ 0.586 0.738
0.354 0.285 J 0.026 0.330 0.378 0.379 J 0.103 0.748
0.355 0.282 J 0.013 0.274 1.078 0.503 J+ 0.105 0.821
0.264 0.232 J 0.014 0.257 1.057 0.478 0.621 0.762
0.089 0.258 J 0.060 0.514 0.185 0.380 UJ 0.583 0.787
0.164 0.187 J 0.016 0.260 0.719 0.464 J 0.557 0.854
0.301 0.316 J 0.010 0.328 2.050 0.659 0.635 0.778
0.462 0.292 J 0.009 0.211 0.571 0.398 J 0.084 0.743
0.301 0.303 J 0.016 0.352 1.983 0.848 J 0.177 1.326
0.315 0.294 J 0.039 0.390 0.378 0.385 UJ 0.669 0.760
0.144 0.151 J 0.004 0.157 0.561 0.478 J+ 0.104 0.924

Radium-226 Radium-228
pCi/L pCi/L
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Table 2-17: OU-1 Stormwater Monitoring Results - Radionuclides

Client ID Date

OU-1-007 4/5/17
OU-1-007 5/3/17
OU-1-008 3/30/17
OU-1-008 4/5/17
OU-1-008 5/3/17
OU-1-009 4/30/17
OU-1-009 5/4/17
OU-1-010 4/30/17
OU-1-010 5/4/17
OU-1-011 4/30/17
OU-1-011 5/4/17
BLF PROPOSED 
OUTFALL 008

4/30/17

Result CSU Final Q CV MDA Result CSU Final Q CV MDA

Radium-226 Radium-228
pCi/L pCi/L

0.637 0.419 J 0.032 0.395 1.354 0.597 0.706 0.950
0.064 0.147 J 0.029 0.286 0.291 0.417 UJ 0.589 0.848
0.105 0.143 J 0.015 0.222 0.596 0.410 J 0.573 0.763
0.335 0.283 J 0.030 0.337 0.472 0.452 U 0.675 0.886
0.013 0.128 UJ 0.025 0.316 0.387 0.441 UJ 0.626 0.883
0.280 0.260 J 0.023 0.317 0.269 0.434 J 0.094 0.890
0.574 0.396 J 0.021 0.362 0.607 0.395 J 0.574 0.722
1.226 0.571 J 0.022 0.339 0.269 0.358 J 0.084 0.725
0.341 0.283 J 0.011 0.275 0.265 0.407 UJ 0.578 0.832
0.815 0.416 J 0.016 0.270 0.589 0.429 J 0.084 0.810
0.668 0.368 J 0.017 0.263 0.341 0.370 UJ 0.552 0.736

2.231 2.088 J 0.115 2.366 1.526 0.627 J 0.103 0.962
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Table 2-17: OU-1 Stormwater Monitoring Results - Radionuclides

Client ID Date

BUFFER ZONE 4/26/16
NCC-001 3/10/16
NCC-001 4/6/16
NCC-001 5/10/16
NCC-001 7/6/16
NCC-001 8/15/16
NCC-001 9/9/16
NCC-001 11/3/16
NCC-002 3/30/16
NCC-002 4/11/16
NCC-002 5/11/16
NCC-002 7/6/16
NCC-002 8/15/16
NCC-002 9/9/16
NCC-002 11/3/16
NCC-003 3/30/16
NCC-003 4/6/16
NCC-003 5/11/16
NCC-003 7/6/16
NCC-003 8/15/16
NCC-003 9/9/16
NCC-003a 9/16/16
NCC-003A 11/3/16
NCC-004 5/12/16
NCC-007 11/3/16
OU-1-001 1/20/17
OU-1-001 2/21/17
OU-1-001 3/1/17
OU-1-001 4/5/17
OU-1-001 5/3/17
OU-1-002 1/20/17
OU-1-002 3/27/17
OU-1-002 4/5/17
OU-1-002 5/3/17
OU-1-003A 1/20/17
OU-1-003A 3/1/17
OU-1-003A 4/5/17
OU-1-003A 5/3/17
OU-1-004 4/5/17
OU-1-004 5/3/17
OU-1-006 4/29/17
OU-1-007 1/20/17
OU-1-007 2/21/17
OU-1-007 3/1/17

Result CSU Final Q CV MDA Result CSU Final Q CV MDA
0.192 0.163 J 0.178 0.186 0.079 0.129 J 0.065 0.225

1.337 0.476 J 0.151 0.122 0.107 0.117 J 0.013 0.139
1.292 0.675 J+ 0.384 0.384 0.486 0.445 J 0.224 0.593
0.217 0.175 J+ 0.184 0.195 0.019 0.057 J 0.012 0.136
0.315 0.226 J 0.196 0.174 0.060 0.103 J 0.015 0.174
0.664 0.307 J 0.152 0.121 0.072 0.101 J 0.017 0.152
0.136 0.126 UJ+ 0.138 0.154 0.010 0.085 UJ+ 0.061 0.196

0.721 0.435 J 0.324 0.303 0.048 0.115 J 0.016 0.240
0.232 0.179 J+ 0.180 0.183 -0.005 0.058 UJ 0.008 0.121
0.135 0.137 UJ+ 0.174 0.187 -0.005 0.055 UJ 0.032 0.167
0.080 0.156 UJ 0.274 0.291 0.073 0.125 J 0.018 0.211
0.123 0.128 U 0.163 0.160 0.217 0.163 J 0.012 0.135
0.365 0.203 J+ 0.126 0.119 -0.013 0.051 UJ+ 0.015 0.130

1.142 0.444 0.172 0.164 0.108 0.142 J 0.051 0.222
2.528 0.871 J+ 0.320 0.334 1.612 0.632 J 0.014 0.211
7.621 2.075 J+ 0.394 0.422 2.396 0.882 0.095 0.421
0.339 0.227 J 0.179 0.144 0.029 0.069 J 0.008 0.144
1.227 0.423 J 0.132 0.105 0.267 0.170 J 0.010 0.120
0.083 0.108 UJ 0.165 0.149 0.015 0.064 UJ 0.018 0.163
0.233 0.166 J+ 0.136 0.129 0.049 0.075 J+ 0.007 0.112
3.902 1.158 J 0.264 0.207 2.989 0.925 J 0.030 0.259
0.270 0.189 J+ 0.156 0.163 -0.005 0.062 UJ+ 0.037 0.191
0.253 0.200 J 0.191 0.214 0.042 0.115 U 0.058 0.238
6.829 1.618 J+ 0.129 0.126 2.170 0.616 0.011 0.126
0.309 0.223 J+ 0.161 0.206 0.034 0.095 J+ 0.002 0.206
0.223 0.233 UJ+ 0.280 0.306 -0.024 0.095 UJ+ 0.027 0.243
0.140 0.158 UJ+ 0.207 0.234 -0.025 0.066 UJ+ 0.057 0.221
0.970 0.420 0.183 0.193 0.004 0.125 U 0.102 0.299
0.313 0.202 J 0.151 0.140 -0.020 0.061 UJ+ 0.022 0.165
0.200 0.171 J+ 0.174 0.178 0.058 0.089 J+ 0.007 0.132
0.215 0.166 J+ 0.155 0.151 0.019 0.058 J+ 0.012 0.137
1.595 0.549 0.199 0.230 0.220 0.181 J 0.048 0.210
0.482 0.316 J+ 0.240 0.259 -0.007 0.086 UJ+ 0.010 0.180
0.449 0.390 J+ 0.396 0.434 -0.078 0.143 UJ+ 0.083 0.433
0.259 0.192 J+ 0.173 0.176 0.005 0.065 UJ+ 0.029 0.186
0.297 0.225 J+ 0.213 0.236 0.171 0.170 J+ 0.037 0.216
0.405 0.229 J+ 0.150 0.147 0.065 0.097 J+ 0.021 0.158
0.238 0.177 J 0.158 0.162 0.066 0.100 J+ 0.021 0.161
0.519 0.276 J 0.157 0.149 0.166 0.154 J 0.024 0.176
3.182 0.965 J+ 0.184 0.199 2.620 0.801 J 0.021 0.185
0.408 0.248 J+ 0.180 0.198 0.015 0.064 UJ+ 0.018 0.165

pCi/L
Thorium-230 Thorium-232

pCi/L
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Table 2-17: OU-1 Stormwater Monitoring Results - Radionuclides

Client ID Date

OU-1-007 4/5/17
OU-1-007 5/3/17
OU-1-008 3/30/17
OU-1-008 4/5/17
OU-1-008 5/3/17
OU-1-009 4/30/17
OU-1-009 5/4/17
OU-1-010 4/30/17
OU-1-010 5/4/17
OU-1-011 4/30/17
OU-1-011 5/4/17
BLF PROPOSED 
OUTFALL 008

4/30/17

Result CSU Final Q CV MDA Result CSU Final Q CV MDA
pCi/L

Thorium-230 Thorium-232
pCi/L

0.510 0.278 J+ 0.180 0.189 0.015 0.064 UJ+ 0.018 0.165
0.277 0.184 J+ 0.149 0.151 0.138 0.133 J+ 0.025 0.160
0.514 0.278 J 0.162 0.135 0.081 0.113 J+ 0.019 0.170
0.349 0.208 J+ 0.142 0.132 0.105 0.110 J+ 0.007 0.115
0.256 0.182 J+ 0.159 0.167 0.040 0.115 UJ+ 0.073 0.234
0.221 0.218 J 0.213 0.265 -0.007 0.088 UJ+ 0.010 0.184
0.972 0.442 J+ 0.204 0.200 0.444 0.276 J+ 0.015 0.182
0.047 0.140 UJ 0.281 0.304 -0.049 0.103 UJ+ 0.052 0.304
0.048 0.137 UJ+ 0.245 0.277 0.011 0.068 UJ+ 0.025 0.186
0.197 0.176 UJ 0.204 0.232 0.045 0.076 J+ 0.011 0.129
0.384 0.250 J+ 0.196 0.206 0.045 0.098 J+ 0.026 0.194

1.110 0.382 J+ 0.143 0.159 1.422 0.430 J+ 0.013 0.118
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Table 2-17: OU-1 Stormwater Monitoring Results - Radionuclides

Client ID Date

BUFFER ZONE 4/26/16
NCC-001 3/10/16
NCC-001 4/6/16
NCC-001 5/10/16
NCC-001 7/6/16
NCC-001 8/15/16
NCC-001 9/9/16
NCC-001 11/3/16
NCC-002 3/30/16
NCC-002 4/11/16
NCC-002 5/11/16
NCC-002 7/6/16
NCC-002 8/15/16
NCC-002 9/9/16
NCC-002 11/3/16
NCC-003 3/30/16
NCC-003 4/6/16
NCC-003 5/11/16
NCC-003 7/6/16
NCC-003 8/15/16
NCC-003 9/9/16
NCC-003a 9/16/16
NCC-003A 11/3/16
NCC-004 5/12/16
NCC-007 11/3/16
OU-1-001 1/20/17
OU-1-001 2/21/17
OU-1-001 3/1/17
OU-1-001 4/5/17
OU-1-001 5/3/17
OU-1-002 1/20/17
OU-1-002 3/27/17
OU-1-002 4/5/17
OU-1-002 5/3/17
OU-1-003A 1/20/17
OU-1-003A 3/1/17
OU-1-003A 4/5/17
OU-1-003A 5/3/17
OU-1-004 4/5/17
OU-1-004 5/3/17
OU-1-006 4/29/17
OU-1-007 1/20/17
OU-1-007 2/21/17
OU-1-007 3/1/17

Result CSU al Q CV MDA Result CSU l Q CV MDA Result CSU l Q CV MDA
2.93 0.86 0.12 0.31 0.17 0.22 J 0.03 0.31 1.25 0.53 0.03 0.31
1.75 0.53 J 0.06 0.15 0.21 0.19 J 0.03 0.22 1.53 0.49 0.01 0.19
2.47 0.78 J+ 0.08 0.31 0.12 0.18 J 0.02 0.27 1.30 0.54 J 0.03 0.22
1.54 0.51 J- 0.04 0.19 0.03 0.09 J 0.02 0.21 1.10 0.42 0.04 0.21
2.29 0.87 J+ 0.04 0.43 0.71 0.53 J 0.01 0.53 1.33 0.64 0.07 0.34
2.73 0.66 J+ 0.04 0.17 0.09 0.12 J 0.01 0.17 1.15 0.39 J 0.03 0.15
1.90 0.62 J+ 0.05 0.23 0.03 0.10 J 0.02 0.24 0.84 0.39 0.03 0.24
2.81 0.70 J+ 0.07 0.23 0.41 0.25 J+ 0.01 0.16 2.14 0.58 J+ 0.03 0.15
0.86 0.38 0.07 0.18 0.05 0.13 J 0.04 0.28 0.81 0.37 0.04 0.20

18.49 3.20 0.13 0.32 0.55 0.40 J 0.02 0.30 11.33 2.19 0.06 0.32
6.10 1.16 J- 0.03 0.15 0.22 0.19 J 0.02 0.20 3.81 0.83 0.03 0.15

13.87 2.59 J+ 0.05 0.25 0.77 0.49 J 0.04 0.38 7.55 1.67 0.05 0.25
6.03 1.33 J+ 0.07 0.27 0.31 0.26 J 0.03 0.28 3.39 0.89 J 0.04 0.19
4.21 0.88 J+ 0.05 0.17 0.27 0.19 J 0.01 0.14 1.98 0.53 J 0.03 0.13
7.32 1.38 J+ 0.06 0.21 0.19 0.19 J+ 0.03 0.23 4.68 0.99 J+ 0.05 0.18
3.93 0.84 J 0.06 0.15 0.13 0.14 J 0.01 0.14 2.42 0.61 J 0.05 0.20
5.11 1.16 J+ 0.10 0.27 0.50 0.35 J 0.02 0.28 3.26 0.88 0.05 0.27
3.92 1.06 J- 0.07 0.31 0.38 0.34 J 0.04 0.36 3.30 0.95 J 0.06 0.31
2.37 0.80 J+ 0.10 0.37 0.10 0.20 J 0.04 0.37 2.99 0.91 0.09 0.36
2.74 0.81 J+ 0.11 0.33 0.54 0.36 J 0.01 0.32 1.02 0.44 J 0.05 0.23
1.57 0.43 J+ 0.02 0.12 0.13 0.13 J 0.02 0.16 0.79 0.29 J 0.02 0.12
4.34 0.91 J 0.09 0.23 0.09 0.12 J 0.01 0.17 2.20 0.58 J 0.06 0.19
5.80 1.18 J+ 0.05 0.19 0.80 0.37 J+ 0.01 0.17 4.35 0.96 J+ 0.06 0.21
2.40 0.80 0.05 0.28 0.47 0.38 J 0.03 0.34 2.23 0.77 0.04 0.24
1.93 0.57 J+ 0.04 0.16 0.17 0.18 J+ 0.03 0.25 1.45 0.48 J+ 0.04 0.17
6.23 1.24 J+ 0.03 0.19 0.20 0.19 J 0.00 0.24 2.78 0.70 0.02 0.17
3.88 1.12 J+ 0.08 0.31 0.17 0.23 J 0.03 0.35 1.34 0.58 J 0.03 0.26
3.12 0.73 J+ 0.03 0.17 0.17 0.16 J 0.01 0.17 1.84 0.52 J 0.01 0.17
3.75 0.79 0.04 0.15 0.20 0.17 J 0.02 0.18 1.70 0.47 0.04 0.17
1.48 0.45 0.04 0.15 0.09 0.12 J 0.02 0.18 0.80 0.32 0.03 0.17

10.91 1.75 J+ 0.03 0.10 0.58 0.28 J 0.03 0.20 7.21 1.25 J 0.02 0.14
10.13 1.75 J+ 0.03 0.17 0.53 0.28 J 0.01 0.15 6.33 1.21 J 0.01 0.12

9.40 1.53 0.05 0.16 0.63 0.29 0.02 0.18 5.25 0.97 0.03 0.14
4.52 1.04 0.07 0.24 0.25 0.22 J 0.02 0.23 2.76 0.74 0.03 0.20

10.90 1.75 J+ 0.03 0.12 0.50 0.26 J 0.00 0.19 6.78 1.20 J 0.01 0.12
4.63 1.05 J+ 0.06 0.21 0.27 0.23 J 0.00 0.26 2.83 0.75 0.03 0.19
4.35 1.01 J 0.04 0.17 0.24 0.22 J 0.03 0.25 2.72 0.74 J 0.03 0.20
1.56 0.45 0.04 0.14 0.15 0.15 J 0.02 0.17 1.56 0.45 0.01 0.11
0.37 0.23 J 0.05 0.18 0.13 0.17 J 0.00 0.26 0.25 0.20 J 0.04 0.21
0.53 0.27 J 0.05 0.17 0.07 0.11 J 0.01 0.16 0.24 0.17 J 0.02 0.15
1.33 0.53 J 0.08 0.27 0.09 0.16 J 0.02 0.27 0.97 0.45 J 0.04 0.26
3.30 0.74 J+ 0.03 0.13 0.16 0.15 J 0.01 0.14 2.08 0.55 J 0.04 0.19
4.12 1.37 J+ 0.16 0.50 0.35 0.38 J 0.04 0.45 0.67 0.47 J 0.03 0.32
1.62 0.45 J+ 0.05 0.15 0.10 0.12 J 0.02 0.18 0.65 0.27 J 0.03 0.16

Uranium-235 Uranium-238Uranium-234
pCi/L pCi/L pCi/L
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Table 2-17: OU-1 Stormwater Monitoring Results - Radionuclides

Client ID Date

OU-1-007 4/5/17
OU-1-007 5/3/17
OU-1-008 3/30/17
OU-1-008 4/5/17
OU-1-008 5/3/17
OU-1-009 4/30/17
OU-1-009 5/4/17
OU-1-010 4/30/17
OU-1-010 5/4/17
OU-1-011 4/30/17
OU-1-011 5/4/17
BLF PROPOSED 
OUTFALL 008

4/30/17

Result CSU al Q CV MDA Result CSU l Q CV MDA Result CSU l Q CV MDA

Uranium-235 Uranium-238Uranium-234
pCi/L pCi/L pCi/L

1.75 0.46 J 0.05 0.15 0.19 0.15 J 0.01 0.14 0.89 0.31 J 0.03 0.15
0.63 0.29 0.02 0.18 0.03 0.07 J 0.01 0.15 0.51 0.26 J 0.01 0.18
3.08 0.77 J+ 0.04 0.14 0.50 0.29 J 0.01 0.17 2.35 0.65 J 0.03 0.18
3.64 0.79 J 0.05 0.16 0.10 0.14 J 0.03 0.21 1.96 0.53 J 0.03 0.17
1.42 0.45 J 0.03 0.14 0.17 0.16 J 0.01 0.15 1.10 0.38 J 0.01 0.12
1.80 0.52 J 0.06 0.20 0.16 0.16 J 0.02 0.21 1.24 0.42 J 0.04 0.19
2.46 0.63 0.05 0.18 0.18 0.18 J 0.00 0.22 1.59 0.48 J 0.02 0.15

34.82 5.65 0.08 0.32 1.59 0.72 0.02 0.32 18.89 3.38 0.11 0.44
14.02 2.79 J 0.05 0.20 0.82 0.45 J 0.01 0.25 8.52 1.87 J 0.03 0.23

6.48 1.45 J 0.05 0.23 0.34 0.33 J 0.01 0.40 4.17 1.09 J 0.02 0.23
2.64 0.59 0.03 0.13 0.11 0.11 J 0.01 0.12 1.96 0.49 0.01 0.14

1.27 0.60 J 0.12 0.40 0.40 0.38 J 0.06 0.47 0.98 0.51 J 0.05 0.33
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Table 2-17: OU-1 Stormwater Monitoring Results - Radionuclides

Client ID Date

BUFFER ZONE 4/26/16
NCC-001 3/10/16
NCC-001 4/6/16
NCC-001 5/10/16
NCC-001 7/6/16
NCC-001 8/15/16
NCC-001 9/9/16
NCC-001 11/3/16
NCC-002 3/30/16
NCC-002 4/11/16
NCC-002 5/11/16
NCC-002 7/6/16
NCC-002 8/15/16
NCC-002 9/9/16
NCC-002 11/3/16
NCC-003 3/30/16
NCC-003 4/6/16
NCC-003 5/11/16
NCC-003 7/6/16
NCC-003 8/15/16
NCC-003 9/9/16
NCC-003a 9/16/16
NCC-003A 11/3/16
NCC-004 5/12/16
NCC-007 11/3/16
OU-1-001 1/20/17
OU-1-001 2/21/17
OU-1-001 3/1/17
OU-1-001 4/5/17
OU-1-001 5/3/17
OU-1-002 1/20/17
OU-1-002 3/27/17
OU-1-002 4/5/17
OU-1-002 5/3/17
OU-1-003A 1/20/17
OU-1-003A 3/1/17
OU-1-003A 4/5/17
OU-1-003A 5/3/17
OU-1-004 4/5/17
OU-1-004 5/3/17
OU-1-006 4/29/17
OU-1-007 1/20/17
OU-1-007 2/21/17
OU-1-007 3/1/17

Result CSU Final Q CV MDA Result CSU Final Q CV MDA

2.424 0.279 1.081 1.081
2.711 0.847 1.000 1.000 3.000 0.059 0.024 0.193
5.307 1.655 1.000 1.000 5.400 0.107 0.024 0.193
3.349 1.043 1.000 1.000
5.504 1.713 1.000 1.000

10.490 1.190 1.093 1.093
27.768 9.008 1.000 1.000 21.700 0.416 0.024 0.964

8.214 2.558 1.000 1.000 10.500 0.208 0.024 0.385
7.357 2.293 1.000 1.000

10.103 3.144 1.000 1.000

5.054 0.582 1.093 1.093
2.827 0.882 1.000 1.000 6.190 0.135 0.024 1.927
3.637 1.134 1.000 1.000 3.150 0.064 0.024 0.193
2.924 0.911 1.000 1.000
6.188 1.931 1.000 1.000

10.300 3.233 1.000 1.000
1.873 0.218 1.048 1.048
3.004 0.936 1.000 1.000

10.908 3.463 1.000 1.000
2.078 0.649 1.000 1.000
4.269 1.328 1.000 1.000
5.331 1.659 1.000 4.970 0.112 0.036 0.385
1.301 0.405 1.000 1.000 1.940 0.070 0.036 0.193

27.776 8.767 1.000 1.000
21.909 6.816 1.000 16.000 0.441 0.036 0.771
18.630 5.798 1.000 13.200 0.284 0.036 0.385

7.585 2.361 1.000 1.000 7.490 0.266 0.036 0.193
24.162 7.630 1.000 1.000

8.736 2.718 1.000 1.000
7.845 2.441 1.000 6.520 0.141 0.036 0.385
3.091 0.962 1.000 1.000 3.320 0.120 0.036 0.193

-0.619 0.193 1.000 0.176 0.007 0.036 0.385
-0.327 0.102 U 1.000 1.000 0.521 0.020 0.036 0.193
1.124 0.350 1.024 1.024 1.190 0.032 0.036 0.193

11.629 3.618 1.000 1.000
0.895 0.279 U 1.000 1.000
2.025 0.631 1.000 1.000

ug/L
Total Uranium (TEKLAB)Total Uranium (Eberline)

ug/L
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Table 2-17: OU-1 Stormwater Monitoring Results - Radionuclides

Client ID Date

OU-1-007 4/5/17
OU-1-007 5/3/17
OU-1-008 3/30/17
OU-1-008 4/5/17
OU-1-008 5/3/17
OU-1-009 4/30/17
OU-1-009 5/4/17
OU-1-010 4/30/17
OU-1-010 5/4/17
OU-1-011 4/30/17
OU-1-011 5/4/17
BLF PROPOSED 
OUTFALL 008

4/30/17

Result CSU Final Q CV MDA Result CSU Final Q CV MDA
ug/L

Total Uranium (TEKLAB)Total Uranium (Eberline)
ug/L

1.808 0.563 1.000 2.310 0.053 0.036 0.385
0.044 0.014 U 1.000 1.000 1.250 0.048 0.036 0.193
6.573 2.045 1.000 6.270 0.153 0.036 0.193
5.685 1.769 1.000 6.170 0.136 0.036 0.385
2.158 0.672 1.000 1.000 2.780 0.102 0.036 0.193
3.617 1.126 1.024 1.024 3.560 0.093 0.036 0.193
4.397 1.369 1.000 1.000 4.660 0.165 0.036 0.193

62.652 ##### 1.024 1.024 57.800 1.505 0.036 1.927
20.794 6.472 1.000 1.000 20.900 0.743 0.036 0.771
11.265 3.505 1.024 1.024 10.700 0.277 0.036 0.385

5.148 1.603 1.000 1.000 4.400 0.157 0.036 0.193

2.224 0.693 1.000 1.000
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Table 2-18 - OU-1 tormwater Monitoring Results - Physical and Chemical Parameters

Sample Number Date
Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL

NCC-001 3/10/16 127 27 0.1 0.1 125 5 367 50
NCC-001 4/6/16 303 20 0.3 0.1 7.54 1 49 5 205 50
NCC-001 5/10/16 329 22 0.2 0.1 7.48 1 92 5 371 50
NCC-001 7/6/16 34 6 ND U 0.1 7.51 1 18 J 5 97 50
NCC-001 8/15/16 10 6 0.1 0.1 7.78 1 ND U 5 ND U 50
NCC-001 9/9/16 143 6 0.2 0.1 7.73 1 11 5 115 50
NCC-001 11/3/16 5 J 6 0.1 0.1 8.00 1 ND U 5 51 50
OU-1-001 1/20/17 ND U 6 ND U 0.1 7.78 1 27 5 95 50
OU-1-001 2/21/17 22 6 ND U 0.1 7.65 1 399 5 692 50
OU-1-001 3/1/17 18 6 ND U 0.1 8.14 1 21 5 90 50
OU-1-001 4/5/17 8 6 ND U 0.1 7.94 1 ND U 5 34 50
NCC-002 3/30/16 72 6 0.3 0.1 6.7 1 8 5 105 50
NCC-002 4/11/16 7 6 0.1 0.1 7.06 1 14 5 57 50
NCC-002 5/11/16 ND U 6 ND U 0.1 7.6 1 5 UJ- 5 ND U 50
NCC-002 7/6/16 5 J 6 ND U 0.1 7.67 1 8 5 51 50
NCC-002 8/15/16 ND U 6 ND U 0.1 7.39 1 ND U 5 ND U 50
NCC-002 9/9/16 16 6 ND U 0.1 7.8 1 ND U 5 ND U 50
NCC-002 11/3/16 50 6 0.1 0.1 7.57 1 5 5 36 J 50
OU-1-002 1/20/17 9 6 0.1 0.1 8.46 1 ND U 5 ND U 50
NCC-003 3/30/16 140 6 0.1 0.1 6.35 1 ND U 5 68 50
NCC-003 4/6/16 124 13 0.1 0.1 7.54 1 ND U 5 ND U 50
NCC-003 5/11/16 548 194 4.5 0.1 7.26 1 5 UJ- 5 60 50
NCC-003 7/6/16 1760 286 21 0.1 7.34 1 19 5 259 50
NCC-003 8/15/16 10 6 ND U 0.1 7.94 1 ND U 5 ND U 50
NCC-003 9/9/16 309 17 0.1 0.1 8.08 1 ND U 5 58 50
NCC-003a 9/16/16 35 6 0.1 0.1 8.12 1 ND U 5 ND U 50
NCC-003a 11/3/16 14 6 0.1 0.1 8.09 1 ND U 5 46 J 50
OU-1-003A 1/20/17 29 6 0.1 0.1 7.58 1 ND U 5 ND U 50
NCC-004 5/12/16 520 60 0.3 0.1 7.29 1 7 J- 5 126 50

Chemical Oxygen DemandBiochemical Oxygen DemandTotal Suspended Solids Solids, Settleable pH
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Table 2-18 - OU-1 tormwater Monitoring Results - Physical and Chemical Parameters

Sample Number Date
Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL

Chemical Oxygen DemandBiochemical Oxygen DemandTotal Suspended Solids Solids, Settleable pH

NCC-007 11/3/16 40 6 ND U 0.1 7.44 1 117 5 246 50
OU-1-007 1/20/17 105 6 ND U 0.1 7.99 1 66 5 148 50
OU-1-007 2/21/17 37 6 0.3 0.1 7.15 1 1160 50 1560 100
BUFFER ZONE 4/26/16 142 6 0.1 0.1 5 UJ 5 ND U 50
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Table 2-18 - OU-1 tormwater Monitoring Results - Physical and Chemical Parameters

Sample Number Date

NCC-001 3/10/16
NCC-001 4/6/16
NCC-001 5/10/16
NCC-001 7/6/16
NCC-001 8/15/16
NCC-001 9/9/16
NCC-001 11/3/16
OU-1-001 1/20/17
OU-1-001 2/21/17
OU-1-001 3/1/17
OU-1-001 4/5/17
NCC-002 3/30/16
NCC-002 4/11/16
NCC-002 5/11/16
NCC-002 7/6/16
NCC-002 8/15/16
NCC-002 9/9/16
NCC-002 11/3/16
OU-1-002 1/20/17
NCC-003 3/30/16
NCC-003 4/6/16
NCC-003 5/11/16
NCC-003 7/6/16
NCC-003 8/15/16
NCC-003 9/9/16
NCC-003a 9/16/16
NCC-003a 11/3/16
OU-1-003A 1/20/17
NCC-004 5/12/16

Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL
928 250 0.13 0.1 204 100 523 1 3.71 J+ 0.025
197 50 0.17 0.1 121 J- 100 371 1 5.26 0.025
160 50 0.14 J- 0.1 136 50 423 1 6.25 0.025
88 50 0.32 J- 0.2 508 J- 500 608 1 0.586 0.025
20 J 5 0.14 0.1 305 100 474 1 0.537 0.025
23 5 ND UJ- 0.1 198 100 338 1 1.06 0.025
83 50 0.05 J- 0.1 343 100 504 1 ND U 0.025

713 250 ND UJ- 0.1 474 100 778 1 0.0300 0.025
845 100 0.56 0.2 454 200 867 1 0.313 0.025
666 250 0.08 0.1 379 200 566 1 0.0610 0.025
31 5 0.04 0.1 171 100 365 1 0.260 0.025
8 5 0.2 0.1 ND UJ- 10 90.2 1 1.09 0.025

31 10 0.1 J- 0.1 1190 1000 1580 1 0.0648 0.025
11 5 0.29 J- 0.2 1010 1000 1020 1 0.046 0.025
13 5 0.77 0.1 1130 500 1300 1 0.0315 0.025
10 J 5 0.93 J- 0.2 580 500 917 1 ND U 0.025
ND U 5 ND U 0.1 428 200 533 1 0.0935 0.025
12 5 0.34 0.2 705 200 1010 1 ND U 0.025
78 50 ND U 0.1 818 200 1060 1 0.154 0.025
31 5 0.25 0.1 515 500 677 1 1.12 0.025
31 10 0.21 0.1 629 200 849 1 1.36 0.025
12 5 0.12 0.1 166 50 359 1 32.1 0.025
18 5 0.22 0.1 294 200 1190 1 53.8 0.025
8 J 5 0.1 0.1 89 20 235 1 0.82 0.025
5 5 ND U 0.1 126 100 254 1 7.93 0.025

19 5 ND UJ- 0.1 419 200 476 1 0.531 0.025
30 5 0.05 J 0.1 264 200 390 1 0.134 0.025
55 50 ND U 0.2 815 500 1020 1 0.0688 0.025
ND U 5 ND U 0.1 22 J- 10 153 1 4.96 0.025

Aluminum, TotalChloride, Total Hardness, as ( CaCO3 )Sulfate, TotalNitrogen, Ammonia, Total
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Table 2-18 - OU-1 tormwater Monitoring Results - Physical and Chemical Parameters

Sample Number Date

NCC-007 11/3/16
OU-1-007 1/20/17
OU-1-007 2/21/17
BUFFER ZONE 4/26/16

Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL
Aluminum, TotalChloride, Total Hardness, as ( CaCO3 )Sulfate, TotalNitrogen, Ammonia, Total

26 5 0.13 0.1 185 100 383 1 0.461 0.025
151 50 0.20 0.1 170 100 412 1 1.92 0.025
330 50 1.57 1 268 100 520 1 0.715 0.025
ND U 5 0.35 0.1 304 J- 200 528 1 0.991 0.025
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Table 2-18 - OU-1 tormwater Monitoring Results - Physical and Chemical Parameters

Sample Number Date

NCC-001 3/10/16
NCC-001 4/6/16
NCC-001 5/10/16
NCC-001 7/6/16
NCC-001 8/15/16
NCC-001 9/9/16
NCC-001 11/3/16
OU-1-001 1/20/17
OU-1-001 2/21/17
OU-1-001 3/1/17
OU-1-001 4/5/17
NCC-002 3/30/16
NCC-002 4/11/16
NCC-002 5/11/16
NCC-002 7/6/16
NCC-002 8/15/16
NCC-002 9/9/16
NCC-002 11/3/16
OU-1-002 1/20/17
NCC-003 3/30/16
NCC-003 4/6/16
NCC-003 5/11/16
NCC-003 7/6/16
NCC-003 8/15/16
NCC-003 9/9/16
NCC-003a 9/16/16
NCC-003a 11/3/16
OU-1-003A 1/20/17
NCC-004 5/12/16

Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 0.0055 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 0.0055 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 0.0006 J 0.002 0.0072 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 0.0243 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 0.0022 J 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 0.001 0.0005 ND U 0.002 0.0179 0.005
ND U 0.05 0.0401 0.025 0.003 0.0005 0.0022 0.002 0.0371 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 0.000 0.0005 ND U 0.002 0.0052 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005

Arsenic, TotalAntimony, Total Cadmium, TotalBeryllium, Total Cobalt, Total
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Table 2-18 - OU-1 tormwater Monitoring Results - Physical and Chemical Parameters

Sample Number Date

NCC-007 11/3/16
OU-1-007 1/20/17
OU-1-007 2/21/17
BUFFER ZONE 4/26/16

Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL
Arsenic, TotalAntimony, Total Cadmium, TotalBeryllium, Total Cobalt, Total

ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 0.0005 J 0.002 0.0067 0.005
ND U 0.05 ND U 0.025 ND U 0.0005 ND U 0.002 ND U 0.005

Page 6 of 14 8/25/2017



Table 2-18 - OU-1 tormwater Monitoring Results - Physical and Chemical Parameters

Sample Number Date

NCC-001 3/10/16
NCC-001 4/6/16
NCC-001 5/10/16
NCC-001 7/6/16
NCC-001 8/15/16
NCC-001 9/9/16
NCC-001 11/3/16
OU-1-001 1/20/17
OU-1-001 2/21/17
OU-1-001 3/1/17
OU-1-001 4/5/17
NCC-002 3/30/16
NCC-002 4/11/16
NCC-002 5/11/16
NCC-002 7/6/16
NCC-002 8/15/16
NCC-002 9/9/16
NCC-002 11/3/16
OU-1-002 1/20/17
NCC-003 3/30/16
NCC-003 4/6/16
NCC-003 5/11/16
NCC-003 7/6/16
NCC-003 8/15/16
NCC-003 9/9/16
NCC-003a 9/16/16
NCC-003a 11/3/16
OU-1-003A 1/20/17
NCC-004 5/12/16

Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL
ND U 0.05 ND U 0.025 0.0546 0.005 4.54 0.02
ND U 0.05 ND U 0.025 0.0486 0.005 7.47 0.02
ND U 0.1 ND U 0.05 0.101 0.005 10.4 0.02
ND U 0.005 ND U 0.005 0.0327 0.005 0.729 0.02
ND U 0.005 ND U 0.005 0.0066 0.005 0.47 0.02
ND U 0.005 ND U 0.005 0.022 0.005 1.6 0.02
ND U 0.005 ND U 0.005 ND U 0.005 0.0172 0.005 0.0339 0.02
ND U 0.005 ND U 0.005 ND U 0.005 0.0108 0.005 0.580 0.02
ND U 0.01 ND U 0.01 0.0887 0.005 0.397 0.02
ND U 0.005 ND U 0.005 0.0319 0.005 0.0924 0.02
ND U 0.005 0.005 0.005 0.0061 0.005 0.356 0.02
ND U 0.01 ND U 0.005 0.0242 0.005 1.36 0.02
ND U 0.01 ND U 0.005 0.0096 0.005 0.132 0.02
ND U 0.005 ND U 0.005 ND U 0.005 0.095 0.02
ND U 0.005 ND U 0.005 0.0051 0.005 0.249 0.02
ND U 0.005 ND U 0.005 ND U 0.005 0.266 0.02
ND U 0.005 ND U 0.005 ND U 0.005 0.13 0.02
ND U 0.005 ND U 0.005 ND U 0.005 0.0046 J 0.005 0.183 0.02
ND U 0.005 ND U 0.005 ND U 0.005 ND U 0.005 0.186 0.02
ND U 0.01 ND U 0.005 0.0065 0.005 1.69 0.02
ND U 0.05 ND U 0.025 0.0061 0.005 1.98 0.02

0.054 0.025 ND U 0.025 0.0498 0.005 42.6 0.02
0.103 0.05 ND U 0.05 0.156 0.005 78.4 0.02
0.005 UJ- 0.005 0.005 UJ- 0.005 0.0051 0.005 0.737 0.02

ND U 0.005 ND U 0.125 0.0157 0.005 10.4 0.02
ND U 0.005 ND U 0.005 ND U 0.005 ND U 0.005 0.486 0.02
ND U 0.005 0.004 J 0.005 0.0043 J 0.005 0.0046 J 0.005 0.131 0.02
ND U 0.005 ND U 0.005 ND U 0.005 ND U 0.005 0.121 0.02
ND U 0.01 ND U 0.01 0.0205 0.005 7 0.02

Chromium, Hexavalent Iron, TotalTrivalent Chromium Copper, TotalChromium, Total
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Table 2-18 - OU-1 tormwater Monitoring Results - Physical and Chemical Parameters

Sample Number Date

NCC-007 11/3/16
OU-1-007 1/20/17
OU-1-007 2/21/17
BUFFER ZONE 4/26/16

Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL
Chromium, Hexavalent Iron, TotalTrivalent Chromium Copper, TotalChromium, Total

ND U 0.025 ND U 0.025 0.0048 J 0.005 0.0132 0.005 0.696 0.02
ND U 0.025 ND U 0.025 0.0072 0.005 0.0140 0.005 2.54 0.02
ND U 0.01 0.008 J- 0.01 0.0714 0.005 2.34 0.02
ND U 0.05 ND U 0.025 ND U 0.005 ND U 0.005 1.42 0.02
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Table 2-18 - OU-1 tormwater Monitoring Results - Physical and Chemical Parameters

Sample Number Date

NCC-001 3/10/16
NCC-001 4/6/16
NCC-001 5/10/16
NCC-001 7/6/16
NCC-001 8/15/16
NCC-001 9/9/16
NCC-001 11/3/16
OU-1-001 1/20/17
OU-1-001 2/21/17
OU-1-001 3/1/17
OU-1-001 4/5/17
NCC-002 3/30/16
NCC-002 4/11/16
NCC-002 5/11/16
NCC-002 7/6/16
NCC-002 8/15/16
NCC-002 9/9/16
NCC-002 11/3/16
OU-1-002 1/20/17
NCC-003 3/30/16
NCC-003 4/6/16
NCC-003 5/11/16
NCC-003 7/6/16
NCC-003 8/15/16
NCC-003 9/9/16
NCC-003a 9/16/16
NCC-003a 11/3/16
OU-1-003A 1/20/17
NCC-004 5/12/16

Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL
0.019 0.015 0.00033 0.0002 0.0244 0.005 ND U 0.04 ND U 0.005

0.0288 0.015 0.00031 0.0002 0.0195 0.005 ND U 0.04 ND U 0.005
0.0923 0.015 0.00041 0.0002 0.0267 0.005 ND U 0.04 ND U 0.005

ND U 0.015 ND U 0.0002 0.0143 0.005 ND U 0.04 ND U 0.005
ND U 0.015 ND U 0.0002 0.0085 0.005 ND U 0.04 ND U 0.005
ND U 0.015 ND U 0.0002 0.0062 0.005 ND U 0.04 ND U 0.005
ND U 0.015 ND U 0.0002 0.0063 0.005 ND U 0.04 ND U 0.005
ND U 0.015 ND U 0.0002 0.0095 0.005 ND U 0.04 ND U 0.005
ND U 0.015 0.00006 J 0.0002 0.0321 0.005 ND U 0.04 ND U 0.005
ND U 0.015 ND U 0.0002 0.0091 0.005 ND U 0.04 ND U 0.005
ND U 0.015 ND U 0.0002 0.0087 0.005 ND U 0.04 ND U 0.005
ND U 0.015 ND U 0.0002 ND U 0.005 ND U 0.04 ND U 0.005
ND U 0.015 ND U 0.0002 0.0536 0.005 ND U 0.04 ND U 0.005
ND U 0.015 ND U 0.0002 0.0226 0.005 ND U 0.04 ND U 0.005
ND U 0.015 ND U 0.0002 0.0538 0.005 0.133 0.04 ND U 0.005
ND U 0.015 ND U 0.0002 0.0262 0.005 ND U 0.04 ND U 0.005
ND U 0.015 ND U 0.0002 0.0116 0.005 ND U 0.04 ND U 0.005
ND U 0.015 ND U 0.0002 0.0189 0.005 ND U 0.04 ND U 0.005
ND U 0.015 ND U 0.0002 0.0148 0.005 ND U 0.04 ND U 0.005
ND U 0.015 0.00117 0.0002 0.0082 0.005 ND U 0.04 ND U 0.005
ND U 0.015 0.00027 0.0002 0.0096 0.005 ND U 0.04 ND U 0.005

0.0373 0.015 0.00035 0.0002 0.0727 0.005 ND U 0.04 ND U 0.005
0.112 0.015 0.00312 0.0002 0.14 0.005 ND U 0.04 ND U 0.005

ND U 0.015 ND U 0.0002 ND U 0.005 ND U 0.04 ND U 0.005
ND U 0.015 0.00025 0.0002 0.0196 0.005 ND U 0.04 ND U 0.005
ND U 0.015 ND U 0.0002 0.0070 0.005 ND U 0.04 ND U 0.005
ND U 0.015 ND U 0.0002 0.0051 0.005 ND U 0.04 ND U 0.005
ND U 0.015 ND U 0.0002 0.0170 0.005 ND U 0.04 ND U 0.005
ND U 0.015 ND U 0.0002 0.0115 0.005 ND U 0.04 ND U 0.005

Nickel, TotalMercury, TotalLead, Total Silver, TotalSelenium, Total
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Table 2-18 - OU-1 tormwater Monitoring Results - Physical and Chemical Parameters

Sample Number Date

NCC-007 11/3/16
OU-1-007 1/20/17
OU-1-007 2/21/17
BUFFER ZONE 4/26/16

Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL
Nickel, TotalMercury, TotalLead, Total Silver, TotalSelenium, Total

0.0097 J 0.015 0.00009 J 0.0002 0.0068 0.005 ND U 0.04 ND U 0.005
ND U 0.015 ND U 0.0002 0.0069 0.005 ND U 0.04 ND U 0.005

0.013 J 0.015 ND U 0.0002 0.0270 0.005 ND U 0.04 ND U 0.005
ND U 0.015 ND U 0.0002 0.013 0.005 ND U 0.04 ND U 0.005
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Table 2-18 - OU-1 tormwater Monitoring Results - Physical and Chemical Parameters

Sample Number Date

NCC-001 3/10/16
NCC-001 4/6/16
NCC-001 5/10/16
NCC-001 7/6/16
NCC-001 8/15/16
NCC-001 9/9/16
NCC-001 11/3/16
OU-1-001 1/20/17
OU-1-001 2/21/17
OU-1-001 3/1/17
OU-1-001 4/5/17
NCC-002 3/30/16
NCC-002 4/11/16
NCC-002 5/11/16
NCC-002 7/6/16
NCC-002 8/15/16
NCC-002 9/9/16
NCC-002 11/3/16
OU-1-002 1/20/17
NCC-003 3/30/16
NCC-003 4/6/16
NCC-003 5/11/16
NCC-003 7/6/16
NCC-003 8/15/16
NCC-003 9/9/16
NCC-003a 9/16/16
NCC-003a 11/3/16
OU-1-003A 1/20/17
NCC-004 5/12/16

Result Final Q RL Result Final Q RL
ND U 0.05 0.152 0.01
ND U 0.05 0.167 0.01
ND U 0.05 0.328 0.01
ND U 0.05 0.0465 0.01
ND U 0.05 0.0349 0.01
ND U 0.05 0.0752 0.01
ND U 0.05 0.0203 0.01
ND U 0.05 0.0909 0.01
ND U 0.05 0.188 0.01
ND U 0.05 0.0413 0.01
ND U 0.05 0.0358 0.01
ND U 0.05 0.0679 0.01
ND U 0.05 0.0398 0.01
ND U 0.05 ND U 0.01
ND U 0.05 0.0119 0.01
ND U 0.05 0.0108 0.01
ND U 0.05 ND U 0.01
ND U 0.05 0.0110 0.01
ND U 0.05 0.0129 0.01
ND U 0.05 0.0271 0.01
ND U 0.05 0.0278 0.01
ND U 0.05 0.181 0.01
ND U 0.05 0.647 0.01
ND U 0.05 0.0146 0.01
ND U 0.05 0.0589 0.01
ND U 0.05 0.109 0.01
ND U 0.05 0.0121 0.01
ND U 0.05 0.621 0.01
ND U 0.05 0.0803 0.01

Thallium, Total Zinc, Total
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Table 2-18 - OU-1 tormwater Monitoring Results - Physical and Chemical Parameters

Sample Number Date

NCC-007 11/3/16
OU-1-007 1/20/17
OU-1-007 2/21/17
BUFFER ZONE 4/26/16

Result Final Q RL Result Final Q RL
Thallium, Total Zinc, Total

ND U 0.05 0.0850 0.01
ND U 0.05 0.108 0.01
ND U 0.05 0.863 0.01
ND U 0.05 0.0308 0.01
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Table 2-18 - OU-1 tormwater Monitoring Results - Physical and Chemical Parameters

Sample Number Date

NCC-001 3/10/16
NCC-001 4/6/16
NCC-001 5/10/16
NCC-001 7/6/16
NCC-001 8/15/16
NCC-001 9/9/16
NCC-001 11/3/16
OU-1-001 1/20/17
OU-1-001 2/21/17
OU-1-001 3/1/17
OU-1-001 4/5/17
NCC-002 3/30/16
NCC-002 4/11/16
NCC-002 5/11/16
NCC-002 7/6/16
NCC-002 8/15/16
NCC-002 9/9/16
NCC-002 11/3/16
OU-1-002 1/20/17
NCC-003 3/30/16
NCC-003 4/6/16
NCC-003 5/11/16
NCC-003 7/6/16
NCC-003 8/15/16
NCC-003 9/9/16
NCC-003a 9/16/16
NCC-003a 11/3/16
OU-1-003A 1/20/17
NCC-004 5/12/16

Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL
15 5 ND U 2 ND U 5 ND U 5 ND U 5
5 5 ND U 2 ND U 5 ND U 5 ND U 5

13 5 ND U 2 ND U 5
7 5 ND U 2 ND U 5

ND U 5 ND U 2 ND U 5
ND U 5 ND U 2 ND U 5
ND U 6 ND U 2 ND U 5
ND U 5 ND U 2 ND U 5
6 6 ND U 2 ND U 5
4 5 ND U 2 ND U 5
4 5 ND U 2 ND U 5

ND U 5 ND U 2 ND U 5 ND U 5 ND U 5
ND U 5 ND U 2 ND U 5 ND U 5 ND U 5
ND U 5 ND U 2 ND U 5
6 5 ND U 2 ND U 5

ND U 5 ND U 2 ND U 5
10 6 ND U 2 ND U 5
3 J 6 ND U 2 ND U 5

ND U 5 ND U 2 ND U 5
ND U 5 ND U 2 ND U 5 ND U 5 ND U 5
ND U 5 ND U 2 ND U 5 ND U 5 ND U 5
ND U 5 ND U 2 ND U 5
6 6 2 Uj 2 5 Uj 5

ND U 6 ND U 2 ND U 5
ND U 6 ND U 2 ND U 5
7 5 ND U 2 ND U 5
3 J 5 ND U 2 ND U 5

ND U 5 ND U 2 ND U 5
6 6 ND U 2 ND U 5

BenzeneHexane Extractable Material XYLENES, TOTALTOLUENEETHYLBENZENE
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Table 2-18 - OU-1 tormwater Monitoring Results - Physical and Chemical Parameters

Sample Number Date

NCC-007 11/3/16
OU-1-007 1/20/17
OU-1-007 2/21/17
BUFFER ZONE 4/26/16

Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL Result Final Q RL
BenzeneHexane Extractable Material XYLENES, TOTALTOLUENEETHYLBENZENE

2 J 6 ND U 2 ND U 5
ND U 6 ND U 2 ND U 5
9 5 ND U 2 ND U 5
6 5 ND U 2 ND U 5
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Table 2-19: Radionuclide Results for Sediment Samples

Client ID
Sample 

Date
Notes: All results in pCi/g Result Final Q CSU CV Result Final Q CSU CV Result Final Q CSU CV
SED-1 5/17/1997 2.23 U 1.07 U
SED-1 FD 5/17/1997 2.83 U 1.55 U
SED-1 1/8/2016 0.10 J 0.08 0.00 0.81 0.21 0.19 1.04 J+ 0.18 0.11
SED-1_(ES) 1/8/2016 0.25 U 0.76 0.61 0.62 0.27 0.20 1.08 0.23 0.06
SED-2 5/17/1997 1.16 U 0.72 U
SED-2 1/8/2016 0.03 J 0.05 0.01 0.78 0.21 0.18 1.05 J+ 0.18 0.10
SED-2_(ES) 1/8/2016 0.39 U 0.72 0.56 1.08 0.30 0.04 1.50 0.30 0.07
SED-2 11/3/2016 0.03 J 0.05 0.01 0.78 0.21 0.34 1.00 0.19 0.11
SED-2 (Nov 16)_(ES) 11/3/2016 -0.38 U 1.01 0.82 0.85 0.24 0.15 0.97 0.21 0.05
SED-2 FD 11/3/2016 0.14 J 0.10 0.03 0.88 0.29 0.29 1.36 0.24 0.14
SED-2 (Nov 16)_FD_(ES) 11/3/2016 0.07 U 1.03 0.71 1.04 0.35 0.06 1.17 0.32 0.11
SED-3 5/17/1997 2.69 U 1.11 U
SED-4 5/17/1997 1.27 U 1.08 U
SED-4 1/8/2016 0.15 J 0.10 0.01 0.79 0.22 0.17 1.61 J+ 0.22 0.11
SED-4 (Jan 2016)_(ES) 1/8/2016 0.14 U 0.78 0.63 0.89 0.25 0.12 1.68 0.34 0.09
SED-4 6/10/2016 0.11 J 0.07 0.01 0.98 0.22 0.19 1.27 0.18 0.11
SED-4 (June 2016)_(ES) 6/10/2016 0.35 U 0.74 0.78 1.17 0.30 0.06 1.14 0.30 0.10
SED-6 6/10/2016 0.19 J 0.09 0.00 0.91 0.21 0.16 1.09 0.18 0.11
SED-6_(ES) 6/10/2016 0.41 U 0.56 0.43 0.78 0.24 0.11 0.96 0.22 0.07
SED-6 FD 6/10/2016 0.08 J 0.06 0.00 1.31 0.49 0.43 1.25 0.32 0.23
SED-7 6/10/2016 0.15 J 0.08 0.02 0.84 0.24 0.17 0.91 0.17 0.09
SED-7_(ES) 6/10/2016 0.60 U 1.27 1.03 0.75 0.26 0.19 1.07 0.27 0.09
SED-8 6/10/2016 0.11 J 0.06 0.01 1.16 0.42 0.48 1.71 0.38 0.24
SED-8_(ES) 6/10/2016 1.14 1.09 0.68 0.92 0.33 0.14 1.42 0.34 0.10
SED-9 1/19/2017 0.17 J 0.11 0.01 1.04 0.31 0.28 1.16 0.21 0.13
SED-9_(ES) 1/19/2017 -0.12 U 0.24 1.56 0.94 0.44 0.25 1.31 0.30 0.10
SED-10 1/19/2017 0.06 J 0.06 0.01 0.86 0.26 0.19 1.20 0.21 0.16
SED-10_(ES) 1/19/2017 0.38 U 0.78 0.94 0.51 U 0.49 0.27 1.38 0.40 0.15
SEDIMENT 2016-03-16A 3/16/2016 0.20 J 0.11 0.01 1.30 0.30 0.27 1.70 0.24 0.11
SEDIMENT 2016-03-16A_(ES) 3/16/2016 0.05 U 1.00 0.82 0.52 0.33 0.24 1.52 0.33 0.06
SEDIMENT 2016-03-16B 3/16/2016 0.30 J 0.15 0.01 1.08 0.21 0.18 1.13 0.19 0.12
SEDIMENT 2016-03-16B_(ES) 3/16/2016 -0.13 U 0.64 0.52 0.62 0.29 0.15 1.11 0.24 0.04
SEDIMENT 2016-03-16B FD 3/16/2016 0.20 J 0.13 0.04 0.92 0.25 0.24 1.32 0.22 0.12

Actinium-227 Actinium-228 Bismuth-214
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Table 2-19: Radionuclide Results for Sediment Samples

Client ID
Sample 

Date
Notes: All results in pCi/g
SED-1 5/17/1997
SED-1 FD 5/17/1997
SED-1 1/8/2016
SED-1_(ES) 1/8/2016
SED-2 5/17/1997
SED-2 1/8/2016
SED-2_(ES) 1/8/2016
SED-2 11/3/2016
SED-2 (Nov 16)_(ES) 11/3/2016
SED-2 FD 11/3/2016
SED-2 (Nov 16)_FD_(ES) 11/3/2016
SED-3 5/17/1997
SED-4 5/17/1997
SED-4 1/8/2016
SED-4 (Jan 2016)_(ES) 1/8/2016
SED-4 6/10/2016
SED-4 (June 2016)_(ES) 6/10/2016
SED-6 6/10/2016
SED-6_(ES) 6/10/2016
SED-6 FD 6/10/2016
SED-7 6/10/2016
SED-7_(ES) 6/10/2016
SED-8 6/10/2016
SED-8_(ES) 6/10/2016
SED-9 1/19/2017
SED-9_(ES) 1/19/2017
SED-10 1/19/2017
SED-10_(ES) 1/19/2017
SEDIMENT 2016-03-16A 3/16/2016
SEDIMENT 2016-03-16A_(ES) 3/16/2016
SEDIMENT 2016-03-16B 3/16/2016
SEDIMENT 2016-03-16B_(ES) 3/16/2016
SEDIMENT 2016-03-16B FD 3/16/2016

Result Final Q CSU CV Result Final Q CSU CV Result Final Q CSU CV
2,000 U 0.7 0.44 1.06 U
2,640 U 0.69 U 1.26 U

1.94 J 1.56 1.25 0.85 0.13 0.11 1.24 0.18 0.11
1.99 J 1.70 1.19 0.77 0.19 0.08 1.27 0.24 0.09
2.22 U 0.38 U 0.60 U
4.69 2.25 1.71 0.74 0.13 0.12 1.01 0.16 0.12
3.91 J 1.86 1.20 0.73 0.23 0.09 1.33 0.25 0.09
4.33 1.70 1.27 1.08 J 0.22 0.11 1.04 J 0.20 0.10
1.98 1.26 0.79 0.59 0.13 0.05 1.12 0.20 0.02
6.54 2.33 1.71 1.10 0.18 0.14 1.36 0.23 0.19
3.82 2.30 1.33 0.63 0.17 0.08 1.01 0.26 0.13

  1,980 U 0.91 U 1.12 U
3.72 U 0.84 0.33 0.83 0.41
4.68 2.32 1.78 0.90 0.14 0.11 1.66 0.26 0.23
3.95 J 2.27 1.40 0.78 0.19 0.07 1.94 0.34 0.09
2.07 0.96 0.76 1.03 0.18 0.10 1.21 0.20 0.10
0.04 U 2.66 1.87 0.88 0.19 0.06 1.17 0.26 0.10
2.36 J 1.57 1.25 0.95 0.14 0.11 1.16 0.18 0.15
1.13 U 1.68 1.30 0.91 0.19 0.06 1.21 0.26 0.09
1.28 J 1.00 0.81 1.03 0.22 0.17 0.99 0.29 0.24
1.58 J 1.44 1.16 0.99 0.14 0.12 0.81 0.17 0.14

-1.56 U 1.74 2.73 0.76 0.17 0.06 1.39 0.24 0.08
1.82 J 1.03 0.81 1.53 0.36 0.23 1.23 0.34 0.29
3.66 2.66 1.62 1.04 0.24 0.08 1.62 0.31 0.12
3.03 1.30 0.99 1.17 0.17 0.16 1.29 0.19 0.16
6.70 3.24 1.80 1.08 0.24 0.10 1.70 0.32 0.12
5.91 2.14 1.54 0.95 0.16 0.13 1.04 0.19 0.12
6.40 3.09 1.79 0.71 0.25 0.15 1.32 0.32 0.11
3.32 J 2.15 1.71 1.21 0.19 0.17 1.86 0.26 0.16
4.98 2.68 1.37 0.96 0.28 0.11 1.61 0.35 0.09
2.84 1.41 1.08 0.97 0.15 0.12 1.20 0.16 0.12
3.00 1.69 1.01 0.83 0.18 0.06 1.30 0.24 0.08
1.59 J 1.61 1.31 1.09 0.15 0.13 1.38 0.18 0.12

Lead-214Lead-210 Lead-212
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Table 2-19: Radionuclide Results for Sediment Samples

Client ID
Sample 

Date
Notes: All results in pCi/g
SED-1 5/17/1997
SED-1 FD 5/17/1997
SED-1 1/8/2016
SED-1_(ES) 1/8/2016
SED-2 5/17/1997
SED-2 1/8/2016
SED-2_(ES) 1/8/2016
SED-2 11/3/2016
SED-2 (Nov 16)_(ES) 11/3/2016
SED-2 FD 11/3/2016
SED-2 (Nov 16)_FD_(ES) 11/3/2016
SED-3 5/17/1997
SED-4 5/17/1997
SED-4 1/8/2016
SED-4 (Jan 2016)_(ES) 1/8/2016
SED-4 6/10/2016
SED-4 (June 2016)_(ES) 6/10/2016
SED-6 6/10/2016
SED-6_(ES) 6/10/2016
SED-6 FD 6/10/2016
SED-7 6/10/2016
SED-7_(ES) 6/10/2016
SED-8 6/10/2016
SED-8_(ES) 6/10/2016
SED-9 1/19/2017
SED-9_(ES) 1/19/2017
SED-10 1/19/2017
SED-10_(ES) 1/19/2017
SEDIMENT 2016-03-16A 3/16/2016
SEDIMENT 2016-03-16A_(ES) 3/16/2016
SEDIMENT 2016-03-16B 3/16/2016
SEDIMENT 2016-03-16B_(ES) 3/16/2016
SEDIMENT 2016-03-16B FD 3/16/2016

Result Final Q CSU CV Result Final Q CSU CV Result Final Q CSU CV
8.85 U 0.42 U
8.79 U 0.52 U

13.68 1.94 0.50 -0.25 U 1.33 1.01 0.91 0.21 0.18
9.17 2.03 0.74 -0.15 U 1.40 1.14 0.32 0.09 0.04

5.84 U 0.28 U
11.66 1.92 0.52 -0.21 U 1.93 1.17 0.65 0.16 0.18
10.00 2.06 0.51 0.23 U 0.50 1.06 0.28 0.09 0.02
11.78 1.81 0.22 -3.05 U 2.38 1.20 0.73 0.16 0.14

9.96 2.22 0.60 -0.92 U 3.06 2.49 0.24 J 0.07 0.02
14.95 2.36 0.51 2.55 J 2.32 1.82 0.85 0.21 0.19
10.70 2.50 0.45 -0.86 U 4.55 3.72 0.31 J 0.11 0.04

8.80 U 0.57 U
5.90 U 0.21 U

17.55 2.50 0.43 -2.73 U 2.28 1.22 0.75 0.15 0.16
15.00 2.66 0.40 0.69 U 1.70 1.35 0.24 0.09 0.03
17.92 2.38 0.40 0.13 U 1.05 0.97 0.88 0.16 0.10
13.50 2.74 0.44 -1.65 U 4.78 3.88 0.37 J 0.12 0.04
15.07 2.17 0.59 1.38 J 1.74 1.31 0.70 0.17 0.16
17.00 2.73 0.42 0.00 U 3.54 2.92 0.36 J 0.12 0.04
15.87 3.29 1.35 -1.06 U 2.50 2.17 0.97 0.26 0.22
16.25 2.37 0.72 0.13 U 1.83 1.28 0.79 0.17 0.16
16.20 2.79 0.26 0.57 U 2.29 3.56 0.34 J 0.10 0.03
17.31 3.52 1.20 0.03 U 3.21 2.57 1.14 0.32 0.35
17.00 3.43 0.54 -1.57 U 4.39 3.54 0.40 J 0.11 0.02
15.38 2.26 0.75 3.03 J 2.11 1.63 1.04 0.22 0.22
16.50 3.03 0.49 0.83 U 2.79 3.82 0.43 0.12 0.04
12.87 2.23 0.68 -1.43 U 2.37 1.34 0.92 0.20 0.14
13.20 2.98 0.62 1.19 U 2.66 2.94 0.40 0.13 0.04
15.89 2.36 0.44 0.58 U 1.00 1.89 0.94 0.22 0.21
10.90 2.61 0.66 0.05 U 0.70 1.83 0.31 0.11 0.04
13.22 2.00 0.50 1.15 U 1.64 1.35 0.70 0.15 0.19

9.11 2.01 0.59 0.23 U 0.56 1.12 0.34 0.10 0.03
14.34 2.05 0.18 1.09 U 2.06 1.50 0.73 0.18 0.20

Potassium-40 Protactinium-231 Thallium-208
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Table 2-19: Radionuclide Results for Sediment Samples

Client ID
Sample 

Date
Notes: All results in pCi/g
SED-1 5/17/1997
SED-1 FD 5/17/1997
SED-1 1/8/2016
SED-1_(ES) 1/8/2016
SED-2 5/17/1997
SED-2 1/8/2016
SED-2_(ES) 1/8/2016
SED-2 11/3/2016
SED-2 (Nov 16)_(ES) 11/3/2016
SED-2 FD 11/3/2016
SED-2 (Nov 16)_FD_(ES) 11/3/2016
SED-3 5/17/1997
SED-4 5/17/1997
SED-4 1/8/2016
SED-4 (Jan 2016)_(ES) 1/8/2016
SED-4 6/10/2016
SED-4 (June 2016)_(ES) 6/10/2016
SED-6 6/10/2016
SED-6_(ES) 6/10/2016
SED-6 FD 6/10/2016
SED-7 6/10/2016
SED-7_(ES) 6/10/2016
SED-8 6/10/2016
SED-8_(ES) 6/10/2016
SED-9 1/19/2017
SED-9_(ES) 1/19/2017
SED-10 1/19/2017
SED-10_(ES) 1/19/2017
SEDIMENT 2016-03-16A 3/16/2016
SEDIMENT 2016-03-16A_(ES) 3/16/2016
SEDIMENT 2016-03-16B 3/16/2016
SEDIMENT 2016-03-16B_(ES) 3/16/2016
SEDIMENT 2016-03-16B FD 3/16/2016

Result Final Q CSU CV Result Final Q CSU CV Result Final Q CSU CV
5.08 U 1.44 U 0.56 0.17
8.22 U 1.94 U 0.65 0.20
1.04 J+ 0.18 0.11 0.81 0.21 0.19 0.67 J 0.23 0.02
1.08 0.23 0.06 0.62 0.27 0.20 0.70 0.16 0.02
3.90 U 0.85 U 0.20 0.09
1.05 J+ 0.18 0.10 0.78 0.21 0.18 0.65 J 0.24 0.02
1.50 0.30 0.07 1.08 0.30 0.04 0.74 0.17 0.03
1.00 0.19 0.11 0.78 0.21 0.34 0.79 J 0.28 0.02
0.97 0.21 0.05 0.85 0.24 0.15 0.80 J 0.18 0.03
1.36 0.24 0.14 0.88 0.29 0.29 0.81 J 0.27 0.07
1.17 0.32 0.11 1.04 0.35 0.06 0.73 J 0.17 0.03
6.17 U 1.68 U 1.17 0.31
5.40 2.82 1.83 U 0.74 0.22
1.61 J+ 0.22 0.11 0.79 0.22 0.17 0.91 J 0.27 0.02
1.68 0.34 0.09 0.89 0.25 0.12 0.90 0.19 0.02
1.27 0.18 0.11 0.98 0.22 0.19 0.78 0.23 0.01
1.14 0.30 0.10 1.17 0.30 0.06 1.01 J 0.17 0.03
1.09 0.18 0.11 0.91 0.21 0.16 0.68 J 0.20 0.01
0.96 0.22 0.07 0.78 0.24 0.11 1.07 J 0.18 0.02
1.25 0.32 0.23 1.31 0.49 0.43 0.73 J 0.21 0.01
0.91 0.17 0.09 0.84 0.24 0.17 0.76 0.22 0.03
1.07 0.27 0.09 0.75 0.26 0.19 0.73 J 0.13 0.02
1.71 0.38 0.24 1.16 0.42 0.48 0.70 J 0.20 0.01
1.42 0.34 0.10 0.92 0.33 0.14 1.07 J 0.18 0.02
1.16 0.21 0.13 1.04 0.31 0.28 0.88 J 0.30 0.01
1.31 0.30 0.10 0.94 0.44 0.25 1.03 0.21 0.03
1.20 0.21 0.16 0.86 0.26 0.19 0.76 0.25 0.01
1.38 0.40 0.15 0.51 U 0.49 0.27 0.76 0.16 0.03
1.70 0.24 0.11 1.30 0.30 0.27 0.68 J 0.22 0.02
1.52 0.33 0.06 0.52 0.33 0.24 1.14 J 0.21 0.03
1.13 0.19 0.12 1.08 0.21 0.18 1.08 J 0.33 0.01
1.11 0.24 0.04 0.62 0.29 0.15 0.84 J 0.18 0.03
1.32 0.22 0.12 0.92 0.25 0.24 0.62 J 0.24 0.06

Radium-226 Radium-228 Thorium-228
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Table 2-19: Radionuclide Results for Sediment Samples

Client ID
Sample 

Date
Notes: All results in pCi/g
SED-1 5/17/1997
SED-1 FD 5/17/1997
SED-1 1/8/2016
SED-1_(ES) 1/8/2016
SED-2 5/17/1997
SED-2 1/8/2016
SED-2_(ES) 1/8/2016
SED-2 11/3/2016
SED-2 (Nov 16)_(ES) 11/3/2016
SED-2 FD 11/3/2016
SED-2 (Nov 16)_FD_(ES) 11/3/2016
SED-3 5/17/1997
SED-4 5/17/1997
SED-4 1/8/2016
SED-4 (Jan 2016)_(ES) 1/8/2016
SED-4 6/10/2016
SED-4 (June 2016)_(ES) 6/10/2016
SED-6 6/10/2016
SED-6_(ES) 6/10/2016
SED-6 FD 6/10/2016
SED-7 6/10/2016
SED-7_(ES) 6/10/2016
SED-8 6/10/2016
SED-8_(ES) 6/10/2016
SED-9 1/19/2017
SED-9_(ES) 1/19/2017
SED-10 1/19/2017
SED-10_(ES) 1/19/2017
SEDIMENT 2016-03-16A 3/16/2016
SEDIMENT 2016-03-16A_(ES) 3/16/2016
SEDIMENT 2016-03-16B 3/16/2016
SEDIMENT 2016-03-16B_(ES) 3/16/2016
SEDIMENT 2016-03-16B FD 3/16/2016

Result Final Q CSU CV Result Final Q CSU CV Result Final Q CSU CV
2.71 0.56 0.47 0.15
3.18 0.66 0.52 0.17
2.70 0.67 0.07 0.92 0.28 0.01 2.40 J 1.35 0.92
3.25 0.42 0.02 0.69 0.16 0.01 1.28 1.52 1.22
1.70 0.37 0.24 0.10
2.74 J 0.70 0.08 0.81 J 0.27 0.01 1.73 J 1.67 1.36
3.33 0.44 0.01 0.65 0.16 0.01 0.22 U 0.43 1.37
2.93 0.77 0.09 1.07 J 0.34 0.02 2.04 0.88 0.73
2.39 0.35 0.01 0.66 0.16 0.01 1.08 U 1.03 0.78
3.14 J 0.76 0.10 0.85 J 0.27 0.01 4.23 J 2.41 1.93
2.60 0.36 0.01 0.69 0.16 0.01 1.00 U 0.80 1.13
3.06 0.66 0.92 0.26
4.04 0.83 0.84 0.24

14.70 J 3.06 0.07 1.46 J 0.38 0.00 1.21 J 0.96 0.75
19.80 1.84 0.02 0.83 0.18 0.01 0.47 U 0.88 1.35

3.23 0.75 0.05 0.65 J 0.19 0.01 1.05 J 0.89 0.68
3.56 0.40 0.01 1.04 0.17 0.01 2.37 1.75 1.03
2.12 J 0.51 0.05 0.74 J 0.21 0.00 3.25 1.22 0.86
2.82 0.34 0.01 1.19 0.19 0.01 0.83 U 0.75 1.00
2.15 J 0.52 0.05 0.71 J 0.20 0.00 1.60 J 1.22 0.95
2.38 0.57 0.07 0.64 0.19 0.01 0.85 U 1.37 0.87
2.45 J 0.30 0.01 0.66 J 0.12 0.01 0.97 U 0.75 0.97
3.27 J 0.73 0.04 0.75 J 0.21 0.01 2.51 J 2.10 1.72
3.77 0.42 0.01 1.11 0.18 0.01 -1.10 U 1.68 1.87
4.46 J+ 1.09 0.08 1.04 J+ 0.33 0.01 2.43 J 1.46 1.00
4.50 0.54 0.01 0.84 0.18 0.01 1.22 U 1.81 1.40
2.32 J+ 0.59 0.07 1.18 J+ 0.33 0.01 1.94 J 1.63 1.31
2.35 0.32 0.01 0.78 0.16 0.01 1.56 U 2.09 1.43
6.98 J+ 1.49 0.07 0.82 J 0.24 0.01 1.43 J 1.67 1.09
5.87 0.65 0.01 0.70 0.16 0.01 3.27 1.82 1.39
4.53 J+ 1.08 0.08 0.74 0.25 0.00 1.09 J 1.46 0.93
3.85 0.47 0.01 0.60 0.15 0.01 1.32 1.31 1.05
4.39 J+ 1.06 0.10 0.84 0.28 0.03 2.01 J 1.71 1.39

Thorium-230 Thorium-232 Thorium-234
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Table 2-19: Radionuclide Results for Sediment Samples

Client ID
Sample 

Date
Notes: All results in pCi/g
SED-1 5/17/1997
SED-1 FD 5/17/1997
SED-1 1/8/2016
SED-1_(ES) 1/8/2016
SED-2 5/17/1997
SED-2 1/8/2016
SED-2_(ES) 1/8/2016
SED-2 11/3/2016
SED-2 (Nov 16)_(ES) 11/3/2016
SED-2 FD 11/3/2016
SED-2 (Nov 16)_FD_(ES) 11/3/2016
SED-3 5/17/1997
SED-4 5/17/1997
SED-4 1/8/2016
SED-4 (Jan 2016)_(ES) 1/8/2016
SED-4 6/10/2016
SED-4 (June 2016)_(ES) 6/10/2016
SED-6 6/10/2016
SED-6_(ES) 6/10/2016
SED-6 FD 6/10/2016
SED-7 6/10/2016
SED-7_(ES) 6/10/2016
SED-8 6/10/2016
SED-8_(ES) 6/10/2016
SED-9 1/19/2017
SED-9_(ES) 1/19/2017
SED-10 1/19/2017
SED-10_(ES) 1/19/2017
SEDIMENT 2016-03-16A 3/16/2016
SEDIMENT 2016-03-16A_(ES) 3/16/2016
SEDIMENT 2016-03-16B 3/16/2016
SEDIMENT 2016-03-16B_(ES) 3/16/2016
SEDIMENT 2016-03-16B FD 3/16/2016

Result Final Q CSU CV Result Final Q CSU CV Result Final Q CSU CV
16.3 2.8 3.14 0.62
1.04 0.24 1.17 0.26
1.10 J 0.34 0.06 0.10 J 0.11 0.00 1.06 0.33 0.02
0.75 0.19 0.02 0.03 0.05 0.02 0.74 0.19 0.01
0.58 0.16 0.71 0.19
0.88 0.27 0.04 0.28 J 0.16 0.01 0.90 0.27 0.01
0.97 0.23 0.02 0.03 0.04 0.01 0.94 0.23 0.02
1.05 J 0.28 0.02 0.12 J 0.10 0.01 1.23 J+ 0.31 0.01
0.86 0.24 0.01 0.11 U 0.09 0.01 0.70 0.22 0.01
0.87 J 0.24 0.01 0.06 J 0.06 0.00 1.01 J+ 0.26 0.01
1.02 0.28 0.04 0.03 U 0.06 0.03 0.76 0.24 0.05
0.81 0.19 0.78 0.19
0.69 0.21 0.53 0.18
0.89 J 0.25 0.06 0.18 J 0.11 0.01 0.96 J 0.26 0.02
0.78 0.20 0.02 0.03 0.05 0.02 0.88 0.21 0.01
0.83 J+ 0.22 0.01 0.05 J 0.05 0.00 0.70 0.19 0.01
0.77 0.15 0.02 0.05 0.04 0.01 0.81 0.15 0.01
0.94 J+ 0.21 0.01 0.06 J 0.05 0.00 0.80 J 0.19 0.01
0.66 0.13 0.01 0.04 0.03 0.01 0.82 0.15 0.01
0.67 J+ 0.18 0.01 0.13 J 0.08 0.00 0.70 0.19 0.01
0.53 J+ 0.15 0.01 0.05 J 0.05 0.00 0.62 J 0.16 0.01
0.51 0.12 0.01 0.03 0.03 0.01 0.79 0.16 0.01
0.78 J+ 0.20 0.01 0.15 J 0.09 0.00 0.66 J 0.18 0.01
0.76 0.16 0.02 0.03 0.03 0.01 0.83 0.16 0.01
1.19 J+ 0.35 0.02 0.05 J 0.08 0.00 0.95 J 0.30 0.01
1.04 0.22 0.01 0.05 0.05 0.01 1.09 0.23 0.01
1.26 J+ 0.31 0.02 0.14 J 0.10 0.01 0.92 J 0.25 0.01
1.05 0.22 0.01 0.08 0.06 0.01 1.10 0.22 0.01
0.95 J 0.26 0.03 0.10 J 0.09 0.01 1.11 J 0.29 0.01
1.16 0.24 0.02 0.07 0.07 0.02 0.95 0.22 0.02
0.93 0.27 0.04 0.11 J 0.10 0.01 1.00 J 0.28 0.01
0.62 0.17 0.03 0.02 U 0.04 0.02 0.62 0.17 0.02
0.93 0.29 0.06 0.16 J 0.12 0.01 0.68 J 0.23 0.01

Uranium-238Uranium-234 Uranium-235
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Table 2-20: Summary of Potential Exposure Pathways 
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 Farmer No               

Resident No               
Commercial Building User No               
Construction Worker No               
Grounds Keeper No               
Recreational User No               
Trespasser No               

O
n-

Pr
op

er
ty

 
R
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rs

 

Farmer No               
Resident No               
Outdoor Storage Yard Worker No               
Commercial Building User Yes 1 • • b 1 1 1 Yes 
Construction Worker No               
Trespasser No               
Recreational/Intermittent User No               
Grounds Keeper Yes 1 • • b 1 1 1 Yes 

O
ff

-P
ro

pe
rt

y 
R

ec
ep

to
rs

 Farmer c No               
Resident Yes 1 • 1 1 1 1 Yes 
Commercial Building User Yes 1 • 1 1 1 1 Yes 
Recreational/Intermittent User Yes 1 • 1 1 1 1 No, 2 
Grounds Keeper Yes 1 • 1 1 1 1 No, 2 

Fu
tu

re
  1
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00
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 Farmer No               

Resident No               
Outdoor Storage Yard Worker Yes • • •  • • • Yes 
Commercial Building User Yes • • • d • 1 1 No, 2 
Construction Worker Yes • • • b • 1 1 No, 2 
Trespasser Yes • • • • • • No, 2 
Recreational/Intermittent User Yes • • • • • • No, 2 
Grounds Keeper Yes • • • • • • Yes 

O
ff
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ro
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rt

y 
R

ec
ep

to
rs

 Farmer Yes • • 1 • 1 1 Yes 
Resident Yes • • 1 • 1 1 No, 2 
Commercial Building User Yes • • 1 • 1 1 Yes 
Recreational/Intermittent User Yes • • 1 • 1 1 No, 2 
Grounds Keeper Yes • • 1 • 1 1 No, 3 

a For scenarios with one or more release mechanism and exposure route combination(s) that is not selected for quantitative 
evaluation, justification is provided with “No” in this column. 

b The receptor is adjacent to OU1 and is exposed proximally to direct radiation from soil at the edges of Area 1 and Area 2. 
c Under current conditions, no farms producing staple crops have been identified near the Landfill. 
d The groundskeeper is located on OU1 and the commercial building user is only located part 

time on OU1.    

    
 

A shaded box indicates that the receptor/exposure route combination was not selected because of land-use conditions 
and/or deed restrictions. 

1 Incomplete pathway; the receptor has no access to on-site waste materials. 
2 At least one other receptor in this land-use scenario has equal or higher intake rate(s) and/or longer exposure time(s). 
3 Although this receptor is unique, the on-property grounds keeper is assumed to be in closer proximity to the waste 

materials and both of the other receptors in the future off-property scenario have higher exposure parameters than the off-
property grounds keeper. 

 



Table 2-21: Summary of Human Health Risks

Current Receptor Total ILCR Hazard 
Index

On-Property Grounds Keeper Area 1 and Area 2 9.6E-08 -
On-Property Commercial Building User Area 1 4.4E-07 -
On-Property Commercial Building User Area 2 1.2E-06 -
Off-Property Resident Off-Property Southeast 5.4E-08 -
Off-Property Resident Off-Property South 2.2E-08 -
Off-Property Commercial Building User Off-Property North 6.2E-07 -
Off-Property Commercial Building User Off-Property West 3.5E-07 -
Off-Property Commercial Building User Adjacent Property, Lot 2A2 4.0E-07 -

Future Receptor Total ILCR Hazard 
Index

Future Landfill Outdoor Storage Yard Worker Area 1 4.6E-04 3.31
Future Landfill Outdoor Storage Yard Worker Area 2 1.1E-03 32.6
Future Landfill Grounds Keeper Area 1 3.0E-05 0.16
Future Landfill Grounds Keeper Area 2 6.8E-05 1.56
Future Landfill Grounds Keeper Buffer Zone 1.4E-05 0.005
Future Off-Property Farmer Off-Property North 3.6E-04 0.12
Future Off-Property Farmer Off-Property Southeast 2.1E-05 0.003
Future Off-Property Farmer Off-Property South 8.8E-06 0.0007
Future Off-Property Farmer Off-Property West 1.9E-04 0.052
Future Off-Property Commercial Building User Off-Property North 1.7E-04 0.029
Future Off-Property Commercial Building User Off-Property West 9.2E-05 0.01
Future Off-property Commercial Building User Adjacent Property, Lot 2A2 1.1E-04 0.026



Table 2-21: Summary of Human Health Risks

Total ILCR 
Without 
Radon

Radon-222 and 
Daughters 

Percentage of 
Total ILCR a

4.6E-09 95%
3.1E-08 93%
4.7E-08 96%
0.0E+00 100%
0.0E+00 100%
0.0E+00 100%
0.0E+00 100%
0.0E+00 100%

Total ILCR 
Without 
Radon

Radon-222 and 
Daughters 

Percentage of 
Total ILCR a

3.20E-04 30%
6.50E-04 38%
1.80E-05 38%
3.70E-05 45%
2.80E-06 81%
3.10E-05 91%
7.70E-07 96%
1.80E-07 98%
1.40E-05 93%
1.30E-05 92%
5.70E-06 94%
1.20E-05 89%



DRAFT

Table 3-1: Preliminary Identification of Potential Chemical-Specific ARARs and TBC Criteria

Preliminary
Citation Chemical Medium Requirement Determination Remarks

Health and Environmental Radon-222 Air The annual average release rate of radon-222 to the Not The West Lake Landfill OU-1 Site is not a 
Protection Standards for atmosphere applied over the entire surface of a disposal site applicable but designated Title I uranium mill tailings site;
Uranium and Thorium Mill should not exceed 20 pCi/m2-s, and the annual average potentially therefore, this requirement would not be applicable.
Tailings (40 CFR 192), concentration of radon-222 in air at or above any location relevant and The radiologically impacted materials at the Site
Subpart A, Standards for the outside the disposal site should not be increased by more appropriate are a small fraction of an overall matrix
Control of Residual Radioactive than 0.5 pCi/L. of municipal solid waste, debris and fill materials.
Material from Inactive Uranium Therefore, the waste materials at the Site 
Processing Sites are not similar to uranium mill tailings.

These regulations are applicable to uncontrolled
40 C.F.R. 192.02 Protection standards also include the requirement that the areas, whereas the current and future uses of Areas

control of the radioactive materials be designed to be effective 1 and 2 are restricted.  As these regulations address
for up to 1,000 years, as far as reasonably achievable, but radon emissions, which is a concern for OU-1, they
at a minimum, 200 years.  40 C.F.R. 192.02. are considered potentially relevant and appropriate to

the ROD-selected remedy and the partial excavation
alternatives.

Health and Environmental Radium, Ground- Establishes maximum concentration for groundwater Not The West Lake Landfill OU-1 Site is not a 
Protection Standards for Uranium, water protection. applicable but designated Title I uranium mill tailings site;
Uranium and Thorium Mill and trace potentially therefore, this requirement would not be applicable.
Tailings (40 CFR 192), metals Combined Ra226 and Ra228 5 pCi/L relevant and As potential leaching of radionuclides and trace
Subpart A, Standards for the Combined U234 and U238 30 pCi/L appropriate metals from the radiologically impacted materials
Control of Residual Radioactive Gross alpha (excluding radon & uranium) 15 pCi/L at the Site is a possible issue of concern, these
Material from Inactive Uranium Arsenic 0.05 mg/L standards are potentially relevant and appropriate to 
Processing Sites Barium 1.0 mg/L the ROD-selected remedy and the partial excavation

Cadmium 0.01 mg/L alternatives.
40 C.F.R. 192.03-192.04, and Chromium 0.05 mg/L
Table 1 to Subpart A Lead 0.05 mg/L

Mercury 0.002 mg/L
Selenium 0.01 mg/L
Silver 0.05 mg/L
Nitrate (as N) 10 mg/L
Molybdenum 0.1 mg/L

Monitoring standards are substantially more general and
merely provide that a groundwater monitoring plan be 
implemented and carried out over a period of time adequate
to demonstrate that the future performance of the disposal
system can be expected to be in accordance with certain 
design requirements.  40 C.F.R. 192.03. 

Maximum constituent concentration:
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Table 3-1: Preliminary Identification of Potential Chemical-Specific ARARs and TBC Criteria

Preliminary
Citation Chemical Medium Requirement Determination Remarks

Health and Environmental Radium-226 Soil Residual concentrations of radium-226 in soil at a designated Neither The West Lake Landfill OU-1 Site is not a designated
Protection Standards for (Radium-228) uranium processing site should not exceed background by applicable nor Title I uranium mill tailings site; therefore this requirement
Uranium and Thorium Mill more than 5 pCi/g in the top 15 cm of soil or 15 pCi/g in each relevant and would not be applicable.  The radiologically impacted 
Tailings (40 CFR 192), 15 cm layer below the top layer, averaged over an area of appropriate materials at the Site are a small fraction of an 
Subpart B, Standards for 100 m2.  (Similar limits are indirectly indicated for radium-228 to Areas 1, 2 overall matrix of municipal solid waste, debris and fill
Cleanup of Land and Buildings in Subpart E, which addresses thorium by-product material.) and the materials.  Therefore, the waste materials at the Site 
Contaminated with Residual 40 C.F.R. 192.12(a). Buffer Zone are not similar to uranium mill tailings.  These regulations
Radioactive Materials from are applicable to uncontrolled areas whereas current and
Inactive Uranium Processing That in any occupied or habitable building: (1) The objective Potentially future uses of Areas 1 and 2 are restricted.  Consequently,
Sites of remedial action shall be, and reasonable effort shall be made relevant and these regulations are not relevant and appropriate to

to achieve, an annual average (or equivalent) radon decay appropriate for Areas 1 and 2 (including the Buffer Zone).  They are 
40 C.F.R. 192.12(a) product concentration (including background) not to exceed radiologically potentially relevant and appropriate for impacted soil

0.02 WL.  In any case, the radon decay product concentration impacted soil on the Crossroads Lot 2A2 property. 
40 C.F.R. 192.12(b) shall not exceed 0.03 WL, and (2) The level of gamma radiation on the

shall not exceed the background level by more than 20 Crossroads
microroentgens per hour.  40 C.F.R. 192.12(b). Lot 2A2 Property

40 C.F.R. 192 Subpart C Radium, Soil 40 C.F.R. 192.21(c) comes into play when the estimated cost of Not applicable 40 C.F.R. 192 Subparts A and B would not be applicable.
(Health and Environmental Uranium, and remedial action to satisfy § 192.12(a) at a "vicinity" site but potentially Given that Subpart C purports to guide the implementation of 
Protection Standards for trace metals (described under section 101(6)(B) of the Act) is unreasaonbly relevant and Subparts A and B where applied to a site, Subpart C is 
Uranium and Thorium Mill high relative to the long-term benefits, and the residual appropriate inapplicable as well.
Tailings (40 C.F.R. 192, radioactive materials do not pose a clear present or future 
Subpart C - Implementation)) hazard.  The likelihood that buildings will be erected or that However, given that Subparts A and B may be relevant and

people will spend long periods of time at such a "vicinity" potentially appropriate, the implementation standards of 
40 C.F.R. § 192.21(c) site should be considered in evaluating this hazard. Subpart C may have bearing on any remedy that considers 

Remedial action will generally not be necessary where residual or is based off of the standards in Subparts A and B.  In 
radioactive materials have been placed semi-permanently particular, this could apply if inaccessible RIM is identified 
in a location where site-specific factors limit their hazard and during the course of the Remedial Design (particularly on 
from which they are costly or difficult to remove, or where only "vicinity" properties).
minor quantities of residual radioactive materials are involved.
Examples are residual radioactive materials under hard surface
public roads and sidewalks, around public sewer lines, or in 
fence post foundations.  Supplemental standards should not be
applied at such sites, however, if individuals are likely to be 
exposed for long periods of time to radiation from such 
materials at levels above those that would prevail under 
§ 192.12(a).

Health and Environmental Radiation Any Processing operations during and prior to the end of the Neither The West Lake Landfill OU-1 Site is not a 
Protection Standards for closure period at a facility managing uranium and thorium applicable designated Title I uranium mill tailings site;
Uranium and Thorium Mill by-product materials should be conducted in a manner that but potentially therefore, this requirement would not be applicable.
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Table 3-1: Preliminary Identification of Potential Chemical-Specific ARARs and TBC Criteria

Preliminary
Citation Chemical Medium Requirement Determination Remarks

Tailings (40 CFR 192), provides reasonable assurance that the annual dose equiva- relevant and The radiologically impacted materials at the Site
Subpart D, Standards for lent does not exceed 25 mrem to the whole body, 75 mrem appropriate are a small fraction of an overall matrix
Management of Uranium to the thyroid, and 25 mrem to any other organ of any of municipal solid waste, debris and fill materials.
Byproduct Materials Pursuant member of the public as a result of exposures to the planned Therefore, the waste materials at the Site 
to Section 84 of the Atomic discharge of radioactive material to the general environment are not similar to uranium mill tailings.
Energy Act of 1954, as (excluding radon-222, radon-220, and their decay products). As alpha and gamma radiation is a potential exposure
amended; Subpart E, route for OU-1, these regaulations are considered
Standards for Management of Subpart E applies the standards of 40 C.F.R. 192 Subpart D to be potentially relevant and appropriate.
Thorium Byproduct Materials to thorium byproduct materials, save for the provisions of 
Pursuant to Section 84 of the § 192.32(a)(4) (setting forth monitoring standards following However, these subparts may be relevant and appropriate 
Atomic Energy Act of 1954, placement of permanent radon barrier). to the extent that they identify performance standards for 
as amended disposal areas, specifically mandating that a design must be

effective for 1,000 years, to the extent reasaonbly achievable, 
40 C.F.R. § 192.32 and, in any case, 200 years, and limit releases of radon-222
 into the atmosphere from disposal areas exceeding an average
40 C.F.R. § 192.41 release rate of 20 pCi/(m2-sec).

National Emissions Standards Radon-222 Air Radon-222 emissions to ambient air from uranium mill Potentially The West Lake Landfill OU-1 Site is not a 
for Hazardous Air Pollutants tailings piles that are no longer operational should not relevant and designated uranium mill tailings site, so this
(40 CFR 61), Subpart T, exceed 20 pCi/(m2-sec) (1.9 pCi/(ft2-sec)) of radon-222. appropriate requirement would not be applicable; however
National Emissions Standards 40 C.F.R. § 61.222(a). it could be considered relevant and appropriate 
for Radon Emissions from because a portion of the waste materials at the
disposal of Uranium Mill Tailings Site do emit radon.  40 C.F.R. § 61.222(a)'s limit of 

20 pCi/(m2-sec) (1.9 pCi/(ft2-sec)) of radon-222 may be 
40 C.F.R. § 61.222(a) potentially relevant and appropriate to the capping and 

partial excavation alternatives.
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Table 3-1: Preliminary Identification of Potential Chemical-Specific ARARs and TBC Criteria

Preliminary
Citation Chemical Medium Requirement Determination Remarks

National Primary Drinking Various Water Establishes standards including maximum contaminant Potentially These standards are only applicable to public drinking
Water Regulations levels (MCLs) and maximum contaminant level goals relevant and water systems; however, MCLs and non-zero MCLGs 
 40 CFR Part 141 (MCLGs) for public drinking water systems appropriate may potentially be relevent and appropriate standards for 

groundwater.
40 C.F.R. § 141.50 Contaminant MCLG (mg/L) MCL (mg/L)
40 C.F.R. § 141.51 Trace metals
40 C.F.R. § 141.52 Antimony 0.006 0.006
40 C.F.R. § 141.53 Asbestos 7 x 106 fibers/liter 7 mfl
40 C.F.R. § 141.54 Barium 2 2
40 C.F.R. § 141.55 Beryllium 0.004 0.004

Cadmium 0.005 0.005
Chromium (total) 0.1 0.1
Copper 1.3 1.3
Cyanide 0.2 0.2
Fluoride 4.0 4.0
Lead 0.015 zero
Mercury (inorganic) 0.002 0.002
Nitrate (as N) 10 10
Nitrite (as N) 1 1
Selenium 0.05 0.05
Thallium 0.0005 0.002

Organic Chemicals
Alachlor zero 0.002
Atrazine 0.003 0.003
Benzene zero 0.005
Benzo(a)pyrene (PAHs) zero 0.0002
Carbofuran 0.04 0.04
Carbon tetrachloride zero 0.005
Chlordane zero 0.002
Chlorobenzene 0.1 0.1
2,4-D 0.07 0.07
Dalapon 0.2 0.2
1,2-Dibromo-3-chloropropane zero 0.0002
o-Dichlorobenzene 0.6 0.6
p-Dichlorobenzene 0.075 0.075
1,2-Dichloroethane zero 0.005
1,1-Dichloroethylene 0.007 0.007
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Table 3-1: Preliminary Identification of Potential Chemical-Specific ARARs and TBC Criteria

Preliminary
Citation Chemical Medium Requirement Determination Remarks

National Primary Drinking cis-1,2-Dichloroethene 0.07 0.07
Water Regulations trans-1,2-Dichloroethene 0.1 0.1
 40 CFR Part 141 Dichloromethane zero 0.005
(cont.) 1,2-Dichloropropane zero 0.005

Di(2-ethylhexyl) adipate 0.4 0.4
Di(2-ethylhexyl) phthalate zero 0.006
Dinoseb 0.007 0.007
Dioxin (2,3,7,8-TCDD) zero 0.00000003
Diquat 0.02 0.02
Endothall 0.1 0.1
Endrin 0.002 0.002
Ethylbenzene 0.7 0.7
Ethylene dibromide zero 0.00005
Glyphosate 0.7 0.7
Heptachlor zero 0.0004
Heptachlor epoxide zero 0.0002
Hexachlorobenzene zero 0.001
Hexachlorocyclopentadiene 0.05 0.05
Lindane 0.0002 0.0002
Methoxychlor 0.04 0.04
Oxamyl (Vydate) 0.2 0.2
PCBs zero 0.0005
Pentachlorophenol zero 0.001
Picloram 0.5 0.5
Simazine 0.004 0.004
Styrene 0.1 0.1
Tetrachloroethylene zero 0.005
Toluene 1 1
Toxaphene zero 0.003
2,4,5-TP (Silvex) 0.05 0.05
1,2,4-Trichlorobenzene 0.07 0.07
1,1,1-Trichloroethane 0.2 0.2
1,1,2-Trichloroethane 0.003 0.005
Trichloroethylene zero 0.005
Vinyl chloride zero 0.002
Xylenes (total) 10 10
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Table 3-1: Preliminary Identification of Potential Chemical-Specific ARARs and TBC Criteria

Preliminary
Citation Chemical Medium Requirement Determination Remarks

National Primary Drinking Radionuclides (picocuries per liter [pCi/L])
Water Regulations Alpha particles zero 15
 40 CFR Part 141 Beta particles and zero 4
(cont.) photon emitters

(millirems per year)
Radium 226 and 5

Radium 228 (combined)
Uranium (ug/L) zero 30

NRC Standards for Protection Radiation Any For persons inside a controlled area, the maximum Potentially Because the site is not licensed by NRC, these requirements
Against Ionizing Radiation permissible whole-body dose due to all external sources relevant and are not applicable.
(10 CFR 20 Subpart C), of radiation within a controlled area is limited to 5 rems/year appropriate As these regulations address sources of ionizing 
Maximum Permissible or the sum of the deep-dose equivalent and the committed dose radiation, they are potentially relevant and appropriate
Exposure Limits equivalent to any indvidual organ or tissue other than the lens of as they provide standards for protection from 

the eye being equal to 50 rems. The annual limits to the lens of radiation for workers inside Areas 1 and 2 during
10 C.F.R. 20.1201(a) the eye , to the skin of the whole body, and the skin of the any remedial actions that may be undertaken.

extremities are a lends dose equivalent of 15 rems and a shallow-
dose equivalent of 50 rem to the skin of the whole body or to the
skin of any extremity. 

(Note: a controlled area is an area that requires
control of access, occupancy, and working conditions for
radiation protection purposes.)

NRC Standards for Protection Radiation Any For persons outside a controlled area, the maximum permis- Potentially Because the site is not licensed by NRC, these requirements
Against Ionizing Radiation sible whole-body dose due to sources in or migrating from relevant and are not applicable.
(10 CFR 20 Subpart D), the controlled area is limited to 0.002 rem in any 1 hour, appropriate As these regulations address sources of ionizing 
Maximum Permissible and 0.1 rem in any one hour. radiation, they are potentially relevant and appropriate
Exposure Limits of workers and the public outside of Areas 1 and 2

(Notes: a controlled area is an area that requires during any remedial actions that may be taken.
10 C.F.R. 20.1301(a) control of access, occupancy, and working conditions for

radiation protection purposes; 0.5 rem = 500 mrem.) (Note:  10 C.F.R. 20.1301 was the only section from 
10 C.F.R. 20 specifically listed as an "Other Potential 
Federal ARARs for Consideration".)
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Table 3-1: Preliminary Identification of Potential Chemical-Specific ARARs and TBC Criteria

Preliminary
Citation Chemical Medium Requirement Determination Remarks

NRC Standards for Protection Specific Air The concentrations above natural background of radionuclides Potentially Because the site is not licensed by NRC, these requirements
Against Ionizing Radiation radionuclides in air ouside a controlled area, averaged over any calendar relevant and are not applicable.
(10 CFR 20 Appendix B) (see table) quarter, should not exceed the following limits: appropriate These requirements would be potentially relevant and 

Effluent Concentration Limit (uCi/mL) appropriate to protection of the public during implementation
Annual Limits on Intake (ALIs) Isotope Air Water of any remedial action.  Specifically, these 
Derived Air Concentrations (DACs) Actinium-227 1 x 10-15 5 x 10-9 regulations potentially may require perimeter 
Effluent Concentrations Lead-210 6 x 10-13 1 x 10-8 monitoring to be undertaken during any activities
(Tables 1 and 2) Protactinium-231 8 x 10-15 6 x 10-9 that  may expose or disturb the radiologically-

Radium-226 9 x 10-13 6 x 10-8 impacted materials at the Site.
Radium-228 2 x 10-12 6 x 10-8
Radon-222 1 x 10-8 NA
Thorium-230 3 x 10-14 1 x 10-7
Thorium-232 6 x 10-15 3 x 10-8
Uranium-234 5 x 10-14 3 x 10-7
Uranium-235 6 x 10-14 3 x 10-7
Uranium-238 6 x 10-14 3 x 10-7

NA = not applicable because radon-222 is a gas.

10 C.F.R. 40 Appendix A, Uranium Soil Criterion 6(6) addresses the lack of remediation standards for Not applicable. Because this Site is not licensed in conjunction with 
Criterion 6(6): Criteria for processing residual radionuclides, other than radium in soil, for Potentially uranium and thorium milling, nor is it a site where milling
Disposal of Wastes from waste material decomissioning of lands and structures (excluding radon) at relevant and operations generated byproduct material, these requirements
Processing Source Material (Radon, uranium recovery facilities.  Criterion 6(6) uses the existing appropriate for are not applicable.

radium, soil radium standard (5 pCi/g surface and 15 pCi/g subsurface) Lot 2A2.
thorium, etc.) to derive a dose criterion (benchmark approach) for cleaning up Because the cleanup standards in 40 C.F.R. 192.12 are relevant,

byproduct material, and for cleanup of surface activity on Potentially but not appropriate for Areas 1 and 2 or the Buffer Zone, 
structures to be released for unrestricted use. relevant, but not Criterion 6(6) is not an ARAR for these areas.  However, 

appropriate for depending on the results of future testing on the Crossroads
The radium dose benchmark approach of the Criterion 6(6) rule Areas 1 and 2 or Lot 2A2 Property, if 40 C.F.R. Part 192.12(a) is found to be 
requires licensees subject to the rule to calculate the potential the Buffer Zone. relevant and appropriate for that property, then Criterion 
peak effective dose equivalent (excluding radon) to an 6(6) could potentially be relevant and appropriate for the 
individual at the Site within 1,000 years from exposure to the cleanup of that area.
residual levels allowed under the radium soil standard. 

Missouri Water Quality Inorganics Ground- Water contaminants shall not cause or contribute to an These standards are only applicable to public drinking
Standards 10 CSR 20-7.031(5) Trace metals water exceedance of the following (Table A) standards: water systems; however, these standards may potentially

Organics be relevent and appropriate standards for groundwater.
Pesticides Inorganics (mg/L)
Man-made Fluoride 4
Volatiles Nitrate 10

PAHs
Phthalates Trace metals (ug/L)
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Table 3-1: Preliminary Identification of Potential Chemical-Specific ARARs and TBC Criteria

Preliminary
Citation Chemical Medium Requirement Determination Remarks

Others Antimony 6
Arsenic 50
Barium 2,000
Beryllium 4
Boron 2,000
Cadmium 5
Chromium III 100
Cobalt 1,000
Copper 1,300
Iron 300
Lead 15
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Table 3-1: Preliminary Identification of Potential Chemical-Specific ARARs and TBC Criteria

Preliminary
Citation Chemical Medium Requirement Determination Remarks

Missouri Water Quality Manganese 50
Standards 10 CSR 20-7.031(5) Mercury 2
(cont.) Nickel 100

Selenium 50
Silver 50
Thallium 2
Zinc 5,000

Organics (ug/L)
Acrolein 320
Bis-2-chloroisopropyl ether 1,400
2, chlorophenol 0.1
2,4-dichlorophenol 93
2,4-dinitrophenol 70
2,4-dimethylphenol 540
2,4,5-trichlorophenol 2,600
2,4,6-trichlorophenol 2
2-methyl-4,6-dinitrophenol 13
Ethylbenzene 700
Hexachlorocyclopentadiene 50
Isophorone 36
Nitrobenzene 17
Phenol 300
Dichloropropene 87
Para(1,4)-dichlorobenzene 75
Other Dichlorobenzenes 600
1,2,4-trichlorobenzene 70
1,2,4,5-tetrachlorobenzene 2.3
pentachlorobenzene 3.5
1,1,1-trichloroethane 200
1,1,2-trichloroethane 0.04
2,4-dinitrotoluene 0.04
1,2-diphenylhydrazine 0.04
di (2-ethylhexyl) adipate 400

Pesticides (ug/L)
2,4-D 70
2,4,5-TP 50
Alachlor 2
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Table 3-1: Preliminary Identification of Potential Chemical-Specific ARARs and TBC Criteria

Preliminary
Citation Chemical Medium Requirement Determination Remarks

Missouri Water Quality Atrazine 3
Standards 10 CSR 20-7.031(5) Carbofuran 40
(cont.) Dalapon 200

Dibromochloropropane 0.2
Dinoseb 7
Diquat 20
Endothall 100
Ethylene dibromide 0.05
Oxamyl (vydate) 200
Picloram 500
Simazine 4
Glyphosate 700

Bioaccumulatie Anthropogenic Toxics (ug/L)
PCBs 0.000045
DDT 0.00059
DDE 0.00059
DDD 0.00083
Endrin 2
Endrin aldehyde 0.75
Aldrin 0.00013
Dieldrin 0.00014
Heptachlor 0.4
Heptachlor epoxide 0.2

i Methoxychlor 40
Toxaphene 3
Lindane (gamma-BHC) 0.2
Alpha,beta,delta-BHC 0.0022
Chlordane 2
Benzidine 0.00012
2,3,7,8-TCDD (dioxin) 0.000000013
Pentachlorophenol 1
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Table 3-1: Preliminary Identification of Potential Chemical-Specific ARARs and TBC Criteria

Preliminary
Citation Chemical Medium Requirement Determination Remarks

Missouri Water Quality Anthropogenic Carcinogens (ug/L)
Standards 10 CSR 20-7.031(5) Acrylonitrile 0.058
(cont.) Hexachlorobenzene 1

Bis (2-chloroethyl) ether 0.03
Bis (chloromethyl) ether 0.00013
Hexachloroethane 1.9
3,3'-dichlorobenzidine 0.04
Hexachlorobutadiene 0.456
n-nitrosodimethylamine 0.0007

Volatile Organic Compounds (ug/L)
Chlorobenzene 100
Carbon Tetrachloride 5
Trihalomethanes 80
Bromoform 4.3
Chlorodibromomethane 0.41
Dichlorobromomethane 0.56
Chloroform 5.7
Methyl Bromide 48
Methyl Chloride 5
Methylene Chloride 4.7
1,2-dichloroethane 5
1,1,2,2-tetrachloroethane 0.17
1,1-dichloroethylene 7
1,2-trans-dichloroethylene 100
1,2-cis-dichloroethylene 70
Trichloroethylene 5
Tetrachloroethylene 0.8
Benzene 5
Toluene 1,000
Xylenes (total) 10,000
Vinyl chloride 2
Styrene 100
1,2-dichloropropane 0.52
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Table 3-1: Preliminary Identification of Potential Chemical-Specific ARARs and TBC Criteria

Preliminary
Citation Chemical Medium Requirement Determination Remarks

Missouri Water Quality Polynuclear Aromatic Hydrocarbons (ug/L)
Standards 10 CSR 20-7.031(5) Anthracene 9,600
(cont.) Fluoranthene 300

Fluorene 1,300
Pyrene 960
Benzo(a)pyrene 0.2
Other polynuclear aromatic hydrocarbons 0.0044
Acenaphthene 1,200

Phthalate Esters (ug/L)
Bis(2-ethylhexyl) phthalate 6
Butylbenzyl phthalate 3,000
Diethyl phthalate 23,000
Dimethyl phthalate 313,000
Di-n-butyl phthalate 2,700

Health Advisory Levels (ug/L)
Ametryn 60
Baygon 3
Bentazon 20
Bis-2-chloroisopropyl ether 300
Bromacil 90
Bromochloromethane 90
Bromomethane 10
Butylate 350
Carbaryl 700
Carboxin 700
Chloramben 100
o-chlorotoluene 100
p-chlorotoluene 100
Chlorpyrifos 20
DCPA (dacthal) 4,000
Diazinon 0.6
Dicamba 200
Diisopropyl methylphosphonate 600
Dimethyl methylphosphonate 100
1,3-dinitrobenzene 1
Diphenamid 200
Diphenylamine 200
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Preliminary
Citation Chemical Medium Requirement Determination Remarks

Missouri Water Quality Disulfoton 0.3
Standards 10 CSR 20-7.031(5) 1,4-dithiane 80
(cont.) Diuron 10

Fenamiphos 2
Fluometron 90
Fluorotrichloromethane 2,000
Fonofos 10
Hexazinone 200
Malathion 200
Maleic hydrazide 4,000
MCPA 10
Methyl parathion 2
Metolachlor 70
Metribuzin 100
Naphthalene 20
Nitroguanidine 700
p-nitrophenol 60
Paraquat 30
Pronamide 50
Propachlor 90
Propazine 10
Propham 100
2,4,5-T 70
Tebuthiuron 500
Terbacil 90
Terbufos 0.9
1,1,1,2-Tetrachloroethane 70
1,2,3-trichloropropane 40
Trifluralin 5
Trinitroglycerol 5
Trinitrotoluene 2
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Table 3-1: Preliminary Identification of Potential Chemical-Specific ARARs and TBC Criteria

Preliminary
Citation Chemical Medium Requirement Determination Remarks

Missouri Public Drinking Water Inorganics, Maximum contaminant levels for public water systems. Not applicable These standards apply to public water systems
Program - Contaminant Levels Synthetic Maximum Contaminant Levels Potentially and therefore are not applicable to the West Lake
and Monitoring (10 CSR 60-4) Organic Inorganics relevant and Landfill OU-1 Site.  As these standards provide for

Compounds, Antimony 0.006 mg/L appropriate maximum concentrations in drinking water and the alluvial
Radionuclides, Arsenic 0.01 mg/L aquifer could be used for drinking water outside of

Secondary Asbestos 7 x 106 fibers/L the West Lake Landfill boundaries; these standards
Contaminants, Barium 2 mg/L are potentially relevant and appropriate for 
and Volatile Beryllium 0.004 mg/L groundwater at the Site.

Organic Cadmium 0.005 mg/L
Compounds Chromium 0.1 mg/L

Cyanide 0.2 mg/L
Fluoride 4.0 mg/L
Mercury 0.002 mg/L
Nitrate (as N) 10 mg/L
Nitrite (as N) 1 mg/L
Total Nitrate + Nitrite (as N) 10 mg/L
Selenium 0.05 mg/L
Thallium 0.002 mg/L

Synthetic Organic Compounds
Alachlor 0.002 mg/L
Atrazine 0.003 mg/L
Benzo(a)pyrene 0.0002 mg/L
Carbonfugran 0.04 mg/L
Chlordane 0.002 mg/L
Dalapon 0.2 mg/L
Di(2-ethylhexyl) adipate 0.4 mg/L
Dibromochloropropane (DBCP) 0.0002 mg/L
Di(2-ethylhexyl) phthalate 0.006 mg/L
Dinoseb 0.007 mg/L
Diquat 0.02 mg/L
Endothall 0.1 mg/L
Endrin 0.002 mg/L
2,4-D 0.07 mg/L
Ethylene dibromide (EDB) 0.00005 mg/L
Glyphosoate 0.7 mg/L
Heptachlor 0.0004 mg/L
Heptachlor Epoxide 0.0002 mg/L
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Table 3-1: Preliminary Identification of Potential Chemical-Specific ARARs and TBC Criteria

Preliminary
Citation Chemical Medium Requirement Determination Remarks

Missouri Public Drinking Water Hexachlorobenzene 0.001 mg/L
Program - Contaminant Levels Hexachlorocyclopentadiene 0.05 mg/L
and Monitoring (10 CSR 60-4) Lindane 0.0002 mg/L
(cont.) Methoxychlor 0.04 mg/L

Oxamyl (Vydate) 0.2 mg/L
Picloram 0.5 mg/L
Polychlorinated biphenyls (PCBs) 0.0005 mg/L
Pentachlorophenol 0.001 mg/L
Simazine 0.004 mg/L
Toxaphene 0.003 mg/L
2,3,7,8-TCDD (Dioxin) 0.00000003 mg/L
2,4,5-TP (Silvex) 0.05 mg/L
Radionuclides
Combined Ra226 and Ra228 5 pCi/L
Gross alpha (excluding radon & urnaium) 15 pCi/L
Uranium 30 ug/L
Secondary Contaminants
Aluminum 0.05 - 0.2 mg/L
Chloride 250 mg/L
Copper 1.0 mg/L
Fluoride 2.0 mg/L
Iron 0.3 mg/L
Manganese 0.05 mg/L
Silver 0.1 mg/L
Sulfate 250 mg/L
Total Dissolved Solid (TDS) 500 mg/L
Zinc 5 mg/L

Volatile Organic Compounds
Benzene 0.005 mg/L
Carbon tetrachloride 0.005 mg/L
1,2-dichloroethane 0.005 mg/L
1,1-dichloroethylene 0.007 mg/L
para-dichlorobenzene 0.075 mg/L
1,1,1-trichloroethane 0.2 mg/L
Trichloroethylene 0.005 mg/L
Vinyl chloride 0.002 mg/L
cis-1,2-dichloroethylene 0.07 mg/L
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Table 3-1: Preliminary Identification of Potential Chemical-Specific ARARs and TBC Criteria

Preliminary
Citation Chemical Medium Requirement Determination Remarks

Missouri Public Drinking Water Dichloromethane 0.005 mg/L
Program - Contaminant Levels 1,2-dichloropropane 0.005 mg/L
and Monitoring (10 CSR 60-4) Ethylbenzene 0.7 mg/L
(cont.) Monodichlorobenzene 0.1 mg/L

o-dichlorobenzene 0.6 mg/L
Styrene 0.1 mg/L
Tetrachloroethylene 0.005 mg/L
Toluene 1 mg/L
1,2,4-Trichlorobenzene 0.07 mg/L
1,1,2-Trichloroethane 0.005 mg/L
trans-1,2-dischloroethylene 0.1 mg/L
Xylenes (total) 10 mg/L

OSWER Directive No. 9200.4-25 Radium-226 Soil Clarifies EPA's position on the use of the soil cleanup criteria Not an As this is only guidance, it is not an ARAR.
("Use of Soil Cleanup Criteria Radium-228 in 40 CFR Part 192 at CERCLA sites with radioactive ARAR but As 40 CFR 192 is considered to be potentially
in 40 CFR Part 192 as Thorium-230 contamination.  In particular it clarifies the intent of 40 CFR potentially relevant and appropriate for the radiologically-
Remediation Goals for CERCLA Throium-228 Part 192 in setting remediation levels for subsurface soil, a TBC impacted soil on the Crossroad Lot 2A2 Property (and potentially 
Sites" (EPA, 1998)) Also, Thorium-230 and Thorium-232 should be cleaned up for the the Buffer Zone), this guidance would be a TBC for 

to the same concentrations as their radium progeny Buffer Zone/ alternatives that include excavation of soil from
 (5 and 15 pCi/g). Crossroads 

Radium 226 +228 5 pCi/g plus background Lot 2A2 Property
Thorium 230 +232 5 pCi/g plus background

40 C.F.R. Part 61 Subpart H, Radionuclides Air "Emissions of radionuclides to the ambient air from Not applicable,  Because the West Lake Landfill OU-1 Site is not a 
National Emission Standards for other than Department of Energy facilities shall not exceed those amounts but potentially Department of Energy owned or operated facility, these 
Emissions of Radionuclides radon-222 that would cause any member of the public to receive in any relevant and standards are not applicable.  As these regulations address
Other than Radon from and radon-220 year an effective dose equivalent to 10 mrem/yr."  appropriate standards for airborne effluents containing radionuclides, they
Department of Energy Facilities 40 C.F.R. 61.92. for portions of are potentially relevant and appropriate to any buildings, 
(40 C.F.R. 61.90-97) the Site that are structures or operations on OU-1 if 40 C.F.R. Part 192

Applies to any DOE facility that emits any radionuclide "facilities" and does not otherwise apply. 
40 C.F.R. 61.90-92 other than radon-222 and radon-220 into the air, except not subject to 

any disposal facility subject to 40 C.F.R. Part 191, Subpart B 40 C.F.R. Part 
or 40 C.F.R. Part 192. 192

"Facility" is defined as "all buildings, structures and operations
on one contiguous site."  40 C.F.R. 61.91(b).

40 C.F.R. Part 61 Subpart I Radionuclides Air "Emissions of radionuclides, including iodine, to the ambient Not applicable,  Because the West Lake Landfill OU-1 Site is not 
(codified at 40 C.F.R. 61.100- air from a facility regulated under this subpart shall not exceed but potentially owned or operated by any federal agency, these
61.109), National Emission those amounts that would cause any member of the public to relevant and standards are not applicable.  As these regulations address
Standards for Radionuclide receive in any year an effective dose equivalent of 10 mrem/yr." appropriate standards for airborne effluents containing radionuclides, they
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Table 3-1: Preliminary Identification of Potential Chemical-Specific ARARs and TBC Criteria

Preliminary
Citation Chemical Medium Requirement Determination Remarks

Emissions from Federal 40 C.F.R. 61.102(a). for portions of are potentially relevant and appropriate to any buildings, 
Facilities other than Nuclear the Site that are structures or operations on OU-1 if 40 C.F.R. Part 192
Regulatory Commission "Emissions of iodine to the ambient air from a facility regulated "facilities" and does not otherwise apply. 
Licensees and not Covered by under this subpart shall not exceed those amounts that would not subject to 
Subpart H cause any member of the public to receive in any year an 40 C.F.R. Part 

effective dose equivalent of 3 mrem/yr."  40 C.F.R. 61.102(a). 192
40 C.F.R. 61.102(a) 

The provisions of this subpart apply to facilities owned or
operated by any Federal agency other than the Department of 
Energy and not licensed by the Nuclear Regulatory 
Commission, except that this subpart does not apply to 
disposal at facilities regulated under 40 C.F.R. Part 191,
Subpart B, or to any uranium mill tailings pile after it has been 
disposed of under 40 C.F.R. Part 192, or to low energy 
accelerators.  [61 FR 68981, Dec. 30, 1996]

15 U.S.C. 2605 et seq . (Toxic Radon Waste This provision of TSCA concerns indoor radon health risks, Not applicable This statute offers no definable standards for the control of radon 
Substances Control Act) PCBs mandating that EPA publish a guide about radon health risks and nor relevant exposure or contamination at the West Lake Landfill.  Further, the 

Asbestos to perform studies of radon levels in schools and federal buildings.  and appropriate West Lake Landfill is neither a school nor does it contain federal 
15 U.S.C. 2661 “The national long-term goal of the United States with respect to buildings.  Therefore, these provisions are neither applicable nor are

radon levels in buildings is that the air within buildings in the they relevant and appropriate.
15 U.S.C. 2664 United States should be as free of radon as the ambient air outside 

of buildings.”  15 U.S.C. 2661.  “The Administrator of the PCBs, if encountered, will be addressed under 40 CFR Part 761.
15 U.S.C. 2643(h) Environmental Protection Agency shall develop model 

construction standards and techniques for controlling radon levels Asbestos, if encountered, will be addressed under the asbestos 
15 U.S.C. 2605(e) within new buildings.”  15 U.S.C. 2664. NESHAP (40 CFR Part 61) and Missouri state regulations. 

15 U.S.C. 2643(h) – requires EPA to promulgate regulations 
which prescribe standards for transportation and disposal of 
asbestos-containing waste material to protect human health and 
the environment. Such regulations shall include such provisions 
related to the manner in which transportation vehicles are loaded 
and unloaded as will assure the physical integrity of containers of 
asbestos-containing waste material.

115 U.S.C. 2605(e) requires EPA to promulgate rules to prescribe 
methods for the disposal of polychlorinated biphenyls.
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Table 3-1:  OSWER DIRECTIVES AND GUIDANCE DOCUMENTS AS POTENTIAL TBCs

Preliminary
Citation Chemical Medium Requirement Determination Remarks

OSWER Directive 9285.6-20 Radon Air Specifies an ARAR protectiveness criteria evaluation Not an ARAR; As this is only guidance, it is not an ARAR; however, this guidance
("Radiation Risk Assessment at recommendation of 12 mrem/yr in place of the 15 mrem/yr value potentially a TBC would be a TBC for purposes of demonstrating compliance with 
CERCLA Sites: Q&A") previously specified in Directive 9200.4-18. UMTRCA where UMTRCA is identified as an ARAR for indoor 

radon exposure. 

OSWER 9200.4-18 Radioactive Provide guidance on use of the UMTRCA standards as Not an ARAR; As this is only guidance, it is not an ARAR.  EPA has 
("Establishment of Cleanup Levels for Contamination CERCLA cleanup levels. potentially a TBC defined . . . "complete rad removal" to mean attainment of
CERCLA Sites with Radioactive at CERCLA sites the risk-based radiological clean levels specified in OSWER
Contamination" (EPA, 1997a)) Cleanup of radionuclides is governed by the risk range for all directives 9200.4-25 and 9200.4-18.  These criteria are based

carcinogens established in the NCP when ARARs are not available on the UMTRCA standards (40 CFR Part 192 Subpart B) for cleanup
or are not sufficiently protective. of so-called 'vicinity property' (as opposed to the actual waste 

disposal units.)  Although UMTRCA standards are neither 
Where ARARs are not available or are not sufficiently protective applicable nor relevant and appropriate to the solid waste disposal 
EPA generally sets site-specific remediation levels for: (1) units at the Site, they do represent standards that have been 
carcinogens at a level that represents an exceedance of upper established by EPA for remediating radionuclide occurrences so 
bound lifetime cancer risk to an individual of between 10-4 and 10-6; as to allow for unrestricted use, which may be applicable here.
and, (2) non-carcinogens such that the cumulative risks from 
exposure will not result in adverse effects to human populations 
(including sensitive sub-populations) that may be exposed during a 
lifetime or part of a lifetime, incorporating an adequate margin of 
safety. 

If a dose assessment is conducted at the site, then a 15 millirem per 
year (mrem/yr) effective dose equivalent should generally be the 
maximum dose limit for humans.  This equates to approximately 
3 X 10^-4 increased lifetime risk of cancer and is consistent with 
levels generally considered protective in other governmental actions.

OSWER No. 9200.4-23 Various Various This directive clarifies the relationship between 1) the requirement Not an ARAR; As this is only guidance, it is not an ARAR.  This guidance may 
("Clarification of the Role of Applicable, to protect human health and the environment, and 2) the potentially a TBC be a TBC.
or Relevant and Appropriate requirement to attain, or waive if justified based on site-specific 
Requirements in Establishing Preliminary circumstances, ARARs.  Specifically, this directive clarifies that 
Remediation Goals under CERCLA") EPA may establish preliminary remediation goals at levels that are 

more protective than required by ARARs.

EPA Memo “Considering a Noncancer Soluble uranium Various This memorandum provides information and recommendations Not an ARAR; As this is only guidance, it is not an ARAR.  This guidance may 
Oral Reference Dose for Uranium for about an oral reference dose (RfD) for non-radiological toxicity of potentially a TBC be a TBC if soluble uranium is identified as a COPC.
Superfund Human Health Risk soluble uranium.  
Assessments" (Dated December 1, 2016)

This memorandum recommends the use of the ATSDR 
intermediate MRL for soluble uranium without further adjustment, 
in lieu of the RfD currently published in IRIS, for assessment of 
chronic exposures also.  Specifically, evaluation of the non-
carcinogenic risks posed by uranium should use a toxicity value of 
0.0002 mg/kg-day.  

OSWER 4283.1-14 Radionuclides Ground- OSWER Directive 9283.1-14 addresses the use of uranium Not an ARAR; As this is only guidance, it is not an ARAR.  This guidance may 
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Table 3-1:  OSWER DIRECTIVES AND GUIDANCE DOCUMENTS AS POTENTIAL TBCs

Preliminary
Citation Chemical Medium Requirement Determination Remarks

("Use of Uranium Drinking Water water drinking water standards for groundwater remediation at CERCLA potentially a TBC be a TBC, insofar as it specifies certain standards as ARARs.
Standards under 40 CFR 141 and sites.  
40 CFR 192 as Remediation Goals
for Groundwater at CERCLA This directive specifies that both the uranium MCL (40 CFR 141) 
Sites") and the UMTRCA standards (40 CFR 192) are potentially relevant 

and appropriate.  

This directive also provides guidance on the groundwater point of
compliance standard in 40 CFR 192.02 (c)(4) relative to the 
CERCLA approach for conducting groundwater responses.  

EPA Technical Guidance Document: Hazardous Hazardous Provides design guidance on final cover systems for hazardous Not an ARAR; As this is only guidance, it is not an ARAR.  Although RCRA
Final Covers on Hazardous Waste Wastes Waste waste landfills and surface impoundments. potentially a TBC Subtitle C regulations are neither applicable nor relevant and 
Landfills and Surface Impoundments, Landfills appropriate to West Lake Landfill OU-1, EPA guidance on the design
OSWER 530-SW-89-047 (July 1989) Addresses multilayer cover design to provide long-term protection of landfill covers for RCRA and CERCLA sites may provide

from infiltration of precipitation.  information useful for the design of a final cover system under any 
of the alternatives. 

(Draft) Technical Guidance for Hazardous Hazardous Provides design information regarding cover systems for municipal Not an ARAR; Although RCRA Subtitle C regulations are neither applicable nor 
RCRA/CERCLA Final Covers, EPA Wastes Waste solid waste (MSW) and hazardous waste (HW) landfills being potentially a TBC relevant and appropriate to West Lake Landfill OU-1, EPA 
OSWER 540-R-04-007 (April 2004) and MSW and MSW remediated under the Comprehensive Environmental Response, guidance on the design of landfill covers for RCRA and CERCLA 

Landfills Compensation and Liability Act (CERCLA), Resource sites may provide information useful for the design of a final cover 
Conservation and Recovery Act (RCRA) Corrective Action, and system under any of the alternatives.  
sites regulated under the RCRA.  

Because proper design and construction of a final cover is key to 
This guidance includes updated information related to long-term protection from infiltration of precipitation, these 
development of design criteria, use and types of geosynthetics such guidance documents may need to be considered during the 
as geosynthetic clay liners, alternative materials and designs, remedial design phase in conjunction with design of the engineered 
performance monitoring, maintenance of cover systems, and other landfill cover system.
issues.  

OSWER Directive 9200.4-35P Uranium Soil Clarifies the relationship between the UMTRCA soil standards Not an ARAR; As this is only guidance, it is not an ARAR.  This guidance may be 
("Remediation Goals for Radioactively processing waste under 40 CFR 192 and the NRC radium benchmark approach potentially a TBC a TBC, insofar as it clarifies the relationship between the 
Contaminated CERCLA Sites Using the material under the 10 CFR 40 Appendix A, I, Criterion 6(6) in setting UMTRCA soil standards under 40 CFR 192 and the NRC radium 
Benchmark Dose Cleanup Criteria in (Radon, radium, remediation goals in soil and structures.  benchmark approach under the 10 CFR 40 Appendix A, I, 
10 CFR Part 40 Appendix A, I, thorium, etc.) Criterion 6(6) in setting remediation goals in soil and structures, 
Criterion 6(6)") OSWER Directive 9200.4-35P explains that “The Criterion 6(6) and further clarifies when Criterion 6(6) should be applied.

rule is a supplement to the radium standards of 40 CFR Part 192, to 
address other site-related radionuclides.  Therefore, when the 5 
pCi/g and 15 pCi/g standards under EPA’s UMTRCA rule are not 
RARs for either radium-226 and/or radium-228, the Criterion 6(6) 
rule is generally not appropriate … Even if EPA’s UMTRCA soil 
standards were used as TBCs, we recommend that the Criterion 
6(6) rule’s benchmark dose should not be used as a TBC.”
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Table 3-1a: Preliminary Identification of Potential State Chemical-Specific ARARs and TBC Criteria All Proposed Scenarios

Chemical Maximum 
Concentration Allowed Medium Reason Regulatory Citation Citations Citation Included in 

Draft FFS? Potentially ARAR? Discussion/Analysis

RSMo Sections 260.500-
550; 10 CSR 24-1.010; 10 
CSR 24-2.010; 10 CSR 24-

3.010

Any chemicals that exceed the RQ 
would be Relevant and Appropriate 
under CERCLA, if excavated soil 

contained free liquids.  Per discussion 
in Section 5.3.1.9, hazardous waste, if 
encountered will not be placed back in 

the landfill.May be Relevant and 
Appropriate if encountered.

Petroleum (including but 
not limited to gasoline or 

diesel fuels)

Any release that exceeds 
the state RQ of 50 gallons Any

MO state law and regulations require 
that any release of petroleum in excess 
of the RQ must be reported and cleaned 

up in accordance with state law and 
regulations

RSMo Sections 260.500-
550; 10 CSR 24-1.010; 10 
CSR 24-2.010; 10 CSR 24-

3.010

See above No No

Not applicable under CERCLA, but 
petroleum compounds that exceed the 

RQ would be Relevant and 
Appropriate, if dripping soils were 

excavated.

10 CSR 20-7.031 Water Quality 
Standards (5) Specific Criteria. The 
specific criteria shall apply to waters 

contained in Tables G and H of this rule 
and the Missouri Use Designation 

Dataset. (B) Toxic Substances.

No
All chemicals, compounds 
or substances listed under 

CERCLA

Any release that exceeds 
the Reportable Quantity 

(RQ) listed under 
CERCLA

Any

CERCLA reporting requirements are 
incorporated by reference in MO state 
law and regulations. Any release in the 
excess of the RQ must be reported and 
cleaned up in accordance with state law 

and regulations

(1) The Department of Natural 
Resources is authorized under sections 
260.500-260.550, RSMo to administer 

the state’s Hazardous Substance 
Emergency Response Office 10 CSR 24-

2.010 Definitions10 CSR 24-3.010 
Notification Procedures for Hazardous 

Substance Emergencies and for 
Emergency Notification of Releases of 
Hazardous Substances and Extremely 

Hazardous Substances

No

Water contaminants shall 
not cause an exceedance 

of criteria in Tables A and 
B to be exceeded; 



1. Water contaminants shall not cause 
the criteria in Tables A and B to be 
exceeded. Concentrations of these 
substances in bottom sediments or 

waters shall not harm benthic organisms 
and shall not accumulate through the 
food chain in harmful concentrations, 

nor shall state and federal maximum fish 
tissue levels for fish consumption be 

exceeded. More stringent criteria may be 
imposed if there is evidence of additive 

or synergistic effects.

(5) Specific Criteria. (B) Toxic 
Substances. 

Incorrect citation – maybe?

2. For compliance with this rule, metals 
shall be analyzed by the following 

methods: A. Aquatic life protection and 
human health protection—fish 

consumption. (I) Mercury—total 
recoverable metals. (II) All other 

metals—dissolved metals; B. Drinking 
water supply—total recoverable metals; 

and C. All other

Toxic Substances

Other toxic substances for 
which sufficient toxicity 

data are not available may 
not be released to waters 

of the state until safe 
levels are demonstrated 

through studies.

Water To ensure existing or proposed 
discharges are in compliance. 10 CSR 20-7.031(5)(B)(3)

3. Other potentially toxic substances for 
which sufficient toxicity data are not 

available may not be released to waters 
of the state until safe levels are 

demonstrated through adequate bioassay 
studies

Y Y

Not applicable under CERCLA, but if 
contaminated media treatment 

generated free liquids that were 
discharged to a surface water body, 
these other contaminants in water 

would be Relevant and Appropriate.

pH
Shall not cause pH to be 
outside the range of 6.5 - 

9.0 standard units.
Water To ensure existing or proposed 

discharges are in compliance. 10 CSR 20-7.031(5)(E)
(E) pH. Water contaminants shall not 
cause pH to be outside of the range of 

6.5 to 9.0 standard pH units.
Y Y

Not applicable under CERCLA, but if 
contaminated media treatment 

generated free liquids that were 
discharged to a surface water body, 
these other contaminants in water 

would be Relevant and Appropriate.

Y

Not applicable under CERCLA, but 
analytical methods used to determine 

the concentrations of water 
contaminants would be Relevant and 

Appropriate.

Toxic Substances Analysis methods for 
metals are specified. Water To ensure existing or proposed 

discharges are in compliance. 10 CSR 20-7.031(5)(B)(2) N

Yes Yes

Potentially relevant and appropriate.   
These standards are only applicable to 

public drinking water systems; 
however, these standards may 

potentially Organics be relevant and 
appropriate standards for 

groundwater.

Toxic Substances

Concentrations of these 
substances in bottom 

sediments or waters shall 
not harm benthic 

organism and shall not 
accumulate through the 
food chain in harmful 

concentrations, nor shall 
state and federal 

maximum fish tissue 
levels for fish 

consumption be exceeded.

Water To ensure existing or proposed 
discharges are in compliance. 10 CSR 20-7.031(5)(B)(1)



Taste- and Odor- 
Producing Substances

Shall not interfere with 
beneficial uses. Water To ensure existing or proposed 

discharges are in compliance. 10 CSR 20-7.031(5)(F)

(F) Taste- and Odor-Producing 
Substances Taste- and odor-producing 

substances shall be limited to 
concentrations in the streams or lakes 
that will not interfere with beneficial 

uses of the water. For those streams and 
lakes designated for drinking water 

supply use, the taste- and odor-
producing substances shall be limited to 

concentrations that will not interfere 
with the production of potable water by 
reasonable water treatment processes.

Y Y

Not applicable to CERCLA sites, but 
may be relevant and appropriate if 
taste and odor producing substance 

are elevated in any potential 
discharge.

Turbidity and Color

Shall not cause or 
contribute substantial 
visual contrast with 

natural appearance or 
interfere with beneficial 

uses.

Water To ensure existing or proposed 
discharges are in compliance. 10 CSR 20-7.031(5)(G)

(G) Turbidity and Color. Water 
contaminants shall not cause or 

contribute to turbidity or color that will 
cause substantial visible contrast with 
the natural appearance of the stream or 
lake or interfere with beneficial uses.

Y Y

Not applicable to CERCLA sites, but 
may be relevant and appropriate if 

turbidity and color are elevated in any 
potential discharge.

Solids

Shall not cause or 
contribute to excess of a 
level that will interfere 
with beneficial uses.

Water To ensure existing or proposed 
discharges are in compliance. 10 CSR 20-7.031(5)(H)

(H) Solids. Water contaminants shall not 
cause or contribute to solids in excess of 
a level that will interfere with beneficial 
uses. The stream or lake bottom shall be 

free of materials which will adversely 
alter the composition of the benthos, 
interfere with the spawning of fish or 

development of their eggs, or adversely 
change the physical or chemical nature 

of the bottom.

Y Y

Not applicable to CERCLA sites, but 
may be relevant and appropriate if 

elevated TSS is present in any potential 
discharge.

Radioactive Materials
Shall conform to state and 
federal limits for drinking 

water supply.
Water To ensure existing or proposed 

discharges are in compliance.

10 CSR 20-7.031(5)(I); 
cross-reference 10 CSR 

60-4.060

(I) Radioactive Materials. All streams 
and lakes shall conform to state and 

federal limits for radionuclides 
established for drinking water supply.

Y N (Changed from 
Original Table)

Not applicable, potentially relevant 
and appropriate.  These standards 
apply to public water systems and 
therefore are not applicable to the 

West Lake Landfill OU-1 Site. As these 
standards provide for maximum 

concentrations in drinking water and 
the alluvial aquifer could be used for 

drinking water outside of the West 
Lake Landfill boundaries; these 

standards are potentially relevant and 
appropriate for groundwater at the 

Site.



Dissolved Oxygen
Shall not cause levels 

lower than described in 
Table A or Table K.

Water To ensure existing or proposed 
discharges are in compliance. 10 CSR 2-7.031(5)(J)

(J) Dissolved Oxygen. Water 
contaminants shall not cause the 

dissolved oxygen to be lower than the 
levels described in Table A or Table 

K—Site-Specific Criteria.

Y Y

Not applicable to CERCLA sites, but 
may be relevant and appropriate if DO 

is not within the acceptable range in 
any potential discharge.

Total Dissolved Gases

Operation of 
impoundments shall not 
to exceed 110% of the 

saturation value for gases 
at the existing 

atmospheric and 
hydrostatic pressures.

Water To ensure existing or proposed 
discharges are in compliance. 10 CSR 20-7.031(5)(K)

(K) Total Dissolved Gases. Operation of 
impoundments shall not cause the total 
dissolved gas concentrations to exceed 
one hundred ten percent (110%) of the 

saturation value for gases at the existing 
atmospheric and hydrostatic pressures.

Y Y

Not applicable to CERCLA sites, but 
may be relevant and appropriate if 
dissolved gases are present in any 

potential discharge.

Sulfates and Chlorides

Shall not cause or 
contribute to levels in 

excess of Table A from 
2009 version of the 

Missouri Water Quality 
Standards.

Water To ensure existing or proposed 
discharges are in compliance.

10 CSR 20-7.031(5)(L), 
10 CSR 20-7.031 Table A 

(2009)

(L) Sulfate and Chloride Limit for 
Protection of Aquatic Life. Water 

contaminants shall not cause sulfate or 
chloride criteria to exceed the levels 

described in Table A.

Y Y

Not applicable to CERCLA sites, but 
may be relevant and appropriate if 

sulfides and chlorides are elevated in 
any potential discharge.

Carcinogenic Substances

Shall not exceed 
concentrations in water 
which correspond to the 
10-6 cancer risk rate, at 
average fish and water 
consumption amounts. 

Federal limits for drinking 
water supply shall 
supersede criteria 

developed in this manner.

Water To ensure existing or proposed 
discharges are in compliance. 10 CSR 20-7.031(5)(M)

(M) Carcinogenic Substances. 
Carcinogenic substances shall not 

exceed concentration in water which 
correspond to the 10-6 cancer risk rate. 

This risk rate equates to one (1) 
additional cancer case in a population of 
one (1) million with lifetime exposure. 

Derivation of this concentration assumes 
average water and fish consumption 

amounts. Assumptions are two (2) liters 
of water and six and one-half (6.5) 
grams of fish consumed per day. 

Federally established final maximum 
contaminant levels for drinking water 
supply shall supersede drinking water 

supply criteria developed in this manner.

Y Y

Not applicable to CERCLA sites, but 
may be relevant and appropriate if 

carcinogenic substances are elevated 
in any potential discharge.

All Pollutants

Sample collection shall be 
performed per Standard 

Methods, 40 CFR 136, for 
the examination of water 
and wastewater or other 
procedures approved by 

EPA and the Department.

Water To ensure existing or proposed 
discharges are in compliance. 10 CSR 20-7.031(5)(0)

(O) All methods of sample collection, 
preservation, and analysis used in 

applying criteria in these standards shall 
be in accord with those prescribed in the 

latest edition of Standard Methods for 
the Examination of Water and 

Wastewater or other procedures 
approved by the Environmental 

Protection Agency and the Missouri 
Department of Natural Resources.

Y Y

Not applicable to CERCLA sites, but 
may be relevant and appropriate if 

pollutants are elevated in any potential 
discharge.



Whole Effluent Toxicity 
(WET)

Chronic WET tests 
performed at the percent 
effluent at the edge of the 
missing zone shall not be 
toxic to the more sensitive 

of at least two 
representative, diverse 

species. Pollutant 
attenuation will be 

considered.

Water To ensure existing or proposed 
discharges are in compliance. 10 CSR 20-7.031(5)(Q)

(Q) WET Chronic Tests. Chronic WET 
tests performed at the percent effluent at 
the edge of the mixing zone shall not be 
toxic to the more sensitive of at least two 

(2) representative, diverse species. 
Pollutant attenuation processes such as 
volatilization and biodegradation which 
may occur within the allowable mixing 
zone will be considered in interpreting 

results.

Y Y

Not applicable to CERCLA sites, but 
may be relevant and appropriate if 
WET is elevated in any potential 

discharge.

Biocriteria
Receiving waters shall not 
be significantly different 

than reference waters.
Water To ensure existing or proposed 

discharges are in compliance. 10 CSR 20-7.031 (5)(R)

(R) Biocriteria. The biological integrity 
of waters, as measured by lists or 

numeric indices of benthic invertebrates, 
fish, algae, or other appropriate 

biological indicators, shall not be 
significantly different from reference 
waters. Waters targeted for numeric 

biological criteria assessment must be 
contained within the Missouri Use 
Designation Dataset and shall be 

compared to reference waters of similar 
size, scale within the stream network, 

habitat type, and aquatic ecoregion type. 
Reference water locations for some 

aquatic habitat types are listed in Table I.

Y Y

Not applicable to CERCLA sites, but 
may be relevant and appropriate if 
biocriteria are met in any potential 

discharge.

Water Quality
Appendix 1
Appendix 2 Water Continue to monitor

10 CSR 80-3.010(11)B.4 
10 CSR 80-3.010 

Appendix 1 10 CSR 80-
3.010 Appendix 2

(11) Groundwater Monitoring. (A) 
Requirements. The owner/operator of a 

sanitary landfill shall implement a 
groundwater monitoring program 

capable of determining the sanitary 
landfill’s impact on the quality of 

groundwater underlying the sanitary 
landfill. (B) Satisfactory Compliance-

Design

N Y
Not applicable to CERCLA sites, but 
may be relevant and appropriate if 
water is required to be monitored.



Air particulates

Particulate matter (dust) 
seen leaving the property 
or observed on surfaces 
beyond the property of 
origin are a violation of 
Missouri regulations.

Air Protect air quality 10 CSR 10-6.170
10 CSR 10-6.170 Restriction of 

Particulate Matter to the Ambient Air 
Beyond the Premises of Origin

Y Y

Not applicable to CERCLA sites, but 
may be relevant and appropriate if PM 

is present in the air if waste is 
excavated or dust is generated during 
cover construction of soil layers under 

the capping scenario.

Asbestos

Registration, Abatement, 
Notification, Inspection, 

Demolition and 
performance requirements

Air Health and Safety 10 CSR 10-6.241
10 CSR 10-6.241 Asbestos 

Projects—Registration, Notification and 
Performance Requirements

N Y

As stated in the FFS, “no definitive 
information exists from the RI 

investigations regarding the presence 
of RACM in Areas 1 and 2.” Not 

applicable to CERCLA sites, but may 
be relevant and appropriate if friable 

asbestos is encountered

Odor

May not cause, permit, or 
allow the emission of odor 

greater than 7:1 for two 
separate trials not less 
than 15 minutes apart 

within the period of one 
hour outside of property 

boundary

Air Protect air quality 10 CSR 10-6.165 10 CSR 10-6.165 Restriction of 
Emission of Odors N Y

Not applicable to CERCLA sites, but 
may be relevant and appropriate if 
odor is present in the air, if waste is 

excavated.



Asbestos

Certification, 
Accreditations and 

Business Exemption 
Requirements

Air Health and Safety 10 CSR 10-6.250

10 CSR 10-6.250 Asbestos 
Projects—Certification, Accreditation 

and Business Exemption Requirements 
Note that in the entry for 19 CSR 20-
10.099, there is a reference to another 
reg that is incorrectly called out as 10 

CSR, should be 19 CSR

N Y

As stated in the FFS, “no definitive 
information exists from the RI 

investigations regarding the presence 
of RACM in Areas 1 and 2.” Not 

applicable to CERCLA sites, but may 
be relevant and appropriate if friable 

asbestos is encountered.  This also 
looks administrative – any substantive 

elements?

Title 19—DEPARTMENT OF
HEALTH AND SENIOR SERVICES

Division 20—Division of Environmental

Health and Epidemiology
Chapter 10—Protection Against

Ionizing Radiation

Air pollutants

Air quality standards, 
definitions, sampling and 
reference methods and air 

pollution control 
regulations for the entire 

State of Missouri

Air Protection against air pollutants 10 CSR 10-6 Related: 
643.010-643.620 RSMo

Department of Natural Resources 
Division 10—Air Conservation 

Commission Chapter 6—Air Quality 
Standards, Definitions, Sampling and 
Reference Methods and Air Pollution 

Control Regulations for the Entire State 
of Missouri

Y Y Potentially applicable during the 
remedy implementation.

Water pollutants
Safe Drinking Water Law 
and specified regulatory 

contaminant limits
Water Drinking water protection 640.100-640.140 RSMo Drinking water regulations Y Y

Not applicable to CERCLA sites since 
these pertain to drinking water, but 
may be relevant and appropriate if 
water pollutants are present in any 

water discharged or to groundwater.

19 CSR 20-10 Y Y
Potentially applicable for the 

excavation scenarios with offsite 
disposal.

Radiation Specified in regulation Air Protection against ionizing radiation



Table 3-1b: Preliminary Identification of Potential State Chemical-Specific ARARs and TBC Criteria by Scenario

Preliminary Identification of Potential State ARARs: Chemical Specific No Action

Chemical
Maximum 

Concentration 
Allowed

Medium Reason Regulatory Citation Citations
Citation 

Included in 
Draft FFS?

Potentially 
ARAR? Discussion/Analysis

Regulated quantities of 
hazardous waste None Solid or liquid

Hazardous waste 
excluded from 

landfill
10 CSR 80-3.010(3)(A)1

(3) Solid Waste Excluded, 
Requirement. (A) The 

following are excluded 
from disposal: 1. 

Regulated quantities of 
hazardous waste;

No No

Radioactive materials Defined in regulation  
Radioactive waste 

excluded from 
landfill

10 CSR 80-3.010(3)(A)2 See below No No

Preliminary Identification of Potential State ARARs: Chemical Specific Cap in Place

Chemical
Maximum 

Concentration 
Allowed

Medium Reason Regulatory Citation Citations
Citation 

Included in 
Draft FFS?

Potentially 
ARAR? Discussion/Analysis

Asbestos See standard Air Air quality 
protection 40 CFR 61 Subpart M

Management and 
disposal of asbestos and 

asbestos-containing 
material

Yes

Y Potentially 
applicable if 
encountered 

during remedy 
implementation

As stated in the FFS, “no definitive 
information exists from the RI 

investigations regarding the presence 
of RACM in Areas 1 and 2”. Not 

applicable as OU1 is not one of the 
sources specified in §§61.142 

through 61.151, 61.154, and 61.155, 
but potentially relevant and 

appropriate if friable asbestos is 
encountered.

These regulatory citations should only 
be proposed for inclusion as Chemical 

Specific ARARs for the No Action 
scenario if OU1 is still receiving waste. 
As discussed in the FFS, OU1 closed in 
the 1970’s and is therefore no longer 

receiving waste. As no waste would be 
removed and reconsolidated or 

relocated under the No Action scenario 
this should not be included as ARAR.



Preliminary Identification of Potential State ARARs: Chemical Specific Consolidation and Excavation, then Capping
Maximum

Concentration 
Allowed

Per discussion in Section 5.3.1.9, 
hazardous waste, if encountered will 

not be placed back in the landfill.
These requirements are not 

applicable as they only apply to 
landfills in operation after 10-9-91; 
however, potentially Relevant and 

Appropriate if encountered.

Other excluded waste none Any If excavated, needs 
to be removed

10 CSR 80-
3.010(3)(A)2.H.I.3-13 Solid waste excluded No N/A May be Relevant and Appropriate if 

encountered.

Tires Any If excavated, needs 
to be removed 10 CSR 80-8.020 Solid waste excluded No N/A

I would recommend that “10 CSR 80-
3.010(3)(A)2.H.I.3-11 be used here 
instead. Waste tires as provided by 
10 CSR 80-8.020” be cited instead; 

These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however potentially Relevant and 

Appropriate if encountered.

Radioactive materials Defined in regulation Any
Radioactive waste 

excluded from 
landfill

10 CSR 80-
3.010(3)(A)2 Solid waste excluded No N/A

These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however, potentially Relevant and 
Appropriate if encountered  above 

levels that would allow for 
unrestricted use.

Potentially 
ARAR? Discussion/Analysis

Solid waste excluded No N/A

Citation 
Included in 
Draft FFS?

Regulated quantities of 
hazardous waste None Any

Hazardous waste 
excluded from 

landfill

10 CSR 80-
3.010(3)(A)1

Chemical Medium Reason Regulatory Citation Citations



Asbestos See standard Air Air quality 
protection 40 CFR 61 Subpart M Asbestos Yes

Y Potentially 
applicable if 
encountered 

during remedy 
implementation

As stated in the FFS, “no definitive 
information exists from the RI 

investigations regarding the presence 
of RACM in Areas 1 and 2”. Not 

applicable as OU1 is not one of the 
sources specified in §§61.142 

through 61.151, 61.154, and 61.155, 
but potentially relevant and 

appropriate if friable asbestos is 
encountered.

Preliminary Identification of Potential State ARARs: Chemical Specific Partial Excavation with Off Site Disposal and Cap

Chemical
Maximum 

Concentration 
Allowed

Medium Reason Regulatory Citation Citations
Citation 

Included in 
Draft FFS?

Potentially 
ARAR? Discussion/Analysis

Per discussion in Section 5.3.1.9, 
hazardous waste, if encountered will 

not be placed back in the landfill.
These requirements are not 

applicable as they only apply to 
landfills in operation after 10-9-91; 
however, potentially Relevant and 

Appropriate if encountered.

Other excluded waste None Any If excavated, needs 
to be removed

10 CSR 80-
3.010(3)(A)2.H.I.3-13 Solid waste excluded No N/A May be Relevant and Appropriate if 

encountered.

Tires Any If excavated, needs 
to be removed 10 CSR 80-8.020 Solid waste excluded No N/A

These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however potentially relevant and 

appropriate if encountered.

Regulated quantities of 
hazardous waste None Any

Hazardous waste 
excluded from 

landfill

10 CSR 
80.3.010(3)(A)1 Solid waste excluded No N/A



Radioactive materials Defined in regulation Any
Radioactive waste 

excluded from 
landfill

10 CSR 80-
3.010(3)(A)2 Solid waste excluded No N/A

These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however, potentially Relevant and 
Appropriate if encountered  above 

levels that would allow for 
unrestricted use.

Asbestos See standard Air Air quality 
protection 40 CFR 61 Subpart M Asbestos Yes

Y Potentially 
applicable if 
encountered 

during remedy 
implementation

As stated in the FFS, “no definitive 
information exists from the RI 

investigations regarding the presence 
of RACM in Areas 1 and 2”. Not 

applicable as OU1 is not one of the 
sources specified in §§61.142 

through 61.151, 61.154, and 61.155, 
but potentially relevant and 

appropriate if friable asbestos is 
encountered.

Preliminary Identification of Potential State ARARs: Chemical Specific Full Excavation with Off Site Disposal 

Chemical
Maximum 

Concentration 
Allowed

Medium Reason Regulatory Citation Citations
Citation 

Included in 
Draft FFS?

Potentially 
ARAR? Discussion/Analysis

Regulated quantities of 
hazardous waste None Any

Hazardous waste 
excluded from 

landfill

10 CSR 
80.3.010(3)(A)1 Solid waste excluded No N/A

These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however, potentially Relevant and 

Appropriate if encountered.

Other excluded waste None Any If excavated, needs 
to be removed

10 CSR 80-
3.010(3)(A)2.H.I.3-13 Solid waste excluded No N/A May be Relevant and Appropriate if 

encountered.

Tires Any If excavated, needs 
to be removed 10 CSR 80-8.020 Solid waste excluded No N/A

I would recommend that “10 CSR 80-
3.010(3)(A)2.H.I.3-11. Waste tires as 

provided by 10 CSR 80-8.020” be 
cited instead; These requirements are 
not applicable as they only apply to 
landfills in operation after 10-9-91; 
however potentially Relevant and 

Appropriate if encountered.



Radioactive materials Defined in regulation Any
Radioactive waste 

excluded from 
landfill

10 CSR 80-
3.010(3)(A)2 Solid waste excluded No N/A

These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however, potentially Relevant and 
Appropriate if encountered  above 

levels that would allow for 
unrestricted use.

Asbestos See standard Air Air quality 
protection 40 CFR 61 Subpart M Asbestos Yes

Y Potentially 
applicable if 
encountered 

during remedy 
implementation

As stated in the FFS, “no definitive 
information exists from the RI 

investigations regarding the presence 
of RACM in Areas 1 and 2”. Not 

applicable as OU1 is not one of the 
sources specified in §§61.142 

through 61.151, 61.154, and 61.155, 
but potentially relevant and 

appropriate if friable asbestos is 
encountered.



DRAFT

Table 3-2: Preliminary Identification of Potential Location-Specific ARARs and TBC Criteria

Preliminary
Citation Location Requirement Determination Remarks

Archeological and Historic Land Data recovery and preservation activities should be Potentially No destruction of such data is expected to
Preservation Act (54 USC 312508; conducted if prehistoric, historical, and archaelogical data applicable result from remedial action.  The Site has been
PL 113-287; 128 Stat. 3256) might be destroyed as a result of a federal, federally assisted, considerably disturbed by past human

or federally licensed activity or program. activities and is therefore not expected to 
contain any such data.  However, if these data
were affected, e.g. , at any potential off-site
borrow area, the requirement would be 
applicable.

Endangered Species Act, as Any Federal agencies should ensure that any action authorized, Potentially No critical habitat has been identified in the 
amended [16 USC 1531-1544; 50 funded, or carried out by the agency is not likely to jeopardize applicable affected area, and no adverse impacts to 
CFR Part 17] the continued existence of any threatened or endangered threatened or endangered species are 

species or destroy or adversely modify any critical habitat. expected to result from any remedial action.
However, if such species were affected, the
requirement would be applicable.  An assessment 
of the potential for occurrences of threatened or
endangered species was performed during the RI.  
No federal listed or proposed threatened and 
endangered species or their habitats were 
identified at or in the vicinity of the Site.

Missouri Wildlife Code (1989) Any Endangered species, i.e., those designated by the U.S. Potentially No critical habitat has been identified in the
(RSMo. 252.240; 3 CSR 10-4.111), Department of the Interior and the Missouri Department of applicable affected area, and no adverse impacts to 
Endangered Species Conservation as threatened or endangered (see1978 Code, threatened or endangered species are

RSMo. 252.040), should not be pursued, taken, possessed, expected to result from any remedial action.
or killed. However, if such species were affected, the

requirement would be applicable.

Floodplain Management Floodplain Federal agencies should avoid, to the maximum extent Potentially This requirement may be applicable to any
[Executive Order 11988; 40 CFR possible, any adverse impacts associated with direct and applicable remedial action for the Buffer Zone/Crossroad
6.302(b)] indirect development of a floodplain. Property.  Mitigative measures would be taken to

minimize any adverse impacts.
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DRAFT

Table 3-2: Preliminary Identification of Potential Location-Specific ARARs and TBC Criteria

Preliminary
Citation Location Requirement Determination Remarks

Governor's Executive Order 82-19 Floodplain Potential effects of actions taken in a floodplain should be Potentially This requirement may be applicable to any
evaluated to avoid adverse impacts. applicable remedial action for the Buffer Zone/Crossroad

Property.  Mitigative measures would be taken to
minimize any adverse impacts.

Clean Water Act, 33 U.S.C. § 1251, Wetland Regulates the discharge of pollutants into the waters of Potentially This requirement could be applicable to any
et seq. and associated regulations the United States. applicable off-site borrow area if the location selected 

contains any wetlands or if the borrow
Clean Water Act (33 USC 1344); Dredge or fill material is not to be discharged into a wetland (as activities could indirectly impact wetlands.
Disposal Sites defined by the U.S. Army Corps of Engineers) without a No wetlands have been identified on-site.
Specifications(40 CFR 230), permit.
Dredged or Fill Material Discharges Effluent limitations under 33 U.S.C. § 1311 
(Section 404 Program); Definitions, (Subpart C) are effectively covered by the 
Exempt Activities Not Requiring Missouri state equivalents.
Permits (40 CFR 232); State
Program Regulations (40 CFR 233);
General Regulatory Policies (33
CFR 320); Nationwide Permits
(33 CFR 330)

Farmland Protection Policy Act Farmland Federal agencies should take steps to ensure that federal Potentailly This requirement would be applicable for any
(7 USC 4201 et seq.)  Farmland (prime, actions do not cause U.S. farmland to be irreversibly applicable potential soil borrow area off-site.  Mitigative 
Protection [7 CFR 658; 40 CFR unique, or of converted to nonagricultural uses in cases in which other measures and restoration activities would 
6.302(c)] state and national interests do not override the importance of the also be conducted at any off-site borrow area,

local protection of farmland or otherwise outweigh the benefits of as appropriate, to minimize any adverse 
importance) maintaining farmland resources.  Criteria developed by the impacts to farmland.

U.S. Soil Conservation Service are to be used to identify and
take into account the adverse effects of federal programs
on farmland preservation.  Federal agencies should consider
alternative actions that could lessen adverse effects and
should ensure that programs are compatible with state and
local government and private programs and policies to protect
farmland.
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DRAFT

Table 3-2: Preliminary Identification of Potential Location-Specific ARARs and TBC Criteria

Preliminary
Citation Location Requirement Determination Remarks

RCRA Subtitle D (40 CFR Part 258 Proximity of Requires new or existing municipal solid waste landfills or lateral Not applicable As the OU-1 portion of the West Lake landfill
Subpart B) and MDNR Solid Waste solid waste expansions that are located within 10,000 ft of any airport runway closed in the 1970's, this requirement is not 
Regulations (10 CSR 80-3.010 (4)(B)(1)) landfills to end used by turbojet aircraft to demonstrate that the units are applicable to Areas 1 and 2.

the end of designed and operated so that the municipal solid waste landfill Potentially The ROD-remedy, "complete rad removal", and
runways used unit does not pose a bird hazard to aircraft. relevant and partial excavation alternatives include regrading
for turbojet appropriate to of existing solid waste in Areas 1 and 2.  This 

aircraft the ROD-remedy requirement may potentially be relevant and
and "complete appropriate to these alternatives.

rad removal" and
partial

excavation
alternatives

 
RCRA Subtitle D (40 CFR Part 258 Landfill Sets forth criteria for site selection for new landfills and Not applicable No new landfills or horizontal expansion of
Subpart B) and MDNR Solid Waste site selection horizontal expansions of existing sanitary landfills and nor relevant existing landfills would be constructed under
Regulations (10 CSR 80-3.010 (4)(B)) requirements for design and operation plans for sanitary landfills. and appropriate any of the remedial alternatives.

Site selection criteria include (1) proximity to airport runways (see
discussion above), floodplains, wetlands, seismic zones and faults,
and unstable areas.  Also sets out required demonstrations for
liners placed near the depth of groudnwater.

Missouri Guidance for Conducting and Landfill Provides general procedures for characterization of potentia Not applicable No new solid waste diposal areas would be
Reporting Detailed Geologic and site selection solid waste landfill sites nor relevant proposed under any of the remedial alternatives
Hydrogeologic Investigations at a and appropriate
Proposed Solid-Waste Disposal Area
10 CSR 80-2.015 Appendix 1
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Table 3-2a: Preliminary Identification of Potential State Location-Specific ARARs and TBC Criteria All Proposed Scenarios
Location Subject to 

Requirement Requirement Reason Why Requirement is an 
ARAR Regulatory Citation Citations Citation Included in 

Draft FFS? Potentially ARAR? Discussion/Analysis

Potentially applicable.  Substantive 
requirements are potentially 

applicable for control ofstorm water 
runoff during and after remedy 

construction.

Fee Fee Creek Watershed

Effluent Limitations for 
Metropolitan No- Discharge 

Streams. Discharge is prohibited 
except as specifically permitted 

under the Water Quality Standards 
10 CSR 20- 7031(7).

To ensure existing or proposed 
discharges are in compliance.

10 CSR 20-7.015(5); cross-
reference 10 CSR 20-7031(7)

10 CSR 20-7.015 Effluent Regulations (5) Effluent 
Limitations for Metropolitan No- Discharge Streams. N Y

Not applicable to CERCLA sites, but 
may be relevant and appropriate if 
water pollutants are present in any 

water discharge and/or groundwater.

Waters of the State of Missouri Protection of designated uses. To ensure existing or proposed 
discharges are in compliance. 10 CSR 20-7.031(2)(A)-(C)

(2) Designation of Uses. (A) Rebuttable presumption. 
(B) Presumed Uses. All waters described in subsection 

(2)(A) shall also be assigned Livestock and wildlife 
protection and Irrigation designated uses, as defined in 

this rule. (C) Other Uses

Y Y

Not applicable to CERCLA sites, but 
may be relevant and appropriate if 
water pollutants are present in any 

water discharge.

Waters of the State of Missouri
Waters of the state are subject to 

applicable Anti-Degradation Tiers 1 
& 2.

To ensure existing or proposed 
discharges are in compliance. 10 CSR 20-7.031(3) (3) Antidegradation. The antidegradation policy shall 

provide three (3) levels of protection. Y Y

Not applicable to CERCLA sites, but 
may be relevant and appropriate if 
water pollutants are present in any 

water discharge.

Waters of the State of Missouri
General criteria are applicable to all 

waters of the state at all times, 
including mixing zones.

To ensure existing or proposed 
discharges are in compliance. 10 CSR 20-7.031(4)

(4) General Criteria. The following water quality criteria 
shall be applicable to all waters of the state at all times 

including mixing zones.
Y Y

Not applicable to CERCLA sites, but 
may be relevant and appropriate if 
water pollutants are present in any 

water discharge.

Y Y
Landfills, land application sites, 
open dumps that have received 
hazardous or industrial wastes.

Establishes regulatory basis and 
substantive requirements for storm 

water discharges.

To ensure existing or proposed 
discharges are in compliance. 10 CSR 20-6.200 10 CSR 20-6.200 Storm Water Regulations



Mixing Zones
Where mixing zones are applicable, 

they will be based on 7Q10 low 
flow.

To ensure existing or proposed 
discharges are in compliance. 10 CSR 20-7.031(5)(A)

(5) Specific Criteria. The specific criteria shall apply to 
waters contained in Tables G and H of this rule and the 

Missouri Use Designation Dataset. Protection of 
drinking water supply is limited to surface waters 

designated for raw drinking water supply and aquifers. 
Protection of whole body contact recreation is limited to 

waters designated for that use. (A) The maximum 
chronic toxicity criteria in Tables A and B shall apply to 

waters designated for the indicated uses given in the 
Missouri Use Designation Dataset and Tables G and H,

Y Y

Not applicable to CERCLA sites, but 
may be relevant and appropriate if 
water pollutants are present in any 

water discharge.

Landfill Air Quality Minimize odors 10 CSR 80-3.010(13)

(13) Air Quality. (A) Requirement. The design, 
construction and operation of the sanitary landfill shall 
minimize environmental hazards and shall conform to 

applicable ambient air quality and source control 
regulations.

Y Y

These requirements are not applicable 
as they only apply to landfills in 
operation after 10-9-91. These 

requirements would be relevant and 
appropriate to regrading of Areas 1 

and 2 after removal of radiologically-
impacted material under the 

"complete rad removal" and partial 
excavation alternatives.

(15) Vectors. (A) Requirements. Conditions shall be 
maintained that are unfavorable for the harboring, 

feeding and breeding of vectors.

Y

These requirements are not applicable 
as they only apply to landfills in 
operation after 10-9-91. These 
requirements would be relevant and 
appropriate to regrading of Areas 1 
and 2 after removal of radiologically-
impacted material under the 
"complete rad removal" and partial 
excavation alternatives.

Landfill Vector Control Exposed waste 10 CSR 80-3.010(15) Y Y

These requirements are not applicable 
as they only apply to landfills in 
operation after 10-9-91. These 

requirements would be relevant and 
appropriate to regrading of Areas 1 

Surface of Landfills Runoff Control Minimize infiltration and erosion 10 CSR 80-3.010(8)(B)F,(C)

10 CSR 80-3.010 Design and Operation (8) Water 
Quality. (B) Satisfactory Compliance-Design. F. 

Provisions for surface water runoff control to minimize 
infiltration and erosion of cover. All applicable permits 
and approvals necessary to comply with requirements of 
the Missouri Clean Water Law and corresponding rules 

shall be obtained from the department.

Y



Landfill Aesthetics Exposed waste 10 CSR 80-3.010(16)

(16) Aesthetics. (A) Requirement. The sanitary landfill 
shall be designed and operated at all times in an 
aesthetically acceptable manner. (B) Satisfactory 

Compliance

Y Y

These requirements are not applicable 
as they only apply to landfills in 
operation after 10-9-91. These 

requirements would be relevant and 
appropriate to regrading of Areas 1 

and 2 after removal of radiologically-
impacted material under the 

"complete rad removal" and partial 
excavation alternatives.

All work areas Safety Designed, constructed to protect 
health and safety of personnel 10 CSR 80-3.010(19)

(19) Safety. (A) Requirement. The sanitary landfill shall 
be designed, constructed and operated in a manner so as 

to protect the health and…
Y Y

These requirements are not applicable 
as they only apply to landfills in 
operation after 10-9-91. These 

requirements would be relevant and 
appropriate to regrading of Areas 1 

and 2 after removal of radiologically-
impacted material under the 

"complete rad removal" and partial 
excavation alternatives.



Table 3-1b: Preliminary Identification of Potential State ARARs Location Specific by Scenario

Preliminary Identification of Potential State ARARs: Location Specific Cap in Place

Location Subject to 
Requirement Requirement

Reason Why 
Requirement is an 

ARAR

Regulatory 
Citation Citations Citation Included in 

Draft FFS?
Potentially 

ARAR? Discussion/Analysis

Side slope of landfill and 
disturbed areas QA/QC Part of landfill cover 10 CSR 80-

3.010(6)

(A) Requirement. The 
construction, operation and 

closure of the sanitary landfill 
shall include quality assurance 
and quality control measures 

to ensure compliance with 
approved plans and all 

applicable federal, state and 
local requirements. The 

permittee shall be responsible 
for ensuring that the quality 
assurance/quality control 

supervision is conducted by a 
qualified professional. (B) 
Satisfactory Compliance- 

Design.

Section 6.2.2.2.1 
discusses that other 

portions of 10 CSR 80-
3.010 are considered 

Relevant and 
Appropriate.

Yes

These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however, substantive portions as 

related to closure/final cover and to 
ensure compliance with ARARs are 

potentially Relevant and Appropriate 
under Action Specific. The design 

and associated QA/QC requirements 
will be detailed in CERCLA 

documents and approved as part of 
the CERCLA process.



Surface of landfills Runoff control Minimize infiltration 
and erosion

10 CSR 80-
3.010(8)(B)F, 

(C)

The comment may refer to10 
CSR 80-3.010(8)(B)(1)(F) and 

10 CSR 80-3.010(8)© (B) 
Satisfactory Compliance - 

Design. 1. Plans shall include: 
(F). Provisions for surface water 

runoff control to minimize 
infiltration and erosion of cover. 

All applicable permits and 
approvals necessary to comply 

with requirements of the 
Missouri Clean Water Law and 

corresponding rules shall be 
obtained from the 

department.(C) Satisfactory 
Compliance - Operations.

Section 6.2.2.2.1 
discusses that other 

portions of 10 CSR 80-
3.010 are considered 

Relevant and 
Appropriate.

Yes

These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however, substantive portions of 10 
CSR 80-3.010(8)(B)(1)(F) and 10 

CSR 80-3.010(8)(C) are potentially 
Relevant and Appropriate under 
Action Specific. Runoff control to 

minimize infiltration and erosion is 
standard practice. Regarding (8)(C), 
while not operations, minimization of 
surface water contact with waste and 

surface water diversion from open 
waste if waste is exposed during 

remedy implementation should be 
performed.  

Landfill Cover

Minimize fire hazard, 
infiltration, odors, 
blowing litter, gas 
venting, vectors, 

discourage 
scavenging, 
appearance

10 CSR 80-
3.010(17)

Note that the Reason is only 10 
CSR 80-3.010(17)(A): 

Requirement. Cover shall be 
applied to minimize fire 
hazards, infiltration of 

precipitation, odors and 
blowing litter; control gas 

venting and vectors; 
discourage scavenging;

Potentially Relevant 
and Appropriate for 

design of the final cover 
under Action 

Specific.Also, Section 
6.2.2.2.1 discusses that 

other portions of 10 
CSR 80-3.010 are 

considered Relevant 
and Appropriate.

Yes

These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however they are potentially relevant 

and appropriate under Action 
Specific if waste is exposed during 

implementation. However, placement 
in Location-Specific seems out of 

place and recommend it be retained 
only in the Action-Specific portion of 

this Scenario.



Landfill Compaction If existing cap is 
disturbed

10 CSR 80-
3.010(18)

(A) Requirement. In order to 
conserve sanitary landfill site 
capacity, thereby preserving 

land resources and to minimize 
moisture infiltration and 

settlement, solid waste and 
cover shall be compacted to 

the smallest practicable 
volume. (B) Satisfactory 
Compliance Design. (C) 
Satisfactory Compliance 

Operations.

Section 6.2.2.2.1 
discusses that other 

portions of 10 CSR 80-
3.010 are considered 

Relevant and 
Appropriate.

Yes

These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however 10 CSR 80-3.010(18)(A) 
and (B) substantive portions are 

potentially Relevant and Appropriate 
under Action Specific; 10 CSR 80-

3.010(18)(C) only deals with 
operational placement of waste and 

is potentially Relevant and 
Appropriate under Action Specific if 

waste is exposed during remedy 
implementation.

Preliminary Identification of Potential State ARARs: Location Specific Consolidation and Excavation, then Capping
Location Subject to 

Requirement

Side slope of landfill and 
disturbed areas QA/QC Part of landfill cover 10 CSR 80-

3.010(6)

(A) Requirement. The 
construction, operation and 

closure of the sanitary landfill 
shall include quality assurance 
and quality control measures 

to ensure compliance with 
approved plans and all 

applicable federal, state and 
local requirements. The 

permittee shall be responsible 
for ensuring that the quality 
assurance/quality control 

supervision is conducted by a 

Potentially 
ARAR? Discussion/Analysis

Section 6.2.2.2.1 
discusses that other 

portions of 10 CSR 80-
3.010 are considered 

Relevant and 
Appropriate.

Yes

These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however, substantive portions as 

related to closure/final cover and to 
ensure compliance with ARARs are 

potentially Relevant and Appropriate 
under Action Specific. The design 

and associated QA/QC requirements 
will be detailed in CERCLA 

documents and approved as part of 
the CERCLA process.

Requirement
Reason Why 

Requirement is an 
ARAR

Regulatory 
Citation Citations Citation Included in 

Draft FFS?



The comment may refer to
10 CSR 80-3.010(8)(B)(1)(F) 
and 10 CSR 80-3.010(8)(C)

(B) Satisfactory Compliance - 
Design. 1. Plans shall include: 

(F). Provisions for surface 
water runoff control to 

minimize infiltration and 
erosion of cover. All 

applicable permits and 
approvals necessary to comply 

with requirements of the 
Missouri Clean Water Law and 

corresponding rules shall be 
obtained from the department.

(C) Satisfactory Compliance - 
Operations.

Yes

These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however, substantive portions of 10 
CSR 80-3.010(8)(B)(1)(F) and 10 

CSR 80-3.010(8)(C) are potentially 
Relevant and Appropriate under 
Action Specific. Runoff control to 

minimize infiltration and erosion is 
standard practice. Regarding (8)(C), 
while not operations, minimization of 
surface water contact with waste and 

surface water diversion from open 
waste if waste is exposed during 

remedy implementation should be 
performed.  

p y
qualified professional.

Surface of landfills Runoff control Minimize infiltration 
and erosion

10 CSR 80-
3.010(8)(B)F, 

(C)

Section 6.2.2.2.1 
discusses that other 

portions of 10 CSR 80-
3.010 are considered 

Relevant and 
Appropriate.



Potentially Relevant 
and Appropriate for 
design of the final 

cover.

Also, Section 6.2.2.2.1 
discusses that other 

portions of 10 CSR 80-
3.010 are considered 

Relevant and 
Appropriate.

These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however 10 CSR 80-3.010(17)(A): 

Potentially Relevant and Appropriate 
if waste is exposed during remedy 

implementation. 10 CSR 80-
3.010(17)(B): Potentially Relevant 
and Appropriate for design of the 

final cover.

Landfill Cover

Minimize fire hazard, 
infiltration, odors, 
blowing litter, gas 
venting, vectors, 

discourage 
scavenging, 
appearance

10 CSR 80-
3.010(17)

(A): Requirement. Cover shall 
be applied to minimize fire 

hazards, infiltration of 
precipitation, odors and 

blowing litter; control gas 
venting and vectors; 

discourage scavenging; (B) 
Satisfactory Compliance 

Design. The owner/operator 
shall prepare a written closure 

plan that describes the steps 
necessary to close all sanitary 

landfill phases at any point 
during the active life of the 

sanitary landfill in accordance 
with the requirements of 10 

CSR 80-2.030(4)(A). In 
addition, the final cover 

requirements specified in the 
closure and post-closure plans 

shall specify…

Yes



Landfill Compaction If existing cap is 
disturbed

10 CSR 80-
3.010(18)

(A) Requirement. In order to 
conserve sanitary landfill site 
capacity, thereby preserving 

land resources and to minimize 
moisture infiltration and 

settlement, solid waste and 
cover shall be compacted to 

the smallest practicable 
volume. (B) Satisfactory 
Compliance Design. (C) 
Satisfactory Compliance 

Operations.

Section 6.2.2.2.1 
discusses that other 

portions of 10 CSR 80-
3.010 are considered 

Relevant and 
Appropriate.

Yes

These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however 10 CSR 80-3.010(18)(A) 
and (B) substantive portions are 

potentially Relevant and 
Appropriate; 10 CSR 80-

3.010(18)(C) only deals with 
operational placement of waste and 

is potentially Relevant and 
Appropriate under Action Specific if 

waste is exposed during remedy 
implementation.

There is no regulation 10 CSR 
80-3.010(4)(A)(1).

10 CSR 80-3.010(4)(B)(1)?

Preliminary Identification of Potential State ARARs: Location Specific Partial Excavation with Off-Site Disposal and Cap
Location Subject to 

Requirement

Side slope of landfill and 
disturbed areas QA/QC Part of landfill cover 10 CSR 80-

3.010(6)
Potential State ARARs — Location 

Specific Cap in Place

Surface of landfills Runoff control Minimize infiltration 
and erosion

10 CSR 80-
3.010(8)(B)F, 

(C)

Potential State ARARs — Location 
Specific Cap in Place

Discussion/AnalysisRequirement
Reason Why 

Requirement is an 
ARAR

Regulatory 
Citation Citations Citation Included in 

Draft FFS?
Potentially 

ARAR?

Runway Airport

Demonstrate that the 
landfill does not pose 

a bird hazard to 
aircraft

10 CSR 80-
3.010(4)(A)(1) Yes Yes as Location 

Specific

These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however, potentially Relevant and 

Appropriate under Location Specific 
during exposure and consolidation of 

waste.



Landfill Cover

Minimize fire hazard, 
infiltration, odors, 
blowing litter, gas 
venting, vectors, 

discourage 
scavenging, 
appearance

10 CSR 80-
3.010(17)

Potential State ARARs — Location 
Specific Cap in Place

Landfill Compaction If existing cap is 
disturbed

10 CSR 80-
3.010(18)

Potential State ARARs — Location 
Specific Cap in Place

There is no regulation 10 CSR 
80-3.010(4)(A)(1).

10 CSR 80-3.010(4)(B)(1)?

Preliminary Identification of Potential State ARARs: Location Specific Full Excavation with Off-Site Disposal 
Location Subject to 

Requirement Discussion/AnalysisRequirement
Reason Why 

Requirement is an 
ARAR

Regulatory 
Citation Citations Citation Included in 

Draft FFS?
Potentially 

ARAR?

Runway Airport

Demonstrate that the 
landfill does not pose 

a bird hazard to 
aircraft

10 CSR 80-
3.010(4)(A)(1) Yes Yes

These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however, potentially Relevant and 
Appropriate during exposure and 

consolidation of waste.



(A) Requirement. The 
construction, operation and 

closure of the sanitary landfill 
shall include quality assurance 
and quality control measures 

to ensure compliance with 
approved plans and all 

applicable federal, state and 
local requirements. The 

permittee shall be responsible 
for ensuring that the quality 
assurance/quality control 

supervision is conducted by a 
qualified professional.

(B) Satisfactory Compliance- 
Design.

The comment may refer to
10 CSR 80-3.010(8)(B)(1)(F) 
and 10 CSR 80-3.010(8)(C)

(B) Satisfactory Compliance - 
Design. 1. Plans shall include: 

(F). Provisions for surface 
water runoff control to 

minimize infiltration and 
erosion of cover. All 

applicable permits and 
approvals necessary to comply 

with requirements of the 
Missouri Clean Water Law and 

corresponding rules shall be 
obtained from the department.

These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however, substantive portions of 10 
CSR 80-3.010(8)(B)(1)(F) and 10 

CSR 80-3.010(8)(C) are potentially 
Relevant and Appropriate under 
Action Specific. Runoff control to 

minimize infiltration and erosion is 
standard practice. Regarding (8)(C), 
while not operations, minimization of 
surface water contact with waste and 

surface water diversion from open 
waste if waste is exposed during 

remedy implementation should be 
performed.  

Surface of landfills Runoff control Minimize infiltration 
and erosion

10 CSR 80-
3.010(8)(B)F, 

(C)

Section 6.2.2.2.1 
discusses that other 

portions of 10 CSR 80-
3.010 are considered 

Relevant and 
Appropriate.

Yes

Side slope of landfill and 
disturbed areas QA/QC Part of landfill cover 10 CSR 80-

3.010(6)

Section 6.2.2.2.1 
discusses that other 

portions of 10 CSR 80-
3.010 are considered 

Relevant and 
Appropriate.

Yes

These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however, substantive portions as 

related to closure/final cover and to 
ensure compliance with ARARs are 

potentially Relevant and Appropriate 
under Action Specific. The design 

and associated QA/QC requirements 
will be detailed in CERCLA 

documents and approved as part of 
the CERCLA process.



(C) Satisfactory Compliance - 
Operations.

Potentially Relevant 
and Appropriate for 

design of the final cover 
under Action Specific.

Also, Section 6.2.2.2.1 
discusses that other 

portions of 10 CSR 80-
3.010 are considered 

Relevant and 
Appropriate.

Landfill Compaction If existing cap is 
disturbed

10 CSR 80-
3.010(18)

(A) Requirement. In order to 
conserve sanitary landfill site 
capacity, thereby preserving 

land resources and to minimize 
moisture infiltration and 

settlement, solid waste and 
cover shall be compacted to 

the smallest practicable 
volume. (B) Satisfactory 
Compliance Design. (C) 
Satisfactory Compliance 

Operations.

Section 6.2.2.2.1 
discusses that other 

portions of 10 CSR 80-
3.010 are considered 

Relevant and 
Appropriate.

Yes

These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however 10 CSR 80-3.010(18)(A) 
and (B) substantive portions are 

potentially Relevant and Appropriate 
under Action Specific; 10 CSR 80-

3.010(18)(C) only deals with 
operational placement of waste and 

is potentially Relevant and 
Appropriate under Action Specific if 

waste is exposed during remedy 
implementation.

There is no regulation 10 CSR 
80-3.010(4)(A)(1). These requirements are not 

applicable as they only apply to 
l df ll f 10 9 91

Demonstrate that the 
l dfill d 10 CSR 80

Landfill Cover

Minimize fire hazard, 
infiltration, odors, 
blowing litter, gas 
venting, vectors, 

discourage 
scavenging, 
appearance

10 CSR 80-
3.010(17)

Note that the Reason is only 10 
CSR 80-3.010(17)(A): 

Requirement. Cover shall be 
applied to minimize fire 
hazards, infiltration of 

precipitation, odors and 
blowing litter; control gas 

venting and vectors; 
discourage scavenging;

Yes

These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however Potentially Relevant and 

Appropriate under Action Specific if 
waste is exposed during 

implementation. However, placement 
in Location-Specific seems out of 

place and recommend it be retained 
only in the Action-Specific portion of 

this Scenario.



10 CSR 80-3.010(4)(B)(1)?

landfills in operation after 10-9-91; 
however, potentially Relevant and 
Appropriate during exposure and 

consolidation of waste.

Runway Airport landfill does not pose 
a bird hazard to 

aircraft

10 CSR 80-
3.010(4)(A)(1) Yes Yes



DRAFT

Table 3-3: Preliminary Identification of Potential Action-Specific ARARs and TBC Criteria

Preliminary
Citation Action Medium Requirement Determination Remarks

Health and Environmental Radioactive Control of residual radioactive materials at designated uranium Not applicable The West Lake Landfill OU-1 Site is not a 
Protection Standards for waste disposal processing or depository sites should be designed to be but potentially designated Title I uranium mill tailings site; therefore,
Uranium and Thorium Mill effective for at least 200 years and up to 1,000 years, to the relevant and this requirement would not be applicable.  These regulations
Tailings (40 CFR 192), Subpart extent reasonably achievable.  In addition, the control should appropriate in part are applicable to uncontrolled areas, whereas the current and
A, Standards for the Control of be designed such that releases of radon-222 from the residual for ROD-remedy and future uses of Areas 1 and 2 are restricted.
Residual Radioactive Materials radioactive material would not exceed an average rate of partial excavation
from Inactive Uranium 20 pCi/m2-s or increase the annual average concentration in alternatives As OU-1 does contain radiologically-impacted materials,
Processing Sites air outside the disposal site by more than 0.5 pCi/L.  Because these requirements may potentially be relevant; however,

this standard applies to design, monitoring after disposal is the radiologically-impacted materials at the Site
not required to demonstrate compliance. are a small fraction of an overall matrix of municipal solid

waste, debris and fill materials.  Although the waste materials
are not similar to uranium tailings, the wastes do contain
radium and thorium; therefore the longevity standard is
potentially relevant and appropriate.  As the radiologically-
impacted materials do emit radon, the radon standard is potentially
relevant and appropriate.  For the ROD-remedy and partial
excavation alternatives, radiologically-impacted materials will
remain past the post-closure period for a solid waste landfill and
longevity considerations should be factored into the cover design.

Health and Environmental Radioactive Disposal areas for uranium and thorium by-product materials Not applicable The West Lake Landfill OU-1 Site is not a designated
Protection Standards for waste disposal should be designed to be effective for at least 200 years and but potentially Title I uranium mill tailings site.  Therefore, this requirement
Uranium and Thorium Mill up to 1,000 years, to the extent reasonably achievable.  In relevant and would not be applicable.  These regulations are applicable to
Tailings (40 CFR 192), addition, the control should be designed so that releases of appropriate in part uncontrolled areas whereas the current and future uses of
Subpart D, Standards for radon-222 and radon-220 from these materials (i.e. , excluding for the ROD-remedy Areas 1 and 2 are restricted.
Management of Uranium the cover) would not exceed an average of 20 pCi/m2-s. The and partial excavation As OU-1 does contain radiologically impacted materials, these
Byproduct Materials standard applies to design, so monitoring for radon after alternatives requirements may potentially be relevant; however, the
Pursuant to Section 84 of installation of an appropriately designed cover is not required. radiologically-impacted materials at the Site are a small fraction
the U.S. Atomic Energy Act (This requirement does not apply to any portion of the Site of an overall matrix of municipal solid waste, debris and fill
of 1954, as amended; that contains residual surface and subsurface concentrations materials.  Although the waste materials at West Lake Site are
Subpart E, Standards for of radium-226 and radium-228 at or below those identified in not similar to uranium mill tailings, the wastes do contain radium . 
Management of Thorium Subparts B and E, respectively, which were described under and thorium; therefore the longevity standard is potentially
Byproduct Materials potential chemical-specific ARARs and TBCs.) relevant and appropriate.  As the radiologically
Pursuant to Section 84 of impacted materials will remain on-site beyond the 30-year
the U.S. Atomic Energy Act post-closure period for a solid waste landfill, the 200/1000
of 1954, as amended. year period, this standard is considered to be potentially

relevant and appropriate.
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Table 3-3: Preliminary Identification of Potential Action-Specific ARARs and TBC Criteria

Preliminary
Citation Action Medium Requirement Determination Remarks

Resource Conservation and Hazardous Establishes standards for identification of and treatment, Possibly applicable The radiologically-impacted materials in Areas 1 and 2 do 
Recovery Act (RCRA) Subtitle C waste storage and disposal of hazardous wastes including hazardous in the event that not meet the criteria for classification as hazardous wastes; 
(40 CFR 240 et seq.) management wastes disposed in landfills. hazardous wastes or however, other waste materials in Areas 1 or 2 may meet these 

Standards for Identification of hazardous wastes (40 CFR 261)  materials that potentially criteria and as such these requirements may be applicable.  The
Standards for Generators of hazardous wastes (40 CFR 262) could be hazardous Subtitle D standards are considered to be the appropriate
Standards for Transporters of hazardous wastes (40 CFR 263) wastes are encountered criteria for final cover design.
Use and Management of Containers (40 CFR 264 Subpart I) during remedy
Land Disposal Restrictions (40 CFR 264 Subpart N)  implementation
Staging Piles (40 CFR 264.554)

Solid Waste Disposal Act, Solid waste Criteria for closure of a landfill unit and post-closure care Neither applicable Neither applicable nor relevant and appropriate as solid waste
as amended (42 USC 6901 et disposal requirements are specified.  Cover system design requirements at nor relevant and landfills in Missouri are regulated by the Missouri solid waste
seq.); Criteria for Municipal closure include (1) an infiltration layer constructed of a minimum appropriate regulations.
Solid Waste Landfills (40 CFR of 18 in. of earthen material with a permeability less than or equal
258), Subpart F, Closure and to the permeability of the bottom liner system or no greater than
Post-Closure Care 1 x 10-5 cm/s, whichever is less, and (2) an erosion protectin layer

of earthen material capable of supporting native plant growth; or
equivalents approved by the director of an approved state  
program.  Post-closure care requires maintenance of the integrity
of the final cover system, the leachate collection system, ground-
water monitoring, and gas monitoring for a period of 10 years or as
necessary to protect human health and the envrionment.  
Management of the leachate may be terminated if the owner/  
operator demonstrates that leachate no longer poses a threat  
to human health and the environment

Missouri Radiation Regulations; Radioactive Radioactive waste material should not be disposed of by dumping Potentially Certain of these requirements would be potentially 
Protection Against Ionizing waste disposal or burial in soil, except at sites approved by and registered with applicable to the applicable if one of the alternatives involving off-site disposal
Radiation (19 CSR 20-10.090),  the Missouri Department of Health; a permit should be obtained for "complete rad removal" were to be implemented
Disposal of Radioactive Wastes holding and preparation of such material prior to disposal; and no and partial excavation
 releases to air or water should cause exposure of any person with off-site disposal

above the limits specified in 10-CSR 20-10.040. alternatives
 

Missouri Radiation Regulations; Radioactive Radioactive materials should be stored in a manner that will Potentially These requirements would be applicable to the temporary
Protection Against Ionizing waste not result in the exposure of any person, during routine access applicable storage of radiologically-impacted soils that might be
Radiation (19 CSR 20-10.070), storage to a controlled area, in excess of the limits identified in generated during any remedial action.
Storage of Radioactive 19 CSR 20-10.040 (see related discussion for contaminant-
Materials specific requirements); a facility used to store materials that

may emit radioactive gases or airborne particulate matter
should be vented to ensure that the concentration of such
substances in air does not constitute a radiation hazard; and
provisions should be made to minimize hazards to emergency
workers in the event of a fire, earthquake, flood, or windstorm.

Missouri Solid Waste Rules Solid waste The landfill should be covered to minimize fire hazard, Only applicable if These requirements are not applicable as they only apply to 
(10 CSR 80), Chapter 3, disposal infiltration of precipitation, odors and blowing litter; control Areas 1 or 2 are landfills in operation after 10-9-91.  These requirements would be
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Table 3-3: Preliminary Identification of Potential Action-Specific ARARs and TBC Criteria

Preliminary
Citation Action Medium Requirement Determination Remarks

Sanitary Landfills, 3.010(17), gas venting and vectors; discourage scavenging; and provide re-opened to applicable to regrading of Areas 1 and 2 after removal of 
Cover a pleasing appearance.  accept additional radiologically-impacted material under the "complete rad 

Final slope of the top shall be a minimum of 5%.  solid wastes. removal" and partial excavation alternatives.  These regulations
No slopes shall ever exceed 33 1/3 % and slopes shall not Potentially would also be applicable to the final slopes and cover design for
exceed 25% without a detailed slope stability analysis. relevant and Areas 1 and 2 under the ROD-selected remedy , "complete rad
The final cover should be at least 2 ft of compacted clay appropriate for design removal", and partial excavation alternatives except that the 
with a permeability of 1 x 10-5 cm/sec or less overlain by 1 ft of the final cover slopes would be a minimum of 2% (seee discussion in text).
of soil capable of supporting vegetative growth.

Missouri Solid Waste Rules Solid waste The landfill should be covered to minimize fire hazard, Only applicable if These requirements are not applicable as they only apply to 
(10 CSR 80), Chapter 4, disposal infiltration of precipitation, odors and blowing litter; control Areas 1 or 2 are landfills in operation after 10-9-91.  These requirements would be
Demolition Landfills, 4.010(17), gas venting and vectors; discourage scavenging; and provide re-opened to applicable to regrading of Areas 1 and 2 after removal of 
Cover a pleasing appearance.  accept additional radiologically-impacted material under the "complete rad 

Final slope of the top shall be a minimum of 5%.  solid wastes. removal" and partial excavation alternatives.  These regulations
No slopes shall ever exceed 33 1/3 % and slopes shall not Potentially would also be applicable to the final slopes and cover design for
exceed 25% without a detailed slope stability analysis. relevant and Areas 1 and 2 under the ROD-selected remedy , "complete rad
The final cover should be at least 1 ft of compacted clay appropriate for design removal", and partial excavation alternatives except that the 
with a permeability of 1 x 10-5 cm/sec or less overlain by 2 ft of the final cover slopes would be a minimum of 2% (seee discussion in text).
of soil capable of supporting vegetative growth.

Noise Control Act, as Construction The public should be protected from noises that jeopardize Potentially These requirements would be applicable to
Amended; Noise Pollution activities human health or welfare. applicable any remedial action.
and Abatement Act (42 USC 4901 et seq)  

CERCLA Offsite Rule Off-site Wastes can only be disposed at offsite facilities operating in Applicable to These requirements would be applicable to the "complete rad
40 CFR 300.440 disposal compliance with applicable regulations as verified by EPA. off-site disposal removal" and partial excavation with off-site disposal alternatives.

DOT and NRC regulations for Off-site Specifies requirements for shipment of radioactive materials Applicable to These requirements would be applicable to the "complete rad
shipment of radioactive materials disposal including hazard communications, labeling, manifests, off-site disposal removal" and partial excavation with off-site disposal alternatives.
49 CFR Parts 171-180 and security, emergency response, and planning.
10 CFR Part 71

Offsite disposal Waste Acceptance Off-site Lists the types of materials and activity levels of waste Applicable to These requirements would be applicable to the "complete rad
Criteria disposal materials that can be accepted by off-site disposal facilities. off-site disposal removal" and partial excavation with off-site disposal alternatives.

National Emissions Standards for Asbestos Waste Requirements for management of regulated asbestos containing Potentially applicable if Standards for demolition and renovation may be applicable in the
Hazardous Air Pollutants - management materials (RACM) RACM are encountered event that RACM is encountered during remedy implementation
Asbestos 40 CFR Part 61 during remedy

implementation Notice requirements may become applicable in the event 
40 C.F.R. § 61.154(j) that it is determined that RACM is located within the 

relevant portions of the Site and that the remedy may
involve the excavation or disturbance of said RACM.

National Ambient Air Quality Standards Radionuclides Air Air quality standards Potentially applicable Potential standards for air emissions during remedy
40 CFR 50 Radon and implementation.

Particulates
40 C.F.R. §§ 50.3-50.19 It should be noted that these primary and secondary standards 
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Table 3-3: Preliminary Identification of Potential Action-Specific ARARs and TBC Criteria

Preliminary
Citation Action Medium Requirement Determination Remarks

reference the following:  sulfur dioxide, PM10 (particulate matter),
PM2.5 (particulate matter), Carbon Monoxide, Ozone, Oxides of 
Nitrogen, and Lead.  They do not directly address radioactive
materials, but may be relevant to the extent that there may be a need
to control airbone particulates during the implementation of the
ultimate remedy selected for the Site

PCB Spill Cleanup Policy PCB cleanup Soil or Requirements for cleanup of PCB wastes Potentially applicable if Sets out procedures for cleanup of PCB wastes.
40 CFR 761 Subpart G and waste PCBs are encountered

Cleanup Site Characterization management during remedy
Sampling for PCB Remediation implementation
Waste 40 CFR 761 Subpart N

Sampling to Verify Completion of Self-
Implementing Cleanup and On-Site
Disposal of Bulk PCB Remediation
Waste and Porous Surfaces
40 CFR 761 Subpart O

Sampling Non-Porous Surfaces for
Measurement-Based Use, Reuse and
On-Site or Off-Site Disposal
40 CFR 761 Subpart P

Sampling Non-Liquid, Non-Metal
PCB Bulk Product Waste for
Purposes of Characterization for
PCB Disposal and Sampling PCB
Remediation Waste Destined for
Off-Site Disposal
40 CFR 761 Subpart R

Double Wash/Rinse Method for 
Decontaminating Non-Porous 
Surfaces 40 CFR 761 Subpart S

Missouri Storm Water Regulations Stormwater Requirements for control of stormwater runoff Potentially applicable Substantive requirements are potentially applicable for control of
10 CSR 20-6.200 storm water runoff during and after remedy construction

De Minimis Emissions Levels PM-10 Air quality standards Potentially applicable Potential standards for air emissions during remedy
10 CSR 10-6.020(3)(A) Non-methane implementation.

organic 
compounds
(NMOC)

Sampling Methods for Air Pollution Air Stack emissions sampling procedures Potentially applicable Potentially applicable if a landfill gas flare is constructed and
Sources 10 CSR 10-6.030 operated as part of the remedy.

Controlling Emissions During Air Requirements for controlling emissions during air pollution event Potentially applicable Potentially could require shut down of remedy implementation
Episodes of High Air Pollution construction operations during a purple or maroon air quality
Potential  10 CSR 10-6.130 event.

Restriction of Particulate Matter to the Particulate Air Requirements for controlling emissions Potentially applicable Potentially applicable to the control of fugitive dust emissions
Ambient Air Beyond the Premises of Matter during remedy construction activities
Origin 10 CSR-6.170

4 of 5  8/25/17



DRAFT

Table 3-3: Preliminary Identification of Potential Action-Specific ARARs and TBC Criteria

Preliminary
Citation Action Medium Requirement Determination Remarks

Closure and Post-Closure Plan Landfill cover Sets out closure and post-closure procedures for the Potential TBC Sets out the procedures to be used at the Landfill to 
Laidlaw Waste Systems (Bridgeton), West Lake Landfill, in particluar, the final cover, grading and comply with the MDNR Solid Waste Regulations.
Inc. Sanitary Landfill, December vegetation plan. This document should be considered in the design
1996, Revised September 1997, and construction of any cover system or drainage
Revised April 1998, Revised April 2016 improvements that may be constructed for Areas

1 and 2 or if aditional waste materials are placed in 
these areas as part of a remedial action.  This docment will
also need to be considered if any regrading and/or landfill
cover improvements are implemented for Areas 1 or 2.

40 C.F.R. Part 122 (EPA Administered Various Water/ The regulatory provisions contained in this part implement Potentially applicable At this time, it is uncertain whether stormwaters draining from the
Permit Program - The National Pollutant pollutants Stormwater National Pollutant Discharge Elimination System (NPDES) Site impact Waters of the United States. 
Discharge Elimination System), Program under sections 318, 402, and 405 of the Clean Water Act 
Subpart C (Permit Conditions) (CWA) (Public Law 92-500, as amended, 33 U.S.C. 1251 et seq. ) In any event, Missouri has an approved state program/delegated

water program under 40 C.F.R. Part 123.
40 C.F.R. 122.26(b)(14)(v) Stormwater permits are required for any landfill, land application 

sites and open dumps that receive or have received industrial 
waste, and said stormwaters impact waters of the United States.  
40 C.F.R. 122.26(b)(14)(v).

Certain conditions are applicable to permits and permit holders 
regulated pursuant to 40 C.F.R. 122.26, including compliance with 
the effluent standard under Section 307a of the Clean Water Act 
for toxic pollutants and with standard for sewage sludge.

40 C.F.R. Part 131 (Water Quality Sets forth Ground- 40 CFR Part 131 describes the requirements and procedures for Not applicable, but It does not appear that these standards are applicable to Missouri.  
Standards) requirements water developing, reviewing, revising, and approving water quality potentially relevant to It should be noted that Missouri has adopted Water Quality 

and procedures standards by the States as authorized by section 303(c) of the groundwater Standards under 10 CSR 20-7.031(5), which regulate 
40 C.F.R. § 131.36 for developing, Clean Water Act. 40 C.F.R. Part 131 does not lay out specific concentrations of inorganics, trace metals, organics, pesticides, 

reviewing, standards to be applied, but rather serves as a framework by which man-made volatiles, PAHs, phthalates and other chemicals.
revising and States must develop water quality standards for water bodies, 
approving water including uses that may be made of such bodies, and standards to 
quality promote the safety of water as used.  It also provides for the 
standards by the process by which EPA reviews, revises and approves of water 
States as quality standards developed by States.  
authorized by
the Clean 
Water Act

42 U.S.C. 10171, Part D (Financial Unclear This statute permits the Commission to establish by rule, Not applicable nor This statute does not contain any standard, requirement, criteria, or 
Arrangement for Low-Level Radioactive regulation or order, that an adequate bond, surety or other potentially relevant limitation that would apply directly to the Site but instead is a 
Waste Site Closure) financial arrangement be provided by a licensee to permit the and appropriate mechanism for NRC to require financial assurance for cleanup of 

completion of all requirements established by the Commission for NRC permitted facilities.  Financial assurance is an administrative 
the decontamination, decommissioning, site closure, and requirement and not a substantive requirement.  Any financial 
reclamation of sites, structures or equipment used in conjunction assurance that may be required would be established by the Order 
with such low-level radioactive waste. or Consent Decree governing the remedial action.
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Table 3-3a: Preliminary Identification of Potential State Action-Specific ARARs and TBC Criteria All Proposed Scenarios
Action Subject to 

Requirement Requirement
Reason Why 

Requirement is an 
ARAR

Regulatory Citation Citations Citation Included in Draft 
FFS?

Potentially 
ARAR? Discussion/Analysis

644.006. This subchapter shall be known and 
may be cited as the "Missouri Clean Water 

Law". Unlawful acts prohibited--false 
statements and negligent acts prohibited--

penalties--exception. 644.076. 1

Construction of Earthen Basin

Ensure all engineering reports, 
plans, and specifications in 

accordance with state law for 
construction of earthen basins

To ensure existing or 
proposed discharges are 

in compliance.
10 CSR 20-8.110 10 CSR 20-8.110 Engineering—Reports, 

Plans, and Specifications N N
Administrative, but design elements 

will be included in CERCLA 
documents

Groundwater monitoring Groundwater quality Landfill location 10 CSR 80-3.010(12)(C)

(12) Corrective Action. (C) Implementation 
of the Corrective Action Program. 1. Based 
on the schedule established under paragraph 

(12)(B)4. of this rule for initiation and 
completion of remedial activities the 

owner/operator shall….

Y Y

Not applicable to CERCLA sites, but 
may be relevant and appropriate if 

water pollutants are present in 
groundwater or any water discharge.

Structures on landfill Not allowed without controls Stability and gas 10 CSR 80-
3.010(4)(B)7.C(I) (14)

WRONG CITATION (4) Site Selection. (B) 
Satisfactory Compliance-Design. 7. Plans 

shall include: (14) Gas Control. (A) 
Requirement. Decomposition gases generated 
within the sanitary landfill shall be controlled 
on-site, as necessary, to avoid posing a hazard
to the environment or to public health and the 

safety of occupants of adjacent property.

Y Y

Not applicable to CERCLA sites, but 
may be relevant and appropriate If 

structures are present or gas is 
generated  at Areas 1 and 2 after 

removal of radiologically-impacted 
material under the "complete rad 
removal" and partial excavation.

Y

Substantive elements of these chapters 
may be Relevant and appropriate if 
implementing a remedial action to 

includes a discharge to water.

Statements, Acts
Unlawful acts prohibited; false 
statements and negligent acts 

prohibited, penalties, exceptions

To ensure existing or 
proposed discharges are 

in compliance.

Missouri Clean Water 
Law, Missouri Revised 

statute Chapter 644, 
641.076

N



Gas monitoring and control Control gas migration Safety 10 CSR 80-3.010(14)

(14) Gas Control. (A) Requirement. 
Decomposition gases generated within the 

sanitary landfill shall be controlled on-site, as 
necessary, to avoid posing a hazard to the 

environment or to public health and the safety 
of occupants of adjacent property.

Y Y

These requirements are not applicable 
as they only apply to landfills in 
operation after 10-9-91. These 

requirements would be relevant and 
appropriate to regrading of Areas 1 

and 2 after removal of radiologically-
impacted material under the "complete 
rad removal" and partial excavation.

Installation of observation or 
monitoring wells

Regulates drilling, construction, 
registration, and abandonment of 

monitoring wells in Missouri
Groundwater protection 10 CSR 23-4

Title 10 DNR Division 23 Division of 
Geology and Land Survey Chapter 4 
Monitoring Well Construction Code

N Y

Substantive portions of Division 23 
may be relevant and appropriate if 

wells are constructed and/or 
abandoned as part of the remedy, but 

will mostly be administrative.

Practice of geology Regulates practice Health and safety 4 CSR 145-1.010 4 CSR 145-1.010 Board of Geologist 
Registration—General Organization N Y

Substantive portions of 4 CDR 145-
1.010 may be relevant and appropriate 

if a PG stamp and seal on drawings 
are necessary as part of the remedy. 

but will mostly be administrative.

Abandonment of unused 
domestic supply wells Regulates activity Groundwater protection 10 CSR 23-3.110 10 CSR 23-3.010 Location of Wells N Y

Although abandonment of unused 
domestic supply wells are not 

envisioned in the ROD-selected 
remedy, could be Relevant and 

Appropriate if monitoring wells are 
required to be abandoned.



Pollution and vandalism
Relates to protection of caves 
(including sinkholes) and cave 

life
Groundwater protection L. 1981 H.S.H.B. 1192, an 

Act N Y

State law providing for protection of 
caves (including sinkholes) and cave 

life from vandalism and pollution. The 
law may be applicable if site contains 

the presence of solution enlarged 
fractures during excavation.  This act 

is an ARAR for all excavation 
scenarios.

Groundwater tracing
Registration and reporting of 
results to Missouri Geological 

Survey
Groundwater protection L.1991 S.B.221, an Act 

RSMo 256.621

Surface water tracing, registration required--
renewal—documentation required. 256.621. 

All persons engaged in groundwater or 
surface water tracing, for any purpose, shall 
register with the division. This registration 
shall be renewed annually. The registrant 

shall report in writing all proposed injections 
of tracers to the division prior to actual 

injection. Written and graphical 
documentation of traces shall be provided to 
the division within thirty days of completion 

of each trace. The division shall maintain 
records of all injections and traces reported 

and will provide this information to interested 
parties upon request at the cost of

N Y

If groundwater tracing is required, this 
might be considered and ARAR, but 

note that this activity is not envisioned 
in the ROD-selected or other remedy.

Open burning
Only untreated wood and lumber 
may be burned and a permit must 

be obtained
Air quality protection 10 CSR 10-6.045 10 CSR 10-6.045 Open Burning 

Requirements Y Y

If open burning is required, this might 
be considered and ARAR, but note that 

this activity is not envisioned in the 
ROD-selected or other remedy.

Hazardous Waste Generation, 
storage, treatment, 

transportation and disposal

Follow all applicable state and 
federal hazardous waste laws and 

regulations
Health and safety,env pro

Hazardous Waste 
Management Law 260.350-

260.1039 Hazardous 
Waste Regulations 10 CSR 

25-1 through 19

Division 25—Hazardous Waste Management 
Commission, Chapter 1—Organization- 10 

CSR 25-19.010 Electronics Scrap 
Management

N Y

A citation of Division 25, but 
substantive portions of Division 25 
may be Relevant and Appropriate if 
hazardous waste is required to be 

managed under the selected remedial 
options.



Closure and Post-closure Care and O&M Long term protection 10 CSR 80-2.030

10 CSR 80-2.030 Solid Waste Disposal Area 
Closure, Post-Closure Care and Corrective 

Action Plans and procedures with Associated 
Financial Assurance Requirement

Y Y

Section 6.2.2.2.1 discusses that the 
“substantive MDNR landfill 

requirements for post-closure care and 
corrective action found in 10 CSR 80-
2.030 are also considered relevant and 

appropriate.



Table 3-3b: Preliminary Identification of Potential State Action-Specific ARARs and TBC Criteria by Scenario

Preliminary Identification of Potential State ARARs: Action Specific Cap in Place

Action Subject to 
Requirement Requirement

Reason Why 
Requirement is an 

ARAR
Regulatory Citation Citations Citation Included in 

Draft FFS?
Potentially 

ARAR? Discussion/Analysis

Recapping disturbed areas Final cover, grading of 
existing cap

Damage or adding to 
current cover 10 CSR 80-3.010(17)

(A): Requirement. Cover shall be applied to minimize 
fire hazards, infiltration of precipitation, odors and 

blowing litter; control gas venting and vectors; 
discourage scavenging; (B) Satisfactory Compliance 
Design. The owner/operator shall prepare a written 

closure plan that describes the steps necessary to close 
all sanitary landfill phases at any point during the 

active life of the sanitary landfill in accordance with 
the requirements of 10 CSR 80-2.030(4)(A). In 

addition, the final cover requirements specified in the 
closure and post-closure plans shall specify…

Potentially Relevant 
and Appropriate for 
design of the final 
cover.Also, Section 

6.2.2.2.1 discusses that 
other portions of 10 
CSR 80-3.010 are 

considered Relevant 
and Appropriate.

Yes

These requirements are not applicable 
as they only apply to landfills in 

operation after 10-9-91; however 10 
CSR 80-3.010(17)(A): Potentially 

Relevant and Appropriate if waste is 
exposed during remedy implementation. 

10 CSR 80-3.010(17)(B): Potentially 
Relevant and Appropriate for design of 

the final cover.

Slope construction Runoff without excessive 
erosion, stability Cap protection 10 CSR 80-

3.010(17)(B)3, 7, (C)3

(B)3. Surface grades and side slopes needed to promote 
maximum runoff, without excessive erosion, to 

minimize infiltration. Final side slopes shall not exceed 
twenty-five percent (25%) unless it has been 

demonstrated in a detailed slope stability analysis 
approved by the department that the slopes can be 
constructed and maintained throughout the entire 

operational life and post-closure period of the landfill. 
(C)3. No active, intermediate or final slope shall exceed 

thirty-three and one-third percent (33 1/3%).

Potentially Relevant 
and Appropriate for 
design of the final 

cover

Yes

These requirements are not applicable 
as they only apply to landfills in 

operation after 10-9-91; however 
potentially Relevant and Appropriate 

for design of the final cover.



QA/QC of cover Thickness and testing of 
each lifts of soil

Prevent infiltration and 
promote vegetative growth 10 CSR 80-3.010 (6)

(A) Requirement. The construction, operation and 
closure of the sanitary landfill shall include quality 
assurance and quality control measures to ensure 

compliance with approved plans and all applicable 
federal, state and local requirements. The permittee 

shall be responsible for ensuring that the quality 
assurance/quality control supervision is conducted by a 

qualified professional.

Section 6.2.2.2.1 
discusses that other 

portions of 10 CSR 80-
3.010 are considered 

Relevant and 
Appropriate.

Yes

These requirements are not applicable 
as they only apply to landfills in 

operation after 10-9-91; however, 
substantive portions as related to 
closure/final cover and to ensure 

compliance with ARARs are potentially 
Relevant and Appropriate. The design 
and associated QA/QC requirements 

will be detailed in CERCLA documents 
and approved as part of the CERCLA 

process.

Cover requirements
2 feet of clay, 1 foot 
vegetative, 1x10-5 

permeability, if disturbed
Thickness 10 CSR 80-

3.010(17)(C)4

4. As each phase of the sanitary landfill is completed, a 
final cover system shall be installed at portions of A. 
Existing sanitary landfills without composite liners. 

This final cover shall consist of at least two feet (2') of 
compacted clay with a coefficient of permeability of 1 
× 10-5 cm/sec or less and overlaid by at least one foot 
(1') of soil capable of sustaining vegetative growth; B. 

Sanitary landfills with composite liners. This final 
cover shall consist of component layers, in order from 

top to bottom, as follows: (I) Two feet (2') of soil 
capable of sustaining vegetative growth; (II) A 

drainage layer; (III) A geomembrane liner at least as 
thick as the geomembrane liner described in 

subparagraph (10)(B)1.G; (IV) One foot (1') of 
compacted clay with a coefficient of permeability of 1 
× 10-5 cm/sec or less; and C. The geomembrane liner 

shall be in intimate contact with the underlying 
compacted clay. 5. The installation of the final cover 

systems.

Potentially Relevant 
and Appropriate for 
design of the final 

cover.

Yes

Note that only 10 CSR 80-
3.010(17)(C)4(A) is relevant to 

thickness.These requirements are not 
applicable as they only apply to 

landfills in operation after 10-9-91; 
however they are potentially relevant 

and appropriate for design of the final 
cover, if waste is moved and re-

landfilled.



Modification of Landfill

Standards for performance 
of solid waste landfills — 
prior approvals and plan 

may be necessary

Air quality protection 40 CFR 60 Subpart 
WWW

Applicability: (c) Activities required by or conducted 
pursuant to a CERCLA, RCRA, or State remedial 

action are not considered construction, reconstruction, 
or modification for purposes of this subpart.

No No

Approvals and plans are generally 
administrative; approvals will be 

through the CERCLA process. May be 
relevant and appropriate if landfill is 

excavated as part of the selected 
remedial option,

Modification of Landfill

National Emissions 
standards for Hazardous 

Air Pollutants:  Municipal 
Solid Waste Landfills

Air quality protection 40 CFR 63 Subpart 
AAAA

(a) You must fulfill one of the requirements in 
paragraph (a)(1) or (2) of this section, whichever is 
applicable:(1) Comply with the requirements of 40 
CFR part 60, subpart WWW.(2) Comply with the 

requirements of the Federal plan or EPA approved and 
effective State plan or tribal plan that implements 40 

CFR part 60, subpart Cc.

No No Only applicable to landfills that 
accepted waste after 11-8-87. 

Preliminary Identification of Potential State ARARs: Action Specific Consolidation and Excavation, then Capping

Action Subject to 
Requirement Requirement

Reason Why 
Requirement is an 

ARAR
Regulatory Citation Citations Citation Included in 

Draft FFS?
Potentially 

ARAR? Discussion/Analysis

Removing waste from 
landfill

May not excavate, disrupt 
or remove material from 

landfill without obtaining 
approval

Disturbed existing landfill 10 CSR 80-2.030(3)

(3) No person may excavate, disrupt or remove any 
deposited material from any active or discontinued 

solid waste disposal area without having received prior 
approval from the department. Requests for approval 

shall include…

Section 6.2.2.2.1 
discusses that the 

“substantive MDNR 
landfill requirements 
for post-closure care 
and corrective action 
found in 10 CSR 80-

2.030 are also 
considered relevant 
and appropriate.”

Yes

The Requirement refers to approval, 
which is an administrative action; 
approval will be through the ROD. 
However substantive portions are 

potentially Relevant and Appropriate.



Closing sides of disturbed 
landfill Obtain approval Disturbed existing landfill 10 CSR 80-2.030(1)

(1) To prevent a solid waste disposal area from being a 
blight on the land, a hazard to health and safety and 
air pollution problem or a source of pollution to any 
water course, the owner/operator of any solid waste 
disposal area shall obtain approval of the method of 

closure from the department prior to closure.

Section 6.2.2.2.1 
discusses that the 

“substantive MDNR 
landfill requirements 
for post-closure care 
and corrective action 
found in 10 CSR 80-

2.030 are also 
considered relevant 
and appropriate.”

Yes

The Requirement refers to approval, 
which is an administrative action; 
approval will be through the ROD. 

However substantive portions (namely 
prevent a solid waste disposal area 
from being a blight on the land, a 

hazard to health and safety and air 
pollution problem or a source of 

pollution to any water course)  are 
potentially Relevant and Appropriate.

Recapping disturbed areas Final Cover Damage or adding to 
current cover 10 CSR 80-3.010(17)

(A): Requirement. Cover shall be applied to minimize 
fire hazards, infiltration of precipitation, odors and 

blowing litter; control gas venting and vectors; 
discourage scavenging; (B) Satisfactory Compliance 
Design. The owner/operator shall prepare a written 

closure plan that describes the steps necessary to close 
all sanitary landfill phases at any point during the 

active life of the sanitary landfill in accordance with 
the requirements of 10 CSR 80-2.030(4)(A). In 

addition, the final cover requirements specified in the 
closure and post-closure plans shall specify…

Potentially Relevant 
and Appropriate for 
design of the final 

cover. Also, Section 
6.2.2.2.1 discusses that 

other portions of 10 
CSR 80-3.010 are 

considered Relevant 
and Appropriate.

Yes

These requirements are not applicable 
as they only apply to landfills in 

operation after 10-9-91; however 10 
CSR 80-3.010(17)(A): Potentially 

Relevant and Appropriate if waste is 
exposed during remedy implementation. 

10 CSR 80-3.010(17)(B): Potentially 
Relevant and Appropriate for design of 

the final cover.

Not certain why the main citation is 
included above and then this specific 

citation is included here.

These requirements are not applicable 
as they only apply to landfills in 

operation after 10-9-91; however 
potentially Relevant and Appropriate 

for design of the final cover.

Potentially Relevant 
and Appropriate for 
design of the final 

cover

YesSlope construction Runoff without excessive 
erosion, stability Cap protection 10 CSR 80-

3.010(17)(B)3,7,(C)3

(B)3. Surface grades and side slopes needed to promote 
maximum runoff, without excessive erosion, to 

minimize infiltration. Final side slopes shall not exceed 
twenty-five percent (25%) unless it has been 

demonstrated in a detailed slope stability analysis 
approved by the department that the slopes can be 
constructed and maintained throughout the entire 

operational life and post-closure period of the landfill. 
(C)3. No active, intermediate or final slope shall exceed 

thirty-three and one-third percent (33 1/3%).



Disturbing a landfill Certified technician Moving waste 10 CSR 80-2.060(2)

(2) Facility Requirement. (A) All operations at each 
solid waste disposal area shall be conducted under the 
direct control or performed by a certified solid waste 

technician by January 1, 1989. The certified solid 
waste technician shall be a supervisor, manager or 

equipment operator who has primary responsibility for 
compliance with sections 260.200–260.245, RSMo, 

corresponding rules and the approved plans and 
permit conditions for the solid waste disposal area. (B) 
A solid waste disposal area or a solid waste processing 

facility which is required to be operated under the 
direction of a certified solid waste technician shall 

operate for no more than six (6) months in the event 
that the services of a certified solid waste technician 

are not available.

No N/A
Not an ARAR. This is administrative 

(involves certification and timelines for 
operation). 

Precipitation on open side 
slopes Treat as leachate Contact with waste 10 CSR 80-

3.010(8)(B)F.V

This may be 10 CSR 80-3.010(8)(B)(1)F(V)  
Contingency plans for on-site management of surface 
water which comes in contact with solid waste shall be 

specified .

From Section 
6.2.2.2.1, the 

substantive elements of 
contingency plans may 

be Relevant and 
Appropriate during 

construction .

Yes

These requirements are not applicable 
as they only apply to landfills in 

operation after 10-9-91; however 
substantive elements of contingency 

plans may be relevant and appropriate 
during construction .

Yes

These requirements are not applicable 
as they only apply to landfills in 

operation after 10-9-91; however, 
substantive portions as related to 
closure/final cover and to ensure 

compliance with ARARs are potentially 
relevant and appropriate. The design 
and associated QA/QC requirements 

will be detailed in CERCLA documents 
and approved as part of the CERCLA 

process.

QA/QC of cover Thickness and testing of 
each lift of soil

Prevent infiltration and 
promote vegetative growth 10 CSR 80-3.010(6)

(A) Requirement. The construction, operation and 
closure of the sanitary landfill shall include quality 
assurance and quality control measures to ensure 

compliance with approved plans and all applicable 
federal, state and local requirements. The permittee 

shall be responsible for ensuring that the quality 
assurance/quality control supervision is conducted by a 

qualified professional.

Section 6.2.2.2.1 
discusses that other 

portions of 10 CSR 80-
3.010 are considered 

Relevant and 
Appropriate.



Not certain why the main citation is 
included above and then this specific 

citation is included here.These 
requirements are not applicable as they 
only apply to landfills in operation after 
10-9-91; however potentially Relevant 
and Appropriate for design of the final 

cover.

Excavation, generation, 
interim storage, transport, 
and disposal of hazardous 

waste

Follow requirements for 
characterizing, handling, 

storage, transportation and 
disposal of hazardous 

waste

Safe management of 
hazardous waste materials

10 CSR 25 Related: 40 
CFR Part 261; 40 CFR 

Part 262

Hazardous Waste Identification and Standards 
Applicable to Generators

By reference: 40 CFR 
Part 261; 40 CFR Part 

262
Yes

Per discussion in Section 5.3.1.9, 
hazardous waste, if encountered will 

not be placed back in the landfill. 
Substantive portions of 10 CSR 25 may 

be applicable if hazardous waste is 
encountered and disposed of off-site.

Preliminary Identification of Potential State ARARs: Action Specific Partial Excavation with Off Site Disposal and Cap
Action Subject to 

Requirement Requirement Reason Why 
Requirement is an Regulatory Citation Citations Citation Included in 

Draft FFS?
Potentially 

ARAR? Discussion/Analysis

Removing waste from 
landfill

May not excavate, disrupt 
or remove material from 

landfill without obtaining 
approval

Disturbed existing landfill 10 CSR 80-2.030(3)

Closing sides of disturbed 
landfill Obtain approval Disturbed existing landfill 10 CSR 80-2.030(1)

Recapping disturbed areas Final Cover Damage or adding to 
current cover 10 CSR 80-3.010(17)

See:

Potential State ARARs —Action-Specific 

Consolidation and Excavation, then Capping

Cover requirements
2 feet of clay, 1 foot 

vegetative soil, 1x10-5 

permeability, if disturbed
Thickness 10 CSR 80-

3.010(17)(C)4

4. As each phase of the sanitary landfill is completed, a 
final cover system shall be installed at portions of A. 
Existing sanitary landfills without composite liners. 

This final cover shall consist of at least two feet (2') of 
compacted clay with a coefficient of permeability of 1 
× 10-5 cm/sec or less and overlaid by at least one foot 
(1') of soil capable of sustaining vegetative growth; B. 

Sanitary landfills with composite liners. This final 
cover shall consist of component layers, in order from 

top to bottom, as follows: (I) Two feet (2') of soil 
capable of sustaining vegetative growth; (II) A 

drainage layer; (III) A geomembrane liner at least as 
thick as the geomembrane liner described in 

subparagraph (10)(B)1.G; (IV) One foot (1') of 
compacted clay with a coefficient of permeability of 1 
× 10-5 cm/sec or less; and C. The geomembrane liner 

shall be in intimate contact with the underlying 
compacted clay. 5. The installation of the final cover 

systems.

Potentially Relevant 
and Appropriate for 
design of the final 

cover.

Yes



Slope construction Runoff without excessive 
erosion, stability Cap protection 10CSR 80-3.010(17) 

(B)3,7,(C)3

Disturbing a landfill Certified technician Moving waste 10 CSR 80-2.060(2)
Precipitation on open side 

slopes Treat as leachate Contact with waste 10 CSR 80-
3.010(8)(B)F.V

QA/QC of cover Thickness and testing of 
each lift of soil

Prevent infiltration and 
promote vegetative growth 10 CSR 80-3.010(6)

Cover requirements
2 feet of clay, 1 foot 

vegetative soil, 1x105 

permeability, if disturbed
Thickness 10 CSR 80-

3.010(17)(C)4

Daily cover Cover applied at end of 
working day

Minimize vectors, odors, 
litter, scavenging

10 CSR 80-
3.010(17)(C)1,2

Excavation, generation, 
interim storage, transport, 
and disposal of hazardous 

waste

Follow requirements for 
characterizing, handling, 

storage, transportation and 
disposal of hazardous 

waste

Safe management of 
hazardous waste materials

10 CSR 25 Related: 40 
CFR Part 261; 40 CFR 

Part 262

Preliminary Identification of Potential State ARARs: Action Specific Full Excavation with Off Site Disposal

Action Subject to 
Requirement Requirement

Reason Why 
Requirement is an 

ARAR
Regulatory Citation Citations Citation Included in 

Draft FFS?
Potentially 

ARAR? Discussion/Analysis

Removing waste from 
landfill

May not excavate, disrupt 
or remove material from 

landfill without obtaining 
approval

Disturbed existing landfill 10 CSR 80-2.030(3)

Closing sides of disturbed 
landfill Obtain approval Disturbed existing landfill 10 CSR 80-2.030(1)

Recapping disturbed areas Final Cover Damage or adding to 
current cover 10 CSR 80-3.010(17)

Slope construction Runoff without excessive 
erosion, stability Cap protection 10CSR 80-

3.010(17)(B)3,7,(C)3

Disturbing a landfill Certified technician Moving waste 10 CSR 80-2.060(2)
Precipitation on open side 

slopes Treat as leachate Contact with waste 10 CSR 80-
3.010(8)(B)F.V

See:

Potential State ARARs —Action-Specific Consolidation and Excavation, then Capping



QA/QC of cover Thickness and testing of 
each lift of soil

Prevent infiltration and 
promote vegetative growth 10 CSR 80-3.010(6)

Cover requirements
2 feet of clay, 1 foot 

vegetative soil, 1x10-5 

permeability, if disturbed
Thickness 10 CSR 80-

3.010(17)(C)4

Daily cover Cover applied at end of 
working day

Minimize vectors, odors, 
litter, scavenging

10 CSR 80-
3.010(17)(C)1,2

Corrective Action Address contamination Known contaminants 10 CSR 80-3.010(12)

(12) Corrective Action.  (C) Implementation of the 
Corrective Action Program. 1. Based on the schedule 
established under paragraph (12)(B)4. of this rule for 

initiation and completion of remedial activities the 
owner/operator shall…

No N/A

These requirements are not applicable 
as they only apply to landfills in 

operation after 10-9-91. Substantive 
elements are potentially Relevant and 

Appropriate.

Excavation, generation, 
interim storage, transport, 
and disposal of hazardous 

waste

Follow requirements for 
characterizing, handling, 

storage, transportation and 
disposal of hazardous 

waste

Safe management of 
hazardous waste materials

10 CSR 25Related: 40 
CFR Part 261; 40 CFR 

Part 262

See:

Potential State ARARs —Action-Specific Consolidation and Excavation, then Capping



Table 6-1: Summary of Estimated Costs DRAFT

Estimated Cost

i = 7% i = 0.7% i = 7% i = 0.7% i = 7% i = 0.7% i = 7% i = 0.7% i = 7% i = 0.7% i = 7% i = 0.7%

Capital ($M)

Operation, Maintenance, and Monitoring ($1,000/yr

30 year:
Present Worth ($M) 0.1 0.2 71 79 90 101 240 280 284 367 463 680
Non-discounted Total ($M)

200 year:
Present Worth ($M) 0.1 0.8 71 94 90 115 241 295 284 381 463 695
Non-discounted Total ($M)

1,000 year:
Present Worth ($M) 0.1 1 71 100 91 121 241 301 284 388 463 701
Non-discounted Total ($M)

Note: These cost estimates are feasibility level cost estimates; that is they were developed to a level of accuracy such that the actual costs incurred to implement the alter
should fall within a range bounded by 50% above and 30% below these estimates.

Full Excavation

7.9 pCi/g

75

52.9 pCi/g
ROD-Selected

Remedy

710280

Partial Excavation Alternatives Alternative

460 553 888

286 378 713

316 409 744

No Action
Alternative

0

36 every 5 years

1,000 pCi/g

374

173 - 337173 - 337 173 - 337173 - 337

UMTRCA Cap
Alternative

173 - 337

96

102

133

277

1

7

0.2

255

81

111

DRAFT 8/14/2017  



Table 6-2: Comparison of USEI Waste Acceptance Criteria to Projected OU-1 RIM Concentrations DRAFT

OU-1 RIM Concentrations per Conveyance or Container

 

Activity
Concentration

(pCi/g)

Mass
Concentration

(ppm)
 Area 1 Area 2 Area 1 Area 2 Area 1a Area 2a

Unimportant Quantities of Source Material Uniformly Dispersed in Soil or Other Media
Natural uranium 
in equilibrium 
with progenyb

<500 ppm Unat
or

167 pCi 238U/g
≤ 3,000 pCi/g 4.0 51.1 5.6 72.5 16 (3 dtrs) 204 (3 dtrs)

230Th
0.1 ppm or

≤ 2,000 pCi/g NC c 52 300 0.003 0.015 52 (0 dtrs) 300 (0 dtrs)

Natural thorium 
(232Th + 228Th)

<500 ppm or
110 pCi/g ≤ 2,000 pCi/g 3.9 8.6 17.9 39.0 39 (9 dtrs) 86 (9 dtrs)

Mixture of 
Thorium and 

Uranium
Sum of ratios ≤ 1 ≤ 2,000 pCi/g 0.04 0.27 NA d NA d 0.1 0.3e

Naturally Occurring Radioactive Material other than Uranium and Thorium Uniformly Dispersed in Soil or Other Media

226Ra w/ progeny 
in bulk form

500 pCi/g ≤ 4,500 pCi/g 33.4 129 0.00003 0.00013 200 (5 dtrs) 773 (5 dtrs)

210Pb with
210Bi and 210Po

1,500 pCi/g ≤ 1,500 pCi/g 6.2 27.1 0.0000001 0.0000004 19 (2 dtrs) 81 (2 dtrs)

a   () in this column indicate the number decays the parent atom undergoes before becoming a stable isotope.
b  238U used as surrogate for U nat.  Assumes natural isotopic abundance of 238U, 235U and 234U.  
c  NC = Not calculated.   Daughter activity accounted for in Radium-226 line item.
d  NA = Not applicable, see activity concentration.
e  Insitu activity in Area 2 may exceed WAC at times.  Must control excavation and handling while monitoring outbound loads.

"Complete Rad Removal" Alternative (removal of RIM to 7.9 pCi/g total Thorium or Radium)

Series Activity, Assuming
Equilibrium with Parent

(pCi/g)USEI Category

WAC Criteria
Maximum 

Concentration 
of Insitu 
Material

Sum of 
Concentrations 
of Parents and 

all ProgenyRadionuclide



Table 6-3: Comparison of USEI Waste Acceptance Criteria to Projected OU-1 RIM Concentrations DRAFT

 OU-1 RIM Concentrations per Conveyance or Container

 

Activity
Concentration

(pCi/g)

Mass
Concentration

(ppm)
 Area 1 Area 2 Area 1 Area 2 Area 1a Area 2a

Unimportant Quantities of Source Material Uniformly Dispersed in Soil or Other Media
Natural uranium 
in equilibrium 
with progenyb

<500 ppm Unat
or

167 pCi 238U/g
≤ 3,000 pCi/g 19 91 27 130 76 (3 dtrs) 363 (3 dtrs)

230Th
0.1 ppm or

≤ 2,000 pCi/g NC c 250 529 0.01 0.03 250 (0 dtrs) 529 (0 dtrs)

Natural thorium 
(232Th + 228Th)

<500 ppm or
110 pCi/g ≤ 2,000 pCi/g 18.5 15.2 84 69 185 (9 dtrs) 152 (9 dtrs)

Mixture of 
Thorium and 

Uranium
Sum of ratios ≤ 1 ≤ 2,000 pCi/g 0.20 0.48 NA d NA d 0.3 0.5e

Naturally Occurring Radioactive Material other than Uranium and Thorium Uniformly Dispersed in Soil or Other Media

226Ra w/ progeny 
in bulk form

500 pCi/g ≤ 4,500 pCi/g 157 229 0.00016 0.00023 939 (5 dtrs) 1373 (5 dtrs)

210Pb with
210Bi and 210Po

1,500 pCi/g ≤ 1,500 pCi/g 29 48 0.0000004 0.0000006 87 (2 dtrs) 144 (2 dtrs)

a   () in this column indicate the number decays the parent atom undergoes before becoming a stable isotope.
b  238U used as surrogate for U nat.  Assumes natural isotopic abundance of 238U, 235U and 234U.  
c  NC = Not calculated.   Daughter activity accounted for in Radium-226 line item.
d  NA = Not applicable, see activity concentration.
e  Insitu activity in Area 2 may exceed WAC at times.  Must control excavation and handling while monitoring outbound loads.

Series Activity, Assuming
Equilibrium with Parent

(pCi/g)

Partial Excavation of Shallow RIM with Activities above 52.9 pCi/g total Thorium or Radium

Radionuclide
USEI Category

WAC Criteria
Maximum 

Concentration 
of Insitu 
Material

Sum of 
Concentrations 
of Parents and 

all Progeny



Table 6-4: Comparison of USEI Waste Acceptance Criteria to Projected OU-1 RIM Concentrations DRAFT

 OU-1 RIM Concentrations per Conveyance or Container

 

Activity
Concentration

(pCi/g)

Mass
Concentration

(ppm)
 Area 1 Area 2 Area 1 Area 2 Area 1a Area 2a

Unimportant Quantities of Source Material Uniformly Dispersed in Soil or Other Media
Natural uranium 
in equilibrium 
with progenyb

<500 ppm Unat
or

167 pCi 238U/g
≤ 3,000 pCi/g 5.3 99.4 7.5 142.6 21 (3 dtrs) 397 (3 dtrs)

230Th
0.1 ppm or

≤ 2,000 pCi/g NC c 76 694 0.0038 0.034 76 (0 dtrs) 694 (0 dtrs)

Natural thorium 
(232Th + 228Th)

<500 ppm or
110 pCi/g ≤ 2,000 pCi/g 5.2 16.7 23.5 75.7 52 (9 dtrs) 167 (9 dtrs)

Mixture of 
Thorium and 

Uranium
Sum of ratios ≤ 1 ≤ 2,000 pCi/g 0.06 0.58 NA d NA d 0.1 0.6e

Naturally Occurring Radioactive Material other than Uranium and Thorium Uniformly Dispersed in Soil or Other Media

226Ra w/ progeny 
in bulk form

500 pCi/g ≤ 4,500 pCi/g 42.8 241 0.00004 0.00024 257 (5 dtrs) 1447 (5 dtrs)

210Pb with
210Bi and 210Po

1,500 pCi/g ≤ 1,500 pCi/g 8.16 53 0.0000001 0.0000007 24 (2 dtrs) 158 (2 dtrs)

a   () in this column indicate the number decays the parent atom undergoes before becoming a stable isotope.
b  238U used as surrogate for U nat.  Assumes natural isotopic abundance of 238U, 235U and 234U.  
c  NC = Not calculated.   Daughter activity accounted for in Radium-226 line item.
d  NA = Not applicable, see activity concentration.
e  Insitu activity in Area 2 may exceed WAC at times.  Must control excavation and handling while monitoring outbound loads.

Series Activity, Assuming
Equilibrium with Parent

(pCi/g)

Partial Excavation of RIM with Activities above 1,000 pCi/g total Thorium or Radium

Radionuclide
USEI Category

WAC Criteria

Maximum 
Concentration of 
Insitu Material

Sum of 
Concentrations 
of Parents and 

all Progeny



Table 7-1: Summary of Comparative Analysis of Alternatives

Evaluation Criteria No Action Alternative ROD-Selected 
Remedy

UMTRCA Cover 
Alternative

52.9 Partial 
Excavation 
Alternative

1,000 Partial 
Excavation 
Alternative

Ind. Use Partial 
Excavation 
Alternative

Full Excavation 
of RIM 

Alternative

Overall Protection of 
Human Health and the 
Environment

Per the BRA, OU-1 does 
not currently pose 
unacceptable risks.  
Potential risks to a future 
outdoor storage yard 
worker, future farmer 
north or west of the Site, 
or future commercial 
building user on Lot 2A2 
or north of the Site 
exceed EPA’s acceptable 
risk range.  Therefore, 
the No Action alternative 
is not protective.

THRESHOLD CRITERIA

All of the active remedial alternatives would be protective of human health and the environment.  All remedial 
alternatives would eliminate or reduce potential exposures to (1) external gamma radiation, (2) radon gas emissions, 
(3) inhalation or ingestion of contaminated soils or wastes, (4) dermal contact with contaminated soils or waste, and 
(5) wind dispersal of contaminants in gases or fugitive dust.  All of the remedial alternatives would reduce potential 
infiltration of precipitation into the waste and thereby reduce the potential for leaching of contaminants to 
groundwater.  All remedial alternatives include institutional controls to ensure that only land and resource uses that 
are consistent with the remedy and protective of human health and the environment are allowed in the future.

Overall Protection of Human Health and the Environment

Page 1 of 10 8/26/2017



Table 7-1: Summary of Comparative Analysis of Alternatives

Evaluation Criteria No Action Alternative ROD-Selected 
Remedy

UMTRCA Cover 
Alternative

52.9 Partial 
Excavation 
Alternative

1,000 Partial 
Excavation 
Alternative

Ind. Use Partial 
Excavation 
Alternative

Full Excavation 
of RIM 

Alternative
 

Compliance with 
Chemical-Specific 
ARARs

Chemical-specific 
ARARs are currently 
being met, however, 
continued compliance 
with these standards 
cannot be ensured 
without additional 
engineering controls and 
enforcement of 
institutional controls.

Compliance with 
Location Specific 
ARARs

Conditions associated 
with OU-1 comply with 
the location-specific 
ARARs

All of the remedial alternatives would comply with chemical-specific ARARs, including (1) UMTRCA standards 
for radon emissions, maximum concentrations for groundwater protection, and cleanup of contaminated land, as 
modified by the EPA OSWER Directives regarding use of these standards at Superfund sites (Buffer Zone and 
Crossroads Property); (2) radon NESHAP standards; (3) NRC radiation protection standards; and (4) Missouri 
maximum contaminant levels (MCLs).

All of the remedial alternatives would meet the location-specific ARARs found in the Missouri solid waste 
regulations for landfills located within the 100-year floodplain or within 10,000 feet of an airport runway.  Waste 
excavation under the complete and partial excavation alternatives and waste regrading activities under all of the 
alternatives would need to be performed in a manner that minimizes attractions for birds.  Specifically, an avian 
management plan that incorporates the various techniques described in Section 4.3.6.2 of this FFS would need to be 
developed and approved by EPA and MDNR.

Compliance with ARARs

Page 2 of 10 8/26/2017



Table 7-1: Summary of Comparative Analysis of Alternatives

Evaluation Criteria No Action Alternative ROD-Selected 
Remedy

UMTRCA Cover 
Alternative

52.9 Partial 
Excavation 
Alternative

1,000 Partial 
Excavation 
Alternative

Ind. Use Partial 
Excavation 
Alternative

Full Excavation 
of RIM 

Alternative
 

Compliance with 
Action-Specific 
ARARs

No actions would be 
taken under this 
alternative and therefore, 
there are no action-
specific ARARs.

Magnitude of Residual 
Risks

Projected long-term risks 
to a future outdoor 
storage yard worker, 
future farmer or future 
commercial building 
exceed EPA’s acceptable 
risk range.

Adequacy and 
Reliability of Controls

Not applicable as no 
controls would be 
implemented.

Removal of a portion of the RIM would increase the overall adequacy and 
reliability of the alternative.   Use of engineered containment has been 
demonstrated to be effective and reliable at numerous solid waste and NCP 
sites.

Use of engineered containment has 
been demonstrated to be effective and 
reliable at numerous solid waste and 
NCP sites.

Would meet action-specific ARARs, including the Missouri solid waste 
regulations closure and post-closure standards; the NRC radiation protection 
standards; the UMTRCA standards for longevity of disposal facilities 
(except for the full excavation of RIM alternative as these would no longer 
be relevant); Missouri stormwater regulations;vthe Missouri noise protection 
standards during implementation of a remedial action and closure of Areas 1 
and 2; DOT and NRC standards for shipment of radioactive wastes; offsite 
disposal facility waste acceptance criteria; and CERCLA Off-Site Rule 
requirements.

Would meet action-specific ARARs, 
including the UMTRCA standards for 
longevity of disposal facilities; the 
Missouri solid waste regulations 
closure and post-closure standards; 
the NRC radiation protection 
standards; Missouri stormwater 
regulations, and the Missouri noise 
protection standards during 
implementation of a remedial action 
and closure of Areas 1 and 2.

PRIMARY BALANCING CRITERIA

All of the alternatives would result in projected long-term risks below or within EPA’s target risk range of 10-6 to 10-

4.

Compliance with ARARs (cont.)
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Table 7-1: Summary of Comparative Analysis of Alternatives

Evaluation Criteria No Action Alternative ROD-Selected 
Remedy

UMTRCA Cover 
Alternative

52.9 Partial 
Excavation 
Alternative

1,000 Partial 
Excavation 
Alternative

Ind. Use Partial 
Excavation 
Alternative

Full Excavation 
of RIM 

Alternative
 

Impacts from a 
Subsurface Heating 
Event

Environmental Justice

Long-Term Effectiveness and Permanence (cont.)
Not applicable as no 
engineered controls 
would be implemented.

The only impact that may occur from subsurface heating is potential waste consolidation resulting in subsidence and potential damage to the 
cover which could result in a temporary, localized increase in radon emissions; however, the total emissions from the Site during such an event 
are projected to remain below the UMTRCA standard and radon NESHAP.

- No adverse impacts or unacceptable risks are expected to result if an SSR were to extend into in Area 1; therefore, 
regardless of the location or type of IB that may be installed, or even if no barrier is installed, no unacceptable risks 
are expected to occur.

Thermal Isolation 
Barrier (IB) Interaction

Not applicable as no 
engineered controls 
would be implemented.

- Installation of an IB is not expected to impact the performance of any of the alternatives; however, implementation 
of any of the excavation alternatives could impact the integrity of or potentially destroy an existing IB or installation 
of an IB after remedy implementation could damage or destroy portions of the engineered cover. 

A screening level analysis did not identify any environmental justice concerns relative to the Site.  EPA identified a need for more traditional 
communication methods to inform residents of the Terrisan Reste mobile home park which is addressed in the Community Involvement Plan.

- Increased temperatures or decreased precipitation could damage the vegetative cover or dry out the low-
permeability layer included in the landfill cover included as part of all of the alternatives; however, such impacts 
would be easily identified and are not expected to result in exposure to or release of waste materials.

Climate Change and 
Potential Impacts of a 
Tornado

- Increased heavy precipitation could erode the vegetation layer and potentially underlying layers; however, the  
overall thickness of the cover systems and inclusion of a biointrusion layer in all alternatives except full excavation 
are expected to prevent exposure of the underlying waste materials.

- Flooding is not expected to impact any of the alternatives because the waste materials in Areas 1 and 2 are not 
located in the floodplain, the area is protected by the Earth City levee and flood control systems, and regrading 
would include a thick starter berm of soil/rock material along the landfill toe that would isolate the waste materials 
from flooding.
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Table 7-1: Summary of Comparative Analysis of Alternatives

Evaluation Criteria No Action Alternative ROD-Selected 
Remedy

UMTRCA Cover 
Alternative

52.9 Partial 
Excavation 
Alternative

1,000 Partial 
Excavation 
Alternative

Ind. Use Partial 
Excavation 
Alternative

Full Excavation 
of RIM 

Alternative
 

Potential radiological 
or chemical exposures

Not applicable as no 
engineered controls 
would be implemented.

Total waste (RIM and 
non-RIM) excavation 
volumes (yards)

Not applicable as no 
waste would be moved. 112,000 112,000 279,000 685,000 1,872,000

RIM excavation 
volumes (yards)

Not applicable as no 
waste would be moved. 17,750 17,750 93,000 41,000 338,000

- None of the alternatives include treatment technologies that would reduce the toxicity, mobility or volume of waste 
material through treatment as a primary component.  Treatment technologies are generally not applicable to the site 
wastes due to the nature and overall large volume of wastes, and the fact that radionuclides are naturally occurring 
elements that cannot be modified, neutralized, or destroyed by treatment.

- All of the alternatives include off-site treatment and disposal of hazardous wastes in accordance with the RCRA 
regulations if any such wastes are encountered during implementation of the remedy.

Not applicable as no 
actions would be 
implemented.

- Physical separation using screens and/or radiological segregation using 
gamma emissions potentially may be effective for reducing the volume of 
waste to be disposed off-site for the 1,000 pCi/g partial excavation 
alternative but may not be effective for the other excavation alternatives.

Reduction of Toxicity, 
Mobility or Volume 
through Treatment

None of the alternatives are expected to pose unacceptable risks to the general public during remedy 
implementation.  Projected total carcinogenic risks are within or below EPA's acceptable risk range and projected 
hazard indices for non-carcinogenic effects are less than 0.001 for all of the alternatives. 

Short-Term Effectiveness
Protection of the Community During Remedial Actions

Reduction of Toxicity, Mobility or Volume through Treatment
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Table 7-1: Summary of Comparative Analysis of Alternatives

Evaluation Criteria No Action Alternative ROD-Selected 
Remedy

UMTRCA Cover 
Alternative

52.9 Partial 
Excavation 
Alternative

1,000 Partial 
Excavation 
Alternative

Ind. Use Partial 
Excavation 
Alternative

Full Excavation 
of RIM 

Alternative
 

Projected incidence of 
transportation-related 
accidents

Not applicable as no 
materials would be 
delivered to or shipped 
from the Site.

0.61 0.62 8.2 16.3 43.2

Greenhouse gas 
emissions (tons)

Not applicable as no 
actions would be taken. 19,000 19,000 39,000 51,000 103,000

Environmental Justice

Protection of workers 
during remedial actions

Not applicable as no 
actions would be taken

Remediation 
workers projected 
to be exposed to 
gamma radiation 
with potential 
cancer risks (5.9 x 
10-4) above EPA’s 
target risk range 
of 10-4 and to non-
cancer risks with a 
hazard index 
greater than 1 but 
not to radiation 
doses (TEDEs) 
greater than the 
5,000 mrem/yr 
limit established 
by OSHA and 
NRC.

A screening level analysis did not identify any environmental justice concerns relative to the Site.  EPA identified a need for more traditional 
communication methods to inform residents of the Terrisan Reste mobile home park which is addressed in the Community Involvement Plan.

Remediation workers not expected to 
be exposed to gamma radiation 
resulting in potential cancer risks 
above the upper bound of EPA’s 
target risk range of   10-4 but could be 
exposed to non-carcinogenic risks 
with a hazard index greater than 1.  
Not expected to result in radiation 
doses (TEDEs) greater than the 5,000 
mrem/yr limit established by OSHA 
and NRC.

Remediation workers projected to be 
exposed to gamma radiation resulting 
in potential cancer risks  (5.9 x 10-4 

for the 52.9 alternative and 1.67 x 10-3 

for the 1,000 alternative) above the 
upper bound of EPA’s target risk 
range of    10-4, to non-carcinogenic 
risks with a hazard index greater than 
1, and to radiation doses (TEDEs) 
greater than the 5,000 mrem/yr limit 
established by OSHA and NRC.

Short-Term Effectiveness (cont.)
Protection of the Community during Remedial Actions (cont.)
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Table 7-1: Summary of Comparative Analysis of Alternatives

Evaluation Criteria No Action Alternative ROD-Selected 
Remedy

UMTRCA Cover 
Alternative

52.9 Partial 
Excavation 
Alternative

1,000 Partial 
Excavation 
Alternative

Ind. Use Partial 
Excavation 
Alternative

Full Excavation 
of RIM 

Alternative
 

Carcinogenic Risks Not applicable 1.98 x 10-5 1.98 x 10-5 5.9 x 10-4 1.7 x 10-3 5.9 x 10-4

TEDEs (mrem/yr) Not applicable 702 702 12,600 13,200 1,810
Hazard indices Not applicable 27.2 27.2 27.2 27.2 29.4
Industrial accident 
incidence

Not applicable 5.1 5.7 11.4 15.6 26.4

Time until RAOs are 
achieved

No Action will not 
achieve RAOs.

Construction 
completion (years) 
including design)

Not applicable as no 
construction would be 
performed.

2.8 2.8 5.8 8.6 14.9

Environmental impacts Not applicable as no 
construction would be 
performed

Technical feasibility Not applicable as no 
actions would be taken

Short-Term Effectiveness (cont.)

RAOs would be achieved upon completion of construction.  No potential threats would remain after implementation 
of any of the alternatives.

All of the alternatives are constructible.

Per the FAA, the reliability of most bird mitigation technologies are 
questionable.

- Stormwater controls and environmental monitoring are commonly used and 
demonstrated reliable techniques.

- Landfill cover systems have been used extensively and with proper 
inspection and maintenance have been demonstrated to be reliable.

- Excavation and offsite disposal is a common and reliable technology.Not applicable as no 
engineered controls 
would be implemented.

Engineered landfill cover systems 
have been used extensively and with 
proper inspection and maintenance 
have been demonstrated to be 
reliable.

Stormwater controls and 
environmental monitoring are 
commonly used techniques that have 
been demonstrated to be reliable.

Reliability of the 
technologies

Short-Term Effectiveness (cont.)

Protection of Workers during Remedial Actions (cont.)

- There is uncertainty regarding the actual volumes of RIM that would need 
to be removed and the volume of daily cover that would be added resulting in 
uncertainty in the actual disposal volume.

Environmental Impacts

Time until RAOs are Achieved

Implementability

No measurable long-term impacts to plants or animals in surrounding ecosystems are expected to occur from any of 
the alternatives.  
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Table 7-1: Summary of Comparative Analysis of Alternatives

Evaluation Criteria No Action Alternative ROD-Selected 
Remedy

UMTRCA Cover 
Alternative

52.9 Partial 
Excavation 
Alternative

1,000 Partial 
Excavation 
Alternative

Ind. Use Partial 
Excavation 
Alternative

Full Excavation 
of RIM 

Alternative
 

Monitoring 
considerations

No monitoring would be 
performed.

Implementability (cont.)
Reliability of 
technologies (cont.)

- The ability to remove deeper occurrences of RIM adjacent to other (OU-2) 
solid waste units is a technical difficulty with this alternative and might 
result in schedule delays. 
- Reductions in the number of IM containers or rail cars or the frequency of 
exchange of full and empty rail cars could impact the schedule for this 
alternative.

- Excavation of RIM would also present significant implementability 
concerns associated with the excavation and handling of contaminated 
materials; management of fugitive dust and potential odors; mitigation of 
bird hazards; management and treatment of stormwater exposed to RIM 
during excavation; management of RIM that fails the paint filter liquids test; 
and the identification, segregation, and disposal offsite of any hazardous 
wastes or regulated asbestos containing materials that may be encountered 
d i  RIM iEase of undertaking 

additional remedial 
actions

Not applicable as no 
actions would be taken 
under this alternative. All of the alternatives include a provision for the construction of  a contingent landfill gas control system in the 

event that the monitoring of subsurface occurrences of landfill gas or radon indicates a need for such a system.  
Implementation of such a system is expected to be simple and straightforward and should not pose any difficulties in 
implementation.

Performance of all the alternatives can be monitored and potential risk of exposure in the event of failure of any of 
the alternatives would be low.

The only future actions anticipated to be required for all of the alternatives are ongoing inspections, monitoring, 
maintenance and, if needed, repair of the final landfill covers.  Each of these future actions can be easily 
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Table 7-1: Summary of Comparative Analysis of Alternatives

Evaluation Criteria No Action Alternative ROD-Selected 
Remedy

UMTRCA Cover 
Alternative

52.9 Partial 
Excavation 
Alternative

1,000 Partial 
Excavation 
Alternative

Ind. Use Partial 
Excavation 
Alternative

Full Excavation 
of RIM 

Alternative
 

Alternatives that include off-site disposal would also require

Availability of 
Specialized Services 
and Materials

Not applicable as no 
engineered controls 
would be implemented.

- coordination and permitting with MSD for disposal of leachate during construction;
- access to Crossroads Property for investigation/removal of soil;
- coordination with Earth City Flood Control District for design and operation of stormwater systems; and
- preparation and approval of a traffic control plan for St. Charles Rock Road.

All of the alternatives could require:

Availability of Materials, 
Equipment, and 

Personnel

Not applicable as no 
engineered controls 

would be implemented.

Preliminary discussions with MSD 
indicate that it is willing and has 

sufficient capacity to accept leachate 
or stormwater that may be generated 
during construction.  Alternatively, 

off-site disposal facilities are 
available to accept these materials if 

necessary

- Materials, equipment and personnel required for excavation of the RIM and 
transport of RIM to an offsite disposal facility are readily available.  
- Only a limited number of offsite disposal facilities exist that can accept 
excavated RIM from the West Lake Landfill.  At this time, it is difficult to 
evaluate which disposal facilities that can currently accept wastes from the 
West Lake Landfill may be available in the future, or what their respective 
future capacities or waste acceptance criteria may be.

- The volumetric rate of acceptance for all offsite disposal facilities would 
also be a function of the availability of IM containers and the number of 
railcars that could be loaded at or near the Site, as well as the number of 
railcars that could be unloaded at or near the disposal facility.

- Routine approval and verification of current acceptability for off-site 
disposal from EPA.
- Use of the Clean Harbors facility for disposal would require approval by 
the Rocky Mountain Low Level Radioactive Waste Compact.

Not applicable as no 
engineered controls or 
additional institutional 
controls would be 
implemented.

Administrative 
feasibility

Specialized personnel, equipment, and materials are readily available to implement the cover systems, institutional 
controls, and monitoring components of the remedial alternatives.  The implementability and potential costs for all 
of the remedial alternatives will be influenced by the availability and location of clean fill materials and/or offsite 
soil borrow sources at the time the selected alternative is implemented.

Implementability (cont.)
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Table 7-1: Summary of Comparative Analysis of Alternatives

Evaluation Criteria No Action Alternative ROD-Selected 
Remedy

UMTRCA Cover 
Alternative

52.9 Partial 
Excavation 
Alternative

1,000 Partial 
Excavation 
Alternative

Ind. Use Partial 
Excavation 
Alternative

Full Excavation 
of RIM 

Alternative
 

Availability of 
Technologies

Not applicable as no 
engineered controls 
would be implemented.

Capital cost $0 $75,000,000 $96,000,000 $280,000,000 $374,000,000 $710,000,000

O&M costs $36,000 every 5 years 173,000 - 
$337,000

173,000 - 
$337,000

173,000 - 
$337,000

173,000 - 
$337,000

173,000 - 
$337,000

(i=7%) $71,000,000 $90,000,000 $240,000,000 $284,000,000 $463,000,000
(i=0.7%) $79,000,000 $101,000,000 $280,000,000 $367,000,000 $680,000,000
Total (non-discounted) $81,000,000 $102,000,000 $286,000,000 $378,000,000 $713,000,000

(i=7%) $71,000,000 $91,000,000 $241,000,000 $284,000,000 $463,000,000
(i=0.7%) $94,000,000 $115,000,000 $295,000,000 $381,000,000 $695,000,000
Total (non-discounted) $111,000,000 $133,000,000 $316,000,000 $409,000,000 $744,000,000

(i=7%) $71,000,000 $91,000,000 $241,000,000 $284,000,000 $463,000,000
(i=0.7%) $100,000,000 $121,000,000 $301,000,000 $388,000,000 $701,000,000
Total (non-discounted) $255,000,000 $277,000,000 $460,000,000 $553,000,000 $888,000,000

200 years

Implementability (cont.)

Technologies included as part of these alternatives are generally available 
and sufficiently demonstrated.  No prospective technologies are anticipated.  
Use of physical separation techniques could, if effective, reduce the overall 
cost of this alternative; however, the potential effectiveness, 
implementability, risks and cost of such techniques cannot be determined 
from available information.  An on-site pilot-scale test would be necessary to 
make such determinations

Technologies for this alternative are 
generally available and sufficiently 
demonstrated.  No prospective 
technologies are anticipated as part of 
this alternative.

- Preliminary discussions with MSD indicate that it is willing and has 
sufficient capacity to accept leachate or stormwater that may be generated 
during construction.  Alternatively, off-site disposal facilities are available to 
accept these materials if necessary.

1,000 years

Present Worth Costs
30 years

Cost
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Figure 2-10

Historgrams of RIM Thickness
Areas 1 and 2

West Lake Landfill Superfund Site
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Figure 2-11a

Approximate Extent of RIM

Area 1 by Elevation

Estimated RIM Extent at 419.6 ft amsl
Estimated RIM Extent at 424.6 ft amsl

Estimated RIM Extent at 429.6 ft amsl

Estimated RIM Extent at 434.6 ft amsl
Estimated RIM Extent at 439.6 ft amsl

LEGEND

OU-1 Area Boundary

Geostatistical-Based Estimate of

RIM Extent

Geostatistical-Based Estimate of

RIM Extent at Shown Elevation

Note:

 All Elevations Are Above Mean Sea Level (amsl)
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Figure 2-11b

Approximate Extent of RIM

Area 1 by Elevation

Estimated RIM Extent at 444.6 ft amsl
Estimated RIM Extent at 449.6 ft amsl

Estimated RIM Extent at 454.6 ft amsl

Estimated RIM Extent at 459.6 ft amsl
Estimated RIM Extent at 464.6 ft amsl

LEGEND

OU-1 Area Boundary

Geostatistical-Based Estimate of

RIM Extent

Geostatistical-Based Estimate of

RIM Extent at Shown Elevation

Note:

 All Elevations Are Above Mean Sea Level (amsl)

Index Contour

West Lake Landfill OU-1 Final Feasibility Study



B

U

F

F

E

R

 

Z

O

N

E

FP-6

WL-216B

WL-220

WL-219

WL-221

WL-229

WL-236

WL-239

WL-240

WL-245

FP-3

WL-202

RC-01

RC-05

RC-06

RC-07

RC-03

AC-14

AC-18-FT

AC-24-FT

AC-19-FT

AC-15

AC-11

WL-209-FT

AC-26

*

*

*

*

*

*

PVC-14

*

PVC-31

WL-207

WL-224

FP-2

WL-206

RC-02

RC-04

PVC-13

PVC-18

WL-215

WL-225

WL-228

WL-237

WL-246

WL-219A

FP-1

FP-4

FP-7

PVC-11A

WL-203

WL-201

FP-5

WL-204

WL-205

AC-8

AC-16-FT

AC-17

AC-21-FT-A

AC-21-FT-W

WL-218

*

*

*

*

*

PVC-30

PVC-23

LOT 2A2

S01

S02

S02B (S02C)

S09

2001S

2002S

2003S

2004S

2005S

2006S

2007S

2008S

2009S

2010S

2011S

2012S

2013S

2014S

2015S

2016S

2017S

2018S

2019S

2020S

2021S

2022S

2023S

2024S

2025S

2026S

2027S

2028S

2029S

2030S

2031S
2032S

2033S

2034S

2035S

2036S

2037S

2038S

2039S

2040S

2041S

2042S

2043S

2044S

2045S

2046S

2047S

2048S

2049S

2050S

2051S

2052S

2053S

2054S

2055S

2056S

2057S

2058S

2059S

2060S

2061S

2062S

2063S

2064S

2065S

2066S

2067S

2068S

2069S

2070S

2071S

2072S

2073S

2074S

2075S

2076S

2077S

2078S

2079S

2080S

2081S

2082S

2083S

2084S

2085S

2086S

2087S

2088S

2089S

2090S

2091S

SL-01 SL-02

SL-03

SL-04

AA01S

AA02S

AA03S

AA04S

AA05S

S10

PVC-15

FP-8

AREA 2

PVC-22

PVC-17

PVC-3

AC-26A

WL-209-CT

AC-25

AC-12

AC-18

AC-13

AC-24

WL-227

WL-216C

WL-212

WL-211

WL-210

WL-208

WL-216A

WL-234

WL-243

WL-242

WL-241

PVC-9

PVC-6

PVC-5

PVC-34

PVC-2

PVC-16

PVC-21

PVC-32

WL-234-CT

AC-22

AC-16

AC-21A

AC-10

AC-20

AC-21

AC-19

AC-23

PVC-11B

WL-235

PVC-10

WL-244

WL-238

WL-231

WL-233

WL-230

WL-226

WL-223

WL-222

WL-217

WL-214

WL-213

WL-209

PVC-40

PVC-8

PVC-7

PVC-4

PVC-39

PVC-35

PVC-33

PVC-20

PVC-19

PVC-12

Engineering Management Support, Inc.EMSI

Figure 2-12

Approximate Extent of RIM

Area 2

M:\clients\EMSI\westlake\2017\FFS-Edits\Section 2\FIG-2-11_2-12-Extent-RIM.dwg 8/25/17

LEGEND

OU-1 Area Boundary

Approximate Edge of Refuse

Soil Boring or Surface Soil Sample

Geostatistical-Based Estimate of

RIM Extent

Index Contour

Intermediate Contour

Building/Structure

Paved Road

Unpaved Road

Fence

Depression Contour

Retaining Wall

, and

Location Approximate-No Survey Data Available

*

Notes:

 The Areal Extent of RIM Shown on this Figure does not

        Represent a Contiguous Layer, but Rather Portrays the

        Composite Occurrence of RIM at all Depths/Elevations

 Aerial Topography Provided By

Cooper Aerial Surveys Co. and is

Dated December 2, 2016

 All Elevations Are Above Mean Sea Level (amsl)

West Lake Landfill OU-1 Final Feasibility Study



B

U

F

F

E

R

 

Z

O

N

E

LOT 2A2

AREA 2

B

U

F

F

E

R

 

Z

O

N

E

LOT 2A2

AREA 2

B

U

F

F

E

R

 

Z

O

N

E

LOT 2A2

AREA 2

B

U

F

F

E

R

 

Z

O

N

E

LOT 2A2

AREA 2

Engineering Management Support, Inc.EMSI

LEGEND

OU-1 Area Boundary

Figure 2-12a

Approximate Extent of RIM

Area 2 by Elevation

Geostatistical-Based Estimate of

RIM Extent

M:\clients\EMSI\westlake\2017\FFS-Edits\Section 2\FIG-2-11ab_2-12abc-Extent-RIM-5ft-Inc.dwg 8/3/17

Estimated RIM Extent at 429.6 ft amsl Estimated RIM Extent at 434.6 ft amsl

Estimated RIM Extent at 439.6 ft amsl Estimated RIM Extent at 444.6 ft amsl

Geostatistical-Based Estimate of

RIM Extent at Shown Elevation

Note:

 All Elevations Are Above Mean Sea Level (amsl)

Index Contour

West Lake Landfill OU-1 Final Feasibility Study



B

U

F

F

E

R

 

Z

O

N

E

LOT 2A2

AREA 2

B

U

F

F

E

R

 

Z

O

N

E

LOT 2A2

AREA 2

B

U

F

F

E

R

 

Z

O

N

E

LOT 2A2

AREA 2

B

U

F

F

E

R

 

Z

O

N

E

LOT 2A2

AREA 2

Engineering Management Support, Inc.EMSI

Figure 2-12b

Approximate Extent of RIM

Area 2 by Elevation

M:\clients\EMSI\westlake\2017\FFS-Edits\Section 2\FIG-2-11ab_2-12abc-Extent-RIM-5ft-Inc.dwg 8/3/17

Estimated RIM Extent at 449.6 ft amsl Estimated RIM Extent at 454.6 ft amsl

Estimated RIM Extent at 459.6 ft amsl Estimated RIM Extent at 464.6 ft amsl

LEGEND

OU-1 Area Boundary

Geostatistical-Based Estimate of

RIM Extent

Geostatistical-Based Estimate of

RIM Extent at Shown Elevation

Note:

 All Elevations Are Above Mean Sea Level (amsl)

Index Contour

West Lake Landfill OU-1 Final Feasibility Study



B

U

F

F

E

R

 

Z

O

N

E

LOT 2A2

AREA 2

B

U

F

F

E

R

 

Z

O

N

E

LOT 2A2

AREA 2

Engineering Management Support, Inc.EMSI

Figure 2-12c

Approximate Extent of RIM

Area 2 by Elevation
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2. Elevations Based on U.S.G.S. Datum.
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1. Horizontal Coordinates Based on State Plane Missouri East Zone NAD 27

2. Elevations Based on U.S.G.S. Datum.
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NOTES:

1. Horizontal Coordinates Based on State Plane Missouri East Zone NAD 27

2. Elevations Based on U.S.G.S. Datum.

3. Existing Grade Contours  are from the Aerial Survey Completed by

    the Sanborn Mapping Company on July 20, 2011.

4. Base Map Prepared by Aquaterra Environmental Solutions, Inc.
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2. Elevations Based on U.S.G.S. Datum.

3. Existing Grade Contours  are from the Aerial Survey Completed by

    the Sanborn Mapping Company on July 20, 2011.
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1. Horizontal Coordinates Based on State Plane Missouri East Zone NAD 27

2. Elevations Based on U.S.G.S. Datum.

3. Existing Grade Contours  are from the Aerial Survey Completed by

    the Sanborn Mapping Company on July 20, 2011.

4. Base Map Prepared by Aquaterra Environmental Solutions, Inc.
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1. Horizontal Coordinates Based on State Plane Missouri East Zone NAD 27

2. Elevations Based on U.S.G.S. Datum.

3. Existing Grade Contours  are from the Aerial Survey Completed by

    the Sanborn Mapping Company on July 20, 2011.

4. Base Map Prepared by Aquaterra Environmental Solutions, Inc.

Alluvial Intermediate Well

St. Louis Formation Well

Salem Formation Well

Keokuk Formation Well

I or AI:

SS:

SD:

KS:

Alluvial Shallow WellS or AS:

Undifferentiated LR or MW:

WELL FORMATION DESIGNATIONS 

Alluvial Deep WellD or AD:

Dissolved Manganese in Groundwater,

August 2012 Through November 2013

MANGANESE EXPLANATION

Dissolved Manganese greater than the Maximum

Contaminant Level of 50 µg/L for Manganese

(all sampling dates)

Dissolved Manganese less than the Maximum

Contaminant Level of 50 µg/L for Manganese

(all sampling dates)

Dissolved Manganese greater than the Maximum

Contaminant Level of 50 µg/L for Manganese

(at least one sampling date but not all sampling dates)

EMSI Engineering Management Support, Inc.
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NOTES:

1. Horizontal Coordinates Based on State Plane Missouri East Zone NAD 27

2. Elevations Based on U.S.G.S. Datum.

3. Existing Grade Contours  are from the Aerial Survey Completed by

    the Sanborn Mapping Company on July 20, 2011.

4. Base Map Prepared by Aquaterra Environmental Solutions, Inc.
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NOTES:

1. Horizontal Coordinates Based on State Plane Missouri East Zone NAD 27

2. Elevations Based on U.S.G.S. Datum.

3. Existing Grade Contours  are from the Aerial Survey Completed by

    the Sanborn Mapping Company on July 20, 2011.

4. Base Map Prepared by Aquaterra Environmental Solutions, Inc.
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2. Elevations Based on U.S.G.S. Datum.

3. Existing Grade Contours  are from the Aerial Survey Completed by

    the Sanborn Mapping Company on July 20, 2011.

4. Base Map Prepared by Aquaterra Environmental Solutions, Inc.
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1. Horizontal Coordinates Based on State Plane Missouri East Zone NAD 27

2. Elevations Based on U.S.G.S. Datum.

3. Existing Grade Contours  are from the Aerial Survey Completed by

    the Sanborn Mapping Company on July 20, 2011.

4. Base Map Prepared by Aquaterra Environmental Solutions, Inc.
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Site Conceptual Model

Figure 2-38
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DESCRIPTION
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TECHNOLOGY

PROCESS OPTIONS IMPLEMENTABILITY SCREENING COMMENTS

GENERAL

RESPONSE ACTION

Engineering Management Support, Inc.EMSI

Figure 4-1

West Lake Landfill OU-1 Final Feasibility Study

Technical Implementability Screening

of Remediation Technologies

and Process Options

No Action
See Figure 4-1 in FS (EMSI, 2006)

See Figure 4-1 in FS (EMSI, 2006)

Monitoring

Long-term performance

monitoring

Groundwater, surface water,

sediment, landfill gas, and

radon gas monitoring

Short-term monitoring

during construction

Perimeter environmental

media air monitoring

Work zone monitoring

Excavation guidance/

clearance monitoring

Waste acceptance

monitoring

Post cover construction

radon flux monitoring

Monitoring to evaluate site conditions over time and/or

remedial action performance.

Site workers would participate in medical and dosimetry

monitoring programs.  Breathing zone samplers might be

assigned to selected workers to evaluate intake of airborne

particulates and radon.  Equipment and workers leaving the

radiologically-controlled area will be surveyed and

decontaminated, if necessary.

Potentially applicable.  Would be required during

construction of any remedy.

Use of walkover field radiological survey equipment and

solids sampling to identify impacted materials above

cleanup levels to guide excavation equipment.  Final

walkover radiological scans of exposed faces and base of

excavated areas and sampling of solid waste at base of

excavation to document that RIM have been removed.

Potentially applicable.  Would be required during

construction of any remedy if RIM were to be relocated.

If excavated RIM were to be disposed off-site, each load of

material removed from the site would be scanned to ensure

that the radiological Waste Acceptance Criteria of the facility

where the RIM would disposed would be met.

Potentially applicable.  Would be required if RIM is to be

disposed off-site.

Use of Large Area Activated Charcoal Canisters (LAACCs)

to measure radon flux of the cover surface after construction

is complete.

Potentially applicable.  Would be required during

construction of any remedy if radionuclides remain under

the cover.

Monitoring station contains low volume air sampler to collect

airborne particulates and organic vapor samples for analysis

of VOCs and radionuclide activity; continuous radon monitor;

and radiation dosimeter.  Data to be collected pre-, during,

and post-remedial action.

Potentially applicable.  Would be required during

construction of any remedy to monitor doses, activities, and

concentrations at the fenceline and areas where workers will

frequent, to assure that non-remediation workers present in

other portions of the landfill site are not exposed, and to

assure that remediation workers are not exposed to

unnecessary radiation exposure.

Potentially applicable.

2

 Treatment technology or remedial technology specified in Technology Reference

Guide for Radioactively Contaminated Media, EPA 402-R-07-004, October 2007.

1

Indicates that General Response Action or remedial technology is component of

presumptive remedy for CERCLA municipal landfill sites (USEPA, 1993)

Technology and/or Process Option screened out on the

basis of technical implementability.

Institutional Controls

1



DESCRIPTION

REMEDIAL

TECHNOLOGY

PROCESS OPTIONS

GENERAL

RESPONSE ACTION

Engineering Management Support, Inc.EMSI

Containment

See Figure 4-1 in FS  (EMSI, 2006) for Surface Controls/Diversions, Surface Water/Sediment Control/Barriers, and Dust Controls

2

 Treatment technology or remedial technology specified in Technology Reference

Guide for Radioactively Contaminated Media, EPA 402-R-07-004, October 2007.

1

Indicates that General Response Action or remedial technology is component of

presumptive remedy for CERCLA municipal landfill sites (USEPA, 1993)

Technology and/or Process Option screened out on the

basis of technical implementability.

Capping can limit contaminant mobility and mitigate 

potential migration via air, surface water, and groundwater 

by attenuating radon emissions and controlling particulate 

resuspension, storm water run-on and runoff, and 

precipitation-enhanced percolation and leaching. These

processes can be implemented with conventional equipment. 

Potentially applicable.

Capping and Covers

1,2

Soil, clay, and vegetation;

asphalt or concrete;

synthetic membrane

material; and multilayer,

multimedia material

Land Encapsulation

2

On-site: New Cell

2

New cell would be constructed in area of the site outside

geomorphic flood plain.  Cell would consist of engineered

liner and a final cover consistent with both MDNR solid

waste regulations and UMTRCA requirements.

EPA requested that a new on-site cell be evaluated in the

SFS (EMSI, 2011) but is not requiring its consideration in

this FFS.

Off-site Licensed Facility

2

This option would involve incorporation of removed material

at an existing acceptable permitted commercial disposal

facility. Land based disposal can reduce the mobility of

contaminated material and mitigate potential exposures and

migration by controlling the contaminant source. In addition

to engineering requirements, constraints include issues

such as transportation routes and risks, costs for off-site

disposal and regulatory community acceptance.

EPA has requested that this be evaluated as potentially

applicable.  Waste Acceptance Criteria of disposal facility

must be met for all material prior to the material being

transported. Wastes hauled offsite to an offsite licensed

facility must be shipped in appropriate containers and

USDOT requirements for shipping must be met.

Subsurface

Cryogenic Barrier

2

Provides containment and reduces the mobility of

radionuclide contaminants by freezing contaminated

subsurface soils to create an ice barrier around a

contaminated zone.  Rows of freeze pipes are inserted in

an array outside and beneath the contaminated zone and

the array of pipes connected to a refrigeration plant.

Coolants typically consist of salt water, propylene glycol or

calcium chloride.

Soil moisture content of 14 to 18% is considered optimal.

Thorough subsurface characterization including

identification of all subsurface structures is needed for

proper design.  Because containment by other barrier

methods such as slurry walls and grout curtains becomes

more cost effective after 8 or 9 years of operation,

cryogenic barriers might be more applicable to containment

of short-lived radionuclides such as tritium.  Large volume

of RIM in several areas would need to be refrigerated and

soils containing radionuclides are comingled with municipal

solid waste and construction debris. Consequently, this

option was eliminated from further consideration.

Cryogenic Barriers

2

MATCH A

IMPLEMENTABILITY SCREENING COMMENTS

Figure 4-1

West Lake Landfill OU-1 Final Feasibility Study

Technical Implementability Screening

of Remediation Technologies

and Process Options



Solidification/ Stabilization

2

Cement Solidification/

Stabilization

2

The cement solidification/stabilization process involves the

addition of agents including Portland cement, gypsum and

pozzolanic-based materials such as fly ash, blast furnace

slag, kiln dust, and pumice with a waste to form a densified

and hardened soil mass that limits the solubility or mobility

of the waste constituents.  It is conducted either in-situ by

injecting a cement-based agent into the contaminated

materials or ex-situ by excavating the materials, machine

mixing them with a cement-based agent, and then

depositing the solidified mass in a designated area.  Is best

suited to fine-grained soil with small pores.

Potentially applicable for use at an off-site licensed disposal

facility if hazardous wastes are encountered that need to

undergo solidification/stabilization or encapsulation at the

off-site facility prior to disposal.

Chemical Solidification/

Stabilization

2

Similar to cement solidification/stabilization except agents

include thermoplastic polymers, thermosetting polymers,

and other proprietary additives.  Is best suited to highly

porous, coarse-grained, low-level radioactive waste in

permeable matrices.

Potentially applicable for use at an off-site licensed disposal

facility if hazardous wastes are encountered that need to

undergo solidification/stabilization or encapsulation at the

off-site facility prior to disposal.

Sheet piling barriers are constructed by driving individual

sections of interlocking steel sheets into the ground using

impact or vibratory hammers to form an impermeable

barrier.  Joints between individual sheet piles can be filled

with grout to provide a better seal.

Mixture of soil and bentonite is used to construct a low

conductivity wall that is typically keyed-into bedrock or an

impermeable hydrostratigraphic layer.  Wall is normally

installed by introducing bentonite slurry into a trench as the

trench is excavated to hydraulically shore the trench to

prevent collapse.  Soil from the excavation is mixed above

ground with bentonite and the mixture is placed back into

the trench, displacing the slurry.

Only applicable to low permeable zones. Would be difficult

to implement in landfill containing municipal solid waste

and construction and demolition debris. Consequently, this

option was eliminated from further consideration.

Grout is injected into the natural formation in-situ to fill

interstitial void spaces and significantly reduce the hydraulic

conductivity of the soil, forming a vertical barrier to

groundwater flow.

DESCRIPTION

REMEDIAL

TECHNOLOGY

PROCESS OPTIONS

GENERAL

RESPONSE ACTION

Engineering Management Support, Inc.EMSI

MATCH A

2

 Treatment technology or remedial technology specified in Technology Reference

Guide for Radioactively Contaminated Media, EPA 402-R-07-004, October 2007.

1

Indicates that General Response Action or remedial technology is component of

presumptive remedy for CERCLA municipal landfill sites (USEPA, 1993)

Technology and/or Process Option screened out on the

basis of technical implementability.

IMPLEMENTABILITY SCREENING COMMENTS

Vertical Barriers

2

Slurry Wall

2

Grout curtain

2

Sheet Pile Cutoff Wall

2

Would be difficult to implement in landfill containing

municipal solid waste and construction and demolition

debris. Consequently, this option was eliminated from

further consideration.

Would be difficult to implement in landfill containing

municipal solid waste and construction and demolition

debris. Consequently, this option was eliminated from

further consideration.

MATCH B

Figure 4-1

West Lake Landfill OU-1 Final Feasibility Study

Technical Implementability Screening

of Remediation Technologies

and Process Options

Containment

Physical/Chemical

Treatment



Physical/Chemical

Treatment

Chemical Separation

2
Solvent/Chemical

Extraction

2

Physical Separation

2

Dry Soil Separation

2

An ex-situ chemical separation technology that separates

hazardous contaminants from soils, sludges, and sediments

using solvent/chemical extraction to reduce the volume of

waste that must be subsequently treated or disposed.

Solvents that have been used to remove radionuclide

contaminants include complexing agents such as EDTA;

inorganic salts; organic solvents; and sulfuric, hydrochloric,

and nitric mineral acids.  When contaminants have been

sufficiently extracted, solvent is separated from the soil and

distilled or removed by precipitation.  Distilled vapor

consists of relatively pure solvent that is recycled into the

extraction process.  The liquid residue containing

concentrated contaminants undergoes further treatment or

disposal.  If multiple radionuclides or metals are targeted for

removal, multiple solvent extraction steps may be required

using multiple solvents.

To be considered for potential removal of radionuclides

from the soil component of the RIM, would require

pilot-testing of a dry soil separation technology to remove

comingled municipal solid waste and debris greater than

2.4 inches in diameter to obtain representative soil samples

for bench- and pilot-testing.  Since multiple radionuclides

would be targeted for removal, multiple solvent extraction

steps would be required using multiple solvents, each

requiring treatability testing.  Removal percentages cited in

the literature for uranium, radium-226, and thorium-232

would not meet the criteria that would allow for unrestricted

use. Consequently, this option was eliminated from further

consideration.

Dry soil separation involves screening and sieving soils to

separate finer fractions, such as silt and clay, from coarser

fractions of the soil.  Since contaminants tend to bind to the

fine fraction of a soil, the purpose of solids separation

processes is to concentrate the contaminants to a smaller

volume of soil that would subsequently be treated or

disposed. Large debris would be removed and rocks,

concrete, and asphalt would be crushed before fixed,

vibrating, or rotation (trommel) screening.  The segmented

gate technology uses conveyor belts and gamma radiation

detectors to separate dry materials.  Shredders may be

employed prior to screening.

Data are not available to assess potential effectiveness,

implementability or cost at this time. Full-scale pilot testing

would be required using representative material from Areas

1 and/or 2 to assess the degree to which the

radiologically-impacted soil fraction of RIM can be

separated from the overall matrix of landfilled refuse, debris

and fill materials, and unimpacted soil and quarry spoils.

Potentially applicable for reducing the volume of RIM that

needs to be addressed under the full excavation of RIM

and partial excavtion alternatives if results of pilot-testing

indicate that the separated non-soil fraction of RIM does

not exhibit radionuclide concentrations exceeding the

EPA - specified activity levels for the full excavation of RIM

and partial excavation alternatives.  It may be difficult to

identify soil with a thorium-230 concentration that would

allow for unrestricted use using gamma radiation detectors.

Worker exposures, dust creation, and bird nuisance

potential would increase.

Soil Washing

2

A process in which water, with or without surfactants, is

mixed with contaminated soil and debris to produce a slurry

feed that is scrubbed to remove contaminated fine soil

particles (silts and clays) from granular soil particles.  Clean

soil (sands and gravels) is returned to the excavation area,

while remaining smaller volume of contaminated soil fines

and process water are further treated and/or disposed.

Despite many bench- and pilot-scale tests, soil washing

has not been fully demonstrated as a technology for

reducing the volume of radionuclide-contaminated soil.

Consequently, this option was eliminated from further

consideration.

DESCRIPTION

REMEDIAL

TECHNOLOGY

PROCESS OPTIONS

GENERAL

RESPONSE ACTION

Engineering Management Support, Inc.EMSIMATCH C

2

 Treatment technology or remedial technology specified in Technology Reference

Guide for Radioactively Contaminated Media, EPA 402-R-07-004, October 2007.

1

Indicates that General Response Action or remedial technology is component of

presumptive remedy for CERCLA municipal landfill sites (USEPA, 1993)

Technology and/or Process Option screened out on the

basis of technical implementability.

IMPLEMENTABILITY SCREENING COMMENTS
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West Lake Landfill OU-1 Final Feasibility Study

Technical Implementability Screening

of Remediation Technologies

and Process Options



DESCRIPTION

REMEDIAL

TECHNOLOGY

PROCESS OPTIONS

GENERAL

RESPONSE ACTION

Engineering Management Support, Inc.EMSI

Flotation

2

Radionuclide-contaminated soil is pretreated to remove

coarse material and separated fine silt and clay soil

particles are mixed with water to form a slurry.  Flotation

agent is added to the slurry.  Small air bubbles passed

upward through the slurry adhere to the floating particles,

transport them to the surface, producing a foam containing

the radionuclide-contaminated soil particles that is

mechanically skimmed from the surface and further treated

in a subsequent process to remove the radionuclides.

Flotation is most effective at separating soil particles in the

very fine 0.0004 to 0.004 inch size range.  For soils that

include a wider range of particle sizes, flotation would need

to be combined with other treatment processes.  Has been

employed extensively in the mining industry to segregate

metal-containing fines, but has not been fully demonstrated

for reducing the volume of radionuclide-contaminated soil.

Consequently, this option was eliminated from further

consideration.

2

 Treatment technology or remedial technology specified in Technology Reference

Guide for Radioactively Contaminated Media, EPA 402-R-07-004, October 2007.

1

Indicates that General Response Action or remedial technology is component of

presumptive remedy for CERCLA municipal landfill sites (USEPA, 1993)

Technology and/or Process Option screened out on the

basis of technical implementability.

In-situ Vitrification

2

Vitrification involves heating contaminated media to

extremely high temperatures, then cooling to form a dense,

glassified solid mass, trapping and greatly reducing the

mobility of radioactive contaminants.  In-situ vitrification

uses a square array of 4 graphite electrodes that allows a

melt width of approximately 20 to 40 ft; the array is lowered

progressively, as the melt grows, to the desired treatment

depth.  Offgas treatment may be required, depending on

the amount/types of organics and metals that may volatilize.

Void volumes and percentages of metals, rubble, and

combustible organics (e.g., methane in landfill gas) in

contaminated media need to be considered - soils and

waste containing greater than 55% inorganic debris and/or

rubble are difficult to treat.  Should not be used on

contaminated soils with organic contents higher than 10%.

Soils should have greater that 30% glass-forming materials

(i.e., SiO

2

) to effectively immobilize radionuclides. RIM

volume not expected to have greater than 30%

glass-forming materials. Consequently, this option was

eliminated from further consideration.

Ex-situ Vitrification

2

In the ex-situ vitrification configuration, waste is fed to a

furnace (e.g., joule-process heating; plasma; electric arc;

microwave; and coal-, gas-, or oil-fired cyclone furnace) on

either a batch or continuous feed basis.

Not retained, see in-situ vitrification.

Virtrification

2

MATCH C

IMPLEMENTABILITY SCREENING COMMENTS

MATCH C

Physical/Chemical

Treatment

Physical Separation

2

Figure 4-1

West Lake Landfill OU-1 Final Feasibility Study

Technical Implementability Screening

of Remediation Technologies

and Process Options

Apatite/Phosphate

Based Treatment

Mixing/Injection of

crystalline minerals with

wastes or groundwater

In an isomorphous mineral, such as apatite, certain ions or

molecules can enter and be incorporated into the

crystal-lattice of a mineral solid without causing any marked

change in the crystal morphology or other physical

properties of the mineral.  Apatite or other phosphate-based

materials or solutions would be added to the solid phase

materials or to groundwater containing radionuclides in

sufficient quantities and under appropriate geochemical

conditions necessary to promote apatite crystallization,

potentially resulting in incorporation of Site-related

radionuclides such as thorium, radium and uranium into the

apatite crystals.  Incorporation of radionuclides into the

crystalline matrix would reduce the potential for leaching of

such radionuclides.

There is no demonstrated application of use of apatite

and/or other phosphate-based materials for treatment of

MSW.  It is uncertain whether apatite solids or solutions

could be delivered and homogeneously distributed within

an overall heterogeneous matrix of MSW.  Concerns about

unintended consequences that could result from physical

disturbance or modification of the geochemical conditions

within the landfill from application of apatite based

treatment technologies.



DESCRIPTION

REMEDIAL

TECHNOLOGY

PROCESS OPTIONS

GENERAL

RESPONSE ACTION

Engineering Management Support, Inc.EMSI

MATCH D

Phytostabilization

2

Phytostabilization is the production of chemical compounds

by plants to immobilize contaminants at the interface of

roots and soil.

2

 Treatment technology or remedial technology specified in Technology Reference

Guide for Radioactively Contaminated Media, EPA 402-R-07-004, October 2007.

1

Indicates that General Response Action or remedial technology is component of

presumptive remedy for CERCLA municipal landfill sites (USEPA, 1993)

Technology and/or Process Option screened out on the

basis of technical implementability.

Excavation

Backhoe, bulldozer, scraper

and front-end loader

Excavation can limit contaminant mobility and mitigate

potential exposures at the affected area by removing the

contaminant source. This technology can be implemented

with conventional equipment.

Potentially applicable.

Treatment technology is limited to shallow soils and

sediments.  RIM in Areas 1 and 2 is present at depths

greater than 20 feet and is comingled with municipal solid

waste and construction debris.  Will not be effective year

round because of limited growing season.  Little full-scale

operating experience. Technology not effective for removal

of uranium and thorium radionuclides. Consequently, this

option was eliminated from further consideration.

IMPLEMENTABILITY SCREENING COMMENTS

MATCH D

Phytoremediation

2

Biological Treatment

Figure 4-1

West Lake Landfill OU-1 Final Feasibility Study

Technical Implementability Screening

of Remediation Technologies

and Process Options

Phytoextraction

2

Phytoextraction is the uptake of contaminants by plant roots

and the translocation/accumulation of contaminants in plant

shoots and leaves.  Plants are subsequently harvested from

the growing area, dried, and disposed.  Will produce

harvested biomass residual waste that will require further

treatment and/or disposal.  Based on bench and

field-testing, most promising candidates for phytoextraction

are cesium and strontium.

Treatment technology is limited to shallow soils and

sediments.  RIM in Areas 1 and 2 is present at depths

greater than 20 feet and is comingled with municipal solid

waste and construction debris.  Will not be effective year

round because of limited growing season.  Little full-scale

operating experience and technology not effective for

removal of uranium and thorium radionuclides.

Consequently, this option was eliminated from further

consideration.

Physical Separation

Removal

Dry Soil Separation

Since most contaminants tend to bind to the fine fraction of

soils either chemically or physically, process involves

screening and sieving soils to separate finer (silt and clay)

fractions from coarser (sands and gravels) fractions of the

soil.  Separating the finer fraction of the soil can concentrate

the contaminants to a smaller volume.

Because RIM at the Site occurs in soil that is intermixed

with and interspersed within the overall matrix of landfilled

refuse, debris, fill materials, and soil and quarry spoils, prior

to a dry soil separation process being employed, the

interstitial soil materials would need to be separated from

the other landfilled materials using additional solids

separation processes.  Solids separation processes can

include hand picking for large bulky items and hazardous

materials such as propane tanks; magnetic separation for

ferrous metals and contaminants associated with ferrous

metals; eddy current separation for non-ferrous metals

(e.g., inducing an electric current to separate aluminum

cans from other recyclables); air classification for papers

and plastics; and various fixed, vibrating, or rotating

screens.  Concern that moist soil containing RIM could

continue to adhere to landfilled materials after solids

separation process(es).



Tranportation

(hauling of waste material)

Truck

Includes off-road haul trucks that would move materials

within a large construction or mining site; semi-trailer

bottom-, end-, and side-dump trucks; standard dump; and

transfer truck and pup vehicles for transporting loose

material such as sand, gravel, asphalt, soil or waste

materials on roads and highways.

Potentially applicable.  If waste materials were to be

transported to an off-site disposal facility, trucks can be

used as the sole method of transportation to the facility, or

alternatively to transfer materials to another transportation

method such as rail. If hauled offsite, wastes with

radionuclides must be placed in appropriate containers and

USDOT requirements for shipping must be met.

Rotating Screen - Trommel

Radiological Segregation/

Separation

Rotating cylindrical sieve (trommel) screens are commonly

used during landfill mining and reclamation projects to

separate materials by size, with the soil fraction passing

through the screen.  Metal conveyor flights on the inside

surface of the screen direct the non-soil fraction to the

discharge end of the rotating cylinder. Trommel screens are

typically used downstream in series with a shear shredder

to reduce volume fed to the trommel, break up

pockets/clumps of organic and matted materials and soil,

dislodge smaller materials that may be hidden in among

larger materials, and pulverize materials such as brick and

large chunks of concrete that contain rebar as well as to

provide a stream of more uniformly-sized material such that

fines and the soil fraction of the waste can be more easily

separated.

DESCRIPTION

REMEDIAL

TECHNOLOGY

PROCESS OPTIONS

GENERAL

RESPONSE ACTION

Engineering Management Support, Inc.EMSI

MATCH E

2

 Treatment technology or remedial technology specified in Technology Reference

Guide for Radioactively Contaminated Media, EPA 402-R-07-004, October 2007.

1

Indicates that General Response Action or remedial technology is component of

presumptive remedy for CERCLA municipal landfill sites (USEPA, 1993)

Technology and/or Process Option screened out on the

basis of technical implementability.

IMPLEMENTABILITY SCREENING COMMENTS

MATCH E

Figure 4-1

West Lake Landfill OU-1 Final Feasibility Study

Technical Implementability Screening

of Remediation Technologies

and Process Options

MATCH DMATCH D

Removal

Physical Separation

Refinement of dry soil separation process using radiation

detectors to further separate materials.

Radionuclide-contaminated soil is first excavated and

screened to remove large rocks and debris.  Large rocks

are crushed and placed with soil on a conveyor belt which

carries the soil under radiation detectors that measure and

record the level of radiation in the material.  Radioactive

batches of material on the conveyor belt are tracked and

mechanically diverted through automated gates, which

separate the soil into contaminated and clean segments.

Large landfilled objects such as white goods and steel

beams need to be hand-picked from the waste stream prior

to shear shredding.  Would require full-scale pilot test at the

Site during RD to assess whether the RIM soil can be

separated from the overall matrix of landfilled refuse,

debris, fill materials, and soil and quarry spoils.  Non-soil

MSW material (wire, rebar, plastics) can get jammed in the

screen requiring personnel to enter the screen to remove

the material, potentially increasing exposure to RIM.

Concern that moist soil containing RIM could continue to

adhere to landfilled materials after shear shredding and

trommel screening.  Therefore, potentially applicable to

partial excavation alternatives; likely not applicable for full

excavation of RIM removal alternative.

Large debris needs to be removed before processing the

soil and crushed rocks, concrete, or asphalt.  Screening to

size the feed material to a diameter of less than 0.5 inches

is desirable; material greater than 1.5 inches cannot be

processed without crushing.  Optimal soil moisture content

is between 5 and 15 percent.  System is best suited to sort

a dry matrix contaminated with no more than two

radionuclides with different gamma energies that can be

transported by conveyor belts.  Since limited to

gamma-emitting radionuclides; RIM with Th-230 restricts

use.  Therefore, potentially applicable to 1,000 pCi/gm

criteria partial excavation alternative; likely not applicable

for 52.9 pCi/gm criteria partial excavation and full

excavation of RIM removal alternatives.



DESCRIPTION

REMEDIAL

TECHNOLOGY

PROCESS OPTIONS

GENERAL

RESPONSE ACTION

Engineering Management Support, Inc.EMSI

MATCH E

MATCH F

 Implement Best

Management Practices to

minimize waste exposure to

direct precipitation.

Involves use of selective excavation, staging, daily soil

cover, and tarps.

Implement Best

Management Practices to

route runon around working

areas.

Involves use of diversion ditches, earthern berms, culverts,

sumps, and pumps if necessary.

Potentially applicable.

Potentially applicable.

Rail

Bulk waste material is placed directly into 90-100 ton

gondola rail cars if a rail spur is extended on-site; or a

truck-to-rail transloading operation is used.  Truck-to-rail

involves loading of rail cars at a non-shared dedicated rail

spur or siding.  For loading of bulk material, a back-on

transloading ramp is located perpendicular to the rail cars

and end dump trucks discharge material into the gondolas

after backing onto the ramp.  After filling, covers are bolted

onto the gondolas to keep the bulk material in-place in route

to a disposal facility.  Alternatively, end-dump truck trailers

can be lined with IP-1 DOT bags, filled with bulk waste

material, the bags “zippered” shut, and the bags dumped

into a gondola car at the transloading ramp.  Another

transloading operation involves loading bulk waste material

into intermodal containers, hauling the containers on a

flat-bed truck to the truck-to-rail transloading station, and

stacking multiple intermodal containers on a flat railcar for

rail transportation to the disposal facility.

Potentially applicable. Wastes hauled offsite to an offsite

licensed facility must be shipped in appropriate containers

and USDOT requirements for shipping must be met. Would

require lease of nearby rail spur and a truck-to-rail

transloading facility as spur does not exist on-site.

Extension of a rail spur on-site would be difficult to

implement.  Number of rail cars per day would be

constrained by the length of spur and railroad switching

limitations.

IMPLEMENTABILITY SCREENING COMMENTS

2

 Treatment technology or remedial technology specified in Technology Reference

Guide for Radioactively Contaminated Media, EPA 402-R-07-004, October 2007.

1

Indicates that General Response Action or remedial technology is component of

presumptive remedy for CERCLA municipal landfill sites (USEPA, 1993)

Technology and/or Process Option screened out on the

basis of technical implementability.

MATCH E

Figure 4-1

West Lake Landfill OU-1 Final Feasibility Study

Technical Implementability Screening

of Remediation Technologies

and Process Options

Diposal

Off-site Disposal

in licensed facility

Storm Water Management

MATCH F

Removal

Tranportation

(hauling of waste material)

This option would involve incorporation of removed material

at an existing acceptable permitted commercial disposal

facility.  Waste must meet the Waste Acceptance Criteria

(WAC) of the facility before being transported from the Site.

Currently only four facilities in US that potentially could

accept RIM from the Site.  Distances to facilities from the

Site range from 520 to 1,600 miles, likely requiring

transportation by rail.  Since there is no rail spur at the Site,

RIM would need to be trucked from the Site to a

truck-to-rail transloading operation set-up at a leased rail

spur location for loading onto railcars.  Rail transport would

require a dedicated fleet of railcars, subject to the switching

frequency of the railroad serving the leased rail spur, and a

continuous flow of RIM from the Site to the rail spur.



Enclose excavation within

temporary structure to

minimize waste exposure

to direct precipitation.

Involves use of rigid-frame structure with fabric roofing that

can be constructed over the excavation area and moved as

work progresses.  Maximum width of available structures is

200 feet, but reasonable max width is 140 feet.  Length is

added in 15-foot segments and is unlimited.  Frame height

can accommodate arm-height of heavy equipment.  Building

ends can be open or equipped with access doors.  Ventilation

can be provided to remove landfill emissions, engine exhaust,

and ambient heat.  Structure can be segmented such that it

can be partially dismantled, lifted by crane to a new location,

and reassembled.  Foundation must be supported with piers

or grade beam.  Structures are designed for flat or uniform

grade not to exceed 6% along length.  Foundation width

(side-to-side) must be level, or beam leg height must be

adjusted so building does not lean.

Not practical because surface topography of landfills

undulates and slope exceeds 6% in some areas.

Considerable regrading would be needed to accommodate

foundation, exposing organic waste to precipitation. Width

of RIM in Areas 1 and 2 plus layback for overburden ranges

from 250 to 1,050 feet.  Thus, structure would need to be

moved several times, overlapping excavated and backfilled

areas every time.  Even if the available structures could be

partially disassembled, relocated, and reassembled,

sufficient foundation beams and/or piers would be required

to support the new locations.  That would necessitate

over-excavating soils and MSW and/or installing foundation

piers on 15-foot centers through base of landfills.  Overall

timeframe for remediation would be lengthened.

Consequently, this option was eliminated from further

consideration.

Involves use of sumps, pumps, pipelines, lined

impoundments or temporary storage tanks, outlet structures

to regulate discharge rate to design storm flow, and flow

and water quality monitoring.  If treatment is necessary,

conventional processes such as gravity precipitation and/or

filtration may be used and NPDES permit or discharge to a

POTW would be necessary.

Potentially applicable.

Implement Best

Management Practices to

collect, detain, treat, and

release runoff.

Implement Best

Management Practices.

Involves use of selective excavation techniques to minimize

exposure of in-place waste, temporarily staging excavated

waste in as small an area as practical, daily cover of waste

material with soil or tarp, and rapid recovering of exposed

waste whenever practicable.

Particularly applicable to landfill regrading projects.

Bird Nuisance Mitigation

Engineering Management Support, Inc.

Figure 4-1

West Lake Landfill OU-1 Final Feasibility Study

Technical Implementability Screening

of Remediation Technologies

and Process Options

DESCRIPTION

REMEDIAL

TECHNOLOGY

PROCESS OPTIONS

GENERAL

RESPONSE ACTION

MATCH F

IMPLEMENTABILITY SCREENING COMMENTS

MATCH F

Storm Water Management

Removal

Nuisance Control

Technologies

2

 Treatment technology or remedial technology specified in Technology Reference

Guide for Radioactively Contaminated Media, EPA 402-R-07-004, October 2007.

1

Indicates that General Response Action or remedial technology is component of

presumptive remedy for CERCLA municipal landfill sites (USEPA, 1993)

Technology and/or Process Option screened out on the

basis of technical implementability.

MATCH G

EMSIMATCH G



Bird Nuisance Mitigation

Erect wire or monofilament

grids over exposed refuse.

Involves use of stainless steel wire, monofilament, or Kevlar

lines placed in parallel, or in spoke configurations to prevent

bird access.  Parallel spacings of between 10 and 50 feet

should be effective for most birds near site.  Lines must be

placed above the maximum height of working equipment.

Line length would depend on strength of the wire/filament

used, poles and pole anchors, and available space for poles.

Potentially applicable. The size of open excavations may

limit the constructability of wire or monofilament grids.

Potentially applicable. Visual deterrents can be successful

short-term, but not long term because birds habituate to the

deterrent. Frequent relocation of predatory birds and

predator effigies may help, but long-term effectiveness in

not assured.

Potentially applicable except for loud “bang” noises that will

be a nuisance to nearby land owners, including the Airport

Authority. Frequent repositioning and/or altering the timing

of auditory activation may help, but long-term effectiveness

in not assured.

Involves use of predator birds and/or visual devices such as

statues, flags, and kites of predator hawks, eagles, or owls

as deterrents for birds.

 Use of auditory “frightening”

devices such as

pyrotechnics, exploders,

bird alarm calls, or sound

generators.

Involves use of big “bang” devices such as pyrotechnics,

cracker shells, racket bombs, screamer shells, whistle

bombs, propane exploders, and recordings of bird distress

calls.  All can be successful short-term to frighten birds

away, but over time, birds habituate to the deterrent.

Use of visual deterrents

such as predator birds or

effigies of predator birds.

DESCRIPTION

REMEDIAL

TECHNOLOGY

PROCESS OPTIONS

GENERAL

RESPONSE ACTION

Engineering Management Support, Inc.EMSI

MATCH G

IMPLEMENTABILITY SCREENING COMMENTS

Use of EPA-registered

chemical frightening agents

or toxicants.

Involves use of EPA-registered gull toxicant DRC-1339

and/or Avitrol® .  DRC-1339 is applied to bread baits and

causes renal failure, killing birds within days of ingestion.

Avitrol® is a chemical frightening agent that causes birds to

fly erratically and emit distress calls, frightening unaffected

birds.  Affected birds typically die within 4 hours.  Avitrol®

has not been formally evaluated for dispersing gulls.

Not likely applicable because killing or disorienting birds

does not address the concern about congregating birds

within the flight path of aircraft.  Consequently, this option

was eliminated from further consideration.

Enclose excavation within

temporary structure.

Involves use of a rigid-frame structure with fabric roofing

that can be constructed over the excavation area and

moved as work progresses.  Maximum width of available

structures is 200 feet, but reasonable max width is 140 feet.

Length is added in 15-foot segments and is unlimited.

Frame height can accommodate arm height of heavy

equipment.  Building ends can be open or equipped with

access doors, but if left open, birds may enter.  Ventilation

can be provided to remove landfill emissions, engine

exhaust, and ambient heat.  Structure can be segmented

such that it can be partially dismantled, lifted by crane to a

new location, and reassembled.  Foundation must be

supported with piers or grade beam.  Structures are

designed for flat or uniform grade not to exceed 6% along

length.  Foundation width (side-to-side) must be level, or

beam leg height must be adjusted so building does not

“lean”.

Not practical because surface topography of landfills

undulates and slope exceeds 6% in some areas.

Considerable regrading would be needed to accommodate

foundation, exposing organic waste to birds in the process.

Width of RIM in Areas 1 and 2 plus layback for overburden

ranges from 250 to 1,050 feet.  Thus, structure would need

to be moved several times, overlapping excavated and

backfilled areas every time.  Even if the available structures

could be partially dismantled, relocated, and reassembled,

sufficient foundation beams and/or piers would be required

to support the new locations.  That would necessitate

over-excavating soils and trash and/or installing foundation

piers on 15-foot centers through base of landfills.  Overall

timeframe for remediation would be lengthened.

Consequently, this option was eliminated from further

consideration.
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of Remediation Technologies

and Process Options

Nuisance Control

Technologies

MATCH G

MATCH H

MATCH H



Implement Best

Management Practices

Involves use of selective excavation techniques to minimize

exposure of in-place waste, temporarily staging excavated

waste in as small an area as practical, daily cover of waste

material with soil or tarp, and rapid recovering of exposed

waste whenever practicable.

Particularly applicable to landfill regrading projects.

DESCRIPTION

REMEDIAL

TECHNOLOGY

PROCESS OPTIONS

GENERAL

RESPONSE ACTION

Engineering Management Support, Inc.EMSI

MATCH H

IMPLEMENTABILITY SCREENING COMMENTS
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 Treatment technology or remedial technology specified in Technology Reference

Guide for Radioactively Contaminated Media, EPA 402-R-07-004, October 2007.

1

Indicates that General Response Action or remedial technology is component of

presumptive remedy for CERCLA municipal landfill sites (USEPA, 1993)

Technology and/or Process Option screened out on the

basis of technical implementability.

Figure 4-1

West Lake Landfill OU-1 Final Feasibility Study

Technical Implementability Screening

of Remediation Technologies

and Process Options

Fugitive Dust/Odor Control

Nuisance Control

Technologies

MATCH H

Enclose excavation within

temporary structure

Involves use of rigid-frame structure with fabric roofing that

can be constructed over the excavation area and moved as

work progresses.  (see description above under Bird

Nuisance Mitigation)

Not practical for the same reasons discussed above.

Consequently, This process option was liminated from

further consideration.

Water spray/mist, foam,

or other agents

Use of water mist/spray and/or foam agents to reduce dust

and mask odors; including temporary misting systems on

staged waste piles, water or foam spraying on excavation

surfaces or staged waste, and water trucks for dust control

on roads.

For exposed waste, water would have minimal effect on

odor control, may freeze during cold season, and runoff

may need to be collected if not absorbed by the waste.

Foam would not present runoff concerns.  Foam delivery

equipment would need to be setup adjacent to excavations

and staged waste areas.

Enclose waste sorting/

loading within

temporary structure

For the partial excavation and “complete rad removal”

alternatives, excavated waste that would be staged and

sorted prior to shipment off-site for disposal would be

enclosed within a temporary tensioned fabric frame structure.

Loading of trucks or intermodal containers for transport of

RIM to the off-site disposal facility would also be performed

in this structure.  The structure would include a concrete

floor working surface and include ventilation and emissions

control facilities to reduce/eliminate fugitive dust and odor

concerns associated with staged waste.

Temporary structure would require use of a large area (3-4

acres) of the West Lake Landfill site not within OU-1 and

therefore use of and approval of the landowner would be

required.  Structure would need to be on-site throughout

the entire off-site shipping of RIM campaign.  Significant

lead time needed for procurement of structure and

emissions control facilities, site preparation, and structure

erection.
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West Lake Landfill OU-1 Final Feasibility Study

Evaluation of Remediation

Technologies and Process Options

No Action
See Figure 4-2 in FS (EMSI, 2006)

Institutional Controls
See Figure 4-2 in FS (EMSI, 2006)

MATCH A

IMPLEMENTABILITY

REMEDIAL

TECHNOLOGY

PROCESS OPTIONS COST

SCREENING

COMMENTS

EFFECTIVENESS

GENERAL

RESPONSE ACTION

Monitoring

Long-term performance

monitoring

Effective at determining whether there is any

migration of contamination from soil or landfilled

areas to groundwater, surface water, and

sediment as well as verifying if any remedy is

performing as required.

Short-term monitoring

during construction

Perimeter environmental

media air monitoring

Work zone monitoring

Excavation guidance/

clearance monitoring

Easily implemented; resources are readily

available.

Low capital and

low to moderate

O&M costs.

Would be implemented

under monitoring

program.

For airborne particulates, volatile organics, and

radon, effective at documenting background

conditions prior to, during, and after remedy

implementation.  Multiple monitoring stations may

be required.

Easily implemented; resources are readily

available.

Relatively high

capital costs to

establish power at

monitoring station.

Can have high O&M

costs depending on

parameters requiring

analyses in off-site

laboratory.

Would be implemented

under monitoring

program.

Effective at monitoring exposures of workers to

radionuclides and contaminants that may be in

airborne particulates.

Easily implemented using various

portable, hand-held, passive and breathing

zone monitoring devices and equipment.

Worker participation in medical monitoring

program may be required.

Low capital for

dosimeter badges.

Most other

equipment can be

rented.

Would be implemented

under monitoring

program.

For radionuclides and indirectly for volatile organics,

effective for assessing presence of, location/extent,

and relative concentration of waste materials.

Provides real-time information for decisions during

waste excavation projects.  Monitoring for metals

and semi-volatile organics would require analysis at

off-site laboratory and delay excavation.

Easily implemented.  Real-time monitoring

and sampling equipment and supplies are

readily available.

High capital costs

for some portable

radionuclide survey

equipment and

on-site laboratory, if

needed.  Low O&M

costs.

Would be implemented

under monitoring

program.

2

 Treatment technology or remedial technology specified in Technology Reference

Guide for Radioactively Contaminated Media, EPA 402-R-07-004, October 2007.

1

Indicates that General Response Action or remedial technology is component of

presumptive remedy for CERCLA municipal landfill sites (USEPA, 1993)

Groundwater, surface water,

sediment, landfill gas, and

radon gas monitoring
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Waste acceptance

monitoring

Post cover construction

radon flux monitoring

Containment

See Figure 4-2 in FS (EMSI, 2006) for Surface Controls/Diversions, Surface Water/Sediment Control/Barriers, and Dust Controls

MATCH A

IMPLEMENTABILITY

REMEDIAL

TECHNOLOGY

PROCESS OPTIONS COST

SCREENING

COMMENTS

EFFECTIVENESS

GENERAL

RESPONSE ACTION

Effective at assessing whether a container of waste

meets off-site disposal facility acceptance criteria

before waste material is shipped off-site.  Results of

field monitoring devices may need to be verified

with samples analyzed in off-site laboratory.

Easily implemented with standard,

readily-available equipment.  Will require

profile sampling and preparation/signature

of waste manifests prior to shipment.

Low capital and

O&M costs (unless

laboratory

confirmation

required).

Would be implemented

under monitoring

program.

Effective at measuring radon flux of the cover

surface of tailings piles and landfills.

Easily implemented with Large Area

Activated Charcoal Canisters (LAACCs).

No capital and low

O&M.  LAACCs are

rented from the

analytical laboratory.

Would be implemented

under monitoring

program.

Short-term monitoring

during construction

2

 Treatment technology or remedial technology specified in Technology Reference

Guide for Radioactively Contaminated Media, EPA 402-R-07-004, October 2007.

1

Indicates that General Response Action or remedial technology is component of

presumptive remedy for CERCLA municipal landfill sites (USEPA, 1993)

Capping and Covers

1,2

Soil, clay, and vegetation;

asphalt or concrete;

synthetic membrane

material; and multilayer,

multimedia material

Land Encapsulation

2

Off-site Licensed Facility

2

HighCan effectively remove the source of contamination

to limit contaminant mobility and volume at the

affected area and reduce related exposures.

Difficult to implement; potentially only three

facilities in U.S. will accept wastes. Will

require construction of an on-site rail spur

or truck-to-railcar transfer facility. Will

require transportation of

radiologically-impacted materials by truck

and railroad and the attendant risks.

Associated with

Excavation and

Transportation.

Caps and covers can effectively limit airborne

emissions (including radon) and external gamma

radiation, and they can also reduce

precipitation-enhanced percolation and leaching.

Soil, clay and vegetation

layer covers retained.

Asphalt or concrete

covers screened-out

because of potential

settlement concerns if a

cover were to be placed

over Areas 1 and 2.

Synthetic membrane and

multilayer/multimedia

material covers screened

out because they are

inconsistent with the

existing landfill cover

requirements.

Moderate to high

capital costs,

depending on type

of cover. Low

operation,

maintenance costs.

Can be easily implemented with conventional

equipment and procedures. Resources are

readily available.  Consideration must be

given to settlement of filled materials in OU-1

after a cover is placed. Surface depressions

must be filled-in.

Figure 4-5
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Technologies and Process Options



Physical/Chemical

Treatment

Solidification/ Stabilization

2

Cement Solidification/

Stabilization

2

Effective at reducing mobility of hazardous and

radioactive contaminants.

Chemical Solidification/

Stabilization

2

Engineering Management Support, Inc.EMSI

IMPLEMENTABILITY

REMEDIAL

TECHNOLOGY

PROCESS OPTIONS COST

SCREENING

COMMENTS

EFFECTIVENESS

GENERAL

RESPONSE ACTION

Cement solidification/stabilization is best

suited to highly porous, coarse-grained,

permeable soils.  Would be difficult to

implement in-situ because of the nature of

the matrix of landfilled refuse, debris and fill

materials, soil, and quarry spoils.  Easily

implemented ex-situ at permitted off-site

disposal facility prior to disposal of hazardous

or mixed wastes if hazardous wastes

encountered during excavation of RIM in

Areas 1 and 2.

Moderate capital

costs.

Would only be relevant

if hazardous wastes

were encountered

during surface regrading

or excavation of RIM in

Areas 1 and 2.

2

 Treatment technology or remedial technology specified in Technology Reference

Guide for Radioactively Contaminated Media, EPA 402-R-07-004, October 2007.

1

Indicates that General Response Action or remedial technology is component of

presumptive remedy for CERCLA municipal landfill sites (USEPA, 1993)

Effective at reducing mobility of hazardous and

radioactive contaminants.

Chemical solidification/stabilization best

suited to fine-grained soil with small pores.

Macroencapsulation is used for immobilizing

low-level radioactive and mixed debris waste

with dimensions greater than or equal to 2.5

inches while microencapsulation used to

solidify wastes with smaller particles.  Would

be difficult to implement in-situ because of

the nature of the matrix of landfilled refuse,

debris and fill materials, soil, and quarry

spoils.  Easily implemented ex-situ at

permitted off-site disposal facility prior to

disposal of hazardous or mixed wastes if

hazardous wastes encountered during

excavation of RIM in Areas 1 and 2.

Moderate capital

costs.

Would only be relevant

if hazardous wastes

were encountered

during surface regrading

or excavation of RIM in

Areas 1 and 2.

MATCH C

Figure 4-5

West Lake Landfill OU-1 Final Feasibility Study

Evaluation of Remediation

Technologies and Process Options



Excavation

Backhoe, bulldozer, scraper

and front-end loader

Can effectively remove the source of contamination

to limit contaminant mobility and volume at the

affected area and reduce related exposures.

Can be implemented with conventional

equipment and procedures, and resources

are available.  Consideration must be given

to type and composition of material to be

excavated and excavations at depths

greater than 25  feet, as special excavation

equipment may be required.

None.Cost dependent on

material properties.

Moderate if shallow.

High if deep.

Physical/Chemical

Treatment

Physical Separation

2

Dry Soil Separation

2

Engineering Management Support, Inc.EMSI

MATCH C

IMPLEMENTABILITY

REMEDIAL

TECHNOLOGY

PROCESS OPTIONS COST

SCREENING

COMMENTS

EFFECTIVENESS

GENERAL

RESPONSE ACTION

2

 Treatment technology or remedial technology specified in Technology Reference

Guide for Radioactively Contaminated Media, EPA 402-R-07-004, October 2007.

1

Indicates that General Response Action or remedial technology is component of

presumptive remedy for CERCLA municipal landfill sites (USEPA, 1993)

Could potentially be effective at reducing volume

of RIM by separating the soil materials containing

radionuclides from the overall matrix of landfilled

refuse, debris and fill materials, and unimpacted

soil and quarry spoils if full-scale pilot-testing

indicates that radionuclide concentrations in

samples of the non-soil fraction of RIM that is

discharged from the screening process would

allow for unrestricted use of the non-soil fraction.

If soil materials containing radionuclides remain

adhered to the segregated refuse because of

moisture content or other reasons, a separation

process would not be effective.  The effectiveness

and degree of separation that may be achieved is

uncertain until pilot-testing results are obtained.

RIM matrix may require drying to improve

separation effectiveness.

Pilot-testing using representative material

from Areas 1 and/or 2 would be needed to

determine the site-specific implementability.

Equipment is readily available.  Shear

shredding pretreatment step prior to

separation screening would be required.  In

maintaining the separation screening

equipment, workers would be exposed to

increased radiation emitted by RIM that

adheres to the screen.  Inclusion of a solids

separation step as part of a process used

for excavation and disposal of the RIM could

become a factor relative to the daily

production rates and project duration.  Use

of separation equipment could extend the

overall project schedule and increase the

potential or amounts of stormwater

accumulation, airborne (dust) emissions,

and bird or other vector impacts due to a

possible increase in the overall schedule.

High capital cost.

High operating

costs.

Full-scale pilot-testing

using representative

material from Areas 1

and/or 2 would need to

be conducted as a

pre-design study early

in the Remedial Design

schedule.

MATCH D

Removal

MATCH D

Figure 4-5
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Evaluation of Remediation

Technologies and Process Options

Physical Separation

Dry Soil Separation

Would potentially be effective at reducing volume of

RIM if pilot testing shows that the activity of the

separated non-soil MSW would be less than the

activity criteria for the respective full excavation of

RIM removal or partial excavation alternative.

Interstitial soil materials need to be

separated from MSW using solids

separation process (handpicking, magnetic

and eddy current separation, air

classification, screens).

Pilot testing of various

methods needed during

remedial design.

Moderate to high

capital costs, high

operating costs.



Transportation

(hauling of waste material)

Truck

With the numerous types of trucks available,

effective for hauling of waste materials over all

types of terrain and distances.

Relatively

cost-effective, plenty

of competition

available.  Truck

hauling is typically

the only option to

haul materials short

distances.  Not

cost-effective for

hauling large

volumes/weights of

materials long

distances.

Except for maybe the US

Ecology - Michigan

location, eliminated for

hauling of

radiologically-impacted

materials to off-site

disposal facilities because

of long distances.

Easily implemented.  Can be mobilized

quickly.  Depending on the characteristics

of the waste material, truck beds may

require lining or the waste may need to be

transported in special containers.  Federal,

State, and local laws limit weight that can

be carried on roads (depending on type of

truck and characteristics of road).

Engineering Management Support, Inc.EMSI

MATCH D MATCH D

IMPLEMENTABILITY

REMEDIAL

TECHNOLOGY

PROCESS OPTIONS COST

SCREENING

COMMENTS

EFFECTIVENESS

GENERAL

RESPONSE ACTION

MATCH E

Figure 4-5
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Evaluation of Remediation

Technologies and Process Options

Rotating Screen - Trommel

Radiological Segregation/

Separation

Physical Separation

Would potentially be effective at reducing volume of

RIM if pilot testing shows that the activity of the

separated non-soil MSW would be less than the

activity criteria for the respective full excavation of

RIM removal or partial excavation alternative.

Shredding pretreatment needed prior to

rotating screen to reduce size of larger

materials.  Materials such as rebar and

plastics can jamb or clog rotating screen

requiring workers to enter screen to remove,

which would interrupt production.  Full scale

pilot testing using representative materials

excavated from West Lake OU-1 required.

Airborne dust would be

generated during

shredding and

screening activities if

excavated materials are

dry.  Increased worker

exposure when

removing materials from

clogged screen.  Pilot

testing needed during

remedial design.

High capital and

operating costs.

Would potentially be effective at reducing volume of

RIM if pilot testing shows that the activity of the

separated non-soil MSW would be less than the

activity criteria for the respective complete rad

removal or partial excavation alternative.  Effective

for gamma emitting radionuclides only.

Materials greater than 1.5 inches would

need to be hand-picked out, screened-out or

crushed.  Optimal soil moisture content of

between 5 and 15% needed.  Limited to

analysis of 2 radionuclides at a time.

Likely not applicable for

7.9 pCi/g complete rad

removal and 52.9 pCi/g

partial excavation

alternatives, may be

applicable for 1,000

pCi/g partial excavation

alternative.  Pilot testing

needed during remedial

design.

High capital and

operating costs.

Removal

2

 Treatment technology or remedial technology specified in Technology Reference

Guide for Radioactively Contaminated Media, EPA 402-R-07-004, October 2007.

1

Indicates that General Response Action or remedial technology is component of

presumptive remedy for CERCLA municipal landfill sites (USEPA, 1993)

MATCH E



Rail

Effective for hauling of waste materials over long

distances or heavy volumes locally.

Cost-effective for

hauling large

volumes/weights

long distances.

None.Difficult to implement. Would require

truck-to-rail transfer and lease of nearby

rail spur or extension of a rail spur onto

the Site. Construction of new spur on-site

would require land purchase or lease and

coordination with local agencies and the

railroad. Rate of waste transport via rail

would be dependent on length of rail spur,

number of switches provided by the

railroad per week, and availability of

specialty railcars for waste transport.

Engineering Management Support, Inc.EMSI

MATCH E MATCH E

IMPLEMENTABILITY

REMEDIAL

TECHNOLOGY

PROCESS OPTIONS COST

SCREENING

COMMENTS

EFFECTIVENESS

GENERAL

RESPONSE ACTION

Implement Best

Management Practices to

minimize waste exposure to

direct precipitation.

Would be effective during excavation if the RIM was

being removed.

Easily implementable.  Relies on use of

conventional construction equipment and

materials.

Would be implemented

as part of RA.

Moderate O&M cost.

Effective during excavation while the RIM is being

removed.

Easily implementable.  Relies on use of

conventional construction equipment and

materials.

Would be implemented

as part of RA.

Moderate capital

and O&M cost.

Implement Best

Management Practices to

route runon around working

areas.

Effective in the short-term and long-term. Easily implementable.  Relies on use of

conventional construction equipment and

materials.

Would be implemented

as part of RA and O&M.

Low capital and

O&M cost.

Implement Best

Management Practices to

collect, detain, treat, and

release runoff.

2

 Treatment technology or remedial technology specified in Technology Reference
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1
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presumptive remedy for CERCLA municipal landfill sites (USEPA, 1993)

Storm Water Management
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Technologies and Process Options

Transportation

(hauling of waste material)

Removal

Disposal

Off-site disposal in

a licensed facility

Can effectively remove the source of contamination

to limit contaminant mobility and volume at the

affected area and reduce related exposures.

High costs. Risk of accidents

associated with truck

and rail transportation.

Significant amount of

greenhouse gases

emitted during

transportation to

disposal facility.

Logistically more difficult to implement if a

rail spur is not on-site.  Will require

construction of an on-site rail spur and

crossing across St. Charles Rock Rd or a

truck-to-rail transloading facility at a

nearby rented rail spur.  Depending on

disposal facility selected, RIM may need to

be staged and blending prior to loading

into trucks or railcars.



Erect wire or monofilament

grids over exposed refuse.

May be effective deterrent with adequate grid

spacing and pole placement.

Can be implemented with parallel spacings

of between 10 and 50 feet.  Line height can

be 10-15 feet above the starting grade for

Areas 1 and 2 if scrapers are used to strip

overburden.  Line length depends on

strength of the wire/filament used and

available space for poles and pole anchors.

Should be able to implement with

conventional wire, poles, construction

equipment, and labor.

More effective if

combined with visual

and/or auditory

deterrents.

Cost dependent on

wire/monofilament

used, grid spacing,

and height.

Moderate capital

cost if parallel

spacings >15 feet

and pole height  <15

feet.

May be effective short-term in one position, but

long-term (greater than several months)

effectiveness will require frequent repositioning.

Can be implemented with

commercially-available effigies of predator

birds mounted on poles and/or onsite

buildings.

More effective if

combined with auditory

deterrents and/or

overhead wire grid.

Low capital and

O&M cost.

May be effective short-term in one position, but

long-term (greater than several months)

effectiveness will require frequent repositioning and

altering of timing of activation.

Can be implemented with

commercially-available sound devices that

can be mobilized to new locations.

More effective if

combined with visual

deterrents and/or

overhead wire grid.

Low capital and

O&M cost.

 Implement Best

Management Practices

Effective means to minimize waste exposure

opportunity for birds.

Can be implemented as part of an

excavation program.

Potentually effective.Low-moderate cost,

depending on size

of waste area to be

covered.

Use of auditory “frightening”

devices such as

pyrotechnics,  screamer

whistles, and

bird distress calls.

Use of visual deterrents

such as predator birds or

effigies of predator birds

Bird Nuisance Mitigation

Engineering Management Support, Inc.EMSI

IMPLEMENTABILITY

REMEDIAL

TECHNOLOGY

PROCESS OPTIONS COST

SCREENING

COMMENTS

EFFECTIVENESS

GENERAL

RESPONSE ACTION
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Nuisance Control

Technologies

Implement Best

Management Practices

Fugitive Dust/Odor Control

Effective for minimizing dust on exposed surfaces,

but little effect with respect to odor.

Easily implementable using conventional

materials, but depending on construction

schedule requirements, may be difficult to

constantly move tarps to minimize exposed

surfaces.

Would be implemented

in areas where MSW is

exposed.

Low to moderate

cost, depending on

size of waste area to

be covered.

MATCH G

MATCH G
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IMPLEMENTABILITY

REMEDIAL

TECHNOLOGY

PROCESS OPTIONS COST

SCREENING

COMMENTS

EFFECTIVENESS

GENERAL

RESPONSE ACTION
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Water spray/mist, foam,

or other agents

Enclose waste sorting/

loading within

temporary structure

Water effective for fugitive dust, particularly on

roads, little effectiveness for odor.  Foam would be

effective for minimizing dust and odor on excavated

surfaces and staged waste.

Sprayed water or mist could runoff sloped

excavation.

Foam covering of

exposed waste in

excavation and staged

material would assist

with bird mitigation.  For

alternatives where

recently-filled materials

from the North Quarry

portion of the Bridgeton

Landfill in the southeast

area of Area 1 need to

be excavated and

stockpiled to access

RIM, foaming of

surfaces of open

excavations and

stockpiles might be

desirable to address

odors.

Water: low cost.

Foam: moderate

cost.

Fugitive Dust/Odor Control

Nuisance Control

Technologies

Effective for addressing fugitive dust and odor

associated with excavated RIM staged for off-site

disposal, not effective for open excavations.

Easily implemented with standard

construction equipment and personnel.

Would require an approximate 4-acre open

area on the West Lake Landfill Site that is

not located on fill.  Long lead time from

placement of order to delivery on-site.

Would require ventilation exhaust air

treatment for odor control.

Would eliminate

precipitation on as well

as odor to the public

from excavated RIM

staged for off-site

disposal and eliminate

bird nuisance concerns

associated with staged

RIM.

Very high capital

and O&M costs.
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Figure 5-5

Geostatistical-Based Estimate of RIM Extent

(>7.9 pCi/g)
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Unpaved Road
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Depression Contour

Retaining Wall

Notes:

 The Areal Extent of RIM Shown on this Figure does not

        Represent a Contiguous Layer, but Rather Portrays the

        Composite Occurrence of RIM at all Depths/Elevations

 Aerial Topography Provided By

Cooper Aerial Surveys Co. and is

Dated December 2, 2016

 All Elevations Are Above Mean Sea Level (amsl)

and

West Lake Landfill OU-1 Final Feasibility Study

Approximate Extent of RIM-Area 1

"Full Excavation" Alternative
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Figure 5-5a

Approximate Extent of RIM

Area 1 by Elevation
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Estimated RIM Extent at 434.6 ft amsl
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OU-1 Area Boundary
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 All Elevations Are Above Mean Sea Level (amsl)
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West Lake Landfill OU-1 Final Feasibility Study



AREA 1
AREA 1AREA 1

AREA 1 AREA 1

Engineering Management Support, Inc.EMSI

M
:
\
c
l
i
e

n
t
s
\
E

M
S

I
\
w

e
s
t
l
a

k
e

\
2

0
1

7
\
F

F
S

-
E

d
i
t
s
\
S

e
c
t
i
o

n
 
5

\
F

I
G

-
5

-
5

a
b

_
5

-
6

a
b

c
-
E

x
t
e

n
t
-
R

I
M

-
5

f
t
-
I
n

c
.
d

w
g

 
8

/
2

2
/
1

7

Figure 5-5b

Approximate Extent of RIM

Area 1 by Elevation

Estimated RIM Extent at 444.6 ft amsl
Estimated RIM Extent at 449.6 ft amsl

Estimated RIM Extent at 454.6 ft amsl

Estimated RIM Extent at 459.6 ft amsl
Estimated RIM Extent at 464.6 ft amsl

LEGEND

OU-1 Area Boundary

Geostatistical-Based Estimate of

RIM Extent (>7.9 pCi/g)

Geostatistical-Based Estimate of

RIM Extent at Shown Elevation

Note:

 All Elevations Are Above Mean Sea Level (amsl)

Index Contour

West Lake Landfill OU-1 Final Feasibility Study
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Figure 5-6
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Approximate Extent of RIM-Area 2

"Full Excavation" Alternative
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RIM Extent (>7.9 pCi/g)
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Figure 5-6b

Approximate Extent of RIM

Area 2 by Elevation
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Figure 5-6c

Approximate Extent of RIM

Area 2 by Elevation
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Figure 5-7

West Lake Landfill OU-1 Final Feasibility Study

RIM Excavation Sequencing

EMSI Engineering Management Support, Inc.
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inward
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as indicated by

the arrow
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inward

Example Affected Area (@ 1,618 m

2

)

40m
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Example Affected Area (@ 1,618 m

2

)

40m

40m

The soil would be excavated from the boundary inward, allowing

movement of the hauling equipment closer to the excavator to try to

increase efficiency and prevent the spread of contamination.

Zone of RIM

Continue Excavation Along Edges of RIMExample of Excavation Plan Logistics
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Figure 5-8

RIM Staging and

Loading Building Layout

West Lake Landfill OU-1 Final Feasibility Study
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Figure 5-9

West Lake Landfill OU-1 Final Feasibility Study

Conceptual Alignment of
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Figure 5-10

Geostatistical-Based Estimate of RIM Extent

(>52.9 pCi/g <16' Below 2005 Topographic Surface)

Index Contour

Intermediate Contour

Building/Structure

Paved Road

Unpaved Road
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Depression Contour

Retaining Wall

Notes:

 The Areal Extent of RIM Shown on this Figure does not

        Represent a Contiguous Layer, but Rather Portrays the

        Composite Occurrence of RIM at all Depths/Elevations

 Aerial Topography Provided By

Cooper Aerial Surveys Co. and is

Dated December 2, 2016

 All Elevations Are Above Mean Sea Level (amsl)

and

West Lake Landfill OU-1 Final Feasibility Study

Approximate Extent of RIM-Area 1

(>52.9 pCi/g & <16' Deep)

"Partial Excavation" Alternative
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Figure 5-10a

Approximate Extent of RIM-Area 1

(>52.9 pCi/g & <16' Deep) by Elevation

"Partial Excavation" Alternative

Geostatistical-Based Estimate of RIM Extent

(>52.9 pCi/g & <16' Below 2005 Topographic Surface)
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Approximate Extent of RIM-Area 2

(>52.9 pCi/g & <16' Deep) by Elevation

"Partial Excavation" Alternative

Geostatistical-Based Estimate of RIM Extent

(>52.9 pCi/g & <16' Below 2005 Topographic Surface)
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(>52.9 pCi/g & <16' Deep) by Elevation

"Partial Excavation" Alternative

Geostatistical-Based Estimate of RIM Extent

(>52.9 pCi/g & <16' Below 2005 Topographic Surface)
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Notes:

 The Areal Extent of RIM Shown on this Figure does not

        Represent a Contiguous Layer, but Rather Portrays the

        Composite Occurrence of RIM at all Depths/Elevations

 Aerial Topography Provided By

Cooper Aerial Surveys Co. and is

Dated December 2, 2016

 All Elevations Are Above Mean Sea Level (amsl)

and

West Lake Landfill OU-1 Final Feasibility Study

Approximate Extent of RIM-Area 1

1,000 pCi/g

"Partial Excavation" Alternative
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Estimated RIM Extent at 429.6 ft amsl

LEGEND

OU-1 Area Boundary

Geostatistical-Based Estimate of

RIM Extent

Geostatistical-Based Estimate of

RIM Extent at Shown Elevation

Note:

 All Elevations Are Above Mean Sea Level (amsl)

Index Contour

West Lake Landfill OU-1 Final Feasibility Study

Figure 5-12a

Approximate Extent of RIM-Area 1

1,000 pCi/g by Elevation

"Partial Excavation" Alternative

Estimated RIM Extent at 444.6 ft amsl

Estimated RIM Extent at 449.6 ft amsl Estimated RIM Extent at 454.6 ft amsl

No RIM >1000 pCi/g identified in this elevation interval

Estimated RIM Extent at 434.6 ft amsl & 439.6 ft amsl

No RIM >1000 pCi/g identified in these elevation intervals
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Approximate Extent of RIM-Area 1

1,000 pCi/g by Elevation

"Partial Excavation" Alternative
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