

Portland Harbor Senior Managers Meeting

10/2/2015

Schedule to ROD

FS assumptions and SDU cost breakdown

Resolving FS issues—Technical staff discussions getting scheduled